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1.0 General Information 
 

1.1 Introduction and Project Description 
 
South Baltimore Gateway Partnership (“SBGP” or “Client”), in partnership with the 
Baltimore City Department of Recreation and Parks (“BCRP”), is issuing this Request for 
Proposals (“RFP”) to solicit design-build proposals from offerors interested to serve as 
the design-builder for the design and construction for the renovation and expansion of 
the Carroll Park Recreation Center (the “Center”) formally known as the Carroll Park PAL 
Center located at 800 Bayard St., Baltimore, MD 21223. The purpose of this RFP is to 
determine which offeror will be awarded the Design-Build contract (“Agreement,” 
“Design-Build Agreement,” or “Contract”) for the project. Offerors may either be an 
individual firm capable of providing all required services or a team of firms led by one 
designated prime contractor (“Design Builder”).  
 
The Carroll Park Recreation Center is a small masonry structure dating back to the 
1970s of approximately 7,500 square feet located on the northeast corner of Carroll Park 
in the neighborhood of Pigtown. The building has been functionally abandoned for 
more than a decade. Building systems do not function and maintenance in general has 
been minimal. SBGP will be leading the effort to renovate and reopen the Center for 
public use and is seeking a team with the capacity to perform the necessary design, 
permitting, estimating, and construction. 
 

 

 
The scope of work for this project is inspired by an architectural study performed in 
2018, which is included as an exhibit to this RFP. The starting point for the design 
process will be “Option B,” which involves renovating the existing building, adding a 
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new entrance and lobby facing the front, improving pedestrian access, and making 
connections to adjacent amenities such as the playground, field house, skate park, and 
the neighboring charter school, which includes a full gymnasium. The ultimate goal will 
not be to dramatically increase the size of the Center, but rather to adopt a “campus 
model” where the modest-sized structure will be well used for 21st century recreational 
programming while taking advantage of the surrounding assets.  
 
Be aware that the diagrams included in the Use and Cost Study do not represent final 
design decisions, but rather a place to begin the design and provide costs estimates for 
the proposal. The client team is also aware that construction prices may have changed 
since 2018.  

 
“Option B” Concept from 2018 Use and Cost Study 

 
1.2 Location 

 
The Project is located at 800 Bayard St., Baltimore, MD 21223. 
 
1.3 Budget 

 
The current approximate overall project budget for both the Design Phase and the 
Construction Phase is between $2,000,000 and $2,500,000 and will be finalized based 
on the final schematic designs. The precise cost of the Construction Phase will be 
determined during the design process but shall be limited by the overall project budget. 

 
1.4 General Design Builder Scope of Services 
 
This project will move forward in two distinct phases: the Design Phase and the 
Construction Phase. During the Design Phase, the construction team shall participate 
as needed in design conversations in order to improve the constructability of the 
designs, provide cost estimates as described below, and ensure that designs conform to 
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the project budget. The exact scope of services required by the Client will be set forth in 
a separate written agreement between the Client and the selected Design Builder. 
 
Design Phase 
 
The scope of work will consist of completing the pre-construction phase of the project in 
preparation for final approval by Client and property owner.  
 
The Design Builder’s services during the Design Phase shall include, but may not be 
limited to, confirming the program, design, and cost estimating of building and site, 
value engineering, scheduling, logistical planning, constructability analysis, bid package 
administration, and bidding of trade contracts. 
 
Additionally, the Design Builder shall submit construction estimates upon the following 
benchmarks: 
 

Schematic Designs (SD) 
50% Design Development 
100% Design Development 
50% Construction Documents 
100% Construction Documents (Guaranteed Maximum Price) 

 
The Design Builder shall prepare a final Guaranteed Maximum Price (GMP) at 100% 
Design Documents for the Client’s optional acceptance, reflecting the entire cost, scope 
of work, and quality intent of the Project before any construction funds are committed. 
The GMP Proposal shall be supplemented with a clearly defined and detailed 
breakdown of costs for the entire Project. All construction costs must be clearly defined 
and included in the GMP Proposal. All proposed allowances included shall be approved 
by the Client and shall include estimated quantities and values justified by the Design 
Builder. All clarifications, exclusions, and exceptions must be identified within pricing 
packages and the GMP Proposal. 
 
Construction Phase 
 
Upon approval of the design and GMP by the Client, the Design Builder will enter into a 
pre-negotiated contract to perform the construction management / general 
contracting services and design construction administration necessary to satisfactorily 
complete the project in compliance with the approved contract documents.  
 
The Design Builder’s services during the Construction Services phase shall include, but 
may not be limited to, construction management including but not limited to progress 
meetings that include Client or Client’s designee, design construction administration, 
field supervision, coordinating subcontractors, maintaining quality, meeting schedules, 
and providing the general conditions work for the Project.  
 
Generally, all trade contracts shall be competitively bid and assigned to the Design 
Builder’s contract; however, when circumstances warrant it, the Design Builder will be 
allowed to self-perform work that it traditionally performs with its own forces. The 



 
 RFP for Carroll Park PAL Center     4 

 
 

 

Design Builder shall implement and maintain a project controls system with full access 
to the project information by all project stakeholders. The Design Builder shall allow for 
“open book” policy and facilitate review of all Project contracts, records, accounting and 
other documentation and information, in any form, to the Client or persons designated 
by the Client for auditing purposes. 
 
A. Cost Savings 

To the extent the actual cost of the work may be reduced through the course 
of the design refinement, Procurement, and Construction, the reduction in 
cost shall be split evenly between the Client and the selected Design Builder. 

 
B. Construction Change Order Mark-Up 

For Client approved changes to the scope of work, the Design Builder shall 
propose a Percentage Fee for additive change orders to the Guaranteed 
Maximum Price (GMP) Contract amount. Deductive change orders will be 
credited only for the cost of the work. 

 
C. Schedule 

The final Project Schedule is not certain at this time; however, it is the Client’s 
intent to provide Notice to Proceed for Design Services by February 15, 2022. 
Notice to Proceed for Construction Services is anticipated by August 1, 2022. 
Construction completion is anticipated by December 1, 2023. 

 
D. Bidding and Construction Contingency 

The Design Builder’s contingency shall be used to cover costs of unforeseen job 
conditions, omissions of the estimate (with the exception of subcontracted work), 
and discrepancies between subcontractor and supplier scopes of work, which are 
properly reimbursable as Cost of the Work but are not the basis for a change 
order. The Design Builder’s contingency shall be used with the Client’s 
concurrence only, which shall not be unreasonably withheld. Requests for the use 
of the contingency shall be submitted by the Design Builder within ten (10) 
calendar days of the event that caused such Cost of Work to be incurred, or as 
soon as the need is apparent, whichever is earlier. The Design Builder’s 
contingency shall not be used for repairing or replacement of the Work due to the 
Design Builder’s negligence or error. The contingency may be refunded via 
change order to the Client in stages as agreed upon by the team, and the balance 
of the Design Builder’s contingency which has not been expended for the Project 
according to the procedures set forth herein shall be refunded entirely to the 
benefit of the Client, upon final invoicing. The Design Builder shall also provide the 
Client documented status of the contingency amount on a monthly basis with 
each payment application. The Client will carry a separate contingency for 
changes to the work. 
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1.5 Schedule of Events 
 

The anticipated schedule below outlines milestones for the project: 
 
Date Time Event 
November 29, 2021  RFP Issued 
December 10, 2021 5:00 pm Registration for Site Tour and RFP 

Conference (Optional) 
December 13, 2021  2:00 pm Site Tour (Optional) 
December 15, 2021 10:00 am RFP/Bid Conference (Optional) 
December 17, 2021 5:00 pm Deadline for receipt of questions 
December 22, 2021 5:00 pm Final responses to questions 
December 31, 2021  5:00 pm Deadline for Submission 
January 18, 2022  TBD Interviews 
January 21, 2022   Selection Announcement 
January 31, 2022  Finalize Contract Negotiations 

(Anticipated) 
February 15, 2022  Design Phase Kickoff (Anticipated) 
August 1, 2022  Construction Phase Kickoff 

(Anticipated) 
December 1, 2023  Construction Phase Completion 

(Anticipated) 
  

Applicants are invited to attend an optional site tour and optional RFP Conference. 
Participants must register in advance by completing this form (bit.ly/registerSBGP-
CPRec) no later than 5:00 pm on December 10, 2021.   

 
Optional Site Tour 
December 13, 2021  

2:00 pm 
Carroll Park PAL Center 

 
Optional RFP Conference 

December 15, 2021 
10:00 am 

Virtual, information sent upon registration 
 

1.6 Proposal Instructions 
 

Applicants shall submit two separate proposals. One will include the technical proposal 
outlined below. The second will be a price proposal for project design. 
 

A. Pages in the proposals shall be typed with the maximum number of pages of 
proposal information (excepting supplemental proposal forms required or 
requested) to be limited to thirty (30) pages numbered in sequential order. 
 
Submit separate electronic PDF files of both your technical and price 

https://bit.ly/registerSBGP-CPRec
https://bit.ly/registerSBGP-CPRec
https://bit.ly/registerSBGP-CPRec
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proposals by the submittal date/time aforementioned. Both the technical 
and price proposals should be submitted as single PDF files. Email 
proposals to Liz Cornish, Enhanced Services Director, at 
procurement@sbgpartnership.org.  
 
Oral, telephonic, hard copy, or faxed proposals are invalid and will be 
considered as non-responsive. 
 

B. No proposing firm / prime contractor may submit more than one proposal.  
 

C. Each respondent must comply with the submission requirements as outlined. 
Submittals that fail to comply with the requirements as specified may be 
deemed non-responsive and such determination will result in no further 
consideration of that respondent or the respondent’s submittals by the Client. At 
any stage, the Client reserves the right to terminate, suspend, or modify this 
selection process; reject any or all submittals at any time; and waive any 
informalities, irregularities, or omissions in submittals, as the best interests of the 
Client may require. 

 
1.7 Proposal Requirements 

 
Proposals must include, but are not limited to, the following items: 

 
Part 1 – Organization Information  

 
A. A narrative describing the qualifications of your firm or team, responding 

specifically to the evaluation criteria listed below. 
B. Statement of available bonding capacity for this project.  
C. Completed AIA A305 including financial statements (as attachment).  
D. Certificate of Status verifying your business is in good standing with the State of 

Maryland (as attachment).  
 

Part 2 – Project Experience  
 

Present at least three relevant projects completed in the last five years similar in size and 
complexity. Include:  

 
A. Project description and location.  
B. Project size (square feet). 
C. Project completed construction value.  
D. Project construction start and completion dates.  
E. Method of construction.  
F. Other relevant project information.  
G. General Contractor Staff directly involved with the project. Identify team’s 

Preconstruction Manager, Project Manager, Estimator, and Superintendent at a 
minimum.  

H. Client/Owner contact with telephone number and email address.  
I. Owner’s Representative contact with telephone number and email address.  

mailto:procurement@sbgpartnership.org
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J. Architect contact with telephone number and email address.  
 

Part 3 – Project Team and Staff  
 

A. Resumes for all relevant parties who will be working on this project. 
B. Provide an organization chart graphically indicating how your firm would staff and 

structure the proposed team (both in the field and in the office) during the Design 
and Construction phases.  
 

Part 4 – Organization and Management of the Project 
 

A. What makes your Design Build services unique and successful? 
B. What makes your design and pre-construction services unique? What tools do 

you use to enhance the process? Describe your approach. 
C. Describe how your cost estimating process is organized and provide specific 

examples of your cost estimating documents where you feel such information will 
provide clarity.  

D. Describe your approach to safety on the project site, specifically as it relates to 
work taking place adjacent to active public spaces such as schools or parks. Cite 
specific examples where your team has dealt with this, and how the safety plan 
was communicated and managed. 

E. Describe how your team recently worked together to resolve a complicated, 
unexpected design or construction situation on a recent project. 

F. Describe a recent project that was completed as Design Build. What lessons did 
you learn and what would you do differently on this project? 

G. Have your project architect summarize what is most important on projects of this 
kind. 

H. Fill in the blank: We define success on a project as __________. 
 

Part 5 – Price Proposal 
 

Provide a fee for the Design Phase, including a proposed budget, in a separate PDF file. 
 

 Note-Preliminary designs are not required but will be reviewed if submitted.  
 

1.8 Questions, Inquiries, and Amendments Regarding this RFP 
 

All inquiries related to this RFP are to be directed, in writing, to Liz Cornish, Enhanced 
Services Director, at procurement@sbgpartnership.org. Information obtained from any 
other source is not official and should not be relied upon. The Client will issue a 
response to all questions by email.  
 
Applicants may also request to receive answers to questions, even if they do not submit 
any questions. Answers will be distributed by email to all parties that have registered 
their contact information for the optional site visit, optional RFP Conference, or by 
emailing procurement@sbgpartnership.org. Please include the subject heading: 
Request for Questions Responses. 
 

mailto:procurement@sbgpartnership.org
mailto:procurement@sbgpartnership.org
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Questions should not be submitted to any other SBGP staff, SBGP Board of Directors, 
Baltimore City Department of Recreation and Parks, or other parties, and doing so will 
cause this candidate’s removal from the RFP process. 

 
1.9 Proposing Firms to Fully Inform Themselves  
 
Proposers are required to fully inform themselves of all project conditions which may 
impact their proposal and the Client’s requirements prior to submitting a proposal. 
Proposers should become acquainted with the nature and extent of the services to be 
undertaken and make all necessary examinations, investigations, and inspections prior 
to submitting a proposal.  
 
Firms proposing are responsible for examining and determining for themselves the 
location and nature of the proposed work, the amount and character of the labor and 
materials required, the Schedule of Events, and the difficulties which may be 
encountered.  
 
Proposing Firm is to consider any federal, state, and local Laws and Regulations that 
may affect cost, progress, performance, or furnishing of the Work. 
 
The Client will not consider any claims arising from failure to take such actions. 

 
1.10 Evaluation and Selection Criteria 
 
The Client reserves the right to reject any or all responses to this RFP. Final selection of 
the short-listed Design Builder candidates will be on the basis of their apparent ability to 
best meet the overall expectations of the Client, as determined solely by the Client. 
 
SBGP reserves the absolute right to conduct investigations as it deems necessary for the 
evaluation of any proposal and to establish the experience, responsibility, reliability, 
references, reputation, business ethics, history, qualifications, and financial ability of the 
firm responding. The purpose of such investigation is to determine that the Design 
Builder has the ability, experience, resources, and reputation necessary to perform the 
work and to support all warranties in accordance with the contract documents. 
 
The following items will be reviewed to provide a basis for selection (not in order of 
priority): 
 

A. Qualifications Proposal Phase of Selection (total points available = 150): 
 

1. Qualifications and experience of the teams, as indicated by prior successful 
completion of similar projects. 40 points 
 

2. Qualifications and experience of the key individuals, who will be assigned to 
this project, as indicated by prior involvement in similar projects. 40 points 
 

3. Proposed approach to completion of the scope of work and understanding of 
the project and project issues. 30 points 
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4. References. 22 points 
 

5. Demonstrated ability to provide acceptable surety by bond or letter of credit. 10 
points 
 

6. Equity. 3 points 
a. City-certified minority or women owned firm. 2 points 
b. Un-certified minority or women owned firm, or minority or women owned 

firm certificated by another jurisdiction. 1 point  
c. Certified Disadvantaged Business Enterprise (DBE). 1 point 

 
7. Local business. 5 points  

a. Strong nexus in neighborhood where project is located. 5 points 
b. Strong nexus in District. 4 points 
c. Strong nexus in South or Southwest Baltimore. 3 points 
d. Strong nexus in Baltimore City. 2 points 
e. Strong nexus in Greater Baltimore. 1 point 

 
B. Interview and Fee Proposal Review: 

 
1. Those respondents deemed best qualified will be invited to participate in an 

interview. An interview invitation will be sent out to approximately three (3) 
candidates with the highest RFP submittal scores on the date noted in the 
schedule of events. The invitation will explain the interview requirements and 
provide the time and location. The purpose of the interview is to ensure a full 
understanding of the RFP responses and to introduce key members of the 
Design Builder Team. 
 

2. Each short-listed firm will also be reviewed based upon their fee proposal. This 
information will be evaluated and rated in terms of responsiveness and value. 

 
❖ Note – Although the project cost will be a major component of the selection process, 

other factors will also be considered. Contract may not necessarily be awarded to 
the firm providing the lowest proposed fee. 

 
1.11 Selection Process 

 
A. The Client will review all responses to this RFP that meet requirements and are 

received prior to the designated closing date and time. 
B. Upon review of the qualified firms, the Client will select the proposal which 

best reflects the Client’s needs and requirements. 
C. The top firm’s proposal, based on qualifications, will be reviewed and, if necessary, 

negotiations will commence. 
D. If a satisfactory agreement with the proposer cannot be reached at a price that is 

determined by Client to be fair and reasonable, negotiations with that firm shall 
be formally terminated. Negotiations with the second ranked proposer may then 
be initiated. Failing accord with the second ranked proposer, the Client shall 
formally terminate negotiations and may then undertake negotiations with the 
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subsequently ranked proposers, or re-issue the RFP at their discretion. 
E. The Client will have sole determination of which proposal is in the Client’s best 

interest. 
 

1.12 Modifications and Withdrawal of Proposal 
 

A. Withdrawn proposals may be resubmitted up to the time designated for the 
receipt of proposals due date/time provided that they are then fully in 
conformance with the RFP. 

B. If, within twenty-four hours after proposals are opened, any company that 
provides written notice to the Client and demonstrates to the reasonable 
satisfaction of Client that there was a material and substantial mistake in the 
preparation of its proposal, that company may withdraw its proposal. Thereafter, 
that company will be disqualified from further bidding on the Work. 

 
1.13 Proposals to Remain Open Subject to Acceptance 

 
All proposals shall remain open for forty-five (45) days after the day of the proposal 
opening, but the Client may, in its sole discretion, release any proposal prior to that date. 

 
1.14 Equal Opportunity 

 
SBGP will not discriminate in its procurement with regard to race, ethnicity, religion, 
gender, sexual orientation, national origin, marital status, age, disability, or any other 
characteristic protected by law. 
 
SBGP does reserve the right to select, from among a pool of qualified proposals, the one 
that best provides an opportunity to further its mission through Impact Investment. 

 
1.15 MBE and WBE Goals 

 
The selected applicant must comply with Article 5, Subtitle 28 of the Baltimore City Code 
(2007 Edition) regarding participation by Minority Business Enterprises (“MBE”) and 
Women's Business Enterprises (“WBE”) (collectively, “Certified Business Enterprises” or 
“CBEs”) in the execution of the services under this RFP. The selected applicant must use 
all reasonable good faith efforts to meet any Baltimore City-certified MBE and WBE 
participation goals that are established for this project, which are expected to be: 
 

MBE Goal: 27% 
 
WBE Goal: 10% 
 

1.16 Conflict of Interest  
 

SBGP is a public body operating within a tightly defined geographic boundary with a 
large board of directors and a wide range of project partners across the private, public, 
and non-profit sectors. As a result, it is common for participants in one SBGP project to 
overlap with, or have personal or professional relationships with, participants in another 
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SBGP project. While this is generally a benefit to the communities involved, it introduces 
the possibility of conflicts of interest. 
 
SBGP takes seriously its role to avoid actual, potential, or perceived conflicts of interest. 
The respondent should disclose any such conflicts of interest in writing. The reviewer(s) 
will consider the nature of the respondent’s responsibilities and the degree of potential 
or apparent conflict in deciding the course of action that the respondent needs to take 
to remedy the conflict of interest. 

 
1.17 Limitations 

 
SBGP reserves the right to select the respondent of its choosing, to reject all responses, 
or to terminate this request at any time. SBGP may issue a new request, extend the 
deadline, or make other good faith efforts to expand the applicant pool if the market for 
goods or services is limited. In the event that the selected firm or team fails to perform 
adequately during the application phase, or that grantor rules require it, SBGP reserves 
the right to select a new firm or team for the Construction Phase. 
 
Neither this request, nor any proposals provided in response to it, constitute a contract 
between SBGP and the applicant(s). Selection by SBGP does not guarantee that the 
parties will successfully negotiate or execute a contract, and final scope or contract 
details may vary from the description contained herein. 
 
Applicants who are not successful may request a meeting to debrief about the selection 
process. SBGP documents created or used during the selection process, including any 
score cards, notes, emails, memos, or other written materials, are internal materials and 
will not be made available. 
 
Late proposals, or proposals that are not fully responsive to the requirements listed 
herein, will be disqualified. 

 
1.18 Cost of Proposals 

 
Expenses incurred in the preparation of proposals in response to this RFP are the 
Proposing Firm’s sole responsibility. The Client assumes no responsibility for payment 
of any expenses incurred by any Proposing Firm as part of the RFP process.



ARCHITECTURE    

PLANNING    

URBAN DESIGN

USE AND COST STUDY
FOR CARROLL PARK

RECREATION CENTER

Prepared for the South Baltimore Gateway Partnership
February 16, 2018
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The last master plan for Carroll Park was made in 2001.  The plan makes no mention of the rec-
reation center structure, its use or future.  Rather, the plan focuses on the history of the site, the 
condition of the park grounds, its landscaping and outdoor uses only.
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The South Baltimore Gateway Partnership (SBGP) is currently making major investments 
in parks and public spaces across the South Baltimore Gateway District. In order to 
prioritize parks spending, SBGP is working with BCRP and local residents to perform a 
District-wide Needs Assessment.  SBGP is working to translate the Needs Assessment 
into a comprehensive, multi-year Implementation Plan for capital, maintenance, and 
programming. 

The Carroll Park Recreation Center is a key asset being examined in the Needs Assess-
ment.  The center is a small masonry structure dating back to the 1970s of approximate-
ly 7,500 square feet located on the northeast corner of Carroll Park in the neighborhood 
of Pigtown. The building has been functionally abandoned for more than a decade.  
Building systems do not function and maintenance in general has been minimal.
The SBGP would like to evaluate the center’s existing conditions and determine what 
renovations or new construction are needed to upgrade the facility to serve the needs of 
the community.  Some questions posed are the following:

• Is the existing building capable of providing the programming desired by the com-
munity?

• If so, what work must be done to the facility to support such programming?
• What is a reasonable estimate for price range of this work?
• What is a reasonable estimate of the projected time frame of this work?
• Given the answers to the previous questions, would it more efficient to tear down

the existing facility and build a new one? If so, what might be the likely price range
and time frame?

• What impact, if any, would either a renovation or a new building have on the future
of the skate park?

The purpose of this study is to determine whether the Center can reasonably be adapted 
to provide the programming desired by the community. This study therefore contains 
the following:

• An existing conditions assessment of the facility and its related context.
• A summary of needs as identified through community and stakeholder engagement

as well as through meetings with SBGP and the Baltimore City Department of Recre-
ation and Parks (BCRP).

• A space needs summary based on the program needs identified.
• Design options for renovation and renovation with addition.
• Conceptual cost models and schedule for various options.

OVERVIEW
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Existing Conditions
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COMMUNITY
SBGP and BCRP held stakeholder group meeting that identified the following uses as 
desired for the recreation center.  The community voiced that they would like to see 
general community meeting space that supports activities such as yoga, reading cen-
ters, community gatherings, and dance. The community would like to see existing sports 
programs such as baseball, soccer, and lacrosse supported by the facility.  It would also 
like to see gymnastics, basketball, karate and general free play accommodated.  For 
social programming, the community would like prekindergarten, adult programs, senior 
programs, a community kitchen and a farmer’s market.  

BALTIMORE SKATE PARK
Living Design Lab met with James Holzmeister of Baltimore Skate Park to understand the 
skating community’s interest in the Carroll Park Skate Park.  According to Mr. Holzmeis-
ter, the skate park holds some sentimental value within the skating community as the 
first skate park in Baltimore City, realized through the advocacy and fundraising efforts of 
the skating community.  However, it is recognized that the current skate park is not ideal.  
It is about 15,000 sf undersized, lacks variety in conditions, and is designed primarily for 
advanced users, making it unattractive for beginners or intermediate skaters.  Ideally, the 
skate park would have more at-grade conditions as well as the sunken bowls.  Addition-
ally, the skating community recognizes that the hidden location by the railroad track 
embankment is problematic in it’s attraction of crime and illicit activity.  Site lighting is 
desirable.  While extending hours of usage would require operational changes with BCRP, 
an agreement for site lighting and extended hours has been made for the Roosevelt 
Skate Park in Hampden.  The surface of the existing skate park is in disrepair and requires 
some patching.  Baltimore Skate Park has been contributing to maintenance of the skate 
park in cooperation with BCRP.  Baltimore Skate Park would welcome a new, updated 
skate park in an appropriate alternate site in Carroll Park should the existing skate park 
need to be demolished.  The skate park also holds summer skateboard camp programs.  
Baltimore Skate Park would like to expand the program with indoor components held 
within the recreation center.  

SOUTHWEST BALTIMORE CHARTER SCHOOL
Living Design lab also met with Erika Brockman, Executive Director of the South Bal-
timore Charter School (SBCS) to understand the school community’s interests in the 
recreation center.  The SBCS is a kindergarten through 8th grade school mostly serving 
the nearby neighborhood communities.  The SBCS also currently holds multiple after 
school activities for both children in the community and the community at large such as 
volleyball, lacrosse leagues, reading programs and art programs.  The school is willing to 
share its existing gym, its cafeteria and other spaces with the BCRP in order for BCRP to 
expand programming.  

The school has a small outdoor space that is currently occupied by portable classrooms 
buildings.  The school wants to remove the portables eventually and landscape the 
outdoor environment to support its expeditionary learning programs.  The school com-
munity is also concerned about public safety and illicit activity near the skate park.  They 
would like to see additional activity at the recreation center to help reduce unwanted 
behaviors around the site.  

COMMUNITY AND STAKEHOLDER INPUT
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The school is short of space and is seeking to expand programming to include Pre-kin-
dergarten.  The school would like to displace some of its programs into the recreation 
center in order to free up space in the school building.  For example, the music and 
art programs can be held in the recreation center during school hours.  This will allow 
spaces within the school to be reconfigured for dedicated pre-kindergarten classes.  
Having programs held in multi-use space in the recreation center may require perma-
nent storage space within the recreation center facility.  Should the recreation space 
have space configured and equipped for dance, SBCS would be interested in relocating 
its after-school dance program into the recreation center.  The school would also like to 
have changing facilities in the recreation center building for its sports programs and a 
warming kitchen for events.  

B&O MUSEUM AND CARROLL MANSION
Living Design Lab met with Courtney Wilson, Executing Director of the B&O Railroad Mu-
seum and Rose Gallenberger, Director of the Carroll Mansion.  The Museum is currently 
undergoing a master planning effort for the museum site.  The master plan considers 
how property along the tracks can be used for other functions, including a stable house 
for the mounted police.  The Museum also hopes to place a station along its track at the 
Mansion to connect Museum visitors to the Mansion.  The Museum and the Mansion 
desires to fence the historic mansion grounds in order to make improvements to the 
landscape and hold programmed events such as performances, festivals, picnics, kite 
flying, historic reenactments and more.  The Mansion would also like a new visitor’s 
center near the Carroll Park’s existing parking lot, adjacent to the Mansion.  Both the 
Mansion and Museum management is concerned about the crime near the skate park 
and would like to see measures taken to eliminate the illicit activity from the northern 
edge of Carroll Park.  

BALTIMORE CITY RECREATION AND PARKS DEPARTMENT
Living Design Lab and the SBGP met with leadership from the Baltimore City Recreation 
and Parks Department (BCRP) to understand how other recreation centers are utilized 
and to hear what BCRP’s aspirations for the Carroll Park Recreation Center.  BCRP would 
like to open the recreation center as soon as possible.  In general, BCRP operates their 
facilities as multi-generational community centers.  To do so, the facilities need to have 
flexible, multi-use spaces that support a variety of activities.  BCRP serves populations 
from 5 years to seniors with programs in arts, physical education, afterschool programs 
and sports programs.  Desired spaces for the Carroll Park include space for wellness and 
yoga classes, arts and crafts, break room, warming kitchen for catered events, computer 
counter for laptops and café-like seating areas.  BCPR recognizes that the existing gym 
does not function well as a basketball court and may therefore be better utilized as flex-
ible space for other active uses.  The vacant recreation center is currently being utilized 
for storage of lacrosse and other sports equipment.  There is an existing head house 
adjacent to the baseball fields at Carroll Park that is currently in disrepair and underuti-
lized.  If the head house were repaired, it can be used for the sports equipment storage 
liberating space from the recreation center for community uses.  
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Based on the input gathered through community and stakeholder outreach and through 
meetings with BCRP and SBGP, the following uses are desirable for the Carroll Park Rec-
reation Center.  

• Wellness classes such as yoga, pilates
• Dance, karate and tumbling Classes
• Reading club gatherings
• Community meetings
• Team or coach meetings for outdoor sports leagues
• Free Play
• Arts and Crafts community classes
• Art classes for SBCS
• Music classes for SBCS
• General classroom activities
• Dedicated storage space for SBCS
• Refreshments for community events
• Informal gathering and social interaction
• Small group meetings
• Computer use

The following concept space program has been developed based on the identified de-
sired uses.  

• 875sf general classroom with study tables for arts and crafts
• 875sf general classroom with flexible seating.
• 1500sf multipurpose space suitable for dance, yoga and karate classes
• 1500sf multipurpose space suitable for free play and active games.
• 200sf reception/office area with storage
• 200sf catering kitchen with commercial refrigerator
• 250sf to 1000sf lounge area for informal gatherings.  Includes computer counter.
• General storage space for supplies, equipment and folding furniture.
• 7000sf gymnasium for general fitness and basketball (this can be a later phase

addition)

PROGRAM SUMMARY
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The recreation center is a single-story building built in 1970 of approximately 7,500 
square feet. The building has been functionally abandoned for more than a decade with-
out upkeep.  It is bordered on the north by the Carroll Park Skatepark, on the east by the 
Southwest Baltimore Charter School, on the south by a fenced playground used by the 
school, and to the west by baseball fields and the rest of Carroll Park.  Its siting places 
the facility off major thoroughfares at a secluded corner of the park by the intersection 
of Herkimer and Bayard Streets, directly adjacent to the South Baltimore Charter School.  
The location of the recreation center and the skate park is bordered on the north by 
a wooded embankment forming the edge of the B&O Railroad Museum site and train 
tracks.  The isolation of the skate park has presented problems for the location, attract-
ing illicit drug and prostitution activities after hours.  The existing building and the skate 
park are also covered in graffiti.  There is no site lighting.  

The South Baltimore Charter School has a small fenced-in outdoor space directly east 
of the skate park, currently occupied by portable classrooms.  Bayard Street dead-ends 
to this fenced area and forms a service entrance to the school kitchen.  As a result, the 
recreation center entrance opens to the service side of the school.  The school facility 
has kitchen, cafeteria, gymnasium, and locker rooms configured at the west end of the 
school site adjacent to the recreation center.  This adjacency presents the opportunity to 
share use of the common school facilities with the recreation center related functions.  
The school utilizes the oval fenced-in playground area at Carroll Park for school recess 
and fitness programs.

The existing skate park is well utilized by the skating community, however, it is in need of 
surface repairs.  It is also considered undersized and designed for only advanced users 
rendering its usefulness as limited.  There is no outdoor lighting at the skate park and it 
is not visible from the street.  

The perimeter of the recreation center lacks landscaping.  The sidewalk along Bayard 
Street at the entrance is cracked.  South of the building, there is a gravel drive which 
appears to be a service access road.  The general site perimeter appears neglected, rein-
forcing the perception that the site is not open to the community.  

Architecture
The recreation center is a single-story slab-on-grade load bearing concrete-masonry-unit 
structure with a steel joist and metal deck low-sloped roof.  The exterior cladding is brick, 
however the wall does not have a cavity or insulation.  There is a “mansard roof” metal 
panel siding at the upper portion of the exterior wall.  There are four small, vertical 
windows covered with security grating located on each of the north and south faces of 
the building.  There are no window openings on the east and west sides of the building.  
Exterior doors are hollow metal without lights.  Overall, the building lacks transparency, 
with few openings and few cues that indicate its use.  The result is a non-descript pres-
ence that is uninviting and unattractive.  
The interior layout is mostly unchanged since its original construction.  A few stud wall 
partitions have been added to subdivided one of the classrooms to create storage space.  
Otherwise, the space plan is formed by the building’s original painted concrete-ma-
sonry-unit load-bearing walls and partitions.  With the exception of the multipurpose 
room, all occupied spaces include acoustic tile ceiling grids with recessed linear fluo-

EXISTING CONDITIONS
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View of building from Bayard Street Approach

View of Skate Park and Wooded Embankment to B&O Railroad Museum Traintracks 
Beyond

View of Multipurpose Room View of Classroom

Main Entrance

View of Exterior Wall
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rescent lighting, all of which are in disrepair.  The multipurpose room has no ceiling and 
all ductwork and structure is exposed.  The gymnasium lighting is high intensity metal 
halide pendants.  Toilet rooms were locked and could not be examined.  However, based 
on the original floor plans, the layouts do not meet current ADA standards.  Water closet 
and lavatory counts are adequate for the occupancy based on existing use.  Flooring is 
vinyl tile in poor condition throughout.  As part of the original plan, there is a full kitchen 
next to the multipurpose room.  It has a hood, but the stove has been since removed.  
The scope of this study does not include assessment of the structural condition of the 
existing facility.  However, based on visual inspection, there does not appear to be any 
degradation of the walls or roof structure.  Also, this study does not include an assess-
ment or testing for hazardous materials.  

HVAC
The building has two separate HVAC systems divided into 5 zones.  One unit serves the 
gymnasium and the other unit serves the balance of the building.  The copper has been 
removed from the rooftop units rendering them inoperable and unsalvageable.  The 
cooling is direct expansion and the heating is gas fired.  The rooftop units are not original 
to the building and are manufactured by Trane.  

Plumbing
The domestic water service is without a backflow preventer.  The domestic water is con-
cealed within the ceiling space, piped to the plumbing fixtures.  A gas fired water heater 
provides domestic hot water for the building.  The water heater has noted installation 
of May 2006 and is approaching 12 years old. The gas meter is located adjacent to the 
incoming water service.  The natural gas is piped through metallic piping to the two roof 
top units and gas fired water heater.  The roof drainage does not appear to be original to 
the building.  It is our opinion that at the time of construction the roof drainage would 
have been cast iron pipe and not PVC.  

Fire Alarm and Protection
The building does not have a fire-suppression system or a fire alarm system.

Electrical Service
Electrical service to the building is provided by BGE. A pad mounted transformer located 
to the south of the building in the playground area serves the building.  The service con-
ductors enter the building underground and terminate in a 208Y/120V CT cabinet, in the 
main electrical room. There is a single utility meter for the building. The main CT cabinet 
serves a 208Y/120V, 400A distribution panel in the main electrical room.  This panel was 
replaced within the last ten years and is in good condition.  The main distribution panel 
serves two branch circuit panelboards, which in turn serve lighting and receptacle loads 
throughout the building.  The branch circuit panelboards are original to the building and 
in poor condition.  Our observational field survey was not able to determine the ground-
ing system for the building. 

Lighting and Devices
Lighting fixtures throughout the building are primarily troffer style fluorescent lumi-
naires.  Emergency battery pack fixtures provide emergency egress lighting for the build-
ing.  Lighting fixtures are controlled via standard toggle switches.  
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Views of Rooftop Mechanical Units

Views of Electrical Panels

View of Kitchen View of Gas Meter

View of Hot Water Heater
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SITE ANALYSIS
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BASELINE IMPROVEMENTS

Site
For site improvement we recommend replacement of all concrete walkways at entrance 
and perimeter of building.  We recommend new landscaping on south and east sides of 
building and new site lighting including poles for the skate park.  We recommend that if 
the existing skate park be retained, that it be given surfacing improvements and railing 
repairs.  We also recommend new decorative bike racks for at least six bicycles.  

Architecture
The exterior envelope will need to be insulated in order to meet current energy code 
standards.  We recommend removal all existing brick veneer and the “mansard roof” 
metal paneling and associated framing.  We recommend a new cavity wall system be 
built with the CMU backup prepared and covered with a vapor permeable air barrier and 
waterproofing extended down to foundation at subgrade conditions.  We recommend 
mineral wool cavity insulation to be installed 3” thick down to the foundation plus a 2” 
air cavity.  We recommend using “Arriscraft” or similar masonry units with adjustable 
masonry anchors back to CMU backup with the foundation extended to support the ma-
sonry veneer.  At the roof we recommend the removal of existing roofing and insulation 
to the metal deck and providing a new membrane roof with tapered insulation.

For exterior openings, we recommend new thermally separated aluminum storefront 
system with low-e IGU’s at all existing and all new openings shown on plans.  We rec-
ommend all exterior doors be replaced with thermally improved aluminum storefront 
entrances with full lites.  And we recommend new security screen be installed at all 
openings.

At the multipurpose room, we recommend all holes in masonry partitions be filled to ex-
tend up to deck.  Also, we recommend all penetrations be acoustically sealed at the top 
of partition to the roof deck.  We recommend that acoustic wall treatment be installed 
on the upper portions of walls – total area to equal area of the ceiling.  We recommend 
resilient sports flooring in the multipurpose room as well.  We also recommend that all 
rust on the deck be removed and that the exposed structure be painted.  

Throughout the facility, we recommend that the concrete slab floor be sealed to address 
excessive water vapor.  We also recommend new ACT ceiling system and new epoxy 
flooring in occupied spaces other than the multipurpose room and new lighting through-
out.  For toilet rooms we recommend new fixtures, partitions, lighting, ceramic tile 
flooring, and new ceramic tile on walls up to 6 feet.  Given that the existing toilet rooms 
are not ADA compliant, we recommend adding a separate single stall ADA toilet room.  

HVAC
We recommend a new HVAC system to serve the building.  The rooftop units are not 
salvageable.  We would recommend new DX rooftop units with gas heat zoned similar to 
the existing system.  We would recommend variable air volume system with a motorized 
damper in each space to control airflow.  This is a small building that should require all 
spaces to the heated or all spaces to be cooled.  Terminal reheat would be an unneces-
sary expense except for small offices.  An electric reheat coil can be provided for small 
offices.

RECOMMENDATIONS
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The ductwork is approaching 50 years old and should be replaced to guarantee at least 
another 25 years of service life. This will also allow for modification of the existing ceiling 
height.

The units should be placed where existing units are located.  We assume it would be 
more cost effective to provide new ductwork between the unit and the gym rather than 
providing additional steel to install the unit on the roof of the gym.  
An alternate system for the building, except gym, would be a variable refrigerant heat 
pump system with gas fired heating and DX cooling dedicated outdoor air unit.

Plumbing
We recommend a complete replacement of the above slab plumbing systems.  Provide 
proper backflow prevention of the incoming water service.

Fire Protection
The water service will need to be upgraded to at least four inches if it is determined that 
the building will need to be sprinklered.

Estimated Loads
The following loads are based upon the square footage of the building and Table 29.1 of 
Mechanical and Electrical Equipment for Buildings (Twelfth Edition):

Load Name VA/sf Load (KVA)
Lighting 1.5 15.0
HVAC 7 70.0
Misc. Power 2.5 25.0
Total Load: 110.0

Electrical Service
Based on the estimated loads, the electrical service is sufficiently sized for a renova-
tion of the existing building. The existing main distribution panel is in good condition 
and could be reused, but all other parts of the electrical distribution system should be 
replaced. Equipment to be replaced includes the CT cabinet, as well as branch circuit 
panelboards. The grounding system should be investigated and brought to current code 
through the addition of grounding electrodes (such as ground rods).  

Telecommunications and Fire Alarm
Under the renovation/addition, an addressable fire alarm system should be provided.  
The fire alarm system will include initiating devices (smoke and heat detectors, manual 
pull stations, etc.) and annunciating devices (strobes, horns, etc.).  New telephone and 
communications punch down blocks will be provided for telecommunications outlets.

Lighting, Devices and Lighting Controls
Luminaires and lighting control devices will be provided and designed to comply with the 
2015 International Energy Conservation Code.  We recommend that LED luminaires be 
provided to comply with lighting power density requirements and to provide dimmable 
lighting control.  Lighting controls will include low voltage lighting control switches, occu-
pancy sensors and lighting control relays (either a relay panel or distributed relay “room 
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controllers”.  Receptacles and branch circuit wiring throughout the building should 
be replaced to ensure that all branch circuits are have dedicated neutral and proper 
grounding.

RECOMMENDED ADDITIONAL IMPROVEMENTS
The baseline improvements described above are necessary to updating the facility to 
function to current standards.  However, it does not address deficiencies in the original 
design of the facility which contribute to the building’s limited usefulness and its austere 
appearance.  In order to function as an inviting destination, oriented to the community, 
the character of the facility will need to be transformed to be more open to the exterior 
and more comfortable on the interior.  As such the building would benefit from addition-
al window that connect views to the outside and displays activities inside.  Also, a new 
entrance and entry experience would help in making the facility feel more inviting.  On 
the interior, it is important to have comfortable, lounge spaces that feel like café envi-
ronments to promote casual social interactions and gathering.  While the other spaces 
should remain flexible for various programs, the finishes, lighting and acoustic treatment 
should feel “warmer” avoiding “cold” hard surfaces and harsh lighting.  Flooring should 
be appropriate for certain activities.  Therefore a wood sports flooring is recommended 
for the large multipurpose areas to accommodate activities like yoga or dance.  Also, 
a mirror wall is recommended for the dance and wellness programs spaces.  Furniture 
selection should be durable yet comfortable and colorful.  The design options, espe-
cially Options B and C, presented in this report, reflect these recommended additional 
improvements in addition to the baseline improvements.  

RFP for Carroll Park PAL Center     26



18

OPTION A
RENOVATION 

MULTIPURPOSE
FREE PLAY
ROOM
1500 SF

CLASSROOM
875 SF

LOUNGE OFFICE
RECEPTION

CLASSROOM
875 SF

STORAGE STORAGE STORAGE STORAGE

W
AR

M
IN

G
KI

TC
H

EN

STORAGE

STORAGE

MULTIPURPOSE
DANCE/YOGA
ROOM
1500 SF
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OPTION A
RENOVATION 

COST MODEL

CONTRUCTION:

General Conditions & Requirements $ 96,000
Selective Demolition  $ 64,245 
Exterior Renovations $ 240,198
Interior Renovations  $ 848,953
SUBTOTAL COST OF WORK $ 1,249,396

Contractor’s Liability Insurance  $ 9,084
Contractor’s Builder’s Risk Rate $ 5,047
Contractor’s Bond Rate   $ 11,356 
TOTAL COST OF WORK   $ 1,287,223

Fee  $ 77,233
Construction Estimate/Budget Contingency $ 64,361
Permit Allowance  $ 12,872
TOTAL CONSTRUCTION COST $ 1,441,689

DESIGN COST (12%) $ 173,000

DURATIONS

Design 6 Months
Bid 2 Months
Construction	 4	Months

TOTAL 12 Months 
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MULTIPURPOSE
FREE PLAY
ROOM
1500 SF

CLASSROOM
875 SF

LOUNGE

OFFICE
RECEPTIONCLASSROOM

875 SF

STORAGE STORAGE STORAGE STORAGE

WARMING
KITCHEN

MEETING
ROOM

STORAGE

MULTIPURPOSE
DANCE/YOGA
ROOM
1500 SF

COVERED WALKWAY 
TO SCHOOL GYM.  NOT 
INCLUDED IN COST 
MODEL OF THIS STUDY

OPTION B
RENOVATION PLUS ADDITION
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OPTION B
RENOVATION PLUS ADDITION

COST MODEL

CONTRUCTION:

General Conditions & Requirements $ 156,000
Selective Demolition  $ 64,245 
Exterior Renovations $ 240,198
Interior Renovations  $ 861,293
Building Addition  $ 395,011
SUBTOTAL COST OF WORK $ 1,716,747

Contractor’s Liability Insurance  $ 12,361
Contractor’s Builder’s Risk Rate $ 6,867
Contractor’s Bond Rate   $ 15,451 
TOTAL COST OF WORK   $ 1,751,425

Fee  $ 105,085
Construction Estimate/Budget Contingency $ 87,571
Permit Allowance  $ 17,514

TOTAL CONSTRUCTION COST $ 1,961,596

DESIGN COST (12%) $ 235,400

DURATIONS

Design 7 Months
Bid 2 Months
Construction	 6	Months

TOTAL 15 Months 
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CLASSROOM
875 SF

LOUNGE

OFFICE
RECEPTIONCLASSROOM

875 SF

STORAGE STORAGE STORAGE STORAGE

WARMING
KITCHEN

MEETING
ROOM

MEETING
ROOM

STORAGE

MULTIPURPOSE
DANCE/YOGA
ROOM
1800 SF

GYMNASIUM
6900 SF

Note:
This options demolishes the existing skate 
park.  It is assumed that a new replace-
ment park will be construction elsewhere 
in the park.  The projected cost of the new 
park is not included in this study.

COVERED WALKWAY 
TO SCHOOL GYM.  NOT 
INCLUDED IN COST 
MODEL OF THIS STUDY

OPTION C
RENOVATION PLUS ADDITION

PLUS NEW GYMNASIUM
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OPTION C
RENOVATION PLUS ADDITION

PLUS NEW GYMNASIUM

COST MODEL

CONTRUCTION:

General Conditions & Requirements $ 192,000
Selective Demolition  $ 64,245 
Exterior Renovations $ 240,198
Interior Renovations  $ 861,293
Building Addition  $ 395,011
Gymnasium $ 898,950
SUBTOTAL COST OF WORK $ 2,651,697

Contractor’s Liability Insurance  $ 19,092
Contractor’s Builder’s Risk Rate $ 10,607 
Contractor’s Bond Rate   $ 23,865
TOTAL COST OF WORK   $ 2,705,261

Fee  $ 162,361
Construction Estimate/Budget Contingency $ 135,263
Permit Allowance  $ 26,053

TOTAL CONSTRUCTION COST $ 3,029,892

DESIGN COST (12%) $ 363,590

DURATIONS

Design 8 Months
Bid 2 Months
Construction	 8	Months

TOTAL 18 Months 
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OPTION D
NEW CONSTRUCTION

AT SAME SIZE AND USES AS OPTION A

COST MODEL

CONTRUCTION:

General Conditions & Requirements $ 144,000
Selective Demolition  $ 78,913 
Exterior Renovations $ 796,203
Interior Renovations  $ 861,293
SUBTOTAL COST OF WORK $ 1,880,409

Contractor’s Liability Insurance  $ 13,539
Contractor’s Builder’s Risk Rate $ 7,522 
Contractor’s Bond Rate   $ 16,924
TOTAL COST OF WORK   $ 1,918,393

Fee  $ 115,104
Construction Estimate/Budget Contingency $ 95,920
Permit Allowance  $ 19,184

TOTAL CONSTRUCTION COST $ 2,148,600

DESIGN COST (12%) $ 257,832

DURATIONS

Design 8 Months
Bid 2 Months
Construction	 8	Months

TOTAL 18 Months 

OPTION D
NEW CONSTRUCTION

AT SAME SIZE AND USES AS OPTION A

COST MODEL

CONTRUCTION:

General Conditions & Requirements $ 144,000
Selective Demolition  $ 78,913 
Exterior Renovations $ 796,203
Interior Renovations  $ 861,293
SUBTOTAL COST OF WORK $ 1,880,409

Contractor’s Liability Insurance  $ 13,539
Contractor’s Builder’s Risk Rate $ 7,522 
Contractor’s Bond Rate   $ 16,924
TOTAL COST OF WORK   $ 1,918,393

Fee  $ 115,104
Construction Estimate/Budget Contingency $ 95,920
Permit Allowance  $ 19,184

TOTAL CONSTRUCTION COST $ 2,148,600

DESIGN COST (12%) $ 257,832

DURATIONS

Design 8 Months
Bid 2 Months
Construction	 8	Months

TOTAL 18 Months 
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RENOVATION VS NEW CONSTRUCTION

Option D provides a cost model for a new construction replacement of the existing facili-
ty based on the size of the existing structure and with the uses shown in Option A.  
Option D also assumes that the new construction would be at the same location as the 
existing facility, minimizing site utilities work.  Variations of new construction are also 
possible adding the cost of additions as shown in Options B and C to make larger new 
construction facilities.  

This study does not look at design configurations of an entirely newly constructed 
replacement facility.  However, it can be assumed that with a new facility, there can be 
improved spaces, adjacencies and overall organization of uses than in the renovated 
facility.  A new facility can also be more flexible, creating spaces that can be more adap-
tively used with better layout, equipment, and connections.  For instance, the existing 
multipurpose space is limited because of its height and floor dimensions to function 
as a proper basketball gym.  In a new facility, such a space can be made slightly larger 
and taller in order to accommodate basketball and other active uses.  It can also have 
better partitioning to subdivide for a variety of uses.  In such a case, a new construction 
renovation can potentially more efficiently address the needs of the community than a 
renovation plus gym addition as shown in Option C.  

While a new construction approach is more costly on a per square foot basis than a ren-
ovation approach, there is potentially better value to new construction providing a more 
flexible, functional facility that better engages the site and the community.  
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Carroll Park Recreation Center - Option A

March 1, 2018

Budget Pricing based on Living Design Lab/Henry Adams scope 2/9/18

Item Description Quantity Unit Cost Gross SF $ / SF

Recreation Center Renovation 7,657

General Conditions & Requirements 1  LSUM 96,000$   7,657 12.54$   

Selective Demolition 1  LSUM 64,245$   7,657 8.39$   

Exterior Renovations 1  LSUM 240,198$   7,657 31.37$   

Interior Renovations 1  LSUM 861,293$   7,657 112.48$   

Subtotal Cost of Work 1,261,736$   7,657 164.78$   

Contractor's Liability Insurance 1,261,736  0.720% 9,084$   7,657 1.19$   

Contractor's Builder's Risk Rate 1,261,736  0.400% 5,047$   7,657 0.66$   

Contractor's Bond Rate 1,261,736  0.900% 11,356$   7,657 1.48$   

Total Cost of Work 1,287,223$   7,657 168.11$   

Fee 6.00% 77,233$   7,657 10.09$   

Design Fees & Contingency (By Others) 0.00% -$   7,657 -$   

Construction Estimate/Budget Contingency 5.00% 64,361$   7,657 8.41$   

Permit Allowance 1.00% 12,872$   7,657 1.68$   

TOTAL CONSTRUCTION COST 1,441,689$   7,657 188.28$   
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Carroll Park Recreation Center - Option A
Package 1: Selective Demolition

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Demolition

Remove existing interior finishes 7590 SF 2.50 18,975
MEP cut, cap, make-safe and demo 7590 SF 1.00 7,590
Roofing demo 7590 SF 2.00 15,180
Demo brick veneer 1 AL 5,000.00 5,000
Demo perimeter doors & windows 10 EA 500.00 5,000
Demo CMU for new openings 200 SF 25.00 5,000
Demo food service equipment 1 AL 5,000.00 5,000
Haul & Disposal 5 EA 500.00$  2,500$  

Subtotal Cost of the Work 64,245$  
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Carroll Park Recreation Center - Option A
Package 2: Exterior 

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Site

Sitework work 1 ALLOW 5,000.00 5,000
Landscaping allowance 1 ALLOW 10,000.00 10,000

3 Concrete

Concrete Walkways 2000 SF 6.00 12,000

4 Masonry

Exterior Masonry/CMU Pint UP & Repairs 1 ALLOW 10,000.00 10,000

5 Steel

Accessories 1 ALLOW 5,000.00 5,000

7 Insulation / Waterproofing

Waterproofing 1 ALLOW 5,000.00 5,000
Caulking 1 ALLOW 5,000.00 5,000
Moisture & Vapor Barriers 1 ALLOW 5,000.00 5,000
Roofing 7657 SF 14.00 107,198

8 Doors / Glass

Double Glass Doors 4 EA 4,500.00 18,000
Glass Windows 480 SF 40.00 19,200

9 Finishes

Exterior Partition Framing/Sheathing 840 SF 20.00 16,800
Paint 1 ALLOW 2,000.00 2,000

10 Specialties

Bike Racks 1 ALLOW 1,500.00 1,500
Misc Site Accessories 1 ALLOW 1,000.00 1,000
Benches 1 ALLOW 2,500.00 2,500

16 Electrical 

Site Lighting 1 ALLOW 15,000.00 15,000

Subtotal Cost of the Work 240,198$       
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Carroll Park Recreation Center - Option A
Package 3: Interiors

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

Corridors, Vestibules & Storage 1829 $67.40 123,266

Waterfountain 1 EA 1,500.00 1,500

Doors/Frames/Hardware 23 EA 1,000.00 23,000

Drywall/ACT 1829 SF 15.00 27,435

Wall Finishes 1829 SF 1.50 2,744

Flooring Finishes 1829 SF 5.00 9,145

Fire Protection 1829 SF 2.50 4,573

Mechanical 1829 SF 12.00 21,948

Electrical 1829 SF 18.00 32,922

Café 203 $133.56 27,112

Baquette 203 SF 50.00 10,150

Bar Top 4 EA 1,500.00 6,000

Drywall/ACT 203 SF 15.00 3,045

Wall Finishes 203 SF 1.50 305

Flooring Finishes 203 SF 5.00 1,015

Fire Protection 203 SF 2.50 508

Mechanical 203 SF 12.00 2,436

Electrical 203 SF 18.00 3,654

Classrooms 1965 $74.59 146,568

Millwork 1965 SF 10.00 19,650

Drywall/ACT 1965 SF 15.00 29,475

Flooring Finishes 1965 SF 5.00 9,825

Wall Finishes 1965 SF 5.00 9,825

Fire Protection 1965 SF 2.50 4,913

Mechanical 1965 SF 12.00 23,580

Electrical 1965 SF 20.00 39,300

Accessories & Ancillary 1 ALLOW 10,000.00 10,000

 Restrooms 332 $268.22 89,050

Drywall/ACT 332 SF 15.00 4,980

Flooring Finishes 332 SF 15.00 4,980

Wall Finishes 332 SF 15.00 4,980

Toilet Accessories & Partitions 3 EA 5,000.00 15,000

Fire Protection 332 SF 2.50 830

Plumbing 3 EA 15,000.00 45,000

Mechanical 332 SF 20.00 6,640

Electrical 332 AL 20.00 6,640

Warming Kitchen 243 $168.40 40,922

Millwork 243 SF 50.00 12,150

Drywall/ACT 243 SF 15.00 3,645

Flooring Finishes 243 SF 5.00 1,215

Wall Finishes 243 SF 1.50 365

Fire Protection 243 SF 2.50 608

Kitchen Hoods & Suppression Systems NIC 0.00 0

Plumbing 243 SF 25.00 6,075

Mechanical 243 SF 25.00 6,075

Electrical 243 SF 30.00 7,290

Appliances/Equipment Allowance 1 ALLOW 3,500.00 3,500

Multipurpose Space 3085 $84.08 259,375

Glass 3085 SF 4.00 12,340

Drywall/ACT 3085 SF 15.00 46,275

Flooring Finishes 3085 SF 12.00 37,020

Wall Finishes 3085 SF 1.50 4,628

Acoustical Treatments 1 ALLOW 10,000.00 10,000

Operable Partition 1 ALLOW 18,000.00 18,000

Fire Protection 3085 SF 2.50 7,713

Mechanical 3085 SF 20.00 61,700

Electrical 3085 SF 20.00 61,700

Miscellaneous & FF&E 175,000

Mechanical Equipment Upgrades 1 ALLOW 50,000.00 50,000

Electrical Equipment Upgrades 1 ALLOW 5,000.00 5,000

Furniture 1 ALLOW 50,000.00 50,000

Signage 1 ALLOW 5,000.00 5,000

Audiovisual 1 ALLOW 25,000.00 25,000

Telecommunications 1 ALLOW 20,000.00 20,000

Security 1 ALLOW 20,000.00 20,000

Subtotal Cost of the Work 7657 112$  861,292.50$         
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Carroll Park Recreation Center - Option B

March 1, 2018

Budget Pricing based on Living Design Lab/Henry Adams scope 2/9/18

Item Description Quantity Unit Cost Gross SF $ / SF

Recreation Center Renovation 10,237

General Conditions & Requirements 1  LSUM 156,000$   10,237 15.24$   

Selective Demolition 1  LSUM 64,245$   10,237 6.28$   

Exterior Renovations 1  LSUM 240,198$   7,657 31.37$   

Interior Renovations 1  LSUM 861,293$   7,657 112.48$   

Building Addition 1  LSUM 395,011$   2,580 153.11$   

Subtotal Cost of Work 1,716,747$   10,237 167.70$   

Contractor's Liability Insurance 1,716,747  0.720% 12,361$   10,237 1.21$   

Contractor's Builder's Risk Rate 1,716,747  0.400% 6,867$   10,237 0.67$   

Contractor's Bond Rate 1,716,747  0.900% 15,451$   10,237 1.51$   

Total Cost of Work 1,751,425$   10,237 171.09$   

Fee 6.00% 105,085$   10,237 10.27$   

Design Contingency (By Others) 0.00% -$   10,237 -$   

Construction Estimate/Budget Contingency 5.00% 87,571$   10,237 8.55$   

Permit Allowance 1.00% 17,514$   10,237 1.71$   

TOTAL CONSTRUCTION COST 1,961,596$   10,237 191.62$   
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Carroll Park Recreation Center - Option B
Package 1: Selective Demolition

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Demolition

Remove existing interior finishes 7590 SF 2.50 18,975
MEP cut, cap, make-safe and demo 7590 SF 1.00 7,590
Roofing demo 7590 SF 2.00 15,180
Demo brick veneer 1 AL 5,000.00 5,000
Demo perimeter doors & windows 10 EA 500.00 5,000
Demo CMU for new openings 200 SF 25.00 5,000
Demo food service equipment 1 AL 5,000.00 5,000
Haul & Disposal 5 EA 500.00$  2,500$  

Subtotal Cost of the Work 64,245$  
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Carroll Park Recreation Center - Option B
Package 2: Exterior 

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Site

Sitework work 1 ALLOW 5,000.00 5,000
Landscaping allowance 1 ALLOW 10,000.00 10,000

3 Concrete

Concrete Walkways 2000 SF 6.00 12,000

4 Masonry

Exterior Masonry/CMU 1 ALLOW 10,000.00 10,000

5 Steel

Accessories 1 ALLOW 5,000.00 5,000

7 Insulation / Waterproofing

Waterproofing 1 ALLOW 5,000.00 5,000
Caulking 1 ALLOW 5,000.00 5,000
Moisture & Vapor Barriers 1 ALLOW 5,000.00 5,000
Roofing 7657 SF 14.00 107,198

8 Doors / Glass

Double Glass Doors 4 EA 4,500.00 18,000
Glass Windows 480 SF 40.00 19,200

9 Finishes

Exterior Partition Framing/Sheathing 840 SF 20.00 16,800
Paint 1 ALLOW 2,000.00 2,000

10 Specialties

Bike Racks 1 ALLOW 1,500.00 1,500
Misc Site Accessories 1 ALLOW 1,000.00 1,000
Benches 1 ALLOW 2,500.00 2,500

16 Electrical 

Site Lighting 1 ALLOW 15,000.00 15,000

Subtotal Cost of the Work 240,198$       
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Carroll Park Recreation Center - Option B
Package 3: Interiors

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

Corridors, Vestibules & Storage 1829 $67.40 123,266

Waterfountain 1 EA 1,500.00 1,500

Doors/Frames/Hardware 23 EA 1,000.00 23,000

Drywall/ACT 1829 SF 15.00 27,435

Wall Finishes 1829 SF 1.50 2,744

Flooring Finishes 1829 SF 5.00 9,145

Fire Protection 1829 SF 2.50 4,573

Mechanical 1829 SF 12.00 21,948

Electrical 1829 SF 18.00 32,922

Café 203 $133.56 27,112

Baquette 203 SF 50.00 10,150

Bar Top 4 EA 1,500.00 6,000

Drywall/ACT 203 SF 15.00 3,045

Wall Finishes 203 SF 1.50 305

Flooring Finishes 203 SF 5.00 1,015

Fire Protection 203 SF 2.50 508

Mechanical 203 SF 12.00 2,436

Electrical 203 SF 18.00 3,654

Classrooms 1965 $74.59 146,568

Millwork 1965 SF 10.00 19,650

Drywall/ACT 1965 SF 15.00 29,475

Flooring Finishes 1965 SF 5.00 9,825

Wall Finishes 1965 SF 5.00 9,825

Fire Protection 1965 SF 2.50 4,913

Mechanical 1965 SF 12.00 23,580

Electrical 1965 SF 20.00 39,300

Accessories & Ancillary 1 ALLOW 10,000.00 10,000

 Restrooms 332 $268.22 89,050

Drywall/ACT 332 SF 15.00 4,980

Flooring Finishes 332 SF 15.00 4,980

Wall Finishes 332 SF 15.00 4,980

Toilet Accessories & Partitions 3 EA 5,000.00 15,000

Fire Protection 332 SF 2.50 830

Plumbing 3 EA 15,000.00 45,000

Mechanical 332 SF 20.00 6,640

Electrical 332 AL 20.00 6,640

Warming Kitchen 243 $168.40 40,922

Millwork 243 SF 50.00 12,150

Drywall/ACT 243 SF 15.00 3,645

Flooring Finishes 243 SF 5.00 1,215

Wall Finishes 243 SF 1.50 365

Fire Protection 243 SF 2.50 608

Kitchen Hoods & Suppression Systems NIC 0.00 0

Plumbing 243 SF 25.00 6,075

Mechanical 243 SF 25.00 6,075

Electrical 243 SF 30.00 7,290

Appliances/Equipment Allowance 1 ALLOW 3,500.00 3,500

Multipurpose Space 3085 $84.08 259,375

Glass 3085 SF 4.00 12,340

Drywall/ACT 3085 SF 15.00 46,275

Flooring Finishes 3085 SF 12.00 37,020

Wall Finishes 3085 SF 1.50 4,628

Acoustical Treatments 1 ALLOW 10,000.00 10,000

Operable Partition 1 ALLOW 18,000.00 18,000

Fire Protection 3085 SF 2.50 7,713

Mechanical 3085 SF 20.00 61,700

Electrical 3085 SF 20.00 61,700

Miscellaneous & FF&E 175,000

Mechanical Equipment Upgrades 1 ALLOW 50,000.00 50,000

Electrical Equipment Upgrades 1 ALLOW 5,000.00 5,000

Furniture 1 ALLOW 50,000.00 50,000

Signage 1 ALLOW 5,000.00 5,000

Audiovisual 1 ALLOW 25,000.00 25,000

Telecommunications 1 ALLOW 20,000.00 20,000

Security 1 ALLOW 20,000.00 20,000

No Scope Included 

Ladies Wet Ares and Water Closet

Mens Wet Ares and Water Closet

Elevators

Maintenance, Mechanical & Electrical 

Subtotal Cost of the Work 7657 112$  861,292.50$        
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Carroll Park Recreation Center - Option B
Package 4: Addition

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

Addition Core & Shell 2580 $84.78 218,736

Storefronts 456 SF 55.00 25,080
Vestibule 1 ALLOW 20,000.00 20,000
Roof joists & decking 1 LS 50,000.00 50,000
TPO roofing w/ downspouts 2580 SF 14.00 36,120
Masonry CMU 1208 SF 22.00 26,576
Skylights 2 EA 5,000.00 10,000
Site Demo 1 ALLOW 10,000.00 10,000
Site Grading 1 ALLOW 10,000.00 10,000
Footings/Slab on garde 2580 SF 12.00 30,960

Addition Interiors 2580 68.32 176,275

Millwork (Banquettes & Bar Top) 2580 SF 10.00 25,800
Doors/Frames/Hardware 5 EA 3,000.00 15,000
Drywall/ACT 2580 SF 15.00 38,700
Flooring Finishes 5 SF 5.00 25
Wall Finishes 2580 SF 1.50 3,870
Fire Protection 2580 SF 2.00 5,160
Mechanical 2580 SF 12.00 30,960
Electrical 2580 SF 22.00 56,760

Subtotal Cost of the Work 2580 153$  395,011.00$      
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Carroll Park Recreation Center - Option C

March 1, 2018

Budget Pricing based on Living Design Lab/Henry Adams scope 2/9/18

Item Description Quantity Unit Cost Gross SF $ / SF

Recreation Center Renovation 17,737

General Conditions & Requirements 1  LSUM 192,000$   17,737 10.82$   

Selective Demolition 1  LSUM 64,245$   7,657 8.39$   

Exterior Renovations 1  LSUM 240,198$   7,657 31.37$   

Interior Renovations 1  LSUM 861,293$   7,657 112.48$   

Building Addition 1  LSUM 395,011$   2,580 153.11$   

Gymnasium 1  LSUM 898,950$   7,500 119.86$   

Subtotal Cost of Work 2,651,697$   17,737 149.50$   

Contractor's Liability Insurance 2,651,697  0.720% 19,092$   17,737 1.08$   

Contractor's Builder's Risk Rate 2,651,697  0.400% 10,607$   17,737 0.60$   

Contractor's Bond Rate 2,651,697  0.900% 23,865$   17,737 1.35$   

Total Cost of Work 2,705,261$   17,737 152.52$   

Fee 6.00% 162,316$   17,737 9.15$   

Design Contingency (By Others) 0.00% -$   17,737 -$   

Construction Estimate/Budget Contingency 5.00% 135,263$   17,737 7.63$   

Permit Allowance 1.00% 27,053$   17,737 1.53$   

TOTAL CONSTRUCTION COST 3,029,892$   17,737 170.82$   
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Carroll Park Recreation Center - Option C
Package 1: Selective Demolition

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Demolition

Remove existing interior finishes 7590 SF 2.50 18,975
MEP cut, cap, make-safe and demo 7590 SF 1.00 7,590
Roofing demo 7590 SF 2.00 15,180
Demo brick veneer 1 AL 5,000.00 5,000
Demo perimeter doors & windows 10 EA 500.00 5,000
Demo CMU for new openings 200 SF 25.00 5,000
Demo food service equipment 1 AL 5,000.00 5,000
Haul & Disposal 5 EA 500.00$  2,500$  

Subtotal Cost of the Work 64,245$  
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Carroll Park Recreation Center - Option C
Package 2: Exterior 

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Site

Sitework work 1 ALLOW 5,000.00 5,000
Landscaping allowance 1 ALLOW 10,000.00 10,000

3 Concrete

Concrete Walkways 2000 SF 6.00 12,000

4 Masonry

Exterior Masonry/CMU 1 ALLOW 10,000.00 10,000

5 Steel

Accessories 1 ALLOW 5,000.00 5,000

7 Insulation / Waterproofing

Waterproofing 1 ALLOW 5,000.00 5,000
Caulking 1 ALLOW 5,000.00 5,000
Moisture & Vapor Barriers 1 ALLOW 5,000.00 5,000
Roofing 7657 SF 14.00 107,198

8 Doors / Glass

Double Glass Doors 4 EA 4,500.00 18,000
Glass Windows 480 SF 40.00 19,200

9 Finishes

Exterior Partition Framing/Sheathing 840 SF 20.00 16,800
Paint 1 ALLOW 2,000.00 2,000

10 Specialties

Bike Racks 1 ALLOW 1,500.00 1,500
Misc Site Accessories 1 ALLOW 1,000.00 1,000
Benches 1 ALLOW 2,500.00 2,500

16 Electrical 

Site Lighting 1 ALLOW 15,000.00 15,000

Subtotal Cost of the Work 240,198$       
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Carroll Park Recreation Center - Option C
Package 3: Interiors

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

Corridors, Vestibules & Storage 1829 $67.40 123,266

Waterfountain 1 EA 1,500.00 1,500

Doors/Frames/Hardware 23 EA 1,000.00 23,000

Drywall/ACT 1829 SF 15.00 27,435

Wall Finishes 1829 SF 1.50 2,744

Flooring Finishes 1829 SF 5.00 9,145

Fire Protection 1829 SF 2.50 4,573

Mechanical 1829 SF 12.00 21,948

Electrical 1829 SF 18.00 32,922

Café 203 $133.56 27,112

Baquette 203 SF 50.00 10,150

Bar Top 4 EA 1,500.00 6,000

Drywall/ACT 203 SF 15.00 3,045

Wall Finishes 203 SF 1.50 305

Flooring Finishes 203 SF 5.00 1,015

Fire Protection 203 SF 2.50 508

Mechanical 203 SF 12.00 2,436

Electrical 203 SF 18.00 3,654

Classrooms 1965 $74.59 146,568

Millwork 1965 SF 10.00 19,650

Drywall/ACT 1965 SF 15.00 29,475

Flooring Finishes 1965 SF 5.00 9,825

Wall Finishes 1965 SF 5.00 9,825

Fire Protection 1965 SF 2.50 4,913

Mechanical 1965 SF 12.00 23,580

Electrical 1965 SF 20.00 39,300

Accessories & Ancillary 1 ALLOW 10,000.00 10,000

 Restrooms 332 $268.22 89,050

Drywall/ACT 332 SF 15.00 4,980

Flooring Finishes 332 SF 15.00 4,980

Wall Finishes 332 SF 15.00 4,980

Toilet Accessories & Partitions 3 EA 5,000.00 15,000

Fire Protection 332 SF 2.50 830

Plumbing 3 EA 15,000.00 45,000

Mechanical 332 SF 20.00 6,640

Electrical 332 AL 20.00 6,640

Warming Kitchen 243 $168.40 40,922

Millwork 243 SF 50.00 12,150

Drywall/ACT 243 SF 15.00 3,645

Flooring Finishes 243 SF 5.00 1,215

Wall Finishes 243 SF 1.50 365

Fire Protection 243 SF 2.50 608

Kitchen Hoods & Suppression Systems NIC 0.00 0

Plumbing 243 SF 25.00 6,075

Mechanical 243 SF 25.00 6,075

Electrical 243 SF 30.00 7,290

Appliances/Equipment Allowance 1 ALLOW 3,500.00 3,500

Multipurpose Space 3085 $84.08 259,375

Glass 3085 SF 4.00 12,340

Drywall/ACT 3085 SF 15.00 46,275

Flooring Finishes 3085 SF 12.00 37,020

Wall Finishes 3085 SF 1.50 4,628

Acoustical Treatments 1 ALLOW 10,000.00 10,000

Operable Partition 1 ALLOW 18,000.00 18,000

Fire Protection 3085 SF 2.50 7,713

Mechanical 3085 SF 20.00 61,700

Electrical 3085 SF 20.00 61,700

Miscellaneous & FF&E 175,000

Mechanical Equipment Upgrades 1 ALLOW 50,000.00 50,000

Electrical Equipment Upgrades 1 ALLOW 5,000.00 5,000

Furniture 1 ALLOW 50,000.00 50,000

Signage 1 ALLOW 5,000.00 5,000

Audiovisual 1 ALLOW 25,000.00 25,000

Telecommunications 1 ALLOW 20,000.00 20,000

Security 1 ALLOW 20,000.00 20,000

No Scope Included 

Ladies Wet Ares and Water Closet

Mens Wet Ares and Water Closet

Elevators

Maintenance, Mechanical & Electrical 

Subtotal Cost of the Work 7657 112$                861,292.50$        
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Carroll Park Recreation Center - Option C
Package 4: Addition

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

Addition Core & Shell 2580 $84.78 218,736

Storefronts 456 SF 55.00 25,080
Vestibule 1 ALLOW 20,000.00 20,000
Roof joists & decking 1 LS 50,000.00 50,000
TPO roofing w/ downspouts 2580 SF 14.00 36,120
Masonry CMU 1208 SF 22.00 26,576
Skylights 2 EA 5,000.00 10,000
Site Demo 1 ALLOW 10,000.00 10,000
Site Grading 1 ALLOW 10,000.00 10,000
Footings/Slab on garde 2580 SF 12.00 30,960

Addition Interiors 2580 68.32 176,275

Millwork (Banquettes & Bar Top) 2580 SF 10.00 25,800
Doors/Frames/Hardware 5 EA 3,000.00 15,000
Drywall/ACT 2580 SF 15.00 38,700
Flooring Finishes 5 SF 5.00 25
Wall Finishes 2580 SF 1.50 3,870
Fire Protection 2580 SF 2.00 5,160
Mechanical 2580 SF 12.00 30,960
Electrical 2580 SF 22.00 56,760

Subtotal Cost of the Work 2580 153$  395,011.00$      
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Carroll Park Recreation Center - Option C
Package 4: Gymnasium

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

Gymnasium Core & Shell 7500 $72.09 540,700

Site Demo/Refill/Grading/E&S 1 ALLOW 100,000.00 100,000
Roof Drains 1 ALLOW 10,000.00 10,000
Footings/SOG 1 ALLOW 90,000.00 90,000
CMU 1850 SF 22.00 40,700
Metal Building 7500 SF 30.00 225,000
Storm Water Management 1 ALLOW 75,000.00 75,000

Gymnasium Interiors 7500 47.77 358,250

Sports Court 7500 SF 12.00 90,000
Wall & Ceiling Finishes 7500 SF 2.50 18,750
Drywall/ACT/Rough Carpentry 7500 SF 5.00 37,500
Bleacher Allowance 1 ALLOW 10,000.00 10,000
Scoreboard Allowance 1 EA 7,500.00 7,500
Basketball Hoop Allowance 2 EA 3,500.00 7,000
Fire Protection 7500 SF 3.00 22,500
Mechanical 7500 SF 12.00 90,000
Electrical 7500 SF 10.00 75,000

Subtotal Cost of the Work 7500 120$  898,950.00$      
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Carroll Park Recreation Center - Option D

March 1, 2018

Budget Pricing based on Living Design Lab/Henry Adams scope 2/9/18

Item Description Quantity Unit Cost Gross SF $ / SF

Recreation Center Renovation 7,657

General Conditions & Requirements 1  LSUM 144,000$   7,657 18.81$   

Building Demolition 1  LSUM 78,913$   7,657 10.31$   

New Building Construction 1  LSUM 796,203$   7,657 103.98$   

Interior Renovations 1  LSUM 861,293$   7,657 112.48$   

Subtotal Cost of Work 1,880,409$   7,657 245.58$   

Contractor's Liability Insurance 1,880,409  0.720% 13,539$   7,657 1.77$   

Contractor's Builder's Risk Rate 1,880,409  0.400% 7,522$   7,657 0.98$   

Contractor's Bond Rate 1,880,409  0.900% 16,924$   7,657 2.21$   

Total Cost of Work 1,918,393$   7,657 250.54$   

Fee 6.00% 115,104$   7,657 15.03$   

Design Fees & Contingency (By Others) 0.00% -$   7,657 -$   

Construction Estimate/Budget Contingency 5.00% 95,920$   7,657 12.53$   

Permit Allowance 1.00% 19,184$   7,657 2.51$   

TOTAL CONSTRUCTION COST 2,148,600$   7,657 280.61$   
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Carroll Park Recreation Center - Option D
Package 1: Building Demo

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Demolition

MEP cut, cap, make-safe and demo 7657 SF 1.00 7,657
Building Demo 7657 SF 8.00 61,256
Haul & Disposal 20           EA 500.00$  10,000$           

Subtotal Cost of the Work 78,913$           
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Carroll Park Recreation Center - Option D
Package 2: Exterior (New Building)

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

2 Site

Grading/E&S 1 LS 20,000.00 20,000
SWM (Disturbing more than 5K SF) 1 ALLOW 50,000.00 50,000
Landscaping allowance 1 ALLOW 10,000.00 10,000

3 Concrete

Spread footings and Slab on Grade 7657 SF 12.00 91,884
Concrete Walkways 2000 SF 6.00 12,000

4 Masonry

Exterior Masonry/CMU 7436 SF 24.00 178,464

5 Steel

Structural Steel/Joists/Deck 50 Tons 3,500.00 175,000

7 Insulation / Waterproofing

Waterproofing 1 ALLOW 5,000.00 5,000
Caulking 1 ALLOW 10,000.00 10,000
Moisture & Vapor Barriers 1 ALLOW 5,000.00 5,000
Roofing 7657 SF 12.00 91,884

8 Doors / Glass

Double Glass Doors 4 EA 4,500.00 18,000
Glass Windows 480 SF 40.00 19,200

9 Finishes

Exterior Partition Framing/Sheathing 840 SF 20.00 16,800
Paint 7657 SF 3.00 22,971

10 Specialties

Bike Racks 1 ALLOW 1,500.00 1,500
Misc Site Accessories 1 ALLOW 1,000.00 1,000
Benches 1 ALLOW 2,500.00 2,500

16 Electrical 

New Incoming Electrical Service 1 ALLOW 50,000.00 50,000
Site Lighting 1 ALLOW 15,000.00 15,000

Subtotal Cost of the Work 796,203$       
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Carroll Park Recreation Center - Option D
Package 3: Interiors

Spec Drawing Ref. Description Quantity Unit Unit Cost Cost

Corridors, Vestibules & Storage 1829 $67.40 123,266

Waterfountain 1 EA 1,500.00 1,500

Doors/Frames/Hardware 23 EA 1,000.00 23,000

Drywall/ACT 1829 SF 15.00 27,435

Wall Finishes 1829 SF 1.50 2,744

Flooring Finishes 1829 SF 5.00 9,145

Fire Protection 1829 SF 2.50 4,573

Mechanical 1829 SF 12.00 21,948

Electrical 1829 SF 18.00 32,922

Café 203 $133.56 27,112

Baquette 203 SF 50.00 10,150

Bar Top 4 EA 1,500.00 6,000

Drywall/ACT 203 SF 15.00 3,045

Wall Finishes 203 SF 1.50 305

Flooring Finishes 203 SF 5.00 1,015

Fire Protection 203 SF 2.50 508

Mechanical 203 SF 12.00 2,436

Electrical 203 SF 18.00 3,654

Classrooms 1965 $74.59 146,568

Millwork 1965 SF 10.00 19,650

Drywall/ACT 1965 SF 15.00 29,475

Flooring Finishes 1965 SF 5.00 9,825

Wall Finishes 1965 SF 5.00 9,825

Fire Protection 1965 SF 2.50 4,913

Mechanical 1965 SF 12.00 23,580

Electrical 1965 SF 20.00 39,300

Accessories & Ancillary 1 ALLOW 10,000.00 10,000

 Restrooms 332 $268.22 89,050

Drywall/ACT 332 SF 15.00 4,980

Flooring Finishes 332 SF 15.00 4,980

Wall Finishes 332 SF 15.00 4,980

Toilet Accessories & Partitions 3 EA 5,000.00 15,000

Fire Protection 332 SF 2.50 830

Plumbing 3 EA 15,000.00 45,000

Mechanical 332 SF 20.00 6,640

Electrical 332 AL 20.00 6,640

Warming Kitchen 243 $168.40 40,922

Millwork 243 SF 50.00 12,150

Drywall/ACT 243 SF 15.00 3,645

Flooring Finishes 243 SF 5.00 1,215

Wall Finishes 243 SF 1.50 365

Fire Protection 243 SF 2.50 608

Kitchen Hoods & Suppression Systems NIC 0.00 0

Plumbing 243 SF 25.00 6,075

Mechanical 243 SF 25.00 6,075

Electrical 243 SF 30.00 7,290

Appliances/Equipment Allowance 1 ALLOW 3,500.00 3,500

Multipurpose Space 3085 $84.08 259,375

Glass 3085 SF 4.00 12,340

Drywall/ACT 3085 SF 15.00 46,275

Flooring Finishes 3085 SF 12.00 37,020

Wall Finishes 3085 SF 1.50 4,628

Acoustical Treatments 1 ALLOW 10,000.00 10,000

Operable Partition 1 ALLOW 18,000.00 18,000

Fire Protection 3085 SF 2.50 7,713

Mechanical 3085 SF 20.00 61,700

Electrical 3085 SF 20.00 61,700

Miscellaneous & FF&E 175,000

Mechanical Equipment Upgrades 1 ALLOW 50,000.00 50,000

Electrical Equipment Upgrades 1 ALLOW 5,000.00 5,000

Furniture 1 ALLOW 50,000.00 50,000

Signage 1 ALLOW 5,000.00 5,000

Audiovisual 1 ALLOW 25,000.00 25,000

Telecommunications 1 ALLOW 20,000.00 20,000

Security 1 ALLOW 20,000.00 20,000

Subtotal Cost of the Work 7657 112$  861,292.50$         
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