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If you are considering bidding on an Alaska public works project, please remember the positive 
benefits of hiring locally. Construction, maintenance, and operation of public works projects are 
vital to the economic health of Alaska, and good paying jobs associated with such projects are 
important to Alaskans throughout the state. 

Let me encourage you to pay particular attention to employment and training opportunities for 
residents in villages and communities in the vicinity of the project(s). As you are aware, people 
that live in rural Alaska do not have the same economic opportunities as those who live in urban 
areas. Jobs are especiaUy critical in these communities. 

One advantage to your company of hiring local residents who are veterans, welfare recipients, or 
unemployed is that it earns you tax credits. The Work Opportunity Tax Credit (WOTC) program 
is a surefire boost to local hire efforts. For more information on the tax credit program, contact 
your nearest Alaska Job Center, call (907) 465-5956, or visit the WOTC website, 
jobs.state.ak.us/wotc.htm. 

The Alaska Departments of Transportation and Public Facilities, Labor and Workforce 
Development, the Alaska Job Center Network, the Alaska Native Coalition on Employment and 
Training, and Alaska's construction worker employment and training programs are all working 
closely together to maximize local hire through training and registered apprenticeship programs 
producing skilled workers using advanced industry standards. 

The State of Alaska can assist by connecting you with skilled workers close to your work site. 
If you are awarded a contract, we will send you additional information on the business benefits 
of hiring locally and how to use the free Alaska Labor Exchange System to fmd qualified Alaska 
residents. 

Your effort to hire locally is a show of good faith between your company and local Alaskan 
communities. I am sure you will find the benefits are wen worth the effort. Good luck in the 
upcoming construction season, and thank you for putting Alaskans to work. 

is op' 
Commissioner 
Dept. of Labor and Workforce Development 

ommissioner 
Dept. of Transportation and Public Facilities 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

INVITATION TO BID 
for Construction Contract 

Date September 10, 2010 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

Location of Project: Tok, Alaska 

Contracting Officer: Steve Titus, P .E., Regional Director 

Issuing Office: Northern Region DOT &PF 

State Funded [ ] Federal Aid [X] 
Description of Work: 

This project consists of widening, grading, and repaving an approximately 11.5 mile bike path that runs 
alongside the Alaska Highway from Tanacross to Tok. 

The Engineer's Estimate is: ] Less than $100,000 
] Between $100,000 and $250,000 
] Between $250,000 and $500,000 
] Between $500,000 and $1,000,000 

[ ] Between $1,000,000 and $2,500,000 
[X] Between $2,500,000 and $5,000,000 
[ ] Greater than $5,000,000 

All work shall be completed in 60 Calendar Days, and by July 31. 2011. 
Interim Completion dates, if applicable, will be shown in the Special Provisions. 

Bidders are invited to submit sealed bids, in single copy, for furnishing all labor, equipment, and materials and for 
performing all work for the project described above. Bids will be opened publicly at 2 p.m. local time, at Room 
204, Main Conference Room, 2301 Peger Road, Fairbanks, Alaska on the 5th of October 2010. 

SUBMISSION OF BIDS 
ALL BIDS INCLUDING ANY AMENDMENTS OR WITHDRAWALS MUST BE RECEIVED PRIOR TO BID OPENING. BIDS SHALL 
BE SUBMITTED ON THE FORMS FURNISHED AND MUST BE IN A SEALED ENVELOPE MARKED AS FOLLOWS: 

Bid for Project: 
TEA-000S(71S)/63501 
Tok Bike Path Rehabilitation 

ATTN: Contracts Engineer 
State of Alaska 
Department of Transportation & Public Facilities 
2301 Peger Road 
Fairbanks, Alaska 99709-5399 

Bids, amendments or withdrawals transmitted by mail must be received at the above specified address no later than 30 minutes 
prior to the scheduled time of bid opening. Hand-delivered bids, amendments or withdrawals must be received by Contracts 
Engineer at the Engineering Services Building, Room 1, 2301 Peger Road, Fairbanks, Alaska prior to the scheduled time of bid 
opening. Faxed bid amendments must be addressed to Contracts Engineer. Fax number: (907) 451-5390. 

A bid guaranty is required with each bid in the amount of 5% of the amount bid. (Alternate bid items as well as supplemental 
bid items appearing on the bid schedule shall be included as part of the total amount bid when determining the amount of bid 
guaranty required for the project.) 

The Department hereby notifies all bidders that it will affirmatively insure that in any contract entered into pursuant to this 
Invitation, Disadvantaged Business Enterprises (DBEs) will be afforded full opportunity to submit bids and will not be 
discriminated against on the grounds of race, color, national origin, or sex in consideration for an award. 
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NOTICE TO BIDDERS 

Bidders are hereby notified that data to assist in preparing bids is available as follows: 

Alaska Test Methods and the Construction Surveying Requirements Booklet can be obtained upon request from the Contracts Engineer, Engineering 
Services Building, Room 3, 2301 Peger Road, Fairbanks, Alaska 99709. Document Fee for Alaska Test Methods is $20. 

The Contractor is hereby notified that records pertaining to the development of this project are available for inspection at the Department of 
Transportation and Public Facilities Regional Office, 2301 Peger Road, Fairbanks, Alaska. 

The subsurface information shown, and the material provided below, is for information only. It is expressly understood that the State will not be 
responsible for any deduction, interpretation or conclusion drawn therefrom by the Contractor. This information is made available so that the 
Contractor may have access to the same information as the State, and is not to be considered a part of the Contract. 

Designer's notebook, as-built drawings for Project No. FR-F-062-2(13) Tok to Yerrick Creek & Project No. FR-F-046(12) Tok South 1.5 Miles Grading 
Drainage & Paving dated 1983, and Right of Way map for Project No. F-062-2(13) Tok to Yerrick Creek & Project No. F-062-2(13) Tok South 1.5 
Miles dated 1980, are available for inspection at Department of Transportation and Public Facilities in Fairbanks. 

Plans and Specifications may be ordered, for the price of $100, from: 
Contracts Engineer 
Engineering Services Building, Room 3 
2301 Peger Road 
Fairbanks, Alaska 99709 
Phone: (907) 451-2247 TDD (for Hearing Impaired, required special equipment): (907) 451-2362 

All questions relating to design features, constructability, quantities, or other technical aspects of the project should be directed 
to the following. Bidders requesting assistance in viewing the project must make arrangements at least 48 hours in advance 
with: 
Jason J. Hill, P.E. 
Construction Project Manager 
2301 Peger Road 
Fairbanks, Alaska 99709 
Phone: (907) 451-5444 Fax: (907) 451-5487 Email: jason.hill@alaska.gov 

All questions concerning bidding procedures should be directed to: Contracts Coordinator 

Phone: (907) 451-5299 

Other Information: 

Bid results are available after each bid opening by dialing (907) 451-5297 or by accessing the DOT&PF home page at {http://www.dot.state.ak.usl}. 
Additional information, such as Plan holder Lists and Contract Award Status, is also available on the DOT&PF Home Page. 

The Standard Specifications for Highway Construction [English Edition] dated 2004 can be down loaded from the intemet at 
{http://www.dot.state.ak.uslstwddesldcs/hwyspecs.htm/} or those without intemet access can obtain a copy for $25, from the Contracts Engineer, 
Engineering Services Building, Room 3, 2301 Peger Road, Fairbanks, Alaska 99709. Telephone (907) 451-2247. 

Hard copies of the Standard Drawings Manual are no longer available. They can be downloaded from the intemet at 
http://www.dot.state.ak.uslstwddesldcspreconlstddwgeng.shtml. For further information contact Statewide Design & Engineering Services at 
(907) 465-2960. 

Payment by check or money order will be made payable to the State of Alaska. 
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Special Notice to Bidders 
FAA & FTA Approve a Return to DBE Utilization Goals 

FHWA Approval is Pending 

Effective April 1, 2010, the Alaska Department of Transportation & Public 
Facilities returned to DBE Utilization Goals for projects funded with Federal 
Aviation Administration (FAA) & Federal Transit Administration (FTA) 
funds. Both FAA and FTA approved the return to DBE goals based on 
recommendations of the Department's completed Disparity Study. 

Federal Highway Administration (FHWA) has not yet approved the 
Department's request to return to DBE Utilization Goals. A waiver to 
exclude a DBE group from DBE goal setting because that group had 
achieved parity with other contractors was requested and requires approval 
of the US Secretary of Transportation. Again, this goal request was based 
on the finding of the department's completed Disparity Study. The 
Department expects that this approval will be forthcoming. 

Based on this information, the Department will continue to manage it 
FHWA funded projects with Race Neutral (or 0%) DBE Utilization Goals 
while setting DBE Utilization Goals on FAA & FTA funded projects until 
further notice. 

Contractors must continue to report creditable DBE participation/payments 
on the Monthly Summary of Disadvantaged Business Enterprise 
Participation Form 25A336 for FHWA funded projects. This will allow the 
Department to continue to accurately report DBE participation to the FHWA 
as well as FAA and FT A. 

Contractors must also continue to provide opportunities for DBE firms to 
participate on highway projects as appropriate. A 0% DBE participation 
goal does not relieve the contractor of the requirement to provide equal 
opportunity in subcontracting, supplies or other services offered by DBE 
firms. Any questions about this notice may directed to Jon Dunham, 
Manager of the Civil Rights Office, (907) 269-0850, or email 
jon.dunham@alaska.gov 



Special Notice to Bidders 

Northern Region DOT&PF has begun advertising construction contracts online. 

WHAT WILL CHANGE 
• Plans, specs, bid documents, reports, addenda and other bidder information will be 

posted online, available for downloading free of charge from 
http://www.dot.state.ak.us/apps/contracts?ACTION=BIDCAL&REGION CODE=N. 
Some large, complex material/geotech reports may be available for "viewing only" 
and not posted. 

• All addenda will be uploaded to the DOT&PF Bid Calendar website and no longer 
routinely mailed out but notification of addenda availability online will be faxed to all 
Plan holders on the Planholder list. 

• It will be the Contractor's responsibility to insure they have received all addenda 
affecting the project. If you download contract documents from the State website, 
you must register with the Northern Region Contract Section to be placed on the 
Planholder list and assured to receive subsequent notification of addenda. 

• Bid envelopes will not be provided free of charge for downloaded contracts. 

WHAT WILL REMAIN THE SAME 
• Hardcopies of Plans and Specifications will still be available for a non-refundable 

fee at the Northern Region Contracts Section, 2301 Peger Road, Fairbanks, AK 
99709-5399. Email dot.nrg.bidregister@alaska.gov, (907) 451-5337 
FAX (907) 451-5390. 

• Plan holders who want to be assured they are notified of addenda or want to be on 
the plan holders list must give their contact information to the Northern Region 
Contracts Section. To be registered, email dot.nrg.bidregister@alaska.gov or fax 
(907) 451-5390, and provide the project name and number, company name, 
contact name, mailing address, phone and fax numbers, and email if available, and 
whether you are registering as a General Contractor, Subcontractor, or Supplier. 

• Those listed on the Planholders List will continue to be notified via FAX that new 
addenda are online. 

• Information for "viewing only" as listed in Invitation to Bid, will not be uploaded. 
Contractors will still have to request a licensed printer make copies. 

• Downloaded Bidding Forms MAY NOT be edited or altered in any way. Bidding 
forms must be submitted according to the normal Sealed Bid Procedure by the bid 
opening deadline. Electronic and FAX bids will not be accepted. 



Special Notice to Bidders 

Contractors must comply with Administrative Order 226, which 
establishes a 150/0 goal for hiring apprentices in certain job 
categories; on highway, airport, harbor, dam, tunnel, utility or 
dredging projects awarded by the Alaska Department of 
Transportation and Public Facilities. This Administrative Order will 
apply to all such projects advertised after September 1,2005, where 
the project construction cost exceeds 2.5 million dollars. 

For additional details, please visit: 
http://labor.state.ak.us/lss/forms/ApprenHireReg.pdf 

(5-01-07) 



NOTICE TO ALL BIDDERS 

To report bid rigging activities call: 

1-800-424-9071 

August 19, 1994 

The U.S. Department of Transportation (DOT) operates the 
above toll-free "hotline" Monday through Friday, 
8: 00 a .m. to 5: 00 p.m., eastern time. Anyone with 
knowledge of possible bid rigging, bidder collusion, or 
other fraudulent activities should use the "hotline" to 
report such activities. 

The "hotline" is part of the DOT's continuing effort to 
identify and investigate highway construction contract 
fraud and abuse and is operated under the direction of 
the DOT I nspector Genera 1 . All i nformat i on will be 
treated confi dent i a lly and call er anonymi ty will be 
respected. 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

REQUIRED DOCUMENTS 
Federal-Aid Contracts 

REQUIRED FOR BID. Bids will not be considered if the following documents are not completely filled out and submitted at the 
time of bidding: 

1. Bid Form (Form 2SD-9N) 

2. Bid Schedule 

3. Bid Security 

4. Any bid revisions must be submitted by the bidder prior to bid opening on the following form: 

Bid Modification (Form 2SD-16) 

REQUIRED AFTER NOTICE OF APPARENT LOW BIDDER. The apparent low bidder is required to complete and submit 
the following document within 5 working days after receipt of written notification: 

1. Subcontractor List (Form 2SD-S) 

REQUIRED FOR AWARD. In order to be awarded the contract, the successful bidder must completely fill out and submit the 
following documents within the time specified in the intent to award letter: 

1. Construction Contract (Form 2SD-10A) 

2. Payment Bond (Form 2SD-12) 

3. Performance Bond (Form 2SD-l3) 

4. Contractor's Questionnaire (2SD-8) 

S. Certificate oflnsurance (from carrier) 

6. EEO-1 Certification (Form 2SA-304) 

7. DBE Utilization Report (Form 2SA-32SCN) 

8. When Form 25A-325C indicates less than the stated goal for the project, the successful bidder shall submit documentation 
of efforts in meeting the goal by submitting the following: 

Summary of Good Faith Effort Documentation (Form 2SA-332A), and 

Contact Reports (Form 2SA-321AN), as required 

9. On projects that include bid item 645, Training Program, the successful bidder shaIl submit the following: 

10. 

11. 

Training Utilization Report (Form 2SA-3llN), and/or 

DOT&PF Training Program Request (Form 2SA-310), if required 

On Federal-aid highway projects: 

On Federal-aid airport projects: 

Material Origin Certificate (Form 2SD-60) 

Buy American Certificate (Form 2SD-61) 

12. Bidders must register annually with the Civil Rights Office in order to be eligible for award. Ifnot registered, or if unsure, 
submit the foIlowing: Bidder Registration (Form 2SD-6) 

13. For each DBE to be used on the project, submit a DBE Commitment (Form 2SA-326) 

14. AIl submittals when required in the contract specifications 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

FEDERAL EEO BID CONDITIONS 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT 
SPECIFICATIONS (EXECUTIVE ORDER 11246). FOR ALL NON-EXEMPT FEDERAL AND FEDERALLY­

ASSISTED CONSTRUCTION CONTRACTS TO BE AWARDED IN THE STATE OF ALASKA 

1. Definitions. As used in these specifications: 

a. "Covered area" means the geographical area described in the solicitation from which this contract resulted; 

b. "Director" means Director, Office of Federal Contract Compliance Programs (OFCCP), United States 
Department of Labor (DOL), or any persons to whom the Director delegates authority; 

c. "Employer" identification number" means the Federal Social Security number used on the Employer's 
Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

d. "Minority" includes: 

(1) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 

(2) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish 
culture or origin, regardless of race); 

(3) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, 
Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(4) American Indian or Alaska Native (all persons having origins in any of the original peoples of North 
America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 

2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions of these 
specifications and the Notice which contains the applicable goals for minority and female participation and which 
is set forth in the solicitations from which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the DOL in the 
covered area, either individually or through an association, its affirmative action obligations on all work in the 
Plan area (including goals and timetables) shall be in accordance with that Plan for those trades that have unions 
participating in the Plan. Contractors must be able to demonstrate their participation in and compliance with the 
provisions of any such Hometown Plan. Each Contractor or subcontractor participating in an approved Plan is 
individually required to comply with its obligations under the EEO clause, and to make good faith effort to 
achieve each goal under the Plan in each trade in which it has employees. The overall good faith performance by 
other Contractors or subcontractors toward a goal in an approved Plan does not excuse any covered Contractor's 
or subcontractor's failure to make good faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7(a) through 7(p) 
of these specifications. The goals set forth in the solicitation from which this contract resulted are expressed as 
percentages of the total hours of employment and training of minority and female utilization the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in the covered area. The 
Contractor is expected to make substantially uniform progress toward its goals in each craft during the period 
specified. 
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Covered construction contractors performing construction work in geographical areas where they do not have a 
federal or federally-assisted construction contract shall apply the minority and female goals established for the 
geographical area where the work is being performed. Goals are published periodically in the Federal Register in 
notice form, and such notices may be obtained from any OFCCP office or from federal procurement contracting 
officers. 

5. Neither the provlSlons of any collective bargaining agreement, nor the failure by a union with whom the 
Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the Contractor's 
obligations under these specifications, Executive Order 11246, or the regulations promulgated pursuant thereto. 

6. In order for the non-working training hours of apprentices and trainees to be counted in meeting the goals, such 
apprentices and trainees must be employed by the Contractor during the training period of an approved training 
program and the Contractor must have made a commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of employment opportunities. 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The evaluation of 
the Contractor's compliance with these specifications shall be based upon its effort to achieve maximum results 
from its actions. The Contractor shall document these efforts fully, and shall implement affirmative action steps at 
least as extensive as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in 
all facilities at which the Contractor's employees are assigned to work. The Contractor, where possible, will 
assign two or more women to each construction project. The Contractor shall specifically ensure that all 
foremen, superintendents, and other on-site supervisory personnel are aware of and carry out the Contractor's 
obligations to maintain such a working environment, with specific attention to minority or female individuals 
working at such sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, provide written notification 
to minority and female recruitment sources and to community organizations when the Contractor or its unions 
have employment opportunities available, and maintain a record of the organizations' responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and female off-the­
street applicant and minority or female referral from a union, a recruitment source or community organization 
and of what action was taken with respect to each such individual. If such individual was sent to the union 
hiring hall for referral and was not referred back to the Contractor by the union or, if referred, not employed 
by the Contractor, this shall be documented in the file with the reason therefor, along with whatever additional 
actions the Contractor may have taken. 

d. Provide immediate written notification to the Director when the union or unions with which the Contractor has 
a collective bargaining agreement has not referred to the Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information that the union referral process has impeded the 
Contractor's efforts to meet its obligations. 

e. Develop on-the-job training opportunities and/or participate in training programs for the area which expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs 
relevant to the Contractor's employment needs, especially those programs funded or approved by the DOL. 
The Contractor shall provide notice of these programs to the sources compiled under 7(b) above. 

f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training programs 
and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by including it in 
any policy manual and collective bargaining agreement; by publicizing it in the company newspaper, annual 
report, etc.; by specific review of the policy with all management personnel and with all minority and female 
employees at least once a year; and by posting the company EEO policy on bulletin boards accessible to all 
employees at each location where construction work is performed. 
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g. Review, at least annually, the company's EEO policy and affIrmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, termination or other 
employment decisions including specific review of these items with on-site supervisory personnel such as 
Superintendent, general foreman, etc., prior to the initiation of construction work at any job site. A written 
record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and dispositions of the subject matter. 

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in the news media, 
specifically including minority and female news media, and providing written notification to and discussing 
the Contractor's EEO policy with other Contractors and Subcontractors with whom the Contractor does or 
anticipates doing business. 

I. Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to 
schools with minority and female students and to minority and female recruitment and training organizations 
serving the Contractor's recruitment area and employment needs. Not later than one month prior to the date 
for the acceptance of applications for apprenticeship or other training by any recruitment source, the 
Contractor shall send written notification to organizations such as the above, describing the openings, 
screening procedures, and tests to be used in the selection process. 

J. Encourage present minority and female employees to recruit other minority persons and women and, where 
reasonable, provide after school, summer and vacation employment to minority and female youth both on the 
site and in other areas of a Contractor's workforce. 

k. Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR Part 
60-3. 

1. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities and encourage these employees to seek or to prepare for, through appropriate 
training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment related activities to ensure 
that the EEO policy and the Contractor's obligations under these specifications are being carried out. 

n. Ensure that all facilities and company activities are nonsegregated except that separate or single-used toilet, 
necessary changing facilities and necessary sleeping facilities shall be provided to assure privacy between the 
sexes. 

o. Document and maintain a record of all solicitations of offers for subcontractors from minority and female 
construction contractors and suppliers, including circulations of solicitations to minority and female contractor 
associations and other business associations. 

p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
EEO policies and affirmative action obligations. 

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their 
affIrmative action obligations 7(a) through 7(p). The efforts of a contractor association, joint contractor-union, 
contractor-community, or other similar group of which the Contractor is a member and participant, may be 
asserted as fulfilling any or more of its obligations under 7(a) through 7(p) of these specifications provided that the 
Contractor actively participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of the program are 
reflected in the Contractor's minority and female work force participation, makes a good faith effort to meet its 
individual goals and timetables, and can provide access to documentation which demonstrates the effectiveness of 
actions taken on behalf of the Contractor. The obligation to comply, however, is the Contractor's and failure of 
such a group to fulfill an obligation shall not be a defense for the Contractor's noncompliance. 
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9. A single goal for minorities and a separate goal for women have been established. The Contractor, however, is 
required to provide equal employment opportunity and to take affmnative action for all minority groups, both 
male and female, and all women, both minority and non-minority. Consequently, the Contractor may be in 
violation of the Executive Order if a particular group is employed in a substantially disparate manner (for example, 
even though the Contractor has achieved its goals for women generally, the Contractor may be in violation of the 
Executive Order if a specific minority group of women is underutilized.) 

10. The Contractor shall not use the goals and timetables or affmnative action standards to discriminate against any 
person because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any subcontract with any person or firm debarred from government contracts 
pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal 
Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as may be 
imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing regulations, by the 
OFCCP. Any Contractor who fails to carry out such sanctions and penalties shall be in violation of these 
specifications and Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific affmnative action 
steps, at least as extensive as those standards prescribed in paragraph 7 of these specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunities. If the Contractor fails to comply with 
the requirements of the Executive Order, the implementing regulations or these specifications, the Director shall 
proceed in accordance with 41 CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related activity to ensure that the 
company EEO policy is being carried out, to submit reports relating to the provisions hereof as may be required by 
the Government and to keep records. Records shall at least include for each employee the name, address, 
telephone numbers, construction trade, union affiliation if any, employee identification number when assigned, 
social security number, race, sex, status (e.g., mechanic apprentice, trainees, helper, or laborer), dates of changes 
in status, hours worked per week in the indicated trade, rate of pay, and locations at which the work was 
performed. Records shall be maintained in an easily understandable and retrievable form; however, to the degree 
that the existing records satisfy this requirement, Contractors shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws that establish 
different standards of compliance or upon the application of requirements for the hiring of local or other area 
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development Block 
Grant Programs). 

16. The Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal Employment 
Opportunity Construction Contract Specifications" set forth herein. 

17. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as set forth in item 20. 

These goals as listed in item 20 are applicable to all the Contractor's construction work (whether or not it is federal 
or federally-assisted) performed in the covered area. 

The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be based on 
its implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the 
specifications set forth in 41 CFR 60-4.3 (a), and its efforts to meet the goals. If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the goals established 
for such geographical area where the work is actually performed. With regard to this second area, the Contractor 
also is subject to the goals for both its federally and non-federally involved construction. 
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The hours on minority and female employment and training must be substantially uniform throughout the length of 
the contract, and in each trade, and the Contractor shall make a good faith effort to employ minorities and women 
evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a violation of 
the contract, the Executive Order and the regulations in 41 CFR Part 60-4. Compliance with the goals will be 
measured against the total work hours performed. 

18. The Contractor shall provide written notification to the Department, for all subcontracts documents as follows: the 
name, address and telephone number of subcontractors and their employer identification number; the estimated 
dollar amount of the subcontracts; estimated starting and completion dates of the subcontracts; and the 
geographical area in which the contract is to be performed. 

This written notification shall be required for all construction subcontracts in excess of $10,000 at any tier for 
construction work under the contract resulting from this project's solicitation. 

19. As used in the Bid Notice, and in the contract resulting from this project's solicitation, the "covered area" is the 
State of Alaska. 

20. Goal and Timetable 

a. The following goal and timetable for female utilization shall be included in all federal and federally-assisted 
construction contracts and subcontracts in excess of $10,000. The goal is applicable to the Contractor's 
aggregate on-site construction work force whether or not part of that work force is performing work on a 
federal or federally assisted construction contract or subcontract. 

ALASKA GOAL AND TIMETABLE FOR WOMEN* 

Timetable Goal ** 

Until Further Notice 6.9% 

b. The following goals and timetable for minority utilization shall be included in all federal or federally-assisted 
construction contracts and subcontracts in excess of $10,000 to be performed in Alaska. The goals are 
applicable to the Contractor's aggregate on-site construction work force whether or not part of that work force 
is performing work on a federal or federally-assisted construction contract or subcontract. 

* 

ALASKA GOALS AND TIMETABLE FOR MINORITY UTILIZATION 

Timetable 

Until Further Notice 

Economic Area (EA)*** 

Anchorage SMSA Area 

Remainder of State 

Goals ** 
08.7% 

15.1% 

The goal and timetable for women listed above applies to Alaska as well as nationwide. 

** The Director, from time to time, shall issue goals and timetables for minority and female utilization that 
shall be based on appropriate work force, demographic or other relevant data and which shall cover 
construction projects, or construction contracts performed in specific geographical areas. The goals shall 
be applicable to each construction trade in a covered Contractor's or subcontractor's entire work force 
which is working in the area covered by the goals and timetables, shall be published as notices in the 
FEDERAL REGISTER, and shall be inserted by the contracting officers and applicants, as applicable, in 
the Notice required by 41 CFR 60-4.2. Covered construction contractors performing construction work in 
geographical areas where they do not have a federal or federally-assisted construction contract shall apply 
the minority and female goals established for the geographical area where the work is being performed. 

*** Refer to the Standard Metropolitan Statistical Areas (SMSA) and Economic Areas (EA), Office of 
Management and Budget, 1975. 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
SUBCONTRACTABLEITEMS 

Federal-Aid Contracts 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

The original DBE Utilization Goal for this project is: 0.0% of the basic bid amount. 

The following is the list of subcontractable items by category/subcategory that must be considered under Section 120, DBE Program, Good Faith 
Effort Criteria. 

BID ITEM NO. DESCRIPTION OF WORK OR PORTION OF WORK CATEGORY 

(Continued on Reverse Side) 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

SUBCONTRACTOR LIST 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

The apparent low bidder shall complete this form and submit it so as to be received by the Contracting Officer prior to the close 
of business on the fifth working day after receipt of written notice from the Department. 

Failure to submit this form with all required information by the due date will result in the bidder being declared nonresponsive 
and may result in the forfeiture of the Bid Security. 

Scope of work must be clearly defined. If an item of work is to be performed by more than one firm, indicate the portion or 
percent of work to be done by each. 

Check as applicable: [ ] All Work on the above-referenced project will be accomplished without subcontracts 
greater than Y2 of 1 % of the contract amount. 

or 
[] Subcontractor List is as follows: 

LIST FIRST TIER SUBCONTRACTORS ONLY 

FIRM NAME, AK BUSINESS LICENSE NO., 
ADDRESS, CONTRACTOR'S 
PHONE NO. REGISTRATION NO. 

SCOPE OF WORK TO 
BE PERFORMED 

CONTINUE SUBCONTRACTOR INFORMATION ON REVERSE 

I hereby certify the listed Alaska Business Licenses and Contractor's Registrations were valid at the time bids 
were opened for this project. 

Signature of Authorized Company Representative Title 

Company Name Company Address (Street or PO Box, City, State, Zip) 

( ) 

Date Phone Number 
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FIRM NAME, AK BUSINESS LICENSE NO., SCOPE OF WORK TO 
ADDRESS, CONTRACTOR'S BE PERFORMED 
PHONE NO. REGISTRATION NO. 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

Civil Rights Office - DBE Program 

BIDDER REGISTRATION 

All firms must register annually or prior to project award with the Alaska Department of Transportation and Public Facilities 
(DOT&PF) Civil Rights Officer (CRO). Complete this form for each contractor and subcontractor. 

NameofFirm: ___________________________________________________________________ __ 

Stre~Admess: ___________________________________________________ _ 

Mailing Admess: __________________________________________________ _ 

Telephone Number: _____________ _ Fax number: ________________________ _ 

E-mail Admess: _________________ _ Date Firm was Established: ____________ _ 

Is this firm a (check all that apply): 

Prime Contractor? [ ] Yes [ ] No 

Subcontractor? [ ] Yes [ ]No Identify specialty: 
Service Provider? [ ] Yes [ ]No Identify service: 
Material Supplier? [ ] Yes [ ] No Identify material: 
Manufacturer? [ ] Yes [ ]No Identify product: 
Certified DBE? * [ ] Yes* [ ]No * Complete Page 2 of this form 

Type of contracts/proposals bid by the firm: 

[ ] Highways [ ] Airports [ ] Mass Transit 

[ ] Other (specify) _________________ _ 

Firm's gross annual receipts: 
[ ] < $500,000 

[ ] $500,000 - $999,999 

[ ] $1,000,000 - $4,999,999 

[ ] $5,000,000 - $9,999,999 

[ ] $10,000,000 - $16,999,999 

[ ] > $17,000,000 

Signature of Company Representative Title Date 

Send this completed form to: OR You may fax your completed form to: 

Form 250-6 (06/03) 

ADOT&PF Civil Rights Office 
PO Box 196900 
Anchorage, Alaska 99519-6900 

(907) 269-0847 

If you have any questions, please call (907) 269-0851. 
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ADDITIONAL INFORMATION REQUIRED 
FOR BUSINESSES CERTIFIED IN THE ADOT&PF DBE PROGRAM 

Notice to DBE Firms: All businesses are required to submit a Bidder's Registration form before an ADOT&PF 
contract can be awarded. The Bidder's Registration form must be submitted on an annual basis by July 1 and is valid 
through June 30 the following year. DBEs are required to indicate on this form if they wish to be a required contact 
for prime contractors performing DBE Good-Faith Efforts (GFE). A DBE that either does not submit a Bidder's 
Registration by July 1 or indicate they are not interested in being a required contact, will be listed in the directory as a 
non-required contact. DBEs that are a non-required contact will not have to be contacted by contractors demonstrating 
aGFE. 

A. DBE Directory Information 

1. Does your fIrm wish to receive bid solicitations from contractors seeking DBE participation 
in your DBE Work Category? (If "No" is checked, skip Questions 2 and 3.) 

2. What ADOT&PF defined region of the state are you willing to work or provide services? 

3. Bid 
Contact 
Info. 

Instructions 

Name 

Telephone Number 

Email Address 

A. DBE Directory Information (See below for Instructions) 

1. Indicate choice by checking "Yes" or "No." 

Title 

Fax Number 

Company Website 

[]Yes []No 

] Northern 

] Central 

] Southeast 

] Out of State 

"Yes" means that your fIrm will be a required contact for contractors demonstrating a GFE. Your fIrm will be 
expected to maintain a means of receiving bid request communications and provide responses to contractor's 
bid requests. 

"No" means that your fIrm does not wish to receive bid solicitations from contractors performing a GFE. Your 
fIrm will be listed in the DBE directory. Answering "No" does not change your DBE certifIcation status, 
however in doing so, you assume full responsibility for notifying contractors that you wish to bid on a specifIc 
project. 

2. Indicate choice( s) of all that apply to your fIrm. 

3. Bid Contact Information. Please enter the contact person information for the individual in your company that 
will be responding to GFE bid solicitations. This information will be published in the DBE Directory. 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

CONTRACTOR'S QUESTIONNAIRE 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

A. FINANCIAL 

1. Have you ever failed to complete a contract due to insufficient resources? 
[ ] No [] Yes If YES, explain: 

2. Describe any arrangements you have made to fmance this work: ______________ _ 

B. EQUIPMENT 

1. Describe below the equipment you have available and intend to use for this project. 

ITEM QUAN. MAKE MODEL SIZEI PRESENT 
CAPACITY MARKET VALUE 
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2. What percent of the total value of this contract do you intend to subcontract? % ----

3. Do you propose to purchase any equipment for use on this project? 
[ ] No [] Yes If YES, describe type, quantity, and approximate cost: 

4. Do you propose to rent any equipment for this work? 
[ ] No [] Yes If YES, describe type and quantity: 

5. Is your bid based on ftrm offers for all materials necessary for this project? 
[ ] Yes [] No If NO, please explain: 

C. EXPERIENCE 

1. Have you had previous construction contracts or subcontracts with the State of Alaska? 
[ ]Yes [ ]No 

Describe the most recent or current contract, its completion date, and scope of work: 

2. List, as an attachment to this questionnaire, other construction projects you have completed, the dates of completion, 
scope of work, and total contract amount for each project completed in the past 12 months. 

I hereby certify that the above statements are true and complete. 

Name of Contractor Name and Title of Person Signing 

Signature Date 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

BID FORM 

for 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

by 

Company Name 

Company Address (Street or PO Box, City, State, Zip) 

TO THE CONTRACTING OFFICER, 

DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES: 

In compliance with your Invitation to Bid dated September 10,2010 ,the Undersigned proposes to furnish 
and deliver all the materials and do all the work and labor required in the construction of the above-referenced Project, 
located at or near Tok, Alaska, according to the plans and specifications and for the amount and prices named herein 
as indicated on the Bid Schedule consisting of 2.. sheets, which is made a part of this Bid. 

The Undersigned declares that he has carefully examined the contract requirements and that he has made a 
personal examination of the site of the work; that he understands that the quantities, where such are specified in the 
Bid Schedule or on the plans for this project, are approximate only and subject to increase or decrease, and that he is 
willing to perform increased or decreased quantities of work at unit prices bid under the conditions set forth in the 
Contract Documents. 

The Undersigned hereby agrees to execute the said contract and bonds within fifteen calendar days, or such 
further time as may be allowed in writing by the Contracting Officer, after receiving notification of the acceptance of 
this bid, and it is hereby mutually understood and agreed that in case the Undersigned does not, the accompanying bid 
guarantee shall be forfeited to the State of Alaska, Department of Transportation and Public Facilities as liquidated 
damages, and the said Contracting officer may proceed to award the contract to others. 

The Undersigned agrees to commence the work within 10 calendar days, and to complete the work within 
60 calendar days, after the effective date of the Notice to Proceed, and by July 31, 2011, unless extended in writing by 
the Contracting Officer. 

The Undersigned proposes to furnish Payment Bond in the amount of 50% (of the contract) and Performance 
Bond in the amount of 50% (of the contract), as surety conditioned for the full, complete and faithful performance of 
this contract. 
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The Undersigned acknowledges receipt of the following addenda to the drawings and/or specifications (give number 
and date of each). 

Addenda 
Number 

Date 
Issued 

Addenda 
Number 

Date 
Issued 

NON-COLLUSION DECLARATION 

Addenda 
Number 

Date 
Issued 

The Undersigned declares, under penalty of perjury under the laws of the United States, that neither he nor the firm, 
association, or corporation of which he is a member, has, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with 
this bid. 

The Undersigned has read the foregoing and hereby agrees to the conditions stated therein by affixing his 
signature below: 

Signature of Authorized Company Representative 

Typed Name and Title 

) ( ) 

Phone Number Fax Number 
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State of Alaska BID Tok Bike Path Rehabilitation 
Department of Transportation & Public Facilities SCHEDULE 

Northern Region 

Project No. TEA-000S(715) 163501 

Bidders Please Note: Before preparing this Bid Schedule, read carefully, the "Invitation 
To Bid". 

The Bidder shall insert a unit bid price or a lump sum price in figures opposite each pay 
item in the bid schedule. The estimated quantity of work for payment on a lump sum 
basis will be "all required" and as further specified in the contract. 

Wherever a contingent amount is shown for any item in this bid schedule such amount 
shall govern and be included in the bid total. 

The bidder shall insert a price for each pay item listed below. Type or print legibly. 

Basic Bid 
Item No. Item Description 

201 (3B) Clearing And Grubbing 

203 (3) Unclassified Excavation 

203 (6) Borrow 

301 (1 ) Aggregate Base Course, 

Grading D-1 

401 (1 ) Asphalt Concrete, Type II; 

Class "B" 

401 (2) Asphalt Cement, Grade PG 

52-28 

401 (6) Asphalt Price Adjustment 

615 (1) Standard Sign 

615 (2) Remove and Relocate Existing 

Sign 

618 (2) Seeding 

Bid Schedule: Tok Bike Path Rehabilitation 
Project No. TEA-000S(715) 163501 

Unit 

Lump Sum 

Lump Sum 

Ton 

Ton 

Ton 

Ton 

Contingent 

Sum 

Square Foot 

Each 

Pound 

9/8/2010 Page 1 of 2 

Quantity Unit Bid Price Amount Bid 
All Req'd. Lump Sum 

All Req'd. Lump Sum 

45,000 

26,920 

6,270 --I 

376 

All Req'd. Contingent Sum 70,000.00 

15.5 

4 

752 

Bid Submitted By: ____________ _ 



State of Alaska BID Tok Bike Path Rehabilitation 
Department of Transportation & Public Facilities SCHEDULE 

Northern Region 
Project No. TEA-000S(715) 1 63501 

The bidder shall insert a price for each pay item listed below. Type or print legibly. 

Basic Bid 
Item No. Item Description 

640 (1) Mobilization And 

Demobilization 

640 (4) Worker Meals and Lodging, or 

Per Diem 

641 (1) Erosion, Sediment And 

Pollution Control 

Administration 

641 (3) Temporary Erosion, Sediment 

And Pollution Control 

641 (4) Temporary Erosion, Sediment 

And Pollution Control 

Modification 

641 (5) Erosion, Sediment And 

Pollution Control Price 

Adjustment 

642 (1 ) Construction Surveying 

642 (3A) Three Person Survey Party 

642 (25) Plan and Profile Development 

643 (2) Traffic Maintenance 

643 (23) Traffic Price Adjustment 

644 (2) Field Laboratory 

644 (6) Vehicles 

644 (15) Nuclear Testing Equipment 

Storage Shed 

I Total BasIc Bid 

I 

Bid Schedule: Tok Bike Path Rehabilitation 
Project No. TEA-000S(715) 163501 

Unit 

Lump Sum 

Lump Sum 

Lump Sum 

Lump Sum 

Contingent 

Sum 

Contingent 

Sum 

Lump Sum 

Contingent 

Sum 

Lump Sum 

Lump Sum 

Contingent 

Sum 

Lump Sum 

Lump Sum 

Each 

9/8/2010 Page 2 of 2 

Quantity Unit Bid Price Amount Bid 

All Req'd. Lump Sum 

All Req'd. Lump Sum 

All Req'd. Lump Sum 

All Req'd. Lump Sum 

All Req'd. Contingent Sum 5,000.00 

All Req'd. Contingent Sum 0.00 

All Req'd. Lump Sum 

All Req'd. Contingent Sum 30,000.00 

All Req'd. Lump Sum 

All Req'd. Lump Sum 

All Req'd. Contingent Sum 0.00 

All Req'd. Lump Sum 

All Req'd. Lump Sum 

1 

Bid Submitted By: _____________ _ 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

CONSTRUCTION CONTRACT 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

This CONTRACT, between the STATE OF ALASKA, DEPARTMENT OF TRANSPORTATION AND PUBLIC 
FACILITIES, herein called the Department, acting by and through its Contracting Officer, and 

Company Name 

Company Address (Street or PO Box, City, State, Zip) 

alan [ ] Individual [] Partnership [] Joint Venture [] Sole Proprietorship [] Corporation incorporated 
under the laws of the State of , its successors and assigns, herein called the Contractor, is 
effective the date of the signature of the Contracting Officer on this document. 

WITNESSETH: That the Contractor, for and in consideration of the payment or payments herein specified and agreed to by 
the Department, hereby covenants and agrees to furnish and deliver all the materials and to do and perform all the work and 
labor required in the construction of the above-referenced project at the prices bid by the Contractor for the respective 
estimated quantities aggregating approximately the sum of 

Dollars ----------------------------------------------------------------------------------
($ ), and such other items as are mentioned in the original Bid, which Bid and prices named, 
together with the Contract Documents are made a part of this Contract and accepted as such. 

It is distinctly understood and agreed that no claim for additional work or materials, done or furnished by the Contractor and 
not specifically herein provided for, will be allowed by the Department, nor shall the Contractor do any work or furnish any 
material not covered by this Contract, unless such work is ordered in writing by the Department. In no event shall the 
Department be liable for any materials furnished or used, or for any work or labor done, unless the materials, work, or labor 
are required by the Contract or on written order furnished by the Department. Any such work or materials which may be done 
or furnished by the Contractor without written order first being given shall be at the Contractor's own risk, cost, and expense 
and the Contractor hereby covenants and agrees to make no claim for compensation for work or materials done or furnished 
without such written order. 

The Contractor further covenants and agrees that all materials shall be furnished and delivered and all labor shall be done and 
performed, in every respect, to the satisfaction of the Department, on or before: or within ___ __ 
calendar days. It is expressly understood and agreed that in case of the failure on the part of the Contractor, for any reason, 
except with the written consent of the Department, to complete the furnishing and delivery of materials and the 
doing and performance of the work before the aforesaid date, the Department shall have the right to deduct from 
any money due or which may become due the Contractor, or ifno money shall be due, the Department shall have the right 
~~ ~~) 
per day for each calendar day elapsing between the time stipulated for the completion and the actual date of completion in 
accordance with the terms hereof; such deduction to be made, or sum to be recovered, not as a penalty but as liquidated 
damages. 
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The bonds given by the Contractor in the sum of $ Payment Bond, and $_~----:-----:~_---:--:_-::­
Perfonnance Bond, to secure the proper compliance with the tenns and provisions of this Contract, are submitted herewith and 
made a part hereof. 

IN WITNESS WHEREOF, the parties hereto have executed this Contract and hereby agree to its tenns and conditions. 

CONTRACTOR 

Company Name 

Signature of Authorized Company Representative 

Typed Name and Title 

Date 

Signature of Contracting Officer 

Typed Name 

Date 

Form 25D-10A (8/01) 

STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION 

AND PUBLIC FACILITIES 

(Corporate Seal) 
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~ 
STATE OF ALASKA 

~ ~ 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

0;:. 
~g ... - '" 

~~OFA\''t>'"'''''' PAYMENT BOND 

Bond No. 
For 

Tok Bike Path Rehabilitation, TEA-OOOS{715}/63501 
Project Name and Number 

KNOW ALL WHO SHALL SEE THESE PRESENTS: 

That 

of as Principal, 

and 

of as Surety, 

frrmly bound and held unto the State of Alaska in the penal sum of 
Dollars 

($ ) good and lawful money of the United States of America for the payment whereof, 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, frrmly by these presents. 

WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the of 
A.D., 20---, for construction of the above-referenced project, said work to be done according to the terms of said contract. 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall comply with all requirements 
of law and pay, as they become due, all just claims for labor performed and materials and supplies furnished upon or for the work 
under said contract, whether said labor be performed and said materials and supplies be furnished under the original contract, any 
subcontract, or any and all duly authorized modifications thereto, then these presents shall become null and void; otherwise they 
shall remain in full force and effect. 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at , 
this day of AD., 20 __ . 

Princi(!al: 

Address: 

Bl:: 

Contact Name: 

Phone: ( ) 
...................... ---........ -... ................................... _ ..... _ ..... ......•.......... - ........................................... ...................... ' .. .......................... _ ...... ........•. __ .......... .......... ................... _-_ ........ . ................ - .............................................................................................. . •.................. - . ................... _ .. _ ..... 

Sure!l:: 

Address: 

Bl:: 

Contact Name: 

Phone: { ) 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 

Alaska Department of Transportation & Public Facilities Authorized Representative Date 
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See Instructions on Reverse 

INSTRUCTIONS 

1. This form, for the protection of persons supplying labor and material, shall be used whenever a payment bond is 
required. There shall be no deviation from this form without approval from the Contracting Officer. 

2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be typed 
on the face of the form. Where more than a single surety is involved, a separate form shall be executed for each 
surety. 

3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 
words and in figures. 

4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. Such 
forms are available upon request from the Contracting Officer. 

5. The bond shall be signed by authorized persons. Where such persons are signing in a representative capacity (e.g., an 
attorney-in-fact), but is not a member of the firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 
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~ 
STATE OF ALASKA 

~ ~ DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 
~ ~ ~::! 
... -- tJ 

~~OFA\'~'O"'''' PERFORMANCE BOND 

Bond No. 
For 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

KNOW ALL WHO SHALL SEE THESE PRESENTS: 

That 

of as Principal, 

and 

of as Surety, 

fIrmly bound and held unto the State of Alaska in the penal sum of 
Dollars 

($ ) good and lawful money of the United States of America for the payment whereof, 

well and truly to be paid to the State of Alaska, we bind ourselves, our heirs, successors, executors, administrators, and assigns, 
jointly and severally, fIrmly by these presents. 

WHEREAS, the said Principal has entered into a written contract with said State of Alaska, on the of 
A.D., 20-, for construction of the above-named project, said work to be done according to the terms of said contract. 

Now, THEREFORE, the conditions of the foregoing obligation are such that if the said Principal shall well and truly perform and 
complete all obligations and work under said contract and if the Principal shall reimburse upon demand of the Department of 
Transportation and Public Facilities any sums paid him which exceed the fmal payment determined to be due upon completion of the 
project, then these presents shall become null and void; otherwise they shall remain in full force and effect. 

IN WITNESS WHEREOF, we have hereunto set our hands and seals at , 
this day of A.D., 20 __ . 

....................... - ••••••••• H ••••• _ ••••••••••••••••••••••••••••••••••••••••••••••••••• H ••• M •••••••• ••••• ••• H ••••••••••••••••••••••••••••••••••• H •••••••• H •• ••••••••••••••••••••••••• H •••• M ........................ __ ..... - ............ - •••••••••••••••••••••••••••• H •• __ ••••• _ •••••••••••••••••••••••••• H •••••• H •••••••••••••••••••• H •• H •••••••• ••••• •• H •• •••••••••• 

Princi(!al: 

Address: 

By: 

Contact Name: 

Phone: { 2 
......................................... _ .. _ ....... ....................... - .................................................................................................................................................................... - ..•.•..................• _ ...... .... ........ ............. .....••.•.........•.... _ . ................................. _ ....... ............. _ .......... ....••••....••.........••...... -.. --......... .......••.. - ...... ........ _ ....... 

Suretl:: 

Address: 

Bl:: 

Contact Name: 

Phone: { ) 

The offered bond has been checked for adequacy under the applicable statutes and regulations: 

Alaska Department of Transportation & Public Facilities Authorized Representative Date 

See Instructions on Reverse 
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INSTRUCTIONS 

1. This form shall be used whenever a performance bond is required. There shall be no deviation from this form 
without approval from the Contracting Officer. 

2. The full legal name, business address, phone number, and point of contact of the Principal and Surety shall be 
typed on the face of the form. Where more than a single surety is involved, a separate form shall be executed for 
each surety. 

3. The penal amount of the bond, or in the case of more than one surety the amount of obligation, shall be typed in 
words and in figures. 

4. Where individual sureties are involved, a completed Affidavit of Individual Surety shall accompany the bond. 
Such forms are available upon request from the Contracting Officer. 

5. The bond shall be signed by authorized persons. Where such person is signing in a representative capacity (e.g., an 
attorney-in-fact), but is not a member ofthe firm, partnership, or joint venture, or an officer of the corporation 
involved, evidence of authority must be furnished. 

Form 250-13 (8/01) Page 20f2 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

BID BOND 

For 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

DATE BOND EXECUTED: 

PRINCIPAL (Legal name and business address): TYPE OF ORGANIZATION: 

[ ] Individual [ ] Partnership 
[ ] Joint Venture [ ] Corporation 

STATE OF INCORPORATION: 

SURETY(IES) (Name and business address): 
A. B. c. 

PENAL SUM OF BOND: DATE OF BID: 

We, the PRINCIPAL and SURETY above named, are held and firmly bound to the State (State of Alaska), in the penal sum of 
the amount stated above, for the payment of which sum will be made, we bind ourselves and our legal representatives and 
successors, jointly and severally, by this instrument. 

THE CONDITION OF THE FOREGOING OBLIGATION is that the Principal has submitted the accompanying bid in writing, 
date as shown above, on the above-referenced Project in accordance with contract documents fIled in the office of the 
Contracting Officer, and under the Invitation for Bids therefor, and is required to furnish a bond in the amount stated above. 

If the Principal's bid is accepted and he is offered the proposed contract for award, and if the Principal fails to enter into the 
contract, then the obligation to the State created by this bond shall be in full force and effect. 

If the Principal enters into the contract, then the foregoing obligation is null and void. 

PRINCIPAL 

Signature(s) 1. 2. 3. 

Name(s) 1. 2. 3. 

& Title(s) 
(Typed) 

Corporate 
Seal 

See Instructions on Reverse 
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CORPORATE SURETY(IES) 

Surety A Name of Corporation State of Incorporation Liability Limit 
$ 

Signature(s) 1. 2. 

Corporate 

Name(s) 1. 2. Seal 
& Titles 
(Typed) 

Surety B Name of Corporation State of Incorporation Liability Limit 
$ 

Signature(s) 1. 2. 

Corporate 

Name(s) 1. 2. Seal 
& Titles 
(Typed) 

Surety C Name of Corporation State of Incorporation Liability Limit 
$ 

Signature( s) 1. 2. 

Corporate 

Name(s) 1. 2. Seal 
& Titles 
(Typed) 

INSTRUCTIONS 

1. This form shall be used whenever a bid bond is submitted. 

2. Insert the full legal name and business address of the Principal in the space designated. If the Principal is a partnership 
or joint venture, the names of all principal parties must be included (e.g., "Smith Construction, Inc. and Jones 
Contracting, Inc. DBA Smith/Jones Builders, ajoint venture"). If the Principal is a corporation, the name of the state in 
which incorporated shall be inserted in the space provided. 

3. Insert the full legal name and business address of the Surety in the space designated. The Surety on the bond may be 
any corporation or partnership authorized to do business in Alaska as an insurer under AS 21.09. Individual sureties 
will not be accepted. 

4. The penal amount ofthe bond may be shown either as an amount (in words and figures) or as a percent of the contract 
bid price (a not-to-exceed amount may be included). 

5. The scheduled bid opening date shall be entered in the space marked Date of Bid. 

6. The bond shall be executed by authorized representatives of the Principal and Surety. Corporations executing the bond 
shall also affix their corporate seal. 

7. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that 
representative is not a member of the firm, partnership, or joint venture, or an officer ofthe corporation involved. 

8. The states of incorporation and the limits of liability of each surety shall be indicated in the spaces provided. 

9. The date that bond is executed must not be later than the bid opening date. 

Form 250-14 (8/01) Page 2 of2 



~ 
STATE OF ALASKA 

j: \ DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

l --'!!!!- a 
~~OF""~"'''''' BID MODIFICATION 

Tok Bike Path Rehabilitation, TEA-OOOS{715}/63501 
Project Name and Number 

Modification Number: 

Note: All revisions shall be made to the unadjusted bid amount(s). 
Changes to the adjusted bid amounts will be computed by the Department. 

PAY ITEM NO. PAY ITEM DESCRIPTION REVISION TO REVISION TO 
UNIT BID PRICE +/- BID AMOUNT +/-

TOTAL REVISION: $ 

Name of Bidding Firm 

Responsible Party Signature Date 

This form may be duplicated if additional pages are needed. 

Form 250-16 (8/01) Page __ of __ 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

MATERIAL ORIGIN CERTIFICATE 
Federal-Aid Highway Contracts 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

By signing this Material Origin Certificate, the offeror certifies that all steel and iron products to be furnished under this 
project are manufactured in the United States and comply with Subsection 106-1.01, Buy America Provision, of the 
Contract Special Provisions, except for those items listed by the offeror below or on a separate and clearly identified 
attachment. l 

PRODUCT2 COUNTRY OF ORIGIN 

THE FOLLOWING ITEMS ARE CONSIDERED TO BE MANUFACTURING PROCESSES4: 

a. Modifying the chemical content. 
b. Initial rolling into plates, shapes, rods, and bars. Structural steel completed at this point. 
c. Rolling into sheets, corrugating, and rolling into culverts, guardrail, etc. 
d. Processing and drawing into wire, spinning wire into cable or strand, forming wire fabric, fencing, etc. 
e. The action of coating iron or steel. Coating includes epoxy coating, galvanizing, painting, and any other coating that protects 

or enhances the value of the product. 

Contractor Signature of Contractor's Representative 

Date 

1. The Contractor may amend this certificate after award only by a signed statement and only up to the limit specified in the contract. 
2. Enter "NONE" on the first line ifthere are no exceptions. 
3. Invoice cost as delivered to the project including freight. 
4. There is a Nationwide waiver to Buy America for pig iron and processed, pelletized and reduced iron ore. 

Form 250-60 (8101) Page 1 of 1 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

EEO-1 CERTIFICATION 
Federal-Aid Contracts 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

This certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor [41 CFR 60-1.7 
(b) (1)] and must be completed by the successful Bidder and each proposed Subcontractor participating in this contract. 

PLEASE CHECK APPROPRIATE BOXES 

The [ ]Bidder [ ] Proposed Subcontractor hereby CERTIFIES: 

PART A. Bidders and proposed Subcontractors with 50 or more year-round employees and a federal contract amounting to 
$50,000 or more are required to submit one federal Standard Report Form 100 during each year that the two conditions exist 
(50 employees and a $50,000 federal contract). 

The company named below (Part C) is exempt from the requirements of submitting the Standard Report Form 100 this year. 

[ ] NO (go to PART B) [ ] YES (go to PART C) 

Instructions and blank Standard Report Form 100's may be obtained from a local U.S. Department of Labor office, or by 
writing to: 

The Joint Reporting Committee 
P.O. Box 779 
Norfolk, Virginia 23501 

Telephone number: (757) 461-1213 

PART B. The company named below has submitted the Standard Report Form 100 this year. 

[ ]NO [ ] YES 

Note: Bidders and proposed Subcontractors who have not filed the required Standard Report Form 100 and are not exempt 
from filing requirements will not be awarded this contract or subcontract until Form 100 has been filed for the current year 
ending June 30. 

PARTC. 

Signature of Authorized Company Representative Title 

Company Name Company Address (Street or PO Box, City, State, Zip) 

( ) 
Date Phone Number 

Form 25A-304 (8/01) Page 1 of 1 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

CONTACT REPORT 
Federal-Aid Contracts 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

Specific Work or Materials (by pay Item): ____________________________ _ 

DBE Firm Contacted: 

Name Address 

A. INITIAL CONTACT: (See important contact information on instruction sheet) 
Method: 

( ) 
Phone Number 

1. Date [ ] Phone [] Mail []FAX [] Other 
2. Person 

Contacted 
Name Title 

3. DBE's Response: Date: Method: [ ] Phone [] Mail 
[ ] Submitted an acceptable sub-bid. (If sub-bid accepted, skip to Section D) 

[]FAX [] Other 

[ ] Not interested: Indicate Reason(s) _______________________ _ 
[ ] Needs more information: Date Prime provided requested information ______ _ 
[ ] Will provide quote by: Date _--::-_..,--__ ...,...-__ _ 
[ ] Received unacceptable sub-bid (complete Section C) 

B. FOLLOW-UP CONTACT 
Method: 

1. Date [ ] Phone [] Mail []FAX [] Other 
2. Person 

Contacted 
Name Title 

3. DBE's Response: Date: Method: [ ] Phone [] Mail []FAX [] Other 
[ ] Submitted an acceptable sub-bid. (If sub-bid accepted, skip to Section D) 
[ ] Received unacceptable sub-bid (complete Section C) 
[ ] Other result: 

C. EXPLANATION OF FAILURE TO ACHIEVE AN ACCEPTABLE SUB-BID: 
1. Were the following required efforts made? 

a. [ ] Yes [ ] No Identified specific items of work, products, materials, etc. when asking for quote(s). 

b. [ ] Yes [ ] No Offered assistance in acquiring necessary bonding & insurance. 

c. [ ] Yes [ ] No Provided all appropriate information concerning the specific work items or materials. 

2. Was the DBE's quote non-competitive (i.e., more than 10% higher than the accepted quote)? [ ] Yes [ ] No 

3. Was the DBE unable to perform in some capacity? [ ] Yes [] No If "Yes", explain: _________ _ 

D. CERTIFICATION: I certify that the information provided above is accurate and that efforts to solicit sub-bids were made in 
good faith. 

Signature of Company Representative Title Date 

Name of DOT &PF Reviewer Title Date 

Form 25A-321AN (10/03) Page 1 of 2 



INSTRUCTIONS 

Project Name and Number: Enter project name and number as they appear on bid documents. 

Work or Materials: IdentifY the specific work item or material that you requested this firm to furnish. 

Firm Contacted: Enter name offrrm as it appears in the current DOT&PF DBE directory. 

Address: Enter address offrrm contacted. Phone Number: Enter phone number of firm contacted. 

A. INITIAL CONTACT (Must be made at least seven calendar days prior to bid opening.) 
1. Date and Method of Initial Contact: Indicate the method and date that actual contact was made or the date 

correspondence was postmarked. Leaving a "please call me" message does not constitute a contact. Attach a copy of dated 
letter or fax. 

2. Name and Title of Person Contacted. Enter name and title of company representative with whom you corresponded or 
discussed submitting a sub-bid. 

3. DBE's Response: Indicate one or more of the responses listed. Ifa firm bid was received and accepted, skip to section D. 

B. FOLLOW-UP CONTACT 
If no response or an inconclusive response was received from the initial contact, a follow-up contact is required to determine for a 
certainty that the firm does not intend to submit a sub-bid or to conclude discussions with a sub-bid submittal. 

1. Date and Method of Follow-up Contact: Indicate the method and date that actual contact was made or the date 
correspondence was postmarked. Leaving a "please call me" message does not constitute a contact. Attach a copy of dated 
letter or fax. 

2. Name and Title of Person Contacted. Enter name and title of company representative with whom you corresponded or 
discussed submitting a sub-bid. 

3. DBE's Response: Indicate one or more of the responses listed. Ifa firm bid was received and accepted, skip to section D. 

C. EXPLANATION OF FAILURE TO ACHIEVE AN ACCEPTABLE SUB-BID 
1. A NO response to items la., b., or c. will result in rejection of this contact. Be specific on results of discussions. 

2. A YES answer to item 2. is grounds for rejecting a DBE sub-bid. 

3. A YES answer to item 3. is grounds for rejecting a DBE sub-bid, only if the inability to perform is in an area of work 
specifically identified as a sub-item under the applicable bid item. 

D. CERTIFICATION 
This certification of accuracy and good faith by the Contractor will be verified by contact with the listed firm. Falsification of 
information on the DBE Contact Report is grounds for debarment action under AS 36.30.640(4). 

Form 25A-321AN (10/03) Page 2 of2 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

DISADVANTAGED BUSINESS ENTERPRISE 
UTILIZATION REPORT 

Federal-Aid Contracts 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

The undersigned hereby certifies on behalf of the bidder that: 
A. It [] is [] is not a DOT &PF certified DBE or DBE joint venture. 

B. It [] has [] has not met the DBE Goal for the project. If it has not met the goal, the required documentation of 
sufficient good faith efforts [ ] is [] is not attached hereto. 

c. Listed below are the certified DBEs to be used in meeting the DBE goal. Included are the fmn name, telephone number, 
bid items or portions of work to be perfonned indicated by item number, type of DBE credit claimed [prime contractor (P), 
joint venture (JV), subcontractor (sub), regular dealer (rd), broker (b), or manufacturer (m)] , and the creditable dollar 
amount to be counted toward the goal. 

FIRM NAME PHONE # BID ITEM, WORK, TYPE CREDITABLE 
OR PRODUCT 2 OF DOLLAR 

CREDIT1 AMOUNT1 

$ 

$ 

$ 

$ 

$ 

$ 

Total creditable DBE Utilization Amount 3 $ 

Basic Bid Amount $ 

DBE Utilization as % of Basic Bid Amount % 

Original DBE Project Goal % 

Revised DBE Project Goal $ 

Signature of Authorized Company Representative Title 

Company Name Company Address (Street or PO Box, City, State, Zip) 

( ) 
Date Phone Number 

1. See DBE Specification (Section 120) for determining type and amount of credit claimed for contract award. 
2. Identify specific pay item, product, or component of work to be performed by DBE. 
3. If accepted, this amount becomes the Revised DBE Goal and the required minimum level of DBE participation during the life of the 

contract. 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

Civil Rights Office - DBE Program 

PRIME CONTRACTOR'S WRITTEN DBE COMMITMENT 
Federal-Aid Contracts 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

All fIrms bidding on Alaska Department of Transportation and Public Facilities (DOT&PF) projects must have a written 
commitment from each DBE fIrm to be subcontracted. Please complete this form for each DBE frrm and submit to the DOT &PF 
Regional Compliance Officer. 

If you have any questions, please call (907) 269-0851. 

NameofDBEFirm: ______________________________________________________________________ _ 

StrectAdmess: ________________________________________________________________________ ___ 

Mailing Admess: __________________________________________ City: __________________________ _ 

State: ______________________ Zip Code: __________________ _ 

Telephone Number: ___________________________ Fax number: ________________________ _ 

Description of the work that DBE frrm will perform: ________________________________________________ __ 

Please provide additional information on a separate sheet of paper. 

The dollar amount of participation by the DBE frrm: $ ________________________________________ _ 

Signatures of Authorized representatives of the Prime Contractor and the DBE frrm below represent the written commitment by 
the Prime Contractor to subcontract with the DBE frrm as described above and a written commitment by the DBE frrm to 
subcontract for the work described above: 

Prime Contractor Signature Date DBE Firm Signature Date 

PrimeContractorFirm: ____________________________________________________________________ __ 

Admess: ______________________________________________ __ 

Telephone Number: __________________________ _ Fax number: __________________________ _ 

Form 25A-326 (8/01) Page 1 of1 
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STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

SUMMARY OF GOOD FAITH EFFORT DOCUMENTATION 
Federal-Aid Contracts 

Tok Bike Path Rehabilitation, TEA-OOOS(715)/63501 
Project Name and Number 

Contractor: __________________________ _ 

L· II . . d d fi DBE T . G 1St a Items consl ere or uti lzatlon. FE reqUIres at a mmlmum th h fi at t e Contractor consider all items identi led on Form 25A-324. 
a. b. c. d. e. 

MATERIAL OR SPECIFIC ITEM ACCEPTABLE DBE # OF DBEs CONTACTED # OF DBEs THAT # OF DBE QUOTES 
OF WORK (SPECIFY PAY ITEM) 1 IN DBE DIRECTORY 2 RECEIVED QUOTE RECEIVED RESPONDED 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

l. Check if acceptable DBE quote was received (if so, skip c, d, and e) 
2. Attach completed Contact Reports, Form 25A-321A 

LIST ADDITIONAL ITEMS ON REVERSE SIDE 
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a. b. 
MATERIAL OR SPECIFIC ITEM ACCEPTABLE DBE 

OF WORK (SPECIFY PAY ITEM) 1 
QUOTE RECEIVED 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

1. Check if acceptable DBE quote was received (if so, skip c, d, and e) 
2. Attach completed Contact Reports, Form 25A-321A 

Comments: 

c. d. e. 
# OF DBEs CONTACTED # OF DBEs THAT # OF DBE QUOTES 

IN DBE DIRECTORY 2 RECEIVED RESPONDED 



State of Alaska, Standard Specifications 
for Highway Construction, Dated 2004 are 
modified as follows: 

STANDARD MODIFICATIONS 
Project No. TEA-000S(715)/63501 
Tok Bike Path Rehabilitation 

STANDARD MODIFICATIONS 



Changing "Approved Products List" to "Qualified Products List" 
01/27/07 (E36) 

101-1.03 DEFINITIONS. Add the following definition: QUALIFIED PRODUCTS LIST. A list of companies and 
products that the Department has found conforms to the SSHC. 

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. In fifth paragraph. in two places remove 
the text: "Approved Products Lisf' and replace with: Qualified Products List 

508-2.01 MATERIALS. In paragraph titled Membrane Material. remove the text: "Approved Products Lisf' and 
replace with: Qualified Products List 

660-2.01 MATERIALS. Under Item 1.a. change title by removing: "Materials on the Approved Products List" 
and replace with: Materials on the Qualified Products List 

660-2.01 MATERIALS. Under Item 1.b. change title by removing: "Materials Not on the Approved Products 
List:" and replace with: Materials Not on the Qualified Products List: 

661-2.01 MATERIALS. Under Item 1. change title by removing: "Materials on the Approved Products List" and 
replace with: Materials on the Qualified Products List 

661-2.01 MATERIALS. Under Item 2. change title by removing: "Materials Not on the Approved Products List" 
and replace with: Materials Not on the Qualified Products List 

INDEX Remove the text: "Approved Products Lisf' and replace with: Qualified Products List 

SECTION 101 

DEFINITIONS AND TERMS 
01/01/06 (E22) 

101-1.03 DEFINITIONS. Delete definition of SUBGRADE and replace with: 
SUBGRADE. The soil or embankment upon which the pavement structure is constructed. 

01/27/07 (E32) 
PLANS. Delete text of PLANS and replace with: The Department's contract drawings, profiles, typical cross 
sections, standard drawings, and supplemental drawings or reproductions showing the location, character, 
dimensions, and details of the work. 

SECTION 102 

BIDDING REQUIREMENTS AND CONDITIONS 
06/30104 (E18) 

102-1.05 PREPARATION OF BID. Modify the second sentence in the third paragraph. after: "If a bidder is 
a corporation, the bid must be signed by a corporate officer" add: or agent. 

STANDARD MODIFICATIONS 
Project No. TEA-000S(715)/63501 
Tok Bike Path Rehabilitation 2 



SECTION 103 

PERFORMANCE AND PAYMENT BONDS 
02/23/09 (E65) 

Delete Subsection 103-1.05 and replace with the following: 

103-1.05 PERFORMANCE AND PAYMENT BONDS. The successful bidder shall furnish all required 
Performance and Payment Bonds on forms provided by the Department for the sums specified in the 
Contract. If no sum is specified, the successful bidder shall comply with AS 36.25.010. The Surety on each 
bond may be any corporation or partnership authorized to do business in the state as an insurer under AS 
21.09 or two individual sureties approved by the Contracting Officer. 

If individual sureties are used, two individual sureties must each provide the Department with security assets 
located in Alaska equal to the penal amount of each bond. Any costs incurred by the Contractor and the 
individual Surety are subsidiary and shall be borne by the Contractor or the individual Surety. In no event will 
the Department be liable for these costs. 

Individual sureties shall provide security by one, or a combination, of the following methods: 

1. Escrow Account, with a federally insured financial institution, in the name of the Department. Acceptable 
securities include, but are not limited to, cash, treasury notes, bearer instruments having a specific 
value, or money market certificates. 

2. Irrevocable letters of credit, with a financial institution approved by the Contracting Officer. 

3. Cashier's or certified check made payable to the State of Alaska issued by financial institutions 
approved by the Contracting Officer. 

These bonds and security assets, as applicable, shall remain in effect for 12 months after the date of final 
payment or, if longer, until all obligations and liens under this Contract are satisfied, including, but not limited 
to, obligations under Subsection 107-1.19. 

The Department may, in its discretion, notify the bonding company or Surety of any potential default or 
liability. 

The Contractor shall substitute, within five working days, another bond or surety acceptable to the 
Department if an individual Surety or the Surety on any bond furnished in connection with the Contract: 
1. Becomes insolvent or is declared bankrupt; 
2. Loses its right to do business in any state affecting the work; 
3. Ceases to meet Contract requirements; 
4. Fails to furnish reports of financial condition upon request; or 
5. Otherwise becomes unacceptable to the Department. 

When approved by the Contracting Officer, the Contractor may replace: 
1. An individual surety with a corporate surety; or 
2. Posted collateral with substitute collateral. 

Failure to maintain the specified bonds or to provide substitute bonds when required under this section may 
be grounds for withholding contract payments until substitute bonding is obtained, and may, in the 
Department's discretion, be grounds for declaring the Contractor in default. 

STANDARD MODIFICATIONS 
Project No. TEA-000S(715)/63501 
Tok Bike Path Rehabilitation 3 



SECTION 104 

SCOPE OF WORK 
07/28/08 (E58) 

104-1.01 INTENT OF CONTRACT. Add to the end of this subsection: The Contractor is responsible for the 
means, methods, techniques, sequence or procedures of construction, safety, quality control, and to perform 
or furnish the work in accordance with the Contract documents. 

SECTION 105 

CONTROL OF WORK 
01/27107 (E33) 

105-1.02 PLANS AND WORKING DRAWINGS. In Third paragraph delete: "(24"x36") and replace with: 
(22"x34") 

105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS. In first sentence of first paragraph after: 
"Work performed and materials furnished shall conform to the Plans and Specifications" add: and approved 
Working Drawings, 

In first sentence of second paragraph after: "All work or material not conforming to the Plans and 
Specifications" add: and approved Working Drawings, 

105-1.13 MAINTENANCE DURING CONSTRUCTION. Add the following at the end of this subsection: All 
costs of maintenance work during construction and before the project is accepted as substantially complete 
shall be subsidiary to the prices bid on the various contract items, and the Contractor will not be paid an 
additional amount for such work. 

If in the Engineer's opinion, the Contractor at any time fails to provide adequate maintenance, the Engineer 
will notify the Contractor of such noncompliance. The notification will specify the areas or structures for 
which there is inadequate maintenance, the corrective maintenance required, and the time allowed to 
complete corrective maintenance. If the Contractor fails to take the corrective action within the speCified 
time, the Engineer may: ' 

1. Suspend the work until corrective maintenance is completed; 
2. Assess a traffic price adjustment against the Contract Amount when an adjustment rate is specified in 

the Contract; and 
3. Employ others for corrective maintenance and deduct the cost from the Contract amount. 

07/28/08 (E59) 
105-1.15 PROJECT COMPLETION. In second paragraph, second sentence, delete "Subsection 621-3.04" 
and replace with: Subsections 618-3.06 and 621-3.04. 

In third paragraph, first sentence, delete "Subsection 621-3.04" and replace with: Subsections 618-3.06 and 
621-3.04. 

06/30104 (E19) 
105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION. Modify the first paragraph, Item 4, after: 
"DOLWD" add: and State Department of Revenue. 

Add the following Subsection 105-1.18: 
105-1.18 RESERVED FOR WARRANTIES. 

STANDARD MODIFICATIONS 
Project No. TEA-000S(715)/63501 
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SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 
01/27/07 (E35) 

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. Add the following 
paragraphs: 

7. Restoring Areas. Areas used by the Contractor, including haul routes, shall be restored to their 
original condition after the Contractor's operations are completed. The original condition of an area 
shall be determined as follows: Prior to commencement of operations, the Engineer and the 
Contractor shall inspect each area and haul route that will be used by the Contractor and take 
photographs to document their condition. After construction operations are completed, the condition 
of each area and haul route will be compared to the earlier photographs. Prior to demobilization the 
Contractor shall repair damages attributed to its operations. The Contractor agrees that all costs 
associated with repairs shall be subsidiary to other items of work and will not be paid for directly. 

8. Material Disposal Sites. Offsite disposal areas may be at locations of the Contractor's choice, 
provided the Contractor obtains from the owner of such land written permission for such dumping 
and a waiver of all claims against the State for any damage to such land which may result 
therefrom, together with all permits required by law for such dumping. A copy of such permission, 
waiver of claims, and permits shall be filed with the Engineer before commencing work on private 
property. The Contractor's selected disposal sites shall also be inspected and approved by the 
Engineer prior to use of the sites. 

SECTION 108 

PROSECUTION AND PROGRESS 
10/15/07 (E57) 

108-1.01 SUBLETTING OF CONTRACT. Delete paragraph one and replace with the following: The 
Contractor shall submit a Contractor Self Certification for Subcontractors and Lower Tier Subcontractors, 
Form 25D-042, before the Contractor or any subcontractor sublets, sells, transfers, assigns, or otherwise 
disposes of the Contract or any portion of the Contract. The Department has authority to review 
subcontracts and to deny permission to sublet work. The Department may penalize the Contractor for false 
statements or omissions made in connection with Form 25D-042. 

Delete paragraph four and replace with the following: 
1. The Contractor shall ensure that for all subcontracts (agreements): 

a. The Department is furnished with one completed Contractor Self certification, Form 25D-042, for 
each subcontract; 

b. The subcontractors have submitted a Bidder Registration, Form 25D-6; 

c. The required prompt payment provisions of AS 36.90.210, as well as other items listed in Form 
25D-042, are included in the subcontracts; 

d. The subcontractors pay current prevailing rate of wages as per Subsection 107-1.04 and file 
certified payrolls with the Engineer and DOLWD for all work performed on the project; and 

e. Upon receipt of a request for more information regarding subcontracts, the requested information is 
provided to the Department within 5 calendar days. 
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SECTION 109 

MEASUREMENT AND PAYMENT 
06/30104 (E11) 

109-1.08 FINAL PAYMENT. Add the following sentence to the first paragraph: The Department will not 
process the final estimate until the Contractor completes Items 1 through 4 in the first paragraph of 
Subsection 10S-1.16. 

SECTION 615 

STANDARD SIGNS 
01/01/06 (E26) 

615-2.01 MATERIALS. Delete first paragraph of Item 2. including subitems a. b and c. and replace with:. 
2. Sign Fabrication. Use Type IV reflective sheeting (for lettering, symbols, borders, and background) on 

sheet aluminum panels for all signs except the following: 
a. Orange Background Signs: 

On projects advertised before 111107: Use either Type II or Type III orange reflective sheeting, or 
use Type VIII or Type IX fluorescent orange reflective sheeting. For temporary installations place 
reflective sheeting on sheet aluminum, plastic, or plywood panels. 
On projects advertised after 111107: Use Type VIII or Type IX fluorescent orange reflective sheeting. 
For temporary installations place reflective sheeting on sheet aluminum, plastic, or plywood panels. 

01127/07 (E41) 
In Item 2.a. Orange Background Signs. add: Roll-Up Signs: Use 3M series RS 24, Reflexite 
Marathon Orange, or approved equal (based on durability and reflectivity, as determined by the 
Engineer). Use flexible signs with fluorescent reflective sheeting that is Type VI or better. 

b. Railroad Crossbucks and Vertical Crossbuck Supports: Use white Type VIII or Type IX reflective 
sheeting for background of sign and all strips. 

c. Non-Illuminated Overhead Signs with White Legends on Green Backgrounds: Use Type IX 
reflective sheeting for legends and background. Create the legend in one of the following ways: 

(1) Cut border and legend from white Type IX reflective sheeting and adhere them to a green Type 
IX background, or 

(2) Cut stencil of border and legend out of green transparent acrylic film and use transparent 
adhesive to overlay the film on a white Type IX reflective background. 

d. Fluorescent Yellow-Green School Area Signs: Use Type VIII or Type IX reflective sheeting for 
background. 

Add the following paragraph: 
Reflective Sheeting Warranty. Supply manufacturer's warranty for reflective sheeting, including retention 
of fluorescent yellow-green (measured in accordance with ASTM E 2301) for ten years according to the 
following criteria: 

Minimum Fluorescent Luminance FactorYF: 20% 
Minimum Total Luminance Factor YT: 3S% 

The warranty shall stipulate that: If the sheeting fails to meet the minimum fluorescence values within 
the first 7 years from the date of fabrication, the manufacturer shall, at the manufacturer's expense, 
restore the sign surface to its ori~inal effectiveness. If the reflective sheeting fails to meet the minimum 
fluorescence values within the at through 10th year from the date of fabrication, the manufacturer shall, 
at the manufacturer's expense, provide enough new replacement sign sheeting to the Department to 
restore the sign surface to its original effectiveness. 
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SECTION 640 

MOBILIZATION AND DEMOBILIZATION 
05/28/10 (E89) 

640-1.01 DESCRIPTION Add the following: 

6. Comply with the Alaska Department of Labor and Workforce Development (DOLWD) requirements for 
Worker Meals and Lodging, or Per Diem; as described in their July 25, 2005 memo WHPL #197 (A2) 
and the State Laborer's and Mechanic's Minimum Rates of Pay (current issue). On Federal-aid project, 
PL 109-59,119 STAT. 1233, Sec. 1409(c) also applies. 

Ensure subcontractors comply with the Federal and State DOLWD requirements. 

Ensure facilities meet the Alaska Administrative Code 8 MC 61.1010 and 8 MC 61.1040 Occupational 
Safety and Health Standards, 18 MC 31 Alaska Food Code, and U. S. Code of Federal Regulations 29 
CFR Section 1910.142 Temporary Labor Camps. 

Do not consider the cost of Meals and Lodging, or Per Diem in setting wages for the worker or in 
meeting wage requirements under AS 23.10.065 or AS 36.05. 

640-4.01 METHOD OF MEASUREMENT. Delete the numbered paragraph 3 and substitute the following: 

3. The remaining balance of the amount bid for Mobilization and Demobilization will be paid after all 
submittals required under the Contract are received and approved. 

Add the following: 

4. Progress payments for Worker Meals and Lodging, or Per Diem will be computed as equivalent to the 
percentage, rounded to the nearest whole percent, of the original contract amount earned. 

640-5.01 BASIS OF PAYMENT. Add the following pay item: 

SECTION 642 

CONSTRUCTION SURVEYING AND MONUMENTS 
05/01/07 (E53) 

642-3.04 OFFICE ENGINEERING. Delete third sentence and replace with: Perform the work by, or under 
the responsible charge of, a person registered in the State of Alaska as a Professional Land Surveyor or a 
Professional Engineer. 

SECTION 643 

TRAFFIC MAINTENANCE 
07/28/08 (E62) 

643-1.04 WORKSITE TRAFFIC SUPERVISOR. Add Item 3. Authority: 

3. Authority. The Worksite Traffic Supervisor shall have the Contractor's authority to stop work and 
implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic 
control is present. 
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643-2.01 MATERIALS. In Item 10. Temporary Crash Cushions. delete the second sentence: "Do not use 
permanent crash cushions as temporary crash cushions." 

OS/01/07 (ES6) 
Under Item 16. Flagger Paddles. delete last sentence and replace with: Use reflective sheeting that meets 
AASHTO M 268 Type VIII or IX. Use background colors of fluorescent orange on one side and red on the 
other side. 

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Add the following: 
Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as 
you, an employee, or a subcontractor become aware of the accident. 

643-3.04 TRAFFIC CONTROL DEVICES. In the sixth paragraph and also in Item 4.b .. delete: "ATTSA" and 
replace with: ATSSA (American Traffic Safety Services Association) 

Add the following new Subsection: 
643-3.11 HIGH VISIBILITY GARMENTS. Ensure all workers within project limits wear outer garments that 
are highly visible and comply with the following requirements: 

1 . Standards. 
Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or 
Class E for bottoms, and Level 2 retroreflective material. 

2. Labeling. 
Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004; except you may use 
previously purchased garments labeled in conformance with ANSI/ISEA 107-1999 until 1/1/08. 

3. Tops. 
Wear high visibility vests, jackets, or coverall tops at all times. 

4. Bottoms. 
Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise). Worksite traffic 
supervisors, employees assigned to traffic control duties, and f1aggers wear high visibility pants or 
coverall bottom at all times. 

S. Outer Raingear. 
Wear raingear tops and bottoms conforming to the requirements of this Subsection 643-3.11. 

6. Exceptions. 
When workers are inside an enclosed compartment of a vehicle, they are not required to wear high 
visibility garments. 

7. Condition. 
Furnish and maintain all vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, 
clean, and presentable condition. Maintain retroreflective material to Level 2 standards. 

Payment for high visibility garments for workers is subsidiary to other traffic contract items. 
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SECTION 102 

BIDDING REQUIREMENTS AND CONDITIONS 
02/27/08 (H7) 
102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND WORK SITES. 
Delete the second paragraph in its entirety and substitute the following: Subsurface investigations, boring 
logs, test results, soil investigation reports, material reports, and other records are made available for 
information purposes only. These records are not part of the Contract. These records indicate subsurface 
conditions only at specific locations and times, and only to the depths penetrated. They do not necessarily 
reflect current subsurface conditions or strata variations that may exist between or outside such locations. 
Actual conditions and ground water levels may differ from what is shown in the records. Material sources 
referenced in these records may not contain materials of sufficient quantity or quality to meet project 
requirements. The availability of these records does not constitute approval, nor guarantee suitability of soils 
or sources, or the availability of sources referenced in these records for this project. The records shall not 
substitute for independent investigation, interpretation, or judgment of the bidder. The Department is not 
responsible for any interpretation or conclusion drawn from its records by the bidder. Bidders shall examine 
Subsection 106-1.02 Material Sources for further information. 

Geotechnical reports referenced in the Notice to Bidders, or otherwise made available, may contain data, 
discussions, and references to material sources. The inclusion of material source information in these 
reports does not mean they are a Mandatory, Designated, or Available Source as described in Subsection 
106-1.02. For a material source to be considered Mandatory, Designated, or Available, it must be included 
in the Special Provisions in Subsection 106-1.02, or so described on the Plans. 

02/09/0S (H40) 
102-1.09 WITHDRAWAL OR REVISION OF BIDS. Add the following to the first paragraph: Modifications to 
bids shall be submitted on forms furnished by the Department or reasonable facsimiles thereof. If a form other 
than that provided is used it shall be of a very similar format, containing at a minimum the information required 
on the provided form. 

SECTION 104 

SCOPE OF WORK 
02l09/0S (HS) 
Add the following subsection: 

104-1.07 FROZEN GROUND. Frozen areas, ice lenses, and saturated soils may be encountered on this 
project, including material sources. These frozen areas, ice lenses, and saturated soils are not defined and any 
such area that may be encountered by the Contractor in the performance of the contract work will not be 
considered unforeseeable within the terms of the contract such as to entitle the Contractor to any adjustment in 
contract price or contract time. Reference is made to Subsection 203-3.03 of these SpeCifications. 
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SECTION 106 

CONTROL OF MATERIAL 
08/31/99 (S13) 

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. Add the following: 

Buy America Provision. The Contractor shall comply with the requirements of 23 CFR 635.410, Buy America 
Requirements, and shall submit a completed Material Origin Certificate, Form 250-60, prior to award of the 
contract. 

All steel and iron products which are incorporated into the work, shall be manufactured in the. United States 
except that minor amounts of steel and iron products of foreign manufacture may be used, provided the 
aggregate cost of such does not exceed one tenth of one percent (O.001) of the total contract amount, or $2500, 
whichever is greater. For the purposes of this paragraph, the cost is the value of the products as they are 
delivered to the project including freight. 

"Manufactured in the United States" means that all manufacturing processes starting with the initial mixing and 
melting through the final shaping, welding, and coating processes must be undertaken in the United States. 
The definition of "manufacturing process" is smelting or any subsequent process that alters the material's 
physical form, shape or chemical composition. These processes include rolling, extruding, machining, bending, 
grinding, drilling, etc. The application of coatings, such as epoxy coating, galvanizing, painting or any other 
coating that protects or enhances the value of steel or iron materials shall also be considered a manufacturing 
process subject to the "Buy America Requirements." 

Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized and reduced iron ore. 
It also does not apply to temporary steel items (e.g., temporary sheet piling, temporary bridges, steel 
scaffolding, and falsework). Further, it does not apply to materials which remain in place at the Contractor's 
convenience (e.g., sheet pilings, and forms). 

The North American Free Trade Agreement (NAFT A) does not apply to the Buy America requirement. There is 
a specific exemption within NAFT A (article 1001) for grant programs such as the Federal-aid highway program. 

When steel and iron products manufactured in the United States are shipped to a foreign country where non 
steel or iron products are installed on or in them (e.g., electronic components in a steel cabinet), the steel and 
iron is considered to meet the requirements of this subsection. 

The Contractor shall take whatever steps are necessary to ensure that all manufacturing processes for each 
covered product comply with this provision. Non-conforming products shall be replaced at no expense to the 
State. Failure to comply may also subject the Contractor to default and/or debarment. False statements may 
result in criminal penalties prescribed under Title 18 US Code Section 1001 and 1020. 

02109/05 (H6) 
When asphalt products are specified in the contract, the Contractor shall furnish to the Engineer complete 
AASHTO quality test reports for each asphalt product supplied prior to shipment from the supplier. These test 
results will identify the storage unit from which samples were drawn. Any addition of asphalt products to storage 
units will void all previous tests, and new quality tests will be required before shipment from these units will be 
approved. 
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The supplier of asphalt products shall certify that each shipment of asphalt conforms to the contract 
speCifications. This certification shall identify the quality test representing the material in the storage unit from 
which shipment is made. The following information shall appear on the certification of asphalt shipment: 

1. Quality Test Number 
2. Project Number and Name 
3. Time Loaded and Date of Shipment 
4. Grade of Asphalt-note brand and % anti-strip, if any 
5. Specific Gravity 
6. Weight of Asphalt: Gross minus Tare = Net 
7. Loading Temperature 
8. Carrier, Truck Number and Trailer (Tank) Number 
9. Consignee 
10. Shipper's Name and Address 
11. Shipper's Signature 

When portland cement products are specified in the contract, the Contractor shall furnish to the Engineer 
complete AASHTO test reports for each shipment of portland cement supplied. 

02/27/08 (H2) 
106-1.02 MATERIALS SOURCES. 

1. General. 

Add the following: If pre-existing hazardous waste is encountered in any Material Source under 
Department ownerShip, management, or permit; the Department will pay in accordance with Section 
109-1.05 for the proper handling and disposal of the hazardous waste. Avoid excavation activity in 
the vicinity of the hazardous waste. The Department will not be liable for any delays or impacts to 
the production of any materials items due to encountering the hazardous waste. 

All use of material from and activities in the following Materials Sites are subject to the provisions 
and fees of the listed Material Sale Contracts: 

PitlD# 
M.S. 62-2-005-2 
M.S. 62-2-171-2 

Material Sale Contract 
ADL418551 
ADL 418771 

Delete Item a. and substitute the following: 

a. Utilize Useable Excavation according to Subsection 104-1.04 before using material sources 
listed in Subsection 106-1.02.4. When there is insufficient useable excavation, furnish 
additional required materials from sources of the Contractor's choice, except that the 
Contractor shall use a mandatory source when identified in the Contract; 

4. Type of Sources. Delete the first sentence in its entirety and substitute the following: All materials 
for this work will be supplied from one or more of the following sources: 

02/09/05 (H55) 
a. Contractor Furnished Sources. Add the following: The Contractor shall certify in writing to the 

Engineer that all permits and clearances relating to the use of the material source have been 
obtained prior to any clearing or ground disturbance in the materials source. 

b. Mandatory Sources. 

Delete the last sentence of the first paragraph and substitute the following: The Department 
may provide a materials report for these sources. 
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Delete the third paragraph in its entirety and substitute with the following: When using a 
Mandatory Source, and it is subsequently found that the quality and quantity of material 
producible from the Mandatory Source does not meet project requirements, and a change of 
source is necessary for that reason alone, a Change Order with equitable adjustment will be 
made. 

c. Designated Sources. 

Delete the last sentence of the first paragraph and substitute the following: The Department 
may provide a materials report for these sources. 

Delete the first sentence of the third paragraph and substitute the following: If the 
Contractor elects to use a Designated Source, and it is subsequently found that the quality 
and quantity of material producible from the Designated Source does not meet project 
requirements, and a change of source is necessary for that reason alone, a Change Order 
with equitable adjustment will be made. 

d. Available Sources. Delete the second paragraph and substitute the following: When the 
Department furnishes copies of existing boring logs, test results, or other data in its 
possession concerning Available Sources, the Contractor is responsible for determining the 
accuracy and completeness of this data, for any assumptions the Contractor makes based 
on this data, and for exploring all Available Sources to the Contractors satisfaction. 

PitlD# 
M.S. 62-2-005-2 
M.S. 62-2-171-2 
M.S. 62-2-010-2 
M.S. 62-2-012-2 

Highway 
Alaska Highway 
Alaska Highway 
Alaska Highway 
Alaska Highway 

Milepost 
MP 1308.5 
MP 1320.5 
MP 1326 
MP 1327.5 

Owner 
DNR 
DNR 
Doyon Ltd. 
Doyon Ltd. 

e. Excluded Material Sources. Delete in its entirety and substitute the following: Department 
owned, managed, or permitted material sources not included in the Special Provisions or on 
the plans are excluded from use for the project. This exclusion does not prevent the 
Contractor from considering material sources as provided for under subsection 4 a. 
Contractor Furnished Sources, nor does it prevent post-award consideration of material 
sources as provided under Subsection 104-1.06. 

02/27/08 (H24) 
Add New Subsection 106-1.08: 

106-1.08 SUBMITTAL PROCEDURE. The Contractor shall complete a Submittal Register, and shall submit 
it to the Engineer on forms provided by the Department. The intent of the Submittal Register is to provide a 
blueprint for the smooth flow of specified project documents. The Contractor shall fill it out sequentially by 
bid item and allow at least three spaces between bid items. The Submittal Register shall list all working 
drawings, schedules of work, and other items required to be submitted to the Department by the Contractor 
including but not limited to: Progress Schedule, anticipated dates of material procurement, Construction 
Phasing Plan; Traffic Control Plan, Storm Water Pollution Prevention Plan, Quality Control Program, Utility 
Progress Schedule, Blasting Plan, Mining Plan, annual EEO reports, DBE payment documentation and 
subcontracts. 

The Contractor shall submit materials (product) information to the Engineer for review, as required by the 
Materials Certification List and the Contract. 
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If the Contract has a duration of 180 days or less, the Contractor shall, within fifteen days after the date of the 
Notice to Proceed, submit to the Department for review all submittals and the submittal register. If the Contract 
has a duration greater than 180 days, the Contractor shall, within fifteen days after the date of the Notice to 
Proceed, submit to the Department for review, an anticipated schedule for transmitting submittals. 

The number of copies required for submittals may be included in the specifications for individual bid items. If 
the number of copies of a submittal is not otherwise specified, three copies shall be required. On each sheet 
submitted to the Department, including working drawings, catalog cuts, manufacturer's certifications, etc., 
space shall be provided for Contractor and Department review stamps. 

Each copy of each submittal shall include a Submittal Summary sheet. The Contractor may use forms 
provided by the Department or a similar form of the Contractor's choice as approved by the Department. 
The Contractor shall sign submittals and submit them to the Engineer. The Department will return submittals 
to the Contractor as either: approved, conditionally approved with the conditions listed, or rejected with the 
reasons listed. The Contractor may resubmit a rejected submittal to the Engineer with more information or 
corrections. 

The Contractor shall not order material or use working drawings that have not been approved by the 
Department. The Contractor shall be responsible for timely submittals. Failure by the Department to review 
submittals within the time given may be the basis for a request for extension of Contract time but not for 
additional compensation. 

Payment for a specific contract item will not be made until the Department has received the Submittal 
Register for all items and approved all required submittals for that specific contract item. 

When material invoices, freight bills and mill certificates are submitted, they shall provide sufficient 
information for the Engineer to identify the date, company and location of invoice (bill, certificate); project 
name and number where material will be incorporated; manufacturer, product number, quantity and cost. 

SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 
02/09/0S (H9S) 
107-1.02 PERMITS, LICENSES, AND TAXES. Add the following to the first paragraph: Permits obtained by 
the Department for this project are attached to these Specifications as Appendix A. Contact names and phone 
numbers for permits obtained by the Department are shown on the individual permits. 

Add the following to the third paragraph: 

9. Provide copies of all permits, applicable Federal and State notifications, to the Engineer at the 
Preconstruction Conference, or if obtained after the Preconstruction Conference, within five 
days of receipt. 

10. Provide the information necessary to comply with the U.S. Environmental Protection Agency 
National Pollutant Discharge Elimination System (NPDES) General Permit for Alaska to 
discharge stormwater from the construction site. Requirements for this permit are given under 
Section 641, Erosion and Pollution Control. 
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08/13/98 (S80) 
Add the following subsection: 

107-1.21 FEDERAL AFFIRMATIVE ACTION. The Federal Equal Employment Opportunity, Disadvantaged 
Business Enterprise, and On-the-Job Training affirmative action program requirements that are applicable to 
this Contract are contained in the project Special Provisions and Contract Forms, and may include: 

Disadvantaged Business Enterprise (DBE) Program 
Training Program 
Federal EEO Bid Conditions 
EEO-1 Certification 
DBE Subcontractable Items 
ADOT&PF Training Program Request 
Training Utilization Report 
Contact Report 
DBE Utilization Report 
Summary of Good Faith Effort Documentation 
Required Contract Provisions, Federal-Aid Contracts 

Section 120 
Section 645 
Form 25A301 
Form 25A304 
Form 25A324 
Form 25A31 0 
Form 25A311 
Form 25A321A 
Form 25A325C 
Form 25A332A 
Form 250-55 

In addition to the sanctions provided in the above references, non-compliance with these requirements is 
grounds for withholding of progress payments. 

In addition to the reports re~uired in the above references, the Contractor shall submit a copy of Form CC-257 
to the Department by the 15 of each month of the current construction season, reflecting the composition of the 
previous month's workforce. This information must also be made available, upon request, to the 
US Department of Labor, OFCCP. 

SECTION 108 

PROSECUTION AND PROGRESS 

108-1.03 PROSECUTION AND PROGRESS. Add the following: The Contractor shall complete all physical 
on-site construction work within the project in 60 consecutive calendar days and no later than July 31, 2011. 
The "physical on-site construction work" excludes Item 201 (3B) Clearing and Grubbing activities. The 
Contractor shall set the actual construction dates within the overall Contract time in the progress schedule 
submittal (108-1.03) and Construction PhaSing Plan (643-1.05). Notify the Department 10 days prior to 
beginning of physical project work. Liquidated damages will be assessed in accordance with subsection 
108-1.07, Failure to Complete on Time. 

Add the following section: 
11/17100 (S33) 

SECTION 120 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 

120-1.01 DESCRIPTION. The work consists of providing Disadvantaged Business Enterprises (DBEs), as 
defined in Title 49, CFR (Code of Federal Regulations), Part 26, with the opportunity to participate on an 
equitable basis with other contractors in the performance of contracts financed in whole, or in part, with federal 
funds. The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The Contractor shall carry out applicable requirements of 49 CFR Part 26 in 
the award and administration of USDOT assisted contracts. 
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120-1.02 INTERPRETATION. It is the intent of this section to implement the requirements of 49 CFR, Part 26, 
and the Department's federally approved DBE Program. 

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section will be 
considered a material breach of contract, which may result in the termination of this contract or such other 
remedy as ADOT&PF deems appropriate. The Department also considers failure to comply with this section to 
be so serious as to justify debarment action as provided in AS 36.30.640(4). 

120-1.04 DEFINITIONS AND TERMS. The following definitions will apply. 

1. Broker. A DBE certified by the Department that arranges for the delivery or provision of creditable 
materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified 
category, that is necessary for the completion of the project. A broker of materials certified in a supply 
category must be responsible for scheduling the delivery of materials and fully responsible for ensuring 
that the materials meet specifications before credit will be given. 

2. Commercially Useful Function (CUFl. The execution of the work of the Contract by a DBE carrying out 
its responsibilities by actually performing, managing, and supervising the work involved using its own 
employees and equipment. The DBE shall be responsible, with respect to materials and supplies used 
on the Contract, for negotiating price, determining quality and quantity, ordering the material, and 
installing (where applicable) and paying for the material itself. To determine whether a DBE is 
performing a commercially useful function, an evaluation of the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the Contract is commensurate with the work 
it is actually performing and the DBE credit claimed for its performance of the work. Other relevant 
factors will be considered. The determination of CUF is made by the Engineer after evaluating the way 
in which the work was performed during the execution of the Contract. 

3. Disadvantaged Business Enterprise (DBEl. An enterprise which is a for-profit small business concern 

a. that is at least 51 percent owned by one or more individuals who are both socially and 
economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is 
owned by one or more such individuals; 

b. whose management and daily business operations are controlled by one or more of the 
socially and economically disadvantaged individuals who own it; and 

c. has been certified by the Department in accordance with 49 CFR, Part 26. 

4. DBE Key Employee. Permanent employees identified by the DBE owner in its certification file in the 
Department Civil Rights Office. 

5. DBE Utilization Goal. The percent of work to be performed by certified DBEs that is established by the 
Department and speCified in the Contract. 

6. Good Faith Efforts. Efforts by the bidder or Contractor to achieve a DBE goal or other requirement of 
49 CFR Part 26, by their scope, intensity, and appropriateness to the objective, that can reasonably be 
expected to fulfill the program requirement. 

7. Manufacturer. A DBE certified by the Department in a supply category that changes the shape, form, or 
composition of original material in some way and then provides that altered material to the project and 
to the general public or the construction industry at large on a regular basis. 

8. Notification. For purposes of soliciting DBE participation on a project and to count toward a contractor's 
Good Faith Efforts, notification shall be by letter or fax transmission, with a return receipt requested or 
successful transmission report. Telephonic contact with a DBE may be allowed, however it shall be 
based on the ability of Civil Rights staff to independently verify this contact. 
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9. Regular Dealer. A DBE certified by the Department in a supply category that 

a. maintains an in-house inventory on a regular basis of the particular product provided to this 
project; and 

b. keeps an inventory in an amount appropriate for the type of work using that product; and 

c. offers that inventory for sale to the general public or construction industry at large (private and 
public sectors), not just supplied as needed on a project by project basis during the 
construction season, except where the product requires special or heavy equipment for 
delivery and the DBE possesses and operates this equipment on a regular basis throughout 
the construction season in order to deliver the product to the general public or construction 
industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, 
seasonal basis; and may additionally 

d. fabricate (assembles large components) for use on a construction project, consistent with 
standard industry practice, for delivery to the project. 

120-2.01 UTILIZATION GOAL. The DBE Utilization Goal for this contract is shown on Form 25A324 (DBE 
Subcontractable Items) as a percentage of the total basic bid amount. A DBE may be considered creditable 
towards meeting the DBE Utilization Goal at time of Contract award, if the DBE is certified by the Department in 
a category covering the CUF to be performed at the time of listing on Form 25A325C (DBE Utilization Report). 

A bidder shall demonstrate the ability to meet the DBE Utilization Goal or perform and document all of the 
required Good Faith Efforts under Subsection 120-3.02 in order to be eligible for award of this Contract. 

If the quantity of work of a bid item involving a DBE firm is reduced by the Department, the DBE Utilization Goal 
on Form 25A325C will be reduced proportionately. 

120-3.01 DETERMINATION OF COMPLIANCE. 

1. Phase I - Bid. Each bidder must register with the Civil Rights Office annually in accordance with 
§§26.11 & 26.53(b)(2)(iv) of 49 CFR, Part 26. No contract may be awarded to a bidder that is not 
registered. 

2. Phase II - Award. The apparent low bidder will provide the following within 15 days of receipt of notice 
of intent to award: 

a. Written DBE Commitment. Written commitments from DBEs to be used on the project. The 
written commitment shall contain the following information: 

1) A description of the work that each DBE will perform; 

2) The dollar amount of participation by the DBE firm; 

3) Written documentation of the bidder/offeror's commitment to use a DBE subcontractor 
whose participation it submits to meet a contract goal; and 

4) Written confirmation from the DBE that it is participating in the contract as provided in 
the prime Contractor's commitment. 

b. DBE Utilization Report. Form 25A325C listing the certified DBEs to be used to meet the DBE 
Utilization Goal. 

SPECIAL PROVISIONS 
Project No. TEA-000S(715)/63501 
Tok Bike Path Rehabilitation 9 



c. Good Faith Effort Documentation. Summary of Good Faith Effort Documentation (Form 
25A332A and attachments) and DBE Contact Reports (Form 25A321A) if the Contractor 
submits less DBE utilization on Form 25A325C than is required to meet the DBE Utilization 
Goal. If accepted by the Department, this lower DBE utilization becomes the new DBE 
Utilization Goal. If the bidder cannot demonstrate the ability to meet the DBE Utilization Goal, 
and can not document the minimum required Good Faith Efforts (as outlined in Subsection 
120-3.02 below), the Contracting Officer will determine the bidder to be not responsible. 

3. Phase III - Construction. 

a. Designation of DBElEEO Officer. At the preconstruction conference, the Contractor shall 
submit, in writing, the designation of a DBElEEO officer. 

b. DBE Creditable Work. The CUF work items and creditable dollar amounts shown for a DBE on 
the DBE Utilization Report (Form 25A325C) shall be included in any subcontract, purchase 
order or service agreement with that DBE. 

c. DBE Replacement. If a DBE replacement is approved by the Engineer, the Contractor shall 
replace the DBE with another DBE for the same work in order to fulfill its commitment under the 
DBE Utilization Goal. In the event that the Contractor cannot obtain replacement DBE 
participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the Engineer 
and the Civil Rights Office, both of the following criteria have been met: 

1) The Contractor has not committed any discriminatory practice in its exercise of good 
business judgement to replace a DBE. 

2) If the Contractor is unable to find replacement DBE participation and has adequately 
performed and documented the Good Faith Effort expended in accordance with 
Subsection 120-3.02. 

d. DBE Utilization Goal. The DBE Utilization Goal will be adjusted to reflect only that amount of 
the DBE's work that can not be replaced. 

120-3.02 GOOD FAITH EFFORT. 

1. Good Faith Effort Criteria. The Contracting Officer will use the following criteria to judge if the bidder, 
who has not met the DBE Utilization Goal, has demonstrated sufficient Good Faith Effort to be eligible 
for award of the contract. 

Failure by the bidder to perform and document all of the following actions constitutes insufficient Good 
Faith Effort. 

a. Consideration of all subcontractable items. The bidder shall, at a minimum, seek DBE 
participation for each of the subcontractable items upon which the DBE goal was established 
as identified by the Department (on Form 25A324) prior to bid opening. It is the bidder's 
responsibility to make the work listed on the subcontractable items list available to DBE firms, 
to facilitate DBE participation. . 

b. If the bidder can not achieve the DBE Utilization Goal using the list of available DBE firms 
based on the subcontractable items list, then the bidder may consider other items that could be 
subcontracted to DBEs. 

c. Notification to all active DBEs listed for a given region in the Departmenfs most current DBE 
Directory at least 7 calendar days prior to bid opening. The bidder must give the DBEs no less 
than five days to respond. The bidder may reject DBE quotes received after the deadline. 
Such a deadline for bid submission by DBEs will be consistently applied. DBEs certified to 
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perform work items identified on Form 25A324 must be contacted to solicit their interest in 
participating in the execution of work with the Contractor. Each contact with a DBE firm will be 
logged on a Contact Report (Form 25A321A). 

d. Non-competitive DBE quotes may be rejected by the bidder. Allegations of non-competitive 
DBE quotes must be documented and verifiable. A DBE quote that is more than 10.0% higher 
than the accepted non-DBE quote will be deemed non-competitive, provided the DBE and 
non-DBE subcontractor quotes are for the exact same work or service. Bidders must have a 
non-DBE subcontractor quote for comparison purposes. Such evidence shall be provided in 
support of the bidder's allegation. Where the bidder rejects a DBE quote as being 
non-competitive under this condition, the work must be performed by the non-DBE 
subcontractor and payments received by the non-DBE subcontractor during the execution of 
the Contract shall be consistent with the non-DBE's accepted quote. This does not preclude 
increases as a result of Change documents issued by the Department. 

e. Provision of assistance to DBEs who need help in obtaining information about bonding or 
insurance required by the bidder. 

f. Provision of assistance to DBEs who need help in obtaining information about securing 
equipment, supplies, materials, or related assistance or services. 

g. Providing prospective DBEs with adequate information about the requirements of the Contract 
regarding the specific item of work or service sought from the DBE. 

h. Follow-up of initial notifications by contacting DBEs to determine whether or not they will be 
bidding. Failure to submit a bid by the project bid opening or deadline by the bidder is de facto 
evidence of the DBE's lack of interest in bidding. Documentation of follow-up contacts shall be 
logged on the Contact Report (Form 25A321A). 

i. Items c through h will be utilized to evaluate any request from the Contractor for a reduction in 
the DBE Utilization Goal due to the default or decertification of a DBE and the Contractor's 
subsequent inability to obtain additional DBE partiCipation. 

2. Administrative Reconsideration. Under the provisions of 49 CFR. Part 26.53(d), if it is determined that 
the apparent successful bidder has failed to meet the requirements of this subsection, the bidder must 
indicate whether they would like an opportunity for administrative reconsideration. Such an opportunity 
must be exercised by the bidder within 3 calendar days of notification it has failed to meet the 
requirements of this subsection. As part of this reconsideration, the bidder must provide written 
documentation or argument concerning the issue of whether it met the goal or made adequate good 
faith efforts to do so. 

a. The decision on reconsideration will be made by the DBE Liaison Officer. 

b. The bidder will have the opportunity to meet in person with the DBE Liaison Officer to discuss 
the issue of whether it met the goal or made adequate good faith efforts to do so. If a meeting 
is desired, the bidder must be ready, willing and able to meet with the DBE Liaison Officer 
within 4 days of notification that it has failed to meet the requirements of this subsection. 

c. The DBE Liaison Officer will render a written decision on reconsideration and provide 
notification to the bidder. The written decision will explain the basis for finding that the bidder 
did or did not meet the goal or make adequate good faith efforts to do so. 

d. The result of the reconsideration process is not administratively appealable to US DOT. 
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120-3.03 COMMERCIALLY USEFUL FUNCTION (CUF). 

1. Creditable Work. Measurement of attainment of the DBE Utilization Goal will be based upon the actual 
amount of money received by the DBEs for creditable CUF work on this project as determined by the 
Engineer in accordance with this Section. CUF is limited to that of a: 

a. regular dealer; 
b. manufacturer; 
c. broker; 
d. subcontractor; 
e. joint-venture; or 
f. prime contractor. 

2. Determination of Commercially Useful Function. In order for the CUF work of the DBE to be credited 
toward the goal, the Contractor will ensure that all of the following requirements are met: 

a. The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer 
to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of 
the product provided to this project. 

b. A DBE trucking firm certified and performing work in a transportation/hauling category is 
restricted to credit for work performed with its own trucks and personnel certified with the CRO 
prior to submitting a bid to a contractor for DBE trucking. The DBE trucking firm must 
demonstrate that it owns all trucks (proof of title and/or registration) to be credited for work and 
that all operators are employed by the DBE trucking firm. A DBE trucking firm that does not 
certify its trucks and personnel that it employs on a job will be considered a broker of trucking 
services and limited to credit for a broker. (This does not effect the CUF of that same firm, 
when performance includes the hauling of materials for that work.) 

c. The DBE is certified in the appropriate category at the time of 

1} the Engineer's approval of the DBE subcontract, consistent with the written DBE 
commitment; and 

2} the issuance of a purchase order or service agreement by the Contractor to a DBE 
performing as either a manufacturer, regular dealer, or broker (with a copy to the 
Engineer). 

d. The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. 
Contractors are encouraged to contact the Engineer in advance of the execution of the DBE's 
work or provision of goods or services regarding CUF and potential DBE credit. 

e. The DBE may perform work in categories for which it is not certified, but only work performed in 
the DBE's certified category meeting the CUF criteria may be credited toward the DBE 
Utilization Goal. 

f. The work of the DBE firm must meet the following criteria when determining when CUF is being 
performed by the DBE: 

1} The work performed will be necessary and useful work required for the execution of 
the Contract. 

2} The scope of work will be distinct and identifiable with specific contract items of work, 
bonding, or insurance requirements. 
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3) The work will be performed, controlled, managed, and supervised by employees 
normally employed by and under the control of the certified DBE. The work will be 
performed with the DBE's own equipment. Either the DBE owner or DBE key 
employee will be at the work site and responsible for the work. 

4) The manner in which the work is sublet or performed will conform to standard, 
statewide industry practice within Alaska, as determined by the Department. The work 
or provision of goods or services will have a market outside of the DBE program (must 
also be performed by non-DBE firms within the Alaskan construction industry). 
Otherwise, the work or service will be deemed an unnecessary step in the contracting 
or purchasing process and no DBE credit will be allowed. 

There will be no DBE credit for lower-tier non-DBE subcontract work. 

5) The cost of the goods and services will be reasonable and competitive with the cost of 
the goods and services outside the DBE program within Alaska. Materials or supplies 
needed as a regular course of the Contractor's operations such as fuel, maintenance, 
office facilities, portable bathrooms, etc. are not creditable. 

The cost of materials actually incorporated into the project by a DBE subcontractor is 
creditable toward the DBE goal only if the DBE is responsible for ordering and 
scheduling the delivery of creditable materials and fully responsible for ensuring that 
the materials meet specifications. 

6) All subcontract work, with the exception of truck hauling, will be sublet by the same unit 
of measure as is contained in the Bid Schedule unless prior written approval of the 
Engineer is obtained. 

7) The DBE will control all business administration, accounting, billing, and payment 
transactions. The prime contractor will not perform the business, accounting, billing, 
and similar functions of the DBE. The Engineer may, in accordance with AS 
36.30.420(b), inspect the offices of the DBE and audit the records of the DBE to 
assure compliance. 

g. On a monthly basis, the Contractor shall report on Form 25A336 (Monthly Summary of DBE 
Participation) to the Department Civil Rights Office the payments made (canceled checks or 
bank statements that identify payor, payee, and amount of transfer) for the qualifying work, 
goods and services provided by DBEs. 

3. Decertification of a DBE. Should a DBE performing a CUF become decertified during the term of the 
subcontract, purchase order, or service agreement for reasons beyond the control of and without the 
fault or negligence of the Contractor, the work remaining under the subcontract, purchase order, or 
service agreement may be credited toward the DBE Utilization Goal. 

Should the DBE be decertified between the time of Contract award and the time of the Engineer's 
subcontract approval or issuance of a purchase order or service agreement, the work of the decertified 
firm will not be credited toward the DBE Utilization Goal. The Contractor must still meet the DBE 
Utilization Goal by either 

a. withdrawing the subcontract, purchase order or service agreement from the decertified DBE 
and expending Good Faith Effort (Subsection 120-3.02, Items c through h) to replace it with 
one from a currently certified DBE for that same work or service through subcontractor 
substitution (Subsection 103-1.01); or 
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b. continuing with the subcontract, purchase order or service agreement with the decertified firm 
and expending Good Faith Effort to find other work not already subcontracted out to DBEs in 
an amount to meet the DBE Utilization Goal through either 

1) increasing the participation of other DBEs on the project; 
2) documenting Good Faith Efforts (Subsection 120-3.02, items c through h); or 
3) by a combination of the above. 

4. DBE Rebuttal of a Finding of no CUF. Consistent with the provisions of 49 CFR, Part 26.55(c)(4)&(5), 
before the Engineer makes a final finding that no CUF has been performed by a DBE firm the Engineer 
will coordinate notification of the presumptive finding through the Civil Rights Office to the Contractor, 
who will notify the DBE firm. 

The Engineer, in cooperation with the Civil Rights Office, may determine that the firm is performing a 
CUF if the rebuttal information convincingly demonstrates the type of work involved and normal industry 
practices establishes a CUF was performed by the DBE. Under no circumstances shall the Contractor 
take any action against the DBE firm until the Engineer has made a final determination. The Engineer's 
decisions on CUF matters are not administratively appealable to US DOT. 

120-3.04 DEFAULT OF DBE. In the event that a DBE firm under contract or to whom a purchase order or 
similar agreement has been issued defaults on their work for whatever reason, the Contractor shall immediately 
notify the Engineer of the default and the circumstances surrounding the default. 

The Contractor shall take immediate steps, without any order or direction from the Engineer, to retain the 
services of other DBEs to perform the defaulted work. In the event that the Contractor cannot obtain 
replacement DBE participation, the Engineer may adjust the DBE Utilization Goal if, in the opinion of the 
Engineer, the following criteria have been met: 

1. The Contractor was not at fault or negligent in the default and that the circumstances surrounding the 
default were beyond the control of the Contractor; and 

2. The Contractor is unable to find replacement DBE participation at the same level of DBE commitment 
and has adequately performed and documented the Good Faith Effort expended in accordance with 
items c through h of Subsection 120-3.02 for the defaulted work; or 

3. It is too late in the project to provide any real subcontracting opportunities remaining for DBEs. 

The DBE Utilization Goal will be adjusted to reflect only that amount of the defaulted DBE's work that can not be 
replaced. 

120-4.01 METHOD OF MEASUREMENT. The Contractor will be entitled to count toward the DBE Utilization 
Goal those monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the 
Engineer. The Contractor will receive credit for the utilization of the DBEs, as follows: 

1. Credit for the CUF of a DBE prime contractor is 100% of the monies actually paid to the DBE under the 
contract for creditable work and materials in accordance with 49 CFR 26.55. 

2. Credit for the CUF of a subcontractor is 100% of the monies actually paid to the DBE under the 
subcontract for creditable work and materials. This shall include DBE trucking firms certified as a 
subcontractor and not a broker. Trucks leased from another DBE firm shall also qualify for credit and 
conforms to the provisions of 49 CFR 26.55(d). 

3. Credit for the CUF of a manufacturer is 100% of the monies paid to the DBE for the creditable materials 
manufactured. 
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4. Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60% of its value. 
The value will be the actual cost paid to the DBE but will not exceed the bid price for the item. 

5. Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a 
creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will 
not exceed 5% of the cost of the procurement contract for the creditable item. 

6. Credit for the CUF of a broker performed by a DBE certified in the transportation/hauling category for 
arranging for the delivery of a creditable material, product or supply is limited to a reasonable brokerage 
fee. The brokerage fee will not exceed 5% of the cost of the hauling subcontract. 

7. Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category for 
arranging for the provision of insurance or bonding is limited to a reasonable brokerage fee. The 
brokerage fee will not exceed 5% of the premium cost. 

8. Credit for the CUF of a joint venture (JV) (either as the prime contractor or as a subcontractor) may not 
exceed the percent of the DBE's participation in the joint venture agreement, as certified for this project 
by the Department. The DBE joint venture partner will be responsible for performing all of the work as 
delineated in the certified JVagreement. 

120-5.01 BASIS OF PAYMENT. Work under this item is subsidiary to other contract items and no payment will 
be made for meeting or exceeding the DBE Utilization Goal. 

If the Contractor fails to utilize the DBEs listed on Form 25A325C as scheduled or fails to submit required 
documentation to verify proof of payment or documentation requested by the Department to help in the 
determination of CUF, the Department will consider this to be unsatisfactory work. If the Contractor fails to 
utilize Good Faith Efforts to replace a DBE, regardless of fault (except for Subsection 120-3.04 item 3), the 
Department will also consider this unsatisfactory work. Unsatisfactory work may result in disqualification of the 
Contractor from future bidding under Subsection 102-1.13 and withholding of progress payments consistent with 
Subsection 109-1.06. 

SECTION 203 

EXCAVATION AND EMBANKMENT 
02/09/05 (H 16) 
203-3.01 GENERAL. Add the following to the eighth paragraph: Disposal in wetlands is prohibited, except 
as described in Subsection 107-1.11. 

Add the following after the eighth paragraph: The Contractor shall certify in writing to the Engineer that all 
permits and clearances relating to all waste disposal sites selected by the Contractor have been obtained 
prior to any clearing or ground disturbance in the disposal site. 

203-4.01 METHOD OF MEASUREMENT. Rep/ace item 1 with the following: 

1. Items 203(1),203(2),203(4),203(5), and 203(8). The volume measured in original position. 

Add the following: 

9. Item 203(3). Lump sum, no measurement of quantities. 

02/09/05 (H20) 
Borrow will not be weighed or used while free moisture is observed draining from the haul vehicle at the 
scale location. 
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SECTION 401 

ASPHALT CONCRETE PAVEMENT 
1/30/09 (H15) 
401-2.01 COMPOSITION OF MIXTURE - JOB MIX DESIGN. Delete numbered paragraph 3 and substitute 
the following: 

3. Five separate 1-gallon samples of the asphalt cement proposed for use in the hot mix asphalt 
mixture. Include name of product, manufacturer, test results of the applicable quality requirements 
of Subsection 702-2.01, manufacturer's certificate of compliance per Subsection 106-1.05, a 
temperature viscosity curve for the asphalt cement, and manufacturer's recommended mixing and 
compaction temperatures, and current Material Safety Data Sheet. 

Delete the last paragraph and substitute the following: 

Contractor Mix Design. If a bid item for Job Mix Design, Item 401 (8), appears in the Contract; or if the 
Engineer approves a request from the Contractor to perform the Job Mix Design at no cost to the 
Department; perform a Job Mix Design following the requirements specified in this Section. 

Furnish the Job Mix Design to the Engineer at least 15 working days before the production of asphalt 
concrete mixture. Submit samples to the Engineer for Job Mix Design verification testing. Do not produce 
asphalt concrete mixture for payment until the Job Mix Design is approved by the Engineer. 

All Contractor Job Mix Designs must be stamped with the seal of, dated, and signed by a Professional 
Engineer registered in the State of Alaska. The Professional Engineer shall certify that the Job Mix Design 
was performed according to the specified procedures and also that the Job Mix Design either meets all the 
project specifications, or that the Job Mix Design does not meet all the project specifications. Any 
specification not met will be identified in the certification. 

401-3.01 WEATHER LIMITATIONS. Add the following second paragraph: Place the top lift of Asphalt 
Concrete between May 1 and September 1. 

401-3.03 ASPHALT MIXING PLANT. Add the following to the end of the second paragraph: Provide a tap 
on the asphalt cement supply line just before it enters the plant (after the 3-way valve) for sampling asphalt 
cement. 

401-3.04 HAULING EQUIPMENT. Delete the second paragraph and substitute the following: Cover 
asphalt mixture to maintain temperature and preclude adding moisture. 

401-3.09 PREPARATION OF AGGREGATES. In first paragraph delete: "WAQTC TM 6" and substitute the 
following: WAQTC FOP for AASHTO T 329. 

401-3.13 COMPACTION. Add the following: Compaction of asphalt concrete for residential approaches 
shall be to the satisfaction of the Engineer. 

Delete subsection 401-3.15. including.heading. in its entirety and substitute the following: 

401-3.15 SURFACE REQUIREMENTS AND TOLERANCE. The finished surface of asphalt concrete paving 
shall match the dimensions shown on the Plans for horizontal alignment and width, profile grade and 
elevation, crown slope, and paving thickness. Water shall drain without puddles, across the pavement 
surface. The surface shall be of uniform texture and without ridges, humps, depressions, and roller marks. 
The surface shall be free of raveling, cracking, tearing, rutting, asphalt cement bleeding, and aggregate 
segregation. The asphalt concrete mixture shall be free of foreign material, uncoated aggregate and 
oversize aggregate. 
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Any finished surface area that does not meet the requirements of this Subsection is deemed unacceptable 
as per Subsection 10S-1.11. The Engineer will determine whether the unacceptable asphalt concrete 
mixture shall either be corrected, or removed and replaced. Submit a corrective action plan to the Engineer 
for approval prior to commencing corrective work. 

The Engineer will test the finished surface after final rolling at selected locations. Correct variations between 
any two contacts, of more than 3/16 inch. 

401-4.02 ACCEPTANCE SAMPLING AND TESTING. Delete numbered paragraphs 1. 2. and 4 and 
substitute the following: 

1. Asphalt Cement Content. Samples for determination of asphalt cement content will be taken from 
behind the screed prior to initial compaction, or at the end of the auger, according to WAQTC FOP for 
AASHTO T 168 or ATM 403. Two separate samples will be taken, one for acceptance testing and one 
held in reserve for retesting if requested. Asphalt cement content will be determined by WAQTC FOP 
for AASHTO T 308. 

2. Aggregate Gradation. Samples for determination of aggregate gradation will be determined by WAQTC 
FOP for AASHTO T 30 from the aggregate remaining after the ignition oven rNAQTC FOP for AASHTO 
T 308) has burned off the asphalt cement. 

4. Retesting. A retest of any sample outside the limits specified in Table 401-2 may be requested. Deliver 
this request in writing to the Engineer within 7 days of the receipt of the initial test result. 

If you request either gradation or asphalt cement content to be retested, then both gradation and asphalt 
cement content will be retested and the original tests for both gradation and asphalt cement content will 
be discarded. The retest results for both gradation and asphalt cement content will be used in the price 
adjustment calculation regardless of whether the retest result gives a higher or lower pay factor. 
Gradation or asphalt cement content retesting of the sample from the first sublot of a lot will include 
retesting for the MSG. Only one gradation or asphalt cement content retest per sublot is allowed. 

If you request mat density to be retested, then the Engineer will select a random sample location for the 
mat density retest. The original test result for mat density will be discarded. The retest for mat density 
will be used in the price adjustment calculation regardless of whether the retest result gives a higher or 
lower pay factor. Only one mat density retest per sublot is allowed. 

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE. Delete second to last paragraph and 
substitute the following: 

PAB = Price Adjustment Base shall be the lessor of: 
• $103 per ton; or 
• The value in dollars per ton calculated as follows: [Contractor's Bid/ton for Item 401(1)] + 

[Contractor's Bid/ton for Item 401 (2) x (% Optimum Oil Content / 100)]. The Optimum Oil Content to 
use is the optimum as determined by the Job Mix Design for the project. 

401-5.01 BASIS OF PAYMENT. Delete the fourth paragraph and substitute the following: 

Price adjustments will not apply to: 

1. Asphalt Concrete, when total quantity is less than 1,SOO tons except as specified in Subsection 401-4.02 
2. Asphalt Concrete for leveling course 
3. Temporary Pavement 
4. Compaction for Residential Approaches 
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SECTION 615 

STANDARD SIGNS 
08/13/09 (H46) 
615-3.01 CONSTRUCTION REQUIREMENTS. Delete numbered subparagraph 8 in its entirety and substitute 
the following: 

8. All materials and finished signs are subject to inspection and acceptance in place. 

a. Surfaces exposed to weathering must be free of defects in the coating. 

b. Finished signs must be clean and have no chatter marks, burrs, sharp edges, loose rivets, 
delaminated reflective sheeting, oxidation, corrosion, other blemishes, aluminum marks, or 
unapproved coatings. Do not make repairs to the face sheet. 

c. Replace any finished sign not meeting a. and b. with a replacement sign at no cost to the 
Department. 

Delete Section 618 in its entirety and substitute the following: 

SECTION 618 

SEEDING 

618-1.01 DESCRIPTION. It is the intent of this work that a uniform living vegetative cover be established 
according to the Plans and Specifications. This work consists of soil preparation and seeding, establishing, 
and maintaining vegetated areas. 

618-2.01 MATERIALS. Use materials that conform to the following: 

Seed 
Fertilizer 
Mulch 
Water 

Section 724 
Section 725 
Subsection 727-2.01 
Subsection 712-2.01 

CONSTRUCTION REQUIREMENTS 

618-3.01 SOIL PREPARATION. Clear all areas to be seeded of stones 4" and larger in diameter and of all 
weeds, plant growth, sticks, stumps and other debris or irregularities which may interfere with the seeding, 
establishment, and maintenance of the vegetated areas. 

Prior to the application of seed, prepare slopes using one or more of the following methods, or as approved by 
the Engineer: 

1. Manual Raking - Requires manual labor with landscaping rakes to produce a uniform pattern of grooves 
perpendicular to the fall of the slope. 

2. Mechanical Raking - Requires the use of a scarifying slope board to produce grooves with an approximate 
width and depth of 1", and no more than 6" apart. The resultant indentations shall leave a uniform pattern 
of grooves perpendicular to the fall of the slope. 

3. Mechanical Track Walking - Requires operating tracked equipment in such a manner as to leave a uniform 
pattern of grooves perpendicular to the fall of the slope. 
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618-3.02 SEEDING SEASON. Perform seeding after the ground is free of snow and no sooner than May 1 
and no later than September 1. Perform seeding when wind conditions, climatic conditions, and soil conditions 
will not hinder seeding and establishment. 

618-3.03 APPLICATION METHOD. Use the Hydraulic Method. You must obtain the Engineer's permission to 
use the Mechanical Method. 

Hydraulic Method: 
1. Seeding by the hydraulic method consists of furnishing and placing a slurry of dye, seed, fertilizer, mulch 

and water. 
2. Do not place seed in the slurry prior to 30 minutes before application. 
3. Add the proportionate amount of seed to the water slurry in the hydraulic seeder after the proportionate 

amounts of mulch and fertilizer have been added. 
4. Apply the slurry mixture in a manner that results in an even distribution of all materials. Apply seed, 

fertilizer, and mulch together in one application. 
5. Hydraulic seeding equipment must be capable of maintaining continuous slurry agitation so that a 

homogeneous, uniform mixture is applied through a spray nozzle, for the complete tank load. The pump 
must be capable of producing sufficient pressure to maintain a continuous, nonfluctuating spray capable of 
reaching the extremities of the seeding area with the pump & nozzle unit located on the roadbed. Provide 
sufficient hose to reach areas not practical to seed from the pump & nozzle unit situated on the road bed. 

Mechanical Method: 
1. Use mechanical spreaders, seed drills or other approved mechanical seeding equipment when seed and 

fertilizer are to be applied in dry form. 
2. Water seeding area both prior to and after the application of fertilizer. 
3. Spread fertilizer separately from seed. 

618-3.04 APPLICATION RATE. Apply seed, fertilizer, and mulch at the rates specified in the table below. 

APPLICATION RATE 

MATERIALS TYPE PER 1,000 SQUARE FEET 

Arctared Red Fescue O.Slbs. 
Greuning Alpine Bluegrass 0.3Ibs. 

Seed* Alyeska Polargrass 0.1Ibs. 

Annual Ryegrass 0.1Ibs. 

Total 1.0Ibs. 

Fertilizer 20-20-10 101bs. 

Mulch** Natural Wood or Wood Cellulose 201bs. 

*00 not remove the required tags from the seed containers. 
**Mulch application rate may be adjusted according to the manufacturer's recommendations when 

approved by the Engineer. Mulch is not required for mechanical seeding. 

618-3.05 MAINTENANCE. Protect seeded areas against erosion and sedimentation. Protect seeded areas 
against traffic by approved warning signs or barricades. Water seeded areas, in a non-erosive manner, as 
required to establish a uniform living perennial vegetative cover. Be responsible for identifying, retracking, 
reseeding, refertilizing and remulching gullied or otherwise damaged areas. A second application of 
fertilizer is not required except in gullied or otherwise damaged areas. Reseed unproductive areas as 
directed by the Engineer. 

Maintain seeded areas in a satisfactory condition until either Project Completion or the Engineer accepts the 
seeding, whichever is later. 
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618-3.06 PERIOD OF ESTABLISHMENT. The establishment period extends until a uniform (e.g. evenly 
distributed, without large bare areas) perennial living vegetative cover with a density of 70 percent of the 
native background vegetative cover is established. 

The Engineer may, but is not required to, determine the Project is complete except for the Period of 
Establishment, and issue a letter of Project Completion. After Project Completion. work or materials due 
under this subsection during any remaining Period of Establishment are considered Contract obligations that 
continue to be due following Project Completion in accordance with Subsection 105-1.15. 

618-3.07 ACCEPTANCE. The Engineer will accept seeding when a uniform (e.g. evenly distributed, without 
large bare areas) perennial living vegetative cover with a density of 70 percent of the native background 
vegetative cover is established. 

618-4.01 METHOD OF MEASUREMENT. Section 109 and as follows: 

Watering seeded areas per Subsection 618-3.05 will not be measured directly for payment and is 
subsidiary, except when Pay Item 618(3) is listed on the Bid Schedule. 

Identifying, retracking, reseeding, refertilizing and remulching gullied or otherwise damaged areas will not be 
measured directly for payment and is subsidiary. 

Seeding by the Acre. By the area of ground surface acceptably seeded and maintained. Soil preparation, 
seed, fertilizer, mulch, dye, and water required for seed and fertilizer application will not be measured 
directly for payment and is subsidiary. 

Seeding by the Pound. By the dry weight of seed acceptably seeded and maintained. Soil preparation, 
fertilizer, mulch, dye, and water required for seed and fertilizer application will not be measured directly for 
payment and is subsidiary. 

Water for Seeding. By the M Gal. (1,000 gallons) acceptably placed. Use a conversion factor of 8.34 
pounds per gallon, if measured by weight. 

618-5.01 BASIS OF PAYMENT. The accepted quantity will be paid for at the contract price, per unit of 
measurement, for the pay items listed below that appear on the bid schedule. 

Payment will be made under: 

Pay Item 

618 (1) Seeding 

618 (2) Seeding 

618 (3) Water for Seeding 

Delete Section 641 in its entirety and substitute the following: 
03/12/10 (H10) 

SECTION 641 

Pay Unit 

Acre 

Pound 

MGal. 

EROSION, SEDIMENT, AND POLLUTION CONTROL 

641-1.01 DESCRIPTION. Plan, provide, inspect and maintain control of erosion, sedimentation, water 
pollution, and hazardous materials contamination. 
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641-1.02 DEFINITIONS. 

1. Alaska Certified Erosion and Sediment Control Lead (AK-CESCL). Certification documenting the 
person has completed training, testing, and other requirements recognized by the Department to satisfy 
the Alaska Pollutant Discharge Elimination System, APDES, Construction General Permit requirement 
for "qualified personnel". AK-CESCl certificates issued in conformance with, and under the authority of 
the AK-CESCl Memorandum of Understanding are recognized by the Department as meeting this 
standard. An AK-CESl certification must be recertified every three years. CPESC, Certified 
Professional in Erosion and Sediment Control; CISEC, Certified Inspector in Sediment and Erosion 
Control; and CESCl, Washington Department of Ecology Certified Erosion and Sediment Control lead 
are the only other certifications allowed as substitute for the AK-CESCl certification. 

2. Area of land Disturbance. The area of land (soil) that will be exposed to the elements by Construction 
Activity. This does not include pavement removal or pavement milling if the activity does not remove the 
aggregate underlying the pavement. 

3. BMPs (Best Management Practices). BMPs are devices, schedules of activities, prohibition of practices, 
maintenance procedures and other management practices. They include temporary or permanent 
structural and non-structural devices. BMPs, when used alone or in combination, minimize erosion and 
contain sediment within the project site, and prevent or reduce the discharge of pollutants. 

4. CGP (Construction General Permit). The Storm Water Construction General Permit for Discharges for 
large and Small Construction Activities, issued by Alaska Department of Environmental Conservation 
(ADEC) under the Alaska Pollutant Discharge Elimination System (APDES). 

5. eNOl. Electronic Notice of Intent to begin land disturbing activities under the Construction General 
Permit. 

6. eNOT. Electronic Notice of Termination to end coverage under the Construction General Permit. 

7. ESCP (Erosion and Sediment Control Plan). A project specific general plan for temporary and 
permanent control of erosion and sedimentation. The ESCP normally consists of a narrative, a map, 
and a site plan. It is developed by the Department and included in the project plans and specifications. 
Use the Department's ESCP as a starting point for designing the SWPPP. The approved SWPPP 
replaces the ESCP. 

8. Final Stabilization. Final stabilization occurs when all soil disturbing activities at the site have been 
completed and either of the two following criteria are met: (a) a uniform and evenly distributed perennial 
vegetative cover with a density of 70 percent of the native background vegetative cover for the area has 
been established on all unpaved areas and areas not covered by permanent structures, or (b) 
equivalent permanent stabilization measures (such as riprap, gab ions, geotextiles, and crushed 
aggregate base course) have been employed. 

9. HMCP (Hazardous Material Control Plan). The Contractor's detailed site specific plan for prevention of 
pollution from storage, use, containment, cleanup, and disposal of hazardous material, including 
petroleum products related to construction activities and equipment. 

10. Pollutant. As defined in 40 CFR 122.2 (a partial listing of this definition includes solid waste, sewage, 
garbage, chemical wastes, dredged spoil, rock, sand). 

11. SPCC Plan (Spill Prevention, Control and Countermeasure). The Contractor's detailed plan for 
petroleum spill prevention and control measures that meets the requirements of 40 CFR 112. 
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12. SWPPP (Storm Water Pollution Prevention Plan). The Contractor's detailed plan to minimize erosion 
and contain sediment within the project site, and prevent or minimize the discharge of pollutants. It also 
includes amendments, records of activities, and inspection reports. The SWPPP is the legal record, and 
must meet the requirements of the APDES CGP. 

a. SWPPP Amendment. Any revision to the SWPPP or a document that adds to, deletes from, or 
changes the SWPPP. 

b. SWPPP Manager. The Contractor's representative with authority to implement corrective action; 
and who inspects, supervises work for, updates, and is responsible for implementing the SWPPP. 

c. SWPPP Representative. A representative of the SWPPP Manager. 

d. SWPPP Preparer. The Contractor's person responsible for designing the initial SWPPP. 

e. SWPPP Subcontractor Coordinator. The Subcontractor's representative with authority to direct 
Subcontractor's land disturbing activity, and who is responsible for the Subcontractor complying with 
the SWPPP. 

f. SWPPP Template. As provided for Authorized States by EPA (see EPA webpage). 

13. Temporarv Stabilization. The protection of exposed soils (disturbed land) from wind and water erosion 
during the construction process until final stabilization occurs. 

641-1.03 PLAN AND PERMIT SUBMITTALS. Submission deadlines in this Subsection supersede 
Subsection 108-1.03. 

1. Hazardous Material Control Plan and Spill Prevention, Control and Countermeasure Plan. 

Submit two signed copies of the HMCP to the Engineer for approval. Submit one signed copy of the 
SPCC Plan (if required under Subsection 641-2.04) to the Engineer. Deliver these documents to the 
Engineer at least 14 calendar days before the preconstruction conference. 

The Department will review the HMCP submittals within 14 calendar days after they are received. 
HMCP Submittals will be returned to the Contractor, and marked as either requiring modification or as 
approved by the Department. 

The Department will keep the SPCC Plan as a record document. 

2. Storm Water Pollution Prevention Plan. 

a. For all projects: 

Submit three Signed paper copies and one electronic copy of the SWPPP to the Engineer for 
approval. Deliver these documents to the Engineer at least 14 calendar days before the 
preconstruction conference. 

The Department will review the SWPPP submittals within 14 calendar days after they are received. 
Submittals will be returned to the Contractor, and marked as either requiring modification or as 
approved by the Department. 

b. For projects disturbing less than 1 acre of land, do not file an eNOl. 

For projects disturbing at least one acre and less than five acres of land, submit a copy of the 
Contractor's eNOl to ADEC with the required permit fee. The Department will submit the 
Department's eNOl to ADEC. 
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For projects that disturb five acres or more of land, submit a copy of the Engineer-approved, signed 
and certified SWPPP, and a copy of the Contractor's eNOl to ADEC with the required permit fee. 
The Department will submit the Department's eNOl to ADEC. 

Submit a copy of the Contractor's eNOl to the Engineer at the same time you submit the 
Contractor's eNOl to ADEC. Submit a copy of the ADEC Acknowledgement Letter to the Engineer. 

Allow adequate time for processing of both Contractor and Department eNOls, and for ADEC to 
issue authorization before beginning construction activities. (The date of authorization is given on 
the Acknowledgement Letter from ADEC.) 

c. Additional submittal requirements: 

The SWPPP must be designed by a SWPPP Preparer. 

The SWPPP must be implemented by a SWPPP Manager. 

The Contractors Superintendent and the Project Engineer must sign and certify the approved 
SWPPP according to the APDES Construction General Permit Signature Requirements before the 
Contractor submits their eNOl to ADEC. The certification statement cannot be amended or edited. 

3. Ending Construction General Permit Coverage (for a project with eNOls). 

Within 30 days after the Engineer has determined that you may end SWPPP activities according to 
Subsection 641-3.01.4, submit your eNOT to ADEC and send a copy of the eNOT to the Engineer. 
Within 30 days of the Engineer's determination, the Department will submit the Department's eNOT to 
the ADEC, and will terminate the Construction General Permit coverage. 

641-1.04 PERSONNEL QUALIFICATIONS. Include qualifications of the Superintendent, SWPPP Preparer, 
SWPPP Manager, and SWPPP Manager's Representatives in the SWPPP. 

The SWPPP Preparer must meet at least one of the following qualifications: 

• current certification as a Certified Professional in Erosion and Sediment Control (CPESC) 
• current certification as AK-CESCL, and at least three years experience in erosion and sediment 

control (provide documentation including project names, project timelines, and work responsibilities 
demonstrating the experience requirement) and completion of the ADEC SWPPP writing course. 

• Professional Engineer registered in the State of Alaska and current certification as AK-CESCL 

The Superintendent and any designated Relief Superintendent must meet all the following qualifications: 

• current certification as Alaska Certified Erosion and Sediment Control Lead (AK-CESCL) 
• duly authorized representative, as defined in the CGP, Appendix F 

The SWPPP Manager and SWPPP Manager's Representative must hold current AK-CESCL certification. 

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. Signature and 
certification authority for the eNOl and eNOT cannot be delegated. 

1. The eNOl and eNOT must be signed and certified in accordance with APDES CGP Delegation of 
Signature Authority for Other SWPPP Documents and Reports 
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2. DOT Forms 25d-108 Contractor Delegation of Authority and 25d-111 Contractors SWPPP Certification 
forms shall be used to delegate signature and certification authority to the Superintendent, in 
accordance with APDES CGP, for the SWPPP,SWPPP inspections, and other reports required by the 
CGP. 

641-2.01 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT, SWPPP MANAGER, AND 
SWPPP MANAGER'S REPRESENTATIVE. The Superintendent is responsible for the overall operation of 
the project and all Contractor furnished sites and facilities directly related to the project. The Superintendent 
shall sign and certify the SWPPP, SWPPP inspections, and other reports required by the CGP, except the 
NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the 
SWPPP, SWPPP inspections, and other reports required by the CGP. If the Superintendent is unavailable, 
a Relief Superintendent may sign and certify reports required by the CGP. If a relief Superintendent is used, 
document the personnel change, including a photo copy of their AK-CESCL certification, and include their 
beginning and ending dates in the SWPPP. 

The Superintendent may assign certain duties to the SWPPP Manager. Those duties may include: 

1. Ensuring Contractor's compliance with the SWPPP and CGP, 
2. Ensuring construction activity does not result in discharge of pollutants that exceed applicable water 

quality standards, 
3. Performing SWPPP inspections, 
4. Updating the SWPPP including adding amendments and forms 
5. Directing and overseeing installation, maintenance, and removal of BMPs 

The SWPPP Manager may assign their duties to a SWPPP Manager's Representative. 

The Superintendent, SWPPP Manager and the SWPPP Manager's Representative shall be knowledgeable 
in the requirements of this section, the SWPPP, CGP, BMPs, HMCP, SPCC, environmental permits and 
environmental commitments. 

The Superintendent, SWPPP Manager, and the SWPPP Manager's Representative shall have the 
Contractor's complete authority to suspend construction activities that do not conform to the SWPPP or 
CGP. 

641-2.02 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS. Comply with 
the CGP. The construction site, material sources, disposal sites, haul roads, staging and equipment storage 
areas, and other disturbed areas; must either have their own eNOl and SWPPP (permit numbers to be 
attached to the project SWPPP) or must be included in the project eNOl and SWPPP. Contractor-furnished 
material sources and disposal sites must have their own eNOl and SWPPP. Department furnished material 
sources must be part of the Project eNOl. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, in accordance with the 
requirements of the CGP. The SWPPP Preparer must put their name, title and company name in the 
SWPPP. Use the Department's ESCP as a starting pOint for designing the SWPPP. The approved SWPPP 
replaces the ESCP. 

BMP descriptions and/or schematics in the SWPPP or SWPPP amendment must provide a citation for the 
BMP Manual or publication that was used as a source. The description must include schematics and/or text 
descriptions, the full title of the reference, author, publisher and date of publication. If a BMP was created for 
a project specific situation and no published source was used, then the SWPPP or SWPPP amendment 
must state that no manual or publication wa~ used as a source; and a description, design, schematic and 
placement of the BMP must be described. 
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The SWPPP Preparer must visit the project site before construction activity begins. The SWPPP Preparer 
must visit the site accompanied by the Superintendent. Give the Department at least seven days notice of 
the site visit, so that the Department may participate. The pre-construction inspection must: 

• Identify or verify the SWPPP's stated opportunities to phase construction activities. 
• Identify or verify the SWPPP's description of appropriate BMPs and their sequencing. 
• Identify or verify the SWPPP's list of sediment controls that must be installed prior to beginning 

Construction Activities. 
• Be documented in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the 

names of attendees and the date. 

The findings of the visit must be incorporated in the development of the SWPPP or incorporated by 
amendment, if the SWPPP was approved prior to the visit. 

The most current SWPPP template for Authorized States presented on the EPA website shall be used for all 
project SWPPPs. Incorporate into the SWPPP the requirements of the project permits and environmental 
commitments, and the Contractor's progress schedule, equipment, and planned BMPs. 

The SWPPP must identify site specific areas where potential erosion, sedimentation or pollution may occur. 
The potential for wind erosion must be addressed. Describe site-specific BMP's, source controls, sediment 
controls, discharge points, and a plan for final stabilization with scheduling and implementation procedures. 
Describe all temporary and permanent stabilization measures and provide installation drawings for all BMPs. 

The SWPPP must include the activities of subcontractors, and utility companies performing work on the 
project. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility 
companies and DOT&PF with regard to implementation of the SWPPP. 

Specify the line of authority and who is responsible for each part of the SWPPP. DeSignate a SWPPP 
Manager for implementing SWPPP compliance. Designate one SWPPP Subcontractor Coordinator from 
each subcontractor that performs land disturbing activities, or that installs and maintains erosion and 
sediment control measures. Provide 24 hour contact information for each Manager and Coordinator. 

The SWPPP is a dynamic document. Once construction begins, keep the SWPPP current with 
amendments, inspection reports, records of land disturbance and stabilization, and records of the 
installation, maintenance, and removal of BMPs. 

641-2.03 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS. Prepare a HMCP for 
prevention of pollution from the storage, use, containment, cleanup, and disposal of hazardous material, 
including petroleum products related to construction activities and equipment. (See 40 CFR 117 and 302 for 
listing of hazardous materials.) Compile Material Safety Data Sheets in one location and reference the 
location in the HMCP. 

List the types and approximate quantities of response equipment and cleanup materials available on site. 
Include a list and location map of cleanup materials, at each different work site and readily available off site 
(main site, material site, batch plant, storage yard, explosives dump, equipment or fueling yard, etc). 
Vehicles and other mobile equipment must carry oil absorbent pads. 

Specify the line of authority and deSignate a Contractor field representative for spill response, and one 
coordinator from each subcontractor. Provide 24 hour contact information for each representative or 
coordinator. 

List and give the location of hazardous materials, including office materials, to be used or stored on site, and 
estimated quantities. Store hazardous materials in covered storage areas, such areas must also function as 
or include a secondary containment system. 
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Identify the locations where storage, fueling and maintenance activities will take place, describe the 
maintenance activities, and list controls to prevent the accidental spillage of petroleum products and other 
hazardous materials. Store spill response materials appropriate to the hazards associated with that site in 
sufficient quantity at each identified location. 

Detail procedures for containment and cleanup of hazardous substances. Detail a plan for the prevention, 
containment, cleanup, and disposal of soil and water contaminated by accidental spills. Detail a plan for 
dealing with unexpected contaminated soil and water encountered during construction. 

Detail methods for disposing of waste petroleum products and other hazardous materials generated by the 
project. Identify haul methods and final disposal areas, such areas must be permitted for hazardous material 
disposal. 

641-2.04 SPILL PREVENTION, CONTROL AND COUNTERMEASURE (SPCC) PLAN REQUIREMENTS. 
Prepare and implement a SPCC Plan as required by 40 CFR 112, including: 

1. When petroleum spills may reach navigable waters; and 
2. Total above ground petroleum storage capacity is greater than 1,320 gallons (including vehicle and 

equipment fuel tanks, but not counting containers that have a capacity less than 55 gallons). 

If the project requires a SPCC Plan, reference the SPCC Plan in the SWPPP. 

You may self-certify the SPCC Plan if total above ground petroleum storage capacity is 10,000 gallons or 
less, and you meet all the requirements for self-certification of 40 CFR 112. Otherwise the SPCC Plan must 
be sealed, signed and dated by a Professional Engineer registered in the State of Alaska. 

641-2.05 MATERIALS. Straw must be certified as free of noxious and invasive weeds by the United States 
Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative 
District, Alaska Weed Free Forage Certification Program. Hay may not be substituted for straw. 

Temporary seed must consist of annual rye grass, or the specified seed mixture, and be free of noxious or 
invasive plant species. 

CONSTRUCTION REQUIREMENTS 

641-3.01 GENERAL. 

1. Before Starting Construction. 

a. Do not begin land disturbing activities, or clearing, or pavement removal or milling, until authorized 
by the Engineer, and 

b. On projects that require construction authorization under the CGP: do not begin land disturbing 
activities, or clearing, or pavement removal or milling until the ADEC has issued authorization. (The 
date of authorization is given on the Acknowledgement Letter from ADEC.) 

Post notices at publicly accessible locations. The postings must be protected from the weather, and 
located where the public can read them easily without obstructing construction activities (for example, at 
an existing pullout). Post notices near the beginning and end of the project, and the project office, that 
include the following information: 

a. Copy of eNOls in effect; 

b. Name and phone number of Contractor 

c. Location of a SWPPP available for public viewing. 
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Keep a copy of the updated SWPPP, HMCP and SPCC Plan at the project site or locally available 
(within 30 miles by road from project site). 

Install an outdoor rain gauge and thermometer on the project site in a readily accessible location for the 
purpose of maintaining a Weather Log. 

The SWPPP Manager shall ensure that subcontractors and utility companies, understand and comply 
with the SWPPP, and avoid disturbing installed BMPs. 

2. During Construction. Comply with requirements of the approved HMCP, the submitted SPCC Plan, and 
all state and federal regulations that pertain to the handling, storage, cleanup, and disposal of petroleum 
products or other hazardous substances. Contain, clean up, and dispose of discharges of petroleum and 
other hazardous materials. Perform fueling operations in a safe and environmentally responsible 
manner. Place absorbent pads under fill ports while fueling and under equipment during maintenance or 
repairs. Install secondary containment under all stationary equipment powered by liquid fuels, such as, 
welders, compressors, pumps, generators, and hydraulic power units. 

Comply with the requirements of 18 MC 75 and AS 46, Oil and Hazardous Substances Pollution 
Control. Report petroleum spills as required by federal, state and local law, and as described in the 
HMCP and SPCC Plan. 

Comply with the requirements of the approved SWPPP which shall be consistent with the requirements 
of the Construction General Permit. Implement the temporary and permanent erosion, sediment and 
pollution control measures identified in the SWPPP, and ensure that the SWPPP remains current. 
Maintain temporary and permanent erosion, sediment and pollution control measures in effective 
operating condition. Coordinate BMPs with subcontractors and utility companies doing work in the 
project area. 

If you suspect or have determined that there has been an incident of CGP non-compliance that may 
endanger health or the environment, then immediately report it to the Engineer. The Engineer will 
determine whether the incident is required to be reported to the ADEC as described in the CGP. If the 
incident is reported to ADEC, the Department will submit oral and written reports on behalf of the 
Department and the Contractor. Be prompt with your notice to the Engineer because the oral report to 
ADEC is required within 24 hours of the time you become aware of the incident. The Superintendent 
must co-sign with the Department, the written report to ADEC. 

Implement corrective actions so that all of the following conditions are satisfied: 

• corrective action is completed as soon as possible 
• corrective action is completed before the next storm event whenever practicable 
• corrective action is completed no later than the end of the day, six calendar days following the 

day of an inspection identifying the need for corrective action 

If completing a corrective action before the next storm event is impracticable, the situation must be 
documented in the SWPPP and alternative BMPs must be implemented as soon as possible. 

Each project that has begun Construction Activities must be stabilized with appropriate BMPs prior to 
seasonal thaw. Seasonal thaw is the annual (first) recurrence of snow and ice melting after a prolonged 
period of freezing conditions. 

3. Stabilization. Land may be disturbed multiple times during a project. Initiate stabilization of disturbed 
areas, and of erodible aggregate layers, as soon as practicable but no later than 14 days after each 
cessation of land-disturbing activities. Stabilization may be accomplished using temporary or permanent 
measures. Within 24 hours of installing a culvert, seed the disturbed area within a 50 foot radius of the 
ends of the culvert. 
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Temporary stabilization measures may include a combination of temporary seeding, mulch, tackifiers, 
rolled erosion control products (RECP), soil binders, non-erodible cover or other methods. 

Apply temporary seeding by any application method at a rate of 1/2 pound per 1000 square feet. 
Roughen the surface to be seeded and apply seed. Maintain seeded areas and reseed areas not 
showing evidence of satisfactory growth. 

When the land-disturbing activity is permanently ceased, in any area of the project, permanent seeding 
may be initiated in that area, according to Section 618 and the Plans. 

4. Ending SWPPP Activities and Maintenance. The Engineer will determine SWPPP activities have ended 
when: 

a. Land disturbing activities have ceased; 

b. The project site (including material sources, disposal sites, etc.) has achieved final stabilization; and 

c. Temporary BMPs have been removed. 

For projects with eNOls, conform to Subsection 641-1.03 regarding submitting eNOTs and ending CGP 
coverage. 

5. Record Retention. The Contractor must provide the Department with a copy of all Records, as defined 
in this Section. 

Transmit one electronic copy of the initially approved SWPPP and the final SWPPP, including all 
amendments and appendixes, to the Engineer when the project eNOTs are filed. 

Retain copies of the SWPPP, including all amendments and appendixes, for at least three years after 
the date of eNOT. If EPA or ADEC inspects the project, issues a Notice of Violation (NOV), or begins 
investigation for a potential NOV before the three year retention period expires, retain the SWPPP and 
all records related to the SWPPP and CGP until EPA and/or ADEC has determined all issues related to 
the investigation are settled. 

In addition, retain copies of the SWPPP, and records required by the EPA Consent Decree, including all 
amendments and appendixes, for at least one year after the termination of the Consent Decree. 

641-3.02 SWPPP INSPECTIONS, REPORTS AND AMENDMENTS. This subsection applies to all projects. 
Perform inspections, prepare inspection reports, and prepare SWPPP amendments in compliance with the 
project SWPPP and the Construction General Permit. Maintain an up to date SWPPP binder. The 
Contractor's SWPPP is the legal record required by the CGP. 

1. Joint Inspections during Construction. Conduct joint site inspections during construction. 

a. The SWPPP Preparer shall conduct a joint site inspection with the SWPPP Manager and the 
Engineer before starting construction. Discuss implementation of the SWPPP, and dates of BMP 
installations in relation to the progress schedule 
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b. The SWPPP Manager shall conduct joint site inspections with the Engineer at the following times: 
• at least once every seven days during construction, or at least once every 14 days during 

construction and within 24 hours of the end of a storm event of 1/2 inch or greater rainfall in 
a 24 hour period (1/2 inch rainfall as recorded at the project site rain gauge) 

• Before seasonal suspension of work, to ensure that the site has been adequately stabilized 
and BMP devices are functional. 

• At project completion, to ensure final stabilization of the project 

c. If the Engineer approves the Contractor conducting an inspection that is not joint, then the 
Contractor must provide the Engineer with a copy of the inspection report within three days of the 
inspection and must document the transmittal as well. For required inspections that are not joint the 
absent co-permittee must explain why conducting a Joint Inspection was not practical and the 
contractor shall include the explanation in the SWPPP. 

2. Seasonal Suspension of Work Site Inspections. The frequency of site inspections may be reduced to 1 
per month during seasonal suspension of work if all of the following requirements are met: 

a. the entire site is temporarily stabilized; and 

b. runoff is unlikely due to winter conditions (e.g. the site is covered with snow, ice or the ground is 
frozen). 

During seasonal suspension of work the SWPPP Manager shall conduct joint site inspections with the 
Engineer, at least once every month, and within 24 hours of the end of a storm event of % inch rainfall or 
greater in 24 hours. 

The Engineer may grant a written waiver of monthly inspection requirements during seasonal 
suspension of work until one month before thawing conditions are expected to result in a discharge, if 
the following requirements are met: 

a. Below-freezing conditions are anticipated to continue for more than one month; 

b. Land disturbance activities have been suspended; and 

c. The beginning and ending dates of the waiver period are documented in the SWPPP 

d. Stabilization measures are in place or plans have been documented for stabilization of the project 
during spring thaw/breakup. 

3. Items to Inspect. Inspect the following items during joint inspections during construction and winter site 
inspections: 

a. Disturbed areas that have not been finally stabilized 

b. Areas used for storage of erodible materials that are exposed to precipitation 

c. BMPs 

d. Perimeter sediment control and discharge locations 

e. Locations where vehicles enter or exit the site 

f. HMCP sites 
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When included in the Project SWPPP inspect the following: 

a. Offsite material sources and disposal sites 

b. Staging and equipment storage areas 

c. Offsite HMCP sites 

4. Inspection Reports. Use only the OOT&PF SWPPP Construction Site Inspection Report, Form 250-100 
to record SWPPP inspections. Changes or revisions to Form 250-100 are not permitted. Complete all 
fields included on the inspection form. 

The Superintendent must sign and certify the inspection report on the day of the inspection, and must 
provide the report to the Engineer the same day. The Engineer will sign and certify the inspection report 
and will return the original to the Contractor within three working days. 

Unless otherwise approved by the Engineer, insert the date six calendar days after the date of the 
inspection, as the date each corrective action will be implemented If the report identifies incidents of 
non-compliance with either the SWPPP or the Construction General Permit, then implement corrective 
action. 

Prepare and keep current the Record of Disturbance and Stabilization, OOT&PF Form 250-110 Grading 
and Stabilization Activities Log, documenting land disturbance and stabilization dates. 

Prepare and keep current a Weather Log using DOT Form 250-115 Daily Record of Rainfall. Log daily 
rainfall, storm event duration and rainfall, and daily outside high and low air temperatures, at a minimum. 

5. SWPPP Amendments. Use DOT Form 250-114 - SWPPP Amendment Log. The SWPPP Manager 
shall keep the Contractor's SWPPP current at all times. Keep all SWPPP amendments in the SWPPP 
document. Prepare SWPPP amendments, and initial and date them, within seven days following an 
inspection: 

a. whenever there is a change in conditions, design, construction, operation, or maintenance that 
could have a significant effect on the discharge of pollutants in storm water leaving the project site; 

b. if during inspections it is determined that the SWPPP is ineffective in preventing the discharge of 
pollutants that exceed applicable water quality standards; and 

c. Whenever inspections identify a problem that requires additional or modified BMPs. 

6. Submit to Engineer. Submit inspection reports within three working days of the inspection. Submit 
copies of other records within three working days of recording them in the SWPPP. Submit copies of 
SWPPP amendments within three working days from date they were initialed. 

7. SWPPP Binder. The SWPPP Binder(s) shall include: 

a. Contractor's current SWPPP. 

b. Copies of all project related permits. 

c. SWPPP Inspection Reports, and all SWPPP logs & forms 
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Use SWPPP logs & forms located on the Departments Website. Click on Construction Forms at: 
http://www.dot.state.ak.us/stwddes/dcsconstlresources.shtml# The forms include but are not limited to: 

(1) DOT&PF SWPPP Delegation of Signature Authority (Form 250-107) 
(2) Contractor Delegation of Signature Authority (Form 250-108) 
(3) DOT&PF SWPPP Certification (Form 250-109) 
(4) Contractors SWPPP Certification (Form 250-111) 
(5) SWPPP Construction Site Inspection Report (Form 250-100 and 250-100 Part 2) 
(6) SWPPP Grading & Stabilization Activities Log (Form 250-110) 
(7) SWPPP Corrective Action Log (Form 250-112) 
(8) SWPPP Amendment Log (Form 250-114) 

(9) SWPPP Daily Record of Rainfall (Form 250-115) 

641-4.01 METHOD OF MEASUREMENT. Section 109 and as follows: 

Items 641 (2) and (4) will be measured as specified in the Contract or directive authorizing the work. 

641-5.01 BASIS OF PAYMENT. The Bid Schedule will include either bid items 641(1), (2), and (5) or bid 
items 641 (1), (3), (4), and (5). 641 (6) mayor may not appear in the Bid Schedule. If 641 (6) does not 
appear in the bid schedule, the SWPPP Manager is subsidiary to item 641(1). 

1. Item 641(1) Erosion, Sediment and Pollution Control Administration. At the contract lump sum price for 
administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and 
SPCC Plan preparation, updating the SWPPP, inspections, monitoring, reporting and record keeping. 

2. Item 641(2) Temporarv Erosion, Sediment and Pollution Control. At the prices specified in the Contract 
or Directive authorizing the work to install, maintain, remove and dispose of temporary erosion, 
sedimentation, and pollution control measures required to complete the project using the approved 
SWPPP and HMCP. 

3. Item 641(3) Temporarv Erosion, Sediment and Pollution Control. At the contract lump sum price to 
install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control 
measures required to complete the project using the approved SWPPP and HMCP, as amended 
according to 641-2.02 and 641-3.02. 

4. Item 641 (4) Temporarv Erosion Sediment and Pollution Control Modification. At the prices specified in 
the Directive authorizing work to install, maintain, remove and dispose of temporary erosion, 
sedimentation, and pollution control measures. All work paid under this Item will be shown as 
amendments to the original approved SWPPP or HMCP. 

5. Item 641 (5) Erosion, Sediment and Pollution Control Price Adjustment. This is a price adjustment equal 
to any penalties and fines levied against the Department by local, state or federal agencies for pollutant 
violations, including violations of the Clean Water Act, Clean Air Act, and the Construction General 
Permit. An amount equal to the maximum possible penalties and fines for the violation will be withheld 
temporarily until the actual cost of the penalties and fines is known. The Contractor is also responsible 
for the payment of penalties and fines levied against the Contractor. 

6. Item 641 (6) SWPPP Manager. At the lump sum price for a SWPPP Manager. 

Temporary erosion, sediment and pollution control measures that are required at material sources and 
disposal sites, at fuel and material storage areas, and at equipment and material staging areas, are the 
responsibility of the Contractor, and are subsidiary. Work required by the HMCP, including but not limited to, 
hazardous material storage, containment, removal, cleanup and disposal, are subsidiary. 
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Work that is paid for directly or indirectly under other pay item~ will not be measured and paid for under this 
Section 641. This work includes but not limited to dewatering, shoring, bailing, installation and removal of 
temporary work pads, temporary accesses, temporary drainage pipes and structures, diversion channels, 
etc. 

Temporary erosion, sediment and pollution control measures that are required due to negligence, 
carelessness, or failure to install permanent controls as a part of the work as scheduled or ordered by the 
Engineer, or for the Contractor's convenience, are at the Contractor's expense. 

Permanent erosion, sediment and pollution control measures will be measured and paid for under other 
Contract items, when shown on the bid schedule. 

Failure to install and maintain effective BMPs: 
If you fail to install and maintain effective BMPs that (a) minimize erosion, (b) control sedimentation, and (c) 
prevent or minimize the discharge of pollutants; the Engineer may suspend your earthwork operations and 
withhold monies due on current estimates for such earthwork items, until the BMPs are corrected and are 
working in an effective manner, as determined by the Engineer. 

The Engineer may, after giving you written notice, perform BMP work and deduct the cost thereof, including 
project engineering costs, from your progress payments if you fail to: 
1. Pursue work required by the approved SWPPP; or 
2. Respond to inspection recommendations or deficiencies in the SWPPP; or 
3. Implement erosion and sedimentation controls identified by the Engineer; or 
4. Provide deliverables listed in Subsection 641-3.02. 

Failure to perform SWPPP Administration. 
If you fail to (a) perform timely inspections, (b) keep the SWPPP updated, or (c) transmit updates to the 
Engineer; the Engineer may suspend your earthwork operations and withhold monies due on current 
estimates for such earthwork items, until the listed items are corrected, as determined by the Engineer. 

Payment will be made under: 

Pay Item Pay Unit 
641(1) Erosion, Sediment and Pollution Control Administration Lump Sum 
641(2) Temporary Erosion, Sediment and Pollution Control Contingent Sum 
641 (3) Temporary Erosion, Sediment and Pollution Control Lump Sum 
641 (4) Temporary Erosion, Sediment and Pollution Control Modification Contingent Sum 
641 (S) Erosion, Sediment and Pollution Control Price Adjustment Contingent Sum 
641 (6) SWPPP Manager Lump Sum 

SECTION 642 

CONSTRUCTION SURVEYING AND MONUMENTS 
02/27/08 (H12) 
642-3.01 GENERAL. Delete the fifth paraaraDh and substitute the following: Follow the Department's 
Construction Surveving Requirements, or if GPS survey is approved by the Engineer use the State of 
Alaska Survey Manual (rev. 4/20106). 

Add the following to the last sentence in the second to the last paragraph: or the State of Alaska Survey 
Manual (rev. 4/20106). 
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De/ete 642-3.02 in its entirety and substitute the following: 

642-3.02 PLAN AND PROFILE DEVELOPMENT. Develop the Plan and Profile for this project as described 
in this subsection. A lump sum Schedule of Values describing the required deliverables must be agreed 
upon prior to beginning work under this special provision. 

1. Topographic Survey. Conform to the State of Alaska Survey Manual (rev. 4/20/06). Survey the project 
corridor. The corridor shall be generally 60 feet wide centered approximately on the proposed bike path 
alignment per the Plans. Survey 30 feet on either side of the approximate centerline or to the tree line 
(left side of corridor while heading up-station) or the Alaska Highway pavement edge (right side of 
corridor while heading up-station), whichever is closer. Prior to beginning this survey work, diagram and 
verify the proposed corridor on the Plan sheets for approval by the Engineer. 

This survey is intended to provide enough topographic data to identify existing ground and planimetrics 
in proximity to the path construction so that the Contractor will have sufficient information to establish an 
upgraded plan alignment (centerline) and vertical profile for the new bike path facility. 

a. Using the acquired survey information, define the existing ground surface by creating a Triangular 
Irregular Network (TIN). The TIN shall be capable of accurately generating 1 foot contours in all 
areas. Hard shots (pavement, concrete, culverts, etc.) shall have vertical accuracy of less than 0.1 
foot. The TIN shall incorporate fault lines (breaklines, edges of pavement, shoulders and/or tops of 
bank, toes of slope/fill, ditches and/or drainages, etc.) and additional shots as necessary to ensure 
that the TIN accurately represents the existing ground surface. The TIN shall not represent water 
surfaces. Sufficient data shall be gathered along driveways and side streets to allow grade 
matching. 

b. Establish the horizontal alignment. Generally, the centerline of the improved path should 
approximate that of the existing path except in locations of required realignment shown in the Plans. 
If the Plans specify exact dimension requirements (Le., at the realignment locations), include those 
in the proposed alignment. Elsewhere, the proposed construction centerline shall be composed of 
P.C.s, P.T.s, and tangent sections. Slight angle points are permissible as approved by the 
Engineer. Minimum horizontal curve radii shall be 225 feet. 

c. Station the proposed centerline such that the B.O.P. matches the B.O.P. station on the page 6 of 
the Plans (Le., B.O.P Station = "0" 471+84.08). Label the centerline stationing, B.O.P, E.O.P., 
P.C.s, P.T.s, line descriptions (e.g. distances), horizontal curve radii, and angle pOints. 

d. Show and label planimetric objects within the surveyed corridor, including edge of tree line, utility 
objects (including overhead wire height crossings of approaches and the bike path), and highway 
edge of pavement. Ensure fault lines are easily identifiable (Le., labels or assigned CAD layers). 

e. Provide contour intervals to 1 foot. 

f. Provide all Topographic Survey data points and all items from a. through e. above in an electronic 
format approved by the Engineer. Also provide three (3) hard copies of the Topographic Survey 
information items b. through e above at a readable scale on 22" x 34" sheets, as approved by the 
Engineer. The Contractor shall allow up to 96 hours, from the time the survey information is 
submitted to the Engineer, for centerline adjustments to be made by the Engineer. 

2. Plan and Profile, Cross Sections, and Volume Reports. Provide the Engineer with a Plan and Profile 
Sheets, Cross Section Sheets, and Volume Reports. 

a. Plan and Profile Sheets. Prior to starting any work under Division 200, 300, or 400, submit Plan and 
Profile Sheets to the Engineer in plan over profile format. The Contractor shall allow up to 7 
calendar days, from the time the Plan and Profile Sheets are submitted to the Engineer, for profile 
grade adjustments to be made by the Engineer. 
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1. Provide a profile of the proposed alignment and its existing ground with the following 
parameters: 
(a) maximum profile grade = 5.0% 
(b) maximum algebraic grade difference along route = 6.0% 
(c) match existing elevations at all approaches 
(d) minimum crest vertical curve length = 100 feet 
(e) minimum sag vertical curve length = 100 feet 
(f) utilize approximately the quantities for Division 200, 300, and 400 items as provided for in 

the Estimate of Quantities 
(g) where overhead wire crossings exist, ensure 18 feet of elevation separation between the 

wires and the path if possible, or at a minimum, maintain the existing grade of the path 

2. Show on Plan and Profile Sheets the following: 
(a) construction centerline profile of the existing ground 
(b) construction centerline profile of the proposed finished ground 
(c) B.O.P. and E.O.P.; annotate station and elevation for the B.O.P. and E.O.P. 
(d) all proposed vertical P.C.s and P.T.s; annotate station and elevation for the proposed 

vertical P.C.s and P.T.s 
(e) annotate vertical curve lengths and Rates of Vertical Curvature (K) 
(f) annotate grades between vertical curves 
(g) incorporate items b. through e. from the Topographic Survey (item number 1) into the Plan 

portion of the Plan and Profile Sheets 

3. Provide three (3) hard copies of the Plan and Profile Sheets on 22" x 34" sheets at a readable 
scale, as approved by the Engineer. Provide digital copies of the Plan and Profile Sheets in an 
electronic format approved by the Engineer. Once the Engineer has approved of the Plan and 
Profile Sheets, obtain seals for each page from the registered professional engineer who 
developed the sheets or who supervised their development. Provide four (4) copies of these 
stamped sheets to the Engineer. 

b. Cross-Section Sheets. With the Plan and Profile Sheets, submit Cross Section Sheets based on 
the proposed horizontal and vertical alignment to the Engineer. 

1. Provide right angle cross-sections to the approved construction centerline. Cross-sections 
shall be extrapolated from a DTM based on the topographic survey results from item #1. 

2. Provide cross-sections at 100-foot intervals and at cross culverts, and at the B.O.P. / E.O.P., 
and at all horizontal P.C.s and P.T.s. Also provide cross-sections at intersecting driveways 
and side streets at a minimum of approximate locations of vertical grade match. 

3. Show on every cross-section the following: 
(a) construction centerline 
(b) existing ground, annotate the elevation of the existing ground at the construction centerline 
(c) proposed typical section, annotate the elevation of the proposed finished ground at the 

construction centerline 
(d) slope stakes, annotate each slope stake offset and elevation 
(e) section's station 
(f) section's end area for each type of Division 200, 300, or 400 material or work that appears 

in the bid schedule. Show each point, annotated with offset and elevation that was used to 
compute the end areas. 

4. Provide three (3) hard copies of the Cross-Section Sheets on 22" x 34" sheets at a readable 
scale, as approved by the Engineer. Provide digital copies of the Cross-Section Sheets in an 
electronic format approved by the Engineer. 
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c. Volume Reports. With the Plan and Profile Sheets and Cross Section Sheets, provide three (3) 
hard copies of a summary of quantities with running totals at 100-foot intervals for each type of 
Division 200, 300, or 400 material or work that appears in the bid schedule and on the Cross­
Section Sheets. Provide digital copies of the Volume Reports in an electronic format approved by 
the Engineer. 

642-4.01 METHOD OF MEASUREMENT. Add the following: 

Item 642(25) Plan and Profile Development. The lump sum payment for item 642(25) shall be permanently 
reduced for substandard surveying work, illegible or incomplete surveying work, and/or untimely surveying 
work. "Timely" is defined as at least 96 hours after submission of the Topographic Survey (item number 1) 
deliverables prior to beginning Plan and Profile, Cross Sections, and Volume Reports (item number 2), and 
is defined as 7 calendar days after submission of Plan and Profile, Cross Sections, and Volume Report (item 
number 2) deliverables prror to starting any work under Division 200, 300, or 400. 

The lump sum payment for item 642(25) shall be permanently reduced for failure to provide deliverables 
conforming to this specification as defined in the agreed upon Schedule of Values. Should the value of the 
impacts from non-conforming deliverables exceed the value bid for item 642(25), then the Department shall 
permanently reduce the value of other contract items by the corresponding amount. 

Ten percent (10%) of the value earned in the progress period shall be withheld on the progress payments 
until the deliverables are accepted and approved by the Engineer. 

642-5.01 BASIS OF PAYMENT. Add the following pay item: 

Pa Item 
642(25) Plan and Profile Development 

SECTION 643 

TRAFFIC MAINTENANCE 

643-1.01 DESCRIPTION. Delete the second paragraph and substitute the following: Maintain the entire 
highway, path, approach crossings, and related highway and path facilities located within the project 
(between the beginning of the project and end of the project shown on the Plans) from the date construction 
begins until you have received a letter of substantial completion. Maintain these areas continually and 
effectively on a daily basis, with adequate resources to keep them in a satisfactory condition at all times. 
Maintain those areas outside the project that are affected by the work, such as, but not limited to haul 
routes, structures, material sites, and equipment storage sites during periods of their use. 

643.3.06 TRAFFIC PRICE ADJUSTMENT. Delete the second sentence of the third paragraph and replace 
with the following: These rates are liquidated damages which represent highway user costs, based on 
Average Daily Traffic (ADT) of the Alaska Highway. The ADT for 2008 on the Alaska Highway is 860 
vehicles per day. 
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Delete Section 644 in its entirety and substitute the following: 

SECTION 644 

SERVICES TO BE FURNISHED BY THE CONTRACTOR 

644-1.01 DESCRIPTION. Furnish and maintain facilities and services specified in the Contract for the 
Department's project administrative personnel to use during the project. Services include heat, electrical 
power (NEC compliant), water and any others required to operate the facilities. All furnished facilities remain 
your property when you complete the work. 

The Engineer may delete any 644 Items, by Directive within five working days after the Preconstruction 
Conference. If any 644 Items are deleted within the specified period, Subsection 109-1.09, Eliminated 
Items, shall not apply to the deleted 644 Items. 

644-2.02 FIELD LABORATORY. Furnish and maintain a field laboratory for the Engineer to use exclusively 
throughout the contract. Provide a completely functional installation 2 weeks before commencing 
construction work through two weeks after Project Completion. 

1. Grade and compact a site for the lab acceptable to the Engineer. Locate and level the structure on this 
site. If subsequent ground movement causes an unlevel or unstable condition, re-Ievel or re-Iocate the 
facility as directed. 

2. Provide a weatherproof structure suitable to field test construction materials, with the following minimum 
functional requirements: 
a. Total floor space of SOD tf with laboratory floor space of 300 tf and separate office floor space of 

200 tf 
b. Window area of at least 60 ft2 with at least two 10-tf windows that open and lock 
c. Lockable door( s) 
d. Work bench(es), 2-1/2 X 16 feet total, 3 feet high 
e. Laboratory shelf space of 1 X 16 feet and office shelf space of at least 24 linear feet 
f. One 18-inch deep sink with attached faucet and approved drain 
g. A gravity-fed 2S0-gallon tank or pressurized constant water supply of acceptable quality 
h. Storage cabinet, 3 ft X 3 ft X 3 ft, lockable, securely fixed to an inside wall with a hinged door 

opening outward 
i. Adequate heating and cooling devices, and fuel or power to run the devices, to maintain an office 

temperature between 6soF and 7soF. 
j. Adequate ventilation 
k. Continuous supply of drinking water from an approved source or commercial supplier 
I. Sanitary facilities including adequate hand soap, toilet paper, and paper towels 
m. Janitorial services at least weekly 
n. 3 office tables and 4 chairs 
o. In addition to any power required for adequate heating and cooling devices, provide electrical 

service and facilities as follows: 
(1) Electrical current: 120/240 VAC, 60-cycle on 24-hour basis 
(2) Wiring system to support a 40-amp user load demand with two 20-amp circuits 
(3) Outlets: 8 conveniently spaced around the office and lab, consistent with local codes 
(4) Lights: eight 1 ~O-watt incandescent or sixteen 40-watt fluorescent 
(S) Exhaust fan for laboratory space: S cfs 

p. Telephone/data lines and internet service as follows: 
(1) Three private, separate telephone/data lines 
(2) Internet service with a send and receive data capability supporting O.S Mbps or higher data 

transfer rate 
(3) Three telephones, equip each phone to answer all voice lines. 
(4) One laser jet copier/scanner/printer with a 10x100 network card, scan speed of 40 ppm at 400 

dpi, and print speed of 20 ppm. 
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q. Make the field office accessible according to the requirements of Americans with Disabilities Act 
Accessibility Guidelines (ADAAG). Provide at least one designated handicap parking space. 

3. If the lab is a mobile unit mounted on axles and wheels, block the structure under the frame so that the 
wheels do not touch the ground and the blocking rests firmly on the prepared site. 

4. Provide a separate weatherproof shed within 20 feet of the main lab structure with the following 
minimum functional requirements: 
a. Floor 8 ft X 12 ft, ceiling height 8 ft 
b. Door 4 ft wide and window 5 tr that opens, both lockable 
c. Electrical service and facilities as in 2.h, except for the following: 

(1) Lighting fixtures, 2 ea. 
(2) Outlets, 3 conveniently spaced around the structure 
(3) Wiring system with each circuit GFI protected to satisfy a 20-amp user load demand 

d. Work table 3 ft X 1-1/2 ft X 3 ft high, capable of supporting 250 pounds and affixed to an inside wall 
as directed 

e. Concrete-slab floor, 8 ft X 8 ft X 4 inches thick, cast-in-place or pre-cast. Install anchor bolts in the 
floor to accommodate the mounting pattern of the Gilson sieving machine at a location as directed. 
(1) Comply with 1. above for slab foundation requirements. 
(2) Found the slab directly on the prepared site. 

5. For all types of installations, if the entryway is located higher than a Single 7 -inch rise, provide the 
following: 
a. Stairway, 3 feet wide X 11-inch tread X 7-inch rise 
b. Landing, 4 ft X 4 ft centered on the entryway 
c. Handrail(s) firmly affixed to the stairway 

6. Provide the following lab equipment and services: 
a. Propane necessary for the lab operation, including two 100-lb tanks, regulators, hoses, fittings, and 

incidentals for a functional system 
b. Specialized sampling equipment such as belt templates or belt sampling devices as required 
c. Fuel and power necessary to continuously operate the facilities 

7. Provide electrical power to the Department's portable asphalt lab if there are any asphaltic materials in 
the bid schedule. 
a. Electrical current, 120/240 VAC, 60-cycle on 24-hour basis 
b. 60-amp service 

644-2.03 CURING SHED. Furnish and maintain a suitable weather tight shed for curing concrete test 
cylinders, with a suitable box or bins for curing concrete test cylinders. 

Provide a box large enough or enough bins to contain at least 6 test cylinders from each pour that you 
propose to make during any 28-day period. Use a box or bins at least 18 inches high and constructed of 
sturdy wood. Line the box or bins with a canvas or plastic liner to help retain moisture in the sand. Construct 
a lid to provide access to the box or bins. 

Provide suitable heating to maintain the temperature in the box (or shed) between 60 and 80 OF at all times 
when curing the test cylinders. In addition, provide a suitable room thermometer in the shed to check the 
temperature. 

Provide enough sand at the shed to fill the box or bins to be used for curing and enough water to keep the 
sand in the box or bins moist during the curing period. 

644-2.05 VEHICLES. Furnish and maintain vehicles in good condition that are less than three years old and 
with less than 36,000 miles on the odometer for the exclusive use of the Department throughout the project. 
Provide full-size four-wheel drive pickups or sport utility vehicles. The Special Provisions will state the 
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required number and type of vehicles. Provide vehicles from two weeks before commencing work to one 
week after Project Completion. Maintain the vehicles in satisfactory running condition throughout the 
duration of the contract. Provide fuel, fluids, lubricants, tire repair/replacement, and windshield 
repairlreplacements as needed. If a vehicle is down for more than 24 hours, provide a replacement Vehicle 
of the same type at no additional cost. 

The Contractor is responsible for physical damage insurance (comprehensive and collision) for the vehicles 
except as provided in Subsection 107-1.13. The State is responsible for liability insurance coverage for the 
Department's use of the vehicles. The Department's liability insurance does not cover any use of the 
vehicles by others, except as provided for in 107-1.13. 

The Engineer will approve the vehicles prior to transporting them to the project site. All of the vehicles will 
be allowed to make round trips to the Department's regional headquarters. Remove all vehicles from the 
project at the end of the Contract. 

Number of Vehicles 
2 

Equip each vehicle as follows: 
1. Four wheel drive 
2. V-8 engine 
3. Automatic transmission 
4. Power steering 
S. Air conditioning 
6. Fire extinguisher & basic first aid kit 
7. Jack and lug wrench 
8. Load range D tires in good condition 

~ 
% ton extended cab pickup 

9. Two full size load range D spare tires in good condition mounted on rims 
10. 360-degree Permanent Beacon 

644-2.06 NUCLEAR TESTING EQUIPMENT STORAGE SHED. Design, furnish and maintain a 
weatherproof, heated, and ventilated nuclear densometer/testing equipment storage shed for the Engineer 
to use exclusively throughout the contract. Install the building at least 1S-feet from an occupied area at a 
location approved by the Engineer. Install the shed at least one week before the commencement of 
construction activities and maintain it until one week after Project Completion. Provide sufficient floor area 
for the nuclear testing equipment and a portable electric heater to maintain a minimum room temperature of 
SO OF. Design the building with enough floor area to provide sufficient clearance between the equipment, 
heater, and combustibles. Provide a commercial grade metal-clad exterior entrance door of 3'-0" min width 
by 6'-8" height with dead-bolt lockset. Hang the door so that hinge pins are not accessible from the exterior. 
Provide the Engineer with 2 keys to control access. Provide a S/16" x 10 foot long welded steel security 
chain securely attached inside the structure with tamperproof hardware for the Engineer to secure the 
testing equipment. Provide 120-volt, 60-cycle power, an interior light, and a wall receptacle for the heater. 
Secure the structure to the ground with tamperproof anchors to resist wind loads and prevent unauthorized 
movement of the building. The Nuclear Testing Equipment Storage Shed remains the property of the 
Contractor. Remove the shed from the site following project completion. The Nuclear Testing Equipment 
Storage Shed must be windowless. 

644-2.07 STORAGE CONTAINER. Furnish, transport and maintain a weathertight, lockable, steel enclosed 
20 foot long X 8 foot wide X 8 foot high wooden floored container for the storage of the Department's 
materials, supplies and testing equipment (but not nuclear equipment). Provide twenty equally spaced 
fastening points on the interior walls that are capable of securing the Department's contents. Door opening 
dimensions of the storage container shall be greater than 60 square feet. Supply necessary equipment to 
lift and move container with minimal disturbance to the Department's contents. The container shall not be 
moved by skidding or hook lift. The Contractor shall be listed as the shipper on all documents listing and 
acknowledging receipt of the Department's goods for shipment. 
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Deliver an empty and clean container to the Regional Materials Laboratory, or location acceptable to the 
Engineer, three weeks prior to transporting to the project site. Allow 7 days for the Department to load the 
container. Transport the loaded container to the project site. Set up container at a location approved by the 
Engineer at least one week before the commencement of construction activities and maintain it until one 
week after Project Completion. 

1. Provide electrical service and other facilities as follows: 
a. Electrical current, 120V (ac), 60 cycle on a 24 hour a day basis; 
b. Wiring system to support a 20 amp user load demand; 
c. Two GFI protected outlets conveniently spaced on the interior walls; 
d. Four 100 watt incandescent or eight 40 watt fluorescent lights located for maximum illumination; and 
e. Provide a stairway with railing, built to meet the International Building Code, if there is more than 12-

inch difference in floor entry and existing ground elevation. 

Return the container to the Regional Materials Laboratory, or location acceptable to the Engineer, upon 
project completion. Allow 7 days for the Department to unload the container. The storage container 
remains your property after you complete the work. 

644-3.01 METHOD OF MEASUREMENT. Section 109 and as follows: 

Nuclear Testing Equipment Storage Shed. By the number of storage sheds specified, to include all 
components, installed and accepted as completed units and ready for eqUipment storage. 

Storage Container. By the number of storage containers specified, to include all components, installed and 
accepted as completed units and ready for materials and equipment storage. 

644-4.01 BASIS OF PAYMENT. 

Vehicles. Includes all resources, including fuel, oil, maintenance, and insurance to furnish the specified 
number of fully operational vehicles for the duration specified in the contract. 

Lump Sum Items. Payment for lump sum items will be made as follows: 

1. A percentage of the lump sum amount, to be determined by the Engineer, will be paid as full 
compensation for furnishing the facility at the site. 

2. The balance of the lump sum amount will be prorated over the anticipated active construction period 
with a portion included as part of each interim payment, for maintenance, repairs, providing all utilities, 
and for removing it from the site. If anticipated construction period changes, the final increment will be 
held until final payment. 

Nuclear Testing Equipment Storage Shed. At the contract unit price to include all labor, materials, tools, 
equipment and supplies required to furnish and install the shed before commencement of construction, to 
maintain it for the duration of the project and to remove the shed and electrical service after project 
completion. Electrical service and utility costs are subsidiary to this item. 

Storage Container. At the contract unit price to include all labor, materials, tools, equipment and supplies 
required to deliver the storage shed to the regional office for loading, to deliver it to the project office, to 
install it before commencement of construction, to maintain it for the duration of the project, to remove the 
shed and electrical service after project completion, to deliver it to the regional office for unloading, and to 
remove the storage shed. Electrical service and utility costs are subsidiary to this item. 
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Payment will be made under: 

Pay Item 
644(2) Field Laboratory 
644(3) Curing Shed 
644(6) Vehicles 
644(15) Nuclear Testing Equipment Storage Shed 
644(16) Storage Container 

Delete Section 724 in its entirety and substitute the fol/owing: 
02/09/05 (HSS) 

SECTION 724 

SEED 

Pay Unit 
Lump Sum 
Lump Sum 
Lump Sum 
Each 
Each 

724-2.01 DESCRIPTION. This specification provides the requirements for grass seed, used to provide a living 
vegetative cover. 

724-2.02 MATERIALS. Grasses of the type specified shall meet the applicable requirements as outlined by the 
State of Alaska Department of Natural Resources, Division of Agriculture, "Seed Regulations," latest edition. 
Seed shall meet or exceed the percentages of purity and germination as specified in Table 724-1. Grass seed 
shall be furnished in standard containers on which shall be shown the following information: 

(1) the common accepted name of the specie (kind) and cultivar (variety) of the seed; 
(2) the country or state where the seed was grown; 
(3) the total percentage by weight of pure seed; 
(4) the total percentage by weight of all weed seed; 
(5) the total percentage by weight of inert matter; 
(6) the total percentage by weight of other crop seed; 
(7) the name and approximate number per pound of each kind of restricted noxious weed seed; 
(S) the percentage of germination of the seed, together with the month and year the seed was tested; 
(9) the percentage of hard seed, if any is present; 
(10) the name and address of the person labeling the seed or selling, offering, or exposing the seed for sale 

within the state; and 
(11) the lot number or other lot identification. 

If furnished as a premixed seed, the containers shall state that the seed is a mixture; the name of the species 
and cultivars of seed; and total percentage by weight of each specie of seed present in order of predominance; 
and the information listed above: (4), (5), (7), (S), (10) and (11). 

Seed which contains any of the following prohibited noxious weeds will be rejected: 

Bindweed, field (Convolvulus arvensis); 
Fieldcress, Austrian (Rorippa austriaca); 
Galensoga (Galensoga parviflora); 
Hempnettle (Galeopsis tetrahit); 
Horsenettle (Solanum carolinense); 
Knapweed, Russian (Centaurea repens); 
Lettuce, blue-flowering (Lactuca puichel/a); 
Quackgrass (Agropyron repens); 
Sowthistle, perennial (Sonchus arvensis); 
Spurge, leafy (Euphorbia esula); 
Thistle, Canada (Cirsium arvense); and 
Whitetops and its varieties (Cardaria drabe, C. pubescens, Lepidium latifolium). 
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The following are restricted noxious weeds, with their maximum allowable tolerances: 

Annual bluegrass (Poa annua), 90 seeds per pound; 
Blue burr (Lappula echinatat), 18 seeds per pound; 
Mustard (Brassica kaber, juncea) , 36 seeds per pound; 
Oats, wild (Avena fatua), 7 seeds per pound; 
Plantain, buckhorn (Plantago sp.), 90 seeds per pound; 
Radish (Raphanus raphanistrum), 27 seeds per pound; 
Toadflax, yellow (Linaria vulgaris), 1 seed per.pound; 
Vetch, tufted (Vicia cracca), 2 seeds per pound; and 
Wild Buckwheat (Polygonum convovulus), 2 seeds per pound. 

The Contractor shall furnish to the Engineer duplicate copies of a statement signed by the vendor certifying that 
each lot of seed has been tested by a recognized seed testing laboratory. Seed that has not been tested within 
nine (9) months shall be rejected. The Contractor shall not remove tags from the seed containers. Seed 
containers that do not have tags shall be rejected. Discrepancies in the lot numbers listed on the statement to 
the lot numbers indicated on the tags of the seed containers shall be grounds for rejection. Seed which has 
become wet, moldy, or otherwise damaged in transit or storage will not be accepted. The Contractor shall 
immediately remove rejected seed from the project premises. 
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SPECIES CULTIVAR 
(KIND) (VARIETY) 

American Egan 
Sioughgrass 

Annual Ryegrass ---
Alpine Bluegrass Gruening 

Beach Wildrye Benson, 
Reeve 

Bering Hairgrass Norcoast 

Bluejoint Sourdough 

Brome Manchar, 
Polar 

Glaucous Tundra 
Bluegrass 

Kentucky Merion, 
Bluegrass Nugget, 

Park 

Perennial ---
Ryegrass 

Polargrass Alyeska, 
Kenai 

Red Fescue Arctared, 
Boreal, 
Pennlawn 

Timothy Climax, 
Engmo 

Tufted Hairgrass Nortran 

Wheatgrass Wainwright 

02109/05 (H91) 

TABLE 724-1 
SEEDING REQUIREMENTS 

PERCENT PERCENT 
PURITY GERMINATION 

90 80 

85 80 

90 90 

95 40 

95 75 

95 75 

90 80 

95 80 

95 80 

85 80 

95 75 

98 80 

95 90 

95 75 

95 85 

SECTION 725 

FERTILIZER 

PURE LIVE SEED 
(PERCENT PURITY X 

PERCENT GERMINATION) 

72 

68 

81 

38 

71 

71 

72 

76 

76 

68 

71 

78 

85 

71 

81 

725-2.02 MATERIALS. Add the following: Fertilizer which has become wet, moldy or otherwise damaged in 
transit or storage will not be accepted. The Contractor shall immediately remove rejected fertilizer from the 
project premises. 

SPECIAL PROVISIONS 
Project No. TEA-000S(715)/63501 
Tok Bike Path Rehabilitation 42 



SECTION 727 

SOIL STABILIZATION MATERIAL 
02/09/05 (H87) 
727-2.01 MULCH. Delete this subsection in its entirety and substitute the following: 

Natural Wood Fiber or Wood Cellulose Fiber: Mulch shall consist of a specially prepared wood fiber processed 
to contain no growth or germination inhibiting factors and be colored green with a non-toxic dye to facilitate 
visual metering during application. The mulch shall be manufactured and processed in such a manner that the 
wood fibers will remain in uniform suspension in water under agitation and will blend with seed and fertilizer to 
form a homogeneous slurry. The processed mulch material shall have characteristics to form a blotter-like 
ground cover on application, having moisture absorption and percolation properties and the ability to cover and 
hold grass seed in contact with soil. 

The mulch material shall be shipped in packages of uniform weight (plus or minus 5%) and bearing the name of 
the manufacturer and the air-dry weight content. 

A commercial tackifier shall be used on all slopes steeper than 2: 1. The amount added shall be as 
recommended by the manufacturer. 

Mulch which has become wet, moldy or otherwise damaged in transit or storage will not be accepted. The 
Contractor shall immediately remove rejected mulch from the project premises. 
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DEPARTMENT OF NATURAL RESOURCES 

DMSION OF PARKS & OUTDOOR RECRt:A710N 
OFFICE OF HISTORY AND ARCHAi:oLOOY 

April 14, 2010 

FileNo.: 3130-1RFHWA 

SUBJBCf: Tok Bike Path Rehabilitation Project 

" Kathy Price 
Alaska Department of Transportation 
Statewide Design and Engineering Services Division 
2301 Pcpr Road" 

"Fairbanks. AI<. 99709-5316 

Dear Ma. Price, 

SEAN ~ARNEU, GOVERNOR 

550 WEST7lH AVENUE, SUITE 1310 
ANCHORAGE. AlASKA 99501-3565 
PHONE: (907) ~1 
FAX: (997) 269-8908 

The Alaska State Historic Preservation Office bas reviewed the referenced project (received March 2, 
2010) for oonfHcts with cultural resources under Section 106 of the NatioDal Historic Preservation Act 
We have also reviewed the comments submitted to you by Tanana Chiefs Conference (TCC) bn March 
18, 2010 and your response letter to TCC (41812010). We concur that the proposed project will have no 
"effect on historic properties if the foUowing"stipulations"are met: 

• Work and equipment buffers in the area around th~ geomorphological feature (abandoned 
channel), will be limited to the south side of the current path. No wode wiU occur on the north 
side of the current path in this area. 

• Work and equipment buffers in tbe vicinity of the pump station bill will be limited to the south 
side of the current path. Again, no work will occur on the north side of the current path in this 
area. 

• Work in these areas of concem will not involve excavation. 

Please contact Tracie Kmuthoefer at 269-8722 if you have any questions or if we can be of further 
assistance. 

Judith" E. Bittner 
State Historic Preservation Officer 

JBB:tak 

o Printed UI1 Recycled Paper " 



ENDANGERED,THREATENED,PROPOSED,CANDIDATE 
AND DELISTED SPECIES IN ALASKA (Updated January 6, 2010) 

SPECIES MANAGED BY U.S. FISH AND WILDLIFE SERVICE 

Date of CRmcAL LEAD 
SPECIES AND STATUS HABITAT RANGE IN ALASKA 

status DESIGNATED OFFICE 

endangered 
Short-tailed albatross (Phoebastria albatrus) 7/3112000 

Aleutian shield fern (Polystichwn aleuticum) 2/17/1988 
Eskimo curlew (Nwnenius borealis) 3/1111967 

Threatened 
Polar bear (Ursus maritimus) 05/1512008 

Northern sea otter (Enhydra lutris kenyoni) 8/0912005 
(Southwest Alaska population) 

Steller's eider (Polystieta stellerl) 611111997 

Spectacled eider (Somateriafischeri) 5/10/1993 

Proposed 
None 

CaDdIdA 
Yellow-billed loon (Gavia adamsii) 

Kittletz's murrelet 
(Brachyramphus brevirostris) 

Delisted 
Aleutian Canada goose 

(Branta canadensis leucopareia) 
American peregrine falcon 

(Falco peregrlnus anatum) 
Arctic peregrine falcon 

312512009 

4/412004 

3/20/2001 

812511999 

10/5194 

nJa 

nJa 
nJa 

Proposed 
1012912009 

1010812009 

21212001 

21612001 

nJa 

nJa 

nJa 

nJa 

nJa 

Anchorage 

Anchorage 
Fairbanks 

Fairbanks 

Anchorage 

Fairbanks 

Fairbanks 

Fairbanks 

Anchorage 

Anchorage 

Fairbanks 

Fairbanks 

U.S. Territorial waters, Gulf of Alaska, 
Aleutian Islands, Bering Sea Coast, 
Japan. Russia, high seas 
Adak Island 
No longer occurs in Alaska 

On sea ice and coastlines of Chukchi 
Sea and Beaufort Sea 

Aleutian Islands, Alaska Peninsula, 
Kodiak Island 
Arctic Coastal Plain, Yukon Delta, 
coastal waters of southcentra1, western, 
southwestern, and northern Alaska 
Yukon Delta, Arctic Coastal Plain, St 
Lawrence Island, Bering/Chukchi Seas 

Arctic Coastal Plain, Seward 
Peninsula, coastal waters throughout 
Alaska, St Lawrence Island and 
surrounding marine waters 
Coastal waters in southern and 
northwestern Alaska 

Aleutian Islands, Semidi Islands 

Interior Alaska 

Northern and western Alaska 
(Falco perec tundrius) 

SPECIES MANAGED BY NATIONAL MARINE FISHERIES SERVICE" 

SPECIES AND STATUS 

EDdang-red 
Steller sea lion (Ewnetopias jubatus) west of 144· 
Bowhead whale (Baioena mysticetus) 
Cook Inlet beluga whale (Delphinapterus leucas) 
Fin whale (Baiaenoptera physalus) 
Humpback whale (Megaptera novaeanglioe) 
Sperm whale (Physeter macrocephalus) 
Leatherback sea turtle (Dermochelys coriacea) 
Blue whale (Balaenoptera musculus) 
North Pacific right whale (Eubaloena japonica) 
Sei whale (Baiaenoptera borealis) 

Threatened 
Steller sea lion (Ewnewpiasjubatus) east of 144· 
Green sea turtle (Chelonia mydas) (incl. agassizl) 
Loggerhead sea turtle (Caretta caretta) 

ProDOHd 
None 

candidate 
None 

Delitted 
Gray whale (Eschrichtius robustus) 

FREQUENCY OF 
OCCURRENCE 

Regular 
Regular 
Regular 
Regular 
Regular 
Regular 

Rare 
Rare 
Rare 
Rare 

Regular 
Rare 
Rare 

Regular 

RANGE IN ALASKA 

Bering Sea, North Pacific 
Chukchi Sea, Beaufort Sea 
Cook Inlet 
Chukchi Sea, Bering Sea, Gulfof Alaska, No. Pacific 
Bering Sea, Gulf of Alaska, North Pacific 
Bering Sea, Gulf of Alaska, North Pacific 
Gulf of Alaska 
Bering Sea, Gulf of Alaska, North Pacific 
Bering Sea, Gulf of Alaska, North Pacific 
Gulf of Alaska, North Pacific 

Bering Sea, Gulf of Alaska, North Pacific 
Gulf of Alaska 

Chukchi Sea, Bering Sea, Gulf of Alaska. No. Pacific 



ENDANGERED, THREATENED, PROPOSED, CANDIDATE 
AND DELISTED SPECIES IN ALASKA (Updated November 20, 2009) (cant.) 

I Under the Endangered Species Act of 1973, as amended, the National Marine Fisheries Service (NMFS) is responsible for listed 
anadromous fishes, marine fishes, and marine mammals other than sea otter, polar bear, walrus, manatee, and dugong. 

2 A number of listed trout and salmon species that spawn in the lower 48 Pacific Northwest may occur in Alaskan waters during the 
marine phase of their life cycles. For information on these species, you may call the NMFS Northwest Region at (907) 586-7221 or 
visit their website at http://www.nmfs. noaagov/proUesioverview/es.html. 

STATUS DEFINITIONS 

E - EDdaagered: A species which is in danger of extinction throughout all or a significant portion its range. 

T - ThreateDed: A species which is likely to become endangered within the foreseeable future throughout all or a significant portion 
of its range. 

P • Proposed: A proposal rule to list this species as either threatened or endangered has been published in the Federal Register. 

C - CaDdJdate: A species for which the Service has on file sufficient information on biological vulnerability and threat(s) to support 
proposals as threatened or endangered. 

D - Delisted: A species that has been removed from the list of threatened and endangered species. The Fish and Wildlife Service will 
monitor these species for a period of at least five years following delisting. 

ADDRESSES AND PHONE NUMBERS 

U.S. Fish and Wildlife Service 
Aochorage Fish aDd Wildlife Field Office 
605 West 4th Avenue, Room G-61 
Anchorage, Alaska 99501 
TEL: 907-271-2888 
FAX: 907-271-2786 

U.S. Fish and Wildlife Service 
JUDeau Fish and Wildlife Field Office 
3000 Vintage Blvd., Suite 201 
Juneau, Alaska 99801-7100 
TEL: 907-780-1160 
FAX: 907-586-7099 

National Marine Fisheries Service 
National Oceanic and Atmospheric Administration 
Anchorage Field Office 
222 West 7th Avenue, Box 43 
Anchorage, Alaska 99513-7577 
TEL: 907-271-5006 
FAX: 907-271-3030 

U.S. Fish and Wildlife Service 
Fairbanks Fish and Wildlife Field Office 
10112th Ave. Box 19, Room 110 
Fairbanks, Alaska 99701 
TEL: 907456-0203 
FAX: 907456-0208 

U.S. Fish and Wildlife Service 
Alaska Regional Office 
Division of Endangered Species 
1011 E. Tudor Road 
Anchorage, Alaska 99503-6199 
TEL: 907-786-3520 
FAX: 907-786-3350 

National Marine Fisheries Service 
National Oceanic and Atmospheric Administration 
Protected Resources Division 
P.O. Box 21668 
Juneau, AK 99802-1668 
TEL: 907-586-7235 
FAX: 907-586-7012 
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!HIGHWAY MASTER MATERIALS CERTIFICATION LIST, EXCEPT SECTION 660/661/740 (current 612109) 

Project Name Tok Bike Path Rehabilitation 

Project Number TEA-OOOS(715) 163501 

Project Engineer Signature 

Unshaded If two boxes not be used. 

Certificate 
I Mall .. rI.,I .. Item Project Design State Regional State Manufacturer! Location 

2004 or std. 
Mod. if noted Engineer Engineer Bridge Traffic Materials or Remarks e.g. 

of Record QA Binder # 

IR .. fle"li'lIe Sheeting 1-_7 .... 30-;..2~ . ..;..03~+-___ _ 
615-2.01 or 

Std. Mod. E 26 
Orange Background Signs l-_o;..r....;E;...4_1_+-___ _ 

Reflective Sheeting 
Std. Mod. E 26 

Perforated Steel Posts 730-2.04 

Zinc Coating for Repairs 730-2.04 

SEEDING 

724 

Fertilizer 618-2.01n25 

619 SOIL STABILIZATION;..-________________________________________ -; 

727-2.01 

TRAFFIC MAINTENANCE 

• Unshaded boxes under QPL do not indicate that the materials are currently on that list They indicate materials with potential for being on the QPL once qualified. 1of2 



IMlltarilalAltem 

Materials 

2004 or Std. 
Mod. If noted 

643-2.01 

• Unshaded boxes under QPL do not indicate that the materials are currently on that list. They indicate materials with potential for being on the QPL once qualified. 

Manufacturerl 

Remarks 

643 Materials approved on 
project with Tep's conforming 

to Alaska Traffic Manual 

Certificate 

Location 

e.g. 

Binder # 

2of2 



STATE OF ALASKA 
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES 

REQUIRED CONTRACT PROVISIONS 
for 

FEDERAL-AID (FHWA) CONSTRUCTION CONTRACTS 

I. General 
II. Nondiscrimination 
III. Nonsegregated Facilities 
IV. Payment of Predetermined Minimum Wage 
V. Statements and Payrolls 
VI. Record of Materials, Supplies, and Labor 
VII. Subletting or Assigning the Contract 
VIII. Safety: Accident Prevention 
IX. False Statements Concerning Highway Projects 
X. Implementation of Clean Air Act and Federal 

Water Pollution Control Act 
XI. Certification Regarding Debarment, Suspension, 

Page 
1 
1 
3 
4 
6 
7 
7 
7 
8 

8 

Ineligibility, and Voluntary Exclusion 8 
XII. Certification Regarding Use of Contract Funds for 

Lobbying 10 

ATTACHMENTS 

A. Employment Preference for Appalachian Contracts 
(included in Appalachian contracts only) 

I. GENERAL 

1. These contract provIsions shall apply to all work 
performed on the contract by the Contractor's own 
organization and with the assistance of workers under the 
contractor's immediate superintendence and to all work 
performed on the contract by piecework, station work, or by 
subcontract. 

2. Except as otherwise provided for in each section, the 
contractor shall insert in each subcontract all of the 
stipulations contained in these Required Contract Provisions, 
and further require their inclusion in any lower tier 
subcontract or purchase order that may in turn be made. The 
Required Contract Provisions shall not be incorporated by 
reference in any case. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with these Required Contract Provisions. 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions shall be sufficient grounds for 
termination of the contract. 

4. A breach of the following clauses of the Required 
Contract Provisions may also be grounds for debarment as 
provided in 29 CFR 5.12: 

Section I, paragraph 2; 
Section N, paragraphs 1,2,3,4, and 7; 
Section V, paragraphs 1 and 2a through 2g. 

5. Disputes arising out of the labor standards 
provisions of Section N (except paragraph 5) and Section 

Form 25D·55H (10/09) (FHWA·1273) 

V of these Required Contract Provisions shall not be subject to 
the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the U.S. 
Department of Labor (DOL) as set forth in 29 CFR 5,6, and 7. 
Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the DOL, or the contractor's employees or 
their representatives. 

6. Selection of Labor: During the performance of this 
contract, the contractor shall not: 

a. discriminate against labor from any other State, 
possession, or territory of the United States, or 

b. employ convict labor for any purpose within the 
limits of the project unless it is labor performed by convicts who 
are on parole, supervised release, or probation. 

II. NONDISCRIMINATION 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $1 0,000 or more.) 

1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth under 
laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 
1630 and 41 CFR 60) and orders of the Secretary of Labor as 
modified by the provisions prescribed herein, and imposed 
pursuant to 23 U.S.C. 140 shall constitute the EEO and specific 
affirmative action standards for the contractor's project activities 
under this contract. The Equal Opportunity Construction Contract 
Specifications set forth under 41 CFR 60-4.3 and the provisions 
of the American Disabilities Act of 1990 (42 U.S.C. 12101 ~ 
~.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities ofEEO: 

a. The contractor will work with the State of Alaska, 
Department of Transportation and Public Facilities (DOT&PF) 
and the Federal Government in carrying out EEO obligations and 
in their review ofhislher activities under the contract. 

b. The contractor will accept as his operating policy the 
following statement: 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, color, national 
origin, age or disability. Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of payor 
other forms of compensation; and selection for training, 
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including apprenticeship, preapprenticeship, and/or 
on-the-job training." 

2. EEO Officer: The contractor will designate and 
make known to the DOT&PF contracting officers an EEO 
Officer who will have the responsibility for and must be 
capable of effectively administering and promoting an 
active contractor program of EEO and who must be 
assigned adequate authority and responsibility to do so. 

3. Dissemination of Policy: All members of the 
contractor's staff who are authorized to hire, supervise, 
promote, and discharge employees, or who recommend such 
action, or who are substantially involved in such action, will 
be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to 
provide EEO in each grade and classification of employment. 
To ensure that the above agreement will be met, the following 
actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel 
office employees will be conducted before the start of work 
and then not less often than once every six months, at which 
time the contractor's EEO policy and its implementation will 
be reviewed and explained. The meetings will be conducted 
by the EEO Officer. 

b. All new supervisory or personnel office 
employees will be given a thorough indoctrination by the EEO 
Officer, covering all major aspects of the contractor's EEO 
obligations within thirty days following their reporting for 
duty with the contractor. 

c. All personnel who are engaged in direct 
recruitment for the project will be instructed by the EEO 
Officer in the contractor's procedures for locating and hiring 
minority group employees. 

d. Notices and posters setting forth the contractor's 
EEO policy will be placed in areas readily accessible to 
employees, applicants for employment and potential 
employees. 

e. The contractor's EEO policy and the procedures 
to implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minority groups in the area from which the 
project work force would normally be derived. 

a. The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minority group applicants. To 
meet this requirement, the contractor will identifY sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority group 
applicants may be referred to the contractor for employment 
consideration. 

b. In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, he is 
expected to observe the provisions of that agreement to the 
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extent that the system permits the contractor's compliance with EEO 
contract provisions. (The DOL has held that where implementation 
of such agreements have the effect of discriminating against 
minorities or women, or obligates the contractor to do the same, such 
implementation violates Executive Order 11246, as amended.) 

c. The contractor will encourage his present employees to 
refer minority group applicants for employment. Information and 
procedures with regard to referring minority group applicants will be 
discussed with employees. 

5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be taken 
without regard to race, color, religion, sex, national origin, age or 
disability. The following procedures shall be followed: 

a. The contractor will conduct periodic inspections of 
project sites to insure that working conditions and employee 
facilities do not indicate discriminatory treatment of project site 
personnel. 

b. The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any evidence of 
discriminatory wage practices. 

c. The contractor will periodically review selected 
personnel actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints 
of alleged discrimination made to the contractor in connection with 
his obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the discrimination 
may affect persons other than the complainant, such corrective 
action shall include such other persons. Upon completion of each 
investigation, the contractor will inform every complainant of all of 
his avenues of appeal. 

6. Training and Promotion: 

a. The contractor will assist in locating, qualifYing, and 
increasing the skills of minority group and women employees, and 
applicants for employment. 

b. Consistent with the contractor's work force 
requirements and as permissible under Federal and State regulations, 
the contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance. Where feasible, 25 
percent of apprentices or trainees in each occupation shall be in their 
first year of apprenticeship or training. In the event a special 
provision for training is provided under this contract, this 
subparagraph will be superseded as indicated in the special 
provision. 

c. The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 

d. The contractor will periodically review the training and 
promotion potential of minority group and women employees and 
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will encourage eligible employees to apply for such training 
and promotion. 

7. Unions: If the contractor relies in whole or in part 
upon unions as a source of employees, the contractor will use 
hislher best efforts to obtain the cooperation of such unions to 
increase opportunities for minority groups and women within 
the unions, and to effect referrals by such unions of minority 
and female employees. Actions by the contractor either 
directly or through a contractor's association acting as agent 
will include the procedures set forth below: 

a. The contractor will use best efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifYing more minority group members and women 
for membership in the unions and increasing the skills of 
minority group employees and women so that they may 
qualifY for higher paying employment. 

b. The contractor will use best efforts to incorporate 
an EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 

c. The contractor is to obtain information as to the 
referral practices and policies of the labor union except that to 
the extent such information is within the exclusive possession 
of the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certifY to 
the OOr&PF and shall set forth what efforts have been made 
to obtain such information. 

d. In the event the union is unable to provide the 
contractor with a reasonable flow of minority and women 
referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minority group persons and women. (The 
DOL has held that it shall be no excuse that the union with 
which the contractor has a collective bargaining agreement 
providing for exclusive referral failed to refer minority 
employees.) In the event the union referral practice prevents 
the contractor from meeting the obligations pursuant to 
Executive Order 11246, as amended, and these special 
provisions, such contractor shall immediately notifY the 
DOT&PF. 

8. Selection of Subcontractors, Procurement of 
Materials, and Leasing of Equipment: The contractor shall 
not discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment. 

a. The contractor shall notifY all potential 
subcontractors and suppliers ofhislher EEO obligations under 
this contract. 

b. Disadvantaged business enterprises (DBE), as 
defmed in 49 CFR 23, shall have equal opportunity to 
compete for and perform subcontracts which the contractor 
enters into pursuant to this contract. The contractor will use 
his best efforts to solicit bids from and to utilize DBE 
subcontractors or subcontractors with meaningful minority 
group and female representation among their employees. 
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Contractors shall obtain lists of DBE construction firms from 
DOT&PF personnel. 

c. The contractor will use his best efforts to ensure 
subcontractor compliance with their EEO obligations. 

9. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of three 
years following completion of the contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the DOT&PF and the U.S. DOT. 

a. The records kept by the contractor shall document the 
following: 

(l) The number of minority and non-minority group 
members and women employed in each work classification on the 
project; 

(2) The progress and efforts being made in 
cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women; 

(3) The progress and efforts being made in locating, 
hiring, training, qualifYing, and upgrading minority and female 
employees; and 

(4) The progress and efforts being made in securing 
the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their 
employees. 

b. The contractors will submit an annual report to the 
DOT&PF each July for the duration of the project, indicating the 
number of minority, women, and non-minority group employees 
currently engaged in each work classification required by the 
contract work. This information is to be reported on Form FHW A-
1391. If on-the-job training is being required by special provision, 
the contractor will be required to collect and report training data. 

III. NONSEGREGATED FACILITIES 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $1 0,000 or more.) 

a. By submission of this bid, the execution of this contract or 
subcontract, or the consummation of this material supply 
agreement or purchase order, as appropriate, the bidder, 
Federal-aid construction contractor, subcontractor, material 
supplier, or vendor, as appropriate, certifies that the firm 
does not maintain or provide for its employees any 
segregated facilities at any of its establishments, and that the 
firm does not permit its employees to perform their services 
at any location, under its control, where segregated facilities 
are maintained. The firm agrees that a breach of this 
certification is a violation of the EEO Provisions of this 
contract. The firm further certifies that no employee will be 
denied access to adequate facilities on the basis of sex or 
disability. 

b. As used in this certification, the term "segregated facilities" 
means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, timeclocks, 
locker rooms and other storage or dressing areas, parking 
lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees 
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which are segregated by explicit directive, or are, in 
fact, segregated on the basis ofrace, color, religion, or 
national origin, age or disability, because of habit, 
local custom, or otherwise. The only exception will be 
for the disabled when the demands for accessibility 
override (e.g. disabled parking). 

c. The contractor agrees that it has obtained or will 
obtain identical certification from proposed 
subcontractors or material suppliers prior to award of 
subcontracts or consummation of material supply 
agreements of $10,000 or more and that it will retain 
such certifications in its files. 

IV. PAYMENT OF PREDETERMINED MINIMUM 
WAGE 

(Applicable to all Federal-aid construction contracts 
exceeding $2,000 and to all related subcontracts, except for 
projects located on roadways classified as local roads or rural 
minor collectors, which are exempt.) 

I. General: 
a. All mechanics and laborers employed or working 

upon the site of the work will be paid unconditionally and not 
less often than once a week, and without subsequent 
deduction or rebate on any account [except such payroll 
deductions as are permitted by regulations (29 CFR 3) issued 
by the Secretary of Labor under the Copeland Act (40 U.S.C. 
276c] the full amounts of wages and bona fide fringe benefits 
(or cash equivalents thereof) due at time of payment. The 
payment shall be computed at wage rates not less than those 
contained in the wage determination of the Secretary of Labor 
(hereinafter "the wage determination'') which is attached 
hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the 
contractor or its subcontractors and such laborers and 
mechanics. The wage determination (including any additional 
classifications and wage rates conformed under paragraph 2 of 
this Section IV and the DOL poster (WH-1321) or Form 
FHW A-1495) shall be posted at all times by the contractor 
and its subcontractors at the site of the work in a prominent 
and accessible place where it can be easily seen by the 
workers. For the purpose of this Section, contributions made 
or costs reasonably anticipated for bona fide fringe benefits 
under section l(b)(2) of the Davis-Bacon Act (40 U.S.C. 
276a) on behalf of laborers or mechanics are considered 
wages paid to such laborers or mechanics, subject to the 
provisions of Section IV, paragraph 3b, hereof. Also for the 
purpose of this Section, regular contributions made or costs 
incurred for more than a weekly period (but not less often than 
quarterly) under plans, funds, or programs, which cover the 
particular weekly period, are deemed to be constructively 
made or incurred during such weekly period. Such laborers 
and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the 
classification of work actually performed, without regard to 
skill, except as provided in paragraphs 4 and 5 of this Section 
IV. 

b. Laborers or mechanics performing work in more 
than one classification may be compensated at the rate 
specified for each classification for the time actually worked 
therein, provided, that the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. 
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c. All rulings and interpretations of the Davis-Bacon Act 
and related acts contained in 29 CFR I, 3, and 5 are herein 
incorporated by reference in this contract. 

2. Classification: 

a. The DOT &PF contracting officer shall require that any 
class oflaborers or mechanics employed under the contract, which is 
not listed in the wage determination, shall be classified in 
conformance with the wage determination. 

b. The contracting officer shall approve an additional 
classification, wage rate and fringe benefits only when the following 
criteria have been met: 

(I) the work to be performed by the additional 
classification requested is not performed by a classification in the 
wage determination; 

(2) the additional classification is utilized in the area 
by the construction industry; 

(3) the proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination; and 

(4) with respect to helpers, when such a classification 
prevails in the area in which the work is performed. 

c. If the contractor or subcontractors, as appropriate, the 
laborers and mechanics (if known) to be employed in the additional 
classification or their representatives, and the contracting officer 
agree on the classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the U.S. 
Department of Labor, Administrator of the Wage and Hour Division, 
Employment Standards Administration, Washington, D.C. 20210. 
The Wage and Hour Administrator, or an authorized representative, 
will approve, modifY, or disapprove every additional classification 
action within 30 days of receipt and so advise the contracting officer 
or will notifY the contracting officer within the 30-day period that 
additional time is necessary. 

d. In the event the contractor or subcontractors, as 
appropriate, the laborers or mechanics to be employed in the 
additional classification or their representatives, and the contracting 
officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, 
including the views of all interested parties and the recommendation 
of the contracting officer, to the Wage and Hour Administrator for 
determination. Said Administrator, or an authorized representative, 
will issue a determination within 30 days of receipt and so advise the 
contracting officer or will notifY the contracting officer within the 
30-day period that additional time is necessary. 

e. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 2c or 2d of this 
Section N shall be paid to all workers performing work in the 
additional classification from the first day on which work is 
performed in the classification. 

3. Payment of Fringe Benefits: 

a. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor or 
subcontractors, as appropriate shall either pay the benefit as stated in 
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the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

b. If the contractor or subcontractor, as appropriate, 
does not make payments to a trustee or other third person, 
he/she may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in 
providing bona fide fringe benefits under a plan or program, 
provided that the Secretary of Labor has found, upon the 
written request of the contractor, that the applicable standards 
of the Davis-Bacon Act have been met. The Secretary of 
Labor may require the contractor to set aside in a separate 
account assets for the meeting of obligations under the plan or 
program. 

4. Apprentices and Trainees (programs of the U. S. 
DOL) and Helpers: 

a. Apprentices: 

(l) Apprentices will be permitted to work at 
less than the predetermined rate for the work they performed 
when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, 
Bureau of Apprenticeship and Training, or with a State 
apprenticeship agency recognized by the Bureau, or if a 
person is employed in his/her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, 
but who has been certified by the Bureau of Apprenticeship 
and Training or a State apprenticeship agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice. 

(2) The allowable ratio of apprentices to 
journeyman-level employees on the job site in any craft 
classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered 
program. Any employee listed on a payroll at an apprentice 
wage rate, who is not registered or otherwise employed as 
stated above, shall be paid not less than the applicable wage 
rate listed in the wage determination for the classification of 
work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for 
the work actually performed. Where a contractor or 
subcontractor is performing construction on a project in a 
locality other than that in which its program is registered, the 
ratios and wage rates (expressed in percentages of the 
journeyman-level hourly rate) specified in the contractor's or 
subcontractor's registered program shall be observed. 

(3) Every apprentice must be paid at not less 
than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of 
the journeyman-level hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify 
fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the 
applicable classification. If the Administrator for the Wage 
and Hour Division determines that a different practice prevails 
for the applicable apprentice classification, fringes shall be 
paid in accordance with that determination. 
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(4) In the event the Bureau of Apprenticeship and 
Training, or a State apprenticeship agency recognized by the Bureau, 
withdraws approval of an apprenticeship program, the contractor or 
subcontractor will no longer be permitted to utilize apprentices at 
less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is 
approved. 

b. Trainees: 

(1) Except as provided in 29 CFR 5.16, trainees will 
not be permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the DOL, 
Employment and Training Administration. 

(2) The ratio of trainees to journeyman-level 
employees on the job site shall not be greater than permitted under 
the plan approved by the Employment and Training Administration. 
Any employee listed on the payroll at a trainee rate who is not 
registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than 
the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted 
under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work 
actually performed. 

(3) Every trainee must be paid at not less than the rate 
specified in the approved program for his/her level of progress, 
expressed as a percentage of the journeyman-level hourly rate 
specified in the applicable wage determination. Trainees shall be 
paid fringe benefits in accordance with the provisions of the trainee 
program. If the trainee program does not mention fringe benefits, 
trainees shall be paid the full amount of fringe benefits listed on the 
wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program 
associated with the corresponding journeyman-level wage rate on 
the wage determination which provides for less than full fringe 
benefits for apprentices, in which case such trainees shall receive the 
same fringe benefits as apprentices. 

(4) In the event the Employment and Training 
Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize 
trainees at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

c. Helpers: Helpers will be permitted to work on a project 
if the helper classification is specified and defined on the applicable 
wage determination or is approved pursuant to the conformance 
procedure set forth in Section IV.2. Any worker listed on a payroll 
at a helper wage rate, who is not a helper under an approved 
definition, shall be paid not less than the applicable wage rate on the 
wage determination for the classification of work actually 
performed. 

5. Apprentices and Trainees (programs of the U.S. DOT): 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements 
of paragraph 4 of this Section IV. The straight time hourly wage 
rates for apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices and 
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trainees to journeymen shall not be greater than permitted by 
the terms of the particular program. 

6. Withholding: The DOT&PF shall upon its own action 
or upon written request of an authorized representative of the 
DOL, withhold or cause to be withheld, from the contractor or 
subcontractor under this contract or any other Federal contract 
with the same prime contractor, or any other Federally­
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, as 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or 
part of the wages required by the contract, the DOT&PF 
contracting officer may, after written notice to the contractor, 
take such action as may be necessary to cause the suspension 
of any further payment, advance, or guarantee of funds until 
such violations have ceased. 

7. Overtime Requirements: No contractor or 
subcontractor contracting for any part of the contract work 
which may require or involve the employment of laborers, 
mechanics, watchmen, or guards (including apprentices, 
trainees, and helpers described in paragraphs 4 and 5 above) 
shall require or permit any laborer, mechanic, watchman, or 
guard in any workweek in which he/she is employed on such 
work, to work in excess of 40 hours in such work week unless 
such laborer, mechanic, watchman, or guard receives 
compensation at a rate not less than one-and-one-half times 
hislher basic rate of pay for all hours worked in excess of 40 
hours in such workweek. 

8. Violation: Liability for Unpaid Wages; Liquidated 
Damages: In the event of any violation of the clause set forth 
in paragraph 7 above, the contractor and any subcontractor 
responsible thereof shall be liable to the affected employee for 
hislher unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States for liquidated 
damages. Such liquidated damages shall be computed with 
respect to each individual laborer, mechanic, watchman, or 
guard employed in violation of the clause set forth in 
paragraph 7, in the sum 0[$10 for each calendar day on which 
such employee was required or permitted to work in excess of 
the standard workweek of 40 hours without payment of the 
overtime wages required by the clause set forth in paragraph 
7. 

9. Withholding for Unpaid Wages and Liquidated 
Damages: The DOT&PF shall upon its own action or upon 
written request of any authorized representative of the U.S. 
Department of Labor withhold, or cause to be withheld, from 
any monies payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other Federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfY any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph 8 above. 
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v. STATEMENTS AND PAYROLLS 

(Applicable to all Federal-aid construction contracts exceeding 
$2,000 and to all related subcontracts, except for projects located on 
roadways classified as local roads or rural collectors, which are 
exempt.) 

1. Compliance with Copeland Regulations (29 CFR 3): The 
contractor shall comply with the Copeland Regulations of the 
Secretary of Labor which are herein incorporated by reference. 

2. Payrolls and Payroll Records: 

a. Payrolls and basic records relating thereto shall be 
maintained by the contractor and each subcontractor during the 
course of the work and preserved for a period of 3 years from the 
date of completion of the contract for all laborers, mechanics, 
apprentices, trainees, watchmen, helpers, and guards working at the 
site of the work. 

b. The payroll records shall contain the name, social 
security number, and address of each such employee, his or her 
correct classification, hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe benefits or 
cash equivalent thereof of the types described in Section 1(b)(2)(B) 
of the Davis-Bacon Act); daily and weekly number of hours worked; 
deductions made; and actual wages paid. Whenever the Secretary of 
Labor, pursuant to Section IV, paragraph 3b, has found that the 
wages of any laborer or mechanic include the amount of any costs 
reasonably anticipated in providing benefits under a plan or program 
described in Section 1 (b)(2)(B) of the Davis-Bacon Act, the 
contractor and each subcontractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the 
plan or program is financially responsible, that the plan or program 
has been communicated in writing to the laborers or mechanics 
affected, and show the cost anticipated or the actual cost incurred in 
providing benefits. Contractors or subcontractors employing 
apprentices or trainees under approved programs shall maintain 
written evidence of the registration of apprentices and trainees and 
ratios and wage rates prescribed in the applicable programs. 

c. Each contractor and subcontractor shall furnish each 
week in which any contract work is performed to the DOT&PF 
resident engineer a payroll of wages paid each of its employees 
(including apprentices, trainees, and helpers described in Section IV, 
paragraphs 4 and 5 and watchmen and guards engaged on work 
during the preceding weekly payroll period). The payroll submitted 
shall set out accurately and completely all of the information 
required to be maintained under paragraph 2b of this Section V. This 
information may be submitted in any form desired. Optional Form 
WH-347 is available for this purpose and may be purchased from the 
Superintendent of Documents (Federal stock number 029-005-0014-
1), U.S. Government Printing Office, Washington, D.C. 20402 or the 
Government Bookstore, 915 Second Avenue, Seattle, WA 98174. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. 

d. Each payroll submitted shall be accompanied by a 
"Statement of Compliance," signed by the contractor or 
subcontractor or his/her agent who pays or supervises the payment 
of the persons employed under the contract and shall certifY the 
following: 

(1) that the payroll for the payroll period contains the 
information required to be maintained under paragraph 2b of this 
Section V and that such information is correct and complete; 
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(2) that such laborer or mechanic (including 
each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages 
earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly 
from the full wages earned, other than permissible deductions 
set forth in the Regulations, 29 CFR 3; 

(3) that each laborer or mechanic has been paid 
not less than the applicable wage rate and fringe benefits or 
cash equivalent for the classification of work performed, as 
specified in the applicable wage determination incorporated 
into the contract. 

e. The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH-347 shall satisfY the requirement for submission of the 
"Statement of Compliance" required by paragraph 2d of this 
Section V. 

f. The falsification of any of the above 
certifications may subject the contractor to civil or criminal 
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

g. The contractor or subcontractor shall make the 
records required under paragraph 2b of this section V 
available for inspection, copying, or transcription by 
authorized representatives of the DOT&PF, the U.S. DOT, or 
the DOL, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor 
or subcontractor fails to submit the required records or to 
make them available, the DOT&PF, the U.S. DOT, DOL, or 
all may, after written notice to the contractor, sponsor, 
applicant, or owner, take such actions as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records 
available may be grounds for debarment action pursuant to 29 
CFR 5.12. 

VI. RECORDS OF MATERIALS, SUPPLIES, 
AND LABOR 

1. On all Federal-aid contracts on the National Highway 
System, except those which provide solely for the installation 
of protective devices at railroad grade crossings, those which 
are constructed on a force account or direct labor basis, 
highway beautification contracts, and contracts for which the 
total final construction cost for roadway and bridge is less 
than $1,000,000 (23 CFR 635) the contractor shall: 

a. Become familiar with the list of specific 
materials and supplies contained in Form FHW A-47, 
"Statement of Materials and Labor Used by Contractor of 
Highway Construction Involving Federal Funds," prior to the 
commencement of work under this contract. 

b. Maintain a record of the total cost of all materials 
and supplies purchased for and incorporated in the work, and 
also of the quantities of those specific materials and supplies 
listed on Form FHW A-47, and in the units shown on the Form 
FHWA-47. 

c. Furnish, upon the completion of the contract, to 
the DOT&PF resident engineer on Form FHW A-47 together 
with the data required in paragraph 1 b relative to materials 
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and supplies, a final labor summary of all contract work indicating 
the total hours worked and the total amount earned. 

2. At the prime contractor's option, either a single report 
covering all contract work or separate reports for the contractor and 
for each subcontract shall be submitted. 

VII. SUBLETTING OR ASSIGNING THE CONTRACT 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a greater 
percentage if specified elsewhere in the contract) of the total original 
contract price, excluding any specialty items designated by the State. 
Specialty items may be performed by subcontract and the amount of 
any such specialty items so performed may be deducted from the 
total original contract price before computing the amount of work 
required to be performed by the contractor's own organization (23 
CFR635). 

a. "Its own organization" shall be construed to include 
only workers employed and paid directly by the prime contractor 
and equipment owned or rented by the prime contractor, with or 
without operators. Such term does not include employees or 
equipment of a subcontractor, assignee, or agent of the prime 
contractor. 

b. "Specialty Items" shall be construed to be limited to 
work that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid on the contract as a 
whole and in general are to be limited to minor components of the 
overall contract. 

2. The contract amount upon which the requirements set forth 
in paragraph 1 of this Section VII is computed includes the cost of 
material and manufactured products which are to be purchased or 
produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its own 
organizational resources (supervision, management, and engineering 
services) as the DOT&PF contracting officer determines is necessary 
to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
DOT&PF contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the contractor 
of any responsibility for the fulfillment of the contract. Written 
consent will be given only after the DOT &PF has assured that each 
subcontract is evidenced in writing and that it contains all pertinent 
provisions and requirements of the prime contract. 

VIII. SAFETY: ACCIDENT PREVENTION 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws governing 
safety, health, and sanitation (23 CFR 635). The contractor shall 
provide all safeguards, safety devices and protective equipment and 
take any other needed actions as it determines, or as the DOT &PF 
contracting officer may determine, to be reasonably necessary to 
protect the life and health of employees on the job and the safety of 
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the public and to protect property in connection with the 
performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous, or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract 
Work Hours and Safety Standards Act (40 U.S.C. 333). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this 
contract that the Secretary of Labor or authorized 
representative thereof, shall have right of entry to any site of 
contract performance to inspect or investigate the matter of 
compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 
of the Contract Work Hours and Safety Standards Act (40 
U.S.C. 333). 

IX. FALSE STATEMENTS CONCERNING 
HIGHWAY PROJECTS 

In order to assure high quality and durable construction 
in conformity with approved plans and specifications and a 
high degree of reliability on statements and representations 
made by engineers, contractors, suppliers, and workers on 
Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible. Willful 
falsification, distortion, or misrepresentation with respect to 
any facts related to the project is a violation of Federal law. 
To prevent any misunderstanding regarding the seriousness of 
these and similar acts, the following notice shall be posted on 
each Federal-aid highway project (23 CFR 635) in one or 
more places where it is readily available to all persons 
concerned with the project: 

NOTICE TO ALL PERSONNEL ENGAGED ON 
FEDERAL-AID HIGHWAY PROJECTS 

18 U.S.C. 1020, reads as follows: 

"Whoever, being an officer, agent, or 
employee of the United States, or of any State or 
Territory, or whoever, whether a person, 
association, firm, or corporation, knowingly makes 
any false statement, false representation, or false 
report as to the character, quality, quantity, or cost 
of the material used or to be used, or the quantity or 
quality of the work performed or to be performed, 
or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project 
submitted for approval to the Secretary of 
Transportation; or 

"Whoever knowingly makes any false 
statement, false representation, false report, or false 
claim with respect to the character, quality, 
quantity, or cost of any work performed or to be 
performed, or materials furnished or to be 
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furnished, in connection with the construction of any 
highway or related project approved by the Secretary of 
Transportation; or 

"Whoever knowingly makes any false statement 
or false representation as to a material fact in any 
statement, certificate, or report submitted pursuant to 
provisions of the Federal-aid Roads Act approved July 1, 
1916 (39 Stat. 355), as amended and supplemented; 

"Shall be fined not more than $10,000 or 
imprisoned not more than 5 years, or both." 

* * * * * 

X. IMPLEMENTATION OF CLEAN AIR ACT AND 
FEDERAL WATER POLLUTION CONTROL ACT 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of$100,000 or more.) 

By submission of this bid, or the execution of this contract or 
subcontract, as appropriate, the bidder, Federal-aid construction 
contractor, or subcontractor, as appropriate, will be deemed to have 
stipulated as follows: 

1. That any facility that is or will be utilized in the performance 
of this contract, unless such contract is exempt under the Clean Air 
Act, as amended (42 U.S.c. 1857 et seq., as amended by Pub. L. 91-
604), and under the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251, et seq., as amended by Pub. L. 92-500), 
Executive Order 11738, and regulations in implementation thereof 
(40 CFR 15) is not listed, on the date of contract award, on the U.S. 
Environmental Protection Agency (EPA) List of Violating Facilities 
pursuant to 40 CFR 15.20. 

2. That the firm agrees to comply and remain in compliance 
with all the requirements of Section 114 of the Clean Air Act and 
Section 308 of the Federal Water Pollution Control Act and all 
regulations and guidelines listed thereunder. 

3. That the firm shall promptly notify the DOT&PF of the 
receipt of any communication from the Director, Office of Federal 
Activities, EPA, indicating that a facility that is or will be utilized 
for the contract is under consideration to be listed on the EPA List of 
Violating Facilities. 

4. That the firm agrees to include or cause to be included the 
requirements of paragraphs 1 through 4 of this Section X in every 
nonexempt subcontract, and further agrees to take such action as the 
government may direct as a means of enforcing such requirements. 

XI. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILTY AND VOLUNTARY 
EXCLUSION 

1. Instructions for Certification - Primary Covered 
Transactions: (Applicable to all Federal-aid contracts - 49 CFR 29) 

a. By signing and submitting this proposal, the 
prospective primary participant is providing the certification set out 
below. 
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b. The inability of a person to provide the 
certification set out below will not necessarily result in denial 
of participation in this covered transaction. The prospective 
participant shall submit an explanation of why it cannot 
provide the certification set out below. The certification or 
explanation will be considered in connection with the 
department or agency's determination whether to enter into 
this transaction. However, failure of the prospective primary 
participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this transaction. 

c. The certification in this clause is a material 
representation of fact upon which reliance was placed when 
the department or agency determined to enter into this 
transaction. If it is later determined that the prospective 
primary . participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department or agency may terminate 
this transaction for cause of default. 

d. The prospective primary participant shall provide 
immediate written notice to the department or agency to 
whom this proposal is submitted if any time the prospective 
primary participant learns that its certification was erroneous 
when submitted or has become erroneous by reason of 
changed circumstances. 

e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "lower tier covered transaction," 
"participant," ''person,'' "primary covered transaction," 
"principal," "proposal," and ''voluntarily excluded," as used in 
this clause, have the meanings set out in the Defmitions and 
Coverage sections of rules implementing Executive Order 
12549. You may contact the department or agency to which 
this proposal is submitted for assistance in obtaining a copy of 
those regulations. 

f. The prospective primary participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency entering into this 
transaction. 

g. The prospective primary participant further 
agrees by submitting this proposal that it will include the 
clause titled "Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion-Lower Tier Covered 
Transaction," provided by the department or agency entering 
into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for 
lower tier covered transactions. 

h. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, ineligible, 
or voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant may 
decide the method and frequency by which it determines the 
eligibility of its principals. Each participant may, but is not 
required to, check the nonprocurement portion of the "Lists of 
Parties Excluded From Federal Procurement or 
Nonprocurement Programs" (Nonprocurement List) which is 
compiled by the General Services Administration. 
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i. Nothing contained in the foregoing shall be construed 
to require establishment of a system of records in order to render in 
good faith the certification required by this clause. The knowledge 
and information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 

j. Except for transactions authorized under paragraph f of 
these instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency may 
terminate this transaction for cause or default. 

***** 

Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary 

Exclusion-Primary Covered Transactions 

1. The prospective primary participant certifies to the best of its 
knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from covered 
transactions by any Federal department or agency; 

b. Have not within a 3-year period preceding this proposal 
been convicted of or had a civil judgement rendered against them for 
commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; 
violation of Federal or State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or local) 
with commission of any of the offenses enumerated in paragraph 1 b 
of this certification; and 

d. Have not within a 3-year period preceding this 
application/proposal had one or more public transactions (Federal, 
State or local) terminated for cause or default. 

2. Where the prospective primary participant is unable to 
certify to any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 

***** 

3. Instructions for Certification - Lower Tier Covered 
Transactions: (Applicable to all subcontracts, purchase orders and 
other lower tier transactions of$25,000 or more - 49 CFR 29) 

a. By signing and submitting this proposal, the 
prospective lower tier is providing the certification set out below. 

b. The certification in this clause is a material 
representation of fact upon which reliance was placed when this 
transaction was entered into. If it is later determined that the 
prospective lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal 
Government, the department, or agency with which this transaction 
originated may pursue available remedies, including suspension 
and/or debarment. 
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c. The prospective lower tier participant shall 
provide immediate written notice to the person to which this 
proposal is submitted if at any time the prospective lower tier 
participant learns that its certification was erroneous by reason 
of changed circumstances. 

d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "primary covered transaction," 
"participant," "person," "principal," ''proposal,'' and 
"voluntarily excluded," as used in this clause, have the 
meanings set out in the Definitions and Coverage sections of 
rules implementing Executive Order 12549. You may contact 
the person to which this proposal is submitted for assistance in 
obtaining a copy ofthose regulations. 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction unless 
authorized by the department or agency with which this 
transaction originated. 

f. The prospective lower tier participant further 
agrees by submitting this proposal that it will include this 
clause titled "Certification Regarding Debarment, Suspension 
Ineligibility and Voluntary Exclusion-Lower Tier Covered 
Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered 
transactions. 

g. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, ineligible, 
or voluntarily excluded from the covered transaction, unless it 
kno~ that the certification is erroneous. A participant may 
deCide the method and frequency by which it determines the 
eligibility of its principals. Each participant may, but is not 
required to, check the Nonprocurement List. 

h. Nothing contained in the foregoing shall be 
construed to require establishment of a system of records in 
order to render in good faith the certification required by this 
clause. The knowledge and information of participant is not 
required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under 
paragraph e of these instructions, if a participant in a covered 
transaction knowingly enters into a lower tier covered 
transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the 
Federal Government, the department or agency with which 
this transaction originated may pursue available remedies 
including suspension and/or debarment. ' 

* * * * * 
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Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-Lower 

Tier Covered Transactions: 

1.. !he pro~pective lower tier participant certifies, by 
submiSSion of thiS proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this 
transaction by any Federal department or agency. 

2. Where the prospective lower tier participant is unable to 
cert~~ to any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 

* * * * * 

Xli. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING (Applicable to all Federal-aid 
construction contracts and to all related subcontracts which exceed 
$100,000 - 49 CFR 20) 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her knowledge 
and belief, that: 

a. No Federal appropriated funds have been paid or will 
?e paid, by or on behalf of the undersigned, to any person for 
mfluencing or attempting to influence an officer or employee of any 
Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement, and the extension, continuation renewal 
amendm~nt, or modification of any Federal contract, grant, loan, 0; 
cooperative agreement. 

b. If any funds other than Federal appropriated funds have 
bee? paid or will be paid to any person for influencing or attempting 
to mfluence an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to 
Report Lobbying," in accordance with its instructions. 

~. ~is certification is a material representation of fact upon 
which rehance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

3. The prospective participant also agrees by submitting his or 
he.r bid ~r pr~posal ~at he or she shall require that the language of 
thiS certification be mcluded in all lower tier subcontracts which 
exceed $100,000 and that all such recipients shall certify and 
disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT PREFERENCE 
FOR APPALACHIAN CONTRACTS 

(Applicable to Appalachian contracts only) 

1. During the performance of this contract, the 
contractor undertaking to do work which is, or 
reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside 
in the labor area as designated by the DOL wherein 
the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the 
contract work is situated, except: 

a. To the extent that qualified persons regularly 
residing in the area are not available. 

b. For the reasonable needs of the contractor to 
employ supervisory or specially experienced 
personnel necessary to assure an efficient 
execution of the contract work. 

c. For the obligation of the contractor to offer 
employment to present or former employees as 
the result of a lawful collective bargaining 
contract, provided that the number of 
nonresident persons employed under this 
subparagraph lc shall not exceed 20 percent of 
the total number of employees employed by the 
contractor on the contract work, except as 
provided in subparagraph 4 below. 

2. The contractor shall place ajob order with the State 
Employment Service indicating (a) the 
classifications of the laborers, mechanics and other 
employees required to perform the contract work, 
(b) the number of employees required in each 
classification, (c) the date on which he estimates 
such employees will be required, and (d) any other 
pertinent information required by the State 
Employment Service to complete the job order 
form. The job order may be placed with the State 
Employment Service in writing or by telephone. If 
during the course of the contract work, the 
information submitted by the contractor in the 
original job order is substantially modified, he shall 
promptly notifY the State Employment Service. 

3. The contractor shall give full consideration to all 
qualified job applicants referred to him by the State 
Employment Service. The contractor is not required 
to grant employment to any job applicants who, in 
his opinion, are not qualified to perform the 
classification of work required. 

4. If, within 1 week following the placing of a job 
order by the contractor with the State Employment 
Service, the State Employment Service is unable to 
refer any qualified job applicants to the contractor, 
or less than the number requested, the State 
Employment Service will forward a certificate to the 
contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of 
the contractor's permanent project records. Upon 
receipt of this certificate, the contractor may employ 
persons who do not normally reside in the labor area 
to fill positions covered by the certificate, 
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notwithstanding the provisions of subparagraph 1 c above. 

5. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for 
work which is, or reasonably may be, done as on-site 
work. 
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k • \<. of rivelll-.J 

No apUc.. ~ 
~~ \<.afrw.ta/ 

r~ of rivets 

V 
3"1 1. 

I I< of rivet.J 1 ~ 
0 Vertical splices only ~~ 2. I 
:z: rlt. of rivet. ~~ 3. 

13"J I 4.5' to 39.5' Sl~n Width~ 

I A I 

~ fl 4. 

I 
Square 5. 

or ~ of rivetaJ 
Rectangle :: ?~ ~ of rivets i ~ "" :z: ~I :! ;n Vertical splices only _ c 

f--A---j ~ ·t ~F!- rt of rivets 
~2' 

S 
:z: :z: 

\79 13J I Circle 
4.5' to 39.5' Sign Width(W) 

3"1 
- -

OIl ~ of rivetsJ 9P- j E ~of rivets I ~axlmum size un rameo IIgn8 uSing is 0.' 25- thick aluminum sheetina. .5 
Sign Shape A "" 

;n 
Vertical ~~lices as required, and ,~ 

~:=, Shieldl, and Route I 
Iil 

48" 
:t~f needed, a horizontal splice at HI 

q 
c .. 

Rectangles 48" ·r ~ { of rivetsJ 
l! 

Diamonds 48" :z: 9~ ~ 
Triangles 48" ~ of rivets :z: 
Rounds and Octagons 48" i-13"J Install wind framing on all signa that 4.5' to 39.5' Sign Width(W) 
exceed the dimensions listed. 

LIGI::II SIGt:lS WIt:lLl EBAMIt:lG L.Q!::ATIQt:lS 

Pipe and Tube Si~n Post Spacing S-00.10 
rp~' :1 Distance Sign 

Sign Width (W) Po.t. a.tween Posta Overhang GENERAL NOTES 
4.5 ft. to 10.0 ft. 2 0.6W 0.2W 

t. a 2 6.0 feet Varies 1. See the standard specifications for the 
aluminum allays that you may use for sign 
sheeting and wind framing members. 

W Shope Sign Post Spacing 2. Fabrical. all sign. fram 0.125" Ihick 
~_a. a Distance Sign aluminum sheeting. 

Sign Width (W) Posta Between Posta Overhang 
11.5 ft 10 13.0 ft 2 8.0 feet Varies 3. Sign fabricalors may use allemales 10 the 
13.5 ft 10 20.0 ft 2 0.6W 0.2W zee shaped framing member with approval of 

20.5 It 10 22.5 It 3 8.0 feet Varies the engineer, if the frame manufacturer 

23.0 It 10 29.5 It 3 0.35W 0.15W certifies their design equals or exceeds the 

30.0 ft to 31.5 ft 4 8.0 feet Varies strength of the zee shaped design. 

32.0 It to 40.0 ft 4 0.25W 0.125W 4. Install one piece wind framing members an 

SIGN POST SPACING 
all signs up to 23.5' wide. Use one splice in 
each wind frame an all signs wider than 
23.5'. Locale splice. 01 least 18" fram all 

SIGN POST SELECTION AND SPACING NOTES posls and panel edges. Siagger splices in 

Us. one lube (solid or perforated) 10 support all signs that measure 48- or les8 in 
adjacent framing members at least 8.0' 

width or diameter, diamond shaped signs that measure 48" or less an a side, 
apart. 

Closs T roadway route marker assemblies. and ES-1 gore signs. Do not use pipe 5. Attach wind framing members with rivets or 
posts for single post signs. with an engineer approved, double sided, high 

Install combination stop and street name signs on a 2-1/2" perforated lub •. 
strength, adhesive tope. Clean and handle 
sheeting and framing members and apply 
tope in accordance with the tape 

Use Iwo pipes spaced according 10 the Pipe and Tube Sign Post Spacing table 10 manufacture's written instructions. Install two 
support signs too large for one post and nat more than 11.0' in width. Tubes may rivets in both ends of each framing member. 
be subsliluled for pipes provided Ihe tube size equals Ihe nominal pipe size. 

6. Use 3/16" diameter rivels conforming 10 
00 nat use perforated tubing larger than 2" for two post installations. aluminum alloy 6061-T6 for cold driven 

rivels, or aluminum alloy 6061-T43 for hal 
Use the number of W shape posls specifi.d in the W Shope Sign Posl lable 10 driven rivets. 
support signs more than 11.0' in width. 

,-A 7. Sign fabricators may use sign panels 

.....-Splice joint exlruded wilh inlegral framing wilh appraval 
of the engineer, if the manufacturer certifies 

I" I" 8- max. r 8- max. \ their design equals or exceeds the strength 

I I I I. , I of the 0.125" thick panel with framing 
attached to it. 

.\ ), ~ Place e~ra rivets when normal spacing 
1"~~ Vorie. ?/2" to does not fall within 1· of splice 8. Frame all signs laller Ihan 8.0' with five 

1--;. wind framing members located (H-0.1S)/4 
;::. 

~ 
o a \ ~ spaces. If needed, make a horizontal splice 

~~, 
01 the middle wind frame. 

zee1 s~,:~ x F~~rn~""u:~~:; ~ ~ 

a ~ V-~"x 3/16" .PliC~ It. of riveta na .. 
_or .. 

~. 
Rivet pattern when brace horizontally, when serves as a splice plate 

i needed n- Zee Shaped Wind 

-Ir-~ 
Framing Uember :. 

~ ~ ~ , 3/4" x 1 3/4" Sheet 1 01 1 
~ ~ .2 x 3/16" 

"I "I ,: I- Spllc. plots State at Aluka 

~ De~~:!~UOD 
0..,.-

112 .ooc~1I2 .oac 
a \: of S~lce rX3/ 16" 

a 0 II~ SIGN FRAMING AND 
POST SPACING ," I" Vori •• 8" max. 8" max. ~! . 

i '" @re 8 ~A ,- : l!. _ .. ~ :; :.~9 . :. ;' 
RIVET DETAIL EQB ZEE SI::IAEELl WIt:lLl SE!::IIQt:l A-A 

,,_. ~ .. _. 
EBAM I t:lG &; SEII!::E ELhIE " .' g ,.., 
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4' 10 10' 

f 
G-

o 
~ 

.S 

'" 
: 5-

in 

I ~ '0 
;.. 0 

;:: ~ 

'0 ;:: 
Shoulder Paved . 
0' Unpoved ;:: :!! 

WITHOUT GUARDRAIL 

SUBGRADES OVER 28', ALL SLOPES 

~ 
'0 . 
~ ... 

CURB WITHOUT SIDEWALK 

Primary Panel 

RAISED MEDIANS 
Minimum 4' Width for SIGning 

2',0' 
Min. 

c 

~ 
'0 
0 
~ 
~ ... 
l; 
:!! 

~ 
;.. 

Median Note 

Object Marken 

and Medlon. Se. Not. I. 

12'-0· 

i 
i 'll c 

j 
G- J? . '" I f '0 

'0 ;.. ! . ... 
Traveled Woy ~ ! No Shoulder 
Paved ., Unpaved 

WITHOUT GUARDRAIL 

SUBGRADES 24' TO 28', ALL SLOPES 

2'-0· 
Min. 

rl 

~ L,,J 
.3 " '0 c " J? " ~ '" " '0 ~ " . " ~ ;.. ;:: " 

!i " " z 
" 

CURB WITH PARKWAY AND SIDEWALK 
!If R/W width permit., sl4Jns should b. plac.d behind sidewalk.) 

Primary Panel 

Secondary Pan.I.....,='-.l...,...J 

Expr.ssway/Freeway: 5' min. 
Other; 4' min. 

SECONDARY PANEL HEIGHT 
ALL TWO PANEL MOUNTING 

'0 c 
~ 

~ '0 . 
~ 
~ ... 
~ 

WITH GUARDRAIL 

ALL SUB GRADES, ALL SLOPES 

~ 

.3 
'0 

~ 

• IIIIIIIP ...... ~~·':J .. ·c·.;,··.' 

2',0' 
Min. 

c 
J? 

'" '0 . g ... 
I 

.1 .. ~ ~ '. '"!.: " . 

i 
;.. 

CURB WITH SIDEWALK WITHOUT PARKWAY 

:"1 .. 
;a 
¥~ 
ii 

SIGN POSITIONING 

S-05.01 

GENERAL NOTES 
Unless shown otherwise on the plans. the standard 
slQn offset Is 12', The minimum Is 6', 

2. If signs extend oyer sidewalks, the minimum vertical 
cleorance Is 7'-0", 

3. Add 6" to mountlnQ height on unpaved roads . 

4. If signs ,xtend over bike paths. the minimum vertical 
clearance Is S' 0", 

5. 

6. 

When signs are placed 30' or more from the edge 
of traveled way, mount them with the bottom of 
the sign at leost 5' above the road surface at the 
near edge of the road. 

When multiple hinGed slQn supports are used, mount 
hinges at least 7' above the ground. 

RZYIlIIONlI 
kw D U~ B 
4/J/OI Rev/sed S': '1'1 He.' "Ills KoIS 

ll&to 

Sheet 1 of 1 
Staw af .Aluka 

De~;:": f~u~ 

POST MOUNTED SIGN 
OFFSET AND HEIGHT 
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WOOD POSTS 

HOLE NUMBER OF 
SIZE DIA. EMBEDMENT POSjf ~~1J:IlN 7 

... ·)(4· NONE 36" 2 
~ .6 1 1 2 36 2 
6.6 1 1 2 ~ 1 
6.8 3 ~ 1 

* Embedment depth applies In both strong and weak sOIl. 

WOOD POSTS 

Top of foundation 
or ground line. 

1/2" crown or 
confonn to slope 

3/8' Dia. Bolt. Nut 
and F10t Wa8hen 

12" 

SLEEVE lYPE 
-CONCRETE FOUNDATlON-

PE~rf~~:E~ .1~;~LW~~~k~~'~i T.) 

PO~c~lZE Embedmen 
o. ::thr~sr~ P:crthitte 

Death 
1 1 2 • 1 1 2 3 0 2 
1 34 X 1 3 4- 3 0 2 

2 • 2" 3-6 2 
2 1 4 • 2 1 4 4-0 1 
2 1 2 • 2 1 2 4-6 1 

o 
o 
o 
o 
o 

o 
o 
o 
o 
o 
o 
o 
o 

* Us. 3".3"x3/16" Stub for 2 1/2-x2 1/2- PST Applications. 

PERFORATED STEEL TUBE (PST) POSTS 

8-30.03 
GENERAL NOTES: 

1. Refer to Standard Drawing ·Sheet Aluminum 
Sign and Framing" for light sign details. 

2. See plans for type of post, size and 
embedment type. 

J. To maintain croshworthiness, install no more 
than the number of P .S.T.s or wood posts 
specified in the tables within 7' of each 
other. 

4. Do nat install wood posts larger than 6"x8" . 

5. Use larger posts than shown on this sheet. 
with hinges, for multiple support signs where 
the supports are separated by more than 
7 feet. 

Oat.. O .. crl tioa. 
t 1 5 Redraft-Delete ost 

12 0 Revised Wood Posts 

Sheet 1 of 1 

Date 
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