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INVITATION TO BID 
 

Sealed Bids shall be received by the Martin County School District as follows: 
 

Bid Number: 1006-0-2010NA 
Bid Name: CHALLENGER SCHOOL RESTROOM & BUS CANOPY RENOVATION 
Bid Advertising Date: 5/2/10 
Bid Opening Date: TUESDAY, JUNE 1, 2010 @ 2:00PM 
Bonds Required: BID, PERFORMANCE, PAYMENT 
Pre-Bid Meeting: Wednesday, 5/12/10 @ 3:00PM 

A mandatory pre-bid meeting and site inspection will be held at the Challenger School 
gym located at 5150 SE Willoughby Avenue, Stuart Florida, 34997.  

Contact Person: 

Failure to attend a 
mandatory pre-proposal conference or perform a mandatory site inspection, as required 
by the Bid Documents shall result in the automatic rejection of your bid as non-
conforming and non-responsive.  

Neil Appel, C.P.M., Purchasing Manager 
 Phone (772) 219-1255 ext 202 
 Fax (772) 219-1267 
Email: appeln@martin.k12.fl.us 
Submit Bid to:: Martin County School District Purchasing Department 
 2845 SE Dixie Hwy 
 Stuart, FL., 34997-5037 
Bid Scope of Work: Bus Stop:

 

 Exterior Work; Relocate existing landscaping to add asphalt paving at each 
end of bus pickup drive. Demolition and repair of existing concrete sidewalk necessary 
to add approximately 200’ by 11’-8” of pre engineered single sloped metal cantilevered 
bus canopy, support columns. Connect canopy drainage to existing underground storm 
drainage system. Add pipe bollards at bus pickup area. Replace existing gutters and rain 
leaders at eaves of existing sloped metal roof and reconnection to existing underground 
storm water system. Add new exterior lighting at bus pick up area. 

Restroom Renovations:

Budget: 

 Interior Work; Renovate four existing toilets with new plumbing 
fixtures, toilet accessories, shelving and ceramic tile finishes, exhaust fans and lighting. 
$300,000 

Proposed Award Date July, 2010 
 
Bid Documents may be obtained by contacting DemandStar by Onvia at www.demandstar.com or toll-free 1-800-711-
1712 or by calling the Purchasing Department.  All addenda, however, shall be issued through Demandstar only.  
Drawings may be purchased for a non-refundable fee from Reprographic Solutions {(772) 340-3430} at the following 
locations: 
 
Stuart: 22 SE Ocean Blvd., Stuart, FL 34994, or Port St. Lucie: 818 SW Glenview Ct., Port t. Lucie, Fl., 34953. 
 
Bidders who obtain solicitation documents from other sources than DemandStar.com are cautioned that the solicitation 
package may be incomplete.  Furthermore, all addenda will be posted and disseminated by DemandStar.    
 
Bidders shall submit ONE (1) MARKED ORIGINAL AND TWO (2) PHOTOCOPIES OF THE COMPLETED BID 
PACKAGE in a sealed envelope to the address listed above.  The Project Name, Bid Number, and time and date of the 
Bid opening shall be clearly marked on the outside of the sealed envelope.   Facsimile or electronic responses shall not 
be accepted. 
 
Bidders may not withdraw their Bid for a period of ninety (90) calendar days after the day set for the opening of Bids.   
 
The Martin County School District reserves the right to waive any technicalities; reject any and all Bids which are 
incomplete, conditional, non-responsive, or which contain additions not allowed for; reject any or all Bids in whole or in 
part with or without cause; and accept the Bid which best serves the District.     
 

mailto:appeln@martin.k12.fl.us�
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ARTICLE I - DEFINITIONS 

 
 
Wherever used in the Contract Documents the following terms have the meanings indicated which are applicable to both the singular and 
plural thereof:  
 

1.1. Acceptance: By the DISTRICT'S PROJECT 
MANAGER of the Work as being fully complete in 
accordance with the Contract Documents. 

1.2. Addenda - Written or graphic instruments issued prior 
to the opening of Bids which clarify, correct or change the 
Bidding Requirements or the Contract  
 
1.3. Application for Payment - The form accepted by the 
CONSULTANT which is to be used by CONTRACTOR to 
request progress payments or final payment and which is to 
be accompanied by such supporting documentation as is 
required by the Contract Documents. 
 
1.4. Bid - The formal firm price offer of the BIDDER 
submitted on the prescribed form setting forth the prices for 
the WORK in response to the Invitation to Bid. 
 
1.5. Bidder - Any person, firm or corporation submitting a 
Bid for the Work directly to the DISTRICT. 
 
1.6. Bid Documents - Includes the Invitation to Bid, 
Instructions to Bidders, Bid Form, and proposed Contract 
Documents (including all Addenda issued prior to receipt of 
Bids). 
 
1.7. Bonds - : Bid, performance and payment bonds and 
other instruments of security, furnished by the 
CONTRACTOR and his surety in accordance with the 
Contract Documents and in accordance with the law of the 
place of the project. 
 
1.8. Change Order - A document recommended by 
CONSULTANT, which is signed by CONTRACTOR and 
DISTRICT and authorizes an addition, deletion, or revision in 
the WORK or an adjustment in the Contract Price or 
Contract Time, issued on or after the Effective Date of the 
Contract. 
 
1.9. Change Order: A written order to the CONTRACTOR 
executed on behalf of the DISTRICT authorizing an addition, 
deletion or revision in the Work, or an adjustment in the 
Contract Price or the Contract Time issued after execution of 
the Contract. 

 
1.10. Consultant: The person, firm or corporation named as 
such in the Contract Documents that acts as the District’s 
authorized agent within the scope of work entrusted to them 
by the District. 
 
I.I3 Consultant’s Representative: An authorized 
representative of the Consultant assigned to observe the 
work performed and materials furnished by the 
CONTRACTOR. 

 
1.11.  Contract - The written agreement between DISTRICT 
and CONTRACTOR covering the WORK to be performed.  
 
1.12.  Contract Documents – The Contract Documents 
establish the rights and obligations of the parties and include 
the Contract, Contract/Bid Addenda, CONTRACTOR’S Bid 
(including documentation accompanying the Bid and any 
post Bid documentation submitted prior to the Notice of 
Tentative Award) when attached as an exhibit to the 

Contract, the Notice to Proceed, the Bonds, these General 
Conditions, the Supplementary Conditions, Technical 
Specifications, and the Drawings as the same are more 
specifically identified in the Contract, together shall all 
Written Amendments, Change Orders, Field Orders, and 
CONSULTANT’S written interpretations and clarifications 
issued on or after the Effective Date of the Contract.  
Approved Shop Drawings and the reports and drawings of 
subsurface and physical conditions are not Contract 
Documents.  Only printed or hard copies of the items listed 
in this paragraph are Contract Documents.  Files in 
electronic media format of text, data, graphics, and the like 
that may be furnished by DISTRICT to CONTRACTOR are 
not Contract Documents. 
 
1.13. Contract Price - The total monies payable by the 
DISTRICT to the CONTRACTOR under the terms and 
conditions of the Contract Document. 
 
1.14.  Contract Time - The number or numbers of 
successive days or dates stated in the Contract Documents 
for the completion of the WORK. 
 
1.15. CONTRACTOR - The individual, partnership, 
corporation, joint-venture, or other legal entity with whom the 
DISTRICT has entered into the Contract.  Can be used 
interchangeably with the term bidder and / or vendor. 
 

1.16.  Day – A calendar day of 24 hours measured from 
midnight to the next midnight. 
 
1.17.  Defective Work - WORK that is unsatisfactory, faulty, 
or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any 
inspection, reference standard, test, or approval referred to 
in the Contract Documents; or WORK that has been 
damaged prior to the CONSULTANT'S recommendation of 
final payment. 
 
1.18. District - The Martin District School District, Florida, a 
Florida school district, its authorized and legal 
representatives, the public entity with whom the Contractor 
has entered into the Contract and for whom the WORK is to 
be provided. 
 
1.19. District Representative: The person or persons 
designated by the DISTRICT'S PROJECT MANAGER.  The 
DISTRICT'S PROJECT MANAGER. This may include the 
CONSULTANT. 
 
1.20.  Drawings - The drawings, plans, maps, profiles, 
diagrams, and other graphic representations which show 
character, location, nature, extent and scope of the WORK, 
which have been prepared or approved by CONSULTANT 
and are included and/or referred to in the Contract 
Documents.  Shop Drawings are not Drawings as so 
defined. 
 
1.21.  Effective Date of the Contract - The date indicated in 
the Contract, but if no such date is indicated it means the 
date on which the Contract is signed by the last of the two 
parties to sign the Contract. 
 
1.22.   Field Order: A written order issued by the 
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DISTRICT'S PROJECT MANAGER or by the CONSULTANT 
which clarifies or interprets the Contract Documents in 
accordance with paragraph 9.4 or orders minor changes in 
the Work in accordance with paragraph 10.1.   
 
1.23.  General Requirements – See Special Conditions and 
Division 1 of the Technical Specifications. 
 
1.24.  Laws and Regulations; Laws or Regulations - Laws, 
rules, codes, regulations, ordinances and/or orders 
promulgated by a lawfully constituted body authorized to 
issue such Laws and Regulations. 
 
1.25.  Notice to Proceed - The written notice issued by the 
DISTRICT, or it's agents, to the CONTRACTOR authorizing 
the CONTRACTOR to proceed with the WORK and 
establishing the date of commencement of the Contract 
Time and the date the Contract WORK is to be completed. 
 
1.26.  Notice of Tentative Award - The official written notice 
by the DISTRICT to the apparent successful BIDDER stating 
that upon compliance by the apparent successful BIDDER 
with the conditions precedent enumerated therein within the 
time specified, the DISTRICT may enter into a Contract. 
 
1.27. Partial Utilization - Placing a portion of the WORK in 
service for the purpose for which it is intended (or a related 
purpose) before reaching Substantial Completion for all the 
WORK. 
 
1.28.  Project - The total construction of which the WORK to 
be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract 
Documents. 
 
1.29.  Resident Project Representative (RPR) - The 
authorized representative of the CONSULTANT who is 
assigned to the Site or any part thereof.   
 
1.30. RESPONSIBLE BIDDER, OFFERER, QUOTER, OR 
RESPONDENT -  means an individual or business which 
has submitted a bid, offer, proposal, quotation, or response, 
which has the capability in all respects to perform fully the 
contract requirements, and the integrity and reliability which 
will give reasonable assurance of good faith and 
performance. 
 
1.31. RESPONSIVE BIDDER, OFFERER, QUOTER, OR 
RESPONDENT, VENDOR, CONTRACTOR means an 
individual or business which has submitted a bid, offer, 
proposal, quotation or response, which conforms in all 
material respects to the solicitation, including, but not limited 
to compliance with any M/WBE requirements contained 
within the solicitation. 
 
1.32.  Shop Drawings All drawings, diagrams, illustrations, 
brochures, schedules and other data which are prepared by 
or for

Contract Documents. 

 the CONTRACTOR, a Subcontractor, manufacturer, 
supplier or distributor and which illustrate the equipment, 
material or some portion of the Work and as required by the 
Contract Documents.  Shop Drawings are not part of the 
Contract Documents and failure of the CONSULTANT or the 
COUNTY or any of his representatives to take exception to 
any product, material, system or installation depicted on 
Shop Drawings that are not in conformance with the 
requirements of the Contract Documents shall not constitute 
a Field Order or Change Order or any other Modification of 
the Contract Documents, and shall not relieve the 
CONTRACTOR from complying with any portion of the 

 
1.33. Special Conditions: When included as a part of the 
Contract Documents, Special Conditions refer only to the 
Work under this Contract.  Special Conditions take 
precedent over the General Conditions. 
 
1.34.  Specifications – Those portions of the Contract 
Documents consisting of written technical descriptions of 
materials, equipment, construction systems, standards and 
workmanship as applied to the WORK and certain 
administrative details applicable thereto. 
 
1.35.  Sub-Bidder - One who submits a Bid to a BIDDER.   
 
1.36.  Subcontractor - An individual, firm, or corporation 
having a direct contract with the CONTRACTOR or with any 
other Subcontractor for the performance of a part of the 
WORK at the Site. 
 
1.37.  Substantial Completion: For purposes of this 
Contract, and for compliance of those procedures, duties 
and obligations as set forth in Florida Statutes §2I8.70 and 
§2I8.735, the term Substantial Completion shall be as 
follows, in lieu of any other definition: 
 

a. “Substantial Completion” is defined as that point 
where the District is able to enjoy beneficial 
occupancy of the Work and where the Work has 
achieved that level of completion such that District is 
able to utilize the entire Project for its intended 
purposes, including but not limited to the completion of 
all specified systems and items relating to life safety 
and regulatory use, with the exception of incidental or 
incomplete items except where a lack of completion of 
such incidental or incomplete items of Work shall 
adversely affect the complete operation of other areas 
of the Work.  

b.  Additional conditions (if any) needed to achieve 
Substantial Completion of the Work and which are 
project specific are as set forth in attached Technical 
Specifications. 

c. When the entire Project is considered to be 
Substantially Complete, this does not constitute Final 
Acceptance or Final Completion of the entire Project. 

 
1.38.  Successful Bidder - The lowest, qualified, responsible 
and responsive BIDDER to whom DISTRICT (on basis of 
DISTRICT’S evaluation as hereinafter provided) makes an 
award.   
 
1.39.  Supplementary General Conditions - The part of the 
Contract Documents which amends or supplements these 
General Conditions. 
 
1.40.  Supplier - A manufacturer, fabricator, supplier, 
distributor, materialman or vendor. 
 
1.41. Surety The corporate body which is bound with the 
CONTRACTOR and which engages to be responsible for the 
CONTRACTOR and his acceptable performance of the 
Work. 
 
1.42. Unbalanced Bids -  

a. Mathematically Unbalanced Bid means a 
bid containing lump sum or unit bid items 
which do not reflect reasonable actual costs 
plus a reasonable proportionate share of the 
bidder's anticipated profit, overhead costs, 
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and other indirect costs.  
b. Materially Unbalanced Bid means a bid 

which generates a reasonable doubt that 
award to the bidder submitting a 
mathematically unbalanced bid will result in 
the lowest ultimate cost to the City; or which 
is so mathematically unbalanced as to result 
in an advance payment.  

 
1.43.  Unit Price Work - WORK to be paid for on the basis of 
unit prices. 
 
1.44.  Utilities - All pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels or other such facilities or 
attachments, and any encasements containing such facilities 
which have been installed underground or above ground to 
furnish any of the following services or materials:  electricity, 
gases, steam, liquid petroleum products, telephone or other 
communications, cable television, water supply or 
distribution, sewage and drainage removal, traffic or other 
control systems. 
 
1.45. Work Any and all obligations, duties and 
responsibilities necessary to the successful completion of 

the Project assigned to or undertaken by CONTRACTOR 
under the Contract Documents, including all labor, materials, 
equipment and other incidentals, and the furnished thereof. 
 
1.46.  Work Change Directive - A written directive to 
CONTRACTOR, issued on or after the Effective Date of the 
Contract and signed by the DISTRICT and recommended by 
the CONSULTANT, ordering an addition, deletion or revision 
in the WORK, or which references an emergency or 
unforeseen physical conditions under which the WORK is to 
be performed.  A Work Change Directive may not change 
the Contract Price or the Contract Time, but is evidence that 
the parties expect that the change directed or documented 
by a Work Change Directive shall be incorporated in a 
subsequently issued Change Order following negotiations by 
the parties as to its effect, if any, on the Contract Price or 
Contract Time. 
 
1.47.  Written Amendment - A written amendment of the 
Contract Documents, signed by the DISTRICT and 
CONTRACTOR on or after the Effective Date of the Contract 
and normally dealing with the non-engineering or non-
technical rather than strictly WORK related aspects of the 
Contract Documents. 
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INSTRUCTIONS TO BIDDERS 

 
These documents constitute the complete set of General Conditions, Specifications and Bid Forms.  All Bid sheets and attachments 
must be executed and submitted in a sealed envelope.  DO NOT INCLUDE MORE THAN ONE BID PER ENVELOPE.  The face of 
the envelope shall contain BIDDER’s name, return address, date and time of Bid opening, and Bid number and title.  Bids not 
submitted on the enclosed Bid Form shall be rejected.  By submitting a Bid the BIDDER agrees to all terms and conditions specified 
herein.  NO EXCEPTIONS TO THE TERMS AND CONDITIONS SHALL BE ALLOWED.  Submittal of a Bid in response to this 
Invitation to Bid constitutes an offer by the BIDDER.  Bids that do not comply with these requirements may be rejected at the option 
of the DISTRICT.  As used in this Invitation to Bid, the words BIDDER, proposer, and contractor may be used interchangeably, and 
when so used, deemed to mean BIDDER. 
 
 
1. DEFINED TERMS

 

:  Terms used in these Instructions to 
Bidders, have the meanings assigned to them in the 
Martin County School District, Standard General 
Conditions of the Construction Contract.   

2. COPIES OF BID DOCUMENTS:  Bid documents may 
be obtained from www.demandstar.com or by calling 
the Purchasing Department.  All addenda, however, 
shall be issued through Demandstar only.  Drawings 
may be purchased for a non-refundable fee from 
Reprographic Solutions {(772) 340-3430} at the 
following locations: 
Stuart:  22 SE Ocean Blvd., Stuart, FL 34994 or 
Port St. Lucie: 818 SW Glenview Ct., Port St. Lucie Fl., 
34953 

 
Complete sets of Bid Documents shall be used in 
preparing Bids.  Neither DISTRICT nor CONSULTANT 
assumes and each disclaims any responsibility for 
errors or misinterpretations resulting from the use of 
incomplete sets of Bid Documents . 
 
DISTRICT and CONSULTANT in making copies of Bid 
Documents  available on the above terms do so only for 
the purpose of obtaining bids on the WORK and do not 
confer a license or grant for any other use. 
 

3. EXECUTION OF BID

 

:  Bid must contain a manual 
signature, in ink, of an authorized representative, who 
has the legal ability to bind the BIDDER in contractual 
obligations.  Bid must be typed or legibly printed in ink.  
Use of erasable ink is not permitted.  All corrections 
made by BIDDER to any part of the Bid document must 
be initialed in ink 

4. NO BID

 

:  If not submitting a Bid, please respond no 
later than the Bid opening date and time, by returning 
the acknowledgment, noting the reason in the space 
provided.  Failure to respond three (3) times in 
succession without returning the acknowledgement 
may be cause for removal of the BIDDER's name from 
the mailing list. 

5. BID SUBMISSION

 

:  Bidders shall submit one (1) 
marked original and two (2) copies of the completed 
Bid package in an opaque sealed envelope to the 
Purchasing Department.  All Bids must be accompanied 
by the Bid Security (if required) and all other required 
documents.  The Bid opening shall be public, at the 
DISTRICT’s Purchasing Department Offices located at: 

2845 SE Dixie Hwy 
Stuart, FL., 34997 
 

on the date and time specified in the Invitation to Bid.  

The Bid opening may be delayed if, at the sole 
discretion of the DISTRICT, it is considered to be in the 
DISTRICT’s best interest.  Under no circumstances 
shall Bids delivered after the Bid opening time has 
begun be considered, and such Bids shall be returned 
unopened.  It is the BIDDER’s sole responsibility to 
assure that his/her Bid is complete and delivered at the 
proper time and place of the Bid opening.  Offers by 
facsimile, telegram, or telephone are not acceptable.  A 
Bid may NOT be altered by the BIDDER after opening 
of the Bids.  NOTE:  Bid tabulations shall be furnished 
upon request. 

 
If the Bid is sent through the mail or other delivery 
system the sealed envelope shall be enclosed in a 
separate envelope with the notation "Bid Enclosed" on 
the face of the enclosing envelope. 
 
Bids will be opened and read aloud publicly at the time 
and place indicated in the Invitation to Bid.  All 
BIDDERS and their representatives are invited to 
attend.  An abstract of the amounts of the base Bids will 
be made available to BIDDER after the opening of Bids. 
 
If not submitting a Bid, please respond no later than the 
Bid opening date and time, by returning the 
acknowledgment, noting the reason in the space 
provided.  Failure to respond three (3) times in 
succession without returning the acknowledgement 
may be cause for removal of the BIDDER’S name from 
the mailing list. 
 
All Bids shall remain subject to acceptance for ninety 
(90) calendar days after the day of the Bid opening, but 
the DISTRICT may, at the sole discretion of the 
DISTRICT, release any Bid and return the Bid Security 
prior to that date. 

 
6. BID FORM:  Additional copies of the Bid Form may be 

obtained from www.demandstar.com.  Bids must be 
submitted on the prescribed form; all blank spaces must 
be filled in as noted, in ink or typed with amounts 
extended and totaled.  Where indicated on the Bid 
Form, items shall be stated in numbers. 

 
The estimate of the various quantities of work or goods 
applicable to unit price items as shown on the Bid Form 
is approximate and is intended solely to provide the 
basis of comparison upon which the Award of Contract 
is made.  Final payment shall be made on the basis of 
the actual quantities of each item. 
 
Irregular Bids may be rejected.  Irregular Bids are 
defined as those containing serious omissions, 
unauthorized alternative Bids, incomplete Bids or 

http://www.demandstar.com/�
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unbalanced Bids.  Failure to provide all of the 
information required to accompany the Bid, Bid Form 
and Specifications shall be considered a serious 
omission, which may result in the bid being rejected as 
non-conforming. 
 
Bids by corporations must be executed in the corporate 
name by the President or Vice President (or other 
corporate officer accompanied by evidence of authority 
to sign) and the corporate seal shall be affixed and 
attested by the Secretary or Assistant Secretary.  The 
corporate address and State of Incorporation shall be 
shown below the signature. 
 
Bids by partnership must be executed in the partnership 
name and signed by a general partner, his title must 
appear under his signature and the official address of 
the partnership must be shown below the signature. 
 
All names of persons signing documents must be typed 
or printed below the signature. 
 
The Bid shall contain acknowledgment of receipt of all 
addenda (copies of which shall be attached to the Bid 
Form). 

 
7. BID SECURITY:  When required by the Bid documents 

each Bid must be accompanied by a Bid security made 
payable to the Martin County School District in an 
amount of five percent (5%) of the BIDDER’S maximum 
Bid price and in the form of a certified check or 
cashier’s check drawn upon any State or National Bank 
of Florida or a Bid Bond issued by a Surety that must 
have a “Best” rating of "A"

 

, and be authorized to do 
business in Florida.  

Said check or Bid Bond shall be made payable to the 
Martin County School District and shall be given as a 
guarantee that BIDDER, upon receipt of Notice of 
Tentative Award of the purchase order or contract, shall 
enter into the Contract or accept the purchaser order 
with the DISTRICT, and furnish the necessary 
documents including, but not limited to:  insurance 
certificates, other required Bonds, each of the said 
Bonds to be in the amount stated on the Invitation to 
Bid.   
 
The Attorney-in-Fact who signs the bond must file with 
the bond a current certificate of proof of appointment as 
Attorney-In-Fact.   
 
The Bid Security of the SUCCESSFUL BIDDER shall 
be retained until such BIDDER has been awarded a 
binding Contract or Purchase Order or Contract security 
whereupon the Bid security shall be returned.  If the 
apparent SUCCESSFUL BIDDER fails to execute and 
deliver the Purchase Order or Contract and furnish the 
required contract security within fifteen (15) calendar 
days after the Notice of Tentative Award, which is 
issued prior to the DISTRICT’s award of Purchase 
Order or Contract, the DISTRICT may annul the Notice 
of Tentative Award, and the Bid security of that 
BIDDER shall be forfeited and retained by the 
DISTRICT.  The DISTRICT may then recommend to 
the Board to accept the Bid of the next lowest 
responding BIDDER, or re-advertise for bids.  If the Bid 
of the next lowest BIDDER is accepted, this acceptance 
shall bind such BIDDER as though it was the original 
SUCCESSFUL BIDDER.   

 
There shall be no binding contract until such time as the 
Board or designee executes the Contract or issues the 
Purchase Order as the final award of the contract.  The 
Bid Security of other BIDDERS whom DISTRICT 
believes to have a reasonable chance of receiving the 
award may be retained by the DISTRICT until the 
earlier of the seventh day after the effective date of the 
Purchase Order or Contract or the ninety-first day after 
the Bid opening, whereupon Bid security furnished by 
such BIDDERS shall be returned.  Bid security with 
Bids which are not competitive or responsive shall be 
returned upon award of the Bid. 
 

8. QUALIFICATIONS OF BIDDERS

 

: To demonstrate 
qualifications to perform the WORK, each BIDDER 
must be prepared to submit within five (5) calendar 
days of DISTRICT’S request written evidence, such as 
financial data, previous experience, present 
commitments and other such data as may be called for 
in the Instructions to Bidders.  Each Bid must contain 
evidence of BIDDER’S qualifications to do business in 
the State of Florida or obtain such qualification prior to 
award of the contract.  The DISTRICT reserves the 
right to make such investigations as it may deem 
necessary to establish the competency and financial 
ability of any BIDDER to perform the WORK and if, 
after investigation, the evidence of the BIDDER’S 
competency or financial ability is not satisfactory, the 
DISTRICT reserves the right to reject the BIDDER’S 
Bid. 

The project shall be constructed by a firm with the 
primary qualifying agent licensed as a General 
Contractor pursuant to Florida Statute 489, and as 
defined in Paragraph 489.105(3)(a), and shall have 
been employed full time by the construction firm for at 
least one year prior to this project’s bid date.  
 

 
9. EXAMINATION OF BID DOCUMENTS  AND SITE:

 

  
Pursuant to Article 4, General Conditions, BIDDER 
must satisfy itself by personal and thorough 
examination of the location of the proposed WORK, Bid 
Documents, requirements of the WORK and the 
accuracy of the estimate of the quantities of the WORK 
to be done; and BIDDER shall not at any time after the 
submission of a Bid dispute or complain of such 
estimate nor the nature or amount of WORK to be 
done. 

By submission of its Bid, BIDDER affirms that it has, at 
its own expense, made or obtained any additional 
examinations, investigations, explorations, tests, and 
studies and obtained any additional information and 
data which pertain to the physical conditions (surface, 
subsurface, and Underground Utilities) at or contiguous 
to the site or otherwise, prior to bidding which may 
affect cost, progress, or performance of the WORK and 
which BIDDER deems necessary to determine its Bid 
for performing the WORK in accordance with the time, 
price, and other terms and conditions of the Bid 
Documents  and/or BIDDER has satisfied itself with 
respect to such conditions and it shall make no claims 
against the DISTRICT or the CONSULTANT if on 
carrying out the WORK it finds that the actual 
conditions do not conform to those indicated. On 
request, the DISTRICT will provide BIDDER access to 
the site to conduct such investigations and tests, as 
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BIDDER deems necessary for submission of its Bid.  
BIDDER shall schedule such access in advance with 
the DISTRICT. 
 
Upon completion of such additional field investigations 
and tests, BIDDER shall completely restore disturbed 
areas. 

 
10. CONTRACT SECURITY/ INSURANCE

 

:  When 
required by the specification herein, the successful 
BIDDER shall furnish along with the executed 
construction contract or Purchase Order a Performance 
and Payment bond, and/or Warranty bond, and 
insurance certificates as stated on the cover page of 
this solicitation, on the DISTRICT’s forms, within fifteen 
(15) calendar days after notification of INTENT TO 
AWARD contract award.  Failure to furnish the required 
bonds within the time specified may be cause for 
rejection of the bid and any bid deposit may be retained 
by the DISTRICT as liquidated damages and not as a 
penalty.  Said sum shall be a fair estimate of the 
amount of damages the DISTRICT would sustain due 
to BIDDER’s failure to furnish said bonds. 

11. SIGNING OF CONTRACT:  

 

 The Notice of Tentative 
Award will be presented to the SUCCESSFUL BIDDER, 
accompanied by the required number of unsigned 
counterparts of the Construction Contract with all other 
written Contract Documents attached.  Within fifteen 
(15) calendar days thereafter, the SUCCESSFUL 
BIDDER shall sign and deliver the required number of 
counterparts of the Construction Contract and attached 
documents to DISTRICT with the required bonds and 
insurance certificates.  Within forty-five (45) calendar 
days thereafter, the DISTRICT upon final award by the 
DISTRICT Commission shall deliver one fully signed 
counterpart to the SUCCESSFUL BIDDER. Each 
counterpart is to be accompanied by a complete set of 
the Drawings. 

12. BIDS TO REMAIN OPEN

 

:  All Bids shall remain open 
for the required number of days after the date of the Bid 
opening stated in the special provisions, or if no such 
number of days is stated, all Bids shall remain open for 
ninety (90) days after the date of Bid opening prior to 
award.  The DISTRICT may, in its sole discretion, 
release any Bid and return the Bid Security prior to that 
date. 

13. MODIFICATION OF BIDS

 

:  Bids may be modified by 
an appropriate document duly executed (in the manner 
that the Bid must be executed) and delivered to the 
place where the Bids are to be submitted at any time 
prior to the solicitation closing date and time.  The 
BIDDER must present certification to assure that they 
are indeed an authorized representative of the 
BIDDER’s firm at the time modification to the Bid is 
presented. 

14. WITHDRAWAL OF BIDS

 

 All Bids shall be irrevocable 
unless the Bid is withdrawn as provided herein.  All Bids 
may be withdrawn only by written communication 
delivered to the Purchasing Department prior to the 
solicitation closing date and time.  The BIDDER must 
present certification to assure that they are indeed an 
authorized representative of the BIDDER’s firm at the 
time such communication to withdraw the Bid is 
presented.  A DISTRICT representative shall verify this 
information prior to return of the Bid. 

However, if, within twenty-four (24) hours after Bids are 
opened, any BIDDER files a duly signed written notice 
with the DISTRICT and promptly thereafter 
demonstrates to the reasonable satisfaction of the 
DISTRICT that there was a material and substantial 
mistake in the preparation of its Bid, that BIDDER may 
withdraw its Bid, and the Bid Security will be returned.  
The BIDDER must present certification to assure that 
the BIDDER is indeed an authorized representative of 
the BIDDER’S firm at the time such communication to 
withdraw the Bid is presented.  A DISTRICT 
representative shall verify this information prior to return 
of the Bid and Bid Security.  Thereafter, that BIDDER 
will be disqualified from further bidding on the WORK to 
be provided under the Bid Documents . 

 
15. AWARD OF CONTRACT

 

:  The Board reserves the 
right to accept any Bid or combination of Bid alternates, 
that in the Districts judgement shall best serve the 
Districts interest;to  reject any and all Bids and waive 
any and all informalities, minor irregularities, to accept 
any item or group of items unless qualified by BIDDER; 
to acquire additional quantities at prices quoted on the 
Invitation to Bid unless additional quantities are not 
acceptable, in which case the bid sheets must be noted 
"BID IS FOR SPECIFIED QUANTITY ONLY, and the 
right to disregard all nonconforming, non-responsive, 
unbalanced or conditional Bids or counter-proposals.  In 
addition, the Board reserves the right to make a 
multiple award if it is in the best interest of the 
DISTRICT. 

Further, the DISTRICT reserves the right to reject the 
Bid of any BIDDER if the DISTRICT believes that it 
would not be in the best interest of the DISTRICT to 
make an award to that BIDDER, whether because the 
Bid/Bidder is of doubtful financial ability or fails to meet 
any other pertinent standard or criteria established by 
the DISTRICT.   

 
In evaluating Bids, the DISTRICT shall consider the 
qualifications of the BIDDERS, whether or not the Bids 
comply with the prescribed requirements, alternate, unit 
prices and other data as requested on Bid Forms or 
prior to the Notice Of Tentative Award.   
 
Time of Completion may also be an award evaluation 
factor.  In addition, the DISTRICT may require the 
apparent successful BIDDER to submit an itemized 
cost estimate breakdown for the submitted bid.  
 
The DISTRICT may consider the qualifications and 
experience of subcontractors and other persons and 
organizations (including those who are to furnish the 
principal items or material, services, or equipment) 
proposed for those portions of the work as to which the 
identity of subcontractors and other persons and 
organizations must be submitted.  
 
The DISTRICT may also consider the operating costs, 
maintenance requirements, performance data and 
guarantees of major items of materials and equipment 
proposed for incorporation in the WORK when such 
data is required to be submitted prior to the Notice of 
Tentative Award. 
 
The DISTRICT may conduct such investigations as it 
deems necessary to establish the responsibility, 
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qualifications and financial ability of the BIDDERS, 
proposed subcontractors and other persons and 
organizations to do the work in accordance with the 
Contract Documents to the DISTRICT’s satisfaction 
within the prescribed time.  The Board reserves the 
right to reject the Bid of any BIDDER who does not 
pass any such evaluation to the DISTRICT’s 
satisfaction. 
 
The BIDDER whom staff intends to recommend for 
award may be required to submit a Schedule of Values 
priced in line item format including time frames (not 
dated) for staff to review prior to staff’s actual award 
recommendation being submitted to the DISTRICT 
Board.  Staff shall review BIDDERS schedule for any 
inconsistencies.  Should any inconsistencies be noted, 
they shall be brought to the attention of the intended 
awardee for adjustment.  The award process shall not 
continue until the DISTRICT accepts said schedule.  An 
unbalanced Schedule of Values may result in rejection 
of the bid as non-responsible.  Failure to produce said 
Schedule of Values within four (4) business days of the 
DISTRICT’s request may result in the bid being rejected 
as non-responsive. 
 
The DISTRICT reserves the right to reduce the 
quantities of WORK to be done and to completely 
eliminate any items of the WORK listed in the Bid Form 
in order that the WORK can be completed within the 
amount of available funds. 
 
Discrepancies in the multiplication of units of WORK 
and unit prices will be resolved in favor of the unit price. 
Discrepancies between the indicated sum of any 
column of figures and the correct sum thereof will be 
resolved in favor of the correct sum.   
 
If a Contract is awarded, it shall be awarded to the 
lowest responsive, responsible BIDDER whose 
evaluation by the DISTRICT indicates to the DISTRICT 
that the Award shall be in the best interest of the 
DISTRICT, providing the best value to the DISTRICT 
and whose proposal complies with the prescribed 
requirements.  If the contract is to be awarded, the 
DISTRICT will give the SUCCESSFUL BIDDER a 
Notice of Tentative Award within ninety (90) calendar 
days after the day of the Bid opening. 
 
Bids shall only be considered from companies that have 
an established reputation, related experience, and have 
completed five (5) projects of similar Scope in the State 
of Florida to the satisfaction of the DISTRICT. 
 
Failure to fill out forms completely, indicating 
compliance or deviation for each item may be used as 
reason for rejection of the Bid. 

 
NO AWARD RECOMMENDATION SHALL BE 
BROUGHT BEFORE THE BOARD FOR 
CONSIDERATION TO AWARD UNTIL THE 
CONTRACTOR/BIDDER HAS PRESENTED AN 
EXECUTED ORIGINAL OF THE CONTRACT OR 
PURCHASE ORDER ALONG WITH ANY OTHER 
REQUIRED DOCUMENTS TO THE PURCHASING 
DEPARTMENT.   
 
NO AWARD WITH RESPECT HERETO SHALL BE 
DEEMED FINAL AND ALL SUCH AWARDS SHALL BE 
DEEMED CONDITIONAL, UNLESS AND UNTIL THE 

PARTIES SHALL HAVE FULLY EXECUTED THE 
AGREEMENT(S) CONTEMPLATED HEREIN, AND A 
FULLY EXECUTED AGREEMENT HAS BEEN 
RETURNED TO THE BIDDER, OR A PURCHASE 
ORDER HAS BEEN ISSUED BY THE BOARD TO THE 
BIDDER.  THE BOARD RESERVES THE RIGHT TO 
REVOKE ANY AWARD MADE HEREUNDER, 
WITHOUT PENALTY, PREMIUM OR OBLIGATION, 
AT ANY TIME PRIOR TO THE DELIVERY OF THE 
FULLY EXECUTED AGREEMENT(S) OR PURCHASE 
ORDER TO THE BIDDER, NOTWITHSTANDING 
THAT AN AWARD MAY HAVE BEEN PUBLISHED.  
NO BIDDER SHALL BE ENTITLED TO RELY ON ANY 
ANNOUNCEMENT OF AN AWARD, AND THE BOARD 
SHALL IN NO WAY BE ESTOPED IN THE 
REVOCATION OF AN AWARD PREVIOUSLY 
GRANTED. 
 

16. BID TABULATION

 

:  The DISTRICT does not notify 
unsuccessful BIDDERS of contract awards.  Bid 
tabulations shall be submitted upon request from the 
Purchasing Department. 

Pursuant to Florida Statute Chapter 119, Section 7(m), 
sealed bids or proposals received by an agency 
pursuant to invitations to bid or requests for proposals 
are exempt from the provisions of subsection (1) and s. 
24(a), Art. I of the State Constitution until such time as 
the agency provides notice of a decision or intended 
decision pursuant to F.S. §120.57(3)(a), or within 10 
days after bid/proposal opening, whichever is earlier. 

 
17. PRICES:

All payments shall be governed by the Local Government 
Prompt Payment Act, F.S. Chapter 218. 

  Bid prices shall be fixed and firm to the extent 
required under Special Conditions. In the absence of a 
reference in the Special Conditions, bid prices shall be 
fixed and firm for a period of ninety (90) calendar days.  
Give both unit price and extend total.  Prices must be 
stated in units of quantity specified in the bid specifications  
In case of a discrepancy in computing the amount of the 
bid, the UNIT PRICE quoted shall govern.  All prices FOB 
destination, freight prepaid (unless otherwise stated in 
special conditions).  Award, if made, shall be in 
accordance with the terms and conditions stated herein.  
Each item must be bid separately and no attempt is to be 
made to tie any item or items in with any other item or 
items.  Payment shall be made only after receipt and 
acceptance of materials/services.  Cash discounts may be 
offered for prompt payment; however, such discounts 
shall not be considered in determining the lowest net cost 
for bid evaluation. 

 
18. DELIVERY

 

:  All items shall be delivered F.O.B. 
destination to a specific DISTRICT address. All delivery 
costs and charges must be included in the bid price. 
The DISTRICT reserves the right to cancel orders or 
any part thereof, without obligation if delivery is not 
made at the time specified in the bid.  

Unless actual date of delivery is specified, show 
number of days required to make delivery after receipt 
of purchase order in space provided.  Delivery time may 
become a basis for making an award 

 
NOTE TO VENDORS DELIVERING TO MARTIN 
COUNTY SCHOOLS WAREHOUSE: Normal receiving 
hours are Monday through Friday (excluding holidays) 
8:00 A.M. to 3:30 P.M.  Summer receiving hours, 

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=Ch0119/index.cfm?App_mode=Display_Statute&Search_String=&URL=Ch0120/Sec57.htm�
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typically mid June to early August, are 7:30 AM to 4:30 
PM, Monday through Thursday.  This warehouse is 
located at 2845 SE Dixie Highway, Stuart, Florida 
34997. 

 
19. MISTAKES

 

:  BIDDERS are expected to examine the 
Specifications, Plans, Delivery Schedule, Bid prices, 
Extensions and all Instructions pertaining to supplies 
and services.  FAILURE TO DO SO SHALL BE AT 
THE BIDDER’S RISK.  In the event of extension 
error(s), the unit price shall prevail and the BIDDER’s 
total offer shall be corrected accordingly.  Erasures or 
corrections on Bids must be initialed in ink by the 
BIDDER. 

20. INVOICING AND PAYMENT

 

:  Payment for any and all 
invoice(s) that may arise as a result of a Contract or 
Purchase Order issued pursuant to this Bid 
Specification shall minimally meet the following 
conditions to be considered as a valid payment request.  
If progress payments are applied for, all invoicing 
and payments shall be as stipulated under the 
Special Conditions section titled “Progress 
Payments”. 

 Timely submission of a property certified invoice(s) in 
strict accordance with the price(s) and delivery 
elements as stipulated in the Contract document should 
be submitted to: 

 
Martin County School District 
Attn: Accounts Payable Department 
500 East Ocean Blvd 
Stuart, FL., 34994 
 

 
All invoices shall be based upon and submitted with an 
approved Schedule of Values.  Said Schedule of 
Values shall also contain a percentage breakdown of 
the supplies and services completed for which payment 
is requested in comparison to the total contract. 
 
All invoices submitted shall consist of an original and 
one (1) copy;  

 
• clearly referenced the subject Contract or 

Purchase Order number; 
• provide a sufficient salient description to identify 

the goods or services for which payment is 
requested;  

• contain date of delivery;  
• original or legible copy of a signed delivery receipt 

including both manual signature and printed name 
of a designated DISTRICT employee or authorized 
agent;  be clearly marked as “partial”, “complete” 
or “final” invoice.  The DISTRICT shall accept 
partial deliveries. 

 
The invoice shall contain the BIDDER’s Federal 
Employer Identification number. 

 
The DISTRICT’s terms of payment, unless otherwise 
stated in the Contract or Purchase Order documents, 
are “Net 30 Days” after acceptance of goods or 
services and receipt of an acceptable invoice as 
described herein.  Any other items of payment must 
have been previously approved by the DISTRICT and 
appear on the Contract or Purchase Order document to 

be binding on the DISTRICT. 
 

Should the DISTRICT return an invoice for correction, 
the VENDOR shall resubmit a corrected invoice to the 
DISTRICT for processing. 

 
21. INTERPRETATIONS AND ADDENDA

 

:  All questions 
about the meaning or intent of the Bid Documents are 
to be directed to the Purchasing contact person unless 
otherwise indicated.  Interpretations or clarifications 
considered necessary by the DISTRICT in response to 
such questions shall be issued by addenda via 
Demandstar to all parties recorded by Demandstar and 
/or the DISTRICT as having received the Bid 
Documents.  Questions received less than ten (10) 
calendar days prior to the date for opening of Bids may 
not be answered.  Only questions answered by formal 
written Addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal 
effect.  

The DISTRICT shall endeavor (through Demandstar) to 
send any addenda to all prospective BIDDERS on 
record.  However, it is the sole responsibility of the 
BIDDER to ascertain, by contacting the Purchasing 
Department and Demandstar, no less than five (5) 
calendar days prior to the Bid opening date, whether 
any addendum to this Invitation to Bid and the Bid 
Documents  has been issued, and to submit any and all 
such addenda properly acknowledged with the Bid 
response.  The DISTRICT shall endeavor not to issue 
addenda within five (5) calendar days of the Bid 
opening date. 
 
All Special Conditions, Drawings and Technical 
Specifications shall have precedence over General 
Conditions.  If there is a conflict between the General 
Conditions, Special Conditions, Technical 
Specifications and Drawings, the more stringent 
specification shall apply.  Refer to general conditions, 
paragraph #5 “Order of Preference.” 

 
22. CONFLICT OF INTEREST

 

:  All BIDDERS must 
disclose with their Bid the name of each of its 
employees, agents, or relatives who are employees of 
the DISTRICT.   

The Bidder represents and warrants to the District that 
no officer, employee, or agent of the District has any 
interest, either directly or indirectly, in the business of 
the Bidder to be conducted hereunder.  The Bidder 
further represents and warrants to the District that it has 
not employed or retained any company or person, other 
than a bona fide employee working solely for the 
Bidder, to solicit or secure this contract, and that it has 
not paid, or agreed to pay any person, company, 
corporation, individual, or firm, other than bona fide 
Personnel working solely for the Bidder any fee, 
commission, percentage, gift or other consideration, 
contingent upon, or resulting from the award or making 
of this contract.  Further, the Bidder also acknowledges 
that it has not agreed as an expressed or implied 
condition for obtaining this contract, to employ or retain 
the services of any person, company, individual or firm 
in connection with carrying out this contract.  It is 
understood and agreed by the Bidder that, upon the 
breach or violation of this Section, the District shall 
have the right to terminate the contract without liability 
and at its sole discretion, and to deduct from the 
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contract price, or to otherwise recover, the full amount 
of such fee, commission, percentage, gift or 
consideration paid by the Bidder. 

a. The Bidder represents that it presently has no 
interest, either direct or indirect, while 
performing the services required by this 
contract, which would conflict in any manner 
with Florida Statutes.  The Bidder represents 
that no person having any such interest shall 
be employed during the term of this contract, 
including any officer, employee or agent of 
the District. 

b. The Bidder represents and warrants that it 
has no current contracts with any entity that 
would create any conflict of interest in the 
Bidder's ability to perform the services 
required by this contract.  Further, the 
Contractor represents and warrants that 
throughout the term of this contract, it will not 
undertake any work that would create such a 
conflict in interest. 

c. The Bidder shall promptly notify the District in 
writing by certified mail or electronic mail 

 

of 
all potential conflicts of interest for any 
prospective business association, interest or 
other circumstance that may influence or 
appear to influence the Bidder's judgment or 
quality of services being provided hereunder.  
Such written notification shall identify the 
prospective business association, interest or 
circumstance, the nature of work that the 
Bidder may undertake and request an opinion 
of the District as to whether the association, 
interest or circumstance would, in the opinion 
of the District, constitute a conflict of interest 
if entered into by the Bidder.  If, in the opinion 
of the District, the prospective business 
association, interest or circumstance would 
not constitute a conflict of interest by the 
Bidder, the District shall so state in the 
notification and the Bidder shall, at its option, 
enter into such association, interest or 
circumstance and it shall be deemed not in 
conflict of interest with respect to services 
provided to the District by the Bidder under 
the terms of this Contract. 

23. BID EXEMPT:  Purchases shall not

 

 include any items 
or services available at lower prices on other public 
entity or State of Florida Contract.  The DISTRICT 
reserves the right to Bid separately any item or service 
if deemed to be in the best interest of the DISTRICT. 

24. PROMOTIONAL PRICING

 

:  In addition, BIDDER shall 
offer to the DISTRICT, during the Contract period, any 
item(s) offered on a “promotional” basis from the 
manufacturer.  It shall be the successful BIDDER’s 
responsibility to monitor said item(s) and report any that 
are or shall be offered at lower price. 

25. CONTRACTUAL AGREEMENT

stipulated in the bid documents or agreed to in writing 
by both parties, no other contract documents shall be 
issued or accepted.  

:  The submission of 
your bid constitutes a firm offer by the BIDDER.  Upon 
acceptance by the Board, the Purchasing Department 
shall issue a notice of award and purchase order(s) 
and/ or contract for any supplies, equipment and/or 
services as a result of this bid.  The Invitation to Bid and 
the corresponding purchase order(s)and /or contract 
shall constitute the complete agreement between the 
successful BIDDER and the Board. Unless otherwise 

 
26. WITHDRAWAL

 

:  When a BIDDER wishes The Terms, 
Conditions, and Provisions in this Invitation to Bid shall 
be included and incorporated in any resulting Contract.  
The venue of any legal action resulting from this Bid 
shall be Martin County, Florida. 

27. ADVERTISING

 

:  In submitting a Bid, BIDDER agrees 
not to use the results there from as a part of any 
commercial advertising. 

28. FACILITIES

 

:  A BIDDER must have, at the time of the 
Bid opening, an operational facility or be a fully 
authorized agent or representative of the product Bid, 
and capable of producing, providing or installing the 
items Bid, and so certify upon request.   

The DISTRICT reserves the right to inspect the 
BIDDER’s facilities at any reasonable time, prior to 
award of the Bid, during normal working hours, with 
prior notice to determine that has a bona fide place of 
business, and is a responsible BIDDER. 

 
29. REPRESENTATION

 

:  A BIDDER must have, at the 
time of the Bid opening, an operational facility or be a 
fully authorized agent or representative of the product 
Bid, and capable of producing, providing or installing 
the items Bid, and so certify upon request. 

30. DISQUALIFICATION OF BIDDER

 

:  More than one Bid 
from an individual, firm, partnership, corporation, or 
association under the same or different names shall not 
be considered.  All Bids shall be rejected if there is 
reason to believe that collusion exists between 
BIDDERS.  Bids in which the prices obviously are 
unbalanced shall be subject to review and/or rejection.  
Automatic disqualifiers are as follows: 

a. Not including an executed BIDDER signature 
and Drug Free Work Place page.  

b. Not being licensed to perform the required 
work or provide the required product. 

c. Not being eligible to bid due to violations 
listed under paragraph #33, Public Entity 
Crimes. 

d. Not completing the Bid submittal form. 
 

31. SUBSTITUTE or “OR EQUAL ITEMS”:

 

  The Contract, 
if awarded, will be on the basis of material and 
equipment described in the Drawings or specified in the 
Specifications without consideration of possible 
substitute or "or-equal" items.  Whenever it is indicated 
in the Drawings or specified in the Specifications that a 
substitute or "or-equal" item of material or equipment 
may be furnished or used by SUCCESSFUL BIDDER if 
acceptable to DISTRICT, application for such 
acceptance must be made fifteen (15) calendar days 
prior to the Bid opening date, or such application will 
not be considered by DISTRICT.  The procedure for 
submittal of any such application, including those 
applications made after award of the Construction 
Contract by SUCCESSFUL BIDDER for consideration 
by CONSULTANT, is set forth in Section 6.4 of the 
General Conditions which may be supplemented in the 
General Requirements. 



Purchasing Department 
 

ITB# 1006-0-2010NA 

 

   
Page 13 of 115 

 

32. ADUSTMENTS/CHANGES/DEVIATIONS: No 
adjustments, changes, or deviations shall be accepted 
on any item unless conditions or Specifications of a Bid 
expressly so provide.  All adjustments, changes or 
deviations shall require prior written approval and shall 
be binding ONLY

 

 if issued through the DISTRICT’s 
Purchasing Office. 

33. REJECTION

 

:  The right is reserved to reject any and all 
Bids or to accept the one deemed by the DISTRICT to 
be the most advantageous. 

34. NON-COLLUSION:

 

 By submitting a bid, the BIDDER 
certifies that it has not divulged discussed or compared 
its Bid with other BIDDERS and has not colluded with 
any other BIDDER or parties to a Bid whatsoever.  
(Note:  Premiums, rebates or gratuities are not 
permitted with, prior to, or after any delivery of 
material.)  Any such violation shall result in the 
cancellation and/or return of materials (as applicable) 
as being non-conforming and removal from the 
DISTRICT’S Bid list(s). 

35. DEFINITION OF TERMS

 

:  Terms used in the Invitation 
to Bid shall have the meanings assigned to them in the 
Industry involved in the subject matter of the Bid, unless 
otherwise specified in the Bid Documents. 

36. QUALIFICATIONS EVIDENCE

 

:  Within seven (7) days 
from the DISTRICT’s written request, a BIDDER must 
submit documentary evidence acceptable to the 
DISTRICT demonstrating the BIDDER’s fiscal 
responsibilities, prior experience, and present capability 
to meet all of the BIDDER’s obligations set forth in the 
Bid documents.   

The DISTRICT reserves the right to contact any of the 
firms listed by BIDDERS in any sections as references 
or any additional firms or individuals to review 
BIDDER’S qualifications. 

 
37. PUBLIC ENTITY CRIMES

 

:  The BIDDER certifies by 
submission of this bid, that neither it nor its principals is 
presently debarred, suspended, proposed for 
debarment, declared ineligible or voluntarily excluded 
from participation in this transaction by the State of 
Florida or Federal Government.  Further, BIDDER 
certifies that it has divulged, in its bid response 
information regarding any of these actions or proposed 
actions with other governmental agencies   

Pursuant to Section F.S. 287.133, FS as amended: a 
person or affiliate who has been placed on the 
convicted vendor list following a conviction for a public 
entity crime may not submit a Bid on a Contract to 
provide any goods or services to a public entity, may 
not submit a Bid on a Contract with a public entity for 
the construction or repair of a public building or public 
work, may not submit Bids on leases of real property to 
a public entity, may not be awarded or perform work as 
a Vendor, supplier, subvendor, or consultant under a 
Contract with any public entity, and may not transact 
business with any public entity in excess of the 
threshold amount provided in F.S. 287.017 for 
CATEGORY TWO or higher for a period of 36 months 
from the date of being placed on the convicted vendor 
list. 
 
The awarded BIDDER or any subcontractor shall not 

employ any persons with multiple felonies and / or 
crimes against children.  The awarded BIDDER must 
provide documented proof of efforts to comply with this 
requirement.  The Owner may declare any non-
compliance or lack of diligent effort by the awarded 
BIDDER to comply as a breach of contract and 
immediately terminate the services of the awarded 
BIDDER.   

 
Any employees involved in any Chapter 435, Florida 
Statutes offenses are precluded from continuing to work 
on a project and must be replaced.  Failure to comply 
may result in the immediate termination of the awarded 
BIDDER’s contract at the sole discretion of the 
DISTRICT.  Lack of knowledge by the BIDDER shall in 
no way be a cause for relief from responsibility. 

 
38. PUBLIC RECORDS

 

:  Any material submitted in 
response to this Invitation to Bid shall become a public 
document pursuant to Section 119.07, FS.  This 
includes material that the responding BIDDER might 
consider to be confidential or a trade secret.  Any claim 
of confidentiality is waived upon submission, effective 
after opening of Bids pursuant to Section 119.07, FS. 

39. ANNUAL APPROPRIATION

 

:  This Bid is conditional 
upon the DISTRICT having funding to implement the 
Contract. 

40. COST OF BID

 

: Costs, either direct or indirect, incurred 
by the BIDDER in the preparation, presentation, 
demonstration, delivery or for any other reason 
associated with the submittal of this bid is solely the 
responsibility of the BIDDER and not the DISTRICT, 
and is not to be charged to the DISTRICT. 

41. LICENSES AND PERMITS

 

: The BIDDER(s) shall be 
responsible for obtaining any necessary permits and 
licenses and shall comply with laws, rules, and 
regulations whether state or federal and with all local 
codes and ordinances without additional cost to the 
DISTRICT. 

42. BIDDER MAILING ADDRESS

 

: It is the responsibility of 
every BIDDER to register and maintain their current 
registration information.  BIDDERS that have received 
the BID from DemandStar.com must maintain their 
information on the DemandStar database.  BIDDERS 
that have received the BID documents from the Martin 
County School District Purchasing Department and 
have not subscribed to the DemandStar service must 
maintain their current registration information with the 
Purchasing Department. The information used by the 
Purchasing Department is maintained at 
http://www.demandstar.com. DemandStar shall be used 
to make notice of BIDs and other information to 
BIDDERS. To check your current registration 
information log on to http://www.demandstar.com. You 
may also change/ update/revise your mailing address 
and commodity information on that web site. 

43. SUB-CONTRACTING/MINORITY BUSINESS 
PARTICIPATION

 

: The DISTRICT strongly encourages 
the use of Minority/Woman owned business enterprises 
for participation as associates, joint ventures, prime 
proposers, and sub-proposers in contracting 
opportunities.  

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&URL=Ch0435/titl0435.htm&StatuteYear=2000&Title=%2D%3E2000%2D%3EChapter%20435�
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44. ANTI-DISCRIMINATION

 

:  The BIDDER certifies that 
they are in compliance with the non-discrimination 
clause contained in Section 202, Executive Order 
11246, as amended by Executive Order 11375 relative 
to equal employment opportunity for all persons without 
regard to race, color, religion, sex or national origin. 
The provisions of the ADA Act of 1990 pertaining to 
employment shall also be applicable. 

The BIDDER shall not discriminate on the basis of race, 
gender, gender identity or expression, religion, national 
origin, ethnicity, sexual orientation, age or disability in 
the solicitation, selection, hiring, or treatment of sub-
contractors, vendors, suppliers, or commercial 
customers. BIDDER shall provide equal opportunity for 
sub-contractors to participate in all of its public sector 
and private sector sub-contracting opportunities.  
BIDDER understands and agrees that violation of this 
clause is a material breach of the contract and may 
result in contract termination, debarment, or other 
sanctions. 

 
45. JOINT BIDS

 

: In the event multiple proposers submit a 
joint Bid in response to the BID, a single proposer shall 
be identified as the Prime Vendor. If offering a joint Bid, 
Prime Vendor must include the name and address of all 
parties of the joint Bid. Prime Vendor shall provide all 
bonding and insurance requirements, execute any 
Contract, complete the REQUIRED RESPONSE FORM 
shown herein, and have overall and complete 
accountability to resolve any dispute arising within this 
contract.  Only a single contract with one proposer shall 
be acceptable.  Prime Vendor responsibilities shall 
include, but not be limited to, performing of overall 
contract administration, preside over other proposers 
participating or present at DISTRICT meetings, oversee 
preparation of reports and presentations, and file any 
notice of protest and final protest as described herein. 
The Prime Vendor shall also prepare and present a 
consolidated invoice(s) for services performed. The 
DISTRICT shall issue only one check for each 
consolidated invoice to the Prime Vendor for services 
performed. The Prime Vendor shall remain responsible 
for performing services associated with response to this 
BID. 

46.  CODES, REGULATIONS, AND FINGERPRINTING 
PROCEDURES

forty-eight (48) hours.  Reference General Conditions, 
section 6.39, Jessica Lunsford Act. 

: Awarded BIDDER shall comply with 
all requirements of Fla. Stat. 1012.32 and 1012.465 by 
completing the fingerprint screening required of the 
awarded BIDDER and all of its employees who provide 
services under this contract.  Awarded BIDDER shall 
contact the DISTRICT’s Personnel Department at 
772/219-1200 ext. 30242 to schedule an appointment 
for the screening. The fingerprint screening must be 
completed in advance of the awarded BIDDER 
providing any services.  The awarded BIDDER shall 
bear the cost of acquiring the background screening 
required by Fla. Stat. 1012.32, and any fee imposed by 
the Florida Department of Law Enforcement to maintain 
the fingerprints provided with respect to the awarded 
BIDDER and its employees.  Awarded BIDDER shall 
provide DISTRICT with a list of its employees.  
Awarded BIDDER shall update these lists in the event 
that any new employees are added and awarded 
BIDDER agrees that new employees shall be 
fingerprinted.  Awarded BIDDER agrees that in the 
event any employee is convicted of a criminal offense, 
the awarded BIDDER shall notify the DISTRICT within 

 
The parties agree in the event that the awarded 
BIDDER fails to perform any of the duties described in 
the above paragraph, this shall constitute a breach of 
the contract entitling the DISTRICT to terminate 
immediately with no further responsibility to make 
payment or perform any other duties under this 
contract.  Awarded BIDDER agrees to indemnify and 
hold harmless the DISTRICT, its officers and 
employees from any liability whatsoever resulting from 
awarded BIDDER’s failure to comply with the 
requirements of this paragraph or Fla. Stat. 1012.32 
and 1012.465. 
 

47. SAMPLES-DEMONSTRATIONS

a. The BIDDER’s name, the bid item and the 
manufacturer’s number. 

: When requested, 
samples are to be furnished free of charge to the 
DISTRICT. If a sample is requested it must be delivered 
within seven (7) days of the request unless otherwise 
stated in the bid documents.  Each sample must be 
marked with  

b. Samples shall not be returned unless the 
BIDDER requests it when samples are 
delivered. 

c. Samples must be a complete pack, box, 
bag, etc. of the required items(s), 
packaged as specified in the bid 
document.  

d. Failure to provide samples packaged as 
required by the bid specifications shall 
result in the item(s) and/ or the bid being 
rejected as nonconforming.  

e. Items may be tested for compliance with 
specifications under the direction of the 
Florida Department of Agriculture and 
Consumer Services, or an independent 
testing laboratory.  BIDDERS shall assume 
full responsibility for payment for any and all 
charges for testing and analysis of any 
materials offered or delivered that do not 
conform to the minimum required 
specifications.  BIDDER's disposition of all 
items delivered in this category must be at no 
expense to the DISTRICT.  
 

The DISTRICT may request a full demonstration of any 
product or service before the award of a contract. All 
demonstrations shall be done at the expense of the 
BIDDER.   
 

48. LOBBYING:  BIDDERS are hereby advised that they 
are not

 

 to lobby with any DISTRICT personnel or board 
members related to or involved with this bid until the 
administration's recommendation for award has been 
posted with Demandstar. and at the Purchasing 
Department area.  All oral or written inquiries must be 
directed through the Purchasing Department.  

Lobbying is defined as any action taken by an 
individual, firm, association, joint venture, partnership, 
syndicate, corporation, and all other groups who seek 
to influence the governmental decision of a board 
member or DISTRICT personnel after advertisement 
and prior to the posted recommendation on the award 
of the Contract.  
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Any BIDDER or any individuals that lobby on behalf of 
BIDDER during the time specified shall result in 
rejection / disqualification of said bid.  

 
49. DISPUTES

 

:  In case of any doubt or difference of 
opinion as to the items to be furnished hereunder, the 
decision of the district shall be final and binding on both 
parties.  

50. ASSIGNMENT

 

:  The successful BIDDER shall not sub-
contract, assign, transfer, convey, sublet, or otherwise 
dispose of the contract, or of any or all of its rights, title, 
or interest therein, or its power to execute such contract 
to any person, firm, or corporation without prior written 
consent of the DISTRICT.  

51. SUBCONTRACTING

 

: If an awarded BIDDER intends 
to subcontract any portion of the Contract for any 
reason, the name and address of the subcontracting 
firm must be submitted along with the BIDDER’s bid or 
prior to use for approval.  No subcontracting shall take 
place prior to bid-awarded BIDDER furnishing this 
information and receiving written approval from the 
DISTRICT.  The Purchasing Department reserves the 
right to reject a subcontractor who previously failed in 
the proper performance of a contract or failed to deliver 
on-time contracts of a similar nature, or who, the 
DISTRICT has determined in its sole discretion, is not 
in the position to perform the contract due to the 
subcontractor’s size, experience, or resources.  

In addition, the awarded bidder’s subcontractors shall 
comply with all requirements of Fla. Stat. 1012.32 and 
1012.465 by completing the fingerprint screening 
required of the awarded BIDDER and all of its 
employees /subcontractors who provide services under 
this contract.  
 
The DISTRICT reserves the right to inspect all facilities 
of any subcontractor in order to make determination as 
to the foregoing.  The subcontractor shall be equally 
responsible for meeting all requirements specified in the 
Invitation to Bid.  

 
If requested by the DISTRICT or CONSULTANT, 
BIDDER shall provide an experience statement with 
pertinent information regarding similar projects and 
other evidence of qualification for each Subcontractor, 
Supplier, person or organization.  If the DISTRICT or 
CONSULTANT after due investigation has reasonable 
objection to any proposed Subcontractor, Supplier, 
other person or organization, either may, before the 
Notice of Tentative Award is given, request the 
apparent SUCCESSFUL BIDDER to submit an 
acceptable substitute without an increase in Bid price.  

 
If the apparent SUCCESSFUL BIDDER declines to 
make any such substitution, the DISTRICT may award 
the contract to the next lowest BIDDER that proposes 
to use acceptable Subcontractors, Suppliers and other 
persons and organizations. The declining to make 
requested substitutions shall constitute grounds for 
sacrificing the Bid Security of any BIDDER.  Any 
Subcontractor, Supplier, other person or organization 
listed and to whom the DISTRICT or CONSULTANT 
does not make written objection prior to the giving of 
the Notice of Tentative Award will be deemed 
acceptable to the DISTRICT and CONSULTANT 
subject to revocation of such acceptance after the 

Effective Date of the Contract as provided in Paragraph 
6.5.2 of the General Conditions.  Subcontractors shall 
not be changed without the approval of the DISTRICT 
and the CONSULTANT.  No acceptance by the 
DISTRICT or CONSULTANT of any such 
Subcontractor, Supplier or other person or organization 
shall constitute a waiver of any right of the DISTRICT or 
CONSULTANT to reject defective WORK or materials 
not conforming with these specifications. 

 
In contracts where the Contract Price is on the basis of 
Cost-of-the-WORK Plus a Fee, the apparent 
SUCCESSFUL BIDDER, prior to the Notice of Tentative 
Award, shall identify in writing to the DISTRICT those 
portions of the WORK that such BIDDER proposes to 
subcontract and after the Notice of Tentative Award the 
Successful BIDDER may only subcontract other 
portions of the WORK with the DISTRICT'S written 
consent.  
 
No BIDDER shall be required to employ any 
Subcontractor, other person or organization against 
which BIDDER has reasonable objection. 
 

52. BID TABULATION POSTING

 

: Bid tabulations with 
recommended awards shall be posted for review by 
interested parties at the location where proposals were 
opened and shall remain posted for a period of 72 
hours (excluding weekends and holidays). 

53. BID PROTEST

a. “ Any person who is adversely affected by the 
agency decision or intended decision shall file with 
the agency a notice of protest in writing within 72 
hours after the posting of the notice of decision or 
intended decision.   

: Failure to file a protest within the time 
prescribed in Section 120.57(3), Florida Statutes, shall 
constitute a waiver of proceedings under Chapter 120, 
Florida Statutes.  . 

b. With respect to a protest of the terms, conditions, 
and specifications contained in a solicitation, 
including any provisions governing the methods 
for ranking bids, proposals, or replies, awarding 
contracts, reserving rights of further negotiation, or 
modifying or amending any contract, the notice of 
protest shall be filed in writing within 72 hours after 
the posting of the solicitation.  

c. The formal written protest shall be filed within 10 
days after the date the notice of protest is filed.  
Failure to file a notice of protest or failure to file a 
formal written protest shall constitute a waiver of 
proceedings under this chapter.  The formal 
written protest shall state with particularity the 
facts and law upon which the protest is based.  
Saturdays, Sundays, and state holidays shall be 
excluded in the computation of the 72-hour time 
periods provided by this paragraph.”  

d. In order for the District to consider the protest, the 
protesting party shall post and deliver with the 
formal written protest to the District a “protest 
bond” in the amount as follows: 

i. (1)  Twenty-five thousand dollars or 2 
percent of the lowest accepted bid, 
whichever is greater, for projects valued 
over $500,000; and  

ii. (2)  Five percent of the lowest accepted 
bid for all other projects, conditioned 
upon payment of all costs and fees 
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which may be adjudged against the 
protestor in the administrative hearing. 

iii. If at the hearing the agency prevails, it 
shall recover all costs and attorney's 
fees from the protestor; if the protestor 
prevails, the protestor shall recover from 
the agency all costs and attorney's fees.  

iv. If the protest is a protest of the terms, 
conditions, and specifications contained 
in a solicitation, including any provisions 
governing the methods for ranking bids, 
proposals, or replies, awarding 
contracts, reserving rights of further 
negotiation, or modifying or amending 
any contract, the protest bond shall be 
the same as 20.4.1 and 20.4.2, except 
that the protest bond amount shall be 
calculated against the budgeted amount 
of the project 

 
54. UNBALANCED BIDS

 

: Bids that are judged to be 
mathematically or materially unbalanced shall be cause 
for the bid to be rejected a non-responsive. 

55. SALES TAX

 

:  All materials and supplies necessary for 
completion of this contract are subject to Florida Sales 
and Use Tax in accordance with Florida Statutes 

56. DIRECT MATERIAL PURCHASES:

 

  The District 
reserves the right to issue purchase orders for materials 
to either the CONTRACTOR’s or the District’s suppliers 
for construction related materials. 

57. INDEMNIFICATION:

 

  The Bid shall include in its price 
the sum of $10.00 in consideration for the 
indemnification provision, as referenced in Section 6.16 
of the General Conditions 

 
THE BALANCE OF THIS PAGE IS INTENTIONALLY LEFT BLANK 
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GENERAL CONDITIONS 
 

 
ARTICLE I - DEFINITIONS 
____________________________________________ 
  
Wherever used in the Contract Documents the following 
terms have the meanings indicated which are applicable to 
both the singular and plural thereof:  
 
1.1 Acceptance: By the DISTRICT'S PROJECT 
MANAGER of the Work as being fully complete in 
accordance with the Contract Documents. 

1.2. Addenda - Written or graphic instruments issued prior 
to the opening of Bids which clarify, correct or change the 
Bidding Requirements or the Contract  
 
1.3. Application for Payment - The form accepted by the 
CONSULTANT which is to be used by CONTRACTOR to 
request progress payments or final payment and which is to 
be accompanied by such supporting documentation as is 
required by the Contract Documents. 
 
1.4. Bid - The offer of the BIDDER submitted on the 
prescribed form setting forth the prices for the WORK. 
 
1.5. Bidder - Any person, firm or corporation submitting a 
Bid for the Work directly to the DISTRICT. 
 
1.6. Bid Documents - Includes the Invitation to Bid, 
Instructions to Bidders, Bid Form, and proposed Contract 
Documents (including all Addenda issued prior to receipt of 
Bids). 
 
1.7. Bonds - : Bid, performance and payment bonds and 
other instruments of security, furnished by the 
CONTRACTOR and his surety in accordance with the 
Contract Documents and in accordance with the law of the 
place of the project. 
 
1.8. Change Order: A written order to the CONTRACTOR 
executed by the DISTRICT, CONSULTANT, and 
CONTRACTOR authorizing an addition, deletion or revision 
in the Work, or an adjustment in the Contract Price or the 
Contract Time issued after execution of the Contract. 

 
1.9. Consultant: The person, firm or corporation named as 
such in the Contract Documents that acts as the District’s 
authorized agent within the scope of work entrusted to them 
by the District. 
 
1.10. Consultant’s Representative: An authorized 
representative of the Consultant assigned to observe the 
work performed and materials furnished by the 
CONTRACTOR. 

 
1.11.  Contract - The written agreement between DISTRICT 
and CONTRACTOR covering the WORK to be performed.  
 
1.12.  Contract Documents – The Contract Documents 
establish the rights and obligations of the parties and include 
the Contract, Contract/Bid Addenda, CONTRACTOR’S Bid 
(including documentation accompanying the Bid and any 
post Bid documentation submitted prior to the Notice of 
Tentative Award) when attached as an exhibit to the 
Contract, the Notice to Proceed, the Bonds, these General 
Conditions, the Supplementary Conditions, Technical 
Specifications, and the Drawings as the same are more 

specifically identified in the Contract, together shall all 
Written Amendments, Change Orders, Field Orders, and 
CONSULTANT’S written interpretations and clarifications 
issued on or after the Effective Date of the Contract.  
Approved Shop Drawings and the reports and drawings of 
subsurface and physical conditions are not Contract 
Documents.  Only printed or hard copies of the items listed 
in this paragraph are Contract Documents.  Files in 
electronic media format of text, data, graphics, and the like 
that may be furnished by DISTRICT to CONTRACTOR are 
not Contract Documents. 
 
1.13. Contract Price - The total monies payable by the 
DISTRICT to the CONTRACTOR under the terms and 
conditions of the Contract Document. 
 
1.14.  Contract Time - The number or numbers of 
successive days or dates stated in the Contract Documents 
for the completion of the WORK. 
 
1.15. CONTRACTOR - The individual, partnership, 
corporation, joint-venture, or other legal entity with whom the 
DISTRICT has entered into the Contract. 
 

1.16.  Day – A calendar day of 24 hours measured from 
midnight to the next midnight. 
 
1.17.  Defective Work - WORK that is unsatisfactory, faulty, 
or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any 
inspection, reference standard, test, or approval referred to 
in the Contract Documents; or WORK that has been 
damaged prior to the CONSULTANT'S recommendation of 
final payment. 
 
1.18. District - The Martin District School District, Florida, a 
Florida school district, its authorized and legal 
representatives, the public entity with whom the Contractor 
has entered into the Contract and for whom the WORK is to 
be provided. 
 
1.19. District Representative: The person or persons 
designated by the DISTRICT'S PROJECT MANAGER.  The 
DISTRICT'S PROJECT MANAGER. This may include the 
CONSULTANT. 
 
1.20.  Drawings - The drawings, plans, maps, profiles, 
diagrams, and other graphic representations which show 
character, location, nature, extent and scope of the WORK, 
which have been prepared or approved by CONSULTANT 
and are included and/or referred to in the Contract 
Documents.  Shop Drawings are not Drawings as so 
defined. 
 
1.21.  Effective Date of the Contract - The date indicated in 
the Contract, but if no such date is indicated it means the 
date on which the Contract is signed by the last of the two 
parties to sign the Contract. 
 
1.22.   Field Order: A written order issued by the 
DISTRICT'S PROJECT MANAGER or by the CONSULTANT 
which clarifies or interprets the Contract Documents in 
accordance with paragraph 9.4 or orders minor changes in 
the Work in accordance with paragraph 10.1.   
 
1.23.  General Requirements – See Special Conditions and 
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Division 1 of the Technical Specifications. 
 
1.24.  Laws and Regulations; Laws or Regulations - Laws, 
rules, codes, regulations, ordinances and/or orders 
promulgated by a lawfully constituted body authorized to 
issue such Laws and Regulations. 
 
1.25.  Notice to Proceed - The written notice issued by the 
DISTRICT, or it's agents, to the CONTRACTOR authorizing 
the CONTRACTOR to proceed with the WORK and 
establishing the date of commencement of the Contract 
Time and the date the Contract WORK is to be completed. 
 
1.26.  Notice of Tentative Award - The official written notice 
by the DISTRICT to the apparent successful BIDDER stating 
that upon compliance by the apparent successful BIDDER 
with the conditions precedent enumerated therein within the 
time specified, the DISTRICT may enter into a Contract. 
 
1.27. Partial Utilization - Placing a portion of the WORK in 
service for the purpose for which it is intended (or a related 
purpose) before reaching Substantial Completion for all the 
WORK. 
 
1.28.  Project - The total construction of which the WORK to 
be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract 
Documents. 
 
1.29.  Resident Project Representative (RPR) - The 
authorized representative of the CONSULTANT who is 
assigned to the Site or any part thereof.   
 
1.30. RESPONSIBLE BIDDER, OFFERER, QUOTER, OR 
RESPONDENT -  means an individual or business which 
has submitted a bid, offer, proposal, quotation, or response, 
which has the capability in all respects to perform fully the 
contract requirements, and the integrity and reliability which 
will give reasonable assurance of good faith and 
performance. 
 
1.31. RESPONSIVE BIDDER, OFFERER, QUOTER, OR 
RESPONDENT, VENDOR, CONTRACTOR means an 
individual or business which has submitted a bid, offer, 
proposal, quotation or response, which conforms in all 
material respects to the solicitation, including, but not limited 
to compliance with any M/WBE requirements contained 
within the solicitation. 
 
1.32.  Shop Drawings All drawings, diagrams, illustrations, 
brochures, schedules and other data which are prepared by 
or for

 

 the CONTRACTOR, a Subcontractor, manufacturer, 
supplier or distributor and which illustrate the equipment, 
material or some portion of the Work and as required by the 
Contract Documents.  Shop Drawings are not part of the 
Contract Documents and failure of the CONSULTANT or the 
COUNTY or any of his representatives to take exception to 
any product, material, system or installation depicted on 
Shop Drawings that are not in conformance with the 
requirements of the Contract Documents shall not constitute 
a Field Order or Change Order or any other Modification of 
the Contract Documents, and shall not relieve the 
CONTRACTOR from complying with any portion of the 
Contract Documents. 

1.33. Special Conditions: When included as a part of the 
Contract Documents, Special Conditions refer only to the 
Work under this Contract.  Special Conditions take 
precedent over the General Conditions. 

 
1.34.  Specifications – Those portions of the Contract 
Documents consisting of written technical descriptions of 
materials, equipment, construction systems, standards and 
workmanship as applied to the WORK and certain 
administrative details applicable thereto. 
 
1.35.  Sub-Bidder - One who submits a Bid to a BIDDER.   
 
1.36.  Subcontractor - An individual, firm, or corporation 
having a direct contract with the CONTRACTOR or with any 
other Subcontractor for the performance of a part of the 
WORK at the Site. 
 
1.37.  Substantial Completion: For purposes of this 
Contract, and for compliance of those procedures, duties 
and obligations as set forth in Florida Statutes §2I8.70 and 
§2I8.735, the term Substantial Completion shall be as 
follows, in lieu of any other definition: 
 

a. “Substantial Completion” is defined as that point 
where the District is able to enjoy beneficial 
occupancy of the Work and where the Work has 
achieved that level of completion such that District is 
able to utilize the entire Project for its intended 
purposes, including but not limited to the completion of 
all specified systems and items relating to life safety 
and regulatory use, with the exception of incidental or 
incomplete items except where a lack of completion of 
such incidental or incomplete items of Work shall 
adversely affect the complete operation of other areas 
of the Work.  

b.  Additional conditions (if any) needed to achieve 
Substantial Completion of the Work and which are 
project specific are as set forth in attached Technical 
Specifications. 

c. When the entire Project is considered to be 
Substantially Complete, this does not constitute Final 
Acceptance or Final Completion of the entire Project. 

 
1.38.  Successful Bidder - The lowest, qualified, responsible 
and responsive BIDDER to whom DISTRICT (on basis of 
DISTRICT’S evaluation as hereinafter provided) makes an 
award.   
 
1.39.  Supplementary General Conditions - The part of the 
Contract Documents which amends or supplements these 
General Conditions. 
 
1.40.  Supplier - A manufacturer, fabricator, supplier, 
distributor, materialman or vendor. 
 
1.41. Surety The corporate body which is bound with the 
CONTRACTOR and which engages to be responsible for the 
CONTRACTOR and his acceptable performance of the 
Work. 
 
1.42. Unbalanced Bids -  

a. Mathematically Unbalanced Bid means a 
bid containing lump sum or unit bid items 
which do not reflect reasonable actual costs 
plus a reasonable proportionate share of the 
bidder's anticipated profit, overhead costs, 
and other indirect costs.  

b. Materially Unbalanced Bid means a bid 
which generates a reasonable doubt that 
award to the bidder submitting a 
mathematically unbalanced bid will result in 
the lowest ultimate cost to the City; or which 
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is so mathematically unbalanced as to result 
in an advance payment.  

 
1.43.  Unit Price Work - WORK to be paid for on the basis of 
unit prices. 
 
1.44.  Utilities - All pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels or other such facilities or 
attachments, and any encasements containing such facilities 
which have been installed underground or above ground to 
furnish any of the following services or materials:  electricity, 
gases, steam, liquid petroleum products, telephone or other 
communications, cable television, water supply or 
distribution, sewage and drainage removal, traffic or other 
control systems. 
 
1.45. Work Any and all obligations, duties and 
responsibilities necessary to the successful completion of 
the Project assigned to or undertaken by CONTRACTOR 
under the Contract Documents, including all labor, materials, 
equipment and other incidentals, and the furnished thereof. 
 
1.46.  Work Change Directive - A written directive to 
CONTRACTOR, issued on or after the Effective Date of the 
Contract and signed by the DISTRICT and recommended by 
the CONSULTANT, ordering an addition, deletion or revision 
in the WORK, or which references an emergency or 
unforeseen physical conditions under which the WORK is to 
be performed.  A Work Change Directive may not change 
the Contract Price or the Contract Time, but is evidence that 
the parties expect that the change directed or documented 
by a Work Change Directive shall be incorporated in a 
subsequently issued Change Order following negotiations by 
the parties as to its effect, if any, on the Contract Price or 
Contract Time. 
 
1.47.  Written Amendment - A written amendment of the 
Contract Documents, signed by the DISTRICT and 
CONTRACTOR on or after the Effective Date of the Contract 
and normally dealing with the non-engineering or non-
technical rather than strictly WORK related aspects of the 
Contract Documents. 
 
ARTICLE 2 - PRELIMINARY MATTERS 
________________________________________________
__  
 
2.1. DELIVERY OF BONDS AND INSURANCE 
CERTIFICATES: 
 
     2.1.1. When the CONTRACTOR delivers the signed 
Contracts to the DISTRICT, the CONTRACTOR shall also 
deliver to the DISTRICT such Bonds and Insurance Policies, 
Certificates or other documents as the CONTRACTOR may 
be required to furnish in accordance with the Contract 
Documents.  The aforementioned documents must be 
submitted to the DISTRICT prior to any WORK being 
performed. 
 
2.2. COPIES OF DOCUMENTS: 
 
    2.2.1. The DISTRICT shall furnish to CONTRACTOR 
ONE (1) copy (unless additional copies exist) of the Contract 
Documents for the execution of the WORK.  CONTRACTOR 
shall be responsible for procuring additional copies. 
 
2.3. NOTICE TO PROCEED: 
 
    2.3.1. The Contract Times shall commence to run on the 

date stated in the Notice to Proceed.   
 
2.4. STARTING THE WORK: 
 
     2.4.1. CONTRACTOR shall begin to perform the WORK 
on the commencement date stated in the Notice to Proceed, 
but no WORK shall be done at the Site prior to said 
commencement date. 
 
     2.4.2. CONTRACTOR’S Review of Contract Documents:  
Before undertaking each part of the WORK, CONTRACTOR 
shall carefully study and compare the Contract Documents 
and check and verify pertinent figures shown thereon and all 
applicable field measurements.  CONTRACTOR shall 
promptly report in writing to CONSULTANT any conflict, 
error, ambiguity or discrepancy which CONTRACTOR may 
discover and shall obtain a written interpretation or 
clarification from CONSULTANT before proceeding with any 
WORK affected thereby; however, CONTRACTOR shall not 
be liable to DISTRICT or CONSULTANT for failure to report 
any conflict, error, ambiguity or discrepancy in the Contract 
Documents, unless CONTRACTOR knew or reasonably 
should have known thereof. 
 
2.5. PRECONSTRUCTION CONFERENCE: 
 
     2.5.1. The CONTRACTOR is required to attend a 
preconstruction conference within twenty (20) days after the 
Contract Times start to run, but before any WORK at the site 
is started.  This conference shall be attended by the 
DISTRICT, CONSULTANT, and others as appropriate in 
order to discuss the WORK. 
 
     2.5.2. The CONTRACTOR’S initial schedule for shop 
drawings submittals, obtaining permits and Plan of Operation 
and CPM Schedule shall be reviewed and finalized.  As a 
minimum, the CONTRACTOR’S representatives should 
include its project manager and schedule expert.  If the 
submittals are not finalized at the end of the meeting, 
additional meetings shall be held so that the submittals can 
be finalized prior to the submittal of the first Application for 
Payment.  No Application for Payment shall be processed 
prior to receiving acceptable initial submittals from the 
CONTRACTOR. 
 
    2.5.3 DISTRICT shall schedule pre construction 
conference after Notice to Proceed. 
 
    2.5.3.1 Attendance Required: DISTRICT’s Project 
Manager, CONSULTANT, and Contractor/CM Project 
Manager and Superintendent. 
 
    2.5.3.2 Agenda: 
Distribution of Contract Documents. 
Confirmation of prior submission (during bid process) of list 
of Subcontractors, list of Products, Schedule Of Values, and 
Progress Schedule. 
    2.5.3.3 Designation of personnel representing the parties 
in Contract, and the CONSULTANT. 
    2.5.3.4 Procedures and processing of field decisions, 
submittals, substitutions, applications for payments, proposal 
request, Change Orders and Contract closeout procedures. 
Scheduling. 
    2.5.3.5 Scheduling activities of a Geotechnical Engineer. 
    2.5.3.6 Issuance of Notice to Proceed. 
 
    2.5.3.7 Record minutes and distribute copies within two 
days after meeting to participants, with copies to 
CONSULTANT, DISTRICT, participants, and those affected 
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by decisions made. 
 
2.6 SITE MOBILIZATION MEETING 
 
    2.6.1 DISTRICT will schedule a meeting at the Project site 
prior to Contractor occupancy. 
 
    2.6.2 Attendance Required:  DISTRICT, CONSULTANT, 
Special Consultants, and Contractor, Contractor's 
Superintendent, and major Subcontractors. 
 
    2.6.3 Agenda: 
    2.6.3.1 Use of premises by DISTRICT and Contractor. 
    2.6.3.2 DISTRICT's requirements and partial occupancy. 
    2.6.3.3 Construction facilities and controls provided by 
DISTRICT. 
    2.6.3.4 Temporary utilities provided by DISTRICT. 
    2.6.3.5 Survey and building layout. 
    2.6.3.6 Security and housekeeping procedures. 
    2.3.3.7 Schedules. 
    2.6.3.8 Application for payment procedures. 
    2.6.3.9 Procedures for testing. 
    2.6.3.10 Procedures for maintaining record documents. 
    2.6.3.11 Requirements for start-up of equipment. 
    2.6.3.12 Inspection and acceptance of equipment put into 
service during construction period. 
    2.6.3.13 Record minutes and distribute copies within two 
days after meeting to participants, with copies to 
CONSULTANT, DISTRICT, participants, and those affected 
by decisions made. 
 
2.7 PROGRESS MEETINGS 
 
    2.7.1 Schedule and administer meetings throughout 
progress of the work at maximum monthly intervals. 
Make arrangements for meetings, prepare agenda with 
copies for participants, and preside at meetings. 
    2.7.2 Attendance Required: Job superintendent, major 
Subcontractors and suppliers, DISTRICT, CONSULTANT, 
as appropriate to agenda topics for each meeting. 2.7.3 
Agenda: 
    2.7.3.1 Review minutes of previous meetings. 
    2.7.3.2 Review of Work progress. 
    2.7.3.3 Field observations, problems, and decisions. 
    2.7.3.4 Identification of problems that impede planned 
progress. 
    2.7.3.5 Review of submittals schedule and status of 
submittals. 
    2.7.3.6 Review of off-site fabrication and delivery 
schedules. 
    2.7.3.7 Maintenance of progress schedule. 
    2.7.3.8 Corrective measures to regain projected 
schedules. 
    2.7.3.9Planned progress during succeeding work period. 
    2.7.3.10 Coordination of projected progress. 
    2.7.3.11 Maintenance of quality and work standards. 
    2.7.3.12 Effect of proposed changes on progress 
schedule and coordination. 
    2.7.3.13 Other business relating to work. 
    2.7.3.14 Record minutes and distribute copies within two 
days after meeting to participants, with copies to 
CONSULTANT, DISTRICT, participants, and those affected 
by decisions made. 
 
2.8 PREINSTALLATION MEETING 
 
    2.8.1 When required in individual specification section, 
convene a pre-installation meeting at the site prior to 
commencing work of the section. 

    2.8.2 Require attendance of parties directly affecting, or 
affected by, work of the specific section. 
 
    2.8.3 Notify DISTRICT and CONSULTANT five working 
days in advance of meeting date. 
    2.8.4 Prepare agenda and preside at meeting: 
    2.8.5 Review conditions of installation, preparation and 
installation procedures. 
    2.8.5 Review coordination with related work. 
    2.8.6 Record minutes and distribute copies within two 
days after meeting to participants, with copies to 
CONSULTANT, DISTRICT, participants, and those affected 
by decisions made. 
 
2.9. FINALIZING SCHEDULES: 
 
     2.9.1. Within ten (10) days of receiving the Notice to 
Proceed the CONTRACTOR shall submit the final schedule 
approved by the DISTRICT and CONSULTANT.  The 
finalized progress schedule shall be acceptable to the 
DISTRICT as providing an orderly progression of the WORK 
to completion within the Contract Time, but such acceptance 
shall neither impose on the DISTRICT responsibility for the 
progress or scheduling of the WORK nor relieve 
CONTRACTOR from full responsibility thereof.  The finalized 
schedule of Shop Drawing submissions shall be acceptable 
to the DISTRICT as providing a workable arrangement for 
processing the submissions.  The finalized Schedule Of 
Values shall be acceptable to the DISTRICT as to form and 
substance. 
 
ARTICLE 3 USE OF CONTRACT DOCUMENTS 
________________________________________________
____ 
 
3.1. INTENT: 
 
     3.1.1. The Contract Documents comprise the entire 
agreement between the DISTRICT and CONTRACTOR 
concerning the WORK.  The Contract Documents are 
complementary:  what is called for by one is as binding as if 
called for by all.  The Contract Documents shall be 
construed in accordance with the laws of the State of Florida 
with venue in Martin County, Florida. 
 
     3.1.2. It is the intent of the Contract Documents to 
describe the WORK, functionally complete, to be constructed 
in accordance with the Contract Documents.  Any labor, 
documentation, services, materials or equipment that may 
reasonably be inferred from the Contract Documents or from 
prevailing custom or trade usage as being required to 
produce the intended result shall be provided whether or not 
specifically called for.   
 
3.2. REFERENCE TO STANDARDS: 
 
 3.2.1. Reference to standard specifications, manuals or 
codes of any technical society, organization or association, 
or to the Laws or Regulations of any governmental authority, 
whether such reference be specific or by implication, shall 
mean the latest standard specification, manual, code or 
Laws or Regulations in effect at the time of opening of Bids, 
except as may be otherwise specifically stated.  However, no 
provision of any referenced standard specification, manual 
or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall be effective to 
change the duties or responsibilities of the DISTRICT, 
CONTRACTOR or CONSULTANT or any of their agents or 
employees from those set forth in the Contract Documents, 
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nor shall it be effective to assign to DISTRICT, 
CONSULTANT OR CONSULTANT'S agents or employees, 
any duty or authority to supervise or direct the furnishing or 
performance of the WORK or any duty or authority to 
undertake responsibility contrary to the provisions of the 
Contract Documents. 
 
 
3.3. REVIEW OF CONTRACT DOCUMENTS 
 
    3.3.1 The Contract Documents which comprise the 
Contract between the DISTRICT and the Contractor are 
attached hereto and made part hereof and consist of the 
following: 
 

3.3.1.1 The Purchase Order. 
3.3.1.2 Contractor’s Bid and Bid Bonds 
3.3.1.3 Bid Documents, consisting of: 
3.3.1.4 Invitation to Bid and Instructions to bidders. 
3.3.1.5 General Conditions. 
3.3.1.6 Special Conditions. 
3.3.1.7 Technical Provisions. 
3.3.1.8 All Plans. 
3.3.1.9 All Addenda. 
3.3.1.10 Recorded Public Construction 
Performance and Payment Bond in a form 
supplied by the DISTRICT, which shall be 
provided to the DISTRICT by the Contractor, along 
with the return of an executed Purchase Order.  
The Contractor shall be responsible for recording 
the Public Construction Bond. 

3.3.1.11 Insurance Certificates which shall be 
provided by the Contractor, along with the return of 
an executed copy of this Contract. 
3.3.1.12 Any Modifications, including change orders, 
duly delivered after execution of this Contract. 
3.3.1.13 Executed Notice of Intent to Award. 
3.3.1.14 Executed Notice to Proceed 

 
    3.3.2 Except for duly authorized and executed 
Modifications including but not limited to change orders and 
contract amendments, any conflict between the terms and 
conditions of this Contract and the terms and conditions of 
any of the other contract documents shall be interpreted in 
favor of this Contract 
 
 
     3.3.3. If, during the performance of the WORK, 
CONTRACTOR finds a conflict, error or discrepancy in the 
Contract Documents, CONTRACTOR shall so notify the 
CONSULTANT, in writing, at once and before proceeding 
with the WORK affected thereby shall obtain a written 
interpretation or clarification, except in an emergency as 
authorized by paragraph 6.13.  
 
3.4. ORDER OF PRECEDENCE OF CONTRACT 
DOCUMENTS 
 
 3.4.1. In resolving conflicts resulting from errors or 
discrepancies in any of the Contract Documents, the order of 
precedence shall be as follows: 
 

 1. Change Order 
 2. Construction Contract or Purchase Order 
 3. Addenda, with later date having greater priority 
 4. Bid Form  
 5. Special Conditions 
 5. Supplemental General Conditions 
 6. Invitation to Bid  

 7. Instructions to Bidders 
 8. General Conditions 
 9. Technical Specifications 
 10. Contract Drawings 

 
The captions or subtitles of the several articles and divisions 
of these Contract Documents constitute no part of the 
context and hereof, but are only labels to assist in locating 
and reading the provisions hereof. 
 
 3.4.2. With reference to the Drawings, the order of 
precedence is as follows: 
 

 1.   Figures govern over scaled dimensions 
 2.   Detail drawings govern over general drawings 
 3.   Addenda/Change Order drawings govern over 
any other drawings 
4.    Drawings govern over standard drawings 

 
     3.4.3. Except as otherwise specifically stated in the 
Contract Documents or as may be provided by amendment 
or supplement thereto issued by one of the methods 
indicated in paragraph 3.5, (Amending of Contract 
Documents) the provisions of the Contract Documents shall 
take precedence in resolving any conflict, error, ambiguity or 
discrepancy between the provisions of the Contract 
Documents and: 
 
 1. the provisions of any such standard, specification, 
manual, code or instruction (whether or note specifically 
incorporated by reference in the Contract Documents); or 
 
 2. the provisions of any such Laws or Regulations 
applicable to the performance of the WORK (unless such an 
interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 
 
     No provision of any such standard, specification, manual, 
code or instruction shall be effective to change the duties 
and responsibilities of DISTRICT, CONTRACTOR or 
CONSULTANT, or any of their subcontractors, agents or 
employees from those set forth in the Contract Documents, 
no shall it be effective to assign to DISTRICT, 
CONSULTANTS or any of CONSULTANTS’s agents or 
employees any duty or authority to supervise or direct the 
furnishing or performance of the WORK or any duty or 
authority to undertake responsibility inconsistent with the 
provisions of paragraph 9.10, (Limitations on Consultant) or 
any other provision of the Contract Documents. 
 
3.5. AMENDING CONTRACT DOCUMENTS: 
 
     3.5.1. The Contract Documents may be amended to 
provide for additions, deletions and revisions in the WORK 
or to modify the terms and conditions thereof by a Change 
Order (pursuant to Article 10, Changes in the Work). 
 
     3.5.2. Additionally, the requirements of the Contract 
Documents may be supplemented and minor variations and 
deviations in the WORK may be authorized, in one or more 
of the following ways: 
      
          3.5.2.1. a Field Order (pursuant to paragraph 9.5, 
Changes in the Work) 
      
          3.5.2.2. CONSULTANT'S approval of a Shop Drawing 
or sample (pursuant to paragraphs 6.11, Shop Drawings and 
Samples), or  
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          3.5.2.3. CONSULTANT'S written interpretation or 
clarification (pursuant to paragraph 9.4 Clarifications and 
Interpretations). 
 
3.6.  REUSE OF DOCUMENTS: 
 
     3.6.1.   Neither CONTRACTOR nor any Subcontractor or 
Supplier or other person or organization performing or 
furnishing any of the WORK under a direct or indirect 
contract with the DISTRICT shall have or acquire any title to 
or ownership rights in any of the Contract Documents, 
drawings, technical specifications or other documents used 
on the WORK; and, they shall not reuse any of them on 
extensions of the Project or any other project without prior 
written consent of the DISTRICT and CONSULTANT. 
 
ARTICLE 4 – SITE OF THE WORK 
____________________________________________ 
 
4.1. AVAILABILITY OF LANDS: 
 
     4.1.1.   The DISTRICT shall furnish, as indicated in the 
Contract Documents, the lands upon which the WORK is to 
be performed, rights-of-way and easements for access 
thereto and such other lands which are designated for the 
use of CONTRACTOR.  Easements for permanent 
structures or permanent changes in existing facilities shall be 
obtained and paid for by the DISTRICT, unless otherwise 
provided in the Contract Documents. Nothing contained in 
the Contract Documents shall be interpreted as giving the 
CONTRACTOR exclusive occupancy of the lands or rights-
of-way provided.  CONTRACTOR shall provide for all 
additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and 
equipment. 
 
      4.1.2. Occupying Private Land:  The Contractor shall not 
enter upon nor use any property not under the control of the 
DISTRICT until a written temporary construction easement 
agreement has been executed by the CONTRACTOR and 
the property owner, and a copy of said easement furnished 
to the DISTRICT and CONSULTANT prior to said use; and, 
neither the DISTRICT nor the CONSULTANT shall be liable 
for any claims or damages resulting from the 
CONTRACTOR’S trespass on or use of any such properties.  
The CONTRACTOR shall provide the DISTRICT with a 
signed release from the property owner confirming that the 
lands have been satisfactorily restored upon completion of 
the WORK. 
 
      4.1.3.   WORK in State, County and DISTRICT 
Rights-of-Way and Easements:  When the WORK involves 
the installation of sanitary sewers, storm sewers, drains, 
water mains, manholes, underground structures, or other 
disturbances of existing features in or across streets, 
rights-of-way, easements, or other property, the 
CONTRACTOR shall (as the WORK progresses) promptly 
back-fill, compact, grade and otherwise restore the disturbed 
area to a basic condition which shall permit resumption of 
pedestrian or vehicular traffic and any other critical activity or 
function consistent with the original use of the land.  
Unsightly mounds of earth, large stones, boulders, and 
debris shall be removed so that the site presents a neat 
appearance as part of the contract. 
 
       4.1.4.   WORK Adjacent to Telephone, Power, Cable TV 
and Gas Company Structures:  In all cases where WORK is 
to be performed near telephone, power, water, sewer, 
drainage, cable TV, or gas company facilities, the Contractor 

shall provide written notification to the respective companies 
of the areas of which WORK is to be performed, prior to the 
actual performance of any WORK in these areas. 
 
      4.1.5. Use of Public Streets:  The use of public streets 
and alleys shall be such as to provide a minimum of 
inconvenience to the public and to other vehicular and 
non-vehicular traffic.  The CONTRACTOR shall remove any 
earth or excavated materials spilled from trucks and clean 
the streets to the satisfaction of the DISTRICT, the 
CONSULTANT, the Florida Department of Transportation, or 
other agency or governmental entity having jurisdiction, as 
applicable. 
 
4.2. REPORTS OF PHYSICAL CONDITIONS: 
 
       4.2.1.   Subsurface Explorations:  Where applicable, 
reference is made in the technical specifications for 
identification of those reports of explorations and tests of 
subsurface conditions at the site that have been utilized by 
CONSULTANT in preparation of the Contract Documents.  
 
       4.2.2. Existing Structures:  Where applicable, 
reference is made to the technical specifications, for 
identification of those drawings of physical conditions in or 
relating to existing surface and subsurface structures  
(except Underground Facilities referred to in paragraph 4.3 
herein) which are at or contiguous to the site that have been 
utilized by CONSULTANT in preparation of the Contract 
Documents.   
 
      4.2.3 Neither the DISTRICT nor CONSULTANT makes 
any representation as to the completeness of the reports or 
drawings referred to in Paragraph 4.2.1. Subsurface 
Explorations or 4.2.2. Existing Structures above or the 
accuracy of any data or information contained therein.  
CONTRACTOR may rely upon the general accuracy of the 
technical data contained in such reports and drawings but 
not for the completeness thereof for CONTRACTOR'S 
purposes including, but not limited to, any aspects of the 
means, methods, techniques, sequences and procedures of 
construction to be employed by CONTRACTOR and safety 
precautions and programs incident thereto. However, the 
CONTRACTOR may not rely upon any interpretation of such 
technical data, including any interpolation or extrapolation 
thereof, or any non-technical data, interpretations, and 
opinions contained therein. 
 
   4.2.4 Where the dimensions and locations of existing 
structures are of critical importance in the installation or 
connection of new WORK, the CONTRACTOR shall verify 
such dimensions and locations in the field before the 
fabrication of any materials or equipment which is dependent 
on the correctness of such information.  There shall be no 
additional cost to the DISTRICT for CONTRACTOR'S failure 
to verify such dimensions and locations, or for inaccurate 
verifications by CONTRACTOR. 
 
4.3. PHYSICAL CONDITIONS -- UNDERGROUND 
FACILITIES: 
 
          4.3.1. Indicated: The information and data indicated 
in the Contract Documents with respect to existing 
Underground Utilities at or contiguous to the site is based on 
information and data furnished to the DISTRICT or 
CONSULTANT by the owners of such Underground Utilities 
or by others. 
                
                 4.3.1.1. The DISTRICT and CONSULTANT shall 



Purchasing Department 
 

ITB#1006-0-2010NA 

 

  3-General Conditions 
Page 27 of 115 

 

not be responsible for the accuracy or completeness of any 
such information or data; and, 
 
                 4.3.1.2 The CONTRACTOR shall notify the 
Underground Service Alert (USA) System, Phone No. 1-800-
227-2600, and Sunshine State One Call Services (1-800-
432-4770) at least 48 hours in advance of the 
commencement of WORK at any site to allow the member 
utilities to examine the construction site and mark the 
location of the utilities' respective facilities. 
 
                4.3.1.3. The CONTRACTOR acknowledges that 
some (or all) of the utility companies with facilities shown on 
the drawings may not be members of the USA System or 
Sunshine State One Call Services; and, therefore, not 
automatically contacted by the above referenced telephone 
number.  The CONTRACTOR shall be responsible for making 
itself aware of utility company facilities not reported by the 
USA System or Sunshine State One Call Services, and shall 
be liable for any and all damages stemming from repair or 
delay costs or any other expenses resulting from the 
unanticipated discovery of underground utilities.  The 
CONTRACTOR shall be responsible for notifying all of the 
utilities at least 48 hours in advance of the commencement of 
WORK at any site to allow the utilities to examine the 
construction site and mark the location of the utilities' 
respective facilities.  The CONTRACTOR shall also be 
responsible for verifying that each utility has responsibly 
responded to such notification. 
 
               4.3.1.4. CONTRACTOR shall have full 
responsibility for reviewing and checking all such information 
and data.  Further, the CONTRACTOR shall be responsible 
for locating all Underground Facilities whether or not shown 
or indicated in the Contract Documents, for coordination of 
the WORK with the owners of such Underground Facilities 
during construction, for the safety and protection thereof as 
provided in paragraph 6.10, and repairing any damage 
thereto resulting from the WORK, the cost of all of which 
shall be considered as having been included in the Contract 
Price. 
 
               4.3.1.5.   All water pipes, sanitary sewers, storm 
drains, force mains, gas mains, or other pipe, telephone or 
power cables or conduits, pipe or conduit casings, curbs, 
sidewalks, service lines and all other obstructions, whether 
or not shown, shall be temporarily removed from or 
supported across utility line excavations.  Where it is 
necessary to temporarily interrupt services, the 
CONTRACTOR shall notify the DISTRICT or occupant of 
such facilities both 48 hours before the interruption and 
again immediately before service is resumed. Before 
disconnecting any pipes or cables, the CONTRACTOR shall 
obtain permission from the DISTRICT or occupant, or shall 
make suitable arrangements for their disconnection by the 
DISTRICT or occupant.  The CONTRACTOR shall be 
responsible for any damage to any such pipes, conduits or 
cables, and shall restore them to service promptly, as part of 
the work, as soon as the WORK has progressed past the 
point involved.  Approximate locations of known water, 
sanitary, drainage, natural gas, power, telephone and cable 
TV installations along the route of new pipelines or in the 
vicinity of new WORK are shown, but are to be verified in the 
field by the Contractor prior to performing the WORK.  The 
CONTRACTOR shall uncover these pipes, ducts, cables, 
etc., carefully, by hand prior to installing his WORK.  Any 
discrepancies or differences found shall be immediately 
brought to the attention of the CONSULTANT in order that 
necessary changes may be made to permit installation of the 

WORK. 
 
       4.3.2. Not Indicated: If an Underground Facility is 
uncovered or revealed at or contiguous to the site which was 
not shown, nor located by the facilities DISTRICT and which 
CONTRACTOR could not reasonably have been expected to 
be aware of, CONTRACTOR shall, promptly after becoming 
aware thereof and before performing any WORK affected 
thereby (except in an emergency as permitted by paragraph 
6.10), identify to the DISTRICT of such Underground Facility 
and give written notice thereof to that owner and to the 
DISTRICT and the CONSULTANT.  The CONSULTANT 
shall promptly review the Underground Facility to determine 
the extent to which the Contract Documents should be 
modified to reflect and document the consequences of the 
existence of the Underground Facility, and the Contract 
Documents shall be amended or supplemented to the extent 
necessary.   During such time, CONTRACTOR shall be 
responsible for the safety and protection of such 
Underground Facility as provided in paragraph 6.13. 
 
4.4.  DIFFERING SITE CONDITIONS 
         
    4.4.1. The CONTRACTOR shall notify the CONSULTANT, 
in writing, of the following unforeseen conditions, hereinafter 
called differing Site conditions, promptly upon their discovery 
(but in no event later than 14 days after their discovery) and 
before they are disturbed: 
 
               4.4.1.1. Subsurface or latent physical conditions 
at the Site of the WORK differing materially from those 
indicated, described, or delineated in the Contract 
Documents, including those reports discussed in Paragraph 
4.2 and 4.3; (Physical Conditions, Underground facilities) 
and 
 
               4.2.3.2. Any unknown physical conditions and the 
Site of the WORK of an unusual nature differing materially 
from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the 
Contract Documents, including those reports and documents 
discussed in Paragraph 4.2 and 4.3.   
 
      4.4.2. CONSULTANT shall promptly review the pertinent 
conditions, determine the necessity of obtaining additional 
explorations or tests with respect thereto and advise the 
DISTRICT in writing (with a copy to the CONTRACTOR) of 
CONSULTANT'S findings and conclusions. 
 
     4.4.3. If      CONSULTANT concludes that because of 
newly discovered conditions a change in the Contract 
Documents is required, a Change Order shall be issued as 
provided in Article 10 (Changes in the Work) to reflect and 
document the consequences of the difference. 
 
      4.4.4. In each such case, an increase or decrease in the 
Contract Price or an extension or shortening of the Contract 
Time, or any combination thereof, shall be allowable to the 
extent that they are attributable to any such inaccuracy or 
difference.  If the DISTRICT and CONTRACTOR are unable 
to agree as to the amount or length thereof, a claim may be 
made therefor as provided in Article 11, Change of Contract 
Price, and Article 12, Change of Contract Time. 
 
     4.4.5. The CONTRACTOR’S failure to give notice of 
differing Site conditions within 7 days of their discovery and 
before they are disturbed shall constitute a waiver of all 
claims in connection therewith, whether direct or 
consequential in nature. 
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4.5. REFERENCE POINTS: 
 
     4.5.1. The DISTRICT shall provide, if available, 
engineering surveys to establish reference points for 
construction, which in CONSULTANT'S judgment are 
necessary to enable CONTRACTOR to proceed with the 
WORK.   
 
     4.5.2. CONTRACTOR shall be responsible for laying out 
the WORK (unless otherwise specified in the General 
Requirements), shall protect and preserve the established 
reference points and shall make no changes or relocations 

withou
t the 

prior 
written 
appro

val of the DISTRICT.  The CONTRACTOR shall report to the 
CONSULTANT whenever any reference point is lost or 
destroyed or requires relocation because of necessary 
changes in grades or locations, and shall be responsible for 
the accurate replacement or relocation of such reference 
points by professionally qualified personnel. 
 
ARTICLE 5 -- BONDS AND INSURANCE 
____________________________________________ 
 
5.1. BONDS: 
 
     5.1.1.   CONTRACTOR shall upon delivery of the 
executed Contract or receipt of a Notice of Tentative Award 
to the DISTRICT furnish Performance and Payment Bonds, 
each in an amount at least ONE HUNDRED PERCENT 
(100%) of the Contract Price as security for the faithful 
performance and payment of all CONTRACTOR'S 
obligations under the Contract Documents.  Said bonds must 
be provided to the DISTRICT within FIFTEEN (15) business 
days of the Notice Of Tentative Award or delivery of a 
Purchase Order or contract to CONTRACTOR to execute 
and return to the District, or the DISTRICT, at it’s sole 
discretion and option may terminate the contract.  These 
Bonds shall remain in effect at least until one year after the 
date when final payment becomes due, except as otherwise 
provided by Law or Regulation or by the Contract 
Documents.  CONTRACTOR shall also furnish such other 
Bonds as are required by the Supplementary Conditions.  
Each Bond shall be furnished in an amount equal to ONE 
HUNDRED PERCENT 100% of the amount of the Contract 
award.  The form and conditions of the Bonds and the Surety 
shall be as specified and supplied by the DISTRICT in the 
Bid Documents.   
 
    5.1.2 The CONTRACTOR shall provide a Maintenance 
and Guaranty Bond in the amount of 50% of the 
Performance and Payment Bonds to provide a guarantee 
against defects in the WORK occurring during the year 
following the one-year correction period.  The Bond shall be 
payable to the DISTRICT, and be at the sole cost of the 
CONTRACTOR.  The form and conditions of the Bonds and 
the Surety shall be as specified and supplied by the 
DISTRICT in the Bid Documents.   
 
    5.1.3. The Surety shall be a nationally recognized Surety 
Company acceptable to the DISTRICT, listed on the current 
list of "Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and Acceptable 
Reinsuring Companies" as published in Circular 570 
(amended) by the Audit Staff, Bureau of Government 

Financial Operations, V.S. Treasury Department, for 
projects not exceeding ($500,000) five hundred 
thousand dollars and meet the other requirements of 
Florida Statutes Section 287.0935 (1989).   
 
For projects exceeding five hundred thousand dollars, 
all bonds shall be placed with sureties with a Best 
Rating of no less than A-IX.   
 
The name, address and telephone number of the surety and 
its agent must be listed on the bond. 
    5.1.4 For contracts up to $499,999.99 the surety shall 
have twice the minimum surplus and capital required by the 
Florida Insurance Code at the time the bid is issued for the 
Work, otherwise the surety shall have the following minimum 
ratings:  

 
 

 
 
 
    5.1.5 The Bond shall specifically incorporate and 
acknowledge the Surety’s responsibility for liquidated 
damages. 

 
    5.1.6 Bonds shall be executed and issued by a resident 
agent, licensed and having an office in Palm Beach, Dade, 
Broward, St. Lucie, Indian River and Martin Counties, 
Florida, representing such corporate sureties.   
 
    5.1.7. If the CONTRACTOR is a partnership, the Bond 
shall be signed by each of the individuals who are partners; 
if a corporation, the Bond shall be signed in the correct 
corporate name by duly authorized officer, agent or 
attorney-in-fact.  There shall be executed an appropriate 
number of counterparts of the bond corresponding to the 
number of counterparts in the Contract.  Each executed 
bond shall be accompanied by (a) appropriate 
acknowledgment of the respective parties; (b) appropriate 
duly certified copy of Power-of-Attorney or other certification 
of authority where bond is executed by agent, officer or other 
representative of Contractor or Surety; (c) duly certified 
extract from by-laws or resolutions of Surety under which 
Power-of-Attorney, or other certificate of Authority of its 
agent, officer or representative was issued.  
  
    5.1.8. If the surety on any Bond furnished by 
CONTRACTOR is declared bankrupt or becomes insolvent 
or its right to do business is terminated in the state of Florida 
or it ceases to meet the requirements of paragraph 5.1.3.and 
5.1.4, CONTRACTOR shall within five days thereafter 
substitute another Bond and Surety, both of which must be 
in conformance with paragraph 5.1.3 and 5.1.4. Under no 
circumstances shall the successful CONTRACTOR 
begin WORK until he/she has supplied to the DISTRICT 
Performance and Payment Bonds and Affidavit for Bond 
using the DISTRICT form, and the DISTRICT has 
approved the bond.   
 
5.2. INSURANCE: 
 
    5.2.1 The CONTRACTOR agrees to, in the performance 
of work and services under this Agreement, comply with all 
federal, state, and local laws and regulations now in effect, 
or hereinafter enacted during the term of this agreement that 
are applicable to the CONTRACTOR, its employees, agents, 
or subcontractors, if any, with respect to the work and 

Contract Amount Best Key Rating 
500,000 - $2,499,999.99 Class XII A or better 
Over $2,500,000 Class XII A or better 

Class XIV or better 
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services described herein. The CONTRACTOR shall obtain 
at CONTRACTOR’s expense all necessary insurance in 
such form and amount as required by the District’s Risk & 
Safety Officer before beginning work under this Agreement.  
The CONTRACTOR shall maintain such insurance in full 
force and effect during the life of this Agreement. The 
CONTRACTOR shall provide to the District’s Risk & Safety 
Officer certificates of all insurance required under this 
section prior to beginning any work under this Agreement.  
The CONTRACTOR shall indemnify and save the District 
harmless from any damage resulting to it for failure of either 
CONTRACTOR or any subcontractor to obtain or maintain 
such insurance.  

 
The following are required types and minimum limits of 
insurance coverage, which the CONTRACTOR agrees to 
maintain during the term of this contract: 
 
 

Line of Business/ 
Coverage 

Occurrence Aggregate 

Commercial 
General Liability 

$1,000,000 $2,000,000 

Including: 
Premises/Operations 
Contractual Liability 
Personal Injury 
Explosion, Collapse, Underground Hazard 
Products/Completed Operations 
Broad Form Property Damage 
Cross Liability and Severability of Interest Clause 

 
Automobile Liability 
(including owned, non-
owned and hired) 
 

$1,000,000 $2,000,000 

Workers’ Compensation & 
Employer’s Liability 

Statutory limits 
$500,000 per each disease; 
$500,000 per each accident; 
and $500,000 each employee. 

 
    5.2.2 The District reserves the right to require higher limits 
depending upon the scope of work under this Agreement. 

 
    5.2.3 Neither the CONTRACTOR nor any subcontractor 
shall commence work under this contract until they have 
obtained all insurance required under this section and have 
supplied the District with evidence of such coverage in the 
form of an insurance certificate and endorsement.  The 
CONTRACTOR shall ensure that all subcontractors shall 
comply with the above guidelines and shall maintain the 
necessary coverage throughout the term of this Agreement. 

 
    5.2.4 All insurance carriers shall be rated at least A-VII per 
A.M. Best’s Key Rating Guide and be licensed to do 
business in Florida.  Policies shall be ”Occurrence” form.  
Each carrier shall give the District sixty (60) days notice prior 
to cancellation. 

 
    5.2.5 The CONTRACTOR’s general and automobile 
liability insurance policies shall be endorsed to add the 
Martin County School District, its board, employees, officers 
and agents as an “additional insured”.  The 
CONTRACTOR’s Worker’s Compensation carrier shall 
provide a Waiver of Subrogation to the District.  The 
CONTRACTOR shall be responsible for the payment of all 
deductibles and self-insured retentions. 
 
    5.2.6 The District may require that the CONTRACTOR 

purchase a contract or performance bond equal to the cost 
of the project.  If the CONTRACTOR is to provide 
professional services under this Agreement, the 
CONTRACTOR must provide the District with evidence of 
Professional Liability insurance with, at a minimum, a limit of 
$1,000,000 per occurrence and $2,000,000 in the aggregate.  
“Claims-Made” forms are acceptable for Professional 
Liability insurance. 
 
    5.2.7 The District may require higher limits for 
Professional Liability depending on the size of the project. In 
any event, the Bidder shall maintain such Professional 
Liability insurance in effect 3 years after the completion of 
the project. 
 
    5.2.8 Should the District require the Bidder to carry 
Builders Risk insurance for the project, it must be in the 
amount equal to the full replacement cost of the project.  
 
    5.2.9 Fulfillment by the Bidder of the insurance provisions 
does not

 

 limit the Bidder’s liability to the amount of the policy 
limits. 

ARTICLE 6 -- CONTRACTOR'S RESPONSIBILITIES 
____________________________________________ 
 
6.I CONTRACTOR STATUS: 
 
    6.1.1 The Contractor is an independent contractor and is 
not an employee or agent of the DISTRICT.  Nothing in this 
Contract shall be interpreted to establish any relationship 
other than that of an independent contractor, between the 
DISTRICT and the Contractor, its employees, agents, 
subcontractors, or assigns, during or after the performance 
of this Contract.  The Contractor shall take the whole 
responsibility for the means, methods, techniques, 
sequences, and production of the Work.  
 
6.2 CONTRACTOR RISK: 
 
    6.2.1 The Contractor shall bear all losses resulting to him, 
or its, on account of the amount or character of the Work, or 
because of the nature of the ground beneath, in or on which 
the Work is done is different from what was assumed or 
expected, or because of bad weather, or because of errors 
or omissions in his or its bid on the Contract price, or except 
as otherwise provided in the Contract Documents because 
of any other causes whatsoever. Execution of this Contract 
by the Contractor is a representation that the Contractor has 
visited the site, has conducted a sufficient investigation of 
the surface and sub-surface conditions in order to submit its 
bid, has become familiar with the local conditions under 
which the Work is to be performed, and correlated personal 
observations with the requirements of the Contract 
Documents. 
 
    6.2.2 The Contractor shall protect the entire Work, all 
materials under the Contract and the DISTRICT's property 
(including machinery and equipment) in, or on, or adjacent to 
the site of the Work until final completion and Work, from the 
action of the elements, acts of other contractors, or except 
as otherwise provided in the Contract Documents, and from  
any other causes whatsoever; should  any damage occur by 
reason of any of the foregoing, the Contractor shall repair at 
his, or its,  own expenses to the satisfaction of the DISTRICT 
or its Project Manager.  Neither the DISTRICT nor its 
officers, employees or agents assume any responsibility for 
collection of indemnities or damages from any person or 
persons causing injury to the Work of the Contractor. 
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    6.2.3 At his, or its expense, the Contractor shall  take all 
necessary precautions (including without limitation) the 
furnishing of guards, fences, warnings signs,  walks, flags, 
cables and lights for the safety of and the prevention of 
injury, loss and damage to persons and property (including 
without limitation) in the term persons, members of the 
public, the DISTRICT and its employees and agents, the 
Project Manager and his employees, Contractor's 
employees, his or its subcontractors and their respective 
employees, other contractors, their subcontractors and 
respective employees, on, about or adjacent to the premises 
where said Work is being performed, and shall comply with 
all applicable provisions of safety laws, rules, ordinances, 
regulations and orders of duly constituted public authorities 
and building codes. 
 
    6.2.4 The Contractor assumes all risk of loss, damage and 
destruction to all of his or its materials, tools appliances and 
property of every description and that of his or its 
subcontractors and of their respective employees or agents, 
and injury to or death of the Contractor, his or its employees, 
subcontractors or their respective employees or agents, 
including legal fees, court costs or other legal expenses, 
arising out of or in connection with the performance of this 
Contract. 
 
6.3 SUPERVISION AND SUPERINTENDENCE:  
 
    6.3.1 The CONTRACTOR shall supervise and direct the 
Work.  He shall be solely responsible for the means, 
methods, techniques, sequences and procedures of 
construction. The CONTRACTOR shall employ and maintain 
on the Work a qualified supervisor or superintendent who 
shall have been designated in writing by the CONTRACTOR 
as the CONTRACTOR'S representative at the site. The 
supervisor shall have full authority to act on behalf of the 
CONTRACTOR and all communications given to the 
supervisor shall be as binding as if given to the 
CONTRACTOR. The supervisor shall be present on the site 
at all times as required to perform adequate supervision and 
coordination of the Work. (Copies of written communications 
given to the Superintendent shall be mailed to the 
Contractor's home office.) 
 
6.4 LABOR, MATERIALS AND EQUIPMENT:  
 
    6.4.1 The CONTRACTOR shall provide competent, 
suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract 
Documents.  He shall at all times maintain good discipline 
and order at the site.  Except in connection with the safety or 
protection of persons or the Work or property at the site or 
adjacent thereto, and except as otherwise indicated in the 
Contract Documents, all Work at the site shall be performed 
during regular working hours, and CONTRACTOR shall not 
permit overtime work or the performance of Work on 
Saturday, Sunday or any legal holiday, observed by the 
DISTRICT, without the DISTRICT'S PROJECT MANAGER's 
written consent. 
 
    6.4.2  Materials and Equipment: The CONTRACTOR shall 
furnish all materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, 
fuel, power, light, heat, telephone, water and sanitary 
facilities and all other facilities and incidentals necessary for 
the execution, testing, initial operation and completion of the 
Work.  All material stored on the job site shall remain the 
responsibility of the CONTRACTOR until incorporated into 

the work.  The DISTRICT shall not reimburse the 
CONTRACTOR for materials lost, stolen, or damaged while 
stored on the job site.  
 
    6.4.3 Condition of Materials: All materials and equipment 
shall be new.  When special makes or grades of material 
which are normally packaged by the supplier or 
manufacturer are specified or approved, such materials shall 
be delivered to the site in their original packages or container 
with seals unbroken and labels intact. 
 
    6.4.4 Installation / Assembly: All materials and equipment 
shall be applied, installed, connected, erected, used, 
cleaned and conditioned in accordance with the instructions 
of the applicable manufacturer, fabricator or processors, 
except as otherwise provided in the Contract Documents. 
 
    6.4.5 Materials, Equipment, Products, and Substitutions: 
Materials, equipment and products incorporated in the Work 
must be approved for use before being purchased by the 
CONTRACTOR.  The CONTRACTOR shall submit to the 
CONSULTANT and the DISTRICT'S PROJECT MANAGER 
a list of proposed materials, equipment or products, together 
with such samples as may be necessary for him to 
determine their acceptability and obtain his approval, per 
Section 31 Instructions to Bidders if prior to award, or after 
award, within ten (10) calendar days after the 
CONTRACTOR should have been aware of then need for 
substitution unless otherwise stipulated in the Special 
Conditions.  No request for payment for "or equal" 
equipment shall be approved until this list has been received 
and approved by the CONSULTANT. 
 
6.4.5.1 Whenever a material, article or piece of equipment is 
identified on the Drawings or Specifications by reference to 
brand name or catalogue number, it shall be understood that 
this is referenced for the purpose of defining the 
performance or other salient requirements, and that other 
products of equal capacities, quality and function may be 
considered. The CONTRACTOR may request the 
substitution of a material, article, or piece of equipment of 
equal substance and function for those referred to in the 
Contract Documents by reference to brand name or 
catalogue number, and if, in the opinion of the 
CONSULTANT and DISTRICT, such material, article, or 
piece of equipment is of equal substance and function to that 
specified, the CONSULTANT with concurrence of the 
DISTRICT’S PROJECT MANAGER may approve its 
substitution and use by the CONTRACTOR   
 
    6.4.5.2 The application shall state that the evaluation and 
acceptance of the proposed substitute shall not prejudice 
CONTRACTOR'S achievement of Substantial Completion on 
time, whether or not acceptance of the substitute for use in 
the WORK shall require a change in any of the Contract 
Documents (or in the provisions of any other direct contract 
with the DISTRICT for WORK on the Project) to adapt the 
design to the proposed substitute and whether or not 
incorporation or use of the substitute in connection with the 
WORK is subject to payment of any license fee or royalty.  
All variations of the proposed substitute from that specified 
shall be identified in the application and available 
maintenance, repair and replacement service shall be 
indicated.   
 
    6.4.5.3 The application shall also contain an itemized 
estimate of all costs and cost savings that shall result directly 
or indirectly from acceptance of such substitute, including 
costs of redesign and claims of other contractors affected by 
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the resulting change, all of which shall be considered by 
CONSULTANT in evaluating the proposed substitute.  
CONSULTANT may require CONTRACTOR to furnish at 
CONTRACTOR'S expense additional data about the 
proposed substitute. 
 
    6.4.5.4 Incidental changes or extra component parts 
required to accommodate the substitute shall be made by 
the CONTRACTOR without an increase in the Contract Price 
or Contract Time. The CONTRACTOR shall reimburse the 
DISTRICT for charges of the CONSULTANT and 
CONSULTANT’S consultants for evaluating each proposed 
substitution. These costs shall include transportation to 
operating installation at factories, etc. 
 
    6.4.5.5 No substitute shall be ordered or installed without 
the written approval of the CONSULTANT with the 
DISTRICT'S PROJECT MANAGER's concurrence. 
 
    6.4.5.6 Delay caused by obtaining approvals for substitute 
materials or installations shall not be considered justifiable 
grounds for an extension of construction time. 
 
    6.4.5.7 Should any work or materials, equipment or 
products not conform with requirements of the Drawings and 
Specifications or become damaged during the progress of 
the Work, such Work or materials shall be removed and 
replaced, together with any work disarranged by such 
alterations, at any time before completion and acceptance of 
the Project. All such work shall be done at the expense of 
the CONTRACTOR. 
 
    6.4.5.8 No materials or supplies for the Work shall be 
purchased by the CONTRACTOR or by any Subcontractor 
subject to any chattel mortgage or under a conditional sale 
or other agreement by which an interest is retained by the 
Seller. The CONTRACTOR warrants that he has good title to 
all materials and supplies used by him in the Work. 
 
    6.4.5.9. If a specific means, method, technique, sequence 
or procedure of construction is indicated in or required by the 
Contract Documents, CONTRACTOR may furnish or utilize 
a substitute means, method, sequence, technique or 
procedure of construction if acceptable to the DISTRICT and 
CONSULTANT, if CONTRACTOR submits sufficient 
information to allow DISTRICT and CONSULTANT to 
determine that the substitute proposed is equivalent to that 
indicated or required by the Contract Documents.  The 
procedure for review by DISTRICT and CONSULTANT shall 
be similar to that provided in paragraph 6.4.5.1 (Materials, 
Equipment, Products and Substitutions, par 2) as applied by 
CONSULTANT and as may be supplemented in the 
Technical Specifications. 
 
    6.4.5.10 Any two (2) or more pieces of material or 
equipment of the same kind, type or classification, and being 
used for identical types of service, shall be made by the 
same manufacturer. 
 
    6.5 CONCERNING SUBCONTRACTORS:  
 
    6.5.1 The CONTRACTOR shall not employ any 
Subcontractor, other person or organization (whether initially 
or as a substitute) against whom the DISTRICT or the 
CONSULTANT may have reasonable objection, nor shall the 
CONTRACTOR be required to employ any Subcontractor 
against whom he has reasonable objection. The 
CONTRACTOR shall not make any substitution for any 
Subcontractor who has been accepted by the DISTRICT'S 

PROJECT MANAGER and the CONSULTANT, unless the 
CONSULTANT determines that there is good cause for 
doing so.  If after bid opening and prior to the award of the 
contract, the DISTRICT objects to certain suppliers or 
subcontractors, the DISTRICT may permit CONTRACTOR 
to submit an acceptable substitute so long as there is no 
change in the contract price or contract time.  If the contract 
price or contract time is increased, the DISTRICT may return 
the bid bond and award the contract to the next qualified, 
competent BIDDER.  If after the award of the contract, the 
DISTRICT objects to certain suppliers or subcontractors, the 
DISTRICT shall permit CONTRACTOR to make an 
appropriate and acceptable substitution which is also 
acceptable to the DISTRICT.  No acceptance by the 
DISTRICT or the CONSULTANT of any such Subcontractor, 
supplier or other person or organization shall constitute a 
waiver of any right of the DISTRICT or CONSULTANT to 
reject defective WORK. 
 
    6.5.2 Responsibility: The CONTRACTOR shall be fully 
responsible for all acts and omissions of his Subcontractors 
and of persons and organizations directly or indirectly 
employed by them and of persons and organizations for 
whose acts any of them may be liable to the same extent 
that he is responsible for the acts and omissions of persons 
directly employed by him. Nothing in the Contract 
Documents shall create any contractual relationship between 
DISTRICT or CONSULTANT and any Subcontractor or other 
person or organization having a direct contract with 
CONTRACTOR, nor shall it create any obligation on the part 
of DISTRICT or CONSULTANT to pay or to see to the 
payment of any moneys due any Subcontractor or other 
person or organization, except as may otherwise be required 
by law. DISTRICT or CONSULTANT may furnish to any 
Subcontractor or other person or organization, to the extent 
practicable, evidence of amounts paid to CONTRACTOR on 
account of specific Work done in accordance with the 
schedule of values. 
 
    6.5.3 Division of Work: The divisions and sections of the 
Specifications and the identifications of any Drawings shall 
not control the CONTRACTOR in dividing the Work among 
Subcontractors or delineating the Work to be performed by 
any specific trade. 
 
    6.5.4 Terms and Conditions: The CONTRACTOR agrees 
to bind specifically every Subcontractor to the applicable 
terms and conditions of the Contract Documents for the 
benefit of the DISTRICT. 
 
    6.5.5 Agreement: All Work performed for the 
CONTRACTOR by a Subcontractor shall be pursuant to any 
appropriate agreement between the CONTRACTOR and the 
Subcontractor. 
 
    6.5.6 Responsibility: The CONTRACTOR shall be 
responsible for the coordination of the trades, 
Subcontractors and materialmen engaged upon His Work. 
 
    6.5.7 The CONTRACTOR shall cause appropriate 
provisions to be inserted in all subcontracts relative to the 
Work to bind Subcontractors to the CONTRACTOR by the 
terms of these General Conditions and other Contract 
Documents insofar as applicable to the Work of 
Subcontractors, and to give the CONTRACTOR the same 
power as regards terminating any subcontract that the 
DISTRICT may exercise over the CONTRACTOR under any 
provisions of the Contract Documents. 
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    6.5.8 The DISTRICT or CONSULTANT shall not 
undertake to settle any differences between the 
CONTRACTOR and his Subcontractors or between 
Subcontractors. 
 
    6.5.9 If in the opinion of the DISTRICT'S PROJECT 
MANAGER or CONSULTANT, any Subcontractor on the 
Project proves to be incompetent or otherwise 
unsatisfactory, he shall be replaced if and when directed in 
writing. 
 
    6.5.10 CONTRACTOR shall also: 

    6.5.10.1 Observe work of each subcontractor to 
monitor compliance with schedule. 
    6.5.10.2 Verify that labor and equipment are 
adequate for the work and the schedule. 

    6.5.1.03 Verify that product procurement schedules are 
adequate. 
    6.5.10.4 Verify that product deliveries are adequate to 
maintain schedule. 
    6.5.10.5 Report noncompliance to Consultant, with 
recommendation for changes. 
 
6.6 PATENT, FEES AND ROYALTIES:  
 
    6.6.1 The CONTRACTOR shall pay all license fees and 
royalties and assume all costs incident to the use of any 
invention, design, process or device which is the subject of 
patent rights or copyrights held by others. He shall indemnify 
and hold harmless the DISTRICT and CONSULTANT and 
anyone directly or indirectly employed by either of them from 
and against all claims, damages, losses and expenses 
(including attorney's fees) arising out of any infringement of 
such rights during or after completion of the Work, and shall 
defend all such claims in connection with any alleged 
infringement of such rights. 
 
    6.6.2 Patent Rights: The CONTRACTOR shall be 
responsible for determining the application of patent rights 
and royalties on materials, appliances, articles or systems 
prior to bidding. However, he shall not be responsible for 
such determination on systems which do not involve 
purchase by him of materials, appliances and articles. 
 
6.7 PERMITS, LAWS AND REGULATIONS:  
 
    6.7.1 Permits: The CONTRACTOR shall secure and pay 
for all construction permits and licenses and shall pay all 
governmental charges and inspection fees necessary for the 
prosecution of the Work, which are applicable at the time of 
his Bid.  The DISTRICT shall assist the CONTRACTOR, 
when necessary, in obtaining such permits and licenses.  
The DISTRICT shall be invoiced at actual cost without 
markup. 
 
    6.7.2 The CONTRACTOR shall also pay all public utility 
charges.  The Contractor shall be responsible for obtaining 
dewatering permits as required.  CONTRACTOR shall be 
responsible for complying with the South Florida Water 
Management District, Florida Department of Environmental 
Regulation, United States Environmental Protection Agency 
and any other regulatory agency requirements including 
financial responsibility (fines, etc.).  
 
    6.7.2 Laws and Regulations: The CONTRACTOR shall 
give all notices and comply with all laws, ordinances, rules 
and regulations applicable to the Work. If the 
CONTRACTOR observes that the Specifications or 
Drawings are at variance therewith, he shall give the 

CONSULTANT prompt written notice thereof, and any 
necessary changes shall be adjusted by an appropriate 
Modification. If the CONTRACTOR performs any Work 
knowing it to be contrary to such laws, ordinances, rules and 
regulations, and without such notice to the CONSULTANT, 
he shall bear all costs arising therefrom; however, it shall not 
be his primary responsibility to make certain that the 
Drawings and Specifications are in accordance with such 
laws, ordinances, rules and regulations. 
 
6.8 TAXES:   
 
    6.8.1 Cost of all sales and other taxes for which the 
CONTRACTOR is liable under the Contract shall be included 
in the Contract Price stated by the CONTRACTOR. 
 
6.9 RECORD DOCUMENTS/RIGHT TO AUDIT:  
 
    6.9.1  The CONTRACTOR shall keep in a safe place one 
record copy of all Specifications, Drawings, Addenda, 
Modifications, and Shop Drawings at the site in good order 
and annotated to show all changes made during the 
construction process. These shall be available to the 
CONSULTANT and shall be delivered to him for the 
DISTRICT upon completion of the project. It shall be used 
for this purpose only. Final acceptance of the project shall be 
withheld until approval of the documents is made by the 
DISTRICT'S PROJECT MANAGER. 
 
    6.9.2   The awarded CONTRACTOR shall maintain during 
the term of the contract all books, reports and records in 
accordance with generally accepted accounting practices 
and standards for records directly related to this contract.  
The form of all records and reports shall be subject to the 
approval of the District’s Auditor.  The awarded 
CONTRACTOR agrees to make available to the District’s 
Auditor, during normal business hours all books of account, 
reports and records relating to this contract for the duration 
of the contract and retain them for a minimum perio 
 
    6.9.3 If the CONTRACTOR submits a claim to the 
DISTRICT for additional compensation, the DISTRICT shall 
have the right, as a condition to considering the claim, and 
as a basis for evaluation of the claim, and until the claim has 
been settled, to audit the CONTRACTOR'S books to the 
extent they are relevant.  This right shall include the right to 
examine books, records, documents, and other evidence 
and accounting procedures and practices, sufficient to 
discover and verify all direct and indirect costs of whatever 
nature claimed to have been incurred or anticipated to be 
incurred and for which claim has been submitted.  The right 
to audit shall include the right to inspect the 
CONTRACTOR'S plants, or such parts thereof, as may be or 
have been engaged in the performance of the WORK.  The 
CONTRACTOR further agrees that the right to audit 
encompasses all subcontracts and is binding upon all 
subcontractors.  The rights to examine and inspect herein 
provided for shall be exercisable through such 
representatives as the DISTRICT deems desirable during 
the CONTRACTOR'S normal business hours at the office of 
the CONTRACTOR.  The accounting records and 
documents, and other financial data, and upon request, shall 
submit true copies of requested records to the DISTRICT. 
 
6.10 SAFETY, PROTECTION, AND EMERGENCIES:  
 
    6.10.1 CONTRACTOR shall be responsible for initiating, 
maintaining and supervising all safety precautions and 
programs in connection with the WORK.  CONTRACTOR 
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shall take all necessary precautions for the safety of, and 
shall provide the necessary protection to prevent damage, 
injury or loss to: 
 

6.10.1.1 All employees on the Work and other persons 
who may be affected thereby, 
6.10.1.2 All the Work and all materials or equipment to 
be incorporated therein, whether in storage on or off the 
site, and 
6.10.1.3 Other property at the site or adjacent thereto, 
including trees, shrubs, lawns, walks, pavements, 
roadways, structures  and utilities not designated for 
removal, relocation or replacement in the course of 
construction. 

 
    6.10.2. CONTRACTOR shall comply with all applicable 
laws, ordinances, rules and regulations of any public body 
having jurisdiction for the safety of persons or property or to 
protect them from damage, injury or loss on or off the WORK 
and shall erect and maintain all necessary safeguards for 
such safety and protection.   
 
    6.10.3 CONTRACTOR shall notify owners of adjacent 
property and of Underground Facilities and utility owners 
when prosecution of the WORK may affect them, and shall 
cooperate with them in the protection, removal, relocation 
and replacement of their property.   
 
    6.10.4 All damage, injury or loss to any property referred 
to in paragraph 6.10.1.2. or 6.10.1.3 caused, directly or 
indirectly, in whole or in part, by CONTRACTOR, any 
Subcontractor, Supplier or any other person or organization 
directly or indirectly employed by any of them to perform or 
furnish any of the WORK for anyone for whose acts any of 
them may be liable, shall be remedied by CONTRACTOR 
(except damage or loss attributable to the fault of Drawings 
or Specifications or to the acts or omissions of the DISTRICT 
or the CONSULTANT or anyone employed by either of them 
or anyone for whose acts either of them may be liable, and 
not attributable, directly or indirectly, in whole or in part, to 
the fault or negligence of CONTRACTOR).   
 
    6.10.5 CONTRACTOR'S duties and responsibilities for the 
safety and protection of the WORK shall continue until such 
time as all the WORK is completed and CONSULTANT has 
issued a notice to the DISTRICT and CONTRACTOR in 
accordance with paragraph 14.6.(Substantial Completion) 
that the WORK is acceptable (except as otherwise expressly 
provided in connection with Substantial Completion). 
 
    6.10.6. The safety provisions of applicable laws and 
building and construction codes shall be observed and the 
Contractor shall take or cause to be taken such additional 
safety and health measures as the Local Public Agency 
involved may determine to be reasonably necessary.  
Machinery, equipment and all hazards shall be guarded in 
accordance with the safety provisions of the "Manual of 
Accident Prevention in Construction" as published by the 
Associated General Contractors of America, Inc., to the 
extent that such provisions are not in conflict with applicable 
laws. 
 
    6.10.7.  The Contractor shall maintain an accurate record 
of all cases of death, occupational disease, or injury 
requiring medical attention or causing loss of time from 
WORK, arising out of an and in the course of employment on 
WORK under the Contract. The Contractor shall promptly 
furnish the Local Public Agency with reports concerning 
these matters. 

 
     6.10.8.   SAFETY REPRESENTATIVE:  CONTRACTOR 
shall designate a responsible representative at the site 
whose duty shall be the prevention of accidents.  This 
person shall be CONTRACTOR'S superintendent unless 
otherwise designated in writing by CONTRACTOR to the 
DISTRICT. 
 
     6.10.9. HAZARD COMMUNICATION PROGRAMS:  
CONTRACTOR shall be responsible for coordinating any 
exchange of material safety data sheets or other hazard 
communication information required to be made available to 
or exchanged between or among employees at the Site in 
accordance with Laws and Regulations. 
 
    6.10.10 SUPERINTENDENT: The CONTRACTOR shall 
designate a responsible member of his organization at the 
site whose duty shall be the prevention of accidents. This 
person shall be the CONTRACTOR'S superintendent unless 
otherwise designated in writing by the CONTRACTOR to the 
DISTRICT'S PROJECT MANAGER. 
 
    6.10.11 EMERGENCIES: In emergencies affecting the 
safety of persons or the Work or property at the site or 
adjacent thereto, the CONTRACTOR, without special 
instruction or authorization from the CONSULTANT or the 
DISTRICT'S PROJECT MANAGER, is obligated to act, at 
his discretion, to prevent threatened damage, injury or loss.  
 
    6.10.11.1 CONTRACTOR shall give DISTRICT PROJECT 
Representative and CONSULTANT prompt written notice if 
CONTRACTOR believes that any significant changes in the 
WORK or variations from the Contract Documents have 
been caused thereby.  If CONSULTANT determines that a 
change in the Contract Documents is required because of 
the action taken in response to an emergency, or Change 
Order shall be issued to document the consequences of the 
changes or variations. 
 
    6.10.11.2 During adverse weather, and against the 
possibility thereof, the CONTRACTOR shall take all 
necessary precautions to ensure that the WORK shall be 
done in a good and workmanlike condition and is satisfactory 
in all respects.  When required, protection shall be provided 
by the use of tarpaulins, wood and building paper shelters, 
or other acceptable means.  The CONTRACTOR shall be 
responsible for all changes caused by adverse weather, 
including unusually high winds and water levels and he shall 
take such precautions and procure such additional insurance 
as he deems prudent.  The CONSULTANT may suspend 
construction operations at any time when, in his judgment, 
the conditions are unsuitable or the proper precautions are 
not being taken, whatever the weather or water level 
conditions may be, in any season. 
 
    6.10.11.3 If the CONTRACTOR believes that additional 
work done by him in an emergency which arose from causes 
beyond his control entitles him to an increase in the Contract 
Price or an extension of the Contract Time, he may make a 
claim therefore as provided in Articles 11 (Change in 
Contract Price) and 12, (Change in Contract Time). 
 
    6.10.12. NATIONAL EMERGENCY:  In the event the 
DISTRICT is prevented from proceeding with any or all of 
this WORK as stated in this Contract, due to a declaration of 
war, or national emergency by the United States 
government, whereas the construction of the type contracted 
for herein is specifically prohibited by statute or 
governmental edict, or due to the stoppage of construction 
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caused by any governmental agency, State, DISTRICT, 
Town, or County regulations, orders, restrictions, or due to 
circumstances beyond the DISTRICT'S control, then the 
DISTRICT herein reserves the right to either suspend the 
WORK to be done for an indefinite period of time or to 
cancel this Contract outright by giving notice by registered 
mail of such intention to the CONTRACTOR herein.  In the 
event of any conditions above mentioned occurring after the 
WORK herein has already been commenced, then the 
DISTRICT herein shall be liable for only the cancellation or 
suspension without the addition of prospective profits or 
other changes whatsoever. 
 
6.11 SHOP DRAWINGS AND SAMPLES:  
 
    6.11.1 SHOP DRAWINGS: After checking and verifying all 
field measurements, the CONTRACTOR shall submit to the 
CONSULTANT and the DISTRICT'S PROJECT MANAGER 
for review, in accordance with the accepted schedule of 
Shop Drawing submissions (see paragraph 2.8) copies (or at 
the CONSULTANT'S option, one reproducible copy) of all 
Shop Drawings, which shall have been checked by and 
stamped with the approval of the CONTRACTOR. The data 
shown on the Shop Drawings shall be complete with respect 
to dimensions, design criteria, materials of construction and 
the like to enable the CONSULTANT to review the 
information as required. 
 
    6.11.2 SAMPLES: The CONTRACTOR shall also submit 
to the CONSULTANT for review, with such promptness as to 
cause no delay in Work, all samples required by the Contract 
Documents. All samples shall have been checked by and 
stamped with the approval of the CONTRACTOR, identified 
clearly as to material, manufacturer, any pertinent catalog 
numbers and the use for which intended. 
 
    6.11.3 DEVIATIONS: At the time of each submission, the 
CONTRACTOR shall in writing call the CONSULTANT'S 
attention to any deviations that the Shop Drawings or sample 
may have from the requirements of the Contract Documents. 
 
    6.11.4 CONFORMANCE REVIEW: The CONSULTANT 
shall review within ten (10) days or as extended by District 
Shop Drawings and samples, but his review shall be only for 
conformance with the design concept of the Project and for 
compliance with the information given in the Contract 
Documents. The review of a separate item as such shall not 
indicate review of the assembly in which the item functions.  
The CONTRACTOR shall make any corrections required by 
the CONSULTANT at CONTRACTOR’S expense and shall 
return the required number of corrected copies of Shop 
Drawings and resubmit new samples until the review is 
satisfactory to the CONSULTANT.  The CONTRACTOR 
shall direct specific attention in writing or on resubmitted 
Shop Drawings to revisions other than the corrections called 
for by the CONSULTANT on previous submissions.  The 
CONTRACTOR'S stamp of approval on any Shop Drawings 
or sample shall constitute a representation to the DISTRICT 
and the CONSULTANT that the CONTRACTOR has either 
determined and verified all quantities, dimensions, field 
construction criteria, materials, catalogue numbers and 
similar data or he assumes full responsibility for doing so, 
and that he has reviewed or coordinated each Shop Drawing 
or sample with the requirements of the Work and the 
Contract Documents. Shop Drawings submitted without the 
CONTRACTOR'S stamp or specific written indication shall 
be returned without action. Shop Drawings and submittal 
data shall be reviewed two times, thereafter all further review 
time shall be charged to the CONTRACTOR. 

 
    6.11.5  APPROVAL: No work requiring a Shop Drawing or 
sample submission shall be commenced until the 
submission has been reviewed and approved by the 
CONSULTANT.  A copy of each Shop Drawing and each 
approved sample shall be kept in good order by the 
CONTRACTOR at the site and shall be available to the 
CONSULTANT. 
 
    6.11.6 SPECIFIC DEVIATIONS: The CONSULTANT'S 
review of Shop Drawings or samples shall not relieve the 
CONTRACTOR from his responsibility for any deviations 
from the requirements of the Contract Documents unless the 
CONTRACTOR has in writing called the CONSULTANT'S 
attention to such deviation at the time of submission and the 
CONSULTANT has given written approval to the specific 
deviation, nor shall any review by the CONSULTANT relieve 
the CONTRACTOR from responsibility for errors or 
omissions in the Shop Drawings. 
 
    6.11.7 Where a Shop Drawing or sample is required by 
the Specifications, any related WORK performed prior to 
CONSULTANT'S review and acceptance of the pertinent 
submission shall be the sole expense and responsibility of 
CONTRACTOR. 
 
6.12 SITE CLEAN UP:  
 
    6.12.1 SITE:The CONTRACTOR shall clean up behind 
the Work as much as is reasonably possible as the Work 
progresses. Upon completion of the Work, and before 
acceptance of and final payment for the Project by the 
DISTRICT, the CONTRACTOR shall remove all his surplus 
and discarded materials, excavated material and rubbish 
from the roadways, sidewalks, parking areas, lawns and all 
adjacent property; shall clean his portion of Work involved in 
any building under this Contract, so that no further cleaning 
by the DISTRICT is necessary prior to his occupancy; shall 
restore all property, both public and private, which has been 
disturbed or damaged during the prosecution of the Work; 
and shall leave the whole in a neat and presentable 
condition. 
 
    6.12.2  BUILDING CLEAN-UP: Clean-up operations shall 
consistently be carried on by the CONTRACTOR at all times 
to keep the premises free from accumulation of waste 
materials and rubbish. Upon completion of the Work he shall 
remove all rubbish, tools, scaffolding, surplus materials, etc., 
from the building and shall leave his work “broom clean”, or 
its equivalent, unless more exactly specified elsewhere in 
the Contract. The CONTRACTOR shall do the following 
special cleaning for all trades upon completion of the Work: 
 

6.12.2.1 Remove putty stains and paint from and wash 
and polish all glass. Do not scratch or otherwise 
damage glass. 
6.12.2.2 Remove all marks, stains, fingerprints and 
other soil and dirt from painted, stained and decorated 
work. 
6.12.2.3 Remove all temporary protections and clean 
and polish floors. 
6.12.2.4 Clean and polish all hardware for all trades; 
this shall include removal of all stains, dust, dirt, paint, 
etc. 
6.12.2.5 General: In case of dispute, the DISTRICT 
may remove the rubbish and charge the cost to the 
CONTRACTOR. 

 
6.13 PUBLIC CONVENIENCE AND SAFETY:  
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    6.13.1 Convenience: The CONTRACTOR shall, at all 
times, conduct the Work in such a manner as to insure the 
least practicable obstruction to public travel. The 
convenience of the general public and of the residents along 
and adjacent to the area of the Work shall be provided for in 
a satisfactory manner, consistent with the operation and 
local conditions.  
 
    6.13.2 Safety: "Street Closed" signs shall be placed 
immediately adjacent to the Work, in a conspicuous position, 
at such locations as traffic demands. At any time that streets 
are required to be closed, Contractor shall obtain approval to 
close the street from the appropriate regulatory agencies 
having jurisdiction. The CONTRACTOR shall notify law 
enforcement agencies, fire departments, and parties 
operating emergency vehicles before the street is closed and 
again as soon as it is opened.  Approval from the DISTRICT 
shall be coordinated through the office of the Director of 
Facilities including notification of the news media and 
affected property owners. Access to fire hydrants and other 
fire extinguishing equipment shall be provided and 
maintained at all times. Traffic paths shall be maintained for 
local traffic. 
 
6.14 SANITARY PROVISIONS:  
 
    6.14.1 The CONTRACTOR shall furnish necessary toilet 
conveniences, secluded from public observation, for use of 
all personnel on the Work, whether or not in his employ. 
They shall be kept in a clean and sanitary condition and shall 
comply with the requirements and regulations of the Public 
Authorities having jurisdiction. He shall commit no public 
nuisance. Temporary sanitary facilities shall be removed 
upon completion of the Work and the premises shall be left 
clean. 
 
6.15 INDEMNIFICATION:  
 
    6.15.1 CONTRACTOR agrees to protect, defend, 
indemnify, and hold harmless the District, its employees, 
representatives, and elected officials from any and all claims 
and liabilities including all attorney’s fees and court costs, 
including appeals, for which the District, its employees, 
representatives, and elected officials can or may be held 
liable as a result of injury (including death) to persons or 
damage to property occurring by reason of any negligence, 
recklessness, or intentional wrongful misconduct of the 
CONTRACTOR, its employees, or agents, arising out of or 
connected with this Agreement.  The CONTRACTOR shall 
not be required to indemnify the District or its agents, 
employees, representatives, or elected officials when an 
occurrence results solely from the wrongful acts or 
omissions of the District, or its agents, employees or 
representatives. 
 
    6.15.2 The CONTRACTOR, without exemption, shall 
indemnify and hold harmless, the District, its employees, 
representatives and elected officials from liability of any 
nature or kind, including cost and expenses for or on 
account of any copyrighted, service marked, trademarked 
patented or unpatented invention, process, or any other 
intellectual property right or item manufactured by the 
CONTRACTOR.  Further, if such a claim is made, or is 
pending, the CONTRACTOR may, at its option and expense, 
procure for the District the right to use, replace, or modify the 
item to render it non-infringing.  If none of the alternatives 
are reasonably available, the District agrees to return the 
article on request to the CONTRACTOR and receive 

reimbursement from the CONTRACTOR.  If the 
CONTRACTOR used any design, device or materials 
covered by letters, patent or copyright, it is mutually agreed 
and understood, without exception, that the Bid prices shall 
include all royalties or cost arising from the use of such 
design, device or materials in any way involved in the work.  
This article shall survive the termination of any contract with 
the School District. 
 
    6.15.3 The parties agree that Ten Dollars ($10.00) of the 
total compensation paid to the Bidder for performance of this 
Agreement shall represent the specific consideration for the 
Bidder’s indemnification of the Owner. 
 
    6.15.4 The District reserves the right to select its own 
legal counsel to conduct any defense in any such 
proceeding and all costs and fees associated therewith shall 
be the responsibility of CONTRACTOR under the 
indemnification agreement. 
 
    6.15.5 It is the specific intent of the parties hereto that the 
foregoing indemnification complies with F.S. 725.06 
(Chapter 725).  It is further the specific intent and agreement 
of the parties that all of the Contract Documents on this 
Project are hereby amended to include the foregoing 
indemnification and the “Specific Consideration” therefore. 
 
    6.15.6 Nothing contained herein is intended nor shall be 
construed to waive District’s rights and immunities under the 
common law or Florida Statutes 768.28, as amended from time 
to time. 
 
6.16 CLAIMS:  
 
    6.16.1 In any and all claims against the DISTRICT or the 
CONSULTANT or any of their agents or employees, by any 
employee of the CONTRACTOR, any Subcontractor, anyone 
directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, the indemnification 
obligation under paragraph 6.15 (Indemnification) shall not 
be limited in any way by any limitation on the amount or type 
of damages, compensation or benefits payable by or for the 
CONTRACTOR or any Subcontractor under worker's 
compensation acts, disability benefit acts or other employee 
benefit acts. 
 
    6.16.2 Obligation: The obligations of the CONTRACTOR 
under paragraph 6.13 shall not extend to the liability of the 
CONSULTANT’S negligent acts, errors or omissions or 
those of his employees or agents. 
 
6.17 RESPONSIBILITY FOR CONNECTING TO EXISTING 
WORK:  
 
    6.17.1 It shall be the express responsibility of the 
CONTRACTOR to connect his Work to each part of the 
existing work or work previously installed as required by the 
Drawings and Specifications to provide a complete 
installation. 
 
618 WORK IN STREET, HIGHWAY AND OTHER 
RIGHTS-OF-WAY:  
 
    6.18.1 Excavation, grading, fill, storm drainage, paving 
and any other construction or installations in rights-of-way of 
streets, highways, public carrier lines, utility lines (either 
aerial, surface or subsurface), etc., shall be done in 
accordance with requirements of these Specifications and 
authorities having jurisdiction.  The CONTRACTOR shall be 
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responsible for obtaining all permits necessary for the work. 
Upon completion of the Work, CONTRACTOR shall present 
to CONSULTANT certificates, in triplicate, from the proper 
authorities stating that the Work has been done in 
accordance with their requirements. 
 
    6.18.2 The DISTRICT shall cooperate with the 
CONTRACTOR in obtaining action from any utilities or public 
authorities involved in the above requirements. 
 
6.19 COOPERATION WITH GOVERNMENTAL 
DEPARTMENTS, PUBLIC UTILITIES, ETC.:  
 
    6.19.1 The CONTRACTOR shall be responsible for 
making all necessary arrangements with governmental 
departments, public utilities, public carriers, service 
companies and corporations owning or controlling roadways, 
railways, water, sewer, gas, electrical, cable television, 
telephone, and telegraph facilities such as pavements, 
tracks, piping, wires, cables, conduits, poles, guys, etc., 
including incidental structures connected therewith, that are 
encountered in the Work in order that such items may be 
properly shored, supported and protected, or the 
CONTRACTOR may relocate them with Utility Owner's 
approval, if he so desires. 
 
    6.19.2 NOTICES: The CONTRACTOR shall give all 
proper notices, shall comply with requirements of such 
parties in the performance of his Work, shall permit entrance 
of such parties on the Project in order that they may perform 
their necessary work, and shall pay all charges and fees 
made by such parties for this work. 
 
    6.19.3 GOVERNMENT AGENCY CAUSED DELAYS: The 
CONTRACTOR'S attention is called to the fact that there 
may be delays on the Project due to work to be done by 
governmental departments, public utilities, and others in 
repairing or moving poles, conduits, etc.  The 
CONTRACTOR shall cooperate with the above parties, in 
every way possible, so that the construction can be 
completed in the least possible time. 
 
    6.19.4 CODES, LAWS, ORDINANCES AND 
REGULATIONS: The CONTRACTOR shall have made 
himself familiar with all codes, laws, ordinances and 
regulations which in any manner affect those engaged in the 
Work, or materials and equipment used in or upon the Work, 
or in any way affect the conduct of the Work, and no plea of 
misunderstanding shall be considered on account of his 
ignorance thereof. 
 
6.20 USE OF PREMISES:  
 
    6.20.1 CONTRACTOR shall confine construction 
equipment, the storage of materials and equipment and the 
operations of workers to the project site and land and areas 
identified in and permitted by the Contract Documents and 
other land and areas permitted by laws, ordinances, and 
regulations, rights-of-way, permits, easements, and 
directions of the DISTRICT'S REPRESENTATIVE, and shall 
not reasonably encumber the premises with construction 
equipment or other materials or equipment.   
 
    6.20.2 CONTRACTOR shall assume full responsibility for 
any damage to any such land or area, or to the DISTRICT or 
occupant thereof or of any land or areas contiguous thereto, 
resulting from the performance of the WORK.  Should any 
claim be made against the DISTRICT or CONSULTANT by 
any such owner or occupant because of the performance of 

the WORK, CONTRACTOR shall promptly attempt to settle 
with such other party by Contract or otherwise resolve the 
claim.  CONTRACTOR shall, to the fullest extent permitted 
by laws and regulations, indemnify and hold the DISTRICT 
and CONSULTANT harmless from and against all claims, 
damages, losses and expenses (including, but not limited to, 
fees of engineers, architects, attorneys and other 
professionals and court costs) arising directly, indirectly or 
consequentially out of any action, legal or equitable, brought 
by any such other party against the DISTRICT or 
CONSULTANT to the extent based on a claim arising out of 
CONTRACTOR'S performance of the WORK. 
 
     6.20.3.   During the progress of the WORK, 
CONTRACTOR shall keep the premises free from 
accumulations of waste materials, rubbish and other and 
other debris resulting from the WORK.  At the completion of 
the WORK CONTRACTOR shall remove all waste materials, 
rubbish and debris from and about the premises as well as 
all tools, appliances, construction equipment and machinery, 
and surplus materials, and shall leave the site clean and 
ready for occupancy by the DISTRICT.  CONTRACTOR 
shall restore to original condition all property not designated 
for alteration by the Contract Documents. 
 
    6.20.4  CONTRACTOR shall not overload or permit any 
part of any structure to be loaded with such weight as shall 
endanger its safety, nor shall he subject any part of the Work 
to stresses or pressures that shall endanger it. 
 
    6.20.5 CONTRACTOR shall enforce the DISTRICT'S 
PROJECT MANAGER's instructions in connection with 
signs, advertisements, fires and smoking. 
 
    6.20.6 CONTRACTOR shall arrange and cooperate with 
DISTRICT in routing and parking of automobiles of his 
employees, Subcontractors and other personnel, and in 
routing material delivery trucks and other vehicles to the 
Project site. 
 
6.21 PROTECTION OF EXISTING PROPERTY 
IMPROVEMENTS:  
 
    6.21.2  Any existing surface or subsurface improvements, 
such as pavements, curbs, sidewalks, pipes or utilities, 
footings, or structures (including portions thereof), trees and 
shrubbery, not indicated on the Drawings or noted in the 
Specifications as being removed or altered shall be 
protected from damage during construction of the Project.  
Any such improvements damaged during construction of the 
Project, whether or not such improvements appear on the 
drawings, shall be restored to a condition equal, or better, to 
that existing at time of award of Contract.  Such restoration 
or repair shall be at the sole expense of the Contractor, and 
no claim for an increase in the Contract Price under 
paragraph 6.21 or under Article 10 shall be allowed. 
 
6.22 TEMPORARY HEAT:  
 
    6.22.1 The CONTRACTOR shall provide heat, fuel and 
services as necessary to protect all work and materials, 
within all habitable areas of permanent building construction, 
for all contracts against injury from dampness and cold until 
final acceptance of all work and materials for the Project, 
unless building is fully occupied by the DISTRICT prior to 
such acceptance, in which case the DISTRICT shall assume 
all expenses of heating from date of full occupancy. Unless 
otherwise specifically permitted by Special Conditions, the 
permanent heating system shall not be used to provide 
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temporary heat. CONTRACTOR'S proposed methods of 
heating shall be submitted for approval. 
 
6.23. SCHEDULE: 
 
     6.23.1.  CONTRACTOR shall submit to CONSULTANT 
for review and comment (to the extent indicated in paragraph 
2.6.Finalizing Schedule) proposed adjustments in the 
progress schedule to reflect the impact thereon of new 
developments; these shall conform generally to the progress 
schedule then in effect and additionally shall comply with any 
provisions of the General Requirements applicable thereto.  
All approved changes shall be memorialized as change 
orders. 
 
6.24. CONTINUING THE WORK: 
 
     6.24.1. CONTRACTOR shall carry on the WORK and 
adhere to the progress schedule during all disputes or 
disagreements with the DISTRICT.  No WORK shall be 
delayed or postponed pending resolution of any disputes or 
disagreements, except as permitted by Article 15 
(Suspension and termination of Work) or as CONTRACTOR 
and the DISTRICT may otherwise agree in writing.   
 
6.25. CONTRACTOR’S GENERAL WARRANTY AND 
GUARANTEE: 
  
     6.25.1. CONTRACTOR warrants and guarantees to 
DISTRICT and CONSULTANT that all work shall be in 
accordance with the Contract Documents and shall not be 
defective.  CONTRACTOR’s warranty and guarantee 
hereunder excludes defects or damage caused by: 
 
6.25.1.1. Abuse, modification or improper maintenance or 
operation by persons other than CONTRACTOR, 
Subcontractors or Suppliers; or; 
6.25.1.2. Normal wear and tear under normal usage. 
 
     6.25.2. CONTRACTOR’s obligation to perform and 
complete the WORK in accordance with the Contract 
Documents shall be absolute.  None of the following shall 
constitute an acceptance of WORK that is not in accordance 
with the Contract Documents or a release of 
CONTRACTOR’s obligation to perform the WORK in 
accordance with the Contract Documents: 
 
6.25.2.1. Observations by CONSULTANT; 
 
6.25.2.2. Recommendation of any progress or final payment 
by CONSULTANT; 
 
6.16.2.3. The issuance of a certificate of Substantial 
Completion or any payment by DISTRICT to CONTRACTOR 
under the Contract Documents; 
 
6.25.2.4. Use or occupancy of the WORK or any part thereof 
by DISTRICT; 
 
6.25.2.5. Any acceptance by DISTRICT or any failure to do 
so; 
 
6.25.2.6. Any review and approval of a Shop Drawing or 
Sample submittal or the issuance of a notice of acceptability 
by CONSULTANT pursuant to paragraph 14.10; 
 
6.26  DELETION/OVERSIGHT/MISSTATEMENT: 
 
    6.26.1 Any deletion, oversight or misstatement of the 

Specifications shall not release the Bidder from the 
responsibility of completing the project within the agreed 
upon time frame. 
 
    6.26.2 The cost of incidental work described in these 
Contract Requirements, for which there are no specific 
Contract Items, shall be considered as part of the general 
cost of doing the work and shall be included in the prices for 
the various Contract Items.  No additional payment will be 
made therefore. 
 
6.27 EXCEPTIONS TO SPECIFICATIONS: 
 
    6.27.1 Any exceptions to the Specifications and/or 
drawings must be brought to the attention of the Purchasing 
Department in writing prior to the expiration of the Bid 
question period.  Failure to list any exceptions with the 
Purchasing Department in writing prior to the end of the Bid 
question period means the Bidder is complying 100% with 
the Specifications.  All materials may be inspected by the 
District upon delivery for compliance with the Specifications.  
Deviations from the specifications shall be cause for the bid 
to be rejected as non-responsive unless the deviation was 
approved prior to the submittal of bids. 
 
    6.27.2 Any deletion, oversight or misstatement of these 
Specifications shall not release the Bidder from full 
responsibility for unsatisfactory workmanship and /or 
materials, together with all appurtenances necessary for 
unrestricted operation, as determined by the District in its 
sole discretion. 
 
6.28  SILENCE OF SPECIFICATIONS:  
 
    6.28.1 The apparent Silence of any Specification as to any 
details, or the omission from the specifications of a detailed 
description concerning any point shall be regarded as 
meaning that only the best commercial practices are to 
prevail and that materials of the first quality and correct type, 
size and design are to be used.  All workmanship is to be of 
first quality. 
 
    6.28.1.1 Work not specified in the Specifications, but 
involved in carrying out their intent or in the complete and 
proper execution of the work, is required and shall be 
performed by the Contractor as though it were specifically 
delineated or described. 
 
6.29  QUALITY 
 
    6.29.1 Items delivered as a result of award from this bid 
shall be free of defects. Any item(s) not meeting this 
specification shall be picked-up by the awarded Bidder for 
immediate replacement at no additional charge to the 
District.  
 
6.30 CONDITIONS OF MATERIALS:  
 
    6.30.1 All materials and products supplied by the Bidder in 
conjunction with this bid shall be new, warranted for their 
merchantability, fit for a particular purpose, free from defects 
and consistent with industry standards. The products shall 
be delivered to the District in excellent condition. In the event 
that any of the products supplied to the District are found to 
be defective or do not conform to the specifications, the 
District reserves the right to return the product to the Bidder 
at no cost to the District.   
 
    6.30.2 The successful CONTRACTOR shall furnish all 
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guarantees and warranties to the Purchasing Department 
prior to final acceptance and payment. The warranty period 
shall commence upon final acceptance of the product. 
 
6.31 DISPOSAL: 
 
    6.31.1 Before the Contractor disposes of any existing 
improvements or equipment which is to be removed as a 
portion of the work, and for which disposition is not 
specifically provided for elsewhere in these Specifications, 
he shall contact the DISTRICT and determine if the removal 
items are to be salvaged. Items to be salvaged by the 
DISTRICT shall be neatly stockpiled or stored in a neat and 
acceptable manner at the construction site easily accessible 
to the DISTRICT. Equipment and materials which shall not 
be salvaged by the DISTRICT shall become the property of 
the Contractor to be removed from the site and disposed of 
in an acceptable manner. 
 
6.32 OCCUPATIONAL HEALTH AND SAFETY: 
 
    6.32.1 The CONTRACTOR, as a result of award of the 
bid, delivering any toxic substances item as defined in Code 
of Federal Regulation Chapter 29, shall furnish to the 
Purchasing Department, a Material Safety Data Sheet 
(MSDS).  The material safety data sheet shall be provided 
with initial shipment and shall be revised on a timely basis as 
appropriate.  The MSDS must include the following 
information:  
 
    6.32.2   The chemical name and the common name of the 
toxic substance.  
 
    6.32.3   The hazards or other risks in the use of the toxic 
substance, including:  

6.32.3.1 The potential for fire, explosion, corrosion 
and reactivity; 
6.32.3.2 The known acute and chronic health 
effects of risks from exposure, including the 
medical conditions which are generally recognized 
as being aggravated by exposure to the toxic 
substance; and  
6.32.3.3 The primary routes of entry and 
symptoms of overexposure.  

 
    6.32.4  The proper precautions, handling practices, 
necessary personal protective equipment, and other safety 
precautions in the use of or exposure to the toxic substances 
including appropriate emergency treatment in case of 
overexposure.  
 
    6.32.5 The emergency procedure for spills, fire, disposal 
and first aid.  
 
    6.32.6 A description in lay terms of the known specific 
potential health risks posed by the toxic substance intended 
to alert any person reading this information.  
 
    6.32.7 The year and month, if available, that the 
information was compiled and the name, address and 
emergency telephone number of the manufacturer 
responsible for preparing the information. Any questions 
regarding this requirement should be directed to:  
Department of Labor and Employment Security, Bureau of 
Industrial Safety and Health, Toxic Waste Information 
Center, 2551 Executive Center Circle West, Tallahassee, FL  
32301-5014, Telephone 1800-367-4378.  
 
6.33 OSHA:  

 
    6.33.1 The CONTRACTOR warrants that the 
product/services supplied to the District shall conform in all 
respects to the standards set forth in the Occupational 
Safety and Health Act 1970, as amended, and the failure to 
comply with this condition shall be considered as a breach of 
contract.  
 
6.34 CONDITIONS AND PACKAGING: 
 
    6.34.1 It is understood and agreed that any item offered or 
shipped as a result of this bid shall be new (current 
production model at the time of the bid). All containers shall 
be suitable for storage or shipment, and all prices shall 
include standard commercial packaging.  
 
6.35 UNDERWRITERS' LABORATORIES: 
 
    6.35.1 Unless otherwise stipulated in the bid, all 
manufactured items and fabricated assemblies shall be UL 
listed or re-examination testing where such has been 
established by UL for the items offered and furnished.  
.36 ASBESTOS:   
 
    6.36.1 Contractor shall not use any asbestos or asbestos-
based fiber materials in the Work performed under this 
Contract. 
 
     6.36.2  If the CONTRACTOR during the course of the 
WORK observes the existence of asbestos in any structure, 
building or facility, the CONTRACTOR shall promptly notify 
the DISTRICT and the CONSULTANT.  The DISTRICT shall 
consult with the CONSULTANT regarding removal or 
encapsulation of the asbestos material and the 
CONTRACTOR shall not perform any WORK pertinent to 
the asbestos material prior to receipt of special instructions 
from the DISTRICT through the CONSULTANT. 
 
6.37 CLOSEOUT SUBMITTALS: 
PART 1   GENERAL 
 
6.37.1 SCOPE OF WORK 
 

6.37.1.1 Closeout procedures. 
6.37.1.2 Final cleaning. 
6.37.1.3 Adjusting. 
6.37.1.4 Project record documents. 
6.37.1.5 As-built survey. 
6.37.1.6 Operation and maintenance data. 
6.37.1.7 Spare parts and maintenance Products. 
6.37.1.8 Warranties and bonds. 
6.37.1.9 Maintenance service. 

 
6.37.2 RELATED SECTIONS 
 
 Payment Procedures. 
Submittal Procedures. 
Commissioning. 
Testing, Adjusting and Balancing of HVAC. 
Commissioning of HVAC. 

 
6.37.3 CLOSEOUT PROCEDURES 
 
    6.37.3.1 Submit written certification that contract documents 
were reviewed, work inspected, and that work is complete in 
accordance with contract documents and ready for DISTRICT’s 
Project Manager and CONSULTANT’s review. 
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    6.37.3.2 Provide submittals to CONSULTANT and 
DISTRICT’s Project Manager that are required by governing or 
other authorities. 
Submit final application for payment identifying total adjusted 
contract sum, previous payments, and sum remaining due. 
DISTRICT may opt to occupy or portions of completed facilities 
upon substantial completion of those portions of work. 
Contractor/CM shall provide punch list to CONSULTANT 
identifying items remaining to be completed. 
CONSULTANT shall inspect project to determine completion of 
punch list and project compliance with Contract Documents. 
 
    6.37.4 FINAL CLEANING 
 
    6.37.4.1 Execute final cleaning prior to final project 
assessment. 

 
    6.37.4.2 Clean interior and exterior glass, surfaces exposed 
to view; remove temporary labels, stains and foreign 
substances, wax, clean and polish transparent and glossy 
surfaces, vacuum carpet and soft surfaces. 

 
    6.37.4.3 Clean equipment and fixtures to sanitary condition 
with cleaning materials per manufacturer’s written 
recommendations. 

 
    6.37.4.4 Replace filters of operating equipment. 

 
    6.37.4.5 Clean debris from roofs, gutters, downspouts, and 
drainage systems. 

 
    6.37.4.6Clean site; sweep paved areas, rake clean 
landscaped surfaces. 

 
    6.37.4.7 Remove waste and surplus materials, rubbish, and 
construction facilities from the site. 

 
    6.37.4.8 Clean and sanitize water fountains (coolers). 

 
    6.37.4.9 Clean ledges countertops and shelves with all-
purpose non-abrasive cleaner leaving no residue. 

 
6.37.5 ADJUSTING 
 
    6.37.5.1 Adjust operating products and equipment to ensure 
smooth and unhindered operation. 
 
6.37.6 PROJECT RECORD DOCUMENTS 
 
    6.37.6.1 Maintain on site one set of record documents, 
recording accurate field revisions to contract documents to 
include: 
Drawings/specifications and addenda. 
Change orders and other modifications to work. 
Reviewed shop drawings, product data, and samples. 
Manufacturer's instruction for assembly, installation, and 
adjusting. 

 
    6.37.6.2 Ensure entries are complete and accurate, enabling 
ready access and reference by DISTRICT’s Project Manager. 

 
    6.37.4.3 Store record documents separate from documents 
used for construction. 

 
    6.37.4.4 Record information concurrent with construction 
progress. 

 
    6.37.4.5 Specifications shall be legibly marked and recorded 
for each product used indicating the following: 

Manufacturer's name, product model and number. 
Product substitutions or alternates utilized. 
Changes made by addenda and modifications. 

 
    6.37.4.6 Record drawings and shop drawings shall be legibly 
marked with each item recorded to indicate actual construction 
as follows” 

1. Measured depths of foundations in relation to 
finish first floor datum. 
2. Measured horizontal and vertical locations of 
underground utilities and appurtenances, referenced 
to permanent surface improvements. 
3. Measured locations of internal utilities and 
appurtenances concealed in construction, 
referenced to visible and accessible features of the 
work. 
4. Field changes of dimension and details. 
5.Details not on original contract drawings. 

 
    6.37.4.7 As-built survey:  Upon completion of site 
construction improvements, provide CONSULTANT and 
DISTRICT’s Project Manager with complete and accurate field 
survey prepared, signed and sealed by Florida registered 
surveyor. 
    6.37.4.8 Provide exact horizontal and vertical location 
relative to property lines and NGVD of buildings, concrete and 
asphalt surfaces and all drainage features including lakes, 
detention areas, berms, embankments, swales drainage inlets, 
stormwater outfalls, storm and sewer manholes and water shut 
off valve locations. 
    6.37.4.9 Provide actual grades of spot elevations shown on 
paving and drainage plans. 
    6.37.4.10 Provide sufficient information indicating a true 
representation of constructed grade conditions for areas where 
grading between two elevation points is not constructed at 
uniform slope. 
    6.37.4.11 Survey shall include cross sections elevations at 
50' stations of swales, lakes, and drainage retention areas 
including banks, berms, bottoms and transitions constructed or 
improved. 
Elevations shown shall be accurate to the nearest tenth of a 
foot. 

 
    6.37.5 Upon project completion, transfer project record 
drawing information and recording of building and site survey 
information to Autocad (2008 or later format) files and provide 
two copies of CD’s to CONSULTANT for review and 
transmitted to DISTRICT, prior to claim for final Application for 
Payment. 
Contractor/CM shall also submit hard copies of record drawings 
and project manual maintained during project to DISTRICT’s 
Project Manager. 
DISTRICT will be responsible for making prints from CD’s and 
for their distribution to DISTRICT’s user groups.  

 
    6.37.6 Submit one additional CD in Autocad to DISTRICT for 
distribution to Sheriff’s Department with following information: 
Provide Site Plan on black background indicating the following 
site information and in colors and layers indicated. 
a. Roads and Driveways into and on site- White. 
b. Backflow and PIV Valves- Cyan. 
c. Valves for Fire Lines  Magenta. 
d. Fire Hydrants  White. 
e. Emergency Generator Cyan. 
f. Flammable Storage Buildings Red. 
g. Gas Tanks  Red. 
Provide separate drawing files for each floor plan along with 
mechanical mezzanines and roof access locations showing 
following systems and in colors and layers indicated.  
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a. Intercom Panel Yellow. 
b. Fire Alarm Panel Red. 
c. Electrical Panels Magenta. 
d. HVAC Control Panels White. 
e. Roof Access Panels Cyan. 
f. Flammable Storage Spaces Red. 
g. Custodial Storage Orange. 
h. Walls, windows, room names and numbers Gray. 

 
    6.37.7 OPERATION AND MAINTENANCE DATA 
 
    6.37.7.1 Submit documentation as noted in individual product 
specifications and as noted herein. 
 
    6.37.8 SPARE PARTS AND MAINTENANCE PRODUCTS 
 
    6.37.8.1 Provide spare parts, maintenance, and extra 
products in quantities specified in specification. 

 
    6.37.8.2 Deliver to DISTRICT; obtain receipt prior to final 
payment. 

 
6.37.9 WARRANTIES 
 
    6.37.9.1 Submit documentation as noted in individual product 
specifications and as noted herein. 

 
    6.37.9.2 Provide duplicate notarized copies. 

 
    6.37.9.3 Execute and assemble transferable warranty 
documents from subcontractors, suppliers, and manufacturers. 

 
    6.37.9.4 Provide Table of Contents and assemble in D-side 
3-ring white binders with typed title sheet of contents inside 
durable plastic front cover. 

 
    6.37.9.5 Submit prior to final application for payment. 

 
    6.37.9.6 For items of work delayed beyond date of 
substantial completion, provide updated submittal within ten 
days after acceptance, listing date of acceptance as start of 
warranty period. 

 
6.37.10 MAINTENANCE SERVICE 
 
    6.37.10.1 Furnish service and maintenance of components 
indicated in specification sections for one-year from date of 
substantial completion. 

 
    6.37.10.2 Examine, clean, adjust, and lubricate system 
components as required for reliable operation. 

 
    6.37.10.3 Include systematic examination, adjustment, and 
lubrication of components repairing or replacing parts as 
required with parts produced by the manufacturer of the original 
component. 

 
    6.37.10.4 DISTRICT shall approve in writing of transfers or 
reassignments of maintenance service tasks. 
 
6.37.11  ASBESTOS CERTIFICATION 
 
    6.37.11.1  Provide notarized letter from Contractor/CM 
certifying that “to the best of his/her knowledge no asbestos 
containing building materials were used as a building material 
in the project”, per FS 255.40.  
 
6.37.12 PRODUCTS 
 

    6.37.12.1 APPROVED PRODUCTS Use only cleaning and 
maintenance products approved for use in Florida Educational 
Facilities. 
 
6.38 TEMPORARY BARRIERS AND ENCLOSURES 
 
6.38.1  GENERAL 
 
   6.38.1.1 SCOPE OF WORK 
 
    6.38.1.2 Temporary barriers and enclosures to provide 
construction work areas separate from Owner’s on-going 
school operations. 
 
    6.38.1.3 Protection of new work, existing facilities and 
grounds from damage, theft, vandalism, and unauthorized 
entry. 
 
    6.38.1.4 Six (6) foot high chain link fencing surrounding and 
separating areas under construction including area for 
contractor’s mobilization and parking separate from existing 
school facilities and on-going school activities. 
 
    6.38.1.5 Demising walls and other barriers as required to 
separate building areas under construction that permits safe 
and unobstructed exiting of partially Owner occupied buildings. 
 
    6.38.1.5 Safety of construction workers and students, faculty 
and visitors located in areas of school facilities not under 
renovation or construction. 
 
    6.38.1.6 Control dust, erosion and sediment, noise, pollution, 
rodent and environmental control. 
 
6.38.2 RELATED DOCUMENTS 
 
 Project Management and Coordination. 
Security Procedures. 
Submittal Procedures. 
 
6.38.3 ENTRY CONTROL 
 
    6.38.3.3 Restrict entrance of persons and vehicles into 
Project site and existing facilities in accord with Section 01 35 
33 – Security Procedures. 
 
    6.38.3.4 Prior to project commencement, Contractor’s on-site 
personnel shall meet with Owner’s Project Manager and 
School staff for renovation and new construction to delineate 
areas for Contractor’s operations to include storage and office 
trailers, parking, material storage lay-down areas. 
 
    6.38.3.5 Material deliveries shall be coordinated with school 
staff to ensure safe transit of students and staff across delivery 
routes. 
 
    6.38.3.6 Interruption of preapproved entry controls shall be 
coordinated with Owner’s Project Manager and School staff 
prior to proposed interruption. 
 
    6.38.3.7 Allow entrance only to authorized persons with 
proper identification. 
 
    6.38.3.8 Contractor/CM shall post “No Trespassing” and 
“Hard Hat Area” signs along project perimeter and at 
construction access points.  

1. No Trespassing sign shall include statutory 
language that area is construction site  and that 



Purchasing Department 
 

ITB#1006-0-2010NA 

 

  3-General Conditions 
Page 41 of 115 

 

trespassing and theft are felonies and violators will 
be prosecuted.  
2. No Trespassing sign shall include name of 
Contractor/CM. 
3. No Trespassing signs shall not be larger than 
24”(600mm) by 24”(600mm). 
4. Hard Hat Area sign shall not be larger than 
12”(300mm) by 12”(300mm). 

 
6.38.4 DEMISING WALLS 
 
    6.38.4.1 Where location of construction is contiguous to or 
within existing school, Provide demising walls to physically 
separate new or renovation work from existing on-going school 
operations.  
 
    6.38.4.2 Demising walls shall be continuous plywood with 
vapor barrier and wood framing to prevent unauthorized 
entrance, dust or debris from entering occupied portion of 
school.  
 
    6.38.4.3 Where construction is overhead, provide safe and 
secure method of access through or adjacent to work with 
system of scaffolding, plywood or wood planking overhead to 
prevent falling debris or materials from interrupting safe 
passage through construction area.  
 
6.38.5 FENCING 
 
    6.38.5.1 Areas under construction including area for 
contractor’s mobilization and parking shall be separated from 
existing school facilities and on-going school activities with 
fencing. 
    6.38.5.2 Provide 6’ high chain link fencing along construction 
zone boundaries not facing existing buildings. 
    6.38.5.3 Provide with 6’ high chain link fencing with visual 
fabric covering along construction zone boundaries greater 
than 20’ of existing buildings not in construction zone. 
    6.38.5.4 Provide with 6’ high chain link fencing with plywood 
covering along construction zone boundaries greater less than 
20’ of existing buildings not in construction zone. 
    6.38.5.5 Fencing shall be designed to resist winds up to 74 
miles per hour.  
    6.38.5.6 Contractor (CM) shall have option of providing 
fencing designed to withstand 140 miles per hour or be 
completely removed 24 hours prior to occurrence of anticipated 
high wind event. 
 
    6.38.5.7 Provide access gates required by code for ingress 
and egress and for Owner’s and Contractor/CM’s access to 
Owner’s access to occupied portion of site and for construction 
access. 
 
6.38.6ENVIRONMENTAL CONTROLS 
 
    6.38.6.1 Protect existing buildings and adjacent property 
from dust produced by construction operations. Use 
encapsulating or wetting devices to control moisture content of 
traffic and construction areas. 
 
    6.38.6.2 Control surface drainage to prevent off site 
discharge of pollutants and prevent erosion and sedimentation. 
 
    6.38.6.3 Provide berms, dikes or drains to divert water flow 
away from new or existing structures into storm water retention 
areas. 
 
    6.38.6.4 Provide methods necessary to prevent mud and 
debris from entering storm water system. 

 
    6.38.6.5 Provide methods necessary to prevent excessive 
noise on site. 

1. Comply with OSHA and Owner’s noise 
requirements.  
2. Coordinate with Owner’s Construction Manager 
for construction activities to limit or cease 
construction activities creating any noise associated 
with construction on active school sites when FCAT 
testing occurs for one week in March of each year.  

 
    6.38.6.6 Provide methods necessary to prevent pests and 
insects from damaging the work. 
 
    6.38.6.7 Provide methods necessary to prevent 
contamination of soil, water, and atmosphere from discharge of 
noxious, toxic substances or pollutants from construction 
operations. 
 
6.38.7 SUBMITTALS 
 
    6.38.7.1 Comply with Section “Submittal Procedures.”  
 
    6.38.7.2 Submit site plan and floor plans indicating locations 
and material construction of proposed protective structures. 
 
6.38.8 TEMPORARY FENCING 
 
    6.38.8.1 Six (6) foot high, minimum 10 gage aluminum or 
galvanized steel fabric. 
 
    6.38.8.2 Fencing shall have six foot high visual fabric cover 
to block visual access to construction activities. 
 
    6.38.8.3 5/8” C/D plywood sheets, pressure treated or other 
means of weather protection, with 2 x 4 wood framing at edges 
and 24” maximum vertical spacing. 
 
6.38.9 TEMPORARY WALLS 
 
    6.38.9.1 Demising Wall: 5/8” C/D plywood sheets, 2 x 4 
wood framing at 24” maximum spacing, and 10 mil black 
polyethylene vapor barrier covering with sealed joints. 
 
    6.38.9.2 Overhead Protection: Metal scaffolding with ¾” B/C 
plywood or 2” x 12” wood planking.  
 
6.38.10 EXECUTION/ 1 INSTALLATION AND REMOVAL 
 
    6.38.10.1 Temporary fencing shall be installed prior to start 
of vertical construction and removed upon completion of work. 
 
    6.38.10.2 Demising walls shall be installed prior to start of 
renovations or building additions and removed work  
 
   6.38.10.3Walls shall be protected or removed during storm 
events where winds are anticipated to exceed 74 miles per 
hour. 
 
6.39 SECURITY PROCEDURES 
 
6.39.1 SCOPE OF WORK 
 
    6.39.1.1 Development of site security program, project entry 
control procedures, personnel screening and identification in 
compliance with Florida Statute FS1012.465 – Jessica 
Lunsford Act for vendors, and Contractor/CM’s. 
 
6.39.1.2  RELATED SECTIONS 
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Project Management and Coordination. 
Submittal Procedures. 
Temporary Barriers and Enclosures. 
 
6.39.1.3 JESSICA LUNSFORD ACT 
 
1. Contractor/CM, his subcontractors, vendors and suppliers 
who are to be permitted access to school grounds while 
students are present, or have direct contact with students or 
have access to or control of school funds shall obtain Level 2 
background screening in accord with Florida Statute 
FS1012.465 – Jessica Lunsford Act.  
2. Level 2 screening excludes personnel working on school 
district property where students are present who have criminal 
records that include sexual offender, sexual misconduct with 
developmentally disabled or mental heath patients, terrorism, 
murder, kidnapping, lewd, lascivious or indecent acts or 
exposure, incest, child abuse or neglect. 
3. Persons screened as noted above with other types of 
criminal history may be allowed on school grounds provided 
under following conditions: 
4. Contractor/CM, subcontractors, vendors and suppliers shall 
be under continuous direct supervision of school district 
employee or Level 2 screened and cleared employee as noted 
above. 
5. Contractor/CM, subcontractors, vendors and suppliers may 
be allowed on a student occupied site if area of construction is 
isolated from students by continuous six foot high chain link 
fence separating work area and school.  
6. Persons with current Level 2 clearance who are 
subsequently arrested for disqualifying offenses shall be 
disqualified from access to school sites and shall immediately 
surrender their Photo ID Badge to their employer who shall be 
responsible for returning badge to Martin County School 
District’s Department of Human Resources with 48 hours of 
arrest or notice of arrest or criminal offense.  
7. Persons failing to notify their employer and Martin County 
School District’s Department of Human Resources with 48 
hours of arrest will be charged with 3rd degree felony, 
punishable by up to five years imprisonment and $1,000 fine.  
8. Employers of persons having been arrested for disqualifying 
offenses who subsequently allows said employee to continue 
working on school property may also be charged with 3rd 
degree felony, punishable by up to five years imprisonment and 
$1,000 fine.  
 
9. Contractor/CM, his subcontractors, vendors and suppliers 
working on school board sites shall be fingerprinted and obtain 
work badges.  
10. Contractor/CM, his subcontractors, vendors and suppliers 
have worked and obtained in other school districts must be 
screened to obtain new badges. 
11. Questions regarding fingerprinting or identification badge 
processing may be directed to District Personnel Department at 
(772)219-1200, Ext. 30296. 
12. Fingerprinting services are provided by private vendor 
through Florida Dept. of Education. DOE sponsored website 
will direct individuals to nearest fingerprinting location. 
Cost of fingerprinting is $81.25 per person and shall be prepaid 
either by money order to Fingerprinting Services, LLC or by 
credit card payment via Internet. Website is 
http://www.flprints.com. For information, telephone (877)357-
7456. 
13. After fingerprinting and criminal background check is 
complete, individuals shall make appointment for photo ID’s by 
making appointments at Martin County School District 
Personnel Department located in Building 20 at School District 
Administration Center, 500 E. Ocean Blvd., Stuart, FL 34994.  

Appointments for ID photo badges shall be made after 
completion of fingerprinting with. Martin County School District 
Personnel Department by phone at (772) 219-1200, Ext. 30296 
Cost of Photo ID’s is $6.00. Payment may be made with 
company check, money order or personal check.  
 
6.39.2 SECURITY PROGRAM 
 

6.39.2.1 Protect new work, existing facilities and grounds 
from damage, theft, vandalism, and unauthorized entry. 

 
6.39.2.2 Initiate security program in coordination with 
Owner's existing security system at time of project 
mobilization to ensure safety of students, faculty and 
visitors to the unaffected portions of the school facilities. 

 
6.39.2.3 No student contact is permitted between the 
Contractor’s personnel and students. Any breach of this 
requirement will result in the immediate removal of the 
personnel from the job site upon direction by the Owner. 

 
6.39.2.4 Smoking is not allowed on School Board 
property. Any breach of this restriction will result in 
immediate removal of personnel from the site upon 
direction by Owner’s Project Manager. 

 
6.39.2.5 Maintain security program throughout 
construction period until Owner’s project acceptance. 

 
6.39.3 ENTRY CONTROL 
 

6.39.3.1 Restrict entrance of persons and vehicles into 
Project site and existing facilities as indicated by Owner 
approved security plan. 
6.39.3.2 Allow entrance only to authorized persons with 
proper identification. 
Maintain log of workers and visitors, make available to 
Owner on request. 
Coordinate access of Owner's personnel to site in 
coordination with Owner's security forces. 

 
6.39.4 PERSONNEL IDENTIFICATION 

 
    6.39.4.1 Contractor/CM on-site staff, subcontractors 
and vendors on site shall wear identification badges at all 
times on site.  

 
    6.39.4.2 Identification badges shall be current at time 
of project and shall be reverified and reissued yearly if 
project extends past original badge expiration date. 

 
6.39.5 SUBMITTALS 

 
    6.39.5.1 Comply with Section Submittal Procedures. 

 
    6.39.5.2 Provide list of personnel proposed to be used 
on project for fingerprinting and background checks (only 
required for existing school projects). 

 
    6.39.5.3 Contractor/CM shall submit initial list of 
accredited persons and provide monthly updated lists to 
Owner. 

 
    6.39.5.4 Provide security plan to Owner indicating how 
construction site is to be secured and separated from 
existing school and its operations including normal and 
emergency egress and exiting from the operational 
portion of school and for  new additions and existing 
portion under construction. 

http://www.flprints.com/�
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6.40 PRODUCT SUBSTITUTION PROCEDURES 
 
6.40.1 SCOPE OF WORK 
 
    6.40.1.1 Administrative and procedural requirements for 
consideration of request for substitution during the design and 
construction phases. 
 
     6.40.2 REFERENCES 
 
Submittal Procedures. 
References. 
Quality Control. 
Closeout Submittals. 
 
6.40.3 SUBMITTAL PROCEDURES 
 
    6.40.3.1 Transmit each substitution request on company 
letterhead with completed Product Substitution Request Form 
in the Sample Forms Section of the Document.  
    6.40.3.2 During bidding phase, substitution requests shall be 
directed to the DISTRICT. 
    6.40.3.3 During construction phase substitution requests 
shall be directed to Contractor/CM. 
 
    6.40.3.4 Substitution Form shall identify project, 
Contractor/CM and CONSULTANT during bidding phase plus 
Subcontractor or supplier during construction phase indicating 
Specification Section and Paragraph number of specified 
material and pertinent drawing and detail numbers, as 
appropriate. 
 
Include complete information as required in the Substitution 
Form. Incomplete information will result in automatic rejection of 
the substitution request. 
 
    6.40.3.5 Apply contractor's stamp, signed or initialed 
certifying that review, approval, verification of products 
required, field dimensions, adjacent construction work, and 
coordination of information are in accordance with the 
requirements of the work and contract documents. 
 
    6.40.3.6 Schedule submittals to expedite the project, and 
deliver to CONSULTANT or Contractor/CM at business 
address.  Coordinate submission of related items. 
 
    6.40.3.7 For each submittal for review, allow  five(5) work 
days excluding delivery time to and from the CONSULTANT or 
CM/Contractor. 
 
    6.40.3.8 Identify variations from contract documents and 
product or system limitations, which may be detrimental to 
successful performance of the completed work. 
 
    6.40.3.9 Provide space for Contractor/CM and 
CONSULTANT review stamps. 
 
    6.40.3.10 When revised for resubmission, identify all 
changes made since previous submission. 
 
    6.40.3.11 Distribute copies of reviewed submittals as 
appropriate.  Instruct parties to promptly report any inability to 
comply with requirements. 
 
    6.40.3.12 Submittals not requested will not be recognized or 
processed. 
 
6.40.4 SUBSTITUTION REQUESTS 

 
Requests for substitutions shall be made not later than ten (10) 
calendar days prior to bid date  Requests received after the 
above dates may not be considered.  
 
6.41 FIELD SAMPLES AND MOCKUPS 
 
6.41.1 SCOPE OF WORK 
 
    Administrative and procedural requirements for assure 
quality of construction before and during construction. 
 
    General requirements for mockups and field samples, 
constructed, applied or assembled at the site for reviewed for 
use as a quality standard. 
 
6.41.2  RELATED SECTIONS 
Payment Procedures 
Submittal Procedures. 
References. 
Quality Control. 
Project Storage and Handling Requirements. 
Closeout Submittals. 
 
6.41.3 COORDINATION AND PROJECT CONDITIONS 
 
    6.41.3.1 Coordinate scheduling, submittals, and work to 
ensure efficient and orderly sequence of installation of 
interdependent construction elements, with provisions for 
accommodating items installed later. 
 
    6.41.3.2 Verify utility requirements and characteristics of 
operating equipment are compatible with building utilities.     
6.41.3.3 Coordinate work of various sections having 
interdependent responsibilities for installing, connecting to, and 
placing in service, such equipment. 
 
    6.41.3.4 Coordinate space requirements, supports and 
installation of mechanical and electrical work that is indicated 
diagrammatically on Drawings.  
 
    6.41.3.5 Follow routing shown for pipes, ducts, and conduit, 
as closely as practicable; place runs parallel with line of 
building.  Utilize spaces efficiently to maximize accessibility for 
other installations, for maintenance, and for repairs. 
 
    6.41.3.6 In finished areas, except as otherwise indicated, 
conceal pipes, ducts, and wiring within the construction. 
Coordinate locations of fixtures and outlets with finish elements. 
 
    6.41.3.7 Coordinate completion and clean up of Work of 
separate sections in preparation for Substantial Completion 
and for portions of Work designated for DISTRICT's partial 
occupancy. 
 
    6.41.3.8 After DISTRICT occupancy of premises, coordinate 
access to site for correction of defective Work and Work not in 
accordance with Contract Documents, to minimize disruption of 
DISTRICT's activities. 
 
    6.41.3.9 DISTRICT change orders for extra work required by 
Contractor/CM due to poor coordination with sub trades will not 
be considered. 
 
6.41.4 FIELD ENGINEERING 
 
Employ Land Surveyor registered in State of Florida approved 
by DISTRICT from DISTRICT’s continuing services providors. 
Obtain list from DISTRICT’s Project Manager. 
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    6.41.4.1 Contractor shall locate and protect survey control 
and reference points. 
 
    6.41.4.2 Control datum for survey is that established by 
DISTRICT provided survey. 
 
    6.41.1.3 Verify setbacks and easements; confirm drawing 
dimensions and elevations. 
 
    6.41.4.4 Provide field engineering services.  Establish 
elevations, lines, and levels, utilizing recognized engineering 
survey practices. 
 
    6.41.4.5 Submit copy of site drawing and certificate signed 
by the Land Surveyor that the elevations and locations of the 
Work are in conformance with the Contract Documents. 
 
PART 2   PRODUCTS 
 
 
 
ARTICLE 7 -- OTHER WORK 
___________________________________________ 
 
7.1. RELATED WORK AT SITE: 
 
     7.1.1.   The DISTRICT may perform other WORK related 
to the Project at the site by the DISTRICT'S own forces, let 
other direct contracts therefor which shall contain General 
Conditions similar to these.  If the fact that such other WORK 
is to be performed was not noted in the Contract Documents, 
written notice thereof shall be given to CONTRACTOR prior 
to starting any such other WORK; and, if CONTRACTOR 
believes that such performance shall involve additional time 
and the parties are unable to agree as to the extent thereof, 
CONTRACTOR may make a claim therefor as provided in 
Articles 11 (Change in Contract Price) and Article 12 
(Change in Contract Time).  If the performance of additional 
WORK by other Contractor or the DISTRICT is noted in the 
Contract Documents, no additional adjustment of time or 
compensation shall be considered. 
 
     7.1.2.   CONTRACTOR shall afford the DISTRICT and 
other contractors who are a party to such a direct contract 
(or the DISTRICT, if the DISTRICT is performing the 
additional WORK with the DISTRICT'S employees) proper 
and safe access to the site and a reasonable opportunity for 
the introduction and storage of materials and equipment and 
the execution of such WORK, and shall properly connect 
and coordinate the WORK with theirs.  CONTRACTOR shall 
do all cutting, fitting and patching of the WORK that may be 
required to make its several parts come together properly 
and integrate with such other WORK.  CONTRACTOR shall 
not endanger any WORK of others by cutting, excavating or 
otherwise altering their WORK and shall only cut or alter 
their WORK with the written consent of the DISTRICT and 
CONSULTANT and the others whose WORK shall be 
affected.  The duties and responsibilities of CONTRACTOR 
under this paragraph are for the benefit of the DISTRICT and 
other contractors to the extent that there are comparable 
provisions for the benefit of CONTRACTOR in said direct 
contracts between the DISTRICT and other contractors. 
 
     7.1.3.   If any part of CONTRACTOR'S WORK depends 
for proper execution or results upon the WORK of any such 
other contractor other than CONTRACTOR’S OWN 
SUBCONTRACTOR, (or the DISTRICT), CONTRACTOR 
shall inspect and promptly report to CONSULTANT in writing 

any delays, defects or deficiencies in such other WORK that 
render it unavailable or unsuitable for such proper execution 
and results of CONTRACTOR'S WORK.  CONTRACTOR'S 
failure to report shall constitute an acceptance of the other 
WORK as fit and proper for integration with 
CONTRACTOR'S WORK except for latent defects and 
deficiencies in the other WORK. 
 
7.2. COORDINATION: 
 
     7.2.1.   If the DISTRICT contracts with others for the 
performance of other WORK on the Project at the site, the 
person or organization who shall have authority and 
responsibility for coordination of the activities among the 
various prime contractors shall be identified in the Technical 
Specifications and the specific matters to be covered by 
such authority and responsibility shall be itemized, and the 
extent of such authority and responsibilities shall be provided 
in the Technical Specifications.  Unless otherwise provided 
in the Technical Specifications, neither the DISTRICT nor 
the CONSULTANT shall have any authority or responsibility 
in respect of such coordination. 
 
ARTICLE 8 -- THE DISTRICT'S RESPONSIBILITIES 
____________________________________________ 
 
8.1.   COMMUNICATIONS TO CONTRACTOR: 
 
     8.1.1. DISTRICT shall issue all communications to 
CONTRACTOR, copy to CONSULTANT. 
 
8.2. FURNISH DATA: 
 
     8.2.1. DISTRICT shall promptly furnish the data required 
of the DISTRICT under the Contract Documents. 
 
8.3. PAYMENTS: 
 
     8.3.1.   DISTRICT shall make payments to 
CONTRACTOR promptly when they are due as provided in 
Sections 14.5 (Review of Application for Progress payment), 
and 14.10, (Final Payment and Acceptance). 
 
8.4. LANDS, EASEMENTS: REPORTS AND TESTS: 
 
     8.4.1.   The DISTRICT'S duties in respect of providing 
lands and easements and providing engineering surveys, if 
available, to establish reference points are set forth in 
paragraphs 4.1.1(Availability of Land) and 4.5.1 (Reference 
Points).   
 
    8.4.2. The DISTRICT shall identify and make available to 
CONTRACTOR copies of reports of physical conditions at 
the Site and drawings of existing structures that have been 
utilized in preparing the Contract Documents as set forth in 
Paragraph 4.2, (Report of Physical Conditions). 
 
8.5. CHANGE ORDERS 
 
     8.5.1.   The DISTRICT is obligated to execute Change 
Orders as indicated in Article 10, (Changes in the Work). 
      
8.6. SUSPENSION OF WORK 
 
     8.6.1.   In connection with the DISTRICT'S right to stop 
WORK or suspend WORK see paragraph 13.5 (District May 
Stop Work) and 15.1 District May Suspend Work).  
Paragraph 15.2 (District May Terminate for Cause) and 15.3 
(District May terminate Without Cause) deals with the 
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DISTRICT'S right to terminate services of CONTRACTOR. 
 
8.7  ESTIMATED DOLLAR VALUE:  
 
    8.7.1  No guarantee of the dollar amount of this bid is 
implied or given.  
 
8.8 QUANTITIES:   
 
    8.8.1 Quantities shown are estimates only. No guarantee 
or warranty is given or implied by the District as to the total 
amount that may or may not be purchased from any 
resulting contract. The District reserves the right to decrease 
or increase quantities or add or delete any item from the 
contract if it is determined that it best serves the interests of 
the District. Orders shall be placed as needed by individual 
locations during the contract period.  The CONTRACTOR 
agrees that the price(s) offered shall be maintained 
irrespective of the quantity actually purchased.   
 
8.9 ADDITIONAL TERMS AND CONDITIONS:  
 
     8.9.1  No additional terms and conditions included with 
the Bid response shall be evaluated or considered, have any 
force or effect, and are inapplicable to this Bid.  It is 
understood and agreed that the conditions in these Bid 
Documents are the only conditions applicable to this Bid and 
the CONTRACTOR’s authorized signature on the Bid Form 
attests to this.  
 
ARTICLE 9 -- CONSULTANT'S STATUS DURING 
CONSTRUCTION: 
___________________________________________ 
 
9.1. DISTRICT’S REPRESENTATIVE:                      
 
     9.1.1.   The CONSULTANT (if specifically designated), or 
a specifically designated employee of the DISTRICT, shall 
act as the DISTRICT'S REPRESENTATIVE during the 
construction period. The duties and responsibilities and the 
limitations of authority of the CONSULTANT as one of the 
DISTRICT'S REPRESENTATIVES during construction are 
set forth in Articles 1 through 17 of these General Conditions 
and shall not be extended without written consent of the 
DISTRICT'S PROJECT MANAGER and the CONSULTANT. 
 
    9.1.2 The CONSULTANT's decision with the consent of 
the DISTRICT'S PROJECT MANAGER in matters relating to 
aesthetics, shall be final, if within the terms of the Contract 
Documents. 
 
    9.1.3 Consultant shall work with the DISTRICT to 

    9.1.3.1 Establish on-site lines of authority and 
communications: 
    9.1.3.2 Schedule and conduct pre-construction 
meeting and progress meetings. 

    9.1.4 Consultant shall also work with the DISTRICT to 
 Establish procedures for: 

    9.1.4.1 Submittals 
    9.1.4.2 Reports and records 
    9.1.4.3 Recommendations 
    9.1.4.4 Coordination of drawings 
    9.1.4.5 Schedules 
    9.1.4.6 Resolution of conflicts 

 
    9.1.5 Consultant shall also  

    9.1.5.1 Interpret Contract Specifications and 
Drawings 
    9.1.5.2 Transmit written interpretations to 

Contractor, and to other concerned parties. 
    9.1.5.3 Assist in Obtaining permits and 
approvals 
    9.1.5.4 Verify that Contractor and 
subcontractors have obtained inspections for Work 
and for temporary facilities. 

    9.1.5.5 Assist DISTRICT to control the use of Site: 
 
9.2. VISITS TO SITE: 
 
     9.2.1.   After written notice to proceed with the WORK, 
the CONSULTANT shall make visits to the site at intervals 
appropriate to the various stages of construction or as per 
CONSULTANT’S contract with DISTRICT to observe the 
progress and quality of the executed WORK and to 
determine, in general, if the WORK is proceeding in 
accordance with the Contract Documents.  On the basis of 
his on-site observations, as an experienced and qualified 
design professional, he shall keep the DISTRICT informed of 
the progress of the WORK, shall endeavor to guard the 
DISTRICT against defects and deficiencies in the WORK of 
the Contractor. 
 
9.3. PROJECT REPRESENTATION: 
 
     9.3.1.   The Martin County School District or its 
authorized agents, inspectors or representatives acting 
within the scope of duties entrusted to them by the 
DISTRICT.  
 
9.4. CLARIFICATIONS AND INTERPRETATIONS: 
 
     9.4.1.   The CONSULTANT shall issue with reasonable 
promptness such written clarifications or interpretations of 
the requirements of the Contract Documents (in the form of 
Drawings or otherwise) as the DISTRICT may determine 
necessary, which shall be consistent with or reasonably 
inferable from the overall intent of the Contract Documents.  
If CONTRACTOR believes that a written clarification of 
interpretation justifies an increase in the Contract Price or an 
extension of the Contract Time and the parties are unable to 
agree to the amount or extent thereof, CONTRACTOR may 
make a claim therefor as provided in Articles 11 (Change in 
Contract Price) and Article 12 (Change in Contract Time).   
 
9.5. MEASUREMENTS: 
 
    9.5.1 . MEASUREMENTS: All Work completed under the 
Contract shall be measured by the CONSULTANT'S or 
DISTRICT'S REPRESENTATIVE or PROJECT 
REPRESENTATIVE according to the United States 
Standard Measures.  All linear surface measurements shall 
be made horizontally or vertically as required by the item 
measured. 
 
9.6. REJECTING DEFECTIVE WORK 
 
    9.6.1. The CONSULTANT, DISTRICT'S 
REPRESENTATIVE or PROJECT REPRESENTATIVE shall 
have authority to disapprove or reject Work which is 
"defective" (which term is hereinafter used to describe Work 
that is unsatisfactory, faulty or defective, or does not conform 
to the requirements of the Contract Documents or does not 
meet the requirements of any inspection, test or approval 
referred to in the Contract Documents, or has been 
damaged prior to final acceptance). They shall also have 
authority to require special inspection or testing of the Work 
as they may individually or severally deem necessary, 
whether or not the Work is fabricated, installed or completed. 
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9.7. SHOP DRAWINGS, CHANGE ORDERS AND 
PAYMENTS: 
 
     9.7.1.   In connection with CONSULTANT'S responsibility 
for Shop Drawings and samples, see Sections 6.11 (Shop 
Drawings and Samples) and 6.14. 
     9.7.2. In connection with CONSULTANT'S responsibilities 
as to Change Orders see Article 10, (Changes in the Work), 
Articles 11 (Change in Contract Price) and Article 12 
(Change in Contract Time).  
 
     9.7.3.   In connection with CONSULTANT'S 
responsibilities in respect of Applications for Payment, etc., 
see Article 14, (Payments to Contractor and Completion). 
 
9.8. DETERMINATIONS FOR UNIT PRICES: 
 
     9.8.1.   The DISTRICT PROJECT MANAGER and 
CONSULTANT shall determine the actual quantities and 
classifications of Unit Price WORK performed by 
CONTRACTOR.  The DISTRICT PROJECT MANAGER and 
CONSULTANT shall review with CONTRACTOR 
CONSULTANT'S preliminary determinations on such 
matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or 
otherwise).  The DISTRICT PROJECT MANAGER'S written 
decisions thereon shall be final and binding upon the 
DISTRICT and CONTRACTOR unless, within ten days after 
the date of any such decision, the CONTRACTOR delivers 
to the DISTRICT and to CONSULTANT written notice of 
intention to appeal from such a decision. 
 
9.9. DECISIONS ON DISPUTES: 
 
     9.9.1.   The DISTRICT PROJECT MANAGER with the 
input of the CONSULTANT shall be the initial interpreter of 
the requirements of the Contract Documents and judge of 
the acceptability of the WORK thereunder.  Claims, disputes 
and other matters relating to the acceptability of the WORK 
or the interpretation of the requirements of the Contract 
Documents pertaining to the performance and furnishing of 
the WORK and claims under Articles 11 (Change in Contract 
Price) and Article 12 (Change in Contract Time) in respect of 
changes in the Contract Price or Contract Time shall be 
referred initially to CONSULTANT in writing with a request 
for a formal decision in accordance with this paragraph, 
which CONSULTANT with the consent of the District Project 
Director shall render in writing within a reasonable time.  
Written notice of each such claim, dispute and other matter 
shall be delivered by the claimant to The DISTRICT 
PROJECT MANAGER and CONSULTANT and the other 
party to the Contract promptly (but in no event later than ten 
(10) days) after the start of the occurrence or event giving 
rise thereto, and written supporting data shall be submitted 
to The DISTRICT PROJECT MANAGER and 
CONSULTANT within ten (10) days after such occurrence 
unless CONSULTANT with the consent of the District Project 
Director allows an additional period of time to ascertain more 
accurate data in support of such claim, dispute or other 
matter. 
     9.9.2. The DISTRICT PROJECT MANAGER and 
CONSULTANT shall submit any response to the claimant 
within ten (10) days after receipt of the claimant’s last 
submittal (unless The DISTRICT PROJECT MANAGER and 
CONSULTANT allows additional time).  CONSULTANT with 
the consent of the District Project Director shall render a 
formal decision in writing thirty days after receipt of the 
opposing party’s submittal, if any, in accordance with this 

paragraph. The DISTRICT PROJECT MANAGER’S written 
decision, on such claim, dispute or other matter shall be final 
and binding upon CONTRACTOR unless:  
    (i) an appeal from DISTRICT/CONSULTANT’s decision is 
taken within the time limits and in accordance with the 
procedures set forth pursuant to Article 16, (Dispute 
Resolution) or  
    (ii) a written notice of intention to appeal from The 
DISTRICT PROJECT MANAGER and CONSULTANT’s 
written decision is delivered by CONTRACTOR to the 
DISTRICT PROJECT MANAGER and  CONSULTANT 
within ten (10) days after the date of such decision and a 
formal proceeding is instituted by the appealing party in a 
forum of competent jurisdiction to exercise such rights or 
remedies as the appealing party may have with respect to 
such claim, dispute or other matter in accordance with 
applicable Laws and Regulations within thirty (30) days of 
the date of such decision, unless otherwise agreed in writing 
by DISTRICT and CONTRACTOR. 
 
     9.9.3 The rendering of a decision by The DISTRICT 
PROJECT MANAGER pursuant to paragraphs 9.8.1, 
(Determinations for Unit Prices), 9.9.1 and 9.9.2 (Dispute 
Resolution) with respect to any such claim, dispute or other 
matter (except any which have been waived by the making 
or acceptance of final payment as provided in paragraph 
14.11 Waiver of Claims) shall be a condition precedent to 
any exercise by CONTRACTOR of such rights or remedies 
as either may otherwise have under the Contract Documents 
or by Laws or Regulations in respect of any such claim, 
dispute or other matter pursuant to Article 16. 
 
    9.10 INSPECTION AND TESTING: 
 
    9.10.1 Consultant shall inspect work to assure 
performance in accord with requirements of Contract 
Documents as follows: 

    9.10.1.1 Administer special testing and 
inspections of suspect Work. 
    9.10.1.2 Reject Work, which does not comply 
with requirements of Contract Documents. 
 

    9.10.2 Coordinate Testing Laboratory Services: 
    9.10.2.1 Verify that required laboratory 
personnel are present. 
    9.10.2.2 Verify that tests are made in 
accordance with specified standards. 
    9.10.2.3 Review test reports for compliance with 
specified criteria. 
    9.10.2.4 Recommend and administer any 
required re-testing. 

 
9.11. LIMITATIONS ON CONSULTANT: 
    9.11.1   Neither CONSULTANT'S authority to act under 
this Article 9 or elsewhere in the Contract Documents nor 
any decision made by CONSULTANT either to exercise or 
not exercise such authority shall give rise to any duty or 
responsibility of CONSULTANT to CONTRACTOR, any 
Subcontractor, any Supplier, or any other person or 
organization performing any of the WORK, or to any surety 
for any of them. 
 
     9.11.2.   Whenever in the Contract Documents the term 
"as ordered", "as directed", "as required", "as allowed", "as 
approved" or terms of like effect or import are used, or the 
adjectives "reasonable", "suitable", "acceptable", "proper", or 
"satisfactory" or adjectives of the like effect or import are 
used to describe a requirement, direction, review or 
judgment of CONSULTANT as to the WORK, it is intended 
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that such requirement, direction, review or judgment shall be 
solely to evaluate the WORK for compliance with the 
Contract Documents (unless there is a specific statement 
indicating otherwise).  The use of any such term or adjective 
shall not be effective to assign to CONSULTANT any duty or 
authority to supervise or direct the furnishing or performance 
of the WORK or any duty or authority to undertake 
responsibility contrary to the provisions of paragraph 9.11.3 
or 9.11.4. 
 
     9.11.3. CONSULTANT shall not be responsible for 
CONTRACTOR'S means, methods, techniques, sequences 
or procedures of construction, or the safety precautions and 
programs incident thereto, and CONSULTANT shall not be 
responsible to CONTRACTOR for CONTRACTOR'S failure 
to perform or furnish the WORK in accordance with the 
Contract Documents. 
 
    9.11.4.   CONSULTANT shall not be responsible for the 
acts or omissions of CONTRACTOR or of any 
Subcontractor, any Supplier, or of any other person or 
organization performing or furnishing any of the WORK. 
 
ARTICLE 10 -- CHANGES IN THE WORK 
__________________________________________ 
 
10.1. AUTHORIZED CHANGES IN THE WORK 
 
     10.1.1.   Without invalidating the Contract and without 
notice to any surety, the DISTRICT may, at any time or from 
time to time, order additions, deletions or revisions in the 
WORK; these shall be authorized by a Written Amendment, 
a Change Order, or a Work Change Directive.  Upon receipt 
of any such document, CONTRACTOR shall promptly 
proceed with the WORK involved that shall be performed 
under the applicable conditions of the Contract Documents, 
except as otherwise specifically provided. 
 
    10.1.2. If the DISTRICT and CONTRACTOR are unable to 
agree as to the extent, if any, of an increase or decrease in 
the Contract Price or an extension or shortening of the 
Contract Time that should be allowed as a result of a Work 
Change Directive, a claim may be made therefore as 
provided in Articles 11 (Change in Contract Price) and Article 
12 (Change in Contract Time).   
 
10.2. UNAUTHORIZED CHANGES IN THE WORK 
 
   10.2.1.   CONTRACTOR shall not be entitled to an 
increase in the Contract Price or an extension of the 
Contract Time with respect to any WORK performed that is 
not required by the Contract Documents as amended, 
modified and supplemented as provided in Section 3.2, 
(References to Standards) except in the case of an 
emergency as provided in paragraph 6.10.11 (Emergencies) 
and except in the case of uncovering WORK as provided in 
paragraph 13.4.2, (Uncovering Work). 
 
10.3. EXECUTION OF CHANGE ORDERS 
 
     10.3.1.   The DISTRICT and CONTRACTOR shall 
execute appropriate Change Orders (or Written 
Amendments) covering: 
 
          10.3.1.1.   Changes in the WORK, which are ordered 
by the DISTRICT pursuant to paragraph 10.1.1, (Changes in 
the Work) are required because of acceptance of defective 
WORK under paragraph 13.8 or correcting defective WORK 
under paragraph 13.9, or are agreed to by the parties. 

 
          10.3.1.2.   Changes in the Contract Price or Contract 
time which the parties agree to. 
 
          10.3.1.3.   Changes in the Contract Price or Contract 
Time which embody the substance of any written decision 
rendered by CONSULTANT pursuant to paragraph 9.9.1; 
(Decisions on Disputes) provided that, in lieu of executing 
any such Change Order, an appeal may be taken from any 
such decision in accordance with the provision of the 
Contract Documents and applicable Laws and Regulations, 
but during any such appeal, CONTRACTOR shall carry on 
the WORK and adhere to the progress schedule as provided 
in paragraph 6.24.1. 
 
     10.3.2. Surety.  It is distinctly agreed and understood that 
any changes made in the Contract Documents for this 
WORK (whether such changes increase or decrease the 
amount thereof) or any change in the manner or time of 
payments or time of performance made by the DISTRICT to 
the CONTRACTOR shall in no way annul, release or affect 
the liability and surety on the Bonds given by the 
CONTRACTOR.  If notice of any change affecting the 
general scope of the WORK or the provisions of the Contract 
Documents (including, but not limited to, Contract Price or 
contract Time) is required by the provisions of any bond to 
be given to a Surety, the giving of any such notice shall be 
CONTRACTOR'S responsibility, and the amount of each 
applicable Bond shall be adjusted accordingly. 
 
     10.3.3.   Notwithstanding, anything to the contrary 
contained within the contract documents, all change orders 
involving additional cost or extensions of time, shall be 
governed by the ordinances of the DISTRICT. 
 
ARTICLE 11 -- CHANGE OF CONTRACT PRICE 
___________________________________________ 
 
11.1. GENERAL 
 
     11.1.1. The Contract Price constitutes the total 
compensation (subject to authorized adjustments) payable to 
CONTRACTOR for performing the WORK.  All duties, 
responsibilities and obligations assigned to or undertaken by 
CONTRACTOR shall be at his expense without change in 
the Contract Price. 
 
     11.1.2.   The Contract Price may only be changed by a 
Change Order or by a Written Amendment.  Any claim for an 
increase or decrease in the Contract Price shall be based on 
written notice delivered by the party making the claim to the 
other party and to CONSULTANT promptly (but in no event 
later than ten (10) days) after the occurrence of the event 
giving rise to the claim and stating the general nature of the 
claim.  Notice of the amount of the claim with supporting 
data shall be delivered within thirty (30) days after such 
occurrence (unless CONSULTANT allows an additional 
period of time to ascertain more accurate data in support of 
the claim) and shall be accompanied by claimant's written 
statement that the amount claimed covers all known 
amounts (direct, indirect and consequential) to which the 
claimant is entitled as a result of the occurrence of said 
event. All claims for adjustment in the Contract Price shall be 
determined by DISTRICT and CONSULTANT in accordance 
with paragraph 9.9.1 if the DISTRICT and CONTRACTOR 
cannot otherwise agree on the amount involved.  No claim 
for an adjustment in the Contract Price shall be valid if not 
submitted in accordance with this paragraph 11.1.2. 
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     11.1.3.   The value of any WORK covered by a Change 
Order or of any claim for an increase or decrease in the 
Contract Price shall be determined in one of the following 
ways: 
 
          11.1.3.1.   Where the WORK involved is covered by 
unit prices contained in the Contract Documents, by 
application of unit prices to the quantities of the items 
involved (subject to the provisions of Section 11.5, (Unit 
Price Work) inclusive). 
 
          11.1.3.2.   By mutual acceptance of a lump sum 
(which shall include an allowance for overhead and profit in 
accordance with paragraph 11.3.1.2.a Contractor’s Fee). 
 
          11.1.3.3.  On the basis of the Cost of the WORK 
(determined as provided in Section 11.2, inclusive) plus a 
CONTRACTOR'S Fee for overhead and profit (determined 
as provided in Section 11.3, Contractor’s Fee, inclusive). 
 
11.2. COST OF THE WORK: 
 
      11.2.1. General.  The term Cost of the WORK means 
the sum of all costs necessary incurred and paid by 
CONTRACTOR in the proper performance of the WORK.  
Except as otherwise may be agreed to in writing by the 
DISTRICT, such costs shall be in amounts no higher than 
those prevailing in the locality of the Project, shall include 
only the following items and shall not include any of the 
costs itemized in paragraph 11.2.2: (Exclusions to Cost of 
the Work). 
 
        11.2.1.1. Labor. Payroll costs for employees in the 
direct employ of CONTRACTOR in the performance of the 
WORK under schedules of job classification agreed upon by 
the DISTRICT and CONTRACTOR.  Payroll costs for 
employees not employed full time on the WORK shall be 
apportioned on the basis of their time spent on the WORK.  
Payroll costs shall include, but not be limited to, salaries and 
wages plus the cost of fringe benefits which shall include 
social security contributions, unemployment, excise and 
payroll taxes, workers' or workmen's compensation, health 
and retirement benefits, sick leave, vacation and holiday pay 
applicable thereto.  Such employees shall include 
superintendents and foremen at the site.  The expenses of 
performing WORK after regular working hours, on Saturday, 
Sunday or legal holidays shall be included in the above to 
the extent authorized by the DISTRICT.   
 
          11.2.1.2. Materials and Equipment:. Cost of all 
materials and equipment furnished and incorporated in the 
WORK, including costs of transportation and storage thereof, 
and Suppliers' field services required in connection 
therewith.  All cash discounts shall accrue to CONTRACTOR 
unless the DISTRICT deposits funds with CONTRACTOR 
with which to make payments, in which case the cash 
discounts shall accrue to the DISTRICT.  All trade discounts, 
rebates and refunds and all returns from sale of surplus 
materials and equipment shall accrue to the DISTRICT, and 
CONTRACTOR shall make provisions so that they may be 
obtained. 
 
           11.2.1.3. Subcontractor. Payments made by 
CONTRACTOR to the Subcontractors for WORK performed 
by Subcontractors.  If required by the DISTRICT, 
CONTRACTOR shall obtain competitive bids from 
Subcontractors acceptable to CONTRACTOR and shall 
deliver such bids to the DISTRICT who shall then determine, 
with the advice of the CONSULTANT, which bids shall be 

accepted.  If a subcontract provides that the Subcontractor is 
to be paid on the basis of Cost of the WORK Plus a Fee, the 
Subcontractor's Cost of the WORK shall be determined in 
the same manner as CONTRACTOR'S Cost of WORK.  All 
subcontracts shall be subject to the other provisions of the 
Contract Documents insofar as applicable. 
 
       11.2.1.4. Costs of special consultants (including 
but not limited to engineers, architects, testing laboratories, 
surveyors, attorneys and accountants) employed for services 
specifically related to the WORK. 
 
        11.2.1.5. Supplemental costs include the 
following: 
 
                     a. Cost, including transportation and 
maintenance, of all materials, supplies, equipment, 
machinery, appliances, office and temporary facilities at the 
site and tools not owned by the workers, which are 
consumed in the performance of WORK, and cost less 
market value of such items used but not consumed which 
remain the property of CONTRACTOR. 
 
                    b.  Rentals of all construction equipment and 
machinery and the parts thereof whether rented from 
CONTRACTOR or others in accordance with rental 
agreements approved by the DISTRICT with the advice of 
CONSULTANT, and the costs of transportation, loading, 
unloading, installation, dismantling and removal thereof--all 
in accordance with terms of said rental agreements.  The 
rental of any such equipment, machinery or parts shall cease 
when the use thereof is no longer necessary for the WORK.  
For special equipment and machinery such as power driven 
pumps, concrete mixers, trucks, front end loaders, 
backhoes, and tractors, or other equipment, required for the 
economical performance of the authorized WORK, the 
CONTRACTOR shall receive payment based on the weekly 
rate divided by 40 to arrive at an hourly cost.  The weekly 
rate shall be from the latest edition of the Rental Rate blue 
book for Construction Equipment, published by Equipment 
Guide Book Co., reduced by 25 percent.  Equipment cost 
shall be calculated based upon the actual time the 
equipment is used in the WORK.  If said WORK required the 
use of machinery not on the WORK or not to be used on the 
WORK, the cost of transportation, not exceeding a distance 
of one hundred (100) miles, of such machinery to and from 
the WORK shall be added to the fair rental rate; provided, 
however, that this shall not apply to machinery or equipment 
already required to be furnished under the terms of the 
Contract. 
 
                  c. Sales, consumer, use or similar taxes related 
to the WORK and for which CONTRACTOR is liable, 
imposed by laws and regulations. 
 
                  d. Royalty payments and fees for permits and 
licenses. 
 
                  e. The site costs of utilities, fuel and sanitary 
facilities. 
 
                  f. Cost of premiums for additional bonds and 
insurance required because of changes in the WORK. 
 
      11.2.2.   Exclusions to Cost of the Work: The term 
Cost of the WORK shall not include any of the following: 
 
             11.2.2.1.   Payroll costs and other compensation of 
CONTRACTOR'S officers, executives, principals (of 
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partnership and sole proprietorships), general managers, 
engineers, architects, estimators, attorneys, auditors, 
accountants, purchasing and contracting agents, expeditors, 
timekeepers, clerks and other personnel employed by 
CONTRACTOR whether at the site or in CONTRACTOR'S 
principal or a branch office for general administration of the 
WORK and not specifically included in the agreed upon 
schedule of job classifications referred to in paragraph 
11.2.1.1 or specifically covered by paragraph 11.2.1.4 -- all 
of which are to be considered administrative costs covered 
by the CONTRACTOR'S Fee. 
 
          11.2.2.2. Expenses of CONTRACTOR'S principal and 
branch offices other than CONTRACTOR'S office at the site. 
 
          11.2.2.3.   Any part of CONTRACTOR'S capital 
expenses, including interest on CONTRACTOR'S capital 
employed for the WORK and charges against 
CONTRACTOR for delinquent payments. 
 
          11.2.2.4.   Cost of premiums for all Bonds and for all 
Insurance whether or not CONTRACTOR is required by the 
Contract Documents to purchase and maintain the same 
(except for the cost of premiums covered by subparagraph 
11.2.1.5f above). 
 
          11.2.2.5.   Costs due to the negligence or intentional 
acts of the CONTRACTOR, any Subcontractor, or anyone 
whose acts any of them may be liable, including but not 
limited to, the correction of defective WORK, disposal of 
materials or equipment wrongly supplied and making good 
any damage to property. 
 
           11.2.2.6.   Costs associated with fringe benefits that 
are greater than actual costs; i.e., where worker hours 
exceed a typical 8-hour day and 40-hour workweek. 
 
          11.2.2.7.   Other overhead or general expense costs 
of any kind and the costs of any item not specifically and 
expressly included in Section 11.2. 
 
11.3. CONTRACTOR'S FEE: 
 
     11.3.1.   The CONTRACTOR’S Fee for overhead and 
profits shall be determined as follows: 
 
          11.3.1.1. A mutually acceptable fixed fee; or if none 
can be agreed upon, 
 
          11.3.1.2. A fee based on the following percentages of 
the various portions of the Cost of the WORK: 
 
               a. For costs incurred under paragraphs 11.2.1.1 
(Labor) and 11.2.1.2, (Materials and Equipment) the 
CONTRACTOR'S Fee shall be five (5%) percent; 
 
               b. For costs incurred under paragraph 11.2.1.3, 
(Subcontractors) the CONTRACTOR'S Fee shall be five 
percent; and if a subcontract is on the basis of Cost of the 
WORK Plus a Fee, the maximum allowable to 
CONTRACTOR on account of overhead and profit of all 
Subcontractors shall be five (5%) percent; 
               c.   No fee shall be payable on the basis of costs 
itemized under paragraphs 11.2.1.4, (Cost of Consultants) 
11.2.1.5 (Supplemental Costs) and 11.2.2; (Exclusions) 
 
               d.   The amount of credit to be allowed by 
CONTRACTOR to the DISTRICT for any such change which 
results in a net decrease in cost shall be the amount of the 

actual net decrease plus a deduction in CONTRACTOR'S 
Fee by an amount equal to ten percent of the net decrease; 
and 
               e. When both additions and credits are involved in 
any one change, the adjustment in CONTRACTOR'S Fee 
shall be computed on the basis of the net change in 
accordance with paragraphs 11.3.1.2a through 11.3.1.2d, 
inclusive. 
 
     11.3.2.  Whenever the cost of any WORK is to be 
determined pursuant to paragraph 11.2.1 (General) or 
11.2.2, (Exclusions), CONTRACTOR shall submit in form 
acceptable to CONSULTANT an itemized cost breakdown 
together with supporting data. 
 
11.4. CASH ALLOWANCES: 
 
     11.4.1.  It is understood that CONTRACTOR has 
included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the WORK so covered 
to be done by such Subcontractors or Suppliers and for such 
sums within the limit of the allowances as may be acceptable 
to the DISTRICT, CONTRACTOR agrees that: 
 
          11.4.1.1. The allowances include the cost to 
CONTRACTOR (less any applicable trade discounts) of 
materials and equipment required by the allowances to be 
delivered at the site, and all applicable taxes; and 
 
          11.4.1.2.   CONTRACTOR'S costs for unloading and 
handling on the site, labor, installation costs, overhead, profit 
and other expenses contemplated for the allowances have 
been included in the Contract Price and not in the 
allowances.  No demand for additional payment on account 
of any thereof shall be valid. 
 
          11.4.1.3. Prior to final payment, an appropriate 
Change order shall be issued as recommended by 
CONSULTANT to reflect actual amounts due 
CONTRACTOR on account of WORK covered by 
allowances, and the Contract Price shall be correspondingly 
adjusted. 
 
11.5. UNIT PRICE WORK: 
 
          11.5.1.  Where the Contract Documents provide that 
all or part of the WORK is to be Unit Price WORK, initially 
the Contract Price shall be deemed to include for all Unit 
Price WORK an amount equal to the sum of the established 
unit prices for each separately identified item of Unit Price 
WORK times the estimated quantity of each item as 
indicated in the Contract.  The estimated quantities of items 
of Unit Price WORK are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial 
Contract Price.  Determinations of the actual quantities and 
classifications of Unit Price WORK performed by 
CONTRACTOR shall be made by CONSULTANT/DISTRICT 
in accordance with Paragraph 9.8, Determinations for Unit 
Prices. 
 
          11.5.2.   Each unit price shall be deemed to include an 
amount considered by CONTRACTOR to be adequate to 
cover CONTRACTOR'S overhead and profit for each 
separately identified item. 
 
          11.5.3.   Where the quantity of any item of Unit Price 
WORK performed by CONTRACTOR differs materially and 
significantly from the estimated quantity of such item 
indicated in the Contract and there is no corresponding 
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adjustment with respect to any other item of WORK and if 
CONTRACTOR believes that CONTRACTOR has incurred 
additional expense as a result thereof, CONTRACTOR may 
make a claim for an increase in the Contract Price in 
accordance with Article 11 Change of Contract Price, if the 
parties are unable to agree as to the amount of any such 
increase. 
 
          11.5.4.   Where the quantity of any item of Unit Price 
WORK performed by CONTRACTOR differs materially and 
significantly from the estimated quantity of such item 
indicated in the Contract and there is no corresponding 
adjustment with respect to any other item of WORK and if 
DISTRICT believes that CONTRACTOR has incurred 
reduced expense as a result thereof, DISTRICT may make a 
claim for a decrease in the Contract Price in accordance with 
Article 11 Change of Contract Price if the parties are unable 
to agree as to the amount of any such decrease. 
 
11.6. OMITTED WORK: 
 
     11.6.1.   The DISTRICT may at any time, by written order, 
without Notice to the Sureties, require omission of such 
contract WORK as it may find necessary or desirable.  An 
order for omission of WORK shall be valid only by an 
executable change order.  All WORK so ordered must be 
omitted by the CONTRACTOR.  The amount by which the 
contract price shall be reduced shall be determined as 
follows: 
 
          11.6.1.1.   By such applicable unit prices, or rates for 
WORK of a similar nature or character as set forth in the 
contract; or, 
 
          11.6.1.2.   By the appropriate lump sum price set forth 
in the Contract; or,  
 
          11.6.1.3.   By the reasonable and fair estimated cost 
of such omitted WORK and profit percentage as determined 
by the CONTRACTOR and the CONSULTANT, and 
approved by the DISTRICT. 
 
ARTICLE 12 -- CHANGE OF CONTRACT TIME 
___________________________________________ 
 
12.1 GENERAL 
 
     12.1.1.   The Contract Time may only be changed by a 
Change Order or Written Amendment.  Any claim for an 
extension or shortening of the Contract time shall be based 
on written notice delivered by the party making the claim to 
the other party and to CONSULTANT promptly (but in no 
event later than ten days) after the occurrence of the event 
giving rise to the claim and stating the general nature of the 
claim.  Notice of the extent of the claim with supporting data 
shall be delivered within ten (10) days after such occurrence 
(unless CONSULTANT allows an additional period of time to 
ascertain more accurate data in support of the claim) and 
shall be accompanied by the claimant's written statement 
that the adjustment claimed is the entire adjustment to which 
the claimant has reason to believe it is entitled as a result of 
the occurrence of said event. Claims made beyond these 
time limits shall be null and void.   
 
    12 
.1.2 Requests for extension of time shall be fully 
documented and shall include copies of daily logs, letters, 
shipping orders, delivery tickets, and other supporting 
information.  In case of a continuing cause of delay only one 

(1) claim is necessary.  Normal working weeks are based on 
a five (5) day week. All claims for adjustment of the Contract 
Time shall be determined by the DISTRICT with input from 
the CONSULTANT.  No claim for an adjustment in the 
Contract Time shall be valid if not submitted in accordance 
with the requirements of this paragraph 12.1.1. 
 
     12.1.3.   All time limits stated in the Contract Documents 
are of the essence of the Contract.   
 
      12.14.   Where CONTRACTOR is prevented from 
completing any part of the WORK within the Contract Times 
(or Milestones) that, in the sole judgment of the DISTRICT 
whose decision shall be binding upon CONTRACTOR are 
due to delay beyond the control of CONTRACTOR, the 
Contract Times (or Milestones) shall be extended in an 
amount equal to the time lost due to such delay if a claim is 
made therefore as provided in paragraph 12.1.1.   
 
    12.1.5 Delays beyond the control of CONTRACTOR shall 
include, but not be limited to, acts or neglect by DISTRICT, 
acts or neglect of utility owners or other contractors 
performing other work as contemplated by Article 7, (Related 
Work at Sight) fires, floods, epidemics, or acts of God.   
 
    12.1.6 The CONTRACTOR must mitigate any loss of time 
by performing but not be limited to just performing ancillary 
WORK as is applicable to the project.  
 
    12.1.7 Claims for delay due to inclement weather (i.e., 
beyond the 10 year mean average) shall be made by the 
10th day of the month following the month of the delay. 
 
    12.1.8 Delays attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be delays 
within the control of CONTRACTOR. 
 
     12.1.9. Where CONTRACTOR IS prevented from 
completing any part of the WORK within the Contract Times 
(or Milestones) due to delay beyond the control of both 
DISTRICT and CONTRACTOR, an extension of the Contract 
Times (or Milestones) in an amount equal to the time lost 
due to such delay shall be CONTRACTOR’s sole and 
exclusive remedy for such delay.  In no event shall 
DISTRICT be liable to CONTRACTOR, any Subcontractor, 
any Supplier, any other person or organization, or to any 
surety or employee or agent of any of them, for damages 
arising out of or resulting from (i) delays caused by or within 
the control of CONTRACTOR, or (ii) delays beyond the 
control of both parties including but not limited to fires, 
floods, epidemics, abnormal weather conditions, acts of God 
or acts of neglect by utility owners or other contractors 
performing other work as contemplated by Article 7, (Related 
work at Sight). 
 
12.2 LIQUIDATED DAMAGES.   
 
    12.2.1 The DISTRICT and CONTRACTOR recognize and 
acknowledge that time is of the essence of this Contract and 
that the DISTRICT shall suffer financial loss if the WORK is 
not completed within the times specified in paragraph 2.3 of 
the General Conditions and the Notice To Proceed, plus any 
extensions thereof allowed in accordance with Article 12 of 
the General Conditions.  Each of the parties acknowledges 
that it has attempted to quantify the damages which would 
be suffered by DISTRICT in the event of the failure of 
CONTRACTOR to perform in a timely manner, but neither 
one has been capable of ascertaining such damages with a 
certainty.  DISTRICT and CONTRACTOR also recognize 
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and acknowledge the delays, expense and difficulties 
involved in proving in a legal proceeding the actual loss 
suffered by the DISTRICT if the WORK is not completed on 
time.  Accordingly, instead of requiring any such proof, the 
DISTRICT and CONTRACTOR agree that as liquidated 
damages for delay (but not as a penalty) CONTRACTOR 
shall pay the DISTRICT: 
 

Base Bid Liquidated Damages Per Day 
$1000 to $20,000  $100 
20,001 to 75,000  500 
75,001 to 150,000  200 
150,000 to 350,000  750 
350,001 to 750,000  800 
750,001 to 1,000,000  1,000 
1,000,001 to 2,000,000  1,200 
2,000,001 to 3,000,000  1,500 
3,000,001 to 4,000,000  1,600 
4,000,001 to 5,000,000  1,700 
5,000,001 to 6,000,000  1,800 
6,000,001 to 7,000,000  1,900 
7,000,001 to 8,000,000  2,000 
8,000,001 to 9,000,000  2,100 
9,000,001 to 10,000,000  2,200 
10,000,001 to 11,000,000  2,300 
11,000,001 to 12,000,000  2,400 
12,000,001 and over  2,500 

 
for each day that expires after the time specified in 
paragraph 2.3 of the General Conditions, and the NOTICE 
TO PROCEED for substantial completion until the WORK is 
substantially complete.   
 
     12.2.2 After Substantial Completion, if CONTRACTOR 
shall neglect, refuse or fail to complete the remaining WORK 
within the Contract Time or any proper extension thereof 
granted by the DISTRICT, CONTRACTOR shall pay 
DISTRICT 
 

Base Bid Liquidated Damages Per Day 
$1000 to $20,000  $25.00 
20,001 to 75,000  50.00 
75,001 to 150,000  125.00 
150,000 to 350,000  187.50 
350,001 to 750,000  200.00 
750,001 to 1,000,000  250.00 
1,000,001 to 2,000,000  300.00 
2,000,001 to 3,000,000  370.00 
3,000,001 to 4,000,000  400.00 
4,000,001 to 5,000,000  425.00 
5,000,001 to 6,000,000  450.00 
6,000,001 to 7,000,000  475.00 
7,000,001 to 8,000,000  500.00 
8,000,001 to 9,000,000  525.00 
9,000,001 to 10,000,000  550.00 
10,000,001 to 11,000,000  575.00 
11,000,001 to 12,000,000  600.00 
12,000,001 and over  625.00 

 
for each day that expires after the time specified in 
paragraph 2.3 of the General Conditions and as stated in the 
NOTICE TO PROCEED. 
 
    12.2.3 This sum is not a penalty, being the liquidated 
damages the DISTRICT shall have sustained in event of 
such default by the Contractor. The DISTRICT reserves the 
right to additionally recover direct job site expenses incurred 
during the period of any delay.   The Contractor shall be 

liable for liquidated damages even if the Contract is 
terminated by the DISTRICT for cause or if the Contractor 
abandons the Work. The liability of the Contractor and its 
surety or sureties for damages provided by this Article is joint 
and several.  
 
12.3 REIMBURSEMENT OF CONSULTANT EXPENSES:.   
 
    12.3.1 Should the completion of this Contract be delayed 
beyond the specified or adjusted time limit, CONTRACTOR 
shall reimburse the DISTRICT for all expenses of consulting 
and inspection incurred by the DISTRICT during the period 
between said specified or adjusted time and the actual date 
of final completion.  All such expenses for consulting and 
inspection incurred by the DISTRICT shall be charged to 
CONTRACTOR and be deducted from payments due 
CONTRACTOR as provided by this Contract.  Said 
expenses shall be further defined as CONSULTANT charges 
associated with the construction contract administration, 
including resident project representative costs. 
 
ARTICLE 13 --TESTS AND INSPECTIONS, CORRECTION,  
REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 
____________________________________________ 
 
13.1. NOTICE OF DEFECTS: 
 
     13.1.1. Prompt notice of all defects for which DISTRICT 
or CONSULTANT have actual knowledge shall be given to 
CONTRACTOR.  All defective WORK, whether or not in 
place, may be rejected, corrected or accepted as provided in 
Article 13, Test and Inspections: Correction, Removal or 
Acceptance of Defective Work.   
 
     13.1.2. Unremedied defects identified for correction 
during the guarantee period but remaining after its expiration 
shall be considered as part of the obligations of the 
guarantee.  Defects in material, workmanship or equipment, 
which are remedied as a result of obligations of the 
guarantee, shall subject the remedied portion of the WORK 
to an extended guarantee period of one year after the defect 
has been remedied.  The Surety shall be bound with and for 
the Contractor in the Contractor's faithful observance of the 
guarantee. 
 
13.2. ACCESS TO WORK: 
 
     13.2.1 CONSULTANT'S and CONSULTANT'S 
representatives, other representatives of the DISTRICT, 
testing agencies and governmental agencies with 
jurisdictional interests shall have access to the WORK at 
reasonable times for their observation, inspecting and 
testing.  CONTRACTOR shall provide proper and safe 
conditions for such access. 
 
13.3. TESTS AND INSPECTIONS: 
 
     13.3.1.   CONTRACTOR shall give CONSULTANT timely 
notice of readiness of the WORK for all required inspections, 
tests or approvals. 
 
     13.3.2.   If Laws or Regulations of any public body having 
jurisdiction require any WORK (or part thereof) to specifically 
be inspected, tested or approved, CONTRACTOR shall 
assume full responsibility therefor, pay all costs in 
connection therewith and furnish CONSULTANT the 
required certificates of inspection, testing or approval.  
CONTRACTOR shall also be responsible for and shall pay 
all costs in connection with any inspection or testing required 
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in connection with the DISTRICT'S or CONSULTANT'S 
acceptance of a Supplier of materials or equipment 
proposed to be incorporated in the WORK, or of materials or 
equipment submitted for approval prior to CONTRACTOR'S 
purchase thereof for incorporation in the WORK. 
 
     13.3.3.   All inspections, tests or approvals other than 
those required by Laws or Regulations of any public body 
having jurisdiction shall be performed by organizations 
acceptable to the DISTRICT (or by CONSULTANT if so 
specified). 
 
     13.3.4.   If any WORK (including the WORK of others) 
that is to be inspected, tested or approved is covered without 
written concurrence of CONSULTANT, it must, if requested 
by CONSULTANT, be uncovered for observation.  Such 
uncovering shall be at CONTRACTOR'S expense unless 
CONTRACTOR has given CONSULTANT timely notice of 
CONTRACTOR'S intention to cover the same and 
CONSULTANT has not acted with reasonable promptness in 
response to such notice. 
 
     13.3.5.   Neither observations by CONSULTANT nor 
inspections, tests or approvals by others shall relieve 
CONTRACTOR from CONTRACTOR'S obligation's to 
perform the WORK in accordance with the Contract 
Documents. 
 
    13.3.6 General:  For tests specified to be made by the 
Contractor, the testing personnel shall make the necessary 
inspections and tests and the reports thereof shall be in such 
form as will facilitate checking to determine compliance with 
the Contract Documents.  Five (5) copies of the reports shall 
be submitted and authoritative certification thereof must be 
furnished to the Consultant as a prerequisite for the 
acceptance of any material or equipment. 
 
    13.3.6.1 If, in the making of any test of any material or 
equipment, it is ascertained by the Consultant that the 
material or equipment does not comply with the Contract 
Documents, the Contractor will be notified thereof and he will 
be directed to refrain from delivering said material or 
equipment, or to remove it promptly from the site or from the 
work and replace it with acceptable material, without cost to 
the DISTRICT. 
 
    13.3.6.2 Tests of electrical and mechanical equipment and 
appliances shall be conducted in accordance with the 
recognized test codes. 
 
    13.3.7. Costs: All inspection and testing of materials 
furnished under this Contract will be provided by the 
Contractor, unless otherwise expressly specified. 
 
    13.3.7.1 Materials and equipment submitted by the 
Contractor as the equivalent to those specifically named in 
the Contract may be tested by the DISTRICT for compliance.  
The Contractor shall reimburse the DISTRICT for the 
expenditures incurred in making such tests of materials and 
equipment which are rejected for non-compliance. 
 
    13.3.8. Certificate of Manufacture:  Contractor shall 
furnish Consultant authoritative evidence in the form of 
Certificate of Manufacture that the materials to be used in 
the work have been manufactured and tested in conformity 
with the Contract Documents. 
 
    13.3.8.1 These certificates shall be notarized and shall 
include copies of the results of physical tests and chemical 

analyses, where necessary, that have been made directly on 
the product or on similar products of the manufacturer.  
 
    13.3.9. Start up Tests: As soon as conditions permit, the 
Contractor shall furnish all labor, materials, and instruments 
and shall make start-up tests of equipment. 
 
    13.3.9.2 If the start-up tests disclose any equipment 
furnished under this Contract which does not comply with the 
requirements of the Contract Documents, the Contractor 
shall, prior to demonstration tests, make all changes, 
adjustments and replacements required.  The furnishing 
Contractor shall assist in the start-up tests as applicable. 
 
13.4. UNCOVERING WORK: 
 
     13.4.1.   If any WORK is covered contrary to the request 
of CONSULTANT, it must, if requested by CONSULTANT, 
be uncovered for CONSULTANT'S observation and 
replaced, at CONTRACTOR'S expense. 
 
     13.4.2.   If CONSULTANT considers it necessary or 
advisable that covered WORK be observed by 
CONSULTANT or inspected or tested by others, 
CONTRACTOR, at CONSULTANT'S request shall uncover, 
expose or otherwise make available for observation, 
inspection or testing as CONSULTANT may require, that 
portion of the WORK in question, furnishing all necessary 
labor, material and equipment.  If it is found that such WORK 
is defective, CONTRACTOR shall bear all direct, indirect and 
consequential costs of such uncovering, exposure, 
observation, inspection and testing and of satisfactory 
reconstruction, (including but not limited to fees and charges 
of engineers, architects, attorneys and other professionals), 
and the DISTRICT shall be entitled to an appropriate 
decrease in the Contract Price, and, if the parties are unable 
to agree as to the amount thereof, may make a claim 
therefor as provided in Article 11.  If, however, such WORK 
is not found to be defective, CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the 
Contract time, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing and 
reconstruction; and if the parties are unable to agree as to 
the amount or extent thereof.  CONTRACTOR may make a 
claim therefor as provided in Article 11 Change of Contract 
Price and Article 12, Change of Contract Time. 
 
13.5. DISTRICT MAY STOP THE WORK: 
 
     13.5.1.   If the WORK is defective, or CONTRACTOR 
fails to supply sufficient skilled workers or suitable materials 
or equipment, or fails to furnish or perform the WORK in 
such a way that the completed WORK shall conform to the 
Contract Documents, the DISTRICT may order 
CONTRACTOR to stop the WORK, or any portion thereof, 
until the cause for such order has been eliminated; however, 
this right of the DISTRICT to stop the WORK shall not give 
rise to any duty on the part of the DISTRICT to exercise this 
right for the benefit of CONTRACTOR or any other party. 
 
13.6. CORRECTION OR REMOVAL OF DEFECTIVE 
WORK: 
 
     13.6.1.   If required by CONSULTANT, CONTRACTOR 
shall promptly, as directed, either correct all defective 
WORK, whether or not fabricated, installed or completed, or, 
if the WORK has been rejected by CONSULTANT, remove it 
from the site and replace it with non-defective WORK.  
CONTRACTOR shall bear all direct, indirect, and 
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consequential costs of such correction or removal (including 
but not limited to fees and charges of engineers, architects, 
attorneys and other professionals) made necessary thereby. 
 
    13.6.2 If the Contractor refuses to comply, the DISTRICT 
has the right to do either (or more) of the following: 

 
    13.6.3 The DISTRICT has the right to correct any work so 
performed by the CONTRACTOR and deduct the expenses 
for doing so from the final payment due the CONTRACTOR, 
or 

 
    13.6.4 The DISTRICT shall hold back final payment due 
CONTRACTOR until such time as the work is completed to 
the satisfaction of the DISTRICT'S PROJECT MANAGER 
and in compliance with the DISTRICT's specifications. The 
DISTRICT'S PROJECT MANAGER shall have the sole 
discretion to determine if the work is satisfactory and in 
compliance with specifications. 
 
    13.6.5 The remedies contained herein are not exclusive 
and the OWNER reserves the right to pursue any and all 
other remedies it deems applicable. 
 
13.7. ONE-YEAR CORRECTION PERIOD: 
 
     13.7.1.   If within one year after the date of Acceptance of 
WORK or such longer period of time as may be prescribed 
by Laws or Regulations or by the terms of any applicable 
special guarantee required by the Contract Documents or by 
any specific provision of the Contract Documents, any 
WORK is found to be defective, CONTRACTOR shall 
promptly, without cost to the DISTRICT and in accordance 
with the DISTRICT'S written instructions, either correct such 
defective WORK, or, if it has been rejected by the 
DISTRICT, remove it from the site and replace it with non-
defective WORK.   
 
     13.7.2. If CONTRACTOR does not promptly comply with 
the terms of such instructions or in an emergency where 
delay would cause serious risk of loss or damage, the 
DISTRICT may have the defective WORK corrected or the 
rejected WORK removed and replaced, and all direct, 
indirect and consequential costs of such removal and 
replacement (including but not limited to fees and charges of 
engineers, architects, attorneys and other professionals) 
shall be paid by CONTRACTOR.   
 
     13.7.3. In special circumstances where a particular item 
of equipment is placed in continuous service before Final 
Acceptance of all the WORK, the correction period for that 
item may start to run from an earlier date if so provided in 
the Specifications or by Written Amendment.   
 
     13.7.4. Nothing herein shall be deemed a waiver of the 
statute of limitations as provided in Florida Law.  
 
     13.7.5. Where defective WORK (and damage to other 
WORK resulting therefrom) has been corrected, removed or 
replaced under this paragraph 13.7., the correction period 
hereunder with respect to such WORK shall be extended for 
an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 
 
13.8. ACCEPTANCE OF DEFFECTIVE WORK: 
 
     13.8.1. If, instead of requiring correction or removal and 
replacement of defective WORK, DISTRICT (and, prior to 
CONSULTANT’s recommendation of final payment, also 

CONSULTANT) prefers to accept it, DISTRICT may do so.  
CONTRACTOR shall pay all claims, costs, losses and 
damages attributable to DISTRICT'S evaluation of and 
determination to accept such defective WORK (such costs to 
be approved by CONSULTANT as to reasonableness and to 
include but not be limited to fees and charges of engineers, 
architects, attorneys and other professionals).   
 
     13.8.2. If any such acceptance occurs prior to 
CONSULTANT'S recommendation of final payment, a 
Change Order shall be issued incorporating the necessary 
revisions in the Contract Documents with respect to the 
WORK; and the DISTRICT shall be entitled to an appropriate 
decrease in the Contract Price, and, if the parties are unable 
to agree as to the amount thereof, the DISTRICT may make 
a claim therefor as provided in Article 11, Change of 
Contract Price.  If the acceptance occurs after such 
recommendation, CONTRACTOR shall pay an appropriate 
amount to the DISTRICT.   
 
13.9. DISTRICT MAY CORRECT DEFECTIVE WORK: 
 
     13.9.1.   If CONTRACTOR fails within thirty days (30) 
after written notice of CONSULTANT to proceed to correct 
and to correct defective WORK or to remove and replace 
rejected WORK as required by CONSULTANT in 
accordance with paragraph 13.7.1, or if CONTRACTOR fails 
to perform the WORK in accordance with the Contract 
Documents, or if CONTRACTOR fails to comply with any 
other provision of the Contract Documents, the DISTRICT 
may, after seven days written notice to CONTRACTOR, 
correct and remedy any such deficiency.   
 
    13.9.2. In exercising the rights and remedies under this 
paragraph the DISTRICT shall proceed expeditiously.  To 
the extent necessary to complete corrective and remedial 
action, the DISTRICT may exclude CONTRACTOR from all 
or part of the site, take possession of all or part of the 
WORK, and suspend CONTRACTOR'S services related 
thereto, take possession of CONTRACTOR'S tools, 
appliances, construction equipment and machinery at the 
site and incorporate in the WORK all materials and 
equipment stored at the site or for which the DISTRICT has 
paid CONTRACTOR but which are stored elsewhere.  
CONTRACTOR shall allow the DISTRICT, the DISTRICT'S 
representative, agents and employees such access to the 
site as may be necessary to enable the DISTRICT to 
exercise the rights and remedies under this paragraph.   
 
    13.9.3. All direct, indirect and consequential costs of the 
DISTRICT in exercising such rights and remedies shall be 
charged against CONTRACTOR by DISTRICT and a 
Change Order shall be issued incorporating the necessary 
revisions in the Contract Documents with respect to the 
WORK; and the DISTRICT shall be entitled to an appropriate 
decrease in the Contract Price, and, if the parties are unable 
to agree as to the amount thereof, the DISTRICT may make 
a claim therefor as provided in Article 11, Change of 
Contract Price.  Such direct, indirect and consequential costs 
shall include but not be limited to fees and charges of 
engineers, architects, attorneys and other professionals, all 
court costs and all costs of repair and/or replacement of 
WORK of others destroyed or damaged by correction, 
removal or replacement of CONTRACTOR'S defective 
WORK.  Contractor shall also be responsible for restoring 
any other sites affected by such repairs or remedial work at 
no cost to DISTRICT.  CONTRACTOR shall not be allowed 
an extension of the Contract Time because of any delay in 
performance of the WORK attributable to the exercise by the 
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DISTRICT of the DISTRICT'S rights and remedies 
hereunder. 
 
 
ARTICLE 14 -- PAYMENTS TO CONTRACTOR AND 
COMPLETION 
___________________________________________ 
 
14.1. SCHEDULE OF VALUES 
 
     14.1.1. The schedule of values established as provided in 
paragraph 2.6., Finalizing Schedules,  shall serve as the 
basis for progress payments and shall be incorporated into a 
form of Application for Payment acceptable to 
CONSULTANT.   
 
14.2. UNIT PRICE BID SCHEDULE 
 
     14.2.1. Progress payments on account of Unit Price 
WORK shall be based on the number of units completed. 
 
    14.2.2 The quantities for payment under this Contract 
shall be determined by actual measurement of the 
completed items, in place, ready for service and accepted by 
the DISTRICT, in accordance with the applicable method of 
measurement therefore contained herein. 
 
    14.2.3 The Contractor shall receive and accept the 
compensation provided in the Bid and the Contract as full 
payment for furnishing all materials, labor, tools and 
equipment, for performing all operations necessary to 
complete the work under the Contract, and also in full 
payment for all loss or damages arising from the nature of 
the work, or from any discrepancy between the actual 
quantities of work and quantities herein estimated by the 
Consultant, or from the action of the elements or from any 
unforeseen difficulties which may be encountered during the 
prosecution of the work until the final acceptance by the 
DISTRICT. 
 
    14.2.4 The prices stated in the Bid include all costs and 
expenses for taxes, labor, equipment, materials, 
commissions, transportation charges and expenses, patent 
fees and royalties, labor for handling materials during 
inspection, together with any and all other costs and 
expenses for performing and completing the work as shown 
on the Drawings and specified herein.  The basis of payment 
for an item at the unit price shown in the bid shall be in 
accordance with the description of that item. 
 
14.3. APPLICATION FOR PROGRESS PAYMENTS: 
 
     14.3.1 Unless otherwise prescribed by law, at the end of 
each month, the CONTRACTOR shall submit to the 
CONSULTANT for review, an Application for Progress 
Payment filled out and signed by the CONTRACTOR 
covering the WORK completed as of the date of the 
Application and accomplished by such supporting 
documentation as is required by the Contract Documents. 
 
     14.3.2. The Application for Progress Payment shall 
identify, as a subtotal, the amount of the CONTRACTOR'S 
Total Earnings to Date, plus the Value of Materials Stored 
which have not yet been incorporated in the WORK, less a 
deductive adjustment for materials stored which have been 
installed which were not previously incorporated in the 
WORK, but for which payment was allowed. 
 
     14.3.3. The Net Payment Due to the CONTRACTOR 

shall be the above- mentioned subtotal from which shall be 
deducted the amount of retainage specified in the Contract, 
and the total amount of all previous approved Applications 
for Progress Payment submitted by the CONTRACTOR.  
Retainage shall be calculated based upon the above-
mentioned subtotal. 
 
The above calculation in tabular form is as follows: 
 
Total Earnings to Date . . . . . . . .  $ 
Value of Materials Stored . . . . . .  $ 
Less Value of Materials Stored for 
 which payment was allowed and which 
 have been installed . . . . . . . .  ($        )
                     Sub Total          $ 

  

 
Less Retainage (based on sub total)  
Less total of all previous approved 

($        ) 

  Applications for Progress Payment   
                    NET PAYMENT DUE    $ 

($        ) 

 
    14.3.4. The Value of Materials Stored shall be an amount 
equal to the specified percent of the value of same as set 
forth in the Contract or Schedule of Values.  Said amount 
shall be based upon the value of all acceptable materials 
and equipment not incorporated in the WORK but delivered 
and suitably stored at the site or at another location agreed 
to in writing; provided, each such individual item has a value 
of more than $5,000 and shall become a permanent part of 
the WORK and is planned for installation within the following 
thirty (30) days.  The Application for Progress Payment shall 
also be accompanied by a Bill of Sale, paid invoice, or other 
documentation warranting that the DISTRICT has received 
the materials and equipment free and clear of all liens, 
charges, security interests, and encumbrances (which are 
hereinafter in these General Conditions referred to as 
"Liens") and evidence that the materials and equipment are 
covered by appropriate property insurance and other 
arrangements to protect the DISTRICT'S interest therein, all 
of which shall be satisfactory to the DISTRICT. 
 
    14.3.5 List each Change Order executed prior to date of 
submission, at the end of the continuation sheets.  List by 
Change Order Number, and description, as for an original 
component item of work. 
 
    14.3.6 As provided for in the "Application for Payment" 
form, the Contractor shall certify, for each current pay 
request, that all previous progress payments received from 
the DISTRICT, under this Contract, have been applied by 
the Contractor to discharge in full all obligations of the 
Contractor in connection with Work covered by prior 
Applications for Payment, and all materials and equipment 
incorporated into the Work are free and clear of all liens, 
claims, security interest and encumbrances.  Contractor 
shall attach to each Application for Payment like affidavits by 
all subcontractors 
 
14.4. CONTRACTOR'S WARRANTY OF TITLE: 
 
     14.4.1. The CONTRACTOR warrants and guarantees 
that title to all Work and equipment covered by an 
Application for Payment, whether incorporated in the Project 
or not, shall have passed to the DISTRICT prior to the 
making of the Application for Payment, free and clear of all 
liens, claims, security interests and encumbrances (hereafter 
in these General Conditions referred to as "Liens"); and that 
no work or equipment covered by an Application for 
Payment shall have been acquired by the CONTRACTOR or 
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by any other person performing the Work at the site or 
furnishing equipment for the Project, subject to an 
agreement under which an interest therein or encumbrance 
thereon is retained by the seller or otherwise imposed by the 
CONTRACTOR or such other person. 
 
14.5. REVIEW OF APPLICATIONS FOR PROGRESS 
PAYMENT: 
 
     14.5.1.   CONSULTANT shall, within ten days after 
receipt of each Application for Payment, either indicate in 
writing a recommendation of payment and present the 
Application to the DISTRICT, or return the Application to 
CONTRACTOR indicating in writing CONSULTANT'S 
reasons for refusing to recommend payment.  In the latter 
case, CONTRACTOR may make necessary corrections and 
resubmit the Application.  Thirty days after receipt of the 
Application for Payment by the DISTRICT with 
CONSULTANT'S recommendation, the amount 
recommended shall (subject to the provisions of the last 
sentence of paragraph 14.5.4) become due and when due 
shall be paid by the DISTRICT to CONTRACTOR. 
 
     14.5.2. CONSULTANTS recommendation of any 
payment requested in the application for payment shall not 
prohibit the DISTRICT from withholding payment or prohibit 
the DISTRICT from paying additionally sums regarding other 
matters or issues between the parties. 
 
     14.5.3. CONSULTANT'S recommendation of final 
payment shall constitute an additional representation by 
CONSULTANT to the DISTRICT that the conditions 
precedent to CONTRACTOR'S being entitled to final 
payment as set forth in paragraph 14.10, Final Payment and 
Acceptance,  have been fulfilled. 
 
     14.5.4. CONSULTANT may refuse to recommend the 
whole or any part of any payment if, in CONSULTANT'S 
opinion, it would be incorrect to make such representations 
to the DISTRICT.  The CONSULTANT may also refuse to 
recommend any such payment, or, because of subsequently 
discovered evidence or the results of subsequent 
inspections or tests, nullify any such payment previously 
recommended, to such extent as may be necessary in 
CONSULTANT'S opinion to protect the DISTRICT from loss, 
including but not limited to:  
 
          14.5.4.1. The WORK is defective, or completed 
WORK has been damaged requiring correction or 
replacement. 
 
          14.5.4.2. The Contract Price has been reduced by a 
Written Amendment or Change Order. 
 
          14.5.4.3. The DISTRICT has been required to correct 
defective WORK or complete WORK in accordance with 
paragraph 13.9, or 
 
          14.5.4.4.   Of CONSULTANT'S actual knowledge of 
the occurrence of any of the events enumerated in 
paragraphs 15.2.1.1 through 15.2.1.9 inclusive (District May 
Terminate). 
 
    14.5.5. The DISTRICT may refuse to make payment of 
the full amount recommended by the CONSULTANT 
because claims have been made against the DISTRICT on 
account of CONTRACTOR'S performance or furnishing of 
the WORK, or there are other items entitling the DISTRICT 
to credit against the amount recommended, but the 

DISTRICT must give CONTRACTOR written notice (with a 
copy to CONSULTANT) stating the reasons for such action. 
 
    14.5.6 The Work for which payment is requested cannot 
be verified, 
 
    14.5.7 Claims or Liens have been filed or there is 
reasonable evidence indicating the probable filing thereof, 
 
    14.5.8 Of unsatisfactory prosecution of the Work, 
including failure to clean up as required 
 
    14.5.9 Of persistent failure to cooperate with other 
Contractors on the Project and persistent failure to carry out 
the Work in accordance with the Contract Documents, 
 
    14.5.10 Of liquidated damages payable by the 
CONTRACTOR, or 
 
    14.5.11 Of any other violation of, or failure to comply with, 
the provisions of the Contract Documents 
 
14.6. SUBSTANTIAL COMPLETION: 
 
     14.6.1. When the CONTRACTOR considers the entire 
WORK ready for its intended use, the CONTRACTOR shall 
notify the DISTRICT and the CONSULTANT in writing that 
the WORK is substantially complete and request that the 
CONSULTANT prepare a Certificate of Substantial 
Completion 
 
    14.6.2 For construction projects having an estimated cost 
of less than $10 million, the DISTRICT, the CONSULTANT 
and the CONTRACTOR shall make an inspection of the 
WORK within thirty (30) calendar days after the notice from 
the CONTRACTOR that the work is substantially complete to 
determine the status of completion.  
 
    14.6.3 For construction projects having an estimated cost 
of more than $10 million, the DISTRICT, the CONSULTANT 
and the CONTRACTOR shall make an inspection of the 
WORK within thirty (30) calendar days unless otherwise 
extended by contract not to exceed sixty (60) calendar days 
after notice from the CONTRACTOR that the work is 
substantially complete to determine the status of completion.  
If the CONSULTANT does not consider the WORK 
substantially complete, the CONSULTANT shall notify the 
CONTRACTOR in writing giving the reasons therefore.  If 
the CONSULTANT considers the WORK to be substantially 
complete, the CONSULTANT shall prepare and deliver to 
the DISTRICT for its execution and recordation the 
Certificate of Substantial Completion signed by the 
CONSULTANT and CONTRACTOR, which shall fix the Date 
of Substantial Completion. 
   
     14.6.4.   The DISTRICT shall have the right to exclude 
CONTRACTOR from the WORK after the date of Substantial 
Completion, but the DISTRICT shall allow CONTRACTOR 
reasonable access to complete or correct items on the 
"punch list". 
 
14.7. PARTIAL UTILIZATION: 
 
    14.7.1 The DISTRICT shall have the right to enter the 
premises for the purpose of doing work not covered by the 
Contract Documents. This provision shall not be construed 
as relieving the CONTRACTOR of the sole responsibility for 
the care and protection of the Work, or the restoration of any 
damaged Work except such as may be caused by agent or 
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employees of the DISTRICT 
 
     14.7.2. Prior to Substantial Completion, the DISTRICT, 
with the approval of the CONSULTANT and with the 
concurrence of the CONTRACTOR, may use any completed 
or substantially completed portion of the Work. Such use 
shall not constitute an acceptance of such portions of the 
Work. 
 
    14.7.3 Use by the DISTRICT of any finished part of the 
WORK, which has specifically been identified in the Contract 
Documents, or which the DISTRICT, CONSULTANT and 
CONTRACTOR agree constitutes a separately functioning 
and useable part of the WORK that can be used by the 
DISTRICT without significant interference with 
CONTRACTOR'S performance of the remainder of the 
WORK, may be accomplished prior to Substantial 
Completion of all WORK subject to the following: 
 
    14.7.4 The DISTRICT at any time may request 
CONTRACTOR in writing to permit the DISTRICT to use any 
such part of the WORK which the DISTRICT believes to be 
ready for its intended use and substantially complete.  If 
CONTRACTOR agrees, CONTRACTOR shall certify to the 
DISTRICT and CONSULTANT that said part of the WORK is 
substantially complete and request CONSULTANT to issue 
a certificate of Substantial Completion for that part of the 
WORK.  CONTRACTOR at any time may notify the 
DISTRICT and CONSULTANT in writing that 
CONTRACTOR considers any such part of the WORK ready 
for its intended use and substantially complete and request 
CONSULTANT to issue a certificate of Substantial 
Completion for that part of the WORK.  Within a reasonable 
time after either such request, the DISTRICT, 
CONTRACTOR and CONSULTANT shall make an 
inspection of that part of WORK to determine its status of 
completion.  If CONSULTANT does not consider that part of 
the WORK to be substantially complete, CONSULTANT 
shall notify the DISTRICT and CONTRACTOR in writing 
giving the reasons therefore.  If CONSULTANT considers 
that part of the WORK to be substantially complete, the 
provisions of paragraphs 14.6.1 and 14.6.2 shall apply with 
respect to certification of Substantial Completion of that part 
of the WORK and the division of responsibility in respect 
thereof and access thereto. 
 
    14.7.5  The DISTRICT may at any time request 
CONTRACTOR in writing to permit the DISTRICT to take 
over operation of any such part of the WORK although it is 
not substantially complete.  A copy of such request shall be 
sent to CONSULTANT and within a reasonable time 
thereafter the DISTRICT, CONTRACTOR and 
CONSULTANT shall make an inspection of that part of the 
WORK to determine its status of completion and shall 
prepare a list of items remaining to be completed or 
corrected thereon before final payment.  If CONTRACTOR 
does not object in writing to the DISTRICT and 
CONSULTANT that such part of the WORK is not ready for 
separate operation by the DISTRICT, CONSULTANT shall 
finalize the list of items to be completed or corrected and 
shall deliver such list to the DISTRICT and CONTRACTOR 
together with a written recommendation as to the division of 
responsibilities pending final judgment between the 
DISTRICT and CONTRACTOR with respect to security, 
operation, safety, maintenance, utilities, insurance, 
warranties and guarantees for that part of the WORK which 
shall become binding upon the DISTRICT and 
CONTRACTOR at the time when the DISTRICT takes over 
such operation (unless they shall have otherwise agreed in 

writing and so informed CONSULTANT).  During such 
operation and prior to Substantial Completion of such part of 
the WORK, the DISTRICT shall allow CONTRACTOR 
reasonable access to complete or correct items on said list 
and to complete other related WORK. 
 
 
 
14.8. FINAL INSPECTION: 
 
    14.8.1.   Upon written notice from CONTRACTOR that the 
entire WORK or an agreed portion thereof is complete, 
CONSULTANT shall make a final inspection with the 
DISTRICT and CONTRACTOR and shall notify 
CONTRACTOR in writing of all particulars in which this 
inspection reveals that the WORK is incomplete, defective, 
or not in accordance with the Contract Documents.  
CONTRACTOR shall immediately take such measures as 
are necessary to remedy such deficiencies. 
 
14.9. FINAL APPLICATION FOR PAYMENT: 
 
     14.9.1.  After CONTRACTOR has completed in writing all 
such corrections to the satisfaction of CONSULTANT and 
delivered all maintenance and operating instructions, 
schedules, guarantees, Bonds, certificates of inspection, 
marked-up record documents (as provided in paragraph 
14.6, Substantial Completion) and other documents--all as 
required by the Contract Documents, and after 
CONSULTANT has indicated in writing that the WORK is 
acceptable and has been completed in conformance with the 
drawings and specifications and any approved changes 
thereto, CONTRACTOR may make application for final 
payment following the procedure for progress payments.  
The final Application for Payment shall be accompanied by: 
(i) all documentation called for in the Contract Documents, 
including but not limited to the evidence of insurance 
required, (ii) consent of the surety, if any, to final payment, 
and (iii) complete and legally effective releases or waivers 
(satisfactory to DISTRICT) of all Liens arising out of or filed 
in connection with the WORK.    
 
14.10. FINAL PAYMENT AND ACCEPTANCE: 
 
     14.10.1.   Upon receipt of written notice from the 
Contractor that the WORK has been completed in conformity 
with the Drawings and Specifications and any approved 
changes thereto, and receipt of the Final Application for 
Payment, Final Receipt and Release of Lien and 
accompanying documentation, the DISTRICT'S 
CONSULTANT shall promptly examine the WORK and, 
making such tests as he may deem proper and using all of 
the care and judgment normally exercised in the examination 
of completed WORK by a properly qualified and experienced 
Professional CONSULTANT, shall satisfy himself that the 
CONTRACTOR'S statement appears to be correct and the 
CONTRACTOR'S other obligations under the Contract 
Documents have been fulfilled.  He shall then inform the 
DISTRICT in writing that he has examined the WORK and 
that it appears, to the best of his knowledge and belief, to 
conform to the Contract Drawings, Specifications and any 
approved Change Orders, that the CONTRACTORS other 
obligations under the Contract Documents have been 
fulfilled, and that he therefore recommends acceptance of 
the WORK for ownership and Final Payment to the 
CONTRACTOR.  However, it is agreed by the DISTRICT 
and the CONTRACTOR that such statement by the 
DISTRICT'S CONSULTANT does not in any way relieve the 
CONTRACTOR from his responsibility to deliver a fully 
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completed job in a good and workmanlike condition, and 
does not render the CONSULTANT or the DISTRICT liable 
for any faulty WORK done or defective materials or 
equipment used by the CONTRACTOR. 
 
     14.10.2. The CONSULTANT shall then make a final 
estimate of the value of all WORK done and shall deduct all 
previous payments which have been made.  The 
CONSULTANT shall report such estimate to the DISTRICT 
together with his recommendation as to the acceptance of 
the WORK or his findings as to any deficiencies therein.  
After receipt and acceptance by the DISTRICT of the 
properly executed Final Warranty of Title and after approval 
of the CONSULTANT'S estimate and recommendation to the 
DISTRICT, the DISTRICT shall make final payment to the 
CONTRACTOR of the Amount remaining after deducting all 
prior payments and all amounts to be kept or retained under 
the provisions of the Contract Documents, or as may be 
lawfully retained, including, but not limited to, Liquidated 
Damages, as applicable.  Title passes and warranty begins 
at final acceptance. 
 
    14.10.3. All prior estimates are subject to correction in the 
final estimate.  Thirty days after approval by the DISTRICT 
of the application for final payment, the amount 
recommended by CONSULTANT shall become due and 
shall be paid to Contractor. 
 
14.11. WAIVER OF CLAIMS: 
 
      14.11.1. The making and acceptance of final payment 
shall constitute:   
     14.11.1.1. a waiver of all claims by DISTRICT 
against CONTRACTOR, except claims arising from 
unsettled Liens, from defective WORK appearing after final 
inspection pursuant to paragraph 14.8, Final Inspection, from 
failure to comply with the Contract Documents or the terms 
of any special guarantees specified therein, or from 
CONTRACTOR’s continuing obligations under the Contract 
Documents or the Public Construction Bond and Payment 
Bonds; and 
 
 14.11.1.2 a waiver of all claims by CONTRACTOR 
against DISTRICT other than those previously made in 
writing and still unsettled. 
 
14.12 PUNCHLIST PROCEDURES: 
 
For Contracts over $10,000,000.00:  Further to 
§2I8.735(7)(a)(ii) Florida Statutes, punchlist procedures to 
render the Work complete, satisfactory and acceptable are 
established as follows: 
 
    14.12.1 Within twenty (20) days of Substantial Completion 
of the construction services purchased as defined in the 
Contract, Contractor shall schedule a walkthrough with 
DISTRICT AND CONSULTANT (“Initial Walkthrough” a/k/a 
“IW”).  The purpose of the IW is to develop a preliminary 
checklist (“Checklist”) of items to be performed by the 
Contractor, based upon observations made jointly between 
the Contractor,CONSULTANT and DISTRICT during the IW.  
The IW is to occur within twenty (20) days of Substantial 
Completion of the Work as defined by the Contract, again 
predicated upon the Contractor’s timely initiation of a request 
for the IW.  At its option, DISTRICT may conduct the IW with 
its and CONSULTANT. 
 
    14.12.2 Contractor shall endeavor to address and 
complete as many items as possible noted on the Checklist 

either during the IW itself, or thereafter for a period of forty-
five (45) days from the date of the IW. 
 
    14.12.3 No later than forty-five (45) days following the 
scheduled IW, Contractor shall again initiate and request a 
second walkthrough of the Project with DISTRICT.  The 
purpose of this second walkthrough is to identify which items 
remain to be performed from the IW Checklist and to 
supplement that list as necessary (based, for example, upon 
work which may have been damaged as a result of the 
Contractor’s performance of completion of items contained 
on the IW Checklist) and for the purpose of developing a 
joint Final Punchlist. 
 
    14.12.4 The intent of this section is for DISTRICT and the 
Contractor to cooperate to develop a Final Punchlist to be 
completed no later than forty-five (45) days from the date of 
reaching Substantial Completion of the construction services 
purchase as defined in the Contract. 
 
    14.12.5 In no event may the Contractor request payment 
of final retainage under §2I8.735(7)(d) Florida Statutes until 
the Contractor considers the Final Punch list to be I00% 
complete.  
 
    14.12.6 Contractor agrees to complete the Final Punchlist 
items within sixty (60) days of the date of its issuance by 
DISTRICT.   
 
    14.12.7 Contractor acknowledges and agrees that no item 
contained on the Final Punchlist shall be considered a 
warranty item until such time as (a) the Final Punchlist is 
I00% complete, and (b) DISTRICT has been able to operate 
or utilize the affected punchlist item for an additional period 
of fifteen (I5) days.  
 
    14.12.8 Contractor acknowledges and agrees that 
DISTRICT may, at its option, during performance of the 
Work and prior to Substantial Completion, issue lists of 
identified non-conforming or corrective work for the 
Contractor to address.  The intent of any such DISTRICT 
generated lists prior to Substantial Completion is to attempt 
to streamline the punchlist process upon achieving 
Substantial Completion, and to allow for the Contractor to 
address needed areas of corrective work as they may be 
observed by DISTRICT during performance of the Work.   
 
    14.12.9 Contractor acknowledges and agrees that in 
calculating I50% of the amount which may be withheld by 
DISTRICT as to any Final Punchlist item for which a good 
faith basis exists as to it being complete, as provided for by 
§2I8.735(7)(d) Florida Statutes, DISTRICT may include 
within such percentage calculation its total costs

 

 for 
completing such item of work, including its administrative 
costs as well as costs to address other services needed or 
areas of work which may be affected in order to achieve full 
completion of the Final Punchlist item.   Such percentage 
shall in no event relate to the schedule of value associated 
with such Work activity, but rather total costs are based upon 
the value (i.e. cost) of completing such Work activity based 
upon market conditions at the time of Final Punchlist 
completion.  

For Contracts between $200,000.00 and $10,000,000.00:  
Further to §2I8.735(7)(a)(ii) Florida Statutes, punchlist 
procedures to render the Work complete, satisfactory and 
acceptable are established as follows: 
 
   14.12.10 Within five (5) days of Substantial Completion of 
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the construction services purchased as defined in the 
Contract, Contractor shall schedule a walkthrough with 
DISTRICT (“Initial Walkthrough” a/k/a “IW”).  The purpose of 
the IW is to develop a preliminary checklist (“Checklist”) of 
items to be performed by the Contractor, based upon 
observations made jointly between the Contractor and 
DISTRICT during the IW.  The IW is to occur within ten (10) 
days of Substantial Completion of the Work as defined by 
the Contract, again predicated upon the Contractor’s timely 
initiation of a request for the IW.  At its option, DISTRICT 
may conduct the IW with its Field Inspector. 
 
    14.12.11 Contractor shall endeavor to address and 
complete as many items as possible noted on the Checklist 
either during the IW itself, or thereafter for a period of fifteen 
(15) days from the date of the IW. 
 
    14.12.12 No later than fifteen (15) days following the 
scheduled IW, Contractor shall again initiate and request a 
second walkthrough of the Project with DISTRICT.  The 
purpose of this second walkthrough is to identify which items 
remain to be performed from the IW Checklist and to 
supplement that list as necessary (based, for example, upon 
work which may have been damaged as a result of the 
Contractor’s performance of completion of items contained 
on the IW Checklist) and for the purpose of developing a 
joint Final Punchlist. 
 
    14.12.13 The intent of this section is for DISTRICT and 
the Contractor to cooperate to develop a Final Punchlist to 
be completed no later than thirty (30) days from the date of 
reaching Substantial Completion of the construction services 
purchase as defined in the Contract. 
 
    14.12.14 In no event may the Contractor request payment 
of final retainage under §2I8.735(7)(d) Florida Statutes until 
the Contractor considers the Final Punch list to be I00% 
complete.  
 
    14.12.15 Contractor agrees to complete the Final 
Punchlist items within forty-five (45) days of the date of its 
issuance by DISTRICT.   
 
    14.12.16 Contractor acknowledges and agrees that no 
item contained on the Final Punchlist shall be considered a 
warranty item until such time as (a) the Final Punchlist is 
I00% complete, and (b) DISTRICT has been able to operate 
or utilize the affected punchlist item for an additional period 
of fifteen (I5) days.  
 
    14.12.17 Contractor acknowledges and agrees that 
DISTRICT may, at its option, during performance of the 
Work and prior to Substantial Completion, issue lists of 
identified non-conforming or corrective work for the 
Contractor to address.  The intent of any such DISTRICT 
generated lists prior to Substantial Completion is to attempt 
to streamline the punchlist process upon achieving 
Substantial Completion, and to allow for the Contractor to 
address needed areas of corrective work as they may be 
observed by DISTRICT during performance of the Work.   
 
    14.12.I8 Contractor acknowledges and agrees that in 
calculating I50% of the amount which may be withheld by 
DISTRICT as to any Final Punchlist item for which a good 
faith basis exists as to it being complete, as provided for by 
§2I8.735(7)(d) Florida Statutes, DISTRICT may include 
within such percentage calculation its total costs

areas of work which may be affected in order to achieve full 
completion of the Final Punchlist item.   Such percentage 
shall in no event relate to the schedule of value associated 
with such Work activity, but rather total costs are based upon 
the value (i.e. cost) of completing such Work activity based 
upon market conditions at the time of Final Punchlist 
completion. 

 for 
completing such item of work, including its administrative 
costs as well as costs to address other services needed or 

 
14.13 REDUCTION OF RETAINAGE PROCEDURES: 
 
    14.13.1 Contractor may request a reduction of retainage 
as provided for by §2I8.735(7)(8) Florida Statutes The term 
“Fifty Percent Completion” as contained in §2I8.735(7)(8)(b) 
Florida Statutes shall be defined as follows, in lieu of any 
other definition: 
 
    14.13.2 “Fifty Percent Completion” of the Work is defined 
as that point in time where 50% of the overall value of Work 
items incorporated and which shall remain in place 
subsequent to final completion of the Work have been 
completed, based upon the schedule of values contained in 
the Contract.  As such, and by way of example, the value of 
Contractors mobilization, general conditions, supervision or 
like items which do not involve permanent incorporation of 
Work do not apply to the determination of “Fifty Percent 
Completion” of the Work for purposes of establishing 
entitlement to a reduction of retainage. 
 
ARTICLE 15 -- SUSPENSION OF WORK AND 
TERMINATION 
___________________________________________ 
 
15.1. DISTRICT MAY SUSPEND/STOP WORK: 
 
     15.1.1.   The DISTRICT may, at any time and without 
cause, suspend the WORK or any portion thereof for a 
period of not more than ninety days by notice in writing to 
CONTRACTOR and CONSULTANT which shall fix the date 
on which WORK shall be resumed.  CONTRACTOR shall 
resume the WORK on the date so fixed.  CONTRACTOR 
shall be allowed an increase in the Contract Price or an 
extension of the Contract Time, or both, directly attributable 
to any suspension if CONTRACTOR makes an approved 
claim therefore as provided in Articles 11 (Change of 
Contract Price) and 12, (Change of Contract Time). 
 
    15.1.2 THE DISTRICT MAY STOP WORK: The 
DISTRICT REPRESENTATIVE may stop the Work or any 
portion thereof when it has been determined that the 
Contractor is not complying with the Drawings or 
Specifications or the intent thereof.  The Stop Work order 
may be verbal and the CONTRACTOR shall cease work 
immediately except for leaving the Work area in a safe and 
acceptable condition.  A verbal Stop Work order shall be 
confirmed in writing.  The CONTRACTOR shall not be 
allowed an increase in the contract price or an extension of 
the Contract time during the Stop Work period.  A Start Work 
order may be verbal and shall be confirmed in writing. 
 
15.2. DISTRICT MAY TERMINATE FOR CAUSE:   
 
     15.2.1. Upon the occurrence of any one or more of the 
following events: 
 
          15.2.1.1. If CONTRACTOR commences a voluntary 
case under any chapter of the Bankruptcy Code (Title 11, 
United States Code), as now or hereafter in effect, or if 
CONTRACTOR takes any equivalent or similar action by 
filing a petition or otherwise under any other federal or state 
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law in effect at such timing relating to the bankruptcy or 
insolvency;  
 
          15.2.1.2. If a petition is filed against CONTRACTOR 
under any chapter of the Bankruptcy Code as now or 
hereafter in effect at the time of filing, or if a petition is filed 
seeking any such equivalent or similar relief against 
CONTRACTOR under any other federal or state law in effect 
at the time relating to bankruptcy or insolvency; 
 
          15.2.1.3. If CONTRACTOR makes a general 
assignment for the benefit of creditors; 
 
          15.2.1.4. If a trustee, receiver, custodian or agent of 
CONTRACTOR is appointed under applicable law or under 
contract, whose appointment or authority to take charge of 
property of CONTRACTOR is for the purpose of enforcing a 
Lien against such property or for the purpose of general 
administration of such property for the benefit of 
CONRACTOR'S creditors; 
 
          15.2.1.5. If CONTRACTOR admits in writing an 
inability to pay its debts generally as they become due; 
 
          15.2.1.6.  If CONTRACTOR fails to perform the 
WORK in accordance with the Contract Documents 
(including, but not limited to, failure to supply sufficient 
skilled workers or suitable materials or equipment or failure 
to adhere to the progress schedule established under 
paragraph 2.6 as revised from time to time); 
 
          15.2.1.7. If CONTRACTOR disregards Laws or 
Regulations of any public body having jurisdiction; 
 
          15.2.1.8.  If CONTRACTOR disregards the authority of 
CONSULTANT; or 
 
          15.2.1.9. If CONTRACTOR otherwise violates any 
provisions of the Contract Documents;  
 
          15.2.1.10 In the event of termination, the DISTRICT 
may take possession of the premises and all materials, tools, 
and appliances, thereon and finish the Work by whatever 
method it may deem expedient.  In such cases, the 
Contractor shall only be entitled to receive payment for Work 
satisfactorily completed prior to the termination date, subject 
to any setoffs due the DISTRICT in completing the Project 
and for reimbursement of damages incurred.  The DISTRICT 
may take possession of and use any materials, plant, tools, 
equipment, and property of any kind furnished by Contractor 
to complete the Work.  In such case CONTRACTOR shall 
not be entitled to receive any further payment until the 
WORK is finished.  If the expense incurred by the DISTRICT 
to finish the Work (including additional managerial and 
administrative services, plus the DISTRICT'S direct, indirect 
and consequential losses), exceeds the unpaid balance on 
this Contract, the Contractor or the Surety shall pay the 
difference to the DISTRICT promptly on demand. The 
expense incurred by the DISTRICT as herein provided, and 
the damage incurred through the Contractor's default, shall 
be certified by the Project Manager.  The Contractor shall be 
responsible for both liquidated damages attributable to delay 
and for excess completion costs.  The liability of the 
Contractor and its surety or sureties for such damages and 
costs is joint and several.  The obligations of the Contractor 
and his surety with respect to the warranty and maintenance 
shall remain in full force and effect for the portion of the 
Work completed by the Contractor and shall not expire until 
the expiration of the prescribed time period measured from 

the final acceptance of the project in its entirety.  These 
clauses shall survive the termination of this Contract.  If the 
DISTRICT makes a determination pursuant to this Contract 
to hold the Contractor in default and terminate the Contract 
for cause and it is subsequently determined that any such 
determination was improper, unwarranted, or wrongful, then 
any such termination shall be deemed for all purposes as a 
termination without cause as described below.  The 
Contractor agrees that it shall be entitled to no damages, 
allowances or expenses of any kind other than as provided 
in this Agreement in connection with such termination, and 
does expressly waive, in the event of termination, any and all 
claims for consequential damages, loss of bonding 
capability, destruction of business, unabsorbed home office 
overhead, lost profit and the like.  
 
     15.2.2. Where CONTRACTOR'S services have been so 
terminated by the DISTRICT, the termination shall not affect 
any rights or remedies of the DISTRICT against 
CONTRACTOR then existing or which may thereafter 
accrue.  Any retention or payment of moneys due 
CONTRACTOR by the DISTRICT shall not release 
CONTRACTOR from liability. 
 
15.3. DISTRICT MAY TERMINATE WITHOUT CAUSE:   
 
    15.3.1 The DISTRICT may terminate this Contract without 
cause by giving seven (7) days prior written notice to the 
Contractor, and in such event, the DISTRICT shall pay the 
CONTRACTOR for that portion of the Contract Sum, less the 
aggregate of previous payments, allocable to the WORK 
completed as of the Date of Termination, plus reasonable 
termination expenses.  The DISTRICT also shall reimburse 
the CONTRACTOR for all costs necessarily incurred for 
organizing and carrying out the stoppage of the WORK and 
paid directly by the CONTRACTOR, not including overhead, 
general expenses or profit.  The DISTRICT shall not be 
responsible to reimburse the CONTRACTOR for any 
continuing contractual commitments to subcontractors or 
material men or for penalties or damages for canceling such 
contractual commitments, (with the exception that the 
DISTRICT shall reimburse the CONTRACTOR for major 
materials or equipment purchased before termination if the 
CONTRACTOR can show proof of said purchases prior to 
notice of termination) inasmuch as the CONTRACTOR shall 
make all subcontracts and other commitments subject to this 
provision.  In the event of termination by the DISTRICT, the 
DISTRICT may require the CONTRACTOR promptly to 
assign to it all or some subcontracts, construction, plant, 
materials, tools, equipment, appliances, rental agreements, 
and other commitments which the DISTRICT, in its sole 
discretion, chooses to take by assignment, and in such event 
the CONTRACTOR shall promptly execute and deliver to the 
DISTRICT written assignments of the same. 
 
15.4 REMOVAL OF EQUIPMENT DUE TO TERMINATION: 
 
    15.4.1 Removal of Equipment: In the case of termination 
of this Contract before completion, for any cause whatever, 
the CONTRACTOR, if notified to do so by the DISTRICT'S 
PROJECT MANAGER, shall promptly remove any part or all 
of this equipment and supplies from the property of the 
DISTRICT. Should the CONTRACTOR not remove such 
equipment and supplies, the DISTRICT shall have the right 
to remove them at the expense of the CONTRACTOR. 
Equipment and supplies shall not be construed to include 
such items for which the CONTRACTOR has been paid in 
whole or in part. 
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15.5. CONTRACTOR MAY STOP WORK OR TERMINATE: 
 
     15.5.1  If, through no act or fault of CONTRACTOR, the 
WORK is suspended for a period of more than ninety (90) 
days by the DISTRICT or under an order of court or other 
public authority, or CONSULTANT fails to act on any 
Application for Payment within thirty (30) days after it is 
submitted, or the DISTRICT fails for sixty (60) days to pay 
CONTRACTOR any sum finally determined to be due, then 
CONTRACTOR may, upon seven (7) days written notice to 
the DISTRICT and CONSULTANT, terminate the Contract 
and the DISTRICT shall pay the CONTRACTOR for that 
portion of the Contract Sum, less the aggregate of previous 
payments, allocable to the WORK completed as of the Date 
of Termination plus reasonable termination expenses. The 
DISTRICT shall not be responsible to reimburse the 
CONTRACTOR for any continuing contractual commitments 
for canceling such contractual commitments inasmuch as 
the CONTRACTOR shall make all subcontracts and other 
commitments subject to this provision.  The DISTRICT may 
require the CONTRACTOR promptly to assign to it all or 
some subcontracts, construction, plant, materials, tools, 
equipment, appliances, rental agreements, and any other 
commitments which the DISTRICT, in its sole discretion, 
chooses to take by assignment, and in such event the 
CONTRACTOR shall promptly execute and deliver to the 
DISTRICT written assignments of the same.  In addition and 
in lieu of terminating the Contract, if CONSULTANT has 
failed to act on an Application for Payment or the DISTRICT 
has failed to make any payment as aforesaid, 
CONTRACTOR may upon seven days written notice to the 
DISTRICT and CONSULTANT stop the WORK until 
payment of all amounts then due.  The provisions of this 
paragraph shall not relieve CONTRACTOR of the obligations 
under paragraph 6.24, Continuing the Work, to carry on the 
WORK in accordance with the progress schedule and 
without delay during disputes and disagreements with the 
DISTRICT. 
 
ARTICLE 16 – DISPUTE RESOLUTION  
____________________________________________ 
 
16.1 GOOD FAITH EFFORT: 
 
    16.1.1 Any disputes relating to interpretation of the terms 
of this Contact or a question of fact or arising under this 
Contract shall be resolved through good faith efforts upon 
the part of the CONTRACTOR and the DISTRICT or its 
Project Manager.  At all times, the CONTRACTOR shall 
carry on the work and maintain its progress schedule in 
accordance with the requirements of the Contract and the 
determination of the DISTRICT or its representatives, 
pending a final resolution of the dispute, including, if 
necessary, any determination by a Court of competent 
jurisdiction.  Any dispute which is not resolved by mutual 
agreement of CONTRACTOR and DISTRICT Project 
Manager shall be decided by the DISTRICT Superintendent 
or designee who shall reduce the decision to writing.  The 
decision of the DISTRICT shall be final and conclusive 
unless determined by a court of competent jurisdiction to be 
fraudulent, capricious, arbitrary, so grossly erroneous as to 
necessarily imply bad faith, or not be supported by 
substantial evidence.  
 
16.2 MEDIATION: 
 
    16.2.1 Prior to initiating any litigation concerning this 
Contract, the DISTRICT reserves the right to submit the 
disputed issue or issues to a mediator for non-binding 

mediation. The parties shall agree on a mediator chosen 
from a list of certified mediators available from the Clerk of 
Court for Martin County. The fee of the mediator shall be 
shared equally by the parties. To the extent allowed by law, 
the mediation process shall be confidential and the results of 
the mediation or any testimony or argument introduced at 
the mediation shall not be admissible as evidence in any 
subsequent proceeding concerning the disputed issue. 
 
ARTICLE 17 -- MISCELLANEOUS  
____________________________________________ 
 
17.1. GIVING NOTICE: 
 
     17.1.1. All notices, requests, consents, and other 
communications required or permitted under this Contract 
shall be in writing and shall be (as elected by the person 
giving such notice) hand delivered by messenger or courier 
service, telecommunicated, electronically communicated, or 
mailed by registered or certified mail (postage prepaid) 
return receipt requested, addressed to 
 

As To DISTRICT: With A Copy To: 
Director of Facilities 

CONTRACTOR: 

Martin County 
School District  
1050 East 10th Street 
Stuart, Fl., 34996 

Director of Purchasing 
Martin County School 
District  
2845 S.E. Dixie Hwy 
Stuart, Fl., 34997 

Individual or to a 
member of the 
firm or to an 
officer of the 
corporation for 
whom it is 
intended  

 
17.2. COMPUTATION OF TIME: 
 
     17.2.1.   When any period of time is referred to in the 
Contract Documents by days, it shall be computed to 
exclude the first and include the last day of such period.  If 
the last day of any such period falls on a Saturday or Sunday 
or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day shall be omitted from the computation. 
 
17.3. NOTICE OF CLAIM: 
 
     17.3.1. Should DISTRICT or CONTRACTOR suffer injury 
or damage to person or property because of any error, 
omission or act of the other party or of any of the other 
party’s employees or agents or others for whose acts the 
other party is legally liable, claim shall be made in writing to 
the other party within a reasonable time of the first 
observance of such injury or damage.  The provisions of this 
paragraph 17.3 shall not be construed as a substitute for or 
a waiver of the provisions of any applicable statute of 
limitations or repose. 
 
17.4. CUMULATIVE REMEDIES: 
 
     17.4.1   The duties and obligations imposed by these 
General Conditions and the rights and remedies available 
hereunder to the parties hereto, and, in particular but without 
limitation, the warranties, guarantees and obligations 
imposed upon CONTRACTOR by Sections 6, Contractor’s 
Responsibilities, Section 13, Test and Inspections, 
Correction, Removal or Acceptance of Defective Work, 
Section 14, Payments to Contractor and Completion, and 
Section 15, Suspension of work and Termination and all of 
the rights and remedies available to the DISTRICT and 
CONSULTANT thereunder, are in addition to , and are not to 
be construed in any way as a limitation of, any rights and 
remedies available to any or all of them which are otherwise 
imposed or available by Laws or Regulations, by special 
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warranty or guarantee or by other provisions of the Contract 
Documents, and the provisions of this paragraph shall be as 
effective as if repeated specifically in the Contract 
Documents in connection with each particular duty 
obligation, right and remedy to which they apply.  All 
representations warranties and guarantees made in the 
Contract Documents shall survive final payment and 
termination or completion of the Contract. 
 
17.5. ACCIDENT AND PREVENTION: 
 
     17.5.1.   The safety provisions of applicable laws and 
building and construction codes shall be observed and the 
Contractor shall take or cause to be taken such additional 
safety and health measures as the Local Public Agency 
involved may determine to be reasonably necessary.  
Machinery, equipment and all hazards shall be guarded in 
accordance with the safety provisions of the "Manual of 
Accident Prevention in Construction"  as published by the 
Associated General Contractors of America, Inc. to the 
extent that such provisions are not in conflict with applicable 
laws.  The Contractor shall maintain an accurate record of all 
cases of death, occupational disease, or injury requiring 
medical attention or causing loss of time from WORK, arising 
out of and in the course of employment on WORK under the 
Contract.  The Contractor shall promptly furnish the Local 
Public Agency with reports concerning these matters.  
 
17.6. FLORIDA PRODUCTS AND LABOR: 
 
     17.6.1.   The CONTRACTOR'S attention is called to 
Section 255.04, Florida Statutes, which requires that on 
public building contracts, Florida products and labor shall be 
used wherever price and quality are equal. 
 
17.7. EMPLOYEES: 
 
     17.7.1.   All labor described in these specifications or 
indicated on the Drawings and the WORK specified or 
indicated shall be executed in a thoroughly substantial and 
workmanlike manner by mechanics skilled in the applicable 
trades. 
 
     17.7.2.  Any person employed on the WORK who fails, 
refuses or neglects to obey the instructions of the 
CONTRACTOR in anything relating to this WORK or who 
appears to the DISTRICT to be disorderly, intoxicated, 
insubordinate, or incompetent, shall upon the order of the 
DISTRICT, be at once discharged and not again employed 
in any part of the WORK.  Any interference with, or abuse or 
threatening conduct toward the DISTRICT, CONSULTANT 
or their inspectors by the CONTRACTOR or his employees 
or agents, shall be authority for the DISTRICT to annul the 
Contract and re-let the WORK.  No intoxicating substance 
shall be allowed on the WORK site. 
 
17.8. NON-DISCRIMINATION: 
 
    17.8.1. The CONTRACTOR shall not discriminate against 
employees or applicants for employment because of race, 
creed, color, religion, sex, age, handicapped status, 
disabilities, or national origin.  The CONTRACTOR shall 
endeavor to ensure that applicants are employed and that 
employees are treated during employment, without regard to 
their race, creed, color, religion, sex, age, handicapped 
status, or national origin.  Such action shall include but not 
be limited to the following: employment, upgrading, 
demotion, or transfer; recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; 

and selection for training including apprenticeship.  The 
CONTRACTOR agrees to post in conspicuous places, 
available to employees and applicants for employment, 
notices setting forth the provisions of this nondiscrimination 
clause.  These provisions apply to all subcontractors and it is 
the responsibility of the subcontractor compliance.   
 
17.9. DRUG-FREE WORKPLACE: 
 
     17.9.1  The DISTRICT requires all prospective 
contractors to maintain a drug free work place and have their 
Drug Free Workplace policy posted in their offices and 
available for inspection by the DISTRICT.  
 
17.10. PUBLIC ENTITY CRIMES:   
 
    17.10.1  Pursuant to F.S. 287.133, as amended: a person 
or affiliate who has been placed on the convicted vendor list 
following a conviction for a public entity crime may not 
submit a Bid on a Contract to provide any goods or services 
to a public entity, may not submit a Bid on a Contract with a 
public entity for the construction or repair of a public building 
or public work, may not submit Bids on leases of real 
property to a public entity, may not be awarded or perform 
work as a Contractor, supplier, subcontractor, or 
CONSULTANT under a Contract with any public entity, and 
may not transact business with any public entity in excess of 
the threshold amount provided in F.S. 287.017 for 
CATEGORY TWO or higher for a period of 36 months from 
the date of being placed on the convicted vendor list. 
 
The DISTRICT shall not intentionally award publicly-funded 
contracts to any contractor who knowingly employs 
unauthorized alien workers, constituting a violation of the 
employment provisions contained in U.S.C. Section I324a(e) 
[Section 274A9e) of the Immigration and Nationality Act 
(AINA@)].The DISTRICT shall consider the employment by 
any contractor of unauthorized aliens a violation of Section 
274A(e) of the INA. Such a violation by the Recipient of the 
employment provisions contained in Section 274A(e) of the 
INA shall be grounds for unilateral cancellation of this 
Agreement by the DISTRICT. 
 
17.11. ASSIGNMENT: 
 
     17.11.1  This Contract, nor any monies due hereunder, or 
any part thereof, shall not be assigned, or transferred, by 
CONTRACTOR, nor shall the DISTRICT be liable to any 
assignee or transferee, without the written consent of the 
DISTRICT, to the assignment, or transfer.  The DISTRICT 
shall not release or discharge CONTRACTOR from any 
obligation hereunder.  The DISTRICT shall not approve an 
assignment or transfer unless the Surety on the Contract 
Performance and Payment Bonds has informed the 
DISTRICT in writing that it consents to the assignment or 
transfer. 
 
17.12. VENUE: 
 
    17.12.1 This Contract shall be interpreted as a whole unit 
and section headings are for convenience only.  All 
interpretations shall be governed by the laws of the State of 
Florida.  In the event it is necessary for either party to initiate 
legal action regarding this Contract, venue shall be 
exclusively in the Nineteenth Judicial Circuit for Martin 
County, Florida, for claims under state law and the Southern 
District of Florida for any claims which are justicable in 
federal court. 
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17.13 FUNDING OUT:  
 
     17.13.1   Florida School Laws prohibit the Board or its 
designee from creating obligations on anticipation of 
budgeted revenues from one fiscal year to another without 
year-to-year extension provisions in the contracts.  It is 
necessary that fiscal funding out provisions be included in all 
bids in which the terms are for periods of longer than one 
year.  Therefore, the following funding out provisions are an 
integral part of this Invitation to Bid and must be agreed to by 
all CONTRACTORs:  

 
    17.13.2   The Board or its designee may, during the 
contract period, terminate or discontinue the items covered 
in this bid for lack of appropriated funds upon the same 
terms and conditions.  
 
    17.13.3   Such prior written notice shall state that the lack 
of appropriated funds is the reason for termination, and  
 
    17.13.4   Board agrees not to replace the equipment or 
services being terminated with equipment and services with 
functions similar to those performed by the equipment 
covered in this bid from another awarded CONTRACTOR in 
the succeeding funding period.  
 
17.14  DISTRICT PURCHASING CARD:  
 
    17.14.1 The School District has authorized the use of a 
Purchasing Card to expedite small dollar purchases for 
materials, supplies, and other items needed for daily 
operations.  CONTRACTOR may be presented these credit 
cards by authorized School District personnel for the above 
mentioned purchases.  Purchase orders are not authorized 
for purchasing materials, and supplies under $1,000.  
 
    17.14.2 Additionally, The District reserves the right to use 
the Purchasing Card as an optional method to pay invoices 
for the project WORK submitted by the CONTRACTOR. 
 
17.15  DEBARMENT:  
 
    17.15.1  The Board shall have the authority to debar a 
person / corporation for cause for consideration or award of 
future contracts.  The debarment shall be for a period 
commensurate with the seriousness of the causes, generally 
not to exceed three (3) years.  When the offense is shallful 
or blatant, a longer term of debarment may be imposed, up 
to an indefinite period. 

 
17.16 REQUIREMENTS FOR PERSONNEL ENTERING 
DISTRICT PROPERTY: 
 
    17.16.1  Possession of firearms shall not be tolerated in or 
near school buildings.  Nor shall violations of Federal or 
State Laws and any applicable District policy regarding Drug 
Free Workplace be tolerated.  Violators shall be subject to 
immediate termination.  
 
    17.16.2  “Firearm” means any weapon (including a starter 
gun or antique firearm) which shall, is designed to, or may 
readily be converted to expel a projectile by the action of an 
explosive; the frame or receiver of any such weapon; any 
destructive device; or any machine gun. 
 
    17.16.3   No person who has a firearm in their vehicle may 
park their vehicle on District property.  Furthermore, no 
person may possess or bring a firearm on District property. 
 

    17.16.4   If any employee of an independent awarded 
CONTRACTOR or subcontractor is found to have brought a 
firearm on District property, said employee must be 
terminated from the Board project by the independent 
awarded CONTRACTOR or subcontractor.  If the 
subcontractor fails to terminate said employee, the 
subcontractor’s agreement with the independent awarded 
CONTRACTOR for the District project shall be terminated.  If 
the independent awarded CONTRACTOR fails’ to terminate 
said employee or fails to terminate the agreement with the 
subcontractor, who fails to terminate said employee, the 
independent awarded CONTRACTOR’s agreement with the 
District shall be terminated. 
 
    17.16.5   CONTRACTORs are advised that they are 
respon6ible to ensure that no employee, agent or 
representative of their company who has been convicted or 
who is currently under investigation for a crime against 
children in accordance with section 435.04, Florida Statutes 
shall enter any school site. 

 
17.17  BACKGROUND INVESTIGATION:  
 
    17.17.1  As a part of the Bid evaluation process, the 
District may conduct a background investigation including a 
criminal record check of CONTRACTOR’s officers and/or 
employees, by the Sheriff’s Office.  The CONTRACTOR’s 
submission of a bid constitutes acknowledgement of and 
consent to such investigation.  The District shall be the sole 
judge in determining the CONTRACTOR’s qualifications. 
 
17.18 PRODUCT RECALL:  
 
    17.18.1 In the event the awarded CONTRACTOR 
receives notice that a product delivered by the awarded 
CONTRACTOR to the District has been recalled, seized or 
embargoed, and/or has been determined to be misbranded, 
adulterated, or found to be unfit for human consumption by a 
packer, processor, subcontractor, retailer, manufacturer, or 
by any State or Federal regulatory agency, the awarded 
CONTRACTOR shall notify the District’s Purchasing 
Department within two business days of receiving such 
notice.  The District’s acceptance or failure to reject the 
affected product as non-conforming shall not in any way 
impact, negate, or diminish the awarded CONTRACTOR’s 
duty to notify the District’s Purchasing Department that the 
affected product has been recalled, seized or embargoed, 
and/or has been determined to be misbranded, adulterated, 
or found to be unfit for human consumption.  The form and 
content of such notice to the District shall include the name 
and description of the affected product; the approximate date 
the affected product was delivered to the District; the bid 
number; and relevant information relating to the proper 
handling of the affected product and/or proper disposition of 
the affected product by the District, if necessary to protect 
the health, welfare, and safety of District students or 
employees; and any health hazards known to the awarded 
CONTRACTOR which may be caused or created by the 
affected product.   
 
    17.18.2 The awarded CONTRACTOR shall, at the option 
of the Purchasing Department, either reimburse the 
purchase price or provide an equivalent replacement product 
at no additional cost to the District.  Unless it was absolutely 
necessary for the District to dispose of the affected product, 
the awarded CONTRACTOR shall be responsible for 
removal and/or replacement of the affected product within 
the time specified by the District, without causing significant 
inconvenience to the District.  
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    17.18.3 At the option of the District, the awarded 
CONTRACTOR may be required to reimburse storage, 
disposal and/or handling fees to be calculated from time of 
delivery and acceptance to actual removal or disposal.  The 
awarded CONTRACTOR shall bear all costs associated with 
the removal and proper disposal of the affected product.  
The failure to reimburse the purchase price and storage 
and/or handling fees or to remove and/or replace the 
affected product with an equivalent replacement within the 
time specified by the District, without causing significant 
inconvenience to the District shall be considered a default.  
 
17.19  COOPERATIVE PURCHASING AGREEMENTS:  
 
    17.19.1 All CONTRACTORs submitting a response to this 
Invitation to Bid agree that such response also constitutes a 
bid to all State Agencies and Political Subdivisions of the 
State of Florida under the same conditions, for the same 
prices and for the same effective period as this bid, should 
the awarded CONTRACTOR(s) deem it in the best interest 
of their business to do so.  This agreement in no way 
restricts or interferes with any state agency or political 
subdivision of the State of Florida to rebid any or all items.  
 
17.20 RIGHTS TO BID DOCUMENTS:  
 
    17.20.1 All copies and contents of any proposal, 
attachment, and explanation thereof submitted in response 
to this Invitation to Bid (except copyright material), shall 
become the property of the School District of Martin County, 
Florida.  The School District reserves the right to use, at its 
discretion, and in any manner it deems appropriate, any 
concept, idea, technique or suggestion contained therein.  
All copyright and industrial/commercial proprietary, 
confidential and/or privileged information such as financial 
records, must be clearly identified, as such confidentiality is 
protected until award of contract, in accordance with Chapter 
119, F.S.  Said material shall be returned to the 
CONTRACTORs prior to award of contract so as to preserve 
the proprietary and confidential nature of its contents.   
 
17.21 SEVERABILITY: 
 
    17.21.1 Indulgence by the District on any non-compliance 
by the CONTRACTOR does not constitute a waiver of any 
rights under this Invitation to Bid.  If any term or provision of 
this Bid or resulting Contract, or the application thereof to 
any person or circumstances shall, to any extent, be held 
invalid or unenforceable, the remainder of this Bid or 
Contract, or the application of such terms or provisions to 
persons or circumstances other than those as to which it is 
held invalid or unenforceable, shall not be affected, and 
every other term provision of this Bid/Contract shall be 
deemed valid and enforceable to the extent permitted by 
law. 
 
17.22 VERIFICATION OF EMPLOYMENT STATUS:   
 
    17.22.1 The DISTRICT shall not intentionally award 
contracts to any contractor who knowingly employs 
unauthorized alien workers, constituting a violation of the 
employment provisions of the Immigration and Nationality 
Act ("INA"). The DISTRICT shall consider the employment 
by the Contractor of unauthorized aliens a violation of 8 
U.S.C. Section I324a(e) [Section 274A(e) of the INA]. The 
Contractor agrees that such violation by the Contractor shall 
be grounds for the unilateral cancellation of this Contract by 
the DISTRICT. 

 
17.23 ABBREVIATIONS AND SYMBOLS 
 
    17.23.1 Referenced Standards:  Any reference to 
published specifications or standards of any organization or 
association shall comply with the requirements of the 
specification or standard which is current on the date of 
Advertisement for Bids.  In case of a conflict between the 
referenced specifications or standards, the one having the 
more stringent requirements shall govern. 
 
    17.23.2 In case of conflict between the referenced 
specifications or standards and the Contract Documents, the 
Contract Documents shall govern. 
 
 B. Abbreviations: 
 
 AA Aluminum Association 
 AAA American Arbitration Association 
 AABC Associated Air Balance Council 
 AAMA Architectural Aluminum Manufacturers 
Assoc.  
 AASHO The American Association of State 
Highway  Officials 
 ABA American Bar Association 
 ABMA American Boiler Manufacturers 
Association 
 ABPA Acoustical and Board Products 
Association 
 ACI  American Concrete Institute 
 ACPA American Concrete Pipe Association 
 AEIC Association of Edison Illuminating 
Companies 
 AFBMA Anti-Friction Bearing Manufacturers 
Assoc. 
 AGA American Gas Association 
 AGC Associated General Contractors of 
America 
 AGMA American Gear Manufacturers 
Association 
 AHA American Hardboard Association 
 AI  The Asphalt Institute 
 AIA  American Institute of 
Architects 
 AIA  American Insurance 
Association 
 AIEE American Institute of Electrical 
Engineers  (Now IEEE) 
 AIMA Acoustical and Insulating Materials 
 Association 
 AISC American Institute of Steel Construction 
 AISI  American Iron and Steel 
Institute 
 AITC American Institute of Timber 
Construction 
 AMCA Air Moving and Condition Association 
 ANSI American National Standard Institute 
 APA American Plywood Association 
 API  American Petroleum Institute 
 APWA American Public Works Association 
 AREA American Railway Engineering 
Association 
 ARI  American Refrigeration 
Institute 
 ASA American Standards Association (Now 
ANSI) 
 ASAHC American Society of Architectural 
Hardware  Consultants 
 ASCE American Society of Civil Engineers 
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 ASHRAE American Society of Heating, 
Refrigerating  and Air Conditioning Engineers 
 ASME American Society of Mechanical 
Engineers 
 ASSCBC American Standard Safety Code for 
Building  Construction 
 ASSHTO American Association of State Highway 
 Transportation Officials 
 ASTM American Society for Testing and 
Materials 
 AWG American Wire Gauge 
 AWI  Architectural Woodwork 
Institute 
 AWPA American Wood Preservers Association 
 AWPB American Wood Preservers Bureau 
 AWPI American Wood Preserves Institute 
 AWS American Welding Society 
 AWWA American Water Works Association 
 BHMA Builders Hardware Manufacturers 
 Association 
 BIA  Brick Institute of America 
(formerly  SCPI) 
 CDA Copper Development Association 
 CFS Cubic Feet Per Second 
 CMAA Crane Manufacturers Association of 
America 
 CRSI Concrete Reinforcing Steel Institute 
 CS  Commercial Standard 
 DHI  Door and Hardware Institute 
 DIPRA Ductile Iron Pipe Association 
 DOT Spec-Standard Specification for Road and 
Bridge  Construction Florida Department of 
Transportation,  1982 
 E/A  Engineer and/or Architect 
 EDA Economic Development Association 
 EEI  Edison Electric Institute 
 EPA  Environmental Protection 
Agency 
 FCI  Fluid Control Institute 
 FDER Florida Department of Environmental 
 Regulation 
 FDOT Florida Department of Transportation 
 Fed Spec Federal Specification 
 FPL  Florida Power and Light 
 FPS  Feet Per Second 
 FS  Federal Standards 
 GA  Gypsum Association 
 GPM Gallons Per Minute 
 HMI  Hoist Manufacturers Institute 
 HP  Horsepower 
 HSBII Hartford Steam Boiler Inspection and 
 Insurance Co. 
 ID  Inside Diameter 
 IEEE Institute of Electrical and Electronic Engi-
 neers 
  IFI Industrial Fasteners 
 Institute 
 IPCEA Insulated Power Cable Engineers 
Association 
 IPS  Iron Pipe Size 

 MF  Factory Mutual System 
 MGD Million Gallons Per Day 
 MHI  Materials Handling Institute 
 MIL  Military Specification 
  
 MMA Monorail Manufacturers Association 
 NBFU National Board of Fire Underwriters 
 NBHA National Builders' Hardware Association 
 NBS National Bureau of Standards 
 NCSA National Crushed Stone Association 
 NCSPA National Corrugated Steel Pipe 
Association 
 NEC National Electrical Code 
 NECA National Electrical Contractors' 
Association 
 NEMA National Electrical Manufacturers' 
 Association 
 NFPA National Fire Protection Association 
 NLA  National Lime Association 
 NPC National Plumbing Code 
 NPT National Pipe Threads 
 NSC National Safety Council 
 NSF National Sanitation Foundation 
 OD  Outside Diameter 
 OSHA U.S. Department of Labor, Occupational 
 Safety and Health Administration 
 PCA Portland Cement Association 
 PCI  Prestressed Concrete Institute 
 PS  United States Products 
Standards 
 PSI  Pounds per Square Inch 
 PSIA Pounds per Square Inch Atmosphere 
 PSIG Pounds Per Square Inch Gauge 
 RPM Revolutions Per Minute 
 SAE Society of Automotive Engineers 
 SDI  Steel Decks Institute 
 SIGMA Sealed Insulating Glass Manufacturer’s 
 Association   
 SJI  Steel Joists Institute 
 SMACNA Sheet Metal and Air Conditioning 
 Contractors' National Association 
 SSI  Scaffolding and Shoring 
Institute 
 SSPC Steel Structures Painting Council 
 SSPC Structural Steel Painting Council 
 STA  Station (100 feet) 
 TAS  Technical Aid Series 
  
 TCA Tile Council America 
 TDH Total Dynamic Head 
 TH  Total Head 
 UBC Uniform Building Code 
 UL  Underwriter's Laboratories, 
Inc. 
 USASI  United States of American Standards 
Institute 
 C. Additional abbreviations and symbols 
are  shown on the Drawings. 
 

1.01  ADDITIONAL REFERENCE STANDARDS 
 
 A.. Reference and design standards 
referenced in Florida Building Code and Florida Fire 
Prevention Code are applicable.  
 
 B. Documents listed shall be standard 
references currently in effect at project commencement.  
 1. ASTM D4442 - Test Method for 

Moisture Content of Wood. 
 2. ASTM E-84, Surface Burning 
Characteristics of Building Materials. 
 2. ASTM E-119, Fire Tests of Building 
Construction and Materials. 
3.. ASTM E-814, Fire Tests of Through Penetration 
Fire Stops. 
4. ASTM E-1966, Test Method for Fire Resistive 
Joint Systems. 
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5.. ASTM E-1399, Test Method for Cyclic Movement 
and Measuring the Minimum and Maximum Joint Widths of 
Architectural Joint Systems. 
6. ANSI/ UL263, Fire Tests of Building Construction 
and Materials. 
7. ANSI/ UL723, Surface Burning Characteristics of 
Building Materials. 
8. ANSI/ UL1479, Fire Tests of Through Penetration 
Firestops. 
9. ANSI/ UL2079, Tests for Fire Resistance of 
Building Joint Systems. 
10. Underwriters Laboratories (UL) - Fire Resistance 
Directory. 
11. ITSA/Warnock-Hersey - Product Directory. 
12. NFPA 101: Life Safety Code - National Fire 
Protection Association (NFPA). 
13. NFPA 70: National Electrical Code - National Fire 
Protection Association (NFPA). 
 
14. ANSI/NECA/BICSI-568-2001 “Installing 
Commercial Building Telecommunications Cabling”. 
 
15. ANSI/TIA/EIA-568-B.1 and addenda  ”Commercial 
Building. Telecommunications Cabling Standard - Part 1: 
General Requirements”. 
 
16. ANSI/TIA/EIA-568-B.2 and addenda  ”Commercial 
Building Telecommunications Cabling Standard - Part 2: 
Balanced Twisted-Pair”. 
 
17. ANSI/TIA/EIA-568-B.3 and addenda  ”Commercial 
Building Telecommunications Cabling Standard - Part 3: 
Optical Fiber Cabling and Components Standard”.  
 
18. ANSI/TIA/EIA-569-B and Addenda “Commercial 
Building Standard for Telecommunications Pathways and 
Spaces”. 
 
19. ANSI/TIA/EIA-606-A and Addenda “Administration 
Standard for Telecommunications Infrastructure of 
Commercial Buildings”. 
 
20. ANSI-J-STD-607-A and Addenda   “Commercial 
Building Grounding (Earthing) and Bonding Requirements 
for Telecommunications”. 
 
21. ANSI/TIA/EIA-526-7 and Addenda ”Measurement 
of Optical Power Loss of     Installed Single-Mode Fiber 
Cable Plant”. 
 
22. ANSI/TIA/EIA-526-14A and Addenda ”Optical 
Power Loss   Measurements of Installed Multimode Fiber 
Cable Plant”. 
 
23. ANSI/TIA/EIA-758 “Customer Owned Outside 
Plant Telecommunications Cabling Standard”. 
 
24. IEC/TR3 61000-5-2 - Ed. 1.0 and amendments. 
“Electromagnetic compatibility (EMC) - Part 5: Installation 
and mitigation guidelines – Section Earthing and cabling”. 
 
25. ANSI/NFPA 70 National Electrical Code, 2008 
Edition. 
 
26. BICSI Telecommunications Distribution Methods 
Manual (TDMM). 
 
27. BICSI Telecommunications Cabling Installation 
Manual (TCIM). 

 
28. BICSI Customer-Owned Outside Plant Design 
Manual, 3rd, Edition (CO-OSP). 
 
29. Applicable Martin County Codes and Regulations. 
 
30. Underwriters Laboratories (UL). 
 
31. FCC -Federal Communications Commission. 
 
32. Occupational Safety and Health Regulations 
(OSHA). 
 
33. Florida Fire Protection Code (including NFPA 101 
Life Safety Code). 
 
34. Applicable Florida Statutes and Administrative 
Rules. 
 
35. Manufacturers Training Manuals (Design and 
Installation). 
 
37. NACE (National Association of Corrosion 
Engineers) - Industrial Maintenance Painting. 
 
38. NPCA (National Paint and Coatings Association) - 
Guide to U.S. Government Paint Specifications. 
39. PDCA (Painting and Decorating Contractors of 
America) - Painting - Architectural Specifications Manual. 
 
40. SSPC (Steel Structures Painting Council) - Steel 
Structures Painting Manual. 
a. SSPC-SP 1 – Solvent Cleaning. 
b. SSPC-SP 2 – Hand Tool Cleaning. 
c. SSPC-SP 3 – Power Tool Cleaning. 
d. SSPC-SP 13 – Nace No 6 Surface Preparation for 
Concrete.  
 
1.02  DEFINITIONS 
 
A. Communication Definitions: 
1. ITS:  Information Transport System: Copper 
cabling or optical fiber for transmission of information on 
School District property. Transmission includes data, video, 
voice, fire alarm, security, access control, and other low-
voltage networks. Information Transport System is not 
limited to School District-owned cabling, but includes copper 
and optical fiber, and equipment owned by outside providers 
carrying School District’s information. Pathways are not 
limited by School District’s ownership, but include those 
owned by any third party. Information Transport System may 
be referred to as “the network” within project documents.  
2. ICP:  Inside Cable Plant: Part of Information 
Transport System running within  buildings. ICP elements 
include workstation outlet assembly, cabling to the 
workstation from network rooms, backbone cabling within 
building, backbone cabling running between physically 
contiguous buildings,network racks and hardware (routers, 
switches, hubs, firewalls, etc.), patch panels, punch blocks, 
fiber distribution panels, patch cords, and cross-connect 
cables/wires.  
3. OCP:  Outside Cable Plant: Part of Information 
Transport System running between buildings, from building 
to definable exterior point, between definable exterior points, 
or from non-School District source to School District building 
or definable exterior point. OCP includes termination punch 
blocks, fiber distribution panels, interior splices for outside to 
inside optical fiber transition, and other initial device into 
which outside cable attaches. OCP does not include 
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backbone cable running between physically contiguous 
buildings unless cabling enters OSP pathway element (e.g. 
OSP conduits, maintenance holes, etc.). OCP includes 
underground cabling and aerial cabling.  
4. Cable: An assembly of one or more insulated 
conductors or optical fibers, within an enveloping sheath. 
5. DP:  Dead pairs: Unused copper pairs terminating 
within splice case, but without being splices to outgoing 
cable.  
6. GP:  Grounding electrode: Conductor (rod, pipe or 
plate or group of conductors) in direct contact with earth for 
purpose of providing low-impedance connection to earth. 
7. GEC:  Grounding electrode conductor: Conductor 
used to connect grounding electrode to equipment grounding 
conductor, or to grounded conductor of  circuit at service 
equipment, or at source of separately derived system. 
8. Handbox: Rectangular or square underground 
pathway element similar to small maintenance hole, which 
cannot be fully entered, that allows for pulling point or splice 
point in power, security or communications pathway. 
9. Handhole: A round underground pathway element 
similar to a handbox, which cannot be fully entered, that 
allows for a pulling point in a pathway. 
10. Identifier: An item of information that links a 
specific element of the Information Transport System 
infrastructure with its corresponding record. 
11. Infrastructure (Information Transport System): A 
collection of those Information Transport System 
components, excluding equipment, that together provides 
the basic support for the distribution of all information within 
a building or campus. 
12. Linkage: A connection between a record and an 
identifier or between records. 
13. Maintenance (man) holes: Underground pathway 
element large enough for person to fully enter work, used to 
provide access to underground cable to pull, splice, and 
maintain.  
14. Media (Information Transport System): Wire, 
cable, or conductors used for  Information Transport System. 
15. OB: Outlet box: Metallic or nonmetallic box used to 
hold Information Transport System outlets/connectors or 
transition devices. 
16. Outlet(Connector) (Information Transport System): 
Connecting device in work area on which horizontal cable or 
outlet cable terminates. 
17. Pathway: Facility for the placement of Information 
Transport System cable. 
18. Record: Collection of detailed information related 
to specific element of  Information Transport System 
infrastructure. 
19. Report: Presentation of collection of information 
from various records. 
20. Space (Information Transport System): Area used 
for housing installation and termination of Information 
Transport System equipment and cable, e.g., equipment 
rooms, network rooms, work areas, and maintenance 
holes/handboxes/handholes. 
21. Splice: Joining of conductors in splice closure, 
meant to be permanent. 
22. Splice box: Box, located in pathway run, intended 
to house cable splice. 
23. Splice closure: Device used to protect splice. 
24. Termination position: Discrete element of 
termination hardware where information Transport System 
conductors are terminated. 
25. Work Area (work station): Building space where 
occupants interact with Information Transport System 
terminal equipment. 
 

B. Painting Definitions: 
1. ASTM D16 - Definitions of Terms Relating to 
Paint, Varnish, Lacquer, and Related Products for 
interpretation of terms used herein. 
 
1.03 ABBREVIATIONS  AND  ACRONYMS  
 
A. Abbreviations noted in Florida Building Code, 
Chapter 2 are applicable. 
 
B. General Abbreviations: 
1. ACR : Attenuation-to-Crosstalk Ratio. 
2. ADA : Americans with Disabilities Act. 
3. AFF : Above finished floor. 
4. ANSI : American National Standards Institute. 
5. ASTM : American Society for Testing and 
Materials (ASTM International). 
6. AWG : American Wire Gauge. 
7. BD : Building distributor (replacing main-cross 
connect and MDF as “building service” room identifiers). 
8. BICSI® : Building Industry Consulting Service 
International, Inc. 
9. BTU : British Thermal Unit. 
10. CATV : Community Antenna Television (cable 
television). 
11. CD : Campus distributor (replacing main-cross 
connect and MDF as “campus-wide service” room 
identifiers). Also, compact disk for storage of audio or video 
information. 
12. dB : Decibel. 
13. EMT:  Electrical metallic tubing. 
14. ENT:  Electrical nonmetallic tubing. 
15. EDPM:  Ethylene-polypropylene-diene membrane. 
16. EF : Entrance Facility. 
17. EIA : Electronic Industries Alliance. 
18. ELFEXT : Equal Level Far-End Crosstalk. 
19. EMC : Electromagnetic Compatibility. 
20. EMI : Electromagnetic Interference. 
21. ER : Equipment Room. Replacing “TR” 
22. FMC:  Flexible metallic conduit. 
23. FCC : Federal Communications Commission. 
24. FD : Floor distributor (replacing network room, 
intermediate and horizontal cross-connect, and 
telecommunications as “building service” room identifiers). 
Also, Floor Drain as part of building plumbing system. 
25. FDDI : Fiber Distribution Data Interface. 
26. FEXT : Far-End Crosstalk. 
27. FOTP : Fiber Optic Test Procedure. 
28. Freq : Frequency. 
29. GE : Grounding equalizer (replacing TBBIBC). 
30. Gnd : Ground. 
31. HB : Handbox. Also, hose bibb for water supply 
part of plumbing system.  
32. HC : Horizontal Cross-Connect (replaced by floor 
distributor “FD”). 
33. HH : Handhole. 
34. HVAC : Heating, Ventilation, and Air Conditioning. 
35. Hz : Hertz. 
36. IC : Intermediate Cross-Connect (replaced by 
building distributor “BD”). 
37. IDC : Insulation Displacement Connectors. 
38. IDF : Intermediate Distribution Frame (replaced by 
“BD” or “FD”). 
39. IEEE : Institute of Electrical and Electronics 
Engineers. 
40. IMC:  Intermediate metal conduit. 
41. ISO : International Organization for 
Standardization. 
42. ISP : Inside Cable Plant. 
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43. LFMC:  Liquidtight flexible metal conduit. 
44. LFNC:  Liquidtight flexible nonmetallic conduit. 
45. Mbps : Megabits per second. 
46. MC : Main Cross-Connect (replaced by campus 
distributor “CD”). 
47. MDF : Main Distribution Frame (replaced by “CD” 
or “BD”). 
48. MER : Main Equipment Room. 
49. MH : Maintenance Hole. 
50. MHz : Megahertz. 
51. NBR:  Acrylonitrile-butadiene rubber. 
52. NEC : National Electrical Code, NFPA 70. 
53. NESC : National Electric Safety Code, C2-1997. 
54. NFPA : National Fire Protection Association. 
55. NR : Network Room. 
56. OSHA : Occupational Safety and Health 
Administration. 
57. OCP : Outside Cable Plant. 
58. OTDR : Optical Time Domain Reflectometer. 
59. PR : Pair. 
60. RCDD® : Registered Communications Distribution 
Designer. 
61. RFI : Radio Frequency Interference. 
62. RH : Relative Humidity.  
63. RNC:  Rigid nonmetallic conduit. 

64. SM : Single Mode. 
65. TBB : Telecommunication Bonding Backbone. 
66. TBBIBC : Telecommunication Bonding Backbone 
Interconnecting Bonding Conductor (replaced by grounding 
equalizer “GE”). 
67. TE : Telephone Equipment (Wall Mounted 
Equipment Rack). 
68. TGB : Telecommunications Grounding Buss bar. 
69. TIA:  Telecommunications Industry Association. 
70. TMGB : Telecommunications Main Grounding 
Buss bar. 
71. TR : Telecommunications Room. Being replaced 
with “ER” 
72. UL : Underwriters Laboratory. 
73. UPS : Uninterruptible Power Supply. 
74. WAO : Work Area Outlet. 
 
1.04 UNITS OF MEASURE 
 

A. Weights and Measures shall be as identified 
by Weights and Measures Division, NIST, U. 
S. Department of Commerce, 100 Bureau 
Dr., Stop 2600, Gaithersburg, MD 20899-
2600. 

 
 
(END) 
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4.-SPECIAL CONDITIONS  
 
 
 

THERE ARE NO SPECIAL CONDITIONS IN THIS INVITATION TO BID
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BID FORM: BID COVER PAGE CHECKLIST 

 
THIS SHOULD BE THE FIRST PAGE OF YOUR BID SUBMITTAL 

 
BID NAME: ________________________________________ BID NO: _____________________ 
 
COMPANY NAME: __________________________________ PHONE NO: ___________________ 
 
BEFORE SEALING YOUR BID MAKE SURE THE FOLLOWING ITEMS ARE INCLUDED IN YOUR BID 
SUBMITTAL  
 
 1. Submit One (1) Original + Two (2) copies of this form to the Martin County School District Purchasing 

Department, 2845 SE Dixie Hwy, Stuart, FL., 34997) prior to the Bid deadline.  Bids submitted after the bid 
deadline shall be rejected as non-responsive. 

 2. Bid Bond: Include a five percent (5%) Bid Bond.  Failure to provide a Bid guarantee will result in 
automatic rejection of your Bid.  All required Bonds must be submitted on the DISTRICT’S Bond forms, 
included in this document. Failure to properly complete and submit this document using the form 
provided shall cause the Bid submittal to be rejected as non-responsive.)  

 3 Bid Form/Bid Submittal Certification:  Carefully read all Bid Documents, and properly complete the Bid 
Form and execute the certification.  (Failure to properly complete and sign this document shall cause 
the Bid submittal to be rejected as non-responsive.)  

 4. References: Complete and submit three with the with the Bid Form. 
 5. Bidder’s Qualification Statement:  Complete and sign the Bidder’s Qualification Statement.  (Failure 

to properly complete and sign this document shall cause the Bid submittal to be rejected as non-
responsive.)  

 6. Non-Collusion Affidavit:  Sign the Non-Collusion Affidavit and have it notarized.   
 7. Drug Free WorkPlace Form: Sign the Drug Free WorkPlace Form.   
 8. Trench Safety Act:  Complete and sign the Trench Safety Act form. 
 9. Warranties:  Complete and sign the Warranties form. 
 10. Material List: Complete the form. 
 11. Subcontractor List: Complete the form. 
 12. Public Entity Crime Statement: Sign the Public Entity Crime Statement and have it notarized.   
 13. Proof of Insurance:  Include proof of insurance containing a provision or endorsement that the 

coverage afforded will not be canceled, reduced in coverage, or renewal refused until at least 30 days’ prior 
written notice has been given to the DISTRICT and additional insured by certified mail.  All such insurance 
required herein (except for worker’s compensation and employer’s liability) shall name the DISTRICT, and 
their officers, directors, agents, and employees as “additional insured”.  Attach to the back of your 
submittal.  

 14. Licenses: Attach certificate of competency, state registration and any other applicable licenses.  Attach 
to the back of your submittal. 

 14.  IF “NO BID” is offered, please complete the last section in the Bid Form and return to the Purchasing 
Department. 
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BID FORM 

 
CHALLENGER SCHOOL RESTROOM & BUS CANOPY RENOVATION  

PROJECT NO: 1006-0-2010NA 
 
(Submit One (1) Original + Two (2) copies of this form to the Martin County School District,  
Purchasing Department, 42845 SE Dixie Hwy, Stuart, FL., 34997 
 
 
Submitted By:        Date:      
(BIDDER) 
 
to furnish and deliver all materials and to do and perform all WORK in accordance with the Bid Documents, as 
follows: 
 
Bus Stop: Exterior Work; Relocate existing landscaping to add asphalt paving at each end of bus pickup drive. 
Demolition and repair of existing concrete sidewalk necessary to add approximately 200’ by 11’-8” of pre 
engineered single sloped metal cantilevered bus canopy , support columns. Connect canopy drainage to existing 
underground storm drainage system. Add pipe bollards at bus pickup area. Replace existing gutters and rain 
leaders at eaves of existing sloped metal roof and reconnection to existing underground storm water system. Add 
new exterior lighting at bus pick up area. 
 
Restroom Renovations: Interior Work; Renovate four existing toilets with new plumbing fixtures, toilet accessories, 
shelving and ceramic tile finishes, exhaust fans and lighting. 
 
In order to be considered for this project, the Bidder must have successfully completed a minimum of three (3) 
projects of similar scope and complexity over the past five (5) years, in the State of Florida, and must be able to 
document the required experience upon request. 
 

1. The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into an Contract with 
the DISTRICT to perform and furnish all WORK as specified herein for the Contract Price and within 
the Contract Period indicated in this Bid. 

 
2. This Bid will remain subject to acceptance for ninety (90) days after the day of Bid opening.  BIDDER 

will sign and submit the necessary documents required by the DISTRICT within fifteen (15) days after 
the date of DISTRICT'S Notice of Tentative Award.   

 
3. In submitting this Bid, BIDDER represents, as more fully set forth in the Contract, that 

 
a. BIDDER has examined the Bid Documents, including the following addenda, receipt of which is 

hereby acknowledged: 
 
 
 
 
 
 
 
 
 
 

b. BIDDER has familiarized itself with the nature and extent of the Bid Documents, locality, and all 
local conditions and laws and regulations that in any manner may affect cost, progress, 
performance or furnishing of the WORK. 

 

Number 
 

 Date  Number  Date 

_________  ___________  _________  ___________ 

_________  ___________  _________  ___________ 

_________  ___________  _________  ___________ 
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c. BIDDER has given the DISTRICT written notice of all conflicts, errors or discrepancies that it has 
discovered in the Bid Documents and the written resolution thereof by the DISTRICT is 
acceptable to BIDDER. 

 
4. BIDDER proposes to furnish the WORK in conformity with the specifications and at the Bid Prices 

referenced below in the Schedule of Bid Prices.  The Bid Prices quoted have been checked and 
certified to be correct.  Said Bid Prices are fixed and firm and shall be paid to BIDDER for the 
successful completion of its obligation as specified in the Bid Documents. 

 
SCHEDULE OF BID PRICES 
 
For all work associated and described in the bid documents, drawings and specifications. 
 
Item No. Item      
 
1. 

Restroom 
Renovation $__________________________ 

 
 Words:_________________________________________________________Dollars 
 
Calendar Days for Completion from Notice to 
Proceed-Number: 60  
Calendar Days for Completion from Notice to 
Proceed -Written: Sixty Calendar Days  
   
2. Bus Canopy Renovation $___________________________ 

 
 
Words:_________________________________________________________Dollars 

Calendar Days for 
Completion from Notice to 
Proceed-Number 120 
Calendar Days for 
Completion from Notice to 
Proceed -Written: 

 
One Hundred Twenty Days 

Total Bid Amount-
Numbers 

 
$    

Total Bid Amount-Words 
 

Dollars 
     
Show amounts in both words and numbers.  In case of discrepancy, amount shown in words shall govern. 
The DISTRICT reserves the right to award one contract to one bidder for both items, separate contracts 
to separate bidders for each item, to award one item only, or to not award. 
 

5. BIDDER accepts the provisions of the Contract as to liquidated damages in the event of failure to 
complete the WORK on time. 

 
6. Communications concerning this Bid shall be as follows: 

 
Contact Person  
 
Business Address 

 

 
City, State, Zip Code 

 

 
 Business Phone Number 
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Fax Number 
 
Cell Phone Number 

 

 
7. Other pertinent information is as follows: 

 
License Number  
(Please Attach  Copy) 

 

 
Federal Tax ID#  

 

 
Federal Employment ID # 

 

 
Submitted on this _____ day of ____________, 200__. 
 
 

a. (If an individual, partnership, or non-incorporated organization) 
 

Signature of BIDDER  
 
By 

 

 
b.  (If a corporation) 

 
   (Affix Seal) Signature of BIDDER  
  

By 
 

  
Attested by Secretary 

 

 
Incorporated under the laws of the State of _______________________. 
 
 
BID PRICES WITHOUT THE MANUAL SIGNATURE OF AN AUTHORIZED AGENT OF THE BIDDER SHALL BE 
REJECTED AS NON-RESPONSIVE, NON-CONFORMING AND INELGIBLE FOR AWARD. 
 
[Remainder of this page left blank intentionally] 
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CERTIFICATE 
(For Partnership) 
 
     I HEREBY CERTIFY that a meeting of the partners of ________________________________, a Partnership 
under the laws of the State of ________ held on _____________________, 20____, the following resolution was 
duly passed and adopted: 
 
     "RESOLVED, that ___________________________ as _______________________ of the Partnership, is 
hereby authorized to execute the Bid Form dated ______________________, 20______, between the Martin 
County School District, Florida, and this Partnership, and that the execution thereof, attested by the 
__________________ of the Partnership be the official act and deed of this Partnership." 
 
I further certify that said resolution is now in full force and effect. 
 
IN WITNESS WHEREOF, I have hereunto set my hand this ___ day of ______________, 20___. 
 

 
 
 
(Signature) 
 
 
 
(Title) 

 
 
STATE OF FLORIDA 
COUNTY OF ______________________ 
 
Sworn to and subscribed before me on this _____ day of _________________________, 20____ by   
   who � is personally known to me or who � has presented the following type of identification:   
   . 
 
       
Signature of Notary Public, State of Florida 
 
       
Notary seal (stamped in black ink) 
OR 
Printed, typed or stamped name of Notary and Commission Number 
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CERTIFICATE 
(For Corporation) 
 
 
I HEREBY CERTIFY that a meeting of the Board of Directors of ________________________, a corporation 
under the laws of the State of ______________ held on ___________________, 20 ___, the following resolution 
was duly passed and adopted: 
 
"RESOLVED, that _________________________, as ____________________ of the Corporation, is hereby 
authorized to execute the Bid Form dated ______________________, 20___, between the Martin County School 
District, Florida, and this Corporation, and that the execution thereof, attested by the Secretary of the Corporation 
and with corporate seal affixed, shall be the official act and deed of this Corporation". 
 
I further certify that said resolution is now in full force and effect. 
 
IN WITNESS WHEREOF, I have hereunto set my hand this ___ day of ______________, 20___. 
 
 
____________________________ 
Secretary 
 
 
STATE OF FLORIDA 
COUNTY OF ______________________ 
 
Sworn to and subscribed before me on this _____ day of _________________________, 20____ by   
  who � is personally known to me or who � has presented the following type of identification:    
  . 
 
       
Signature of Notary Public, State of Florida 
 
       
Notary seal (stamped in black ink) 
OR 
Printed, typed or stamped name of Notary and Commission Number 
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STATEMENT OF NO BID 
 
BID NAME: ________________________________________ BID NO: _____________________ 
 
COMPANY NAME: __________________________________ PHONE NO: ___________________ 
 
 
 
IF “NO BID” IS OFFERED, PLEASE PROVIDE THE FOLLOWING INFORMATION: 
 
Please indicate reason(s) why a Bid Form is not being submitted at this time.  Return this page to the Purchasing 
Department.. 
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BID BOND 
 
 
STATE OF  ______________________ 
COUNTY OF ______________________ 
 
 
KNOW ALL MY BY THESE PRESENTS that _______________________ as Principal, hereinafter called 
BIDDER and ___________________________________ as Surety, are held and firmly bound unto the Martin 
County School District, hereinafter called the DISTRICT in the penal sum of: 
 
____________________________________ Dollars $_______________ 
 
lawful money of the United States, for the payment of which sum will and truly to be made, we bind ourselves, our 
heirs, executors, administrators, and successors, jointly and severally, firmly by these presents. 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH, that whereas the BIDDER has submitted the 
accompanying Bid, dated ________________________, 20___, for: 
 
PROJECT NAME       
 
BID NO:      
 
NOW, THEREFORE, 
 
1. It is a condition precedent to the submission of said Bid that a certified check, cashiers check or bid bond in 

the amount of five percent (5%) of the base Bid be submitted with said Bid as a guarantee that BIDDER will, if 
awarded the contract, enter into a written contract with DISTRICT. 

 
2. If the BIDDER shall not withdraw said bond within ninety (90) days after date of the same, and shall within 

fifteen (15) days after the prescribed forms are presented to him for signature, enter into a written contract 
with the DISTRICT in accordance with the Bid as accepted, and give bonds with good and sufficient surety or 
sureties, as may be required, for the faithful performance and proper fulfillment of such contract, then the 
above obligation shall be void and of no effect, otherwise the sum herein stated shall be due and payable to 
DISTRICT and the Surety herein agrees to pay said sum immediately upon demand of the DISTRICT in good 
and lawful money of the United States of America as liquidated damages for failure thereof of said BIDDER.  

 
IN WITNESS WHEREOF, the above bounded parties executed this instrument under their several seals, this 
________ day of ____________________, the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing 
body. 
 
WITNESS:  (If Sole Ownership or Partnership, two (2) Witnesses required.  If Corporation, Secretary Only will 
attest and affix seal.) 
 
 
WITNESSES: 
 
 
  BIDDER 

 
  By (Signature & Title) 

 
(AFFIX SEAL)  Typed Name & Title signed above   
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ATTEST:    

 
  Corporate Surety (Affix Seal) 

 
Secretary  By (Signature & Title) 

 
  Typed Name & Title signed above 

 
ATTEST:  Attorney in Fact (Affix Seal) 

 
  Business Phone 

 
Secretary  Business Address 

 
  DISTRICT 

 
State 

(AFFIX SEAL)  Name of Local Insurance Agency 
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CERTIFICATE AND AFFIDAVIT FOR BONDS 
 
 
TO: THE MARTIN COUNTY SCHOOL DISTRICT BOARD   
 
RE: Bid Number:         
 
  
 Bidder:          
 
 Name:           
 
 Address:         
 
 City/ State:  _____________________________ ZIP: ________ 
 
 Phone:          
 
 Bond Amount:         
  
 
 SURETY BOND COMPANY: 
 
 Name:           
 
 Address:         
 
 City/ State:  _____________________________ ZIP: ________ 
 
 Phone:          
 
 
 
This is to certify that in accordance with Chapter 85-104, Laws of Florida (HB 1266) the insurer named above: 
 

1. Holds a certificate of authority authorizing it to write surety bonds in the state of Florida; 
 

2. Has twice the minimum surplus and capital required by the Florida Insurance Code; and 
 

3. Holds a current valid certificate of authority issued by the United States Department of Treasury under 
Sections 9304 to 9308 of Title 31 of the United States Code. 

 
 
 ___________________________   ___________________________ 
 Date        Agent and Attorney-in-Fact 
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BIDDER’S QUALIFICATIONS STATEMENT 
 

THE UNDERSIGNED GUARANTEES THE TRUTH AND ACCURACY OF ALL STATEMENTS AND ANSWERS 
HEREIN CONTAINED: 
 
BIDDER'S GENERAL INFORMATION:  BIDDER shall furnish the following information.  Failure to comply with 
this requirement will render Bid non-responsive and shall cause its rejection.  Additional sheets can be 
attached as required. 
 
1. BIDDER'S Name, Principal Address, Phone Number, Fax Number, and email address: 
 

 
 
 
 
 

 

       
2. Number of years as a Contractor in this type of work:     

 
3. Number of years under your present business name?    
 
4. How many years under a previous business name?  List name(s) below. 

 
 
 
 

 
5. Type of Business: 

 

Sole Proprietorship � Partnership   � Corporation  �  Joint Venture� 
   
If a Corporation, answer this:  If a Partnership or Individual Proprietorship, answer this: 
   
Date of incorporation:  Date of organization: 
   

In what State: 
 If a partnership, state whether partnership is general, 

limited association: 
   

 
6. Names and titles of all officers, partners or individuals doing business under trade name: 

Name of Officers  Name and Address of Partners: 

President:   

Vice President:   

Vice President:   
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Secretary:   

Treasurer:   
 

SUBSIDIARY OR AFFILIATED COMPANIES 
IN WHICH PRINCIPALS HAVE FINANCIAL INTEREST 

NAME AND ADDRESS OF SUBSIDIARY OR 
AFFILIATED COMPANIES 
 

 EXPLAIN IN DETAILTHE PRINCIPAL’S INTEREST IN 
THIS COMPANY AND NATURE OF BUSINESS 

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
7. Business Structure – Corporation, Joint Venture, or Partnership.  Applicants submitting applications as joint 

ventures, shall submit a copy of their joint venture agreement.  If a joint venture or prime/subcontractor 
arrangement of two (2) firms, indicate how the work will be distributed between the partners. 

 

Business 
Structure 

Indicate 
By 
(X) 

Copy of 
Joint Venture 

Agreement 
Attached (Y/N) 

If applicable, how will work be distributed between 
partners? 

Corporation    

Joint Venture 
   

Partnership 
   

 
Length of time in business for separate Firms of a Joint Venture 

 
                      Firm(s) Name            Length of Time in Business 
 
 

 

 
 

 

 
 

 

 
8. Principal Office Location – Location of principal office, which will be responsible for implementation of this 

contract.  Please list telephone number (s), facsimile number (s) and email address (s). 
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9. Other Office Locations – Location of other offices from which resources may be drawn. 

 
 

 
 
 
 
 
 
 
 

 
10. Firm is a certified Minority Business Enterprise as defined in Florida Statute 287.09431  

______Yes     _____No 
 

11. Have you, in the previous five years, been denied a contract award on which you submitted the low bid in 
competitive bidding, or been refused prequalification?  If so, please list and describe 
 
 
 
 
 

 
12. Within the previous 5 years has your organization or predecessor organizations ever failed to complete a 

project?  If so, state name of organization and reason thereof. 
 
 
 
 
 

 
13. Within the previous 5 years has your organization been involved in litigation? ________.  If so, please list and 

explain nature and current status or resolution 
 
 
 
 
 

 
14. Within the last 10 years has your organization been convicted of a Public Entity Crime? If so, please explain. 

 
 
 
 

 
15. Is your organization currently pre-qualified with any governmental agency?____________ If so, please list. 
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16. Name, address, and telephone number of surety company and agent who will provide the required bonds on 

this contract: 
 

 
 
 
 
 
 

17. What is the last project of this nature that you have completed? 
 
 
 

18. Attach your firms audited financial statement (must have been certified within the last 12 months).  In the 
absence of an Audited Financial Statement, you may have the Surety Company who will provide your bonds 
(said Surety Company must have an AM Best rating of A-VII or better per the General Conditions, section 5), 
provide you with written verification showing that your firm will be bonded for the amount of the contract.   
The completed application and financial information shall be attested to and signed by an authorized officer of 
the company, the owner or sole proprietor, as appropriate. The signature shall be notarized. 

 
19. Have you personally inspected the proposed WORK and do you have a complete plan for its performance? 

 

20. List CM’s or GC’s your company has worked for within the past three years.  
 

 

21.  List three SIGNIFICANT PROJECTS completed within the past five years.  

 
 

 
CM/GC 
No. 1 

  
Contact 
Person: 

 

 

 
Tel: 
Fax: 

  

 
CM/GC 
No. 2 

  
Contact 
Person: 

  
Tel: 
Fax: 

 

 
CM/GC 
No. 3 

  
Contact 
Person: 

  
Tel: 
Fax: 

 

 
CM/GC 
No. 4 

  
Contact 
Person: 

  
Tel: 
Fax: 

 

 
CM/GC 
No. 5 

  
Contact 
Person: 

  
Tel: 
Fax: 

 

 
Project 
No. 1 

  
Location: 

 
  Your $  

Subcontra
ct Amount: 

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person: 

  
 

 
Tel: 
Fax: 
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22. Give full information about all of your present contracts.   In Column C insert "S" if a Subcontractor or "P" if a 

prime contractor, whether in progress or awarded but not yet begun; and regardless of with whom contracted. 
 

A 
Project Description 
Location, Owner, Phone, 
Fax, email 

B  
Design Architect 
And/Or Design 
Engineer 

C 
Total Amount of Your 
Contract Or 
Subcontract) 

D 
Amount In Column 
C Sublet To 
Others 

E 
Uncompleted 
Amount of 
Contract 

 
 
 

    

 
 
 

    

 
 
 

    

 
 
 

    

 
 
 

    

 
 
Total 

    

 

 
Project 
No. 2 

  
Location: 

 
  Your $  

Subcontract 
Amount: 

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person: 

  
 

 
Tel: 
Fax: 

 

 
Project 
No. 3 

  
Location: 

 
  Your $  

Subcontra
ct Amount: 

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person: 

  
 

 
Tel: 
Fax: 
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23. List the pertinent experience of the key individuals of your organization assigned to this 

project.(continue on insert sheet, if necessary). 
 

PRINCIPAL’S NAME TITLE YEARS OF 
CONSTRUCTION 
EXPERIENCE 

IN WHAT CAPACITY 
AND WITH WHOM 

 
 

   

 
 

   

 
 

   

 
 

   

 

 

SUPERVISORY PERSONNEL TITLE YEARS OF 
CONSTRUCTION 
EXPERIENCE 

IN WHAT CAPACITY 
AND WITH WHOM 

 
 

   

 
 

   

 
 

   

 
 

   

 
24. List your firm, licensing, type of work licensed for, and also the licensing and types of work the individual who 

will have personal supervision of the work is licensed for. 
 

Name  License#  Type of Work 
 
 
 

   
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

 
 

  

 
 
 

 
 

  

 
 
 

 
 

  

 
 
25. Will you sublet any part of this WORK?  If so, give details. 
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26. What equipment do you own that is available for the WORK?  (Attach additional sheets as necessary) 

 
 
 
 

 
27. What equipment will you purchase for the proposed WORK? (Attach additional sheets as necessary)  

 
 
 
 

 
16. What equipment will you rent for the proposed WORK?  (Attach additional sheets as necessary) 

 
 
 
 

 
17. Principal Materials Manufacturer and Subcontractors

 

.  The BIDDER who proposes to perform WORK 
specified and shown on the Drawings is submitting this Bid Form.  The Schedule of Bid Prices shown on the 
preceding pages(s) has been calculated and tabulated using basic material prices.  The following is a list of 
material manufacturers and subcontractors whose materials and services said BIDDER proposes to furnish 
and utilize if awarded a CONTRACT for the WORK specified herein and shown on the Plans.  It is understood 
that the following list is not complete, but includes the names of manufacturers of the principal components 
and subcontractors supplying principal services to said project.  It is also understood that if awarded a 
Contract, the BIDDER will furnish the materials of the manufacturers and utilize the services of the 
subcontractors stated herein and that if for any reason whatsoever BIDDER wishes to substitute materials or 
subcontractors BIDDER shall request permission in writing from the DISTRICT stating fully the reason for 
making such a request prior to ordering same. 

All manufacturers or their authorized vendors have been made aware of all the appropriate portions 
of the Bid Documents and agree that their materials will meet all of the requirements stated therein 
and deliveries will be scheduled so as not to impede the progress of the WORK. 

 
 

Materials
 

:       

Item       Manufacturer 
 

 :  
  

: 
 

  
: 

 

 
 

 
: 

 

 
 

 
: 

 

  
: 

 

  
: 

 

  
: 
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: 

 

  
: 

 

  
: 

 

  
: 

 

  
: 

 

  
: 
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SUBCONTRACTOR LIST 

The undersigned Bidder hereby designates, as follows, all major subcontractors whom he proposes to utilize for 
the major areas of work for the project.  The bidder is further notified that all subcontractors shall be properly 
licensed, bondable and shall be required to furnish the Owner with a certificate of insurance in accordance with 
the Contract General Conditions.  Failure to furnish this information shall be grounds for rejection of the Bidder’s 
submittal. 
 
Name, Address/ Phone#  License#  Specialty-Duties  Contract 

Amount $ 
 % of 

contract 
 
 
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

 
 

    

 
 
 

        

 
 
The BIDDER acknowledges and understands that the information contained in response to this Qualification’s 
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Statement shall be relied upon by DISTRICT in awarding the contract and such information is warranted by 
BIDDER to be true.  The discovery of any omission or misstatement that materially affects the BIDDER’S 
qualifications to perform under the contract shall cause the DISTRICT to reject the Bid, and if after the award, to 
cancel and terminate the award and/or contract. 
 
The BIDDER also acknowledges that all information listed above may be checked by the DISTRICT and 
authorizes all entities or persons listed above to answer any and all questions.  BIDDER hereby indemnifies the 
DISTRICT and persons or entities listed above and hold them harmless from any claim arising from such 
authorization or the exercise thereof, including the dissemination of information requested above. 

 
 

By 
 

 (Signature) 
 
 

Date 
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DRUG FREE WORKPLACE CERTIFICATION 
 
 
IDENTICAL TIE BIDS

 

:  Preference shall be given to businesses with drug-free workplace programs.  Whenever 
two or more bids which are equal with respect to price, quantity, and service are received by the State or by any 
political subdivision for the procurement of commodities or contractual services, a bid received from a business 
that certifies that it has implemented a drug-free workplace program shall be given preference in the award 
process.  Established procedures for processing tie bids will be followed if none of the tied vendors have a 
drug-free workplace program (Florida Statutes Section 287.087).  In order to have a drug-free workplace program, 
a business shall: 

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, 
possession, or use of a controlled substance is prohibited in the workplace and specifying the actions that will be 
taken against employees for violations of such prohibition. 
 
2. Inform employees about the dangers of drug abuse in the workplace, the business's policy of maintaining 
a drug-free workplace, and available drug counseling, rehabilitation, and employee assistance programs, and the 
penalties that may be imposed upon employees for drug abuse violations. 
 
3. Give each employee engaged in providing the commodities or contractual services that are under bid a 
copy of the statement specified in subsection (1). 
 
4. In the statement specified in subsection (1), notify the employees that, as a condition of working on the 
commodities or contractual services that are under bid, the employee will abide by the terms of the statement and 
will notify the employer of any conviction of, or plea of guilty or nolo contendere to, any violation of Chapter 893 or 
of any controlled substance law of the United States or any state, for a violation occurring in the workplace no 
later than five (5) days after such conviction. 
 
5. Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or rehabilitation 
program if such is available in the employee's community, by any employee who is so convicted. 
 
6. Make a good faith effort to continue to maintain a drug-free workplace through implementation of this 
section. 
 
7. Your firms Drug-Free Workplace Policy must be attached to this executed form and submitted with the 
Bid Documents. 
 
As the person authorized to sign the statement, I certify that this firm complies fully with the above requirements. 
 
 
 

_____________________________________ 

BIDDER’S Signature 

_____________________________________ 
(Print or Type Name) 
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NON-COLLUSION AFFIDAVIT 
 
STATE OF FLORIDA 

COUNTY OF ______________________ 
 
 
 
___________________________________________ being first duly sworn, deposes and says that: 
 
 
1. BIDDER is the ____________________________________________________________________, 

(Owner, Partner, Officer, Representative or Agent) 
 
2. BIDDER is fully informed respecting the preparation and contents of the attached Bid and of all pertinent 
circumstances respecting such Bid; 
 
3. Such Bid is genuine and is not a collusive or sham Bid; 
 
4. Neither the said BIDDER nor any of its officers, partners, owners, agents, representative, employees or 
parties in interest, including this affidavit, have in any way colluded, conspired, connived or agreed, directly or 
indirectly, with any other BIDDER, firm or person to submit a collusive or sham Bid in connection with the Contract 
for which the attached Bid has been submitted; or to refrain from bidding in connection with such Contract; or 
have in any manner, directly or indirectly, sought by agreement or collusion, or communications, or conference 
with any BIDDER, firm, or person to fix the price or prices in the attached Bid or any other BIDDER, or to fix any 
overhead, profit, or cost element of the Bid Price or the Bid Price of any other BIDDER, or to secure through any 
collusion, conspiracy, connivance, or unlawful agreement any advantage against DISTRICT, or any person 
interested in the proposed Contract; 
 
5. The price of items quoted in the attached Bid are fair and proper and are not tainted by collusion, conspiracy, 
connivance, or unlawful agreement on the part of the BIDDER or any other of its agents, representatives, owners, 
employees or parties in interest. 
 

By _____________________________ 
 
 
 

Sworn to and subscribed before me on this _____ day of _________________________, 20____ by  

   who � is personally known to me or who � has presented the following type of identification:   

   . 

 

       
Signature of Notary Public, State of Florida 
 
       
Notary seal (stamped in black ink) 
OR 
Printed, typed or stamped name of Notary and 
Commission Number 
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TRENCH SAFETY ACT COMPLIANCE 
 

 
BIDDER acknowledges that the Florida Trench Safety Act, Section 553.60 et. seq., which became 

effective October 1, 1990, shall be in effect during the period of construction of the project.  The BIDDER by 
signing and submitting the Bid is, in writing, assuring that it will perform any trench excavation in accordance with 
the applicable trench safety standards.  The BIDDER further identifies the following separate item of cost of 
compliance with the applicable trench safety standards as well as the method of compliance. 
   
 

Method of Compliance   Cost 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

BIDDER acknowledges that this cost is included in the applicable items of the Bid Form and in the Grand 
Total Bid Price.  Failure to complete the above and sign below may result in the bid being declared 
non-responsive. 
 

The BIDDER is, and the DISTRICT and CONSULTANT are not, responsible to review or assess District's 
safety precautions, programs or costs, or the means, methods, techniques or technique adequacy, 
reasonableness of cost, sequences or procedures of any safety precaution, program or cost, including but not 
limited to, compliance with any and all requirements of Florida Statute Section 553.60 et. seq. cited as the 
"Trench Safety Act".  BIDDER is, and the DISTRICT and CONSULTANT are not, responsible to determine if any 
safety or safety related standards apply to the project, including, but not limited to, the "Trench Safety Act". 

    
_____________________________________ 

Bidders Signature 

_____________________________________ 
(Print or Type Name) 
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WARRANTIES 
 

 
In consideration of, and to induce the Award of THE MARTIN COUNTY SCHOOL DISTRICT, Construction 
Contract described in these Bid Documents, the Contractor represents and warrants to the Martin County School 
District: 
 
1.  The Contractor is financially solvent and sufficiently experienced and competent to perform all of the work 

required of the Contractor in the Construction Contract; and 
 
2.  That the facts stated in the Contractor’s Bid and information given the Contractor pursuant to the request 

or proposal for Bids, instructions to Contractors and Specifications are true and correct in all respects; 
and 

 
3.  That the Contractor has read and complied with all of the requirements set forth in the request for Bids, 

instructions to Contractors and Specifications; and  
 
4.  That the Contractor warrants all materials supplied by it under the terms of the Construction Contract are 

delivered to the Martin County School District, free from any security interest, and other lien, and that the 
Contractor is a lawful owner having the right to sell the same and will defend the conveyance to the 
Martin County School District, against all persons claiming the whole or any part thereof; and 

 
5.  That the materials supplied to the Martin County School District, under the Construction Contract are free 

from the rightful claims of any persons whomsoever, by way of patent or trademark infringement or the 
like; and 

 
6.  That the materials supplied under the Construction Contract are merchantable within the meaning of the 

Uniform Commercial Code Section 2-314; and 
 
7.  That the materials supplied under the Construction Contract are free from defects in materials and 

workmanship under normal use and service and that any such materials found to be defective shall be 
replaced by the Contractor as per the attached Warranty. 

 
8.  That the materials supplied pursuant to the Construction Contract are fit for the purposes for which they 

are intended to be used; that under normal use and maintenance the material will continue to be fit for 
such purposes for the warranty period after delivery, provided that the District shall give the Contractor 
notice that the materials failed to fulfill the warranty; such notice shall state in what respect the materials 
have failed to fulfill the warranty, where upon the Contractor shall be allowed a reasonable time after 
receipt of such notice to correct the defect and the District agrees to cooperate in this regard.  If the 
materials cannot be made to fulfill the Contract within the warranty period the Contractor will either furnish 
duplicate materials, or at its option refund the amount paid, which shall constitute a settlement in full for 
all damages occasioned by reason at this warranty of fitness; and  

 
9.  That this Warranty is included in exposures for which the Contractor has products liability and completed 

operations insurance, in minimum amounts of One Hundred Thousand ($100,000.00) Dollars for property 
damage and Three Hundred Thousand ($300,000.00) Dollars for personal injury as shown on the 
Certificates of such Insurance attached hereto, and the Contractor agrees to keep such insurance 
coverage during the period of this Warranty; and 

 
10.  That it is an express condition of this Warranty that the item(s) hereby warranted shall be operated and 

maintained by the District in accordance with the manufacturer’s recommendations as to those portions of 
the item(s) that are not fabricated by the Contractor, and in accordance with the Contractor’s 
recommendations, a copy of which has either been supplied to the District should maintain complete and 
accurate records made at the time of performance of maintenance showing compliance with such 
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instructions, and by acceptance of this Warranty, the Martin County School District, agrees to present 
such records to the Contractor upon request in the event of a claim hereunder by the District;  

 
11.  The foregoing Warranties apply as a minimum and are supplemental to other Warranties offered.  They 

are not substituted, but in addition to, any other Warranties offered; and 
 
12.  That it is agreed and understood by the Contractor that the Martin County School District, is induced to 

enter the Construction Contract in reliance upon this Warranty. 
 
 SIGNED, sealed and delivered on this   day of    , 20___ . 
 
 
(SEAL)      CONTRACTOR: 
 
      By         
 
ATTEST: 
 
 
        
Secretary 
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REFERENCE CHECK QUESTIONNAIRE 

PROJECT NAME:   PROJECT NO.:  
 

 
BIDDERS PLEASE ENTER THE COMPANY NAME, REFERENCE NAME, PHONE, FAX--SUBMIT THREE 

Company Name: 
_________________________________________________ 

Telephone: __________________ 
 

Reference Contact: 
_________________________________________________ 

Fax:            __________________ 

Please complete the following questionaire below regarding services provided by the above listed firm 
and fax back to the Purchasing Department at (772) 219-1267 within 24 hours.  
 

No. Questions Rating Comments 
1. Was the Project completed within the promised time frame? If 

not, why? 
 

  

2. Were change orders requested, what type, and were they 
granted, refused, and why? 
 
 

  

3. Did the contractor provide enough labor to maintain the 
schedule? 

  

4. Did the contractor provide on site supervision, and how much 
supervision was provided on a daily basis? 
 

  

5. Did the contractor move his labor to other jobs and not work on 
your site during the course of the work? 
 
 

  

6. What types of problems did you encounter, and how were they 
handled by the contractor? 
 
 
 

  

7. Did they communicate well with staff? 
 

  

8. Were pay requests timely, accurate, easy to read, and contain 
all required backup information? 
 
 

  

9. Was the punchlist, and work required for substantial and full 
completion done efficiently? Were there any responsibility 
issues? 
 
 

  

10. Would you consider using this firm again?  
 
 

  

11. Any other comments you would like to make about the Firm 
 

  

Rating: 1=Poor   2=Fair 3=Average 4=Good 5=Excellent   
 

For internal use only (Staff Reviewer )___________________ 
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SWORN STATEMENT ON PUBLIC ENTITY CRIMES 
 
 
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICER 
AUTHORIZED TO ADMINISTER OATHS. 
 
1. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida Statutes, means a 

violation of any state or federal law by a person with respect to and directly related to the transaction of 
business with any public entity or with any agency or political subdivision of any other state or with the 
United States, including, but not limited to, any bid or contract for goods or services to be provided to any 
public entity or an agency or political subdivision of any other state or of the United States and involving 
antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation. 

 
2. I understand that "convicted" or "conviction" as defined in Paragraph 287.133(1)(b), Florida Statutes, means 

a finding of guilt or a conviction of the public entity crime, with or without an adjudication of guilt, in any 
federal or state trial court of record relating to charges brought by indictment or information after July 1, 
1989, as a result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere. 

 
3. I understand that an "affiliate" as defined in Paragraph 287.133(1)(a), Florida Statutes, means: 
 

a. A predecessor or successor of a person convicted of a public entity crime; or  
 

b. An entity under the control of any person who is active in the management of the entity and who has 
been convicted of a public entity crime.  The term "affiliate" includes those officers, directors, 
executives, partners, shareholders, employees, members, and agents who are active in the 
management of an affiliate.  The ownership by one person of shares constituting a controlling interest 
in another person, or a pooling of equipment or income among persons when not for fair market value 
under an arm's length agreement, shall be a prima facie case that one controls another person.  A 
person who knowingly enters into a joint venture with a person who has been convicted of a public 
entity crime in Florida during the preceding 36 months shall be considered an affiliate. 

 
4. I understand that a "person" as defined in Paragraph 287.133(1)(e), Florida Statutes means any natural 

person or entity organized under the laws of any state or of the United States with the legal power to enter 
into a binding contract and which bids or applies to bid on contracts for the provision of goods or services let 
by a public entity, or which otherwise transacts or applies to transact business with a public entity.  The term 
"person" includes those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in management of an entity. 

 
5. Based on information and belief, the statement that I have marked below is true in relation to the entity 

submitting this sworn statement.  (Indicate which statement applies.) 
 
________ Neither the entity submitting this sworn statement, nor any officers, directors, executives, partners, 
shareholders, employees, members or agents who are active in management of the entity, nor any affiliate of the 
entity have been charged with and convicted of a public entity crime subsequent to July 1, 1989. 
 
________ The entity submitting this sworn statement, or one or more of the officers, directors, executives, 
partners, shareholders, employees, members, or agents who are active in management of the entity, or an 
affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989. 
 
________ The entity submitting this sworn statement, or one or more of the officers, directors, executives, 
partners, shareholders, employees, members, or agents who are active in management of the entity, or an 
affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989.  
However, there has been a subsequent proceeding before a Hearing Officer of the State of Florida, Division of 
Administrative Hearings and the Final Order entered by the Hearing Officer determined that it was not in the 
public interest to place the entity submitting this sworn statement on the convicted vendor list.  (Attach a copy of 
the final order) 
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I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR THE 
PUBLIC ENTITY IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE IS FOR THAT PUBLIC ENTITY ONLY AND, 
THAT THIS FORM IS VALID THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED.  I 
ALSO UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO ENTERING INTO 
A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED IN SECTION 287.017, FLORIDA 
STATUTES FOR CATEGORY TWO OF ANY CHANGE IN THE INFORMATION CONTAINED IN THIS FORM. 
 
______________________________________ 
(Signature) 
 
 
 
STATE OF FLORIDA 
COUNTY OF ______________________ 
 
Sworn to and subscribed before me on this _____ day of _________________________, 20____ by   
  who � is personally known to me or who � has presented the following type of identification:    
  . 
 
       
Signature of Notary Public, State of Florida 
 
       
Notary seal (stamped in black ink) 
OR 
Printed, typed or stamped name of Notary and Commission Number 
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SAMPLE FORMS 
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NOTICE TO PROCEED 
 
 

 Via facsimile and Hand Delivery 
Name , 2010 
Address  
Address  
City, State, Zip Code  
  
Contract #  Project Name:  
  

 

Dear , 

 

Please consider this letter dated ___________, 2010, as your formal notice to mobilize on site and to proceed 
with construction of the contract work.  You shall commence WORK in accordance with the Agreement dated 
__________, 2010 on or before ,___________2010, and you are to complete the WORK within 
_____________(___)
 

 CALENDAR DAYS thereafter.   

The date of completion of all WORK is therefore: ___________
 

, 201X_. 

The Contractor’s point of contact for all activity relating to this project will be:   
 
Contact Person:  Department:  

 
Title: Telephone:  Director 
  
  
Secondary Contract Person: - Department:  

 
Title: - Telephone: 
 

(---)  

 
 
We look forward to a pleasant association. 
Sincerely, 
 
 
 
 
_______________________________   
Neil Appel,, C.P.M.  
Purchasing Manager 
 
 

C:  
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CONSTRUCTION PERFORMANCE BOND 
 
 
Any singular reference to CONTRACTOR, Surety, DISTRICT or other party shall be considered plural where 
applicable. 

 
CONTRACTOR (Name and Address):  SURETY (Name, Principal Place of Business, 

Telephone No.): 
   
   
   
   
   
   

 DISTRICT (Name and Address):  
Martin County School District   
ATTN: Purchasing Department   
2845 S.E. Dixie Hwy   
Stuart, Fl., 34997   
   
   

 CONSTRUCTION AGREEMENT  
Date:   
Amount:   
Project (Name and Location   
   
   

 Bond  
Date (Not earlier than Construction Agreement):   
Amount:   
Modifications to this Bond:  � None  � See Page 4 
   
   
CONTRACTOR AS PRINCIPAL   SURETY 
Company:                       (Corporate Seal)  Company:               (Corporate Seal) 
   
   
   
   
Signature  Signature 
Name and Title  Name and Title 
   
   
   
(Any additional signatures appear on page 4)   
   
FOR INFORMATION ONLY – Name, Address and Telephone) 

AGENT or BROKER: DISTRICT’S REPRESENTATIVE (Architect, Engineer or other party): 
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1. CONTRACTOR and SURETY, jointly and 

severally, bind themselves, their heirs, executors, 
administrators, successors and assigns to 
DISTRICT for the performance of the 
Construction Contract, which is incorporated 
herein by reference, pursuant to the requirement 
of Florida Statute 255.05. 

2.  THE CONDITION OF THIS BOND is that if 
CONTRACTOR: 

2.1 Fully performs the above mentioned Contract 
between CONTRACTOR and DISTRICT within 
_____ calendar days after the date of contract 
commencement as specified in the Notice to 
Proceed and in the manner prescribed in the 
Contract;  

2.2 Indemnifies and pays DISTRICT all losses, 
damages (specifically including, but not limited to, 
damages for delay, liquidated damages, and 
other consequential damages caused by or 
arising out of the acts, omissions or negligence of 
CONTRACTOR), expenses, costs and attorney’s 
fees and costs, including attorney’s fees incurred 
in appellate proceedings, that DISTRICT sustains 
because of default by CONTRACTOR under the 
Contract;  

2.3 Upon notification by DISTRICT, corrects any and 
all defective or faulty work or materials, which 
appear within one (1) year after final acceptance 
of the work; and 

2.4 Performs the guarantee of all work and materials 
furnished under the Contract for the time 
specified in the Contract,  

then this Bond is void, and SURETY and 
CONTRACTOR shall have no obligation under this 
Bond, except to participate in conferences as 
provided in Subparagraph 3.1, otherwise it remains in 
full force. 

3. If there is no DISTRICT Default, SURETY’S obligation 
under this Bond shall arise after: 

3.1 DISTRICT has notified CONTRACTOR and 
SURETY at its address described in Paragraph 
10 below, that DISTRICT is considering declaring 
a Contractor Default and has requested and 
attempted to arrange a conference with 
CONTRACTOR and SURETY to be held not later 
than fifteen days after receipt of such notice to 
discuss methods of performing the Construction 
Contract.  If DISTRICT, CONTRACTOR and 
SURETY agree, CONTRACTOR shall be allowed 
a reasonable time to perform the Construction 
Contract, but such an agreement shall not waive 
DISTRICT'S right, if any, subsequently to declare 
a Contractor Default:   

3.2 DISTRICT has declared a Contractor Default and 
formally terminated CONTRACTOR’S right to 
complete the contract.  Such Contractor Default 

shall not be declared earlier than twenty days 
after CONTRACTOR and SURETY have 
received notice as provided in Subparagraph 3.1; 
and 

3.3 DISTRICT has agreed to pay the Balance of the 
Contract Price to SURETY in accordance with 
the terms of the Construction Contract or to a 
contractor selected to perform the Construction 
Contract in accordance with the terms of the 
contract with DISTRICT. 

4. When DISTRICT has satisfied the conditions of 
Paragraph 3, SURETY shall promptly and at 
SURETY’S expense take one of the following actions: 

4.1 Arrange for CONTRACTOR, with consent of 
DISTRICT, to perform and complete the 
Construction Contract;  

4.2 Undertake to perform and complete the 
Construction Contract itself, through its agents or 
through independent contractors;  

4.3 Obtain bids or negotiated proposals from 
qualified contractors acceptable to DISTRICT for 
a contract for performance and completion of the 
Construction Contract, arrange for a contract to 
be prepared for execution by DISTRICT and 
CONTRACTOR selected with DISTRICT’S 
concurrence, to be secured with performance 
and payment bonds executed by a qualified 
surety equivalent to the bonds issued on the 
Construction Contract, and pay to DISTRICT the 
amount of damages as described in Paragraph 6 
in excess of the Balance of the Contract Price 
incurred by DISTRICT resulting from 
CONTRACTOR’S default; or 

4.4 Waive its right to perform and complete, arrange 
for completion, or obtain a new contractor and 
with reasonable promptness under the 
circumstances: 

.1 After investigation, determine the amount for 
which it may be liable to DISTRICT and, as 
practicable after the amount is determined, 
tender payment therefor to DISTRICT; or 

.2 Deny liability in whole or in part and notify 
DISTRICT citing reasons therefor. 

5. If SURETY does not proceed as provided in 
Paragraph 4 with reasonable promptness, SURETY 
shall be deemed to be in default on this Bond fifteen 
days after receipt of an additional written notice from 
DISTRICT to SURETY demanding that SURETY 
perform its obligations under this Bond, and 
DISTRICT shall be entitled to enforce any remedy 
available to DISTRICT.  If SURETY proceeds as 
provided in Subparagraph 4.4 and DISTRICT refuses 
the payment tendered or SURETY has denied liability, 
in whole or in part, without further notice DISTRICT 
shall be entitled to enforce any remedy available to 
DISTRICT. 
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6. After DISTRICT has terminated CONTRACTOR’S 
right to complete the Construction Contract, and if 
SURETY elects to act under Subparagraph 4.1, 4.2, 
or 4.3 above, then the responsibilities of SURETY to 
DISTRICT shall not be greater than those of 
CONTRACTOR under the Construction Contract, and 
the responsibilities of DISTRICT under the 
Construction Contract.  To the limit of the amount of 
this Bond, but subject to commitment by DISTRICT of 
the Balance of the Contract Price to mitigation of 
costs and damages on the Construction Contract, 
SURETY is obligated without duplication for: 

6.1 The responsibilities of CONTRACTOR for 
correction of defective work and completion of 
the Construction Contract; 

6.2 Additional legal including appellate proceedings, 
design professional and delay costs and 
expenses resulting from CONTRACTOR’S 
default, and resulting from the actions or failure to 
act of SURETY under Paragraph 4; and 

6.3 Liquidated damages, or if no liquidated damages 
are specified in the Construction Contract, actual 
damages caused by delayed performance or 
non-performance of CONTRACTOR. 

7. SURETY shall not be liable to DISTRICT or others for 
obligations of CONTRACTOR that are unrelated to 
the Construction Contract, and the Balance of the 
Contract Price shall not be reduced or set off on 
account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or 
entity other than DISTRICT or its heirs, executors, 
administrators, or successors. 

8. SURETY hereby waives notice of any change, 
including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders 
and other obligations. 

9. Any proceeding, legal or equitable, under this Bond 
may be instituted in any court of competent 
jurisdiction in the location in which the work or part of 
the work is located and shall be instituted within two 
years after Contractor Default or within two years after 
CONTRACTOR ceased working or within two years 
after SURETY refuses or fails to perform its 
obligations under this Bond, whichever occurs first.  If 
the provisions of this Paragraph are void or prohibited 
by law, the minimum period of limitation available to 
sureties as a defense in the jurisdiction of the suit 
shall be applicable.  Venue for the purposes of all 
litigation shall be in Martin County, Florida, exclusive 
of all other venues.  This provision is intended to be a 
mandatory venue provision. 

10. Notice to SURETY, DISTRICT or CONTRACTOR 
shall be mailed or delivered to the address shown on 
the signature page. 

11. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location 
where the construction was to be performed, any 
provision in this Bond conflicting with said statutory or 
legal requirement shall be deemed deleted here from 
and provisions conforming to such statutory or other 
legal requirement shall be deemed incorporated 
herein.  The intent is that this Bond shall be construed 
as a statutory bond and not as a common law bond. 

12. Definitions: 

12.1 Balance of the Contract Price:  The total 
amount payable by DISTRICT to 
CONTRACTOR under the Construction 
Contract after all proper adjustments have been 
made, including allowance to CONTRACTOR of 
any amounts received or to be received by 
DISTRICT in settlement of insurance or other 
claims for damages to which CONTRACTOR is 
entitled, reduced by all valid and proper 
payments made to or on behalf of 
CONTRACTOR under the Construction 
Contract. 

12.2 Construction Contract:  The agreement 
between DISTRICT and CONTRACTOR 
identified on the signature page, including all 
Contract Documents and changes thereto shall 
be known as the Construction Contract. 

12.3 Contractor Default:  Failure of CONTRACTOR, 
which has neither been remedied nor waived, to 
perform or otherwise to comply with the terms 
of the Construction Contract shall be deemed a 
CONTRACTOR Default. 

12.4 DISTRICT Default:  Failure of DISTRICT, which 
has neither been remedied nor waived, to pay 
CONTRACTOR as required by the Construction 
Contract or to perform and complete or comply 
with the other terms thereof shall be deemed a 
DISTRICT Default. 

13. Any action under this Bond must be instituted in 
accordance with the Notice and Time Limitations 
provisions prescribed in Section 255.05(2), Florida 
Statutes. 

14. This Bond shall also be security for the performance 
of the Principal and Surety of the following additional 
covenants and obligations, and the recitals and 
references herein contained shall constitute a part of 
this Bond and obligation. The principal guarantees all 
materials and workmanship, installed and performed 
under the contract, for a period of one year after 
acceptance of the work.  SURETY'S obligation under 
this Bond shall continue for a period of one year after 
DISTRICT'S acceptance of the work. 

 

(Space is provided on the next page for additional signatures of added parties, other than those appearing on the 
cover page.) 
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CONTRACTOR AS PRINCIPAL   SURETY 
Company:                       (Corporate Seal)  Company:               (Corporate Seal) 
   
   
   
   
Signature  Signature 
Name and Title  Name and Title 
 

 

THIS PAGE INTENTIONALLY LEFT BLANK 
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CONSTRUCTION PAYMENT BOND 
 
 
Any singular reference to CONTRACTOR, Surety, DISTRICT or other party shall be considered plural 
where applicable. 

 
CONTRACTOR (Name and Address):  SURETY (Name & Principal Place of Business, 

Telephone No.): 
   
   
   
   
   
   

 DISTRICT (Name and Address):  
Martin County School District   
ATTN: Purchasing Department   
2845 S.E. Dixie Hwy   
Stuart, Fl., 34997   
   
   

 CONSTRUCTION AGREEMENT  
Date:   
Amount:   
Project (Name and Location   
   
   

 Bond  
Date (Not earlier than Construction Agreement):   
Amount:   
Modifications to this Bond:  � None  � See Page 4 
   
   
CONTRACTOR AS PRINCIPAL   SURETY 
Company:                       (Corporate Seal)  Company:               (Corporate Seal) 
   
   
   
   
Signature  Signature 
Name and Title  Name and Title 
   
   
   
(Any additional signatures appear on page 4)   
   
FOR INFORMATION ONLY – Name, Address and Telephone) 

AGENT or BROKER: DISTRICT’S REPRESENTATIVE (Architect, Engineer or other party): 
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1. CONTRACTOR and SURETY, jointly and 
severally, bind themselves, their heirs, executors, 
administrators, successors and assigns to 
DISTRICT to pay for labor, materials and 
equipment furnished for use in the performance 
of the Construction Contract, which is 
incorporated herein by reference.   

2. THE CONDITION OF THIS BOND is that if 
CONTRACTOR: 

2.1 Promptly makes payment to all Claimants, 
as defined in Section 255.05(1), Florida 
Statutes, supplying CONTRACTOR with 
labor, materials, services and/or supplies, 
used directly or indirectly, by CONTRACTOR 
in the prosecution of the work provided in the 
Construction Contract, at the times and in 
the manner prescribed in the contract; and 

2.2 Pays DISTRICT all losses, damages, 
expenses, costs, and attorney’s fees, 
including appellate proceedings, that 
DISTRICT sustains because of default by 
CONTRACTOR under the Construction 
Contract; then this Bond is void; otherwise, it 
remains in full force and effect. 

3. Any changes in or under the Contract Documents 
and compliance or noncompliance with any 
formalities connected with the contract or the 
changes to the Construction Contract does not 
affect SURETY’S obligation under this bond. 

4. SURETY shall have no obligation to Claimants 
under this Bond until: 

4.1 Claimants who are employed by or have a 
direct contract with CONTRACTOR have 
given notice to SURETY (at the address 
described in Paragraph 12) and sent a copy, 
or notice thereof, to DISTRICT, stating that a 
claim is being made under this Bond and, 
with substantial accuracy, the amount of the 
claim; 

4.2 Claimants who do not have a direct contract 
with CONTRACTOR: 

1. Have furnished written notice to 
CONTRACTOR and sent a copy, or 
notice thereof, to DISTRICT, within 
forty-five days after beginning to furnish 
labor, materials, or supplies; and 

2. Have furnished written notice to 
CONTRACTOR and sent a copy, or 
notice thereof, to DISTRICT, within 90 
days after having last performed labor or 
last furnished materials or equipment 
included in the claim stating, with 
substantial accuracy, the amount of the 
claim and the name of the party to 

whom the materials were furnished or 
supplied or for whom the labor was 
done or performed;  

3. Have either received a rejection in 
whole or in part from CONTRACTOR, or 
not received within 30 days of furnishing 
the above notice any communication 
from CONTRACTOR by which 
CONTRACTOR has indicated the claim 
will be paid directly or indirectly; and 

4. Not having been paid within the above 
30 days, have sent a written notice to 
SURETY (at the address described in 
Paragraph 12) and sent a copy, or 
notice thereof, to DISTRICT, stating that 
a claim is being made under this Bond 
and enclosing a copy of the previous 
written notice furnished to 
CONTRACTOR. 

5.  If a notice required by Paragraph 4 is given by 
DISTRICT to CONTRACTOR or to SURETY that 
is sufficient compliance. 

6. When the Claimant has satisfied the conditions of 
Paragraph 4, SURETY shall promptly and at 
SURETY’S expense take the following actions: 

6.1 Send an answer to the Claimant, with a copy 
to DISTRICT, within 45 days after receipt of 
the claim, stating the amounts that are 
undisputed and that basis for challenging 
any amounts that are disputed; and 

6.2 Pay or arrange for payment of any 
undisputed amounts. 

7. SURETY’S total obligation shall not exceed the 
amount of this Bond, and the amount of this Bond 
shall be credited for any payments made in good 
faith by SURETY. 

8. Amounts owed by DISTRICT to CONTRACTOR 
under the Construction Contract shall be used for 
the performance of the Construction Contract and 
to satisfy claims, if any, under any Construction 
Performance Bond.  By CONTRACTOR 
furnishing and DISTRICT accepting this Bond, 
they agree that all funds earned by 
CONTRACTOR in the performance of the 
Construction Contract are dedicated to satisfy 
obligations of CONTRACTOR, and SURETY 
under this Bond, subject to DISTRICT’S priority 
to use the funds for the completion of the work. 

9. SURETY shall not be liable to DISTRICT, 
Claimants or others for obligations of 
CONTRACTOR that are unrelated to the 
Construction Contract.  DISTRICT shall not be 
liable for payment of any costs or expenses of 
any Claimant under this Bond, and shall have 
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under this Bond no obligations to make payments 
to, give notices on behalf of, or otherwise have 
obligations to Claimants under this Bond. 

10. SURETY hereby waives notice of any change, 
including changes of time, to the Construction 
Contract or to related subcontracts, purchase 
orders and other obligations. 

11. No suit or action shall be commenced by a 
Claimant under this Bond other than in a Court of 
competent jurisdiction in the location in which the 
work or part of the work is located of after the 
expiration of one year from the date (1) on which 
the Claimant gave the notice required by 
Subparagraph 4.1 or Clause 4.2(iii), or (2) on 
which the last labor or service was performed by 
anyone or the last materials or equipment were 
furnished by anyone under the Construction 
Contract, whichever of (1) or (2) first occurs.  If 
the provisions of this Paragraph are void or 
prohibited by law, the minimum period of 
limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable.  Venue 
for the purposes of all litigation shall be in Martin 
County, Florida, exclusive of all other venues.  
This provision is intended to be a mandatory 
venue provision. 

12. Notice to SURETY, DISTRICT or CONTRACTOR 
shall be mailed or delivered to the address shown 
on the signature page.  Actual receipt of notice by 
SURETY, DISTRICT or CONTRACTOR, 
however accomplished, shall be sufficient 
compliance as of the date received at the 
address shown on the signature page. 

13. When this Bond has been furnished to comply 
with a statutory or other legal requirement in the 
location where the construction was to be 
performed, any provision in the Bond conflicting 
with said statutory or legal requirement shall be 
deemed deleted here from and provisions 
conforming to such statutory or other legal 
requirement shall be deemed incorporated 
herein.  The intent is that this Bond shall be 

construed as a statutory bond and not as a 
common law bond. 

14. Upon request by any person or entity appearing 
to be a potential beneficiary of this Bond, 
CONTRACTOR shall promptly furnish a copy of 
this Bond or shall permit a copy to be made. 

15. DEFINITIONS 

15.1 Claimant:  An individual or entity having a 
direct contract with the CONTRACTOR or 
with a subcontractor of CONTRACTOR to 
furnish labor, materials or equipment for 
use in the performance of the Construction 
Contract.  The intent of this Bond shall be 
to include without limitation in the terms 
“labor, materials or equipment” that part of 
water, gas, power, light, heat, oil, gasoline, 
telephone service or rental equipment used 
in the Construction Contract, architectural 
and engineering services required for 
performance of the work of CONTRACTOR 
and CONTRACTOR’s subcontractors, and 
all other items for which a mechanic’s lien 
may be asserted in the jurisdiction where 
the labor, materials or equipment were 
furnished. 

15.2 Construction Contract:  The agreement 
between DISTRICT and CONTRACTOR 
identified on the signature page, including 
all Contract Documents and changes 
thereto shall be known as the Construction 
Contract. 

15.3 DISTRICT Default:  Failure of DISTRICT, 
which has neither been remedied nor 
waived, to pay CONTRACTOR as required 
by the Construction Contract or to perform 
and complete or comply with the other 
terms thereof shall be deemed a DISTRICT 
Default. 

16. Claimants to this bond must adhere to the 
notice and time limitation provisions of 
Section 255.05(2), Florida Statues. 

(Space is provided below and on the next page for additional signatures of added parties, other than those appearing on the 
cover page.) 
 

CONTRACTOR AS PRINCIPAL   SURETY 
Company:                       (Corporate Seal)  Company:               (Corporate Seal) 
   
   
   
   
Signature  Signature 
Name and Title  Name and Title 
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CERTIFICATE AND AFFIDAVIT FOR BONDS 
 
 
TO: THE MARTIN COUNTY SCHOOL DISTRICT BOARD   
 
RE: Bid Number:         
 
  
 Bidder:          
 
 Name:           
 
 Address:         
 
 DISTRICT/ State:  _____________________________ ZIP: ________ 
 
 Phone:          
 
 Bond Amount:         
  
 
 SURETY BOND COMPANY: 
 
 Name:           
 
 Address:         
 
 DISTRICT/ State:  _____________________________ ZIP: ________ 
 
 Phone:          
 
 
 
This is to certify that in accordance with Chapter 85-104, Laws of Florida (HB 1266) the insurer named 
above: 
 

4. Holds a certificate of authority authorizing it to write surety bonds in the state of Florida; 
 

5. Has twice the minimum surplus and capital required by the Florida Insurance Code; and 
 

6. Holds a current valid certificate of authority issued by the United States Department of Treasury 
under Sections 9304 to 9308 of Title 31 of the United States Code. 

 
 
 ___________________________   ___________________________ 
 Date        Agent and Attorney-in-Fact 
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
PROJECT NAME      

CONTRACT NO     

 

 
TO: Martin County School District (DISTRICT) 
  
AND TO  
 (CONTRACTOR):  
  
FROM  
(CONSULTANT)  
  
 
 

The WORK to which this Certificate applies has been inspected by authorized representatives of the DISTRICT, 

CONTRACTOR and CONSULTANT, and that WORK is hereby declared to be substantially complete in 

accordance with the Contract Documents on: 

 
__________________________________ 

(Date of Substantial Completion) 
 

This Certificate of Substantial Completion applies to all WORK under the Contract Documents or to the following 

specified parts thereof: 

 

A tentative list of items to be completed or corrected is attached hereto.  This list may not be all-inclusive, and the 

failure to include an item in it does not alter the responsibility of CONTRACTOR to complete all the WORK in 

accordance with the Contract Documents.  The items in the tentative list shall be completed or corrected by 

CONTRACTOR within ______ days of Substantial Completion. 

 

The responsibilities between the DISTRICT and CONTRACTOR for security, operation, safety, maintenance, 

heat, utilities, insurance and warranties shall be as follows: 

 

RESPONSIBILITIES: 

DISTRICT:  

  

CONTRACTOR:  

  

 

The following documents are attached to and made a part of this Certificate: 

___________________________________________________________________________ 
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This certificate does not constitute an acceptance of WORK not in accordance with the Contract Documents nor 

is it a release of CONTRACTOR'S obligation to complete the WORK in accordance with the Contract Documents. 

 

Executed by CONSULTANT on 

 

Date: 

 

 

Consultant:: 

 

 

By: 

 

 

Title: 

 

 

CONTRACTOR accepts this Certificate of Substantial Completion:  

 

Date: 

 

 

Contractor: 

 

 

By: 

 

 

Title: 

 

 

The DISTRICT accepts this Certificate of Substantial Completion: 

 

Date: 

 

 

By: 

 

 

Title: 
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FINAL WAIVER, RECEIPT AND RELEASE OF LIEN 

STATE OF FLORIDA COUNTY OF MARTIN   

The undersigned CONTRACTOR being first duly sworn, deposes and says, as follows: 

1. In consideration of the final payment in the amount of $_________, CONTRACTOR hereby waives and 

releases its lien and any and all right to claim a lien for labor, services or materials furnished to the Martin County 

School District (DISTRICT) to the following described property: 

 
PROJECT NAME       

 
CONTRACT NO.     

2. CONTRACTOR has fully completed all construction and work under the Contract and Title to all work, 

materials and equipment under the Contract passes to the DISTRICT at the time of final payment, free and clear 

of all liens.  Furthermore, all labors, and material men and subcontractors have been paid in full for performing or 

furnishing the work, labor or materials under the Contract as evidenced by the attached signed copies of their 

Final Receipt and Release of Lien. 

3. The above payment includes full and final payment for all extra work, material and incidentals. 

4. All non-exempt taxes imposed by Chapter 212, Florida Statutes (Sales and Use Tax Act), as amended, have 

been paid and discharged. 

5. Per paragraph 5.1.2 of the General Conditions, The CONTRACTOR is attaching a Maintenance and 
Guaranty Bond payable to the District in the amount of 50% of the Performance and Payment Bonds to provide a 
guarantee against defects in the WORK occurring during the year following the one-year correction period.   
 
6. This statement under oath is given in compliance with Sections 713.05 and 713.06, Florida Statutes. 

 
___________________________________ 

       Affiant Contractor 
ATTEST:   

__________________________________  ___________________________________ 
Corporate Secretary     Signature 
(SEAL)       ___________________________________ 
       Title  
 

 

Sworn to and subscribed before me on this _____ day of _________________________, 20____ by  
   who � is personally known to me or who � has presented the following type of identification:   
   . 

       
Signature of Notary Public, State of Florida 

 

       
Notary seal (stamped in black ink) 
OR 
Printed, typed or stamped name of Notary and 
Commission Number 



Purchasing Department 
 

ITB#1006-0-2010NA 

 

  Section 6 Sample Forms 
Page 110 of 115 

 

CHANGE ORDER 
 

PROJECT:   CHANGE ORDER #:  
   CONTRACT #:  
   ISSUE DATE:  
   EFFECTIVE DATE:  
CONTRACTOR:     

 
YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT: 
 
1. 
 

DESCRIPTION: 

 
 
2. 
 

REASON: 

 
 
 

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIME: 
ORGINAL CONTRACT PRICE ORIGINAL CONTRACT TIME 

 
$          

 

NET CHANGES FROM PREVIOUS CHANGE NET CHANGES FROM PREVIOUS CHANGE 
ORDERS No.   TO No: ORDERS No.   TO No: __________                 
 

__________                  

$     
 

 
COMPLETION DATE:    
   DAYS 

CONTRACT PRICE PRIOR TO THIS CHANGE ORDER CONTRACT TIMES PRIOR TO THIS CHANGE ORDER 
 
$     
 

 
COMPLETION DATE:    

NET INCREASE (DECREASE) OF THIS CHANGE ORDER NET INCREASE (DECREASE) OF THIS CHANGE ORDER 
 
$     
 

 
COMPLETION DATE:    
   DAYS 

CONTRACT PRICE WITH ALL APPROVED CHANGE ORDERS CONTRACT TIME WITH ALL CHANGE ORDERS 
 
$     
 

 
COMPLETION DATE:    

ENGINEER/CONSULTANT DISTRICT RECOMMENDED: CONTRACTOR ACCEPTED: 
RECOMMENDED:    
   
BY:     
 
PRINTED:________________________ 
 

BY:     
 
PRINTED:________________________ 
 

BY:     
 
PRINTED:________________________ 

 
TITLE:     TITLE:     TITLE:     
 TYPED  TYPED  TYPED 
DATE:     DATE:     DATE:     
   
APPROVED BY:   
   
   
_______________________________ ________________________________ _______________________________ 
FACILITIES DIRECTOR SUPERINTENDENT BOARD CHAIRMAN 
   
_______________________________ _______________________________ _______________________________ 
DATE DATE DATE: 
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ADDENDUM 

 
ADDENDUM NO: BID NO: 
TITLE:  
 

BID OPENING DATE: 

DATE: NUMBER OF PAGES:  
 
This Addendum to the drawings, specifications and contract documents is issued to provide additional 
information and clarification to the original BID specifications and BID form and is hereby declared a part 
of the original drawings, specifications and contract documents.  In case of conflict, this Addendum shall 
govern. 
 
Bidders shall acknowledge receipt of this Addendum by inserting this Addendum in the attachment 
section of the Bid Form. 
 
 
Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
MARTIN COUNTY SCHOOL DISTRICT 
 
 
 
__________________ 
STAFF NAME  
TITLE 

 BIDDER 

Signature 

Printed, Title 

   
  COMPANY 
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NOTICE OF INTENT TO AWARD 
PROJECT NAME:  

 
BID NO.  

 
 

Date.____________, 2010 
 
 
Via (Facsimile, email, & U.S. Mail,) 
 
 

NAME 
ADDRESS 
ADDDRESS 
ADDRESS 
 
Dear Mr., Ms., __________________ 
 
You are notified that your Bid dated _____________________, 2010--, for the above Contract has been 
considered.  You are the apparent SUCCESSFUL BIDDER.  Accordingly, notice is hereby given of the Intent to 
Award this contract to you. 
 
The Contract Price is __________________________________/100 
 

Dollars ($) ____________ 

Two (2) copies of each of the proposed Contract Documents, (Purchase Order, bid documents, except Drawings) 
accompany this Notice of Intent to Award.   

 

You must comply with the following conditions precedent within fifteen (15) days of the date of this Notice of Intent 
to Award, which is by __________________________: 

 

1. You must deliver to the DISTRICT two (2) fully executed counterparts of the Purchase Order including all 
the Bid Documents.  Each set of the Contract Documents must bear your signature and corporate seal (if 
corporation) on the signature page. 
 

2. You must deliver the following with the executed Contract within fifteen (15) calendar days from the date 
of this Notice to you. 
 

a. Insurance Certificates as specified in the Instructions to Bidders and in Article 5 of the 
General Conditions.  

b. Performance and Payment Bonds (using the attached Bond forms) as specified in Article 13 
of the Instructions To Bidders and Article 5 of the General Conditions. 

c. An itemized schedule of payment and values. 
 

3. You should have the following prepared for the pre-construction conference: 
 

a. A preliminary project construction progress schedule. 
b. A detailed shop drawing submission plan. 
 

Failure to comply with these conditions within the time specified will entitle the DISTRICT to consider your Bid 
abandoned, to annul this Notice of Intent to Award and to declare your Bid Security forfeited. 
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Within forty-five (45) to sixty (60) days after you comply with those conditions, if the DISTRICT Board approves 
the Contract, the DISTRICT will return to you one fully signed counterpart of the Purchase Order with the Bid 
Documents attached. 
 
 

 
 

 

MARTIN COUNTY 
SCHOOLDISTRICT  

 
  
  
 By: 

___________________________ 
 Neil Appel, C.P.M. 

Purchasing Manager 
 
 

 
 
 

 
ACCEPTANCE OF NOTICE (to be executed and returned immediately) 

 
Receipt of the above NOTICE OF INTENT TO AWARD is hereby acknowledged this _______ day of 

______________, 20___. 

 
 

  

 Signature 

  

 (Print or Type Name) 

  

 Title 

 

 

Copy to: Director of Facilities 
 Director of Purchasing, Warehouse, & Reprographics 
 
Attachments 
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PRODUCT SUBSTITUTION REQUEST FORM 
 
A. Specified Product _______________________________________________________ 
 
B. Sheet No./Specification Section and Paragraph________________________________ 
 
C. Contractor/CM has reviewed proposed substitution?     Yes_________   No__________ 
 
D. Requested Product Substitution:____________________________________________ 
 
______________________________________________________________________ 
 
E. Does Product Meet or Exceed Specified Product Requirements?  Yes_____   No______ 
 

F. Does Product Substitution affect dimensions shown on Drawings?  Yes _____No______ 
 
G. Reason for Requested Substitution:__________________________________________ 
 
 ______________________________________________________________________ 
 
H. Cost Difference between Product Specified and Product Proposed: 
 Add $ _____________________________Subtract $____________________________ 
 
I. Electrical Requirements equal to Specified Product:   Yes______ No______ N/A______ 
 (If No or N/A, explain):____________________________________________________ 
 
 ______________________________________________________________________ 
 
J. Plumbing Requirements equal to Specified Product:  Yes______ No______ N/A______ 
 (If No or N/A, explain):____________________________________________________ 
 
 ______________________________________________________________________ 
 
K. Mechanical Requirements equal to Specified Product:  Yes______ No______ N/A_____ 
 (If No or N/A, explain):____________________________________________________ 
 
 ______________________________________________________________________ 
 

L. Does the Product Substitution have any effect on other trades?   Yes______ No______ 
 (If yes, explain):_________________________________________________________ 
 
 ______________________________________________________________________ 
 

M. Contractor/CM shall pay for changes in building design, including engineering and detailing costs, 
caused by requested product substitution. 

 
N. Signature of Contractor/CM shall verify that function, appearance and quality of proposed substitution is 

equivalent or superior to specified item.  
 

O. Contractor/CM assumes responsibility for delay or claims arising from review and evaluation of 
requested product substitution. 

 
P. Approval of proposed substitution shall have no effect on coordination and installation of work in accord 

with contract documents. 
 
Submitted by:                                                    For Use by the CONSULTANT and DISTRICT: 
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__________________________                        ______
Contractor/CM 

Received Too Late 

 
__________________________                       ______Not Accepted 
Firm 
                                                                           ______Approved As Noted 
__________________________ 
                                                                           ______Approved For Bidding Only, Final Approval 
__________________________                                   Contingent Upon Submittal of Information  Address                                                                          
in Accord with this Section 
 
_______________                                             ________________________________________ 
Date                                                                   CONSULTANT  Date 
 
 
                                                                         ________________________________________ 
DISTRICT  
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