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I.   ADVERTISEMENT FOR EXECUTIVE ARCHITECT 

 

UCLA 
The Regents of the University of California, on behalf of its Los Angeles campus (UCLA) and the ELW 
Building Company, LLC (ELW) seek an executive architect for the Edie and Lew Wasserman Building, 
project number 948455.01.   It is currently contemplated that the Edie and Lew Wasserman Building will 
be constructed as two or more related projects, but with a single executive architect. The shell-and-core 
structure and associated scope, ready for tenant improvements, would be constructed by a contractor 
selected by ELW and donated to UCLA upon completion; the tenant improvements and associated scope 
would be constructed by a contractor selected by UCLA pursuant to competitive bidding. It is currently 
contemplated that ELW will contract with the selected executive architect for design and construction 
administration services related to construction of the shell-and-core building and associated scope, and 
that UCLA will contract with the selected executive architect for design and construction administration 
services related to tenant improvements and associated scope. 
 
It is anticipated that the siting and massing of the new building would follow the master plan completed 
by an architect previously hired by ELW. The current intention of UCLA and ELW is to construct a shell-
and-core structure of approximately 95,000 gross square feet, with a construction cost in the range of $30 
to $35 million; the shell and core may be fitted out by UCLA for uses such as outpatient surgeries, 
outpatient clinical offices, faculty and administrative offices, or academic research. Construction costs for 
all tenant improvements may fall in a range of $30 to $45 million. Together the shell-and-core structure 
and tenant improvements would be designed to achieve a minimum LEEDTM  Silver rating certified by the 
United States Green Building Council (USGBC). All related projects would be subject to review and 
approval by the UC Board of Regents in accordance with the California Environmental Quality Act . 
 
The request for qualifications (RFQ) will be available for downloading starting Thursday, March 5, 2009 
at www.capital.ucla.edu/rfq.html. Responses to the RFQ are due by 2:00 PM Thursday, March 19, 2009. 
A screening committee will review these responses and recommend a limited number of firms to the 
selection committee for further consideration, in accordance with University of California procedures.  
Final selection and appointment of the executive architect is contingent upon approval by the University 
of California Office of the President and ELW.  ELW will participate with UCLA on the screening and 
selection committees. 
  
UCLA follows a policy of equal opportunity in business contracting. Every effort will be made to ensure 
that all persons regardless of race, religion, sex, color, ethnicity, and national origin have equal access to 
contracts and other business opportunities with the university.  Candidate firms will be required to show 
evidence of their equal employment opportunity policy.  
 
Mark Denton 
Director of Physical Planning  
UCLA Capital Programs 
1060 Veteran Avenue 
Los Angeles, CA 90095-1365 
Attn: Carol Esser (tel. 310 206-3128, fax 310 206-8392) 
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II. PROJECT INFORMATION AND REQUIREMENTS 
 

A. PROJECT DESCRIPTION 
It is currently contemplated that the Edie and Lew Wasserman Building will be constructed as 
four related projects: 

1. Provision of utilities to the site; 
2. Construction of the shell and core; 
3. Construction of tenant improvements; 
4. Construction of site improvements, hardscape and landscape. 

 
It is currently contemplated that the projects would be designed by a single executive architect. 
The provision of utilities to the site and the shell-and-core structure, ready for tenant 
improvements, may be constructed by a contractor selected by ELW and donated to UCLA upon 
completion; the tenant improvements and post-construction site development may be constructed 
by a contractor selected by UCLA pursuant to competitive bidding. It is currently contemplated 
that ELW will contract with the selected executive architect for design and construction 
administration services related to provision of utilities to the site and construction of the shell-
and-core building, and that UCLA will contract with the selected executive architect for design 
and construction administration services related to tenant improvements and post-construction 
site development and landscaping. 

 
The siting and massing of the new building will be informed by the master plan completed by 
Moore Ruble Yudell for ELW, which will be made available to the selected executive architect 
for review. Moore Ruble Yudell will also be eligible for consideration as part of this executive 
architect selection process. 
 
The current intention of UCLA and  ELW is to construct a shell-and-core structure of 
approximately 95,000 gross square feet (GSF): a basement floor 20,000 GSF and 5 floors of 
15,000 GSF each. The shell and core may be fitted out by UCLA for uses such as outpatient 
surgeries, outpatient clinical offices, faculty and administrative offices, or academic research. The 
university project to construct tenant improvements may involve several separately funded 
component projects involving various UCLA health sciences tenants. The Jules Stein Eye 
Institute would be the tenant for approximately half of the building. 
 
Consultants 
Selection of a consultant team, to include appropriate engineering and other relevant disciplines, 
will be undertaken jointly by ELW, UCLA, and the selected executive architect following 
completion of this selection process. The consultant team will be assembled prior to conclusion of 
negotiations for an Executive Design Professional Agreement (EDPA) with the University. 
 
Sustainable Design  
Together the shell-and-core structure and tenant improvements would be designed to meet the 
requirements and intent of University of California Regents' policy concerning green building 
design and energy efficiency, which would require these projects to achieve a minimum LEEDTM  
Silver rating certified by the United States Green Building Council (USGBC) and would strive 
for a higher rating as feasible. The building will also strive to exceed Title 24 energy 
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requirements by a minimum of 20%. Together the projects would be subject to review and 
approval by the UC Board of Regents in accordance with the California Environmental Quality 
Act . 

 
B. ROLE OF EXECUTIVE ARCHITECT 

The Executive Architect will serve as the architect-of-record for all the related projects 
comprising the Edie and Lew Wasserman Building, and will manage and coordinate all design 
and construction document preparation tasks and construction administration responsibilities for 
each related project.  The Executive Architect will assist the University and ELW to secure any 
required government agency reviews and approvals. 

 
C. CODE REQUIREMENTS  

The design and construction of University building projects are required to conform to applicable 
Federal and State building codes and standards, including the California Code of Regulations and 
the Americans with Disabilities Act. The University is generally not subject to the building codes 
of local jurisdictions; however, the design and construction of utility connections and fire/life 
safety systems may require coordination with such jurisdictions. Refer to the Supplemental 
Requirements for the Executive Design Professional Agreement (Attachment F) for additional 
requirements.  Construction documents must be reviewed and approved by Office of the State Fire 
Marshal and Division of the State Architect, Accessibility Compliance. The University is the 
construction document reviewing authority for other provisions of the building codes and 
standards.  

 
D.  AGREEMENT AND CONTRACT REQUIREMENTS  

It is presently contemplated that the selected architect will contract separately with ELW for 
design of the shell and core of the building. Architectural design services to be provided to the 
University of California by the Executive Architect shall be in accordance with the following 
standard University Agreement and Contract documents, which have been approved by the Office 
of General Counsel to The Regents: 

 
1. Documents 
 

Attachment E Standard Professional Services Agreement 
 

Attachment F University Standard Form of Executive Design Professional  
Agreement (Between The Regents of the University of California 
and the Design Professional)-Version B with Exhibit C  
Supplemental Requirements 

 
2. The Executive Architect shall obtain and maintain the following insurance 

coverage: Comprehensive-Form or Commercial-Form General Liability 
Insurance, Business Automobile Liability Insurance, Professional Liability 
Insurance, and Workers’ Compensation. If the Executive Architect does not 
currently have coverage in accordance with University requirements, evidence 
shall be submitted indicating that such coverage will be in effect prior to execution 
of the Executive Design Professional Agreement. The University, at its discretion, 
may increase Professional Liability insurance limits noted below. In that event, the 
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University would reimburse the design professional for increased premiums or 
elect to directly purchase a policy to augment the design professional’s insurance. 

 
   Insurance limits required per the following table: 
 

 
Capital Programs Insurance Limits 

For 
Design Services (Architect/Engineer) 

 
General Liability  
Each Occurrence – Combined Single Limit for Bodily Injury 
& Property Damage 

$1,000,000 

Products – Completed Operations Aggregate $2,000,000 
Personal & Advertising Injury $1,000,000 
General Aggregate $2,000,000 
Business Auto Liability – Each Accident – Combined Single 
Limit for Bodily Injury & Property Damage 

$1,000,000 

Workers Comp & Employers Liability As required by Federal & State of Calif. Law 
Professional Liability  
Each Occurrence $1,000,000 PSA;                  $5,000,000 for EDPA 
General Aggregate $2,000,000 PSA;                   $5,000,000 for EDPA 
 
 

3. The Executive Architect shall show evidence of a company Equal Opportunity 
Employment policy, and of company compliance with applicable federal law 
pertaining to Equal Opportunity Employment. 

 
 
III. RESPONDING TO THIS REQUEST FOR QUALIFICATIONS 

Please comply with the following requirements in preparing responses to this RFQ; responsiveness 
to these instructions will be considered an indication of the responsiveness of the prospective 
consultant: 

 
A. FORMAT  

All submittal materials should be in 8 ½” x 11” format, preferably in portrait orientation, bound in 
a ring binder or spiral- or comb-bound booklet. 

 
Tabbed dividers should separate and identify the response items described below in section III.C, 
numbered or titled as indicated. 
 
Submittals should be limited to the sections and items identified in III.C below. Although they are 
not encouraged, any additional materials submitted at the discretion of the submitting firm, such 
as standard brochures, team resumes, etc. must be bound separately from the main submittal, and 
marked clearly. Failure to comply with this requirement may result in disqualification of the entire 
submittal. 
 

B. COPIES:  
Provide eight (8) copies of the bound submittal. 
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C. RESPONSE ITEMS  

The qualifications submittal should contain the following items: 
 
Cover: Include the project name (Edie and Lew Wasserman Building), project number 
(948455.01), date (March 2009), identify that the submittal is a statement of qualifications, and 
identify the firm submitting the response (with contact information, including contact email 
address, provided on the cover, or letter of interest, or both). 
 
Letter of Interest:  Provide a brief letter expressing the prospective Executive Architect’s interest 
in and qualifications for the project. The letter of interest should be bound into the proposal, not 
loose. The letter of interest, cover, or both should provide contact information for the firm, 
including a contact email address. 

 
Table of Contents:  in front of the first tab, following the letter of interest. 

 
[Tab 1]  Statement of Qualifications (SOQ) form (Attachment B) 
Complete and submit a Statement of Qualifications (SOQ) form (Attachment B).  All listed 
projects should have been undertaken within the last ten (10) years.  

 
[Tab 2]  Relevant Experience (maximum 10 single-sided pages, or equivalent, total) 
Include project descriptions and illustrations of the five projects listed in Attachment B, along with 
other relevant projects at your discretion, but not more than 10 single-sided pages (or five double-
sided pages) total.  Label clearly the location and dates of the work presented; identify clearly the 
firms and/or personnel responsible in each case, and their relationships to the team for this project. 
Standard “cut sheets” may not fully satisfy this requirement. 

 
[Tab 3]  UCLA Design Professional Business Information Form (Attachment D) 
Complete and sign the Design Professional Business Information Form (Attachment D), including 
the Self-Certification statement on the second page. The third page should not be submitted. 

 
D. Selection SCHEDULE 

In accordance with established UCLA procedures, a screening committee will review all 
submittals in response to the RFQ and determine a short list of firms to refer to the selection 
committee. The selection committee will determine further selection procedures, which may 
include interviews at a time to be determined. The anticipated selection process schedule is as 
follows: 

 
• Thursday,  March 5, 2009: The complete request for qualifications (RFQ) packet will be 

available at www.capital.ucla.edu/rfq.html.  
 
• 2:00 p.m., Thursday, March 19, 2009:  RFQ submittals due at UCLA Capital Programs. 

Hand delivery is encouraged to ensure prompt receipt of submittals; do not use U.S. Mail.   
 
• Week of March 23, 2009 (anticipated):  Screening committee to announce short list of firms 

to be given further consideration by the selection committee. Selection committee will 
determine any further requirements for their deliberations, and notify short-listed firms. 
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E.   SELECTION OF THE EXECUTIVE ARCHITECT 
The criteria for UCLA review of the submitted proposals and selection of the Executive Architect 
are provided in the Selection Criteria. (Attachment A). 

As noted above, it is presently contemplated that UCLA and ELW will contract separately with 
the same architect for the design of their respective projects. UCLA will enter into negotiations of 
the Professional Services Agreement (Attachment E) and the Executive Design Professional 
Agreement (Attachment F) with the selected Executive Architect for the University projects. 
ELW will contemporaneously enter into negotiations with the selected Executive Architect for 
the ELW projects. Fees for basic services for the University projects are intended to be based on 
the UC fee guidelines (Attachment G). Fees for the ELW projects will be negotiated directly with 
ELW. Pre-design services for University projects will be performed under the University's 
Professional Services Agreement.  

Pending successful negotiations, UCLA will make a recommendation of Executive Architect to 
the University of California Office of the President for approval. If negotiations for either 
agreement are not successful, UCLA and ELW reserve the right to negotiate with other applicants 
in order of ranking. Prior to execution of the Executive Design Professional Agreement, the 
selected firm shall assist UCLA in completing the Project Report on Equal Opportunity in the 
Selection of Design Professionals (Attachment C), and submit a Certificate of Insurance 
confirming that the coverage required by UCLA has been obtained. 

 
F. DELIVERING RFQ RESPONSES TO UCLA CAPITAL PROGRAMS 

To be considered for this project, eight (8) copies of the bound RFQ submittal documents outlined 
above in section III. C must be received at the address below no later than 2:00 p.m. on 
Thursday, March 19, 2009.  Do not send by U. S. Mail.    
 

 
Mark Denton 
Director of Physical Planning  
UCLA Capital Programs 
1060 Veteran Avenue 
Los Angeles, CA 90095-1365 
Attn: Carol Esser (tel. 310 206-3128) 

 
All material submitted becomes the property of UCLA and will not be returned to submitting firm. 
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SELECTION CRITERIA (ATTACHMENT A) 

Note:  Not all items below will be weighted equally by the Screening and Selection Committees. 

1. Relevant Project Experience. Applicant’s demonstrated experience with projects of 
comparable type and scope.  Preference may be given to applicants with University of 
California experience or work on other university campuses.  

2. Design Excellence. Applicant’s demonstrated commitment to design excellence and ability to 
achieve high-quality aesthetic, functional, technical, sustainable, and cost-effective design for 
comparable projects. 

 
3. Responsiveness to Project Requirements.  Applicant’s demonstrated success in completing 

projects consistent with program, budget, schedule and technical requirements.  Evaluation 
will include consideration of responsiveness to project requirements and clients on previous 
projects, and the quality of the relationships maintained throughout these projects.  

 
Attentiveness to and compliance with RFQ instructions and other aspects of the selection 
process will be taken as an indication of responsiveness. 

 
4. Project Team's Qualifications and Availability.  Availability and capability of key staff 

members who would be assigned to this project, including prinicpals. 
 
5. Management Capability:  Applicant’s demonstrated success in providing comprehensive 

project management services and project team coordination, producing or working with 
subconsultants to produce construction documents of superior quality, and providing prompt 
and effective construction phase services.  

 
6. Client Responsiveness.  Applicant’s demonstrated success in establishing effective working 

relationships with clients, other professionals, and contractors. 
 
7. Proximity to Project.  Proximity of the applicant’s office to UCLA, or demonstrated ability to 

provide high-quality services from another location. 
 
8. Equal Opportunity Employment.  Applicant’s demonstration of a company Equal 

Opportunity Employment policy and compliance with applicable federal law pertaining to 
Equal Opportunity Employment.  The University follows a policy of equal opportunity in 
University business contracting. 
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Statement of Qualifications  (Attachment B) 
 

1. Firm Name:_______________________________________________________ 
 
2. Business Address:__________________________________________________ 
 
3. Firm Established: (Year)__________  Telephone:_________________________ 
 
4. Type of Organization:  (check one) 
 

a.  (  ) Sole Proprietorship  b. (  ) Partnership    c. (  ) Corporation  d. (  ) Joint Venture 
 
5. Principal (P) and Associates (A):  (Check “P” or “A” for each) 

 
 

Name P A Degree or Certificate Institution 
     
     
     
     

 
6. Average staff employed in home office:  (average of past 5 years.) 
 

a. Architects _____ 
b. Engineers______ 
c. Landscape Architects____ 
d. Interior Designers_____ 
e. Drafting Technicians____ 
f. Clerical____ 
g. Other_____ 

 
7. List 5 major projects constructed within the past 10 years that indicate your experience with similar 

projects: 
Project Owner Year Building Cost 
    
    
    
    
    
 

8. References: 
a.________________________________________________________________ 

 b.________________________________________________________________ 
 c.________________________________________________________________ 
 
 
9. Where do you normally look for information about proposed University projects? 

_________________________________________________________________ 
 
  By:___________________________________ 
  Date:__________________________________ 
 

Please attach to this form any other information you wish us to consider, such as your firm’s brochure or a 
discussion of your recent work. 
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PRIVACY NOTIFICATION 
 

The State of California Information Practices Act of 1977 requires the University to provide the following 
information to individuals who are asked to supply information about themselves: 

 
The principal purpose for requesting the information on this form is for us in the selection 
process for Design Professionals commissioned by the University.  University Policy 
authorized maintenance of this information. 
 
Furnishing all information requested on this form is mandatory – failure to provide such 
information will delay or may even prevent completion of the action for which the form is 
being filled out.  Information furnished on this form will be used by University of 
California, Los Angels in the consideration of commissions to Design Professionals. 
 

Individuals have the right to access to this record as it pertains to themselves. 
 
The official responsible for maintaining the information contained on this form is: 

University of California, Los Angeles 
Campus Capital Programs  

1060 Veteran Avenue 
Los Angeles, CA 90095-1365 
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PROJECT REPORT ON EQUAL OPPORTUNITY IN THE SELECTION OF DESIGN PROFESSIONALS 
(ATTACHMENT C) 

 
 
The Facility must complete this form for each design agreement executed for reporting purposes.  Maintain these 
reports in a separate file at the Facility. 
 
1. Campus/facility______________________________       Date_____________________ 
 
2. Project Name/Number_____________________________________________________ 
 
3. Date of execution of Agreement______________________________________________ 
 
4. Major____  Minor____  Capital Improvement Project_____  Maintenance Project______ 
 
5. Estimated Total $ amount of construction of project______________________________ 
 
6. Estimated total $ amount of design professional fees of project_____________________ 
 
7. Design professional selected_________________________________________________ 

Address_________________________________________________________________ 
 
8. The selected design professional is a  SBE___,    DBE___,   WBE___,    DVBE____ 
 None of the above_____ 
 
9. Attached Self-Certification Design Professional form for a firm self-certifying as SBE, DBE, WBE, or 

DVBE. 
 
10. Date:_____________________ 
 

____________________________    _____________________________ 
Name of Responsible Administrator    Title of Responsible Administrator 
submitting report      submitting report 
 
Selection committee:    Total Number of Members______ 
    Names of Members        Job Titles 
 
a. ___________________    _____________________ 
b.___________________    _____________________ 
c. ___________________    _____________________ 
d.___________________    _____________________ 
 

If “None of the above” is checked for Item 8, list the SBE, DBE, WBE, and DVBE outreach activities for 

this project  ___________________________________________________________________ 

 
Date:______________ 
 
 _______________________    _____________________________ 
 Name of Responsible Administrator   Title of Responsible Administrator 
 submitting report      submitting report 
 
 



 
UNIVERSITY OF CALIFORNIA, LOS ANGELES

  
DESIGN PROFESSIONAL ONLY- Attachment D 

TO BE COMPLETED BY ALL FIRMS OR INDIVIDUALS PROPOSING TO DO BUSINESS WITH THE UNIVERSITY OF CALIFORNIA, LOS ANGELES 
 

COMPANY NAME:        CONTACT PERSON: 
(Indicate Ms., Mr., etc.)      

DBA (IF APPLICABLE):        

STREET ADDRESS:        
MAILING ADDRESS 
(if different from street address):        
TELEPHONE NO.:       TOLL FREE NO.:       FAX NO.:       

E-MAIL:       TAX IDENTIFICATION NUMBER:       
Are any of the owners or owners’ relatives currently employed by the University of California?   Yes   No 
(If yes, please provide details on attached sheet) 
PRINCIPALS (P) & ASSOCIATES (A) 

Name P A Degree or Certificate Institution 

                      

                      

                      

                      

                      

                      

Indicate dollar range of projects in which your firm would be interested  CHECK ALL THAT APPLY. 
UP $250,000 $250,000-$1,000,000 $1,000,000-$5,000,000 Over $5,000,000 

AREAS OF EXPERTISE:        

REGISTRATION NO:           

OWNERSHIP OF BUSINESS (Check One): 
 Corporation Partnership Individual/Sole Proprietorship Year Established:         

OWNERSHIP STATUS CATEGORIES:   (Place an “X” in the boxes that best describes your firm’s ownership) 

 
Type of Business 

Asian/Indian 
Asian/Pacific 

American 
Black 

African 
American

 
Hispanic 
American

Native 
American 

Indian 
White 

Caucasian 
American 

 
 

Other

 
Disable

d 
Veteran 

Socially & 
Economically 

Disadvantaged 
LARGE 
BUSINESS 

Woman 
Owned                 

 Male Owned                 
SMALL 
BUSINESS 

Woman 
Owned                 

 Male Owned                 
 
PLEASE RETURN THIS PROFILE TO UNIVERSITY OF CALIFORNIA, LOS ANGELES, CAPITAL PROGRAMS,  CONTRACT ADMINISTRATION, 
1060 VETERAN AVENUE, LOS ANGELES, CA 90095-1395.  IF YOU HAVE ANY QUESTIONS, CALL CONTRACT ADMINISTRATION AT (310) 825-
4151 
               

Signature  Title  Date 

 BUSINESS INFORMATION FORM 
 BF102 (8/03/98) 



 
SELF-CERTIFICATION

  

Check the Business Categories that Apply: 

 LARGE BUSINESS ENTERPRISE (LBE): A firm whose AVERAGE GROSS RECEIPTS, taken for the last three fiscal 
years (total revenue compiled over the three-year period divided by 3), EXCEED $2,500,000 PER YEAR. 

 SMALL BUSINESS ENTERPRISE (SBE): A business whose AVERAGE GROSS RECEIPTS, taken for the last three 
fiscal years (total revenue compiled over the three- year period divided by 3), DO NOT EXCEED $2,500,000 PER YEAR. 

 DISADVANTAGED BUSINESS ENTERPRISE (DBE): A business concern which is at least 51% owned by one or more 
socially and economically disadvantaged individuals or, in the case of any publicly owned business, at least 51% of the stock of 
which is owned by such individuals and whose management and daily business operations are controlled by one or more such 
individuals.  Socially disadvantaged individuals are those who have been subjected to racial or ethnic prejudice or cultural bias 
because of their identity as members of a group without regard to their individual qualities.  Economically disadvantaged 
individuals are those socially disadvantaged individuals whose ability to compete in the free private enterprise system has been 
impaired due to diminished capital and credit opportunities as compared to others in the same business area who are not 
socially disadvantaged.  Business owners who certify that they are members of named groups (Asian-Indian Americans, 
Asian-Pacific Americans, Black Americans, Hispanic Americans, Native Americans) are to be considered socially and 
economically disadvantaged. 

 WOMEN-OWNED BUSINESS ENTERPRISE (WBE): A business that is at least 51% owned by a woman or women who 
also control and operate it.  “Control” in this context means exercising the power to make policy decisions.  “Operate” in this 
context means being actively involved in the day-to-day management. 

 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE): A business that is at least 51% owned by one or more 
disabled veterans or, in the case of any publicly owned business, at least 51% of the stock of which is owned by such 
individuals and whose management and daily business operations are controlled by one or more such individuals.  A Disabled 
Veteran is a veteran of the military, naval, or air service of the United States with a service-connected disability who is a 
resident of the State of California.  To qualify as a veteran with a service-connected disability, the person must be currently 
declared by the United States Veterans Administration to be 10% or more disabled as a result of service in the armed forces. 

PRIVACY NOTIFICATIONS 
STATE 

The State of California Information Practices Act of 1977 (effective July 1, 1978) requires the University of California to 
provide the following information to individuals who are asked to supply information about themselves: 

Furnishing all information requested on this form is mandatory;  failure to provide all requested information 
will delay or may prevent evaluation of your firm’s ability to do business with the University. 

I hereby certify under penalty of perjury under the laws of the State of California that I have read this application and know 
the contents thereof, and that the business category and ethnicity indicated above reflect the true and correct status of the 
business in accordance with Federal Small Business Administration criteria and Federal Acquisition Regulations, FAR 19, 
pertaining to small, disadvantaged, woman, disabled veteran, small and disadvantaged, and small and woman-owned 
business enterprises.  I understand that falsely certifying the status of this business, obstructing, impeding or otherwise 
inhibiting any University of California official who is attempting to verify the information on this form may result in 
suspension from participation in University of California business contracts for a period up to 5 years and the imposition of 
any civil penalties allowed by law.  In addition, I understand that this business must notify the University of California in 
writing 30 days in advance of any changes in size, ownership, control, or operation which may affect this business’s 
continued eligibility as a SBE, DBE, WBE, DVBE, SDBE, SWBE or SDVBE. 
 
 
INFORMATION FURNISHED BY:       
(Print or Type Name of Owner and/or Principal) 
 
 
NAME OF BUSINESS:       
 
NAME:       

 
TITLE:       

 
SIGNATURE: 

 
DATE:       

 BUSINESS INFORMATION FORM 
 BF102 (8/03/98) 



 
RETAIN THESE LAST TWO PAGES FOR YOUR RECORDS

  

 

 

INSURANCE REQUIREMENTS FOR CONSULTANT FIRMS WORKING WITH THE UNIVERSITY OF CALIFORNIA 

 

The companies affording policies must have a Best rating of A- or better and a financial classification of VIII or better, or a 
rating by Standard & Poor of AA or better, or a Moody's rating of AA or better. 

 

TYPES OF INSURANCE 

1) General Liability Insurance (Comprehensive or Commercial Form):  Shall provide $1,000,000 coverage for each of 
the following:  Each Occurrence, Products/Completed Operations Aggregate, Personal and Advertising Injury, and 
General Aggregate. 

2) Business Automobile Liability Insurance:  For owned, scheduled, nonowned, or hired automobiles, with a 
combined single limit of no less than $1,000,000 per accident. 

3) Worker’s Compensation:  As required by the State of California law. 

4) Professional Liability Insurance:  Required by Consultants who will be preparing design or construction documents.  
Amount of coverage required is determined by size of project. Insurance policy must include Contractual Liability 
Coverage or endorsements to the policy for Contractual Liability Coverage.  For pre-design study work done under a 
Professional Services Agreement (PSA), major capital projects require coverage of $1,000,000 per claim and 
$2,000,000 in the aggregate.  For the design work done under an Executive Design Professional Agreement (EDPA), 
this project requires coverage of $5,000,000 per claim and $5,000,000 per aggregate. 

 

ADDITIONAL REQUIREMENTS 

1) Insurance company must complete University's Certificate of Insurance form.  This form provides that Consultant's 
insurance shall be the primary insurance as respects to the University and that any insurance or self-insurance 
maintained by the University shall be in excess of and non-contributory with Consultant's insurance. 

2) Coverage may not be cancelled without ten (10) days advance written notice to University. 

3) If insurance policies are cancelled for non-payment, University reserves the right to maintain policies in effect by 
continuing to make the policy payments;  cost of so maintaining the policies will be assessed against Consultant. 

4) The General Liability Insurance policy and the Business Automobile Liability Insurance policy must name 
The Regents of the University of California as an Additional Insured. 

5) All insurance policies shall apply to the negligent acts or omissions of Consultant, its officers, agents, and employees, 
and to Consultant's legal responsibility for the negligent acts or omissions of its subconsultants and anyone directly or 
indirectly under the control, supervision, or employ of Consultant or subconsultants. 

 
 
 
 

 BUSINESS INFORMATION FORM 
 BF102 (8/03/98) 
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PROFESSIONAL SERVICES AGREEMENT 
between 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
and 
TBD 

 

This AGREEMENT is made on the ___ day of ___ in the year ___ between The Regents of the University 
of California, a California corporation, hereinafter called "University" and TBD hereinafter called 
"Consultant," to furnish certain services upon the following terms and conditions: 

I. CONSULTANT SERVICES AND RESPONSIBILITIES 

A. Consultant shall furnish the following services: 

1. Act as a consultant to the University of California, Los Angeles, to perform TBD, 
as required and authorized by University. Under this Agreement, Consultant may 
perform design services up to and including Schematic Design but in no event 
does this Agreement authorize the preparation of construction documents. 

University will authorize Consultant to perform specific services by the issuance 
of a Written Authorization(s) on the form contained in the Exhibits. Each Written 
Authorization will state the specific services to be performed, the schedule for 
their completion, and the method of compensation in accordance with Paragraph 
IV. 

2. Furnish drawings, documents, reports, surveys, renderings, 
exhibits, models, prints, and photographs, and other materials 
as required and as authorized by University. 

3. Not Used. 

B. Consultant hereby represents to University that: 

1. Consultant acknowledges that it has been selected to perform services for the 
Project including services as Design Professional under the Executive Design 
Professional Agreement (EDPA) in the Exhibits; 

2. Consultant acknowledges that University has deferred negotiations on a fee for 
Basic Services and rate schedule for Additional Services described in the EDPA; 
and 

3. Consultant has read and understood the EDPA in the Exhibits and agrees to all 
of its terms and provisions. 

C. If University requires Consultant's services as Design Professional for the Project, 
Consultant agrees to the following: 

1. Consultant will not request any modifications to those terms and provisions to the 
EDPA and will execute the EDPA in the form in the Exhibits; and 

2. Consultant will negotiate in good faith both a fee to perform the Basic Services 
and a rate schedule to perform Additional Services based on its then current rate 
structure consistent with its normal practice and consistent with University 
guidelines for fees and rates for similar projects. 
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II. TERM 

A. Order Period.  The period of time for issuance of written Authorizations to Perform 
Services (hereinafter "Order Period") shall be from TBD to TBD. 

B. Period of Performance.  The period of performance under the Agreement shall be as 
specified in any written Authorizations to Perform Services, or subsequent revisions 
thereto, issued during the Order Period. However, the period of performance shall not 
commence prior to the date of execution of any such written Authorization. 

C. University-Initiated Termination. 

1. If University determines that Consultant has failed to perform in accordance with 
the terms and conditions of this Agreement, University may terminate all or part 
of the Agreement for cause. This termination shall become effective if Consultant 
does not cure its failure to perform within 10 days (or more, if authorized in 
writing by University) after receipt of a notice of intention to terminate from 
University specifying the failure in performance. If a termination for cause does 
occur, University shall have the right to withhold monies otherwise payable to 
Consultant until the services under this Agreement are completed. If University 
incurs additional costs, expenses, or other damages due to the failure of 
Consultant to properly perform pursuant to the Agreement, these costs, 
expenses, or other damages shall be deducted from the amounts withheld. 
Should the amounts withheld exceed the amounts deducted, the balance will be 
paid to Consultant upon completion of the services to be provided under this 
Agreement. If the costs, expenses, or other damages incurred by University 
exceed the amounts withheld, Consultant shall be liable to University for the 
difference. 

2. University may terminate this Agreement for convenience at any time upon 
written notice to Consultant, in which case University will pay Consultant for all 
services performed and all expenses incurred under this Agreement up to and 
including the effective date of termination less any costs, expenses or other 
damages due to the failure of Consultant to properly perform pursuant to the 
Agreement. In ascertaining the services actually rendered up to the date of 
termination, consideration will be given to both completed Work and Work in 
progress, whether delivered to University or in the possession of Consultant, and 
to authorized Reimbursable Expenses. No other compensation will be payable 
for anticipated profit on unperformed services. 

D. Consultant -Initiated Termination. 

Consultant may terminate this Agreement for cause if University fails to cure a material 
default in performance within a period of 30 days, or such longer period as Consultant 
may allow, after receipt from Consultant of a written termination notice specifying the 
default in performance. In the event of termination for cause by Consultant, University will 
pay Consultant in accordance with subparagraph II.B.2. 

III. GENERAL PROVISIONS 

A. Independent Contractor. Consultant shall perform the services hereunder as an 
independent contractor and not as an agent or employee of University. 

B. Consultant Hiring. Consultant shall not hire any officer or employee of University to 
perform any service covered by this Agreement. If the service is to be performed in 
connection with a federal contract or grant, Consultant shall not hire any employee of the 
United States government to perform any service covered by this Agreement. 

C. Subconsultants. Consultant shall cooperate with other professionals employed by 
University in the production of other work related to its services. Subject to approval by 
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University, Consultant shall contract for or employ, at its expense, such professional 
subconsultants as Consultant deems necessary for the completion of the services. 
Consultant may hire the services of subconsultants with University approval in place of or 
in addition to those employed or retained by Consultant. Consultant is as responsible for 
the performance of its subconsultants as it would be if it had rendered these services 
itself. Nothing in the foregoing procedure shall create any contractual relationship 
between University and the professionals employed by Consultant under the terms and 
conditions of this Agreement. Consultant is solely responsible for payment of any 
subconsultants. 

D. Legal and Regulatory Compliance. Consultant shall perform all services and prepare 
documents in compliance with the applicable requirements of laws, codes, rules, 
regulations, ordinances, and standards. 

E. Copyright, Ownership and Use of Materials. Consultant hereby assigns to the University 
all right, title, and interest, including, but not limited to, copyright and all copyright rights, 
in all Materials created by Consultant in its performance under this Agreement and/or 
delivered to the University hereunder and shall execute any documents necessary to 
effectuate such assignment, with the exception that Consultant hereby grants to the 
University an irrevocable, fully-paid up, royalty-free license to use any document provided 
to the University including without limitation any document known as a "detail." 
Consultant warrants that it has the lawful right to grant the forgoing license to the 
University. In the event Consultant uses any individual who is not a full-time employee of 
Consultant or entity to perform any work required of it pursuant to this Agreement, 
Consultant shall require said individual or entity to sign an agreement containing identical 
wording as the foregoing with the exception that word “Consultant” is to be replaced with 
the individual's or entity's name. Materials constitute all written and other tangible 
expressions, including, but not limited to, drawings, documents, reports, surveys, 
renderings, exhibits, models, prints, photographs, etc. All Materials furnished by the 
Consultant hereunder shall be and shall remain the property of the University. In the 
event of Agreement termination by either party for any reason, as provided under this 
Agreement, the University will have the right to receive, and the Consultant shall promptly 
provide to the University, all drawings, documents, reports, surveys, renderings, exhibits, 
models, prints, photographs, and other materials prepared by the Consultant for the 
services under this Agreement. In the event of termination, and any dispute regarding the 
amount to be paid under this Agreement not withstanding, the University retains the right 
to receive and use any such documents or materials. The foregoing provisions shall 
survive the term and termination of this Agreement. 

F. Consultant's Accounting Records.   All books and records relating to this Agreement shall 
be maintained in accordance with generally accepted accounting principles.  University or 
University's authorized representative shall have access to and the right to audit and the 
right to copy all of Consultant's books and records.  Consultant records shall include but 
not be limited to accounting records (hard copy, as well as computer readable data if it 
can be made available); contracts; payroll records; subconsultant agreements; vendor 
agreements; purchase orders; leases; original estimates; estimating work sheets; 
correspondence; receipts; memoranda; and any other supporting evidence deemed 
necessary to substantiate charges under this agreement.  All such books and records 
shall be preserved for a period of at least 3 years from the date of Final Payment under 
this Agreement. 

G. Conflict of Interest. Consultant affirms that to the best of its knowledge there exists no 
actual or potential conflict between Consultant's family, business, or financial interests 
(including services provided to another client) and the services provided under this 
Agreement, and that in the event of a change in either the private interests or services 
under this Agreement, any questions regarding a possible conflict of interest that may 
arise as a result of this change shall be disclosed in writing to University. Consultant shall 
not be in a reporting relationship to a University employee who is a near relative, nor shall 
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the near relative be in a decision-making position with respect to Consultant. 

H. Successors and Assigns. If Consultant transacts business as an individual, upon 
Consultant's death or incapacitation, University will automatically terminate this 
Agreement as of the date of such event. If so terminated, neither Consultant nor 
Consultant's estate shall have any further right to perform hereunder, and University shall 
pay Consultant or the estate the prorated unpaid compensation due under Article IV for 
any services rendered prior to this termination. 

 If there is more than one Consultant, and any one of them dies or becomes 
incapacitated, and the others continue to render the consulting services covered herein, 
University will make payments to those continuing as though there had been no death or 
incapacitation; University will not be obliged to take any account of the person who died 
or became incapacitated or to make any payment to this person or this person's estate. 
These provisions shall apply in the event of progressive or simultaneous occasions of 
death or incapacitation among any group of persons named as Consultant herein; if 
death or incapacitation befalls the last member of this group before the services of this 
Agreement are fully performed, then the rights shall be as if there had been only one 
Consultant. 

 This Agreement shall be binding upon University and Consultant and their respective 
successors and assigns. Neither the performance of this Agreement nor any part thereof, 
nor any monies due or to become due hereunder, may be assigned by Consultant 
without the prior written consent and approval of University. 

I. Information Furnished by University. If required for the performance of Consultant's 
services, University will furnish information, surveys, reports, as-builts, and other 
materials at University's expense. 

J. Statistical Reporting. At the commencement of performance, Consultant shall complete 
and submit, and require each Subconsultant who performs services under this 
Agreement to complete and submit, a Self-Certification on the form contained in the 
Exhibits. At the completion of work and prior to final payment, Consultant shall complete 
and submit a Final Distribution of Contract Dollars under this Agreement on the form 
contained in the Exhibits. 

K. Confidentiality. Consultant shall use his or her best efforts to keep confidential any 
information provided by University and marked "Confidential Information," or any oral 
information conveyed to Consultant by University and followed by a written 
communication within thirty (30) days that said information shall be considered 
Confidential Information. This nondisclosure provision shall not apply to any of the 
following: 

1. Information which Consultant can demonstrate by written records was known to 
him or her prior to the effective date of this Agreement; 

2. Is currently in, or in the future enters, the public domain other than through a 
breach of this Agreement or through other acts or omissions of Consultant; or 

3. Is obtained lawfully from a third party. 

IV. COMPENSATION 

A. Compensation payable by University under this Agreement shall not exceed $TBD. 

B. University will have the right to withhold payment from Consultant for any unsatisfactory 
service until such time service is performed satisfactorily. 

C. University will compensate Consultant for the scope of services provided in accordance 
with this Agreement, computed as follows: 
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1. For each Written Authorization, a maximum payment shall be established that 
shall not be exceeded without the prior written approval of University. 

2. All fees shall be in accordance with Consultant Rate Schedule contained in the 
Exhibits. Unless otherwise provided in Consultant Rate Schedule, rates shall not 
be changed except in accordance with Subparagraph VIII.A. Alternatively, a 
lump-sum fee may be negotiated. 

3. Payments to Consultant shall be made monthly, subsequent to University's 
receipt of an invoice itemizing the fees and reimbursable expenses for each 
Written Authorization for the month invoiced. 

4. Reimbursable expenses are actual expenditures made by Consultant and 
Consultant's employees and subconsultants in accordance with the 
Reimbursement Schedule contained in the Exhibits. Such reimbursable 
expenses will be paid in addition to the fees for services under this Agreement. 

V. INDEMNIFICATION AND INSURANCE 

A. INDEMNIFICATION 

1. Consultant shall indemnify, defend, and hold harmless University and its 
Regents, officers, employees, agents, and representatives (collectively, 
"Indemnitee"), against all liability, demands, claims, costs, damages, injury 
including death, settlements, and expenses (including without limitation, interest 
and penalties) incurred by Indemnitee ("Losses") arising out of the performance 
of services or Consultants other obligations under this Agreement, but only in 
proportion to and to the extent such Losses are caused by or result from (1) the 
negligent acts or omissions of Consultant, its officers, agents, employees, 
subcontractors, subconsultants, or any person or entity for whom Consultant is 
responsible (collectively, "Indemnitor"); (2) the breach by Indemnitor of any of the 
provisions of this Agreement; or (3) willful misconduct by Indemnitor. 

2. The indemnification obligations under this Article V shall not be limited by any 
assertion or finding that (1) the person or entity indemnified is liable by reason of 
non-delegable duty, or (2) the Losses were caused in part by the negligence of, 
breach of contract by, or violation of law by Indemnitee. The obligation to defend 
shall arise regardless of any claim or assertion that Indemnitee caused or 
contributed to the Losses. Indemnitor's reasonable defense costs (including 
attorney and expert fees) incurred in providing a defense for Indemnitees shall be 
reimbursed by University except to the extent such defense costs arise, under 
principles of comparative fault, from Indemnitor's (a) negligent acts or omissions; 
(b) breach of any of the provisions of this Agreement; or (c) willful misconduct. 

3. Consultant shall indemnify, defend, and save harmless Indemnitee from and 
against all loss, cost, expense, royalties, claims for damages or liability, in law or 
in equity, including, without limitation, attorney fees, court costs, and other 
litigation expenses that may at any time arise or be set up for any infringement 
(or alleged infringement) of any patent, copyright, trade secret, trade name, 
trademark or any other proprietary right of any person or entity in consequence of 
the use by Indemnitee of any documents (including any method, process, 
product, concept specified or depicted) supplied by Indemnitor in the 
performance of this Agreement. 

4. Nothing in this Agreement, including the provisions of this Article V, shall 
constitute a waiver or limitation of any rights which Indemnitee may have under 
applicable law, including without limitation, the right to implied indemnity. 
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B. INSURANCE 

1. Insurance Requirements. Consultant, at Consultant's sole cost and expense, 
shall insure its activities in connection with this Agreement, and shall obtain, keep 
in force, and maintain insurance as listed below. The coverages required under 
subparagraph V.B shall not in any way limit the liability of Consultant. 

a. Commercial-Form General Liability Insurance with coverage and 
minimum limits as follows: 

 
i. Each Occurrence $TBD 
ii. Products Completed, Operations 

Aggregate 
$TBD 

iii. Personal and Advertising Injury $TBD 
iv. General Aggregate $TBD 

b. Business Automobile Liability Insurance for owned, scheduled, 
nonowned, and hired automobiles, with a combined single limit of no less 
than $TBD per accident. 

c. Not Used. 

d. If the above insurance (subparagraphs V.B.1.a – V.B.1.c) is written on a 
claims-made basis, it shall be maintained continuously for a period of no 
less than 3 years after the date of Final Completion of the services 
authorized pursuant to each Written Authorization executed. The 
insurance shall have a retroactive date of placement prior to, or 
coinciding with, the date services are first provided that are governed by 
the terms of this Agreement and shall include, without limitation, 
coverage for professional services as called for in this Agreement. 
Insurance required by subparagraphs V.B.1.a-V.B.1.c shall be (i) issued 
by companies that have a Best rating of A- or better, and a financial 
classification of VIII or better (or an equivalent rating by Standard & Poor 
or Moody's) or (ii) guaranteed, under terms consented to by University 
(such consent to not be unreasonably withheld), by companies with a 
Best rating of A- or better, and a financial classification of VIII or better 
(or an equivalent rating by Standard & Poor or Moody's). 

e. Workers' Compensation and Employer's Liability Insurance as required 
by Federal and State of California law. Insurance required by this 
subparagraph V.B.1.e shall be issued by companies (i) that have a Best 
rating of B+ or better, and a financial classification of VIII or better (or an 
equivalent rating by Standard & Poor's or Moody's); or (ii) that are 
acceptable to University. 

f. Consultant, upon the execution of this Agreement, shall furnish 
University with Certificate of Insurance evidencing compliance with this 
Article V, including the following requirements: 

i. Consultant shall have the insurance company complete 
University's Certificate of Insurance on the form contained in the 
Exhibits. If Consultant's insurance company refuses to use 
University's Certificate of Insurance form, it must provide a 
Certificate of Insurance (and endorsements, if needed) 
evidencing compliance with subparagraph V.B. and Special 
Provisions 1 through 4 on the Certificate of Insurance Exhibit. 

ii. If insurance policies are canceled for non-payment, University 
reserves the right to maintain policies in effect by continuing to 
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make the policy payments and assessing the cost of so 
maintaining the policies against Consultant. 

iii. The General Liability Insurance policy and the Business 
Automobile Liability Insurance policy shall name The Regents of 
the University of California as an Additional Insured. The 
Professional Liability insurance policy shall include Contractual 
Liability Coverage or endorsements to the insurance policies for 
Contractual Liability Coverage. 

iv. All insurance policies shall apply to the negligent acts, or 
omissions of Consultant, its officers, agents, employees, and for 
Consultant's legal responsibility for the negligent acts or 
omissions of its consultants and anyone directly or indirectly 
under the control, supervision, or employ of Consultant or 
Consultant's consultants. 

VI. STATUTORY AND OTHER REQUIREMENTS 

A. NONDISCRIMINATION 

1. In connection with the performance of Consultant pursuant to this Agreement, 
Consultant will not willfully discriminate against any employee or qualified 
applicant for employment because of race, color, religion, ancestry, national 
origin, sex, age, sexual orientation, physical disability, veteran's status, medical 
condition (as defined in Section 12926 of the California Government Code), 
marital status, or citizenship (within the limits imposed by law or by The Regents' 
policy), because of habit, local custom or otherwise. Consultant will take 
affirmative action to ensure that qualified applicants are employed, and that 
employees are treated during employment, without regard to their race, color, 
religion, ancestry, national origin, local custom, habit, sex, age, sexual 
orientation, physical disability, veteran's status, medical condition (as defined in 
Section 12926 of the California Government Code), marital status, or citizenship 
(within the limits imposed by law or by The Regents' policy). This equal treatment 
shall apply, but shall not be limited to, the following: upgrade, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including 
apprenticeships. 

B. PREVAILING WAGE RATES 

1. For purposes of this Article, the term subcontractor or subconsultant shall not 
include suppliers, manufacturers, or distributors. 

2. Consultant shall comply and shall ensure that all subcontractors or 
subconsultants comply with Section 1770, and the applicable sections that follow, 
including Section 1775 of the State of California Labor Code. References to 
"Covered Services" hereinafter shall mean services performed pursuant to this 
Agreement that are covered by the aforementioned provisions as implemented 
by the State of California Department of Industrial Relations. 

3. The State of California Department of Industrial Relations has ascertained the 
general prevailing per diem wage rates in the locality, if any, listed in the Written 
Authorization for the performance of construction, alteration, demolition or repair 
work as defined in Section 1720 of the State of California Labor Code for each 
craft, classification, or type of worker required to perform the Covered Services 
hereunder. A schedule of the general prevailing per diem wage rates will be on 
file at University's principal facility office and will be made available to any 
interested party upon request. By this reference, such schedule is made part of 
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this Agreement. Consultant shall pay not less than the prevailing wage rates, as 
specified in the schedule and any amendments thereto, to all workers employed 
by Consultant in the execution of the Covered Services hereunder. Consultant 
shall cause all subcontracts or subconsultant agreements to include the provision 
that all subcontractors or subconsultants shall pay not less than the prevailing 
wage rates to all workers employed by such subcontractor or subconsultants in 
the execution of the Covered Services hereunder. Consultant shall forfeit to 
University, as a penalty, not more than $50 for each calendar day, or portion 
thereof, for each worker that is paid less than the prevailing wage rates as 
determined by the Director of Industrial Relations for the work or craft in which 
the worker is employed for any portion of the Covered Services hereunder 
performed by Consultant or any subcontractor or subconsultant. The amount of 
this penalty shall be determined by the Labor Commissioner pursuant to 
applicable law. Such forfeiture amounts may be deducted from Consultant fee. 
Consultant shall also pay to any worker who was paid less than the prevailing 
wage rate for the work or craft for which the worker was employed for any portion 
of the Covered Services hereunder, for each day, or portion thereof, for which the 
worker was paid less than the specified prevailing per diem wage rate, an 
amount equal to the difference between the specified prevailing per diem wage 
rate and the amount which was paid to the worker. 

C. PAYROLL RECORDS 

1. Consultant and all subcontractors or subconsultants shall keep an accurate 
payroll record, showing the name, address, social security number, job 
classification, straight time and overtime hours worked each day and week, and 
the actual per diem wages paid to each journeyperson, apprentice, or other 
employee employed in connection with the Covered Services hereunder. All 
payroll records shall be certified as being true and correct by Consultant or 
subcontractors or subconsultants keeping such records; and the payroll records 
shall be available for inspection at all reasonable hours at the principal office of 
Consultant on the following basis: 

a. A certified copy of an employee's payroll record shall be made available 
for inspection or furnished to such employee or the employee's 
authorized representative on request. 

b. A certified copy of all payroll records shall be made available for 
inspection upon request to University, the State of California Division of 
Labor Standards Enforcement, and the Division of Apprenticeship 
Standards of the State of California Division of Industrial Relations. 

c. A certified copy of all payroll records shall be made available upon 
request by the public for inspection or copies thereof made; provided, 
however, that the request by the public shall be made to either 
University, the Division of Apprenticeship Standards, or the Division of 
Labor Standards Enforcement. The public shall not be given access to 
such records at the principal offices of Consultant or subcontractors or 
subconsultants. Any copy of the records made available for inspection as 
copies and furnished upon request to the public or any public agency by 
University shall be marked or obliterated in such a manner as to prevent 
disclosure of an individual's name, address, and social security number. 
The name and address of Consultant awarded the Agreement or 
performing the Agreement shall not be marked or obliterated. 

2. Consultant shall file a certified copy of the payroll records with the entity that 
requested the records within 10 days after receipt of a written request. 
Consultant shall inform University of the location of such payroll records for the 
Written Authorization, including the street address, city, and county; and 
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Consultant shall, within 5 working days, provide notice of change of location of 
such records. In the event of noncompliance with the requirements of this 
subparagraph or with the State of California Labor Code Section 1776, 
Consultant shall have 10 days in which to comply following receipt of notice 
specifying in what respects Consultant must comply. Should noncompliance still 
be evident after the 10-day period, Consultant shall forfeit to University, as a 
penalty, $25 for each day, or portion thereof, for each worker, until strict 
compliance is accomplished. Such forfeiture amounts may be deducted from 
Consultant fee. 

D. APPRENTICES 

1. Only apprentices, as defined in the State of California Labor Code Section 3077, 
who are in training under apprenticeship standards and written apprentice 
agreements under Chapter 4, Division 3, of the State of California Labor Code, 
are eligible to be employed by Consultant and subcontractors or subconsultants 
as apprentices for the Covered Services hereunder. The employment and 
training of each apprentice shall be in accordance with the provisions of the 
apprenticeship standards and written apprentice agreements under which the 
apprentice is training. 

2. Every apprentice shall be paid the standard wage to apprentices, under the 
regulations of the craft or trade at which the apprentice is employed, and shall be 
employed only for the Covered Services hereunder in the craft or trade to which 
the apprentice is indentured. 

3. When Consultant or subcontractors or subconsultants employ workers in any 
apprenticeship craft or trade for the Covered Services hereunder, Consultant or 
subcontractors or subconsultants shall apply to the joint apprenticeship 
committee, which administers the apprenticeship standards of the craft or trade 
in the locality, if any, listed in the Written Authorization for the performance of 
construction, alteration, demolition or repair work as defined in Section 1720 of 
the State of California Labor Code, for a certificate approving Consultant or 
subcontractors or subconsultants under the apprenticeship standards for the 
employment and training of apprentices in the locality so identified. The 
committee will issue a certificate fixing the number of apprentices or the ratio of 
apprentices to journeypersons who shall be employed in the craft or trade on the 
Covered Services hereunder. The ratio will not exceed that stipulated in the 
apprenticeship standards under which the joint apprenticeship committee 
operates; but in no case shall the ratio be less than 1 hour of apprentice work for 
every 5 hours of journeyperson work, except as permitted by law. Consultant or 
subcontractors or subconsultants shall, upon the issuance of the approval 
certificate in each such craft or trade, employ the number of apprentices or the 
ratio of apprentices to journeypersons fixed in the certificate issued by the joint 
apprenticeship committee or present an exemption certificate issued by the 
Division of Apprenticeship Standards. 

4. "Apprenticeship craft or trade," as used in this Paragraph, shall mean a craft or 
trade determined as an apprenticeship occupation in accordance with rules and 
regulations prescribed by the Apprenticeship Council. 

5. If Consultant or subcontractors or subconsultants employ journeypersons or 
apprentices in any apprenticeship craft or trade in the locality, if any, listed in the 
Written Authorization for the performance of construction, alteration, demolition 
or repair work as defined in Section 1720 of the State of California Labor Code, 
and there exists a fund for assisting to allay the cost of the apprenticeship 
program in the trade or craft, to which fund or funds other contractors in the 
locality so identified are contributing, Consultant and subcontractors or 
subconsultants shall contribute to the fund or funds in each craft or trade in which 
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they employ journeypersons or apprentices on the Covered Services hereunder 
in the same amount or upon the same basis and in the same manner done by 
the other contractors. Consultant may include the amount of such contributions in 
computing its compensation under the Agreement; but if Consultant fails to do 
so, it shall not be entitled to any additional compensation therefore from 
University. 

6. In the event Consultant willfully fails to comply with this subparagraph VI.D, it will 
be considered in violation of the requirements of the Agreement. 

7. Nothing contained herein shall be considered or interpreted as prohibiting or 
preventing the hiring by Consultant or subcontractors or subconsultants of 
journeyperson trainees who may receive on-the-job training to enable them to 
achieve journeyperson status in any craft or trade under standards other than 
those set forth for apprentices. 

E. WORK DAY 

1. Consultant shall not permit any worker providing Covered Services to labor more 
than 8 hours during any 1 day or more than 40 hours during any 1 calendar 
week, except as permitted by law and in such cases only upon such conditions 
as are provided by law. Consultant shall forfeit to University, as a penalty, $25 for 
each worker employed in the execution of this Agreement by Consultant, or any 
subcontractors or subconsultant, for each day during which such worker is 
required or permitted to work providing Covered Services more than 8 hours in 
any 1 day and 40 hours in any 1 calendar week in violation of the terms of this 
subparagraph or in violation of the provisions of any law of the State of California. 
Such forfeiture amounts may be deducted from the compensation otherwise due 
under this Agreement. Consultant and each subcontractor or subconsultant shall 
keep, or cause to be kept, an accurate record showing the actual hours worked 
each day and each calendar week by each worker employed under this 
Agreement, which record shall be kept open at all reasonable hours to the 
inspection of University, its officers and agents, and to the inspection of the 
appropriate enforcement agency of the State of California. 

VII. NOTICES 

A. University. Any notice may be served upon University by delivering it, in writing, to 
University at the address set forth on the last page of this Agreement, by depositing it in a 
United States Postal Service deposit box with the postage fully prepaid and with the 
notice addressed to University at the aforementioned address, or by sending a facsimile 
of it to University facsimile number set forth on the last page of this Agreement. 

B. Consultant. Any notice may be served upon Consultant by delivering it, in writing, to 
Consultant at the address set forth on the last page of this Agreement, by depositing it in 
a United States Postal Service deposit box with the postage fully prepaid and with the 
notice addressed to Consultant at this address, or by sending a facsimile of it to 
Consultant facsimile number set forth on the last page of this Agreement. 

VIII. AUTHORITY OF AGREEMENT 

A. This Agreement represents the entire and integrated agreement between University and 
Consultant and supersedes all prior negotiations, representations, or agreements, either 
written or oral. This Agreement may be modified only by a written instrument signed by 
both University and Consultant and the written instrument shall be an Amendment on the 
form contained in the Exhibits. 

B. This Agreement includes the following Exhibits attached herewith: 

Exhibit A: Written Authorization to Perform Services 
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Exhibit B: Consultant Rate Schedule 
Exhibit C: Reimbursement Schedule 
Exhibit D: Certificate of Insurance 
Exhibit E: Amendment 
Exhibit F: Not Used 
Exhibit G: Not Used 
Exhibit H: Executive Design Professional Agreement 
Exhibit SC: Self-Certification 
Exhibit FD: Final Distribution of Contract Dollar's 



University of California, Los Angeles  
 

  
REV 8 PSA:06/30/08   Professional Services Agreement - 12 
 

IN WITNESS WHEREOF, UNIVERSITY and CONSULTANT have executed this Agreement on the 
date(s) set forth below. 

 
CONSULTANT      
  
  
 (Printed Name) 
  
  
 (Title) 
  
 By:  
 (Signature) 
  
  
 (Date) 
  
CONSULTANT ADDRESS:  
 ,   
  
CONSULTANT TELEPHONE NUMBER:  
  
CONSULTANT FACSIMILE NUMBER:  
  
CONSULTANT TAX I.D. NUMBER:  
  
  
UNIVERSITY: THE UNIVERSITY OF CALIFORNIA, LOS ANGELES 
  
  
  
  
  
 By:  
 (Signature) 
  
  
 (Date) 
  
UNIVERSITY ADDRESS:  1060 Veteran Avenue 
 Los Angeles, CA  90095-1395 
  
UNIVERSITY FACSIMILE NUMBER: 310-206-4247 
  
UNIVERSITY PROJECT MANAGER:  
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Order No. {FILL IN} 
EXHIBIT A 

- SAMPLE -  

AUTHORIZATION NUMBER TO PERFORM SERVICES 
for the 

PROFESSIONAL SERVICES AGREEMENT 
between 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
and 
TBD 

made on the {PSA Execution Date} 

(Note: Order Period is from TBD to TBD.) 

 

Project Name: <Internal Project Name> 
Project Number: <Internal_Project_Number> 
 

I. IN ACCORDANCE WITH THE TERMS OF THE AGREEMENT ABOVE, YOU ARE HEREBY 
AUTHORIZED TO PERFORM THE FOLLOWING SERVICES: 

{Brief_Project_Description} 

 

II. {UCLA: USE THE FOLLOWING ¶ II FOR FIXED FEE ONLY & DELETE ALL REMAINING ¶ IIs} 

 NEGOTIATED FIXED FEE SHALL BE:         ${UCLA: FILL IN} 

 

II. {UCLA: FOR FEMA AUTHS, USE THE FOLLOWING ¶ II FOR TIME & MATERIALS ONLY, & 
DELETE ALL REMAINING ¶ IIs}COMPENSATION SHALL BE MADE IN ACCORDANCE 
WITHCONSULTANT DIRECT PAYROLL COST RATE SCHEDULE IN THIS AGREEMENT, 
(SEE EXHIBIT B) 
 
A. FIXED PROFIT FEE SHALL NOT EXCEED: ${UCLA: FILL IN} 
 
B. TOTAL COMPENSATION (INCLUDING THE FIXED PROFIT FEE 
 REFERENCED ABOVE) SHALL NOT EXCEED: ${UCLA: FILL IN} 
 

 

II. {UCLA: FOR NON-FEMA AUTHS, USE THE FOLLOWING ¶ II FOR TIME & MATERIALS 
ONLY, & DELETE ALL REMAINING ALTERNATE ¶ IIs}COMPENSATION SHALL BE MADE IN 
ACCORDANCE WITH CONSULTANT RATE SCHEDULE IN THIS AGREEMENT, (SEE EXHIBIT 
B), AND SHALL NOT EXCEED: ${UCLA: FILL IN} 

 

III. SERVICES AUTHORIZED TO BE COMPLETED WITHIN: {AMOUNT OF TIME: number of 
days, a specific date.} 
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{OPTIONAL: INSERT THE FOLLOWING ITEM IV ONLY IF AUTHORIZATION IS FOR SERVICES TO 
BE PERFORMED DURING DESIGN OR PRECONSTRUCTION OF AN IDENTIFIED PROJECT.} 

IV. LOCALITY FOR PERFORMANCE OF WORK 

The locality for the performance of construction, alteration, demolition or repair work as defined in 
Section 1720 of the State of California Labor Code for the purposes of Article VI of the Agreement 
will be Los Angeles County. 
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This Authorization has been executed on the {DATE} day of  {MONTH}, {YEAR}. 
 
 
Consultant:  
  
  
 (Printed Name) 
  
  
 (Title) 
  

 By:  
 (Signature) 
  
  
 (Date) 
  
CONSULTANT ADDRESS:  
 ,   
  
CONSULTANT TELEPHONE NUMBER:  
  
CONSULTANT FACSIMILE NUMBER:  
  
UNIVERSITY: THE UNIVERSITY OF CALIFORNIA, LOS 

ANGELES 
  
  
 (Printed Name) 
  
  
 (Title) 
  

 By:  
 (Signature) 
  
  
 (Date) 
  
UNIVERSITY ADDRESS:  
  
  
UNIVERSITY FACSIMILE NUMBER:  
  
UNIVERSITY PROJECT MANAGER:  
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EXHIBIT B 
CONSULTANT RATE SCHEDULE 

for the 
PROFESSIONAL SERVICES AGREEMENT 

(Dated from TBD through TBD) 
between 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
and 
TBD 

 

 

TBD 
 

 

{ONE OF THE FOLLOWING MAY BE INCLUDED:} 

The above rates will be adjusted biennially in accordance with changes in the Consumer Price Index 
(CPI). 

{OR} 

The above rates will be adjusted annually in accordance with actual rate increases paid to personnel. 
Notwithstanding the preceding, the rate increase for an individual employee shall not exceed {INSERT 
PERCENTAGE e.g. 3%} annually. 
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EXHIBIT C 
REIMBURSEMENT SCHEDULE 

for the  
PROFESSIONAL SERVICES AGREEMENT 

(Dated from TBD through TBD) 
between 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
And 
TBD 

 

 

Consultant will be reimbursed actual expenditures (up to the maximum limit) in accordance with the following 
reimbursement schedule only when said expenditures are authorized in writing in advance by University, and only 
when paid invoices, receipts or other proof of payment is submitted: 

TRANSPORTATION RELATED EXPENSES: 

 
Item Description Maximum Limit 

Mileage Non-rented car   Current Rate*
Per diem Daily meal and incidental expenses (for periods in excess 

of 24 hours) 
 $64.00**

Air Fare Refundable ticket, coach, roundtrip As approved in advance 
by University

Rental car Rented car As approved in advance 
by University

Hotel Lodging expenses must be supported by original itemized receipts, regardless of 
the amounts incurred, and must be reasonable for the locality of travel 

 
* The mileage reimbursement rate is the standard rate for automobiles published by University in 

Business & Finance Bulletin G-28, "Policy and Regulations Governing Travel," as may be adjusted from 
time to time by University. Said rate is currently 55 cents/mile. 

** For travel of less than 24 hours, Meals and Incidental Expenses ("M&IE") shall not be reimbursed 
unless the travel includes an “overnight stay” as supported by a lodging receipt. For domestic travel, 
reimbursement is limited to the actual cost of lodging. Actual M&IE shall be reimbursed up to a 
maximum of $64.00 for the entire trip. An exception to the overnight stay requirement may be allowed 
when the traveler incurs a meal expense as part of a business meeting and must be substantiated as 
specified in advance by University. 

 
Transportation, lodging, per diem and related expenses for travel between the Consultant's offices and 
travel between offices of Consultant and offices of its subconsultants are not reimbursable. Transportation 
expenses shall be paid on the same basis and shall be subject to the same conditions as those in effect for 
employees of University. These expenses shall not be compensable unless authorized, in writing, in 
advance by University and subject to the following condition(s):  

Transportation, lodging, and living expenses shall be reimbursable only while traveling outside the 
greater Los Angeles area. 

REPRODUCTION, POSTAGE, AND MISCELLANEOUS EXPENSES: 

Expenses for printing, reproductions, postage, handling and delivery for documents, reports, surveys, 
drawings, and other materials, excluding reproductions for office use by Consultant and the its 
subconsultants and postage and delivery for transmittals between Consultant's offices or between 
Consultant and its subconsultants. 
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EXHIBIT E 
AMENDMENT 

for the 
PROFESSIONAL SERVICES AGREEMENT 

(Dated from TBD through TBD) 
between 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
and 
TBD 

 
Amendment Number {#} 

 

The Agreement between the Regents of the University of California and , dated TBD, to act as a 
Consultant to the University of California, Los Angeles, is hereby amended as follows: 

{INSERT MODIFICATIONS TO THIS AGREEMENT. FOR EXAMPLE, THE TERM OF THE 
AGREEMENT MAY BE EXTENDED. 

EXAMPLES: 

1. The term of this Agreement is extended to {Month} {Day}, {Year}. 

2. Compensation payable by University under this Agreement, including any Amendments, 
shall not exceed ${AMOUNT IN FIGURES}. 

3.  Consultant Rate Schedule Exhibit is replaced with the revised Consultant Rate Schedule 
dated {INSERT DATE} and attached herewith. 

4. The following provision is added to this Agreement:  
{_____________________________________.} 

All terms and conditions of this Agreement shall remain in full force and effect unless expressly modified 
herein or by another duly executed Amendment.   

IN WITNESS WHEREOF, University and Consultant have executed this Amendment on the 
{____________________________________}. 
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EXHIBIT SC 

SELF-CERTIFICATION 
for the 

PROFESSIONAL SERVICES AGREEMENT 
(Dated from TBD through TBD) 

between 
THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 

and 
TBD 

 
 
For each SBE, DBE, WBE, and/or DVBE, the following must be completed. 
 
Indicate all Business category(ies) that apply by initialing next to the applicable category(ies): 
 
(Initial, if applicable) 
             Small Business Enterprise (SBE) - an independently owned and operated concern certified, or certifiable, as small 

business by the Federal Small Business Administration (SBA). (Size standards by Standard Industrial Classification codes 
required by the Federal Acquisition Regulations, Section 19.102, may be found at www.sba.gov/size. The University may 
rely on written representation by the vendors regarding their status.) Annual average receipts, computed from the gross 
receipts for the last 3 fiscal years, do not exceed the amount listed in the MAXIMUM RECEIPTS TABLE below. The 
average annual receipt is computed by taking the sum of the gross receipts of the prior 3 fiscal years and dividing by 3. 

MAXIMUM RECEIPTS TABLE  
Construction Services (by Contractor's
License Classification): 

AVERAGE ANNUAL RECEIPTS (Preceding 3 Years) 

Class “A” - General Engineering $28,500,000 
Class “B” - General Building $28,500,000 
Class “C” – Specialty $12,000,000 
Architectural & Engineering Services  $4,000,000 (except landscape architectural services)  
Landscape Architectural Services $6,000,000 
Other services For appropriate amount, see www.sba.gov/size 

 
(Initial, if applicable) 
             Disadvantaged Business Enterprise (DBE) - a business concern which is at least 51% owned by one or more socially 

and economically disadvantaged individuals or, in the case of any publicly owned business, at least 51% of the stock of 
which is owned by such individuals and whose management and daily business operations are controlled by one or more 
of such individuals. Socially disadvantaged individuals are those who have been subjected to racial or ethnic prejudice or 
cultural bias because of their identity as members of a group without regard to their individual qualities. Economically 
disadvantaged individuals are those socially disadvantaged individuals whose ability to compete in the free private 
enterprise system has been impaired due to diminished capital and credit opportunities as compared to others in the 
same business area who are not socially disadvantaged. Business owners who certify that they are members of named 
groups (Black Americans, Hispanic Americans, Native Americans, Asian-Pacific Americans, Asian-Indian Americans) are 
to be considered socially and economically disadvantaged. 

 
(Initial, if applicable) 
             Women-Owned Business Enterprise (WBE) - a business that is at least 51% owned by a woman or women who also 

control and operate it. “Control” in this context means exercising the power to make policy decisions. “Operate” in this 
context means being actively involved in the day-to-day management. 

 
(Initial, if applicable) 
             Disabled Veteran Business Enterprise (DVBE) - a business that is at least 51% owned by one or more disabled 

veterans or, in the case of any publicly owned business, at least 51% of the stock of which is owned by such individuals 
and whose management and daily business operations are controlled by one or more of such individuals. A Disabled 
Veteran is a veteran of the military, naval, or air service of the United States with a service connected disability who is a 
resident of the State of California. To qualify as a veteran with a service connected disability, the person must be currently 
declared by the United States Veterans Administration to be 10% or more disabled as a result of service in the armed 
forces. 
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I hereby certify under penalty of perjury under the laws of the State of California that I have read this
certification and know the contents thereof, and that the business category indicated above reflects the true and 
correct status of the business in accordance with Federal Small Business Administration criteria and Federal
Acquisition Regulations, FAR 19 pertaining to small, disadvantaged, women-owned, and disabled veteran 
business enterprises. I understand that falsely certifying the status of this business, obstructing, impeding or
otherwise inhibiting any University of California official who is attempting to verify the information on this form
may result in suspension from participation in University of California business contracts for a period up to five 
(5) years and the imposition of any civil penalties allowed by law. 

 
INFORMATION FURNISHED BY:  

 (Print or Type Name of Owner and/or Principal) 

  
  

 (Name of Business or Firm) 

a
 

 (Insert type of business e.g. corporation, sole proprietorship, partnership, etc.) 

  
By:

    

 (Print Name) 

  
   
 (Signature)  (Date) 

 
 
 

PRIVACY NOTICE 
 

The State of California Information Practices Act of 1977 (effective July 1, 1978) requires the University of California to provide the 
following information to individuals who are asked to supply personal information about themselves. Information furnished on the 
Self-Certification form may, in some cases, identify personal information of an individual. 

 
I. The University of California, Los Angeles is requesting the information contained in this form and the 

accompanying Report of Subcontractor Information. 
II. The Small Business Coordinator at the University of California, Los Angeles is responsible for maintaining the 

requested information. The contact information for the Small Business Coordinators may be found at: 
http://www.ucop.edu/matmgt/sbdir.html  

III. The maintenance of information is authorized in part by Public Contract Code section 10500.5. 
IV. Furnishing the information requested on this form is mandatory. If SBE, DBE, WBE and/or DVBE status is 

applicable, furnishing such information is mandatory. 
V. Failure to provide the information may be a violation of bidding procedures and/or breach of the contract and the 

University may pursue any and all remedies permitted by the provisions of the Contract Documents. 
VI. The information on this form is collected for monitoring and reporting purposes in accordance with state law and 

University policy. 
VII. The individual may access information contained in this form and related forms by contacting the Small Business 

Coordinator(s) 
 

 
The individual may access information contained in this form and related forms by contacting the Small Business Coordinator(s). 
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EXHIBIT FD   
FINAL DISTRIBUTION OF CONTRACT DOLLARS 

Sheet No. __1__ of __1__ 
 
Provide the following information for each contracting party including the Consultant and each subconsultant regardless of tier.* Attach additional sheets if necessary. 
 

1 2 3 4 5 6 
Full Name of Business 

 
Street Address, City, State and ZIP Telephone No./ 

Fax No 
Contact Name Business Categories Contract Dollars 

    SBE* DBE* WBE*DVBE* N/A Amount ($) Percent (%) 

 
(Consultant) 

         
0%

 
(Sub1) 

         
0%

 
(Sub2) 

         
0%

 
(Sub3) 

         
0%

          0%
          0%
          0%
          0%
          0%
          0%

 Column 6 – Business Categories SUBTOTALS 

            Total Contract Amount = $ ______________________________ SBE  =   Small Business Enterprise $ 
DBE  =   Disadvantaged Business Enterprise $ 

WBE =   Women Business Enterprise $ 

DVBE =  Disabled Veteran Business Enterprise $ 

*Regardless of tier, a completed Self-Certification must have been submitted for each SBE, DBE, WBE, DVBE indicated on this Exhibit. 
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EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
Between 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
And 

THE DESIGN PROFESSIONAL 
 
 
This AGREEMENT is made on the   __________  day of __________________________  in the year ________  between The 
Regents of the University of California, a California Corporation, hereinafter called "University" and TBD, hereinafter called "Design 
Professional." 
 
The above named individual or firm shall be the Executive Architect or Engineer and shall comply with the licensing laws of the 
State of California regarding the practice of architecture or engineering in performing the services set forth in this Agreement for the 
following project: 
 

UNIVERSITY OF CALIFORNIA, LOS ANGELES 
 

Project Name: EDPA STANDARD VERSION SAMPLE - LARGE NEW CONSTRUCTION LAB - NON-OSHPD 
Project Number:  TBD 

Project Order Number:  TBD 
 
 
PROJECT DESCRIPTION: 
 

TBD 
 
 
CONSTRUCTION BUDGET:  $TBD 
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ARTICLE 1 GENERAL PROVISIONS 

1.1 GENERAL REQUIREMENTS 

1.1.1 This Agreement shall be governed by the laws of the State of California. 

1.1.2 In the event of a conflict between the provisions of any exhibit to this Agreement and the Agreement, the provisions of this 
Agreement shall govern. 

1.1.3 University's exercise of any of its rights or remedies prescribed in this Agreement shall not relieve Design Professional 
from responsibility for damages or other losses incurred or to be incurred by University as a result of Design Professional's breach of 
its obligation under this Agreement. 

1.1.4 Time is of the essence for this Agreement. 

1.1.5 Design Professional shall cooperate with University, its designees, and Contractor in furthering the interests of University. 

1.1.6 Design Professional shall cooperate with other professionals University may employ for related work. 

1.1.7 To the extent required by University, Design Professional shall consult with authorized employees, agents, and 
representatives of University relative to the design and construction of a Project. 

1.1.8 Design Professional shall perform all services in compliance with applicable laws, codes, rules, regulations, ordinances, 
University policies, and Facility standards. University policies include without limitation those related to Seismic Safety and 
Sustainable Practices. 

1.1.9 Services required by this Agreement include, at no additional cost to University, all services necessitated, in whole or in 
part, by errors and omissions of, or breach of this Agreement by, Design Professional, its subconsultants, or any person or entity 
working under Design Professional. 

1.2 DESIGN PROFESSIONAL STANDARD OF CARE 

1.2.1 Design Professional, its officers, agents, employees, subcontractors, consultants and any persons or entities for whom 
Design Professional is responsible shall provide all services pursuant to this Agreement in a manner consistent with the standard of 
care under California law applicable to those who specialize in providing such services for projects of the type, scope, and 
complexity of the Project (including its contracting mode). 

1.3 DEFINITIONS 

Unless defined differently herein, terms used in this Agreement shall have the same meaning as those used in University's Bidding 
Documents, General Conditions in the Exhibits. 

1.3.1 Agreement. The term “Agreement” means this Agreement, Supplemental Requirements, Exhibits, Amendments, and all 
other documents identified in this Agreement which together form the agreement between University and the Design Professional 
for the Work. The Agreement constitutes the complete agreement between University and the Design Professional and supersedes 
any previous agreements or understandings. 

1.3.2 Architect (or Engineer) of Record. The term “Architect of Record” or “Engineer of Record” shall mean the specific 
University-approved Design Professional named in this Agreement who is the Design Professional's designated principal or staff 
member in charge of providing all services required by this Agreement. 

1.3.3 As-builts (As-built Drawings and Specifications). The term “As-builts” shall mean the marked-up version of the Contract 
Documents prepared by the construction Contractor to record as-built conditions, current changes, and selections made during 
construction. 

1.3.4 Bidding Documents. The term "Bidding Documents" shall mean those documents prepared and furnished by University for 
the purpose of obtaining bids from contractors to construct the Project, including without limitation, the General Conditions and 
General Requirements attached in the Exhibits. 

1.3.5 Construction Budget. The term “Construction Budget” shall mean University's written statement of funds available to pay 
for the cost of construction. 

1.3.6 Construction Documents. The term "Construction Documents" shall mean the documents prepared and furnished by the 
Design Professional to be used for bidding the construction work for the Project. 

1.3.7 Contract Documents. The term "Contract Documents" shall mean the Advertisement for Bids, Instructions to Bidders, 
Supplementary Instructions to Bidders, Bid Form, Agreement, General Conditions, Supplementary Conditions, Exhibits to the 
Construction Documents, Specifications, List of Drawings, Drawings, Addenda, Notice to Proceed, Change Orders, Notice of 
Completion and all other items identified as Contract Documents in the Construction Contract Agreement. 

1.3.8 Coordination. The term "Coordination" shall mean that the documents shall be consistent and in conformance each part 
with all other parts. 
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1.3.9 Estimated Project Construction Cost. The term “Estimated Project Construction Cost” shall mean Design Professional's 
written estimate in the form specified by University in the Exhibits, of the total Construction Cost of the Project at the various stages 
of the design process. 

1.3.10 Facility. The term “Facility” means the University of California, Los Angeles. 

1.3.11 Project. The term “Project” means the project described on page 1 of this Agreement. 

1.3.12 Project Architect (or Engineer). The term “Project Architect” or “Project Engineer” shall mean the specific University-
approved Design Professional named in this Agreement who is the Design Professional's designated architect (or engineer) who is 
the first point of contact in providing all services required by this Agreement. 

1.3.13 Project Program. The term "Project Program" shall mean a written statement in the Exhibits of University's design 
objectives, constraints, and criteria, including space requirements and relationships, flexibility and expendability, special equipment 
and systems, and Project site requirements. 

1.3.14 Project Schedule. The term “Project Schedule” shall mean the schedule prepared by University showing project 
milestones, funding, design, design review, construction, and other deadlines applicable to the Project. 

1.3.15 Record Documents. The term "Record Documents" shall mean those documents  (including without limitation the updated 
version of the Construction Documents) prepared by the Design Professional incorporating Addenda, Change Orders and 
information from the As-builts and other data furnished by Contractor to Design Professional. 

1.3.16 University. The term "University" shall mean the Regents of the University of California. 

1.3.17 University's Representative. The term "University's Representative" shall mean the person or entity providing University's 
Representative services as indicated in the Contract Documents including, but not limited to, issuance of written communications 
with the Contractor. 

1.3.18 University's Designated Administrator. The term "University's Designated Administrator” shall mean the individual acting 
as University's Designated Administrator pursuant to paragraph 4.1.1. 

ARTICLE 2 BASIC SERVICES 

Basic Services to be provided by Design Professional include the services described in this Article 2 and as further described in the 
Supplemental Requirements in the Exhibits. 

2.1 GENERAL 

2.1.1 The services of Design Professional shall be performed in accordance with the Agreement and the Supplemental 
Requirements in the Exhibits. 

2.1.2 To the extent deemed necessary by Design Professional, Design Professional shall employ architects, mechanical, 
electrical, structural, and civil engineers licensed as such by the State of California, and such other consultants necessary for the 
provision of services under this Agreement. All consultants provided under basic services shall be paid by Design Professional. 
Design Professional shall submit, for approval by University, names of consultants for each professional element of service of the 
Project. University-approved consultants provided under basic service shall be as named below: 
 

Consultant Name Discipline 
 

TBD TBD 

 Nothing in the foregoing shall create any contractual relationship between University and any consultants employed by 
Design Professional under the terms of this Agreement.  Design Professional is as responsible for the performance of its consultants 
as it would be if it had rendered these services itself. 

2.1.3 Design Professional shall designate a principal or a staff member as the Project Architect or Project Engineer. So long as 
the Project Architect or Project Engineer performs in a manner acceptable to University, and remains in Design Professional's 
employ, the Project Architect or Project Engineer shall remain the first point of contact for all design and other services required 
under this Agreement, including attending design-related meetings for the Project, unless a substitution mutually acceptable to 
Design Professional and University is made. University-approved Project Architect or Project Engineer shall be the person named 
below: 

 TBD 

Additionally, the University may require other individuals working for the Design Professional or its subconsultants to attend design-
related meetings as requested by University. 

2.1.4 Design Professional shall assist University in fulfilling the requirements of the authorities and funding agencies whose 
interests bear on the design, cost, and construction of the Project. 

2.1.5 Design Professional shall abide by all regulations imposed by authorities having jurisdiction over the Project. 
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2.1.6 Design Professional shall review site surveys; existing record documents; seismic data; mechanical, geotechnical, and 
other test reports; environmental documents, and any other documentation furnished by University. From an examination of the site 
and a review of available information, Design Professional shall determine whether such data are sufficient for purposes of design or 
whether additional data are needed and, if so, recommend the manner in which it be provided and needed services obtained. 
Design Professional may rely on the information provided by University but only to the extent such reliance shall be consistent with 
Design Professional's obligations under this Agreement. 

2.1.7 Review, approval or acceptance of Design Professional's work whether by University or others and whether during 
Schematic Design Phase, Design Development Phase, Construction Documents Phase, Bidding Phase, Construction Phase, 
Guarantee to Repair Period, or otherwise, shall not relieve Design Professional from responsibility for errors and omissions in 
Design Professional's work. 

2.1.8 Design Professional shall, at no cost to University, satisfactorily correct any and all errors, omissions, deficiencies, or 
conflicts in the Construction Documents prepared by Design Professional or Design Professional's consultants promptly upon 
discovery or notice. The obligations of Design Professional to correct defective or nonconforming Work shall not in any way limit any 
other obligations of Design Professional. 

2.2 SCHEMATIC DESIGN PHASE 

2.2.1 Upon University's written direction to proceed, Design Professional shall provide Schematic Design Phase services 
described herein and in the Supplemental Requirements in the Exhibits including, without limitation, Schematic Design Documents 
for approval by University. 

2.3 DESIGN DEVELOPMENT PHASE 

2.3.1 Upon University's written direction to proceed, Design Professional shall provide Design Development Phase services as 
described herein and in the Supplemental Requirements in the Exhibits and based on Schematic Design documents approved in 
writing by University and any written adjustments in the scope or quality of the Project or in the Construction Budget including, 
without limitation, Design Development Documents for approval by University. 

2.4 CONSTRUCTION DOCUMENTS PHASE 

2.4.1 Upon University's written direction to proceed, Design Professional shall provide Construction Documents Phase services 
as described herein and in the Supplemental Requirements in the Exhibits and based on Design Development documents approved 
in writing by University and any written adjustments in the scope or quality of the Project or in the Construction Budget including, 
without limitation, Construction Documents for approval by University. 

2.4.2 The Drawings and Specifications shall be consistent with the University's General Conditions in the Exhibits and the 
Division 1 tailored for the Project including but not limited to any Facility requirements. 

2.5 BIDDING PHASE 

2.5.1 Upon University's written direction to proceed, Design Professional shall provide Bidding Phase services as described 
herein and in the Supplemental Requirements in the Exhibits. 

2.5.2 If the lowest responsive total bid price received exceeds the Construction Budget by more than 10%, University may, at its 
discretion, (1) authorize rebidding of the Project within a reasonable period of time; or (2) require Design Professional, at Design 
Professional's expense, to modify the Project design and the Construction Documents in order to reduce the Estimated Project 
Construction Cost to a level that falls within the Construction Budget. Modifications proposed by Design Professional shall require 
University approval prior to incorporation into the revised documents. 

2.6 CONSTRUCTION PHASE 

2.6.1 Upon University's written direction to proceed, Design Professional shall provide Construction Phase services as 
described herein and in the Supplemental Requirements in the Exhibits. 

2.6.2 The Construction Phase will commence on the date the Agreement between University and Contractor is signed by 
University and will terminate one year after Notice of Completion or Notice of Cessation, or in the absence of either a Notice of 
Completion or Notice of Cessation, one year after Final Completion. 

2.6.3 Except as otherwise provided in the Contract Documents or as directed by University, all written communications with 
Contractor shall be sent and received by University's Representative. 

2.6.4 Design Professional shall render design interpretations of, and design decisions regarding, the Contract Documents that 
are necessary for the proper execution or progress of the Work including provision of clarifications and interpretations of the 
Contract Documents that are consistent with the intent of the documents but which do not involve a change in the scope of the 
Work. Such clarifications and interpretations shall not involve an adjustment of the Contract Sum or an extension of the Contract 
Time. 

2.6.5 Design Professional shall not be responsible for construction means, methods, techniques, sequences, procedures, or 
safety precautions and programs in connection with the Work, unless Design Professional specifies, directs, recommends or 
approves such means, methods, techniques, sequences, procedures, or safety precautions/programs. 
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2.6.6 Design Professional shall prepare drawings and specifications needed to issue Field Orders and Change Orders as 
required by the Supplemental Requirements in the Exhibits. 

2.6.7 No additional compensation shall be paid to Design Professional for the preparation of Change Orders, including the 
preparation of Drawings, Specifications, and supporting data and other services required in connection with the preparation of 
Change Orders until the total cumulative value (calculated by adding the absolute values of both additive and deductive changes not 
caused, in whole or in part, by Design Professional errors or omissions) exceeds TBD percent of the Contract Sum. 

2.6.8 Design Professional shall provide Record Documents as described herein and in the Supplemental Requirements in the 
Exhibits. 

2.6.9 Design Professional shall review the Work at 11 months after Substantial Completion or Final Completion, as applicable, 
and shall make written recommendations to University for the correction of any deficiencies as required by the Supplemental 
Requirements in the Exhibits. Dates for inspections shall be as mutually agreed by the parties within the 11th month time frame. The 
number of work hours associated with the on-site review and preparation of written recommendations shall not exceed 32 hours 
excluding review and preparation necessitated in whole or in part by Design Professional's errors and omissions. 

2.7 INDEPENDENT SEISMIC/STRUCTURAL REVIEW 

2.7.1 This Project is subject to an independent seismic/structure review conducted by University and at University expense. 
Design Professional shall attend meetings as necessary to resolve all seismic issues. Design Professional shall present Drawings 
and other items as necessary to describe the Project design. 

2.8 SCHEDULE 

2.8.1 Design Professional acknowledges that all time limits stated in this Agreement are of the utmost importance to University.  
Design Professional shall meet the Project Schedule, which may be revised from time to time by mutual agreement, for completion 
of Design Professional's services. 

2.8.2 Design Professional shall submit its proposed Work Plan for the performance of Design Professional's services within 
TBD calendar days following the later of (1) the execution date of this Agreement, or (2) the date on which University authorizes 
Design Professional to begin performing Schematic Design Phase services.  Design Professional's Work Plan shall include without 
limitation, a schedule for how Design Professional will comply with the Project Schedule. 

 Design Professional's Work Plan shall include allowances for the periods of time required for University's review and 
approval of submissions and for approvals by authorities having jurisdiction over the Project.  Design Professional's Work Plan, 
when approved by University, shall not be exceeded by Design Professional except when University and Design Professional 
mutually agree, in writing, to a revised Project Schedule. 

2.8.3 The total time scheduled for full completion of Design Professional's services for each phase of the Project shall not 
exceed the durations listed below, unless mutually agreed upon in writing by Design Professional and University.  The durations for 
University review period listed in the Project Schedule shall be computed from the date on which a clear, complete submittal is 
received by University.  University's failure to meet its commitment to provide written requested information or to review within the 
stipulated time frames shall be cause for an adjustment in the Project Schedule.  However, submittals received for review which are 
rejected, in writing, as not meeting the deliverables required by this Agreement and the attachments thereto, shall not be cause for 
adjustment of the Project Schedule, and any such delay caused by such rejected submittals shall be at the sole responsibility of 
Design Professional. 

.1 Schematic Design Phase:  Complete within TBD weeks plus TBD weeks approval time. 

.2 Design Development Phase:  Complete within TBD weeks, plus TBD weeks for approval time. 

.3 Construction Documents Phase:  Complete within TBD weeks, plus TBD weeks for approval time. 

ARTICLE 3 ADDITIONAL SERVICES 

Unless required in Article 2 of this Agreement or in the Supplemental Requirements to be performed as part of Basic Services, the 
services described in this Agreement and the Supplemental Requirements are Additional Services. These Additional Services shall 
be paid for by University, as provided in this Agreement, in addition to the compensation for Basic Services. Design Professional 
shall provide Additional Services only when and as authorized in a written instrument signed by University. No Additional Services 
shall be compensable unless so authorized. 

ARTICLE 4 UNIVERSITY RIGHTS AND RESPONSIBILITIES 

4.1 ADMINISTRATION 

4.1.1 University shall designate, in writing, an Administrator who will act on behalf of University with respect to this Agreement. 
Design Professional shall accept directives only from University's Designated Administrator and not from other University employees 
or consultants. University may replace University's Designated Administrator at its sole option; if this replacement is made, 
University shall notify Design Professional in writing. 

4.1.2 University shall designate, in writing, prior to bidding, a University's Representative. 
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4.2 PROVISION OF INFORMATION, SURVEYS, REPORTS AND DATA 

4.2.1 University shall have the right to make changes to the Project Program. When such changes increase the duties of 
Design Professional beyond those reasonably and customarily provided in Basic Services, Design Professional shall be 
compensated in accordance with this Agreement. 

4.2.2 University shall have the right to make reasonable changes to its Bidding Documents and Design Professional shall be 
bound by such changes. When such changes increase the duties of Design Professional, beyond those reasonably and customarily 
provided in Basic Services, Design Professional shall be compensated in accordance with this Agreement. 

4.2.3 University shall furnish structural, mechanical, electrical, chemical, soils, and other tests, inspections, and reports as 
required by law or by the Contract Documents, which are not required to be furnished by Contractor under the Contract Documents. 

4.2.4 University shall update the Project Schedule as dates and durations applicable to the Project such as funding deadlines, 
review periods, anticipated periods of Project suspension, and construction deadlines become known. 

4.2.5 If required for the performance of Design Professional's services, University shall furnish an accurate land survey of the 
Project site, giving, as applicable, grades and lines of streets, alleys, pavements, and adjoining property; rights-of-way, restrictions, 
easements, encroachments, zoning, deed restrictions, boundaries, and contours of the site; locations, dimensions, and floor 
elevations pertaining to existing buildings, other improvements, and trees; and information in University's possession concerning 
available service and utility lines, both public and private. 

4.2.6 University shall furnish geotechnical data when these data are reasonably deemed necessary by Design Professional, 
including test logs, soil classifications, soil bearing values, and other data necessary to define subsoil conditions. 

4.2.7 The University shall have the right to require Design Professional and its subconsultants to participate in meetings and 
provide documents and data (in addition to those required by Basic Services) and to perform Additional Services, pursuant to this 
Agreement, whether or not such Additional Services are described in the Agreement or the Supplemental Requirements. 

4.2.8 The services, information, surveys, reports, and Additional Services required by this Article 4 shall be furnished at 
University's expense. 

ARTICLE 5 COMPENSATION 

University will compensate Design Professional for the scope of services provided, in accordance with this Article 5 and with the 
other terms and conditions of this Agreement, as follows: 

5.1 COMPENSATION FOR BASIC SERVICES 

5.1.1 The fee for Basic Services shall be computed as follows: 

For services rendered in accordance with this Agreement, the basis for compensation shall be a lump-sum fee in the 
amount of $TBD + $TBD (reimbursables) = $TBD, payable upon completion of each Project phase, after the review and 
approval by University, in accordance with the following schedule: 

  Portions of Total Fees   
 Phase or Stage Completed  to be Paid at Completion 
 Schematic Design Phase............................................................................................................................... TBD% 
 Design Development Phase ....................................................................................................... Increase to TBD% 
 Construction Documents Phase ................................................................................................. Increase to TBD% 
 Bidding Phase (Award of Construction Contract) ...................................................................... Increase to TBD% 
  (or a proportional percentage 
  when a portion of the Project is awarded) 
 Construction Completed ............................................................................................................. Increase to TBD% 
 Receipt of Design Professional's Record Documents  Increase to TBD% 
 Guarantee to Repair Period Services Completed ........................................................................Increase to 100% 

5.2 COMPENSATION FOR ADDITIONAL SERVICES OR FOR EXTENSION OF CONTRACT TIME 

5.2.1 For the Additional Services of Design Professional, as described in Article 3, including the Additional Services of 
consultants, compensation shall be in accordance with the attached Design Professional Rate Schedule in the Exhibits. 

5.2.2 If the Contract Time initially established in the Contract Documents at the time of award is exceeded or extended by a 
number of days in excess of TBD calendar days through the fault of University or Contractor and through no fault of Design 
Professional, compensation for any Basic Services provided during this extended period of the Construction Phase of the 
construction contract shall be adjusted to compensate Design Professional for any additional costs reasonably incurred by Design 
Professional as the result of such delay, provided University has approved such adjustments in advance.  These extended Basic 
Services shall be approved, in writing, by University and shall not include Basic Services that would have been performed under this 
Agreement had the initial Contract Time not been substantially exceeded or extended. 

5.2.3 If the Work of the Project is suspended or abandoned for more than TBD consecutive months, and such suspension was 
not scheduled at the beginning of the Project, as provided under subparagraph 4.2.4, Design Professional shall be compensated for 
all authorized services performed prior to the receipt of written notice from University of such suspension or abandonment, together 
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with Reimbursable Expenses then due. If the Project is resumed after being suspended for more than TBD consecutive months, 
Design Professional's compensation shall be adjusted as mutually agreed to compensate Design Professional for any additional 
costs reasonably incurred as the result of the suspension. 

5.3 REIMBURSABLE EXPENSES 

5.3.1 For Reimbursable Expenses, as described in this paragraph 5.3, only actual costs will be reimbursed.  Paid invoices or 
other proof of payment shall be submitted when requesting reimbursement. 

5.3.2 Reimbursable Expenses are paid in addition to the compensation for Basic and Additional Services and are actual 
expenditures made by Design Professional and Design Professional's consultants in the interest of the Project pursuant to the 
Reimbursement Schedule in the Exhibits. 

ARTICLE 6 PAYMENTS 

6.1 PAYMENTS FOR BASIC SERVICES 

6.1.1 Payments for Basic Services, as defined in Article 2, shall be made as stipulated in subparagraph 5.1.1. 

6.2 PAYMENTS FOR ADDITIONAL SERVICES AND REIMBURSABLE EXPENSES 

6.2.1 Payments for Design Professional's Additional Services, as defined in Article 3, and for Reimbursable Expenses, as 
defined in paragraph 5.3, shall be made monthly after presentation of Design Professional's statement of services rendered, or 
expenses incurred, with invoices, receipts and other justification thereof. 

6.2.2 Payments related to paragraph 5.2.2 shall be made monthly after presentation of Design Professional's statement of 
services rendered, or expenses incurred, with invoices, receipts and other justification thereof unless otherwise agreed by the 
parties thereto. 

6.3 PAYMENT SUBMITTAL 

6.3.1 Invoices against this Agreement shall be submitted to:{UCLA: EDIT THE BELOW ADDRESS AS NEEDED IF THIS IS 
NOT A CAP PROGRAMS ACCOUNTING CONTROLLED PROJECT.} 

UCLA Capital Programs Accounting 
1060 Veteran Avenue, Suite 330 

Los Angeles, CA  90095-1365 

ARTICLE 7 DESIGN PROFESSIONAL'S RECORDS AND FILES 

7.1 Books and records relating to this Agreement shall be maintained in accordance with generally accepted accounting 
principles.  University or University's authorized representative shall have access to, the right to audit and the right to copy pertinent 
parts of Design Professional's and Design Professional's consultants' books and records. Such records shall include but not be 
limited to accounting records (hard copy, as well as computer readable data); contracts; payroll records; subconsultant agreements; 
vendor agreements; purchase orders; leases; original estimates; estimating work sheets; correspondence; receipts; memoranda; 
and any other supporting evidence deemed necessary to substantiate charges under this Agreement.  All such books and records 
shall be preserved for a period of at least 3 years from the date of Final Payment under this Agreement. 

7.2 Design Professional and Design Professional's consultants shall make their files available for inspection and copying by 
University upon reasonable notice. 

7.3 Design Professional shall include appropriate language in consultants' agreements to enforce the provision of paragraph 
7.2. 

ARTICLE 8 OWNERSHIP AND USE OF DOCUMENTS 

8.1 DRAWINGS, SPECIFICATIONS, AND PRESENTATION MATERIALS 

8.1.1 Drawings and Specifications shall become the property of University, whether or not the Project for which they are made 
is executed.  Design Professional shall be permitted to retain copies, including reproducible copies, of the Drawings and 
Specifications for information and reference except as provided in paragraph 8.2.  Neither University nor Design Professional shall 
use the Drawings and Specifications as a whole or in substantial part on other projects, but either may reuse details of the Drawings 
for other projects. 

8.1.2 All presentation drawings, slides, and models shall become and remain the property of University. 

8.2 CONSTRUCTION DOCUMENTS 

8.2.1 Design Professional, upon request, shall provide copies of the Construction Documents in the number required by 
University for bidding and construction purposes; the reproduction expense shall be borne by University.  University reserves the 
right to select the type of document reproduction and to establish where the reproduction will be accomplished. 
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8.2.2 University may use the Construction Documents, without Design Professional's consent, in connection with the Project, 
including without limitation, future additions, expansions, renovations, alterations, connections, repairs, information, reference, use, 
or occupancy. 

8.2.3 Except as provided in subparagraphs 8.2.1 and 8.2.2 University will not use the Construction Documents for another 
project without Design Professional's written consent. 

8.3 INDEMNIFICATION 

8.3.1 University will defend, indemnify and save harmless Design Professional, its officers, agents and employees from any 
costs or claims for damages arising from University's use, on other projects, of the Construction Documents, the Drawings and 
Specifications, or the designs depicted in them.  As used in this Article 8, the "use, on other projects" does not include any of the 
uses specified in subparagraph 8.2.2. 

8.3.2 Notwithstanding paragraph 8.3.1, University will not defend, indemnify or save harmless Design Professional, its officers, 
agents, or employees from any costs or claims asserted or imposed by any person or entity claiming that University's use of the 
Construction Documents, the Drawings and Specifications, or the designs depicted in them is contrary to or in violation of any 
copyright, patent, trade secret, trade name, trademark, or any proprietary, contractual or legal right pertaining to their use. 

ARTICLE 9 DISPUTES 

9.1 NEGOTIATION 

9.1.1 The parties will attempt in good faith to resolve any controversy or Claim arising out of or relating to this Agreement by 
negotiation. 

9.2 MEDIATION 

9.2.1 Within 60 days, but no earlier than 30 days, following the earlier of (1) receipt of notice by the other party from the 
American Arbitration Association (AAA) of the disputing party's demand for arbitration or (2) receipt by the other party of the 
disputing party's notice of election to litigate, the parties shall submit the matter to non-binding mediation administered by the AAA 
under its construction industry mediation rules, unless waived by mutual stipulation of both parties. 

9.3 ARBITRATION OR LITIGATION 

Disputes arising from this Agreement between Design Professional and University which cannot be settled through negotiation or 
mediation shall be subject to arbitration or litigation as follows: 

9.3.1 Arbitration with Contractor.  If any claim arises under the Construction Contract Documents for the Project and is 
submitted to arbitration, and either Contractor or University claims that the acts or omissions of Design Professional are involved, in 
whole or in part, any claim by University against Design Professional arising out of or in connection therewith may be asserted, at 
the option of University, against Design Professional in the same arbitration proceeding which shall be conducted under the 
procedures specified in the General Conditions of the construction contract. 

9.3.2 Litigation with Contractor.  If any claim arises under the Construction Contract Documents for the Project and is submitted 
to litigation, and either Contractor or University claims that the acts or omissions of Design Professional are involved, in whole or in 
part, any claim by University against Design Professional arising out of or in connection therewith may be asserted, at the option of 
University, against Design Professional in the same litigation. 

9.3.3 Arbitration without Contractor.  Disputes arising from this Agreement between Design Professional and University which 
cannot be settled through negotiation or mediation, and which are not resolved by arbitration or litigation pursuant to subparagraphs 
9.3.1 and 9.3.2 shall be subject to arbitration without Contractor conducted in accordance with the Construction Industry Arbitration 
Rules of the AAA then in effect.  The following additional modifications shall be made to the aforesaid Rules of the AAA: 

.1 Civil discovery shall be permitted for the production of documents and taking of depositions.  Other discovery 
may be permitted in the discretion of the arbitrator.  All disputes regarding discovery shall be decided by the 
arbitrator. 

.2 University's Representative and/or University's consultants, shall if required by agreement with University, upon 
demand by University, join in and be bound by the arbitration. 

.3 Concurrent disputes subject to this subparagraph 9.3.3 shall be consolidated into a single arbitration unless the 
parties otherwise agree in writing. 

.4 No hearing shall be held prior to final completion of the Project unless University and Design Professional 
otherwise agree in writing. 

.5 The exclusive forum for determining arbitrability shall be the Superior Court of the State of California. 

.6 If total claims are less than $50,000, AAA expedited procedures as modified by this Article 9 shall apply.  If total 
claims are between $50,000 and $100,000 they shall be heard by a single arbitrator who shall be an attorney.  If 
total claims are in excess of $100,000 and are submitted to arbitration, the controversy shall be heard by a 
panel of 3 arbitrators, one of which shall be an attorney. 

.7 The AAA shall submit simultaneously to each party to the dispute an identical list of at least 10 names of 
persons chosen from the National Panel of Commercial Arbitrators, and each party to the dispute shall have 10 
days from the date of receipt in which to cross off any names objected to, number the remaining names in order 
of preference and return the list to AAA.  If the expedited procedures of the AAA are applicable, the AAA shall 
submit simultaneously to each party an identical list of 5 proposed arbitrators drawn from the National Panel of 
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Commercial Arbitrators, and each party may strike 3 names from the list on a peremptory basis and return the 
list to AAA within 10 days from the date of receipt. 

9.3.4 Unless University and Design Professional otherwise agree in writing, the arbitration decision shall be made under and in 
accordance with the laws of the State of California, supported by substantial evidence.  If the total of all claims or cross claims 
submitted to arbitration is in excess of $50,000, the award shall contain the basis for the decision, findings of fact, and conclusions 
of law. 

9.3.5 Any arbitration award shall be subject to confirmation, verification or correction under the procedures and on the grounds 
specified in the California Code of Civil Procedure including without limitation Section 1296. 

9.3.6 The expenses and fees of the arbitrators and the administrative fees of the AAA shall be divided among the parties 
equally.  Each party shall pay its own counsel fees, witness fees, and other expenses incurred for its own benefit. 

9.4 PERSONAL INJURY, WRONGFUL DEATH OR PROPERTY DAMAGE 

9.4.1 Claims for personal injury, wrongful death, or property damage (other than property damage to University) shall not be 
subject to arbitration under Paragraph 9.3.3. 

ARTICLE 10 INDEMNIFICATION AND INSURANCE 

10.1 INDEMNIFICATION 

10.1.1 Design Professional shall indemnify, defend, and hold harmless University, and its regents, officers, employees, agents, 
and representatives (collectively, "Indemnitee") against all liability, demands, claims, costs, damages, injury including death, 
settlements, and expenses (including without limitation, interest and penalties) incurred by Indemnitee ("Losses") arising out of the 
performance of services or Design Professional's other obligations under this Agreement, but only in proportion to and to the extent 
such Losses are caused by or result from (1) the negligent acts or omissions of Design Professional, its officers, agents, employees, 
subcontractors, consultants or any person or entity for whom Design Professional is responsible (collectively, "Indemnitor"); (2) the 
breach by Indemnitor of any of the provisions of this Agreement; or (3) willful misconduct by Indemnitor. 

10.1.2 The indemnification obligations under this Article 10, shall not be limited by any assertion or finding that (1) the person or 
entity indemnified is liable by reason of non-delegable duty, or (2) the Losses were caused in part by the negligence of, breach of 
contract by, or violation of law by Indemnitee.  The obligation to defend shall arise regardless of any claim or assertion that 
Indemnitee caused or contributed to the Losses.  Indemnitor's reasonable defense costs (including attorney and expert fees) 
incurred in providing a defense for Indemnitees shall be reimbursed by University except to the extent such defense costs arise, 
under principles of comparative fault, from Indemnitor's (a) negligent acts or omissions; (b) breach of any of the provisions of this 
Agreement; or (c) willful misconduct. 

10.1.3 Design Professional shall indemnify, defend, and save harmless Indemnitee from and against all loss, cost, expense, 
royalties, claims for damages or liability, in law or in equity, including, without limitation, attorneys' fees, court costs and other 
litigation expenses that may at any time arise or be set up for any infringement (or alleged infringement) of any patent, copyright, 
trade secret, trade name, trademark or any other proprietary right of any person or entity in consequence of the use on the Project 
by Indemnitee of the design or construction documents (including any method, process, product, concept specified or depicted) 
supplied by Indemnitor in the performance of this Agreement. 

10.1.4 Nothing in this Agreement, including the provisions of this Article 10 shall constitute a waiver or limitation of any rights 
which Indemnitee may have under applicable law, including without limitation, the right to implied indemnity. 

10.2 INSURANCE REQUIREMENTS 

Design Professional, at Design Professional's sole cost and expense, shall insure its activities in connection with this Agreement 
and shall obtain, keep in force, and maintain insurance as listed below.  The coverages required under Paragraph 10.2 shall not in 
any way limit the liability of Design Professional. 

10.2.1 Commercial-Form General Liability Insurance with coverage and minimum limits as follows: 

.1 Each Occurrence $TBD 

.2 Products Completed, Operations Aggregate $TBD 

.3 Personal and Advertising Injury $TBD 

.4 General Aggregate $TBD 

10.2.2 Business Automobile Liability Insurance for owned, scheduled, non-owned, or hired automobiles, with a combined single 
limit of no less than $TBD per accident. 

10.2.3 Professional Liability Insurance, with limits of $TBD per claim and $TBD in the aggregate. At the option of University and 
in its sole discretion, University may require Design Professional to purchase project specific professional liability insurance for the 
Project as a reimbursable cost with the minimum limits. 

10.2.4 If the above insurance (subparagraphs 10.2.1-10.2.3) is written on a claims-made basis, it shall be maintained 
continuously for a period of no less than 3 years after the date of Final Completion. The insurance shall have a retroactive date of 
placement prior to or coinciding with the date services are first provided that are governed by the terms of this Agreement and shall 
include, without limitation coverage for professional services as called for in this Agreement. Insurance required by subparagraphs 
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10.2.1-10.2.3 shall be (i) issued by companies that have a Best rating of A- or better, and a financial classification of VIII or better (or 
an equivalent rating by Standard & Poor or Moody's) or (ii) guaranteed, under terms consented to by the University (such consent to 
not be unreasonably withheld), by companies with a Best rating of A- or better, and a financial classification of VIII or better (or an 
equivalent rating by Standard & Poor or Moody's). 

10.2.5 Workers' Compensation as required by law in the state in which work is performed and Employer's Liability insurance with 
coverage and minimum limits as follows: 

Each Employee $1,000,000.00 
Each Accident $1,000,000.00 
Policy Limit $1,000,000.00 

Insurance required by this subparagraph 10.2.5 shall be issued by companies (i) that have a Best rating of B+ or better, and a 
financial classification of VIII or better (or an equivalent rating by Standard & Poor or Moody's); or (ii) that are acceptable to the 
University. 

10.2.6 Design Professional, upon the execution of this Agreement, shall furnish University with Certificate of Insurance 
evidencing compliance with this Article 10, including the following requirements: 

.1 Design Professional shall have the insurance company complete University's form, Certificate of Insurance in 
the Exhibits. It alone constitutes evidence of insurance 

.2 Provide that coverage cannot be canceled without 10 days advance written notice to University. 

.3 If insurance policies are canceled for non-payment, University reserves the right to maintain policies in effect by 
continuing to make the policy payments and assessing the cost of so maintaining the policies against Design 
Professional. 

.4 The General Liability Insurance policy and the Business Automobile Liability Insurance policy shall name The 
Regents of the University of California as an Additional Insured. As respects Professional Liability include 
Contractual Liability Coverage or endorsements to the insurance policies for Contractual Liability Coverage. 

.5 All insurance policies shall apply to the negligent acts, or omissions of Design Professional, its officers, agents, 
employees, and for Design Professional's legal responsibility for the negligent acts or omissions of its 
consultants and anyone directly or indirectly under the control, supervision, or employ of Design Professional or 
Design Professional's consultants. 

ARTICLE 11 STATUTORY AND OTHER REQUIREMENTS 

11.1 NONDISCRIMINATION 

11.1.1 In connection with the performance of Design Professional pursuant to this Agreement, Design Professional will not 
willfully discriminate against any employee or qualified applicant for employment because of race, color, religion, ancestry, national 
origin, sex, age, sexual orientation, physical disability, veteran's status, medical condition (as defined in Section 12926 of the 
California Government Code), marital status, or citizenship (within the limits imposed by law or by The Regents' policy) regardless of 
local custom, habit, or otherwise. Design Professional will take affirmative action to ensure that qualified applicants are employed, 
and that employees are treated during employment, without regard to their race, color, religion, ancestry, national origin, sex, age, 
sexual orientation, physical disability, veteran's status, medical condition (as defined in Section 12926 of the California Government 
Code), marital status, or citizenship (within the limits imposed by law or by The Regents' policy). This equal treatment shall apply, 
but shall not be limited to, the following: upgrade, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 
rates of pay or other forms of compensation; and selection for training, including apprenticeships. 

11.2 PREVAILING WAGE RATES 

11.2.1 For purposes of the Article, the term subcontractor or consultant shall not include suppliers, manufacturers, or distributors. 

11.2.2 Design Professional shall comply and shall ensure that all subcontractors or consultants comply with Section 1770, and the 
applicable sections that follow, including Section 1775 of the State of California Labor Code. References to "Covered Services" 
hereinafter shall mean services performed pursuant to this Agreement that are covered by the aforementioned provisions as 
implemented by the State of California Department of Industrial Relations. 

11.2.3 The State of California Department of Industrial Relations has ascertained the general prevailing per diem wage rates in the 
locality in which the Project is to be performed for each craft, classification, or type of worker required to perform the Covered 
Services hereunder. A schedule of the general prevailing per diem wage rates will be on file at University's principal facility office 
and will be made available to any interested party upon request. By this reference, such schedule is made part of the Agreement. 
Design Professional shall pay not less than the prevailing wage rates, as specified in the schedule and any amendments thereto, to 
all workers employed by Design Professional in the execution of the Covered Services hereunder. Design Professional shall cause 
all subcontracts or consultant agreements to include the provision that all subcontractors or consultants shall pay not less than the 
prevailing rates to all workers employed by such subcontractor or consultants in the execution of the Covered Services hereunder. 
Design Professional shall forfeit to University, as a penalty, not more than $50 for each calendar day or portion thereof for each 
worker that is paid less than the prevailing rates as determined by the Director of Industrial Relations for the work or craft in which 
the worker is employed for any portion of the Covered Services hereunder performed by Design Professional or any subcontractor 
or consultant. The amount of this penalty shall be determined by the Labor Commissioner pursuant to applicable law. Such forfeiture 
amounts may be deducted from the Design Professional's fee. Design Professional shall also pay to any worker who was paid less 
than the prevailing wage rate for the work or craft for which the worker was employed for any portion of the Covered Services 
hereunder, for each day, or portion thereof, for which the worker was paid less than the specified prevailing per diem wage rate, an 
amount equal to the difference between the specified prevailing per diem wage rate and the amount which was paid to the worker. 
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11.3 PAYROLL RECORDS 

11.3.1 Design Professional and all subcontractors or consultants shall keep an accurate payroll record, showing the name, 
address, social security number, job classification, straight time and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyworker, apprentice, or other employee employed in connection with the Covered Services 
hereunder. All payroll records shall be certified as being true and correct by Design Professional or subcontractors or consultants 
keeping such records; and the payroll records shall be available for inspection at all reasonable hours at the principal office of 
Design Professional on the following basis: 

.1 A certified copy of an employee's payroll records shall be made available for inspection or furnished to such 
employee or the employee's authorized representative on request. 

.2 A certified copy of all payroll record shall be made available for inspection upon request to University, the State 
of California Division of Labor Standards Enforcement, and the Division of Apprenticeship Standards of the 
State of California Division of Industrial Relations. 

.3 A certified copy of all payroll records shall be made available upon request by the public for inspection or copies 
thereof made; provided, however, that the request by the public shall be made to either University, the Division 
of Apprenticeship Standards, or the Division of Labor Standards Enforcement. The public shall not be given 
access to such records at the principal offices of Design Professional or subcontractors or consultants. Any 
copy of the records made available for inspection as copies and furnished upon request to the public or any 
public agency by University shall be marked or obliterated in such a manner as to prevent disclosure of an 
individual's name, address, and social security number. The name and address of Design Professional awarded 
the Agreement or performing the Agreement shall not be marked or obliterated. 

11.3.2 Design Professional shall file a certified copy of the payroll records with the entity that requested the records within 10 
days after receipt of a written request. Design Professional shall inform University of the location of such payroll records for the 
Project, including the street address, city, and county; and Design Professional shall, within 5 working days, provide notice of 
change of location of such records. In the event of noncompliance with the requirements of the Paragraph or with the State of 
California Labor Code Section 1776, Design Professional shall have 10 days in which to comply following receipt of notice 
specifying in what respects Design Professional must comply. Should noncompliance still be evident after the 10 day period, Design 
Professional shall forfeit to University, as a penalty, $25 for each day, or portion thereof, for each worker, until strict compliance is 
accomplished. Such forfeiture amounts may be deducted from the Design Professional's fee. 

11.4 APPRENTICES 

11.4.1 Only apprentices, as defined in the State of California Labor Code Section 3077, who are in training under apprenticeship 
standards and written apprentice agreements under Chapter 4, Division 3, of the State of California Labor Code, are eligible to be 
employed by Design Professional and subcontractors or consultants as apprentices for the Covered Services hereunder. The 
employment and training of each apprentice shall be in accordance with the provisions of the apprenticeship standards and written 
apprentice agreements under which the apprentice is training. 

11.4.2 Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or trade at which the 
apprentice is employed, and shall be employed only for the Covered Services hereunder in the craft or trade to which the apprentice 
is indentured. 

11.4.3 When Design Professional or subcontractors or consultants employ workers in any apprenticeship craft or trade for the 
Covered Services hereunder, Design Professional or subcontractors or consultants shall apply to the joint apprenticeship 
committee, which administers the apprenticeship standards of the craft or trade in the area of the Project site, for a certificate 
approving Design Professional or subcontractors or consultants under the apprenticeship standards for the employment and training 
of apprentices in the area of the Project site. The committee will issue a certificate fixing the number of apprentices or the ratio of 
apprentices to journeyworkers who shall be employed in the craft or trade on the Covered Services hereunder. The ratio will not 
exceed that stipulated in the apprenticeship standards under which the joint apprenticeship committee operates; but in no case shall 
the ratio be less than 1 hour of apprentice work for each 5 hours of journeyperson work, except as permitted by law. Design 
Professional or subcontractors or consultants shall, upon the issuance of the approval certificate in each such craft or trade, employ 
the number of apprentices or the ratio of apprentices to journeyworkers fixed in the certificate issued by the joint apprenticeship 
committee or present an exemption certificate issued by the Division of Apprenticeship Standards. 

11.4.4 "Apprenticeship craft or trade", as used in this Paragraph, shall mean a craft or trade determined as an apprenticeship 
occupation in accordance with rules and regulations prescribed by the Apprenticeship Council.  

11.4.5 If Design Professional or subcontractors or consultants employ journeyworkers or apprentices in any apprenticeship craft 
or trade in the area of the Project site, and there exists a fund for assisting to allay the cost of the apprenticeship program in the 
trade or craft, to which fund or funds other contractors in the area of the Project site are contributing, Design Professional and 
subcontractors or consultants shall contribute to the fund or funds in each craft or trade in which they employ journeyworkers or 
apprentices on the Covered Services hereunder in the same amount or upon the same basis and in the same manner done by the 
other contractors. Design Professional may include the amount of such contributions in computing its compensation under the 
Agreement; but if Design Professional fails to do so, it shall not be entitled to any additional compensation therefore from University. 

11.4.6 In the event Design Professional willfully fails to comply with this Paragraph 11.4, it will be considered in violation of the 
requirements of the Agreement. 

11.4.7 Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by Design Professional 
or subcontractors or consultants of journeyworker trainees who may receive on-the-job training to enable them to achieve 
journeyworker status in any craft or trade under standards other than those set forth for apprentices. 
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11.5 WORK DAY 

11.5.1 Design Professional shall not permit any worker providing Covered Services to labor more than 8 hours during any 1 day 
or more than 40 hours during any 1 calendar week, except as permitted by law and in such cases only upon such conditions as are 
provided by law. Design Professional shall forfeit to University, as a penalty, $25 for each worker employed in the execution of the 
Agreement by Design Professional, or any subcontractors or consultant, for each day during which such worker is required or 
permitted to work providing Covered Services more than 8 hours in any 1 day and 40 hours in any 1 calendar week in violation of 
the terms of this Paragraph or in violation of the provisions of any law of the State of California. Such forfeiture amounts may be 
deducted from the compensation otherwise due under this Agreement. Design Professional and each subcontractor or consultant 
shall keep, or cause to be kept, an accurate record showing the actual hours worked each day and each calendar week by each 
worker employed under this Agreement, which record shall be kept open at all reasonable hours to the inspection of University, its 
officers and agents, and to the inspection of the appropriate enforcement agency of the State of California. 

ARTICLE 12 EXTENT OF AGREEMENT 

12.1 AUTHORITY OF AGREEMENT 

12.1.1 This Agreement represents the entire and integrated agreement between University and Design Professional and 
supersedes all prior negotiations, representations, or agreements, either written or oral. This Agreement may be amended only by a 
written instrument in the form of the Amendment in the Exhibits signed by both University and Design Professional. 

12.2 EXHIBITS 

12.2.1 The following exhibits are incorporated and made part of this Agreement: 

Exhibit A: General Conditions of University's Bidding Documents; Specifications, Division 1, General 
Requirements 

Exhibit B: Design Professional Rate Schedule for Additional Services 
Exhibit C: Supplemental Requirements 
Exhibit D: Format for Listing Rooms and Spaces 
Exhibit E: Reimbursement Schedule 
Exhibit F: Cost Estimate Format 
Exhibit G: Project Program 
Exhibit H: University of California Certificate of Insurance 
Exhibit I: Amendment 
Exhibit J: LEED™ Green Building Score Sheet 
Exhibit K: Self-Certification 
Exhibit L: Final Distribution of Contract Dollars 

12.3 THIRD-PARTY BENEFICIARIES 

Nothing contained in this Agreement is intended to make the construction Contractor or any construction Subcontractor (regardless 
of tier), any employee or agent of the construction Contractor or any Subcontractor or any person, including any consultant of 
Design Professional (regardless of tier), a third-party beneficiary of any obligations between University and Design Professional. 

ARTICLE 13 FEDERAL AND STATE GRANTS 

In the event that a federal or state grant or other federal or state financing is used in the funding of this Project, Design Professional 
shall permit the funding agency or its designee access to, and grant the funding agency the right to examine documents covering 
the services performed under this Agreement.  Design Professional shall comply with applicable federal or state agency 
requirements including, but not limited to, the requirements regarding hours, overtime compensation, nondiscrimination, and 
contingent fees. 

ARTICLE 14 NOTICES 

14.1 UNIVERSITY 

14.1.1 Any notice may be served upon University by delivering it, in writing, to University at the address set forth on the last page 
of this Agreement, or by depositing it in a United States Postal Service deposit box with the postage fully prepaid and with the notice 
addressed to University at the address set forth on the last page of this Agreement, or by sending a facsimile of the notice to 
University's facsimile number set forth on the last page of this Agreement.  Notice is effective only if and when it is actually received. 

14.2 DESIGN PROFESSIONAL 

14.2.1 Any notice may be served upon Design Professional by delivering it, in writing, to Design Professional at the address set 
forth on the last page of this Agreement, by depositing it in a United States Postal Service deposit box with the postage fully prepaid 
and with the notice addressed to Design Professional at the address set forth on the last page of this Agreement, or by sending a 
facsimile of the notice to Design Professional's facsimile number set forth on the last page of this Agreement.  Notice is effective 
only if and when it is actually received. 
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ARTICLE 15 SUCCESSORS AND ASSIGNS 

This Agreement shall be binding upon University and Design Professional and their respective successors and assigns.  Neither the 
performance of this Agreement nor any part thereof, nor any monies due or to become due hereunder, may be assigned by Design 
Professional without the prior written consent and approval of University. 

15.1 DESIGN PROFESSIONAL'S DEATH OR INCAPACITATION 

15.1.1 If Design Professional transacts business as an individual, upon Design Professional's death or incapacitation, University 
may, at its option, terminate this Agreement as of the date of such event.  If so terminated, neither Design Professional nor Design 
Professional's estate shall have any further right to perform hereunder, and University shall pay Design Professional or the estate 
the compensation payable under Article 5 for any services rendered prior to this termination not theretofore paid.  This 
compensation shall be reduced by the amount of additional costs that will be incurred by University by reason of this termination. 

15.1.2 If there is more than one Design Professional, and any one of them dies or becomes incapacitated, and the others 
continue to render the services covered herein, University will make payments to those continuing as though there had been no 
such death or incapacitation; University will not be obliged to take any account of the person who died or became incapacitated, or 
to make any payment to this person or this person's estate.  These provisions shall apply in the event of progressive or 
simultaneous occasions of death or incapacitation among any group of persons named as Design Professional herein if death or 
incapacitation befalls the last member of this group before the services under this Agreement are fully performed, then the rights set 
forth under subparagraph 15.1.1 shall apply. 

ARTICLE 16 TERMINATION OF AGREEMENT 

16.1 UNIVERSITY-INITIATED TERMINATION 

16.1.1 If University determines that Design Professional has failed to perform in accordance with the terms and conditions of this 
Agreement, University may terminate all or part of the Agreement for cause.  This termination shall be effective if Design 
Professional does not cure its failure to perform within 10 days (or more, if authorized in writing by University) after receipt of a 
notice of intention to terminate from University specifying the failure in performance.  If a termination for cause does occur, 
University will have the right to withhold monies otherwise payable to Design Professional until the Project is completed.  If 
University incurs additional costs, expenses, or other damages due to the failure of Design Professional to properly perform 
pursuant to the Agreement, these costs, expenses, or other damages shall be deducted from the amounts withheld.  Should the 
amounts withheld exceed the amounts deducted, the balance will be paid to Design Professional upon completion of the Project.  If 
the costs, expenses, or other damages incurred by University exceed the amounts withheld, Design Professional shall be liable to 
University for the difference. 

16.1.2 University may terminate this Agreement for convenience at any time upon written notice to Design Professional, in which 
case University will pay Design Professional in full for all services performed and all expenses incurred under this Agreement up to 
and including the effective date of termination.  In ascertaining the services actually rendered to the date of termination, 
consideration will be given to both completed Work and Work in progress, whether delivered to University or in the possession of 
Design Professional, and to authorized Reimbursable Expenses.  No other compensation will be payable for anticipated profit on 
unperformed services. 

16.2 DESIGN PROFESSIONAL-INITIATED TERMINATION 

16.2.1 Design Professional may terminate this Agreement for cause if University fails to cure a material default in performance 
within a period of 30 days, or such longer period as Design Professional may allow, after receipt from Design Professional of a 
written termination notice specifying the default in performance.  In the event of termination for cause by Design Professional, 
University will pay Design Professional in accordance with subparagraph 16.1.2. 

16.3 DOCUMENTS AND MATERIALS 

16.3.1 In the event of Agreement termination by either party for any reason, University reserves the right to receive, and Design 
Professional shall promptly provide to University, all Drawings, Specifications, models, and other documents, data, and materials 
prepared or generated by Design Professional and its subconsultants for the Project.  In the event of termination, any dispute 
regarding the amount to be paid under Article 16 shall not derogate from the right of University to receive and use any such 
documents or materials 

ARTICLE 17 STATISTICAL REPORTINGT 

17.1.1 At the commencement of performance, Design Professional shall complete and submit, and require each subconsultant 
who performs services under this Agreement to complete and submit, a certification in the form of the Self-Certification in the 
Exhibits. At the completion of work, Design Professional shall complete and submit a report of the distribution of compensation 
received under this Agreement in the form of the Final Distribution of Contract Dollars in the Exhibits. 
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IN WITNESS WHEREOF, UNIVERSITY and DESIGN PROFESSIONAL have executed this Agreement as of the date first written 
above (see Cover Page). 

 
DESIGN PROFESSIONAL FIRM NAME: TBD    
  
  
 (Printed Name & Title) 
  
                                                                                By: 

 (Signature) 
  
  
 (Date) 
  
DESIGN PROFESSIONAL FIRM ADDRESS: TBD 
  
  
DESIGN PROFESSIONAL PHONE NUMBER: TBD 
  
DESIGN PROFESSIONAL FACSIMILE NUMBER: TBD 
  
DESIGN PROFESSIONAL EMPLOYER I.D. 
NUMBER: 

 

  
  
UNIVERSITY: THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
  
  
  
  
 (Printed Name & Title) 
  

     By:
 

 (Signature) 
  
  
 (Date) 
  
UNIVERSITY ADDRESS:  University of California, Los Angeles 

1060 Veteran Avenue 
 Los Angeles, CA  90095-1395 
  
UNIVERSITY FACSIMILE NUMBER: 310 206-4247 
  
UNIVERSITY PROJECT MANAGER: TBD 
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EXHIBIT A 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
GENERAL CONDITIONS OF UNIVERSITY'S BIDDING DOCUMENTS, 

SPECIFICATIONS, DIVISION 1, GENERAL REQUIREMENTS 

(attached) 
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EXHIBIT B 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
 

DESIGN PROFESSIONAL RATE SCHEDULE FOR ADDITIONAL SERVICES 
 
 
TBD 
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EXHIBIT C 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
 

SUPPLEMENTAL REQUIREMENTS 

TABLE OF CONTENTS 

ARTICLE 1 BASIC SERVICES - GENERAL 
1.1 EXAMINATION OF SITE 
1.2 PROGRAM AND BUDGET REVIEW 
1.3 REGULATORY AGENCY REVIEWS AND APPROVALS 
1.4 UNIVERSITY REVIEWS AND APPROVALS 
1.5 REGENTS' DESIGN APPROVAL 
1.6 CONSTRUCTION COST/VALUE CONTROL 
1.7 QUALITY ASSURANCE 
1.8 DRAWING SUBMITTAL REQUIREMENTS 
1.9 SPECIFICATION SUBMITTAL REQUIREMENTS 
1.10 DOCUMENT SUBMITTAL TIMING 
1.11 CONSTRUCTION PHASING 
1.12 PARTNERING - NOT USED 
1.13 GREEN BUILDING DESIGN 
1.14 MEETINGS 

ARTICLE 2 - BASIC SERVICES - SCHEMATIC DESIGN PHASE 
2.1 GENERAL 
2.2 CODE ANALYSIS 
2.3 ESTIMATED PROJECT CONSTRUCTION COST 
2.4 AREA TABULATION 
2.5 DESIGN INTENT NARRATIVE 
2.6 MATERIAL BOARD 
2.7 CIVIL DRAWINGS 
2.8 LANDSCAPE DRAWINGS 
2.9 ARCHITECTURAL DRAWINGS 
2.10 STRUCTURAL DRAWINGS 
2.11 PLUMBING REQUIREMENTS 
2.12 HVAC DRAWINGS 
2.13 ELECTRICAL DRAWINGS 
2.14 GREEN BUILDING DESIGN 

ARTICLE 3 - BASIC SERVICES - DESIGN DEVELOPMENT PHASE 
3.1 GENERAL 
3.2 CODE ANALYSIS 
3.3 ESTIMATED PROJECT CONSTRUCTION COST 
3.4 AREA TABULATION 
3.5 DESIGN INTENT NARRATIVE 
3.6 MATERIAL BOARD 
3.7 CIVIL DRAWINGS 
3.8 LANDSCAPE DRAWINGS 
3.9 ARCHITECTURAL DRAWINGS 
3.10 STRUCTURAL DRAWINGS 
3.11 PLUMBING DRAWINGS 
3.12 HVAC DRAWINGS 
3.13 ELECTRICAL DRAWINGS AND CATALOG CUTS 
3.14 OUTLINE SPECIFICATIONS 
3.15 ENERGY ANALYSIS 
3.16 SOLE SOURCE LISTING 
3.17 EMS/HVAC AUTOMATIC TEMPERATURE CONTROLS 
3.18 GREEN BUILDING DESIGN 

ARTICLE 4 - BASIC SERVICES - CONSTRUCTION DOCUMENTS PHASE 
4.1 GENERAL 
4.2 CODE ANALYSIS 
4.3 ESTIMATED PROJECT CONSTRUCTION COST 
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4.4 AREA TABULATION 
4.5 DESIGN INTENT NARRATIVE 
4.6 MATERIAL BOARD 
4.7 50% COMPLETE CONSTRUCTION DOCUMENTS 
4.8 ENERGY ANALYSIS 
4.9 STRUCTURAL, MECHANICAL AND ELECTRICAL CALCULATIONS 
4.10 UTILITY SHUT DOWN PLAN 
4.11 SOLE SOURCE LIST 
4.12 NOT USED 
4.13 100% CONSTRUCTION DOCUMENTS 
4.14 LETTER OF ASSURANCE 
4.15 LIST OF ROOMS AND SPACES 
4.16 100% BACKCHECK CONSTRUCTION DOCUMENTS 

ARTICLE 5 - BASIC SERVICES - BIDDING PHASE 
5.1 GENERAL 
5.2 UNIVERSITY ADMINISTRATION 
5.3 PRE-BID CONFERENCE AND SITE VISIT 
5.4 BIDDERS' INQUIRIES 
5.5 ADDENDA 
5.6 SUBMITTAL LIST 
5.7 PRE-AWARD CONFERENCE 

ARTICLE 6 - BASIC SERVICES - CONSTRUCTION PHASE 
6.1 GENERAL 
6.2 CONTRACT DOCUMENTS COMPLIANCE 
6.3 INTERPRETATION OF THE CONTRACT DOCUMENTS 
6.4 CHANGES TO THE CONTRACT DOCUMENTS 
6.5 CONSTRUCTION MEETINGS 
6.6 INSPECTION 
6.7 MATERIALS TESTING 
6.8 MATERIALS/COLOR SCHEDULE AND MATERIALS BOARDS 
6.9 COMMISSIONING PLAN 
6.10 PUNCH LIST 
6.11 FINAL APPROVAL AND INSPECTION ACCEPTANCE 
6.12 REVIEW OF CONTRACTOR'S AS-BUILT DOCUMENTS 
6.13 RECORD DOCUMENTS 

ARTICLE 7 - ADDITIONAL SERVICES 
7.1 PRELIMINARY DESIGN 
7.2 PRE-CONSTRUCTION PHASES 
7.3 CONSTRUCTION PHASE 
7.4 POST-CONSTRUCTION 
7.5 GENERAL 

END OF TABLE OF CONTENTS 
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ARTICLE 1 - BASIC SERVICES - GENERAL 

Design Professional shall provide the following services as Basic Services. 

1.1 EXAMINATION OF SITE 

1.1.1 At the beginning of the first applicable design phase, Design Professional and its consultants shall visit the Project site to 
become familiar with existing site conditions, including the site location and size, utility capacities, and connection options of external 
utilities. Prior to the completion of the Construction Documents, Design Professional and its consultants shall visit the Project site to 
coordinate their documents with current site conditions. 

1.1.2 Not Used. 

1.1.3 Not Used. 

1.2 PROGRAM AND BUDGET REVIEW 

1.2.1 University will furnish the Project Program to Design Professional at the start of the first applicable design phase. Design 
Professional shall evaluate the Project's programmatic requirements, promptly call attention to any discrepancy contained therein, 
and request direction from University's Designated Administrator. 

1.2.2 Prior to completing each applicable design phase submittal, Design Professional shall compare the submittal documents 
to the programmatic requirements and call to the attention of University's Designated Administrator any discrepancy contained 
therein and request direction. Design Professional shall be prepared to present program or design adjustment alternatives for 
University consideration when adjustments are needed to bring the Project scope, Project schedule, and Construction Budget into 
alignment. 

1.3 REGULATORY AGENCY REVIEWS AND APPROVALS 

1.3.1 The design and construction of University projects shall comply with the applicable laws, rules, and regulations of the 
California Code of Regulations (CCR). Design Professional is responsible for the design's compliance with these laws, rules and 
regulations. The following CCR titles contain requirements applicable to University construction work: 

Title 8, Industrial Relations 
Title 17, Public Health 
Title 19, Public Safety 
Title 20, Public Utilities and Energy 
Title 21, Public Works 
Title 24, California Building Standards Code 
 Part 1, Building Standards Administrative Code 
 Part 2, California Building Code 
 Part 3, California Electrical Code 
 Part 4, California Mechanical Code 
 Part 5, California Plumbing Code 
 Part 6, California Energy Code 
 Part 7, California Elevator Safety Construction Code 
 Part 8, California Historical Building Code 
 Part 9, California Fire Code 
 Part 10, California Code for Building Conservation 
 Part 12, California State Reference Standards Code 
Title 25, Housing and Community Development 
Title 26, Toxics 

1.3.2 Building codes, standards, federal and state legislation, and federal, state, and regional agency regulations affect 
University projects. In addition to the CCR titles listed above, University construction work shall also comply with the following Codes 
or Acts. In general, in the case of conflicts between codes, the more stringent conditions shall apply. Confirm particular instances 
with University's Representative. 

National Fire Protection Association (NFPA) 
Federal Occupational Safety and Health Act of 1970 (OSHA) 
Accessibility Guidelines for the Americans with Disabilities Act, Title 24 ADAAG (ADA) 
California Coastal Commission Regulations 

1.3.3 University is not subject to the building ordinances and zoning requirements of local political jurisdictions; building permits 
are not required for on-campus projects. Off-campus projects are required to comply with all applicable local building ordinances 
and zoning requirements. University is not required to obtain building permits from local jurisdictions for construction on real estate 
owned or controlled by University. However, the design and construction of utility connections and fire-protection systems may 
require liaison with local jurisdictions. This liaison shall be coordinated only through University's Designated Administrator. 
Construction or encroachment upon city- or county-owned property is subject to local codes and permit requirements. 
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1.3.4 University is its own enforcement agency for all code requirements except those regarding fire code, access compliance, 
and medical facilities. For these code requirements, University projects are subject to plan approval and enforcement authority by 
the state agencies listed below. Design Professional shall obtain reviews from, submit applications to, and obtain approvals/permits 
from these agencies. University's Designated Administrator will arrange to pay application fees that may be required. 

.1 California Department of General Services, Division of the State Architect - Access Compliance (DSA). 

.2 Office of the State Fire Marshal (SFM). 

.3 Not Used. 

.4 TBD. 

1.3.5 By agreement with the SFM, the effective code date for new and remodeled University building projects is the edition of 
the CCR, Title 24, in effect at the time of the first submittal of Preliminary Drawings (Design Development Drawings and 
Specifications) as defined in the State Administrative Manual. The date of receipt of this first submittal is the official “date of record” 
for the Project. The edition of CCR, Title 24, in effect on that date will be applied for the duration of the Project. In the event 
Preliminary Drawings are not submitted to the SFM regional office prior to submission of Construction Documents (defined as 
Working Drawings and Specifications), the edition of the CCR, Title 24, in effect on the date of receipt of the Construction 
Documents by the SFM regional office will apply. 

1.3.6 It is recommended that preliminary State Fire Marshal (SFM), or the local designee, and Division of State Architect (DSA) 
reviews occur during Schematic Design (if applicable) and Design Development (if applicable). Review and approval by the SFM 
and DSA are required at Construction Documents completion. Design Professional shall arrange all reviews with DSA for access 
compliance and with SFM for fire safety and code compliance. Design Professional shall incorporate corrections required by DSA 
and SFM into the Contract Documents before advertisement for bid. 

1.3.7 Design Professional shall assist University in making applications to, and obtain approvals/permits from the Southern 
California Air Quality Management District. 

1.3.8 Design Professional shall incorporate the following University policies and Campus Standards where applicable to their 
work: 

.1 University of California Seismic Safety Policy of January 20, 1975 including revisions. 

.2 University of California Policy on Sustainable Practices, dated March 22, 2007. 

.3 Campus policies current at the execution date of this Agreement. 

1.3.9 Other authorities and fund agencies applicable to this Project include the following: 

TBD 

1.3.10 For major State-funded projects, approval of the completed Design Development documents by the State Public Works 
Board is required, as well as State Department of Finance approval of the completed Construction Documents. 

1.4 UNIVERSITY REVIEWS AND APPROVALS 

1.4.1 Each design phase is subject to review and approval by University. Project items to be reviewed include design and cost, 
site, seismic safety, and environmental impact. 

1.4.2 Other University personnel, external consultants, or public agencies may also review Design Professional's submittals at 
University's discretion or as required by applicable regulations. These reviews shall not relieve Design Professional of responsibility 
for errors and omissions in Design Professional's work. Design Professional shall cooperate with the reviewers and participate in the 
reviews. Meetings to discuss University policy and legal requirements are required. 

1.4.3 University's review of Drawings and related documents at the various stages of project development is intended to 
determine whether: 

.1 Design Professional has completed the work of that phase, 

.2 Design Professional's design satisfies University's programmatic needs, 

.3 The Project design is within the stipulated scope and Project budget, and 

.4 The Project is in conformance with University's administrative policies and procedures. 

1.4.4 University will review the submitted drawings at all stages and provide written comments. 

1.4.5 University will review the submitted specifications at three stages and provide written comments. The first Construction 
Documents submittal review will cover general issues (e.g., format and Division 1 references). The second Construction Documents 
submittal review covers all sections for content, consistency and completeness. The final Construction Documents review is the final 
review for corrections and typographical mistakes. 

1.4.6 Design Professional shall respond in writing (item by item) to University's review comments using University's format. 

1.4.7 SEISMIC REVIEW: This Project is subject to an independent seismic/structural review conducted by University and at 
University's expense. Design Professional shall furnish drawings and other items as necessary to describe the Project design. A 
review of non-structural building elements shall also be included. The review will be initiated early, preferably during Schematic 
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Design, so that it can be performed in conjunction with the independent design and cost/value control review processes, where 
applicable. The review will be continued at appropriate times during the design process. Drawings and calculations will be reviewed 
for conformance to the most current applicable seismic design code requirements. Design Professional shall attend meetings as 
necessary to resolve all seismic issues. 

1.4.8 Not Used. 

1.4.9 ARCHITECTURAL DESIGN REVIEW: This Project is subject to an independent architectural design review conducted by 
University and at University's expense. The design review will be performed early in the preparation of design and focus on, but not 
be limited to, the compatibility of the design with its setting, and the appropriateness of the design to its functional program and the 
Project budget. Design Professional shall cooperate with this design review. As part of the review, Design Professional shall present 
the current status of the design with drawings and other items as necessary to describe the Project's Design. 

1.5 REGENTS' DESIGN APPROVAL 

1.5.1 This Project requires design review by the Office of the President and the Regents of University of California. Design 
Professional shall provide presentation drawings, sustainable design information, and other support materials for use in the 
Regents' design review process {UCLA: ADD OTHER ITEMS IF REQUIRED - Examples physical models, computer-generated 
models, perspectives, and simulations, etc.}. Drawings and written documents for presentations to the Regents shall be simple, 
clear and concise. 

1.5.2 Provide these materials in accordance with the Project schedule provided by University. Design Professional shall attend 
meetings with representatives of University regarding the presentation material for the Board of Regents. 

1.5.3 Should the Regents fail to approve the design or aspects of the design, Design Professional shall, at its own expense, 
revise the design unless Design Professional has been given prior written approval from University to proceed with the Design 
Development phase, in which case the revision of the design shall be an Additional Service in accordance with Article 7. 

1.6 CONSTRUCTION COST/VALUE CONTROL 

1.6.1 Throughout the Project, Design Professional shall keep the Project's estimated construction cost within the Construction 
Budget and is responsible to periodically submit a current Estimated Project Construction Cost to verify that this is done. The 
following three processes shall be used during the Project for Construction Cost/Value Control (CVC) with the Cost Reduction 
process only used if the previous three are unsuccessful: 

.1 Cost Choices (CC) - Program and design choices that drive the project cost begin at programming and become 
more focused. Choosing what can be afforded within the budget is the first step. At the first estimate, 
consideration of cost choices begins and continues as the design progresses. 

.2 Life Cycle Cost Analysis (LCCA) - This identifies alternative materials and systems to evaluate by preparing an 
economic assessment of all significant costs of ownership over the economic life of each alternative including: 
a. The projected initial cost of the system 
b. Projected yearly operational and maintenance costs 
c. Projected estimated replacement cost 
d. Projected estimated life expectancy 
e. Anticipated levels of performance 
LCCA shall be conducted for a minimum of one alternative mechanical and one alternative lighting system. With 
respect to design alternatives specifically in support of the Energy Efficiency program, Design Professional shall 
assist with providing cost and performance information for approximately 10 energy conservation measures or 
combination of measures. Contact University's Representative for study life, utility rates, discount factors, 
escalation factors and benefit-to-infrastructure values. The results shall be presented in a spreadsheet format 
that shall identify both simple payback and present value of the evaluated options. 

.3 Value Engineering (VE) - This is when one design feature can be achieved in a different manner for the same or 
lower cost without compromising the aesthetic or functional value. Value engineering should also start early and 
run throughout the design phases. Life cycle costs should be considered along with capital costs. 

.4 Cost Reduction (CR) - This requires removing something desired from the Project. This is initiated later in the 
design process if the CC, LCCA and VE efforts were not successful in maintaining the Project within budget. 

1.6.2 This Project is subject to independent cost estimates conducted by an estimator designated by University and at 
University's expense. Design Professional shall furnish TBD copies of the current Drawings and Specifications at the end of 
Schematic Design (if applicable), at the end of Design Development (if applicable), and at the end of both 50% and 100% 
completion of Construction Documents. Design Professional shall be available to answer the estimator's questions regarding the 
design and to attend meetings as necessary with the estimator to reconcile Design Professional's estimate with the independent 
estimate. In the event that the independent estimate and Design Professional's estimate cannot be reconciled, Design 
Professional's estimate shall prevail as the Estimated Project Construction Cost. 

1.6.3 Design Professional shall fully participate in University's CVC program. CVC workshops shall occur after the Schematic 
Design phase submittals, the Design Development phase submittal, and the first Construction Documents phase submittal. CVC 
workshops shall be scheduled by agreement between Design Professional and University. Agenda shall include at a minimum: 

.1 Design and Sustainability Review 

.2 Alternative Technical Solutions 
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.3 Cost Evaluations 

.4 Evaluation of Alternatives 

.5 Priorities and Trade-offs (if necessary) 

1.6.4 Participants, in addition to Design Professional and its consultants, shall include professional peers experienced with 
building type (selected by University and at University's expense); University's professional staff, including user representatives; and 
others deemed appropriate by University. Design Professional and its consultants shall present and discuss the design as required 
by the agenda of each meeting. 

1.6.5 After each CVC session, Design Professional shall evaluate the results of the session with University and shall implement 
changes in the design as mutually agreed upon or as directed by University. 

1.6.6 If the Estimated Project Construction Cost at the Construction Documents phase exceeds the Construction Budget, 
University may, at its discretion, (1) give written approval of an increase in the Construction Budget, (2) authorize the solicitation of 
bids (reserving its rights under Agreement subparagraph 2.5.2), or (3) require Design Professional, at Design Professional's 
expense, to revise the Project in cooperation with University so as to reduce the Estimated Project Construction Cost to match the 
Construction Budget. Modifications proposed by Design Professional shall require University approval prior to incorporation into the 
revised documents. 

1.7 QUALITY ASSURANCE 

1.7.1 Design Professional shall demonstrate an effective internal Quality Assurance (QA) program that results in well-
coordinated and consistent submittal documents. University's preparation guidelines for drawings and specifications shall be 
incorporated into Design Professional's QA program. 

1.7.2 University will perform or may choose to have an outside consulting firm perform a quality assurance review including plan 
check and/or constructability analysis on the submitted documents. Design Professional shall review the written comments 
produced by this review and respond to the comments (item by item) in writing. Design Professional shall attend meetings as 
necessary to resolve issues. 

1.8 DRAWING SUBMITTAL REQUIREMENTS 

1.8.1 Design Professional shall submit one set hardcopy and two sets of executable digital files on CD-ROM, one formatted in 
AutoCAD.dwg, the other as PDF. When required, hardcopies of submittals shall be on bond paper. Final Record Drawings shall be 
on Mylar. 

1.8.2 Each copy and each disk shall be fully labeled with the Project name, Project number, date, names and contact 
information for the entity(ies) responsible for preparation and submittal of the files and disks, and the sequence number of the disk in 
the set. Files may be submitted compressed, but the decompression utility used (executable preferred) shall be fully described with 
directions included on the transmittal as well as in digital form. Design Professional shall provide an index of digital file drawings and 
their associated XREF. Unused layers and blocks shall be purged from the drawing file. Directions for restoring the directory 
structure shall be included, and all data necessary to plot the files, such as PCP, PNP, and CTB files, layering, pens, fonts, and 
color information shall be provided. Design Professional shall “bind” all plot sheets. Digital file CAD drawings shall be identical to the 
required hardcopy submittals. 

1.8.3 The digital file name shall match the drawing number. The complexity of the files/folders shall be matched to the scale of 
the Project. 

1.8.4 Submittal of the CAD drawing files shall be considered a legal submittal of any fonts, menus, line types, symbols (blocks 
or entities), and any proprietary information incorporated into the drawings. If symbols (blocks or entities) or other information is 
copyrighted, University will have the right to use and to distribute all such information at no cost or liability. Copyright language shall 
not be included on the Drawings. 

1.8.5 Design Professional shall coordinate with University's Designated Administrator to insure room numbering in accordance 
with the Format for Listing Rooms and Spaces in the Exhibits. 

1.8.6 In addition to the standard submittal format requirements, presentation graphics materials shall be submitted to University 
as digital files in the .JPEG format or other photo-quality digital format. 

1.8.7 Drawing Preparation Guidelines containing more detailed requirements will be provided to Design Professional at the 
beginning of the first applicable design phase. 

1.9 SPECIFICATION SUBMITTAL REQUIREMENTS 

1.9.1 Specifications, in CSI format, shall consist of one original one-sided set in hard copy and two sets of executable digital 
files on CD-ROM (one formatted in Microsoft Word [version as approved by University's Designated Administrator], the other as an 
Adobe .PDF). When required, hardcopies of submittals shall be on bond paper. Each specification section shall be saved as a 
document file named with the corresponding Master format number (e.g., 16010.doc). 
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1.9.2 Design Professional shall use the format and terminology standards from the sample specification provided by University. 
Specifications shall be: 

.1 Complete, coordinated and consistent with each other and the drawings. 

.2 Coordinated with University's General Conditions and General Requirements. 

.3 Written for a two-party contract between University and Contractor. 

.4 Written to describe University's Representative as University's acting functionary. 

.5 Written with open specifications for material and equipment except in specifically permitted exceptions. 

1.9.3 Specifications Preparation Guidelines containing more detailed examples of the application of the requirements listed 
above will be provided to Design Professional at the beginning of specification production. 

1.9.4 Where University provides guide specifications for Design Professional's use, Design Professional shall review the sample 
specifications and determine the extent to which the various sections and paragraphs are applicable and the extent to which 
modifications are required. Where, in the opinion of Design Professional, modifications are required, Design Professional shall mark 
the modifications in the specifications for University attention, review, and approval. The sample specifications are not intended to 
limit Design Professional's discretion to specify products, materials, or construction methods and procedures. Neither the provisions 
of the sample specifications established by University nor Design Professional's use of the samples as a guide in preparing 
specifications shall derogate from Design Professional's responsibility to prepare the Construction Documents. 

1.10 DOCUMENT SUBMITTAL TIMING 

1.10.1 Not Used. 

1.10.2 Design Professional shall submit the required documents for each applicable design phase in two parts and approximately 
two weeks apart, unless otherwise stipulated by University's Designated Administrator. The first part of the submittal shall include 
Drawings and Specifications, Code Analysis, Design and System Narratives, LEED™ Green Building Score Sheet and similar items. 
The second part of the submittal shall include items such as the Area Tabulation, Special Inspections and Testing Requirements, 
Estimated Project Construction Cost, Calculations, Sole Source List, Material Board, and the Energy Model and related information. 

1.11 CONSTRUCTION PHASING 

1.11.1 Construction phasing, if applicable, will require review and approval by University's Designated Administrator. Design 
Professional shall clearly show construction phasing requirements on the drawings and also describe them in the specifications. 
Design Professional shall also provide a construction phasing schedule in bar chart, or in Critical Path Method (CPM) form as an 
additional service. 

1.12 PARTNERING - NOT USED. 

1.13 GREEN BUILDING DESIGN 

1.13.1 Design Professional shall: 

.1 Meet the goal set by University to outperform the required provisions of Title 24 California Energy Code 
efficiency requirements by at least 20%. 

.2 Achieve a project minimum rating of "Certified" based on the most current USGBC LEED™ New Construction 
and Major Renovation reference guide. Include LEED™ requirements in specifications submittals to ensure the 
achievement of the Campus New Construction (NC) Baseline points and applicable credits indicated in the 
LEED™ Green Building Score Sheet (Exhibit S). Coordinate with University's Designated Administrator to 
determine the applicable project LEED™ requirements and to obtain a current campus Green Building New 
Construction (NC) Baseline scoresheet and substantiation. 
.1 Meet additional requirements for new laboratory buildings derived from Labs21 Environmental 

Performance Criteria. Coordinate with University's Designated Administrator to determine the 
applicable project LEED™ requirements and to obtain a current campus Green Building Baseline 
scoresheet and substantiation. 

.3 Savings-by-Design: Design Professional shall enroll in and participate in the Public Utility Commission's 
Savings by Design program, if applicable, beginning during the first design phase. Design Professional shall 
attend meetings with representatives of the program to identify energy conservation measures or combinations 
of measures for analysis. Design Professional shall furnish to University estimated construction costs, estimated 
maintenance costs, estimated equipment life spans and technical information. 

.4 Prepare and submit both a hard copy and an electronic copy of the LEED™ Green Building Score Sheet 
(Exhibit S), supporting substantiation for each point for which credit is sought, and completed letter templates to 
be signed by University and others. The LEED™ Green Building Score Sheet shall be updated and submitted at 
the end of each Design Phase (Schematic, Design Development, Construction Document, as applicable). The 
completed applicable score sheet, letter templates and required documentation shall be submitted for review in 
tabbed binder form at the end of the Design Development Phase and the end of the Construction Documents 
phase. 
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1.14 MEETINGS 

1.14.1 Design Professional shall participate in regular meetings at the Facility through each phase of the Project for the purpose 
of explaining the Project design, reviewing the Project progress, discussing University policy and legal requirements. 

ARTICLE 2 - BASIC SERVICES - SCHEMATIC DESIGN PHASE 

2.1 GENERAL 

2.1.1 Not Used. 

2.1.2 Design Professional shall provide a written preliminary evaluation of the Project Program and the Construction Budget 
requirements each in terms of the other. 

2.1.3 After consultation with University's Designated Administrator, Design Professional shall conduct a Schematic Design kick-
off workshop to discuss the requirements and goals described in the Project Program. 

2.1.4 Shortly after the Schematic Design kick-off workshop, conduct an Integrated Design workshop addressing the Project 
Program and the following requirements with all of Design Professional's Consultants, a representative of Savings-by-Design 
Program, as applicable, and University to: 

.1 Review the findings of the site analysis, program analysis and preliminary engineering analysis. 

.2 Discuss challenges and opportunities inherent in the Project. 

.3 Review design priorities. 

.4 Review the Project for alignment with University's Green Building Baseline. 

2.1.5 Early in the Schematic Design phase, develop and present to University three alternative site and building designs that 
meet the program needs. Provide graphics or physical study models as appropriate to fully describe the designs. These materials 
shall be delivered to University for review and shall include digital files of graphic presentation materials. 

2.1.6 For each of the three alternative designs, update the Detailed Project Program cost model by changing, adding and/or 
deleting cost items, adjusting control quantities, and submitting these updates with the designs. 

2.1.7 Not Used. 

2.1.8 Design Professional shall prepare Schematic Design studies consistent with and incorporating the Project Program 
requirements, including site plans, floor plans, elevations, sections, and other drawings, sketches, or graphic materials needed to 
describe the Project in three dimensions. Design Professional shall also prepare TBD. Schematic studies shall be consistent with 
the construction budget and Project Schedule and shall be revised until approved by University as acceptable. 

2.2 CODE ANALYSIS 

2.2.1 Design Professional shall prepare and submit to University an outline of applicable provisions of building codes which 
apply to this Project. The outline shall include a written report and diagrammatic drawings which delineate the design criteria (e.g., 
exit paths, travel distances, required exits, rated walls, rated corridors, building occupancy, construction type, and fire zones). This 
graphic documentation of the design criteria shall be updated with each subsequent submittal. 

2.3 ESTIMATED PROJECT CONSTRUCTION COST 

2.3.1 Design Professional shall update the Project Program Cost Model by changing, adding and/or deleting cost items and 
adjusting control quantities. 

2.3.2 Design Professional shall submit an Estimated Project Construction Cost based on the documents submitted in this phase 
using an estimate format approved by University's Designated Administrator. Design Professional shall compare the estimate with 
the Construction Budget and bring any unusual cost items to the attention of University's Designated Administrator. 

2.4 AREA TABULATION 

2.4.1 Design Professional shall develop a space-by-space comparison of the Schematic Design documents' assignable square 
feet (ASF) with the Project program's ASF. Design Professional shall provide overall gross square feet (OGSF) and, for projects 
exceeding $5 million, shall provide a tabulation of rentable square footage (RSF) according to specifications of the Building Owners 
and Managers Association. These tabulations shall be made by floor and program component, and shall include totals for the 
building or renovated area as a whole. Design Professional shall calculate the efficiency ratios (ASF/GSF), and shall refer to the 
Format for Listing Rooms and Spaces in the Exhibits for the required format. 

2.5 DESIGN INTENT NARRATIVE 

2.5.1 Design Professional shall provide a narrative description of the Project's site, architectural design, and building 
organizational concept. Design Professional shall set forth the design concepts and important features of the Project, including the 
LEED™ Green Building Score Sheet referenced in Article 1.13 above. A preliminary building energy model identifying the estimated 
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scale of the various load components and identifying potential energy and resource conservation options considering life cycle costs 
shall be provided. 

2.5.2 Not Used. 

2.5.3 Design Professional shall describe the type of construction, including the wall, ceiling, roofing, and waterproofing systems; 
exterior and interior finishes; and doors, windows, and casework systems. The finishes shall be identified at a gross level, indicating 
the type and quality level. Fire safety items, including all related mechanical and electrical devices, shall be described as required by 
the State Fire Marshal for the intended occupancy of the building. 

2.5.4 Design Professional shall submit documentation supporting the design criteria for the structural (including structural 
loading), HVAC, plumbing, electrical, lighting and communication systems; and other specialized building systems. 

2.5.5 Design Professional shall describe the recommended structural system and the basis for recommending this system over 
others. Included shall be strategies for dealing with special conditions, subsurface conditions, and substructure. 

2.5.6 Design Professional shall provide the basis of design and an analysis of the principles of operation of the HVAC, plumbing 
and electrical systems and their controls. Included shall be the schematic diagrams and written material thoroughly describing the 
proposed systems and equipment. 

2.5.7 Design Professional shall describe the mechanical (plumbing and HVAC systems) conceptually including controls, ducts, 
filtration, and piping. A written analysis of the calculated loads of proposed new HVAC systems and plumbing systems, the design 
demands of the Project, and the capacity of the existing systems, if any, shall be provided. Design Professional shall identify the 
capacity of existing systems if any, based on an examination of the Facility's Record Drawings, an inspection of the existing system, 
and test reports. 

2.5.8 Design Professional shall describe special systems including special laboratory control systems, energy management 
systems, fume hood and other special exhaust systems, and similar items. 

2.5.9 Design Professional shall describe the proposed new electrical systems for the power, lighting, communication, fire alarm, 
and security systems. Indicated in sufficient detail shall be the proposed power system voltages including the main points of 
connection to existing systems, electrical service voltage, and number of feeders. Items to be served by emergency power shall be 
listed and Design Professional shall describe design considerations for special areas. 

2.5.10 All of the above descriptions shall include applicable code references where not covered by the code outline. 

2.6 MATERIAL BOARD 

2.6.1 Design Professional shall provide a display board with mounted samples of the actual exterior materials proposed. The 
board shall be 20”H x 30”W and weigh no more than 30 pounds. The material samples shall be removable from the board without 
disassembling the board. The area of each sample shall roughly correspond to the proportion of that material to the other materials 
in the proposed building. 

2.7 CIVIL DRAWINGS 

2.7.1 Site Demolition Plan shall show existing structures and utilities to be removed by Contractor or by others. 

2.7.2 Grading Plan shall show existing and proposed contours at one foot intervals. 

2.7.3 Utility Plan shall show: 

.1 All existing utilities and underground structures within the Project site based on both the information provided by 
University and on Design Professional's field investigation. 

.2 Off-site utilities in the vicinity required for this project, and all points of connection. 

.3 Proposed points of connection to the existing Facility utility systems including the proposed method of service 
and routing for electrical power, chilled water, steam, domestic water, fire water, utility water, sanitary sewer, 
storm drain, natural gas, telephone, and fire alarm systems. Exterior pad-mounted transformers and site 
distribution shall be included. 

2.8 LANDSCAPE DRAWINGS 

2.8.1 Landscape Design Plan shall show conceptual hardscape and planting. 

2.9 ARCHITECTURAL DRAWINGS 

2.9.1 Site Plan shall include: 

.1 Overall dimensions of the proposed new building(s), wings, etc. 

.2 Existing structures and streets (with names) within a radius of 300 feet of the Project site perimeter with the 
distances from each proposed new building exterior walls to existing buildings,  property lines (setbacks), and 
roadways. 
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.3 Major new exterior elements and, for alterations and additions, all existing exterior elements that will remain in 
place. These elements shall include, but are not limited to streets, service drives, easements, loading docks, 
parking areas (cars and bicycle), paved areas, walks, stairs, ramps, pools, retaining walls, fences, fire hydrants, 
recycling, and trash container locations and equipment. 

.4 Elevations of building entrances and the placement of ramps and other provisions for disabled access to the 
site and building. Also depicted shall be the parking area and drop-off location nearest the building, and the 
routes and travel distances to all building entrances. 

2.9.2 Site Sections shall be included as needed to explain changes in levels within the proposed building as related to the site. 

2.9.3 Floor Plans shall include: 

.1 Locations, room names, sizes (in assignable square feet), and space numbers for all programmed spaces and 
required gross area spaces including entrances, lobbies, corridors, stairs, elevators, toilet rooms, janitors' 
closets, storage and mechanical/electrical equipment rooms. 

.2 Overall dimensions of major elements of the building(s). 

.3 Building elements such as walls, columns, doors, windows, openings, and major built-in equipment. 

.4 Means for complying with applicable disabled access codes. 

.5 Floor plans for additions or alterations to existing buildings shall show the existing floor plan and indicate the 
existing space usages and any proposed changes. 

2.9.4 Demolition Plan (whenever a Project requires the demolition of a building or portions thereof). Design Professional shall 
differentiate between new work (walls, doors, finishes, and so on), existing work to be removed, and existing work to remain in 
place. 

2.9.5 Sections shall be provided as needed to explain structure and unusual design features, and shall show existing and 
proposed grades. 

2.9.6 Elevations shall include all elevations of the building, floor-to-floor dimensions, the overall building height, and elevations 
of existing neighboring buildings. 

2.9.7 Presentation Materials as required for presentation to the Regents. Design Professional shall verify all requirements for 
presentation materials with University's Representative. These may include: 

.1 Colored presentation-quality drawings of all floor plans, elevations (all sides), sections, site plan, and other 
drawings, as appropriate. 

.2 When requested, and using 35-mm slide film, photograph the presentation drawings and samples for those 
projects requiring design review meetings and Regents' presentations. Return the presentation drawings to 
University after the slides are prepared. 

.3 Two rendered perspective drawings, compensated as an additional service, in color and large enough to 
convey the overall design. A normal, “eye-level” view of the Project is preferred. In some instances, a “birds-
eye” view will be needed to convey the full scope of the Project. The landscape features of the site development 
shall be shown in a realistic manner, but shall not obscure the structure. 

2.10 STRUCTURAL DRAWINGS 

2.10.1 Design Professional shall provide a detailed written description of the recommended structural system and the basis for 
recommending this system over other approaches. Design Professional shall provide a conceptual structural framing plan of a 
typical floor that indicates the grid system (dimensioned), columns, shear walls, and related items. 

2.11 PLUMBING DRAWINGS 

2.11.1 Design Professional shall provide a written analysis of the calculated load demands of proposed new plumbing systems, 
the design demands of the Project, and the capacity of the existing plumbing systems, if any. Indicate the proposed points of 
connection to the existing Facility utility systems. Refer to the site plan requirements outlined in subparagraph 2.9.1 herein. 

2.12 HVAC DRAWINGS 

2.12.1 Design Professional shall: 

.1 Evaluate a minimum of two alternative air systems that are in compliance with energy requirements in the 
California Code of Regulations, Title 24, Part 6, California Energy Code and Part 4, California Mechanical Code. 

.2 Provide a written analysis of the calculated loads of proposed new HVAC systems. 

.3 Provide a conceptual single-line mechanical diagram showing major ducts and equipment. The sizes and 
locations of major equipment items including cooling towers, chillers, pumps, fans, air-handling units, 
compressors, and related items, shall be identified. 

.4 Provide a life-cycle cost analysis for each HVAC system. This analysis shall include capital cost, operating 
costs, maintenance costs, and anticipated level of performance, with comparisons made between the proposed 
system and alternative systems. Design Professional shall provide a simple payback schedule. 

.5 Provide a description of the proposed fume hood ducting and exhaust system. 
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2.13 ELECTRICAL DRAWINGS 

2.13.1 Design Professional shall provide a conceptual single-line diagram showing permanent as well as temporary points of 
connection to high-voltage, telephone, and signal systems. Included shall be the: 

.1 Method of service (Facility or local utility) showing primary service to loop switch. 

.2 Major transformers and transformer substations. 

.3 Secondary service to switchboards, motor control centers, distribution boards and panel boards for power and 
lighting. 

.4 Major components of the emergency power system. 

2.14 GREEN BUILDING DESIGN 

2.14.1 Refer to paragraph 1.13 herein. 

ARTICLE 3 - BASIC SERVICES - DESIGN DEVELOPMENT PHASE 

3.1 GENERAL 

3.1.1 Upon 100% completion of Design Development documents, Design Professional shall submit updated versions of all 
Schematic Design phase submittal items as well as the additional items described below. The Design Development documents shall 
be consistent with the Project Program (including the gross and assignable floor areas), the Construction Budget and the Project 
Schedule. 

3.2 CODE ANALYSIS 

3.2.1 Design Professional shall update the code outline. 

3.3 ESTIMATED PROJECT CONSTRUCTION COST 

3.3.1 Design Professional shall provide an updated estimate as part of the Design Development documents submittal. Design 
Professional shall use the same estimation method and building component format as used for Schematic Design Phase estimate. 
The estimate shall be sufficiently detailed so that all construction components are considered, and quantities of materials and unit 
costs are provided. In addition, the estimate shall include unit costs per gross square foot for all major items of the Work, broken 
down by building component. Design Professional shall provide a subtotal for each component and compare this estimate with the 
approved Construction Budget. Bring all unusual cost items to the attention of University's Designated Administrator. 

3.4 AREA TABULATION 

3.4.1 Design Professional shall update the area tabulation. 

3.5 DESIGN INTENT NARRATIVE 

3.5.1 Design Professional shall update the Design Intent Narrative. All fire safety items including the flame spread rating of all 
applicable material and finishes shall be identified. 

3.6 MATERIAL BOARD 

3.6.1 Design Professional shall update the Material Board(s) to include samples of all finish materials listed in the 
materials/color schedule. 

3.7 CIVIL DRAWINGS 

3.7.1 Grading Plan - Design Professional shall update the plan to show the general method of site drainage as affected by each 
proposed building. Added shall be baseline and benchmark references and elevations of major exterior elements including those for 
stairways, walls, and terraces. 

3.7.2 Utility Plan - Design Professional shall update the plan to indicate all utility lines, duct banks, tanks and equipment that are 
to be abandoned, removed, or rerouted. 

3.7.3 Conceptual Staging and Bicycle Routing Plan - Design Professional shall prepare plans to indicate Contractor staging and 
parking areas. Impacted bicycle and pedestrian pathways and proposed rerouting shall be identified. 

3.8 LANDSCAPE DRAWINGS 

3.8.1 Landscape Plans shall show hardscape, planting and other improvements. 
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3.9 ARCHITECTURAL DRAWINGS 

3.9.1 Floor Plans (with a scale of not less than ⅛-inch = 1-foot 0-inches) shall include: 

.1 Corridors (with widths) 

.2 Door swings 

.3. Locations and fire ratings of all fire separations, exit enclosures, fire doors, and similar elements, as required by 
applicable codes. 

.4 Accessible toilets and drinking fountains. 

.5 Plumbing fixtures such as lavatories, floor drains, water closets, urinals, service sinks, drinking fountains, 
eyewash fountains, deluge showers, and fire-hose cabinets. 

.6 Built-in features such as fixed auditorium seats, kitchen equipment, display cases, counters, shelves, lockers, 
laboratory benches, casework, glass washers, sterilizers, fume hoods, and similar items. 

.7 Movable furniture, which in most cases is “not in contract” (NIC), including “interior landscape” partitions and 
equipment. Differentiate between movable furniture and equipment and built-in furniture and equipment (built-in 
items are usually included in the construction contract). 

.8 Reference all sections and elevations. 

3.9.2 Roof plan shall show associated equipment, slopes, ridges, drains, and other items. 

3.9.3 Elevations shall include: 

.1 Building elements including penthouses, entrances, windows, doors, stairs, platforms, louvers, vents, exhaust 
stacks, retaining walls, and similar items. Indicate proposed finished grades. 

.2 Windowsill and head heights. 

3.9.4 Sections shall include: 

.1 Longitudinal and transverse sections for each major area, indicating floor elevations, existing and proposed 
exterior grades, ceiling heights, pipe tunnels, unexcavated areas, basement areas, rooflines, and parapets. 
Show cuts for connections to adjoining buildings where appropriate. 

.2 Include a small-scale plan or diagram (if necessary) to indicate section lines for each elevation and section. 

.3 Provisions for HVAC distribution and hood venting. 

3.9.5 Large Scale Drawings - Provide detail plans, sections, and elevations for the following types of space: 

.1 Classrooms and lecture halls. 

.2 Kitchens and related service areas. 

.3 Laboratories and laboratory support areas. 

.4 Toilet and locker rooms. 

.5 Other areas of special design with notes related to materials and design. 

3.9.6 Schedules shall include: 

.1 Door schedule indicating each door type, size, material, hardware group and pertinent comments. 

.2 Window schedule indicating each window type, size, material, and pertinent comments. 

.3 Preliminary interior finish schedule indicating the material, texture, and color of each finish material proposed for 
use in the Project. 

3.10 STRUCTURAL DRAWINGS 

3.10.1 Design Professional shall provide structural plans for each level of the structure (including each foundation and roof level) 
at the same scale as that used for the architectural plans. Design Professional shall indicate the grid system (dimensioned), 
columns, load-bearing walls, shear walls, footings, and related items. 

3.11 PLUMBING DRAWINGS 

3.11.1 Floor Plans shall show: 

.1 Plumbing fixtures and any equipment requiring plumbing service (including pumps, tanks, generators, pressure-
reducing valves, etc.) showing their locations and required piping connections. 

.2 Main waste lines and stacks and vents as well as all service mains, including those for water, air, gas, and 
vacuum. Plumbing chases in multi-storied buildings. 

.3 Fire water mains, standpipes and hose racks. 

3.12 HVAC DRAWINGS 

3.12.1 Floor Plans shall show: 

.1 Mechanical equipment including air handling units, chillers, cooling towers, pumps, converters, expansion 
tanks, boilers, fans, fan coil units, heat exchangers, fume hoods and other equipment. 
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.2 Mains for each duct system. 

.3 Typical supply and return air zones for each type of occupancy (offices, laboratories, computer rooms, 
conference rooms, and special application rooms.)  A typical air zone shall include the terminal unit with all 
applicable branch ducts and air outlets and inlets. 

.4 Typical exhaust air duct for each type of application (hoods, toilet rooms, janitors' closets, transformers, 
mechanical/electrical equipment rooms, and other rooms as required for a satisfactory indoor environment.)  A 
typical duct shall include an air inlet and a source destination for exhaust air. 

3.12.2 Large-Scale Drawings of Equipment Rooms shall show layout of all equipment rooms to ensure that the proposed 
equipment will fit in the allotted space. 

3.13 ELECTRICAL DRAWINGS AND CATALOG CUTS 

3.13.1 Single line diagrams shall be updated to include each load center unit substation, telephone equipment rooms, and 
closets. 

3.13.2 Floor Plans shall show layouts for power, signal, and communications on one set of drawings, and the lighting layouts 
shall be shown on a different set of drawings. Included shall be lighting fixtures in typical offices, laboratories, corridors, examination 
rooms, and similar spaces. A schedule shall be used to show detail. 

3.13.3 Catalog cuts shall be provided for all proposed lighting fixtures. 

3.13.4 Large-Scale Drawings shall include a layout of all equipment rooms to ensure that the proposed equipment will fit in the 
allotted space. 

3.14 OUTLINE SPECIFICATIONS 

3.14.1 Prior to beginning production of the specifications, Design Professional shall schedule a meeting with University's 
Designated Administrator and the Contract Administration staff to discuss specifications guidelines. At this meeting, University will 
provide guidelines for preparing specifications. Attendees at this meeting shall include Design Professional and its consultants 
including specifications writers. 

3.14.2 Outline specifications with a detailed description of all building components and systems shall include: 

.1 An index showing all divisions and sections intended to be used. The format shall be that recommended by the 
Construction Specifications Institute (CSI), narrow scope type. 

.2 All technical sections in outline specification format. 

.3 A general description of the construction, including the structural system; wall, ceiling, roofing, and 
waterproofing systems; exterior and interior finishes; and doors, windows, and case work. These descriptions 
shall include applicable code references. 

.4 Descriptions of the plumbing and HVAC systems including controls, ducts, filtration, and piping.  These 
descriptions shall include applicable code references. 

.5 A general description of electrical services including the voltage and the number of feeders. The specifications 
shall provide a specific description of items to be served by emergency power and shall describe design 
considerations for special areas. This description shall include applicable code references. 

.6 A description of fire safety items including all mechanical and electrical devices required by the State Fire 
Marshal for the intended occupancy of the building. 

.7 A description of special systems including laboratory control systems, energy management systems, special 
exhaust systems, and similar items. 

3.15 ENERGY ANALYSIS 

3.15.1 Design Professional shall submit a complete performance-approach computer simulation demonstrating Title 24 energy 
compliance for University review and certification. Process loads shall be clearly identified and evaluated as allowed by California 
Code of Regulations Title 24, Part 6. The simulation shall demonstrate compliance with University's requirement to outperform Title 
24 energy efficiency requirements by the amount specified in paragraph 1.13 herein. Design Professional shall correct all non-
complying aspects of the design, including the energy compliance approach. 

3.16 SOLE SOURCE LISTING 

3.16.1 Design Professional shall submit a list of each item of equipment and/or each system to be designated as sole source by 
the notation in the documents, “or equal (no known equal)”. This list shall include the following information: 

.1 Description of each item of equipment and/or each system; 

.2 Estimated cost of each item of equipment and/or each system; and 

.3 Justification as to why each item of equipment and/or each system needs to be from a sole source. Include brief 
performance specifications detailing those features which, because they are unique or state-of-the-art, or the 
preclude use of an alternative product. 
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3.17 EMS/HVAC AUTOMATIC TEMPERATURE CONTROLS 

3.17.1 If applicable to the scope of this Project, Design Professional shall specify automatic Energy Management System 
(EMS)/HVAC controls systems that communicate with and are interoperable with the campus system. University's Designated 
Administrator will arrange an initial meeting at the end of the Design Development phase to discuss the integration and specification 
of the EMS/HVAC Control System. Design Professional shall thereafter incorporate these requirements into Project design and 
Construction Documents. 

3.18 GREEN BUILDING DESIGN 

3.18.1 Refer to paragraph 1.13 herein. 

ARTICLE 4 - BASIC SERVICES - CONSTRUCTION DOCUMENTS PHASE 

4.1 GENERAL 

4.1.1 Upon 50%, 100% and backcheck to 100% completion of Construction Documents, Design Professional shall submit 
updated versions of all of the required items for the Design Development phase submittal as well as the additional items described 
below. The Construction Documents shall be consistent with the Project Program (including the gross and assignable floor areas), 
the Construction Budget and the Project Schedule. 

4.1.2 Prior to the 50% Construction Documents phase submittal, Design Professional and its consultants shall review 
University's Bidding Documents for Project requirements and recommend any changes needed to make them applicable to the 
Project. Design Professional shall include, with the 50% Construction Document phase submittal, a single marked-up set of 
University's Standard Specifications, Division 1, General Requirements, showing the recommended changes, if any. 

4.1.3 The Drawings and Specifications shall be consistent with University's General Conditions and the Division 1 tailored for 
the Project, as required by subparagraph 4.1.2 herein. 

4.2 CODE ANALYSIS 

4.2.1 Design Professional shall update the code outline. 

4.3 ESTIMATED PROJECT CONSTRUCTION COST 

4.3.1 Design Professional shall update the estimate at each submittal, and shall bring any unusual cost item to the attention of 
University's Designated Administrator. The 100% Construction Documents estimate shall be updated by Design Professional to 
incorporate any additional backcheck requirements incorporated after the 100% submittal. 

4.4 AREA TABULATION 

4.4.1 Design Professional shall update the area tabulation. 

4.5 DESIGN INTENT NARRATIVE 

4.5.1 Design Professional shall update the Design Intent Narrative. 

4.6 MATERIAL BOARD 

4.6.1 Design Professional shall update the Material Board(s). 

4.7 50% COMPLETE CONSTRUCTION DOCUMENTS 

4.7.1 Cover Sheet and Regulatory Compliance Drawings shall include: 

.1 Title sheet with index, general notes, legends, and a small-scale Facility/Project location map. 

.2 Code Compliance Calculations and Diagrams. 

4.7.2 Civil Drawings shall include: 

.1 Existing civil survey. 

.2 Site demolition plan. 

.3. Site utilities plan: 
a. Coordinate size and location for all stub outs for connection by Architectural, Mechanical, Plumbing, 

Electrical, etc. Indicate continuation sheet number. 
b. Indicate identification number as provided by University on all new manholes, valve boxes, cleanouts, 

lift stations, etc. 
c. Completely design steam and condensate lines, steam vaults, expansion legs, anchors and guides. 
d. Show locations, sizes, and elevations of the site sewer, street water main, and water service into the 

building. 
.4 Site plan. 
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.5 Rough grading plan. Show drainage structures. 

.6 Site profile sections. 

.7 Details. 

4.7.3 Landscape Drawings shall include: 

.1 Finished grading plan. 

.2 Hardscape (paving) plan. 

.3 Irrigation plan. 

.4 Planting plan. 

.5 Hardscape details (walls, walks, planters, etc.). 

.6 Irrigation details. 

.7 Planting details. 

.8 Other details as appropriate. 

4.7.4 Architectural Drawings shall include: 

.1 Reflected ceiling plans showing all penetrations. 

.2 Details. 

4.7.5 Structural Drawings shall include: 

.1 Plans that indicate the location, type of member, size, and material of each structural element (including existing 
elements on renovation projects) for foundations, floors, roofs, and any intermediate levels. List assumed safe 
bearing pressures on soils and ultimate strengths of concrete. 

.2 Schedules (beam, column and slab). 

.3 Details of all connections, assemblies, expansion joints, and similar items. 

.4 Details of the structural framing systems required to support nonstructural elements and fixed equipment. 

4.7.6 Plumbing Drawings: 

.1 Floor Plans shall show: 
a. Locations, sizes, and elevations of the building sewer, drains, waste, and waste vent stacks with 

connections to drains, fixtures, and equipment. 
b. Locations and sizes of hot, cold, and circulation water mains, branches, and risers from the service 

entrance and tanks. 
c. Fire-extinguishing equipment such as sprinklers and wet/dry standpipes. 
d. Locations and sizes of natural gas, vacuum, and medical gas systems. 

.2 Riser diagrams for each system shall show all plumbing stacks with vents, water risers, and fixture connections 
for multi-story buildings; materials, gauges, and sizes for all elements. 

.3 Sections shall show structural, HVAC, and piping systems through congested areas. 

4.7.7 HVAC Drawings shall include: 

.1 Mechanical floor plans showing the complete HVAC systems including the following items: 
a. Heating and steam mains, including branches, with pipe sizes. 
b. Air-conditioning systems including refrigerators, water and refrigerant piping, and duct work. 
c. Exhaust and supply ventilating systems showing duct sizes for steam or water connections and 

piping. 
d. Air and piping systems, including all branches, on each floor plan. 

.2 Detailed floor plans and sections clearly indicating the work required for all mechanical equipment rooms. 

.3 Air balance schedule indicating the CFM (cubic feet per minute) of outside air, supply air, return air, and 
exhaust air for each air system. 

.4 Elevations of built-up fan units to ensure required airflows and access to the component parts of the units 

.5 Flow diagram for each of the following types of water systems: Chilled water, Condenser water, Hot water and 
others as needed to clearly define the scope of work. 

.6 Riser diagram for each type of system (air, chilled water, heating hot water, and specialty systems). 

.7 Mounting details. 

.8 Sequence of operations diagram. 

4.7.8 Electrical Drawings shall include: 

.1 Electrical service entrance and its service switches, the service feeds to the public service feeders, and the 
characteristics of the light and power currents. 

.2 Transformers and their connections, whether in the building or on the Project site. 

.3 Main switchboard, power panels, light panels, and associated equipment. 

.4 Feeder and conduit sizes. 

.5 Light fixtures, receptacles, switches, and power outlets. 

.6 Telephone outlets, conduits, terminal cabinets, and backboards. 

.7 Complete fire alarm system including its connection to the Facility's system. 

.8 Emergency electrical power system including generator transfer switches, fuel tanks, and all auxiliaries. 
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.9 Other systems as required. 

.10 Mounting details. 

4.7.9 Specifications: 

.1 Update the Specification Index. 

.2 Submit, at minimum, any six completed architectural sections from Divisions 2 through 13, one completed 
mechanical section from Division 15, and one completed electrical section from Division 16. If Division 14 is 
used, include one completed Section. 

.3 Update the remaining outline specifications in Divisions 2 through 16. 

.4 University will prepare its Bidding Documents including Specifications, Division 1. 

4.8 ENERGY ANALYSIS 

4.8.1 Update the Title 24 energy compliance computer simulation specified in paragraph 3.15 herein, including requirement to 
achieve the energy efficiency specified in paragraph 1.13 herein. Submit California Energy Commission forms certifying that the 
design complies with the code and the UC Policy on Sustainable Practices. University, acting as the enforcement agency, is 
required to independently check the designs and certify that they are in compliance with the code. Any non-complying aspect of the 
design, as determined by University's Designated Administrator, shall be corrected by Design Professional before the design can be 
certified by University. 

4.9 STRUCTURAL, MECHANICAL, AND ELECTRICAL CALCULATIONS 

4.9.1 Design Professional shall clearly list all design criteria, assumptions, and references used. Calculations shall be arranged 
in a clear manner and shall include schematic diagrams and spreadsheets where necessary together with information sufficient to 
show compliance with all applicable codes and design standards. Calculations shall be checked and stamped by an engineer 
registered in the applicable discipline. Submitted calculations shall include, but not be limited to: 

.1 Structural Calculations: 
a. Preface with a statement outlining the basis for the structural design and indicating the manner in 

which the proposed building will resist vertical loads and horizontal forces. 
b. Structural diagrams shall be accompanied by computations, stress diagrams and other pertinent data 

and shall be complete to the extent that calculations for individual structural members can be readily 
interpreted. 

c. List assumed safe bearing pressures on soils and ultimate strengths of concrete. 
d. Where unusual conditions occur, submit additional data as is pertinent. 

.2 Mechanical Calculations: 
a. Heating and cooling load calculations. 
b. Psychometric charts and air conditions. 
c. Fan and coil sizing calculations and selection data. 
d. Sizing calculations and selection data for chillers, boilers, cooling towers, heat exchangers, packaged 

air conditioners, etc. 
e. Ductwork and pipe sizing calculations. (Include flows per room or coil, sizing method used and 

pressure drops). 
f. Domestic/industrial hot water sizing calculations, including pump sizing. 
g. Structural and seismic calculations for equipment supports (may be submitted with structural 

calculations). 
.3 Electrical Calculations: 

a. Summary of electrical loads used in calculating transformer size. 
b. Fault interruption calculations. 
c. Point-by-point lighting analysis for all interior rooms and exterior areas showing light level contours 

graphically. 
d. Structural and seismic calculations for equipment supports (may be submitted with structural 

calculations). 
.4 Plumbing, Communications, and other specialized building system calculations. 

4.10 UTILITY SHUT DOWN PLAN 

4.10.1 Design Professional shall provide a detailed Utility Shut Down Plan that identifies all utilities affected, how the utility is to 
be isolated, maximum allowable duration of interruption (if applicable) and the affected facilities for all major shut downs. Design 
Professional shall specify by-pass or temporary service if required to minimize disruption to University. 

4.11 SOLE SOURCE LIST 

4.11.1 Design Professional shall update the sole source list. 

4.12 NOT USED. 
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4.13 100% COMPLETE CONSTRUCTION DOCUMENTS 

4.13.1 Design Professional shall update the documents required for the 50% Construction Document submittal and provide 
additional drawings, details and specifications in sufficient detail as to be deemed 100% complete and buildable. Prior to submitting 
the 100% Construction Documents, Design Professional and its consultants shall have thoroughly checked, coordinated, and 
revised all documents to bring them to 100% completed level: 

.1 Architectural Drawings: Detail the anchorage of all fixed equipment. 

.2 Mechanical Drawings: A sufficient level of detail shall be provided to illustrate connections, routings, and other 
items in complex areas. 

.3 Electrical Drawings: A sufficient level of detail shall be provided to illustrate connections, routings, and other 
items in complex areas. All wiring shall be final-sized. Provide a schedule of feeder breakers or switches, 
locations of all circuits, details for other systems as required. 

.4 Soils and Materials Testing Recommendations: Design Professional shall provide written recommendations for 
construction phase testing and special inspections such as soils and materials testing, welding inspections, and 
dewatering requirements. 

.5 Contract Documents: University will prepare Bidding Documents including Specifications Division 1. University 
will provide the Cover Page, Table of Contents, Advertisement for Bids, Project Directory, Instructions to 
Bidders, Supplementary Instructions to Bidders, Information Available to Bidders, Bid Form, Location Map(s), 
Geotechnical Engineering Report, Prevailing Wage Determinations, Qualifications Questionnaire, Bonds, 
Agreement, General Conditions, Supplemental Conditions, Equal Opportunity Documentation, Exhibits and 
Specifications, Division 1, General Requirements. Design Professional shall provide or assist with the following 
documents: 
a. Certification Page (prepared by University, signed and stamped by Design Professional) 
b. Project Description (furnished by Design Professional, prepared by University) 
c. Index to the Specifications (furnished by Design Professional, prepared by University) 
d. Specifications, Divisions 2 through 16 
e. List of Drawings (with dates furnished by Design Professional, prepared by University). 

4.14 LETTER OF ASSURANCE 

4.14.1 Upon completing the 100% Construction Documents, Design Professional shall submit to University a Letter of Assurance 
attesting that the documents are complete and ready to bid. 

4.15 LIST OF ROOMS AND SPACES 

4.15.1 Design Professional shall provide a complete listing of all rooms and spaces, as required in Format for Listing Rooms and 
Spaces in the Exhibits. 

4.16 100% BACKCHECK CONSTRUCTION DOCUMENTS 

4.16.1 The 100% Backcheck submittal shall either incorporate all changes and corrections required by University and review 
agencies as a result of their review of the 100% Construction Documents, or be accompanied by a written statement as to why such 
changes were not incorporated. University may reject Design Professional's explanation and require Design Professional to make 
the changes or corrections to the Construction Documents as previously requested by University. 

4.16.2 Unless directed otherwise in writing by University, the Construction Document phase shall not be considered complete 
until all required agency and University approvals have been received by Design Professional. When all University and review 
agency required changes or corrections have been incorporated by Design Professional, the Construction Documents will be 
deemed to be final and ready for bid 

4.16.3 Final Construction Drawings and the Certification page of the specifications submitted to University for bidding purposes 
shall be signed and stamped by Design Professional or the appropriate Design Professional's consultant. 

ARTICLE 5 - BASIC SERVICES - BIDDING PHASE 

5.1 GENERAL 

5.1.1 If prequalification of construction contractors is required by University, Design Professional shall review and comment on 
the prequalification criteria prepared by University. 

5.1.2 Design Professional's Project Architect or Engineer shall assist University in the review and evaluation of bids if requested 
by University. 

5.2 UNIVERSITY ADMINISTRATION 

5.2.1 University will administer and coordinate the following: 

.1 Reproduction of all documents, including addenda. 

.2 Completing and placing the Advertisement for Bids. 

.3 Scheduling and coordination of pre-bid conference and site visits. 
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.4 Receipt of questions from bidders and distribution of questions to Design Professional. 

.5 Receipt of addenda documents from Design Professional. 

.6 Issuance of addenda. 

.7 Receipt of Bids. 

.8 Rejection of Bids. 

.9 Bidder Protests. 

.10 Contract Award and Execution. 

5.3 PRE-BID CONFERENCE AND SITE VISIT 

5.3.1 University's Representative will conduct pre-bid conferences and pre-bid site visits with potential bidders to help identify 
questions that bidders may raise during the Bidding phase. Questions from prospective Bidders shall be collected by University's 
Representative during these conferences and site visits. No questions shall be answered at these events which require 
interpretation, clarification or modifications of the Contract Documents. 

5.4 BIDDERS' INQUIRIES 

5.4.1 During the Bidding phase, University's Representative (or designee) will receive all requests for interpretation, clarification 
and modification from Bidders, and log in the date, time, and caller's name and question. University's Representative will forward 
this information to Design Professional. Design Professional shall submit all responses to said items to University's Representative 
only. Design Professional and its consultants shall not to issue any verbal or written statements regarding the Bidding Documents. 

5.4.2 University's Representative sets the deadline for receiving all requests for clarification or interpretation of the Bidding 
Documents. Questions received after the deadline may be answered at the discretion of University's Representative. 

5.5 ADDENDA 

5.5.1 Interpretation, clarification, and modification of the Contract Documents shall be issued only in the form of an Addendum 
to the Contract Documents. Design Professional shall furnish the information required to University for issuance of Addenda. 

5.5.2 Design Professional is responsible for receiving, reviewing, approving, coordinating, and incorporating addenda items 
received from its consultant(s) into a single addendum document prior to submitting this document to University. Addenda shall be 
submitted to University in the same format as the Construction Documents except as follows: 

.1 In the Specifications, all additions shall be shown in bold underline or bold italics and all deletions shown in 
strikethrough. 

.2 In the Drawings, all changes shall be "clouded." 

5.5.3 Design Professional shall provide to University at the end of the Bidding phase the following documents with changes 
identified as follows. In the Specifications all additions shall be shown in bold underline or bold italics and all deletions shown in 
strikethrough. In the Drawings, changes shall be “clouded.” 

.1 One complete set in hard copy format of Construction Drawings and Specifications that fully integrate all 
addenda items. 

.2 One complete set on CD-ROM of Construction Drawings and Specifications that fully integrate all addenda 
items. 

5.6 SUBMITTAL LIST 

5.6.1 Design Professional shall submit, prior to the bid date, a complete list of all submittals required by the Contract 
Documents listed by individual specification sections. 

5.7 PRE-AWARD CONFERENCE 

5.7.1 Design Professional shall, if requested by University, participate in a pre-award meeting to include review of Contractor's 
submittals which are received with the signed Agreement of the Construction Contract. 

ARTICLE 6 - BASIC SERVICES - CONSTRUCTION PHASE 

6.1 GENERAL 

6.1.1 Design Professional's responsibilities shall include, but not be limited to, interpretation of the Contract Documents; 
periodic site observations; review of submittals; preparation of documents for proposed changes; and general consultation to 
University on design matters. Design Professional shall be fully responsible for all matters related to Design Professional's design 
and all of Design Professional's recommendations to University which are carried out by University without substantive change. 
Design Professional's duties shall not include administration of communications with Contractor, chairing meetings with Contractor, 
monitoring the schedule; negotiation of price changes; and coordination of closeout. Design Professional shall cooperate with 
University's Representative in University's Representative's provision of contract administration services as those services are 
described in the Contract Documents. 
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6.1.2 Except as otherwise provided in the Contract Documents or as directed by University, all written communications with 
Contractor shall be sent and received by University's Representative. Design Professional shall advise and consult with University's 
Representative and shall keep University's Representative informed of the observed progress of the Work. Design Professional shall 
render written or graphic interpretations and decisions that are consistent with the intent of, and reasonably inferable from, the 
Contract Documents; review and recommend any action to be taken regarding Contractor's required submittals; and evaluate, with 
University's Representative, the equivalence of proposed substitutions for materials, products, or services specified by brand or 
trade names in the Contract Documents and recommend either approval or rejection of  substitutions as being equal in quality, 
utility, and appearance. 

6.1.3 Design Professional shall perform all Construction phase services in a timely manner, as required by this Agreement and 
the Contract Documents. Design Professional shall not delay its interpretations, decisions, reviews, or other functions pursuant to 
this Agreement so as to cause or contribute to a disruption of construction or a delay in completion of the Project. 

6.1.4 Design Professional shall, at no cost to University, satisfactorily correct any and all errors, omissions, deficiencies, or 
conflicts in the Construction Documents prepared by Design Professional or Design Professional's consultants promptly upon 
discovery or notice. The obligations of Design Professional to correct defective or nonconforming Work shall not in any way limit any 
other obligations of Design Professional. 

6.2 CONTRACT DOCUMENTS COMPLIANCE 

6.2.1 Design Professional shall make (1) periodic on-site observations of construction as it progresses except for periods of 
construction downtime as approved by University in writing, and upon completion of construction and (2) off-site observations of 
fabricated materials and equipment when such off-site checks are specified in the Contract Documents. Observations shall be 
conducted deliberately and thoroughly. The frequency, duration, and extent of such observations shall be appropriate to and for:  the 
progress, character, and complexity of the Work; design issues or questions of concern to Design Professional, its consultants, 
University's Representative or as noted in any inspection reports furnished to Design Professional; the observed quality of 
Contractor's performance during previous visits; the review of construction of crucial components of the Work; and the observation 
of the performance of specified or University's Representative's directed tests significant to the acceptability of crucial components 
of the Work. Such observations shall also be performed when reasonably requested by University. 

6.2.2 Observations shall be for the purpose of ascertaining: the progress of the Work; that the character, scope, quality and 
detail of construction (including workmanship and materials) comply with the design expressed in the Contract Documents, 
University's Representative's directives, approved product data and samples and clarification drawings. Observations shall be 
separate from any inspections which may be provided by University. University's provision of inspection services, if any, shall not 
relieve Design Professional of its responsibilities under this Agreement. 

6.2.3 Design Professional shall have the authority to recommend rejection of Work that is defective or that does not conform to 
any of the following:  the Contract Documents; Design Professional's directives; applicable code requirements; approved shop 
drawings, product data, and samples; or clarification drawings. Such rejection shall be transmitted to University's Representative in 
writing for communication to Contractor. 

6.2.4 Design Professional shall recommend special inspection or testing of the Work in accordance with the provisions of the 
Contract Documents if, in Design Professional's reasonable opinion, such inspection or testing is necessary or advisable for the 
implementation of the Contract Documents, regardless of the state of completion of the Work subject to such inspection or testing. 

6.2.5 Design Professional shall review inspection reports, laboratory reports, and test data to determine conformity of such data 
with: the design requirements expressed, implied, or depicted in the Contract Documents; approved Shop Drawings, Product Data, 
and Samples; and Clarification Drawings. 

6.2.6 Design Professional shall also recommend to University's Representative, in writing, about actions that need to be taken 
by University's Representative, as determined from Design Professional Project site visits, inspection reports, laboratory reports, 
and test data or from Contractor proposals, or other relevant documents. 

6.3 INTERPRETATION OF THE CONTRACT DOCUMENTS 

6.3.1 Design Professional shall be, in the first instance, the interpreter of the design requirements of the Contract Documents 
and the judge of the performance thereunder. 

6.3.2 Design Professional's decisions or interpretations regarding the Contract Documents, or disputes arising out of the 
Contract Documents shall be issued by University's Representative following University review, but shall be based upon Design 
Professional's independent judgment. Information regarding, or changes to, the Contract Documents shall be issued by University 
on University's forms (Letters of Instruction, Field Orders, and Change Orders). 

6.4 CHANGES TO THE CONTRACT DOCUMENTS 

6.4.1 Design Professional shall incorporate changes (issued as revision drawings with Field Orders, RFIs or Change Orders) 
into the Record Documents on a monthly basis during the Construction phase. 
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6.5 CONSTRUCTION MEETINGS 

6.5.1 Pre-Construction Meeting (Kick-off): Design Professional and its consultants shall attend and participate in a pre-
construction meeting called by University's Representative. Attendees shall include Contractor and major subcontractors, 
University's Designated Administrator and others as deemed necessary by University. Design Professional may submit items to 
University's Representative for inclusion in the agenda. 

6.5.2 Construction Meetings: Design Professional shall attend regular construction meetings at the project site scheduled to 
occur WEEKLY, plus special meetings as they are deemed necessary. Design Professional's consultants shall attend as necessary. 
If, through no fault of Design Professional, the total number of regular construction meetings attended exceeds TBD meetings, 
Design Professional shall be compensated for additional meetings in accordance with Agreement paragraph 5.2. Construction 
meeting notes will be prepared and distributed by University's Representative. 

6.6 INSPECTION 

6.6.1 Construction phase inspection will be provided and paid for by University. Design Professional shall provide technical 
direction to, and interpretation of, the Contract Documents for inspectors and advise these inspectors of decisions rendered. 

6.6.2 The inspectors, acting under the direction of University's Representative, will: 

.1 Be responsible for milestone inspections (spot checks) to assess compliance with the requirements of the 
Contract Documents. 

.2 Prepare a written report following each milestone inspection. The inspector shall notify University's 
Representative when work that does not comply with the Contract Document requirements is observed in the 
field. Observed instances of noncompliance shall be noted in the inspector's report. 

.3 Comment in subsequent inspector's reports on whether or not instances of noncompliance have been 
corrected. 

.4 Participate in punch list inspections for beneficial occupancy, substantial completion and final completion. 

.5 Assist University's Representative in reviewing test and inspection results from testing laboratories. If University 
contracts for specialty inspection services, the inspector shall report the results of these inspections to 
University's Representative. 

.6 Not authorize deviations from the Contract Documents. 

.7 Not advise or issue directions to Contractor regarding any aspect of construction means, methods, techniques, 
sequences, or procedures or regarding safety programs in connection with the Project. 

6.7 MATERIALS TESTING 

6.7.1 University will contract with soils and materials testing laboratories upon Design Professional's recommendations and as 
required by the Specifications. University's Representative or University's Representative's delegate will coordinate the activities of 
Contractor and University's testing consultants. 

6.8 MATERIALS/COLOR SCHEDULE AND MATERIALS BOARDS 

6.8.1 Design Professional shall revise and update the materials/color schedule and materials boards, which were prepared 
during applicable design phases as specified herein, as necessary to reflect the actual manufacturers' products that have been 
submitted by Contractor and approved for use on the Project. 

6.9 COMMISSIONING PLAN 

6.9.1 Design Professional shall review Contractor's or University's Commissioning Plan for accurate incorporation of design 
intent. 

6.10 PUNCH LIST 

6.10.1 Design Professional and its consultants shall review the construction with University's Representative and Contractor 
when notified that the construction is substantially complete, and again when notified that the construction is fully complete. Design 
Professional shall compile a punch list indicating any lack of compliance with Contract Document requirements and submit to 
University's Representative. University's Representative, Design Professional, and Contractor shall also inspect the construction 
when Beneficial Occupancy is required by University or stipulated in the Contract Documents. Design Professional shall advise on 
the issuance of the Certificate of Beneficial Occupancy and the Certificate of Substantial Completion in accordance with the 
Contract Documents. 

6.11 FINAL APPROVAL AND INSPECTION ACCEPTANCE 

6.11.1 Design Professional and its consultants shall: 

.1 Assist University's Representative to review Contractor's guarantees, and operating data to assess compliance 
with the Contract Document requirements. 

.2 Assist University's Representative to assemble written guarantees, operating and maintenance instruction 
books, diagrams, and charts required of Contractor. University's Representative is responsible for verifying that 
all required submittals have been received. 



EDPA STANDARD VERSION SAMPLE - LARGE NEW CONSTRUCTION LAB - NON-OSHPD 
University of California, Los Angeles Project No. TBD 
 

  
REV-0 EDPA-STD 09/02/08 Exhibit C
 Supplemental Requirements - 19
 

.3 Recommend final acceptance of the construction and shall advise University of the acceptability of the work 
performed by Contractor. 

.4 Advise as to readiness for occupancy and sign a statement of that advice on University's Certificate of 
Occupancy and Temporary Certificate of Occupancy, as appropriate. 

.5 Attend a final inspection and sign a Final Completion form. 

6.12 REVIEW OF CONTRACTOR'S AS-BUILT DOCUMENTS 

6.12.1 Design Professional shall review Contractor's As-Built Documents prior to or immediately following each Contractor pay 
request submitted to verify that Contractor's work is in compliance with the Contract Documents. Design Professional shall review 
Contractor's final As-Builts and verify University's approval of the changes shown on the As-Builts prior to Design Professional's 
preparation of the final Record Documents. 

6.13 RECORD DOCUMENTS 

6.13.1 Any revisions or changes that have been made during construction shall be incorporated in the Record Documents to 
show the As-Built condition of the Project. The Record Documents shall include the Contract Documents, Contractor prepared shop, 
design, and layout drawings. The Record Drawings shall include all revisions and changes made during construction both as issued 
by Design Professional and University and as recorded by Contractor during the course of the Project. Merely supplementing the 
Contract Drawings with Change Orders and Field Directive documents stamped “AS-BUILT” is not acceptable. All changes shall be 
transferred to the original drawings, including the revision of the CAD digital files for the Drawings, to reflect a true “As-Built” 
condition. The digital files and plots shall be labeled “RECORD DRAWING” with the appropriate date. Design Professional shall 
submit an interim set of Record Drawings at the midpoint of construction incorporating all changes to date. Design Professional shall 
furnish fixed line photo or ink reproducible Record Drawings (electrostatic copies are not acceptable) on 0.004" (4 mil) Mylar drafting 
film. The final Record Drawings shall be submitted to University within 30 days of receiving Contractor's As-Built Drawings. 

ARTICLE 7 - ADDITIONAL SERVICES 

Unless required to be performed as part of basic services, the services described in this Article are additional services as described 
in Agreement Article 3. 

7.1 PRELIMINARY DESIGN 

7.1.1 Provide a rough order of magnitude cost estimate based on an anticipated program, scope, schedule, and building area. 

7.1.2 Provide programming services including but not limited to the following: 

.1 Meetings. 

.2 Confirm design and sustainability goals. 

.3 Review and confirm design requirements including sustainability criteria. 

.4 Conduct user interviews. 

.5 Establish and evaluate space needs and data. 

.6 Develop project schedule, delivery method and cost model. 

.7 Conduct space/cost reviews and adjustments. 

.8 Prepare programming document. 

7.2 PRE-CONSTRUCTION PHASES 

7.2.1 Provide analyses of University's need and formal programming documentation of the requirements of the Project. 

7.2.2 Provide planning surveys, site evaluations, environmental studies, or comparative studies of prospective Project sites. 

7.2.3 Provide services to investigate existing conditions or facilities, to make measured drawings thereof, or to verify the 
accuracy of drawings or other information furnished by University beyond those reasonably and customarily provided in Basic 
Services except that additional information recommended by Design Professional in accordance with Agreement subparagraph 
2.1.6 shall not entitle Design Professional to additional compensation. 

7.2.4 Provide planning services for tenant or rental spaces. 

7.2.5 Provide financial feasibility studies or other special studies. 

7.2.6 Prepare special surveys, environmental studies, and submissions required for review or approval by governmental 
authorities or others having jurisdiction over the Project except submittals required for approval of the Construction Documents and 
as required to prepare Change Orders under basic services as stipulated in this Agreement. 

7.2.7 Prepare revisions to the documents during the design phases when these revisions are inconsistent with data or written 
approvals previously given by University, excluding (1) corrections of design errors or omissions, and (2) modifications of the 
Construction Documents in accordance with Articles 4 and 5 and paragraphs 1.4 and 1.6 herein. 

7.2.8 Provide services related to future facilities, systems and equipment that are not intended to be constructed during the 
Construction phase or that are not anticipated in the Project Program. 
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7.2.9 Provide interior design and similar services required for or in connection with the selection, procurement, or installation of 
furniture, furnishings and related equipment that are not included in the Construction Documents. 

7.2.10 Provide detailed quantity surveys or inventories of material, equipment, and labor. 

7.2.11 Make investigations or take inventories of materials or equipment, or make valuations and detailed appraisals of existing 
facilities. 

7.2.12 Provide analyses of owning and operating costs, except as needed to prepare the energy analysis required herein or to 
participate in Construction Cost/Value Control sessions as required by subparagraph 1.6.3 herein. 

7.2.13 Provide perspective drawings, models, and mock-ups, including slides thereof except as indicated in paragraph 2.1 herein 
for Schematic Design (if applicable) and paragraph 1.5 herein for Regents presentation (if applicable). 

7.3 CONSTRUCTION PHASE 

7.3.1 Prepare drawings, specifications, supporting data, and other services in connection with Change Orders after the percent 
change in the Construction Contract Sum as stated in Agreement subparagraph 2.6.7 has been met. 

7.3.2 Provide written communications with Contractor, or provide other University's Representative services as described in the 
Contract Documents, including but not limited to review and approval of Contractor cost, schedule or application for payment data. 

7.4 POST-CONSTRUCTION 

7.4.1 Provide services as necessary to correct major defects or deficiencies in the Work of Contractor when such defects or 
deficiencies require services in excess of those reasonably expected on a project of this type, size and complexity, excluding 
warranty items, provided that such defects or deficiencies are not caused in whole or in part by errors or omissions on the part of 
Design Professional. 

7.4.2 Provide extensive assistance in the utilization of any equipment or system; prepare operation and maintenance manuals; 
train personnel for operation and maintenance; and consult during operation. 

7.4.3 Provide services after the issuance of the final Certificate for Payment provided that these services do not relate to the 
guarantee or warranty services described in Agreement subparagraph 2.6.9 or to corrections of design errors or omissions. 

7.4.4 Provide services regarding replacement of any Work damaged by fire or other cause (excluding any cause resulting from 
the negligent acts, errors, or omissions by Design Professional). 

7.5 GENERAL 

7.5.1 Provide services in connection with a public hearing, mediation, arbitration proceeding, or legal proceeding, except where 
Design Professional is party thereto. 

7.5.2 Provide services made necessary by the termination of Contractor but only to the extent such services exceed the level of 
service that would have been provided in the absence of a termination of Contractor. 

END OF EXHIBIT C 
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EXHIBIT D 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
FORMAT FOR LISTING ROOMS & SPACES 

 
TBD 
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EXHIBIT E 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
REIMBURSEMENT SCHEDULE 

Design Professional will be reimbursed actual expenditures (up to the maximum limit) in accordance with the 
following reimbursement schedule only when said expenditures are authorized in writing in advance by University, 
and only when paid invoices, receipts or other proof of payment is submitted: 
 

Item Description Maximum Limit 
Mileage Non-rented car   Current Rate*
Per diem Daily meal and incidental expenses (for periods in excess 

of 24 hours) 
 $64.00**

Air Fare Refundable ticket, coach, roundtrip As approved in advance 
by University

Rental car Rented car As approved in advance 
by University

Hotel Lodging expenses must be supported by original itemized receipts, regardless of 
the amounts incurred, and must be reasonable for the locality of travel 

* The mileage reimbursement rate is the standard rate for automobiles published by University in 
Business & Finance Bulletin G-28, "Policy and Regulations Governing Travel," as may be adjusted from 
time to time by University. Said rate is currently 58.5 cents/mile. 

** For travel of less than 24 hours, Meals and Incidental Expenses ("M&IE") shall not be reimbursed 
unless the travel includes an “overnight stay” as supported by a lodging receipt. For domestic travel, 
reimbursement is limited to the actual cost of lodging. Actual M&IE shall be reimbursed up to a 
maximum of $64.00 for the entire trip. An exception to the overnight stay requirement may be allowed 
when the traveler incurs a meal expense as part of a business meeting and must be substantiated as 
specified in advance by University. 

Transportation, lodging, per diem and related expenses for travel between Design Professional's offices 
and travel between offices of Design Professional and offices of its consultants are not reimbursable. 
Transportation expenses shall be paid on the same basis and shall be subject to the same conditions as 
those in effect for employees of University. These expenses shall not be compensable unless authorized, in 
writing, in advance by University and subject to the following condition(s):  

Transportation, lodging, and living expenses shall be reimbursable only while traveling outside the 
greater Los Angeles area. 

REPRODUCTION, POSTAGE, AND MISCELLANEOUS EXPENSES: 

Expenses for printing, reproductions, postage, handling and delivery for documents, reports, surveys, 
drawings, and other materials, excluding reproductions for office use by Design Professional and its 
consultants and postage and delivery for transmittals between Design Professional's offices or between 
Design Professional and its consultants. 
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EXHIBIT F 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
COST ESTIMATE FORMAT 

 
TBD 
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EXHIBIT G 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
PROJECT PROGRAM 

 

PROJECT PROGRAM INFORMATION TBD 
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EXHIBIT H 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
INSURANCE 

(attached) 
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EXHIBIT I 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
Order Number: {#} 

AMENDMENT 

 

Project Name: {Name} Date: {date} 
Project Number: {Number} 

Design Professional (Vendor): 
{TBD} Amendment Number: {#} 
 (Contract ID {#}) 
 
 
Negotiated Lump Sum Fixed Fee: ${TBD} 

A. The Agreement between the Regents of the University of California and Design Professional, is 
hereby amended as follows: 

1. {UCLA-INSERT MODIFICATIONS TO THIS AGREEMENT.} 

All terms and conditions of this Agreement shall remain in full force and effect unless expressly modified 
herein or by another duly executed Amendment.   

IN WITNESS WHEREOF, University and Consultant have executed this Amendment on the date 
indicated below. 

 
 FOR THE UNIVERSITY 
 
 By:  __________________________________________ 
  {Name} Dated 
  {Title} 
 
 
 FOR THE DESIGN PROFESSIONAL 
 
 By: __________________________________________ 
   Dated 
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EXHIBIT J 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
LEED™ Green Building Score Sheet 

(New Construction or Major Renovation) 
 

Instructions: Check boxes corresponding to each credit sought.   When summing credits, do not count 
prerequisites.  

  Sustainable Sites  
    
  The following credits* are applicable to all buildings:  

Y  Prereq SS 1 Erosion & Sedimentation Control  

   Credit SS1 Site Selection  

   Credit SS2 Development Density  

   Credit SS3 Brownfield Redevelopment  

   Credit SS4.1 Alternative Transportation, Public Transportation Access  

   Credit SS4.2 Alternative Transportation, Bicycle Storage & Changing Rooms  

   Credit SS4.3 Alternative Transportation, Alternative Fuel Vehicles  

   Credit SS4.4 Alternative Transportation, Parking Capacity and Carpooling  

   Credit SS5.1 Reduced Site Disturbance, Protect or Restore Open Space  

   Credit SS5.2 Reduced Site Disturbance, Development Footprint  

   Credit SS6.1 Stormwater Management, Rate and Quantity  

   Credit SS6.2 Stormwater Management, Treatment  

   Credit SS7.1 Landscape & Exterior Design to Reduce Heat Islands, Non-
Roof  

   Credit SS7.2 Landscape & Exterior Design to Reduce Heat Islands, Roof  

   Credit SS8 Light Pollution Reduction  

   The following Labs 21 credits** are applicable to laboratory buildings:  

   Credit SS12.1 Safety and Risk Management, Air Effluent  

   Credit SS12.2 Safety and Risk Management, Water Effluent  

    

  Water Efficiency 
   
  The following credits* are applicable to all buildings:  

   Credit WE1.1 Water Efficient Landscaping, Reduce by 50%  

   Credit WE1.2 Water Efficient Landscaping, No Potable Use or No Irrigation  

   Credit WE2 Innovative Wastewater Technologies  

   Credit WE3.1 Water Use Reduction, 20% Reduction  

   Credit WE3.2 Water Use Reduction, 30% Reduction  

   The following Labs21 credits** are applicable to laboratory buildings:  

Y  Prereq 1 Laboratory Equipment Water Use  
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   Credit WE4.1 Process Water Efficiency, 20% Reduction  
   Credit WE4.2 Process Water Efficiency, 30% Reduction  

    

  Energy & Atmosphere 
   
  The following credits* are applicable to all buildings:  

Y  Prereq EA 1 Fundamental Building Systems Commissioning  

Y  Prereq EA 2 Minimum Energy Performance  

Y  Prereq EA 3 CFC Reduction in HVAC&R Equipment  

   Credit EA1 Optimize Energy Performance  

   Credit EA2.1 Renewable Energy, 5%  

   Credit EA2.2 Renewable Energy, 10%  

   Credit EA2.3 Renewable Energy, 20%  

   Credit EA3 Additional Commissioning  

   Credit EA4 Ozone Depletion  

   Credit EA5 Measurement & Verification  

   Credit EA6 Green Power  

   The following Labs21 credits** are applicable to laboratory buildings:  

Y  Prereq EA3 Assess Minimum Ventilation Requirements  

   Credit EA7 Energy Supply Efficiency  

   Credit EA8 Improve Laboratory Equipment Efficiency  

   Credit EA9 Right-size Laboratory Equipment Load  

   Credit EA10 Right-size Laboratory Equipment Load, Metering  

     

     

  Materials & Resources 
   
  The following credits* are applicable to all buildings:  

Y  Prereq MR 1 Storage & Collection of Recyclables  

   Credit MR1.1 Building Reuse, Maintain 75% of Existing Shell  

   Credit MR1.2 Building Reuse, Maintain 100% of Shell  

   Credit MR1.3 Building Reuse, Maintain 100% Shell & 50% Non-Shell  

   Credit MR2.1 Construction Waste Management, Divert 50%  

   Credit MR2.2 Construction Waste Management, Divert 75%  

   Credit MR3.1 Resource Reuse, Specify 5%  

   Credit MR3.2 Resource Reuse, Specify 10%  

   Credit MR4.1 Recycled Content, Specify 5% (post-consumer + ½ post-industrial) 
   Credit MR4.2 Recycled Content, Specify 10% (post-consumer + ½ post-industrial) 
   Credit MR5.1 Local/Regional Materials, 20% Manufactured Locally  

   Credit MR5.2 Local/Regional Materials, of 20% Above, 50% Harvested Locally  

   Credit MR6 Rapidly Renewable Materials  

   Credit MR7 Certified Wood  
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   The following credits** are applicable to laboratory buildings:  

Y  Prereq MR2 Hazardous Material Handling  

    

  Indoor Environmental Quality 
   
  The following credits* are applicable to all buildings:  

Y  Prereq EQ1 Minimum IAQ Performance 
Y  Prereq EQ2 Environmental Tobacco Smoke (ETS) Control 
   Credit EQ1 Carbon Dioxide (CO2 ) Monitoring 
   Credit EQ2 Ventilation Effectiveness 
   Credit EQ3.1 Construction IAQ Management Plan, During Construction 
   Credit EQ3.2 Construction IAQ Management Plan, Before Occupancy 
   Credit EQ4.1 Low-Emitting Materials, Adhesives & Sealants 
   Credit EQ4.2 Low-Emitting Materials, Paints 
   Credit EQ4.3 Low-Emitting Materials, Carpet 
   Credit EQ4.4 Low-Emitting Materials, Composite Wood & Agrifiber 
   Credit EQ5 Indoor Chemical & Pollutant Source Control 
   Credit EQ6.1 Controllability of Systems, Perimeter 
   Credit EQ6.2 Controllability of Systems, Non-Perimeter 
   Credit EQ7.1 Thermal Comfort, Comply with ASHRAE 55-1992 
   Credit EQ7.2 Thermal Comfort, Permanent Monitoring System 
   Credit EQ8.1 Daylight & Views, Daylight 75% of Spaces 
   Credit EQ8.2 Daylight & Views, Views for 90% of Spaces 
   The following credits** are applicable to laboratory buildings:  

Y  Prereq EQ3 Laboratory Ventilation 
Y  Prereq EQ4 Exterior Door Notification System 
   Credit EQ9 Indoor Environmental Safety 

    

  Innovation & Design Process 
   
  The following credits* are applicable to all buildings:  

   Credit ID1.1 Innovation in Design: Provide Specific Title  

   Credit ID1.2 Innovation in Design: Provide Specific Title  

   Credit ID1.3 Innovation in Design: Provide Specific Title  

   Credit ID1.4 Innovation in Design: Provide Specific Title  

   Credit ID2 LEED™ Accredited Professional  

        

  Project Total 
    

*Source: LEED™ 2.2, US Green Building Council, www.usgbc.org, **Source:  Labs21 EPC, US Department of Energy 
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EXHIBIT K 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
 

SELF-CERTIFICATION 
 
 
For each SBE, DBE, WBE, and/or DVBE, the following must be completed. 
 
Indicate all Business category(ies) that apply by initialing next to the applicable category(ies): 
 
 
(Initial, if applicable) 

             Small Business Enterprise (SBE) - an independently owned and operated concern certified, or certifiable, as small 
business by the Federal Small Business Administration (SBA). (Size standards by Standard Industrial Classification codes 
required by the Federal Acquisition Regulations, Section 19.102, may be found at www.sba.gov/size. The University may 
rely on written representation by the vendors regarding their status.) Annual average receipts, computed from the gross 
receipts for the last 3 fiscal years, do not exceed the amount listed in the MAXIMUM RECEIPTS TABLE below. The 
average annual receipt is computed by taking the sum of the gross receipts of the prior 3 fiscal years and dividing by 3. 

 
MAXIMUM RECEIPTS TABLE 

Construction Services (by Contractor's License 
Classification): 

AVERAGE ANNUAL RECEIPTS (Preceding 3 Years) 

Class “A” – General Engineering $28,500,000 
Class “B” – General Building  $28,500,000 
Class “C” – Specialty $12,000,000 
Architectural & Engineering Services $4,000,000 (except landscape architectural services) 
Landscape Architectural Services $6,000,000 
Other services For appropriate amount, see www.sba.gov/size 

 
(Initial, if applicable) 

             Disadvantaged Business Enterprise (DBE) - a business concern which is at least 51% owned by one or more socially 
and economically disadvantaged individuals or, in the case of any publicly owned business, at least 51% of the stock of 
which is owned by such individuals and whose management and daily business operations are controlled by one or more 
of such individuals. Socially disadvantaged individuals are those who have been subjected to racial or ethnic prejudice or 
cultural bias because of their identity as members of a group without regard to their individual qualities. Economically 
disadvantaged individuals are those socially disadvantaged individuals whose ability to compete in the free private 
enterprise system has been impaired due to diminished capital and credit opportunities as compared to others in the 
same business area who are not socially disadvantaged. Business owners who certify that they are members of named 
groups (Black Americans, Hispanic Americans, Native Americans, Asian-Pacific Americans, Asian-Indian Americans) are 
to be considered socially and economically disadvantaged. 

 
(Initial, if applicable) 

             Women-Owned Business Enterprise (WBE) - a business that is at least 51% owned by a woman or women who also 
control and operate it. “Control” in this context means exercising the power to make policy decisions. “Operate” in this 
context means being actively involved in the day-to-day management. 

 
(Initial, if applicable) 

             Disabled Veteran Business Enterprise (DVBE) - a business that is at least 51% owned by one or more disabled 
veterans or, in the case of any publicly owned business, at least 51% of the stock of which is owned by such individuals 
and whose management and daily business operations are controlled by one or more of such individuals. A Disabled 
Veteran is a veteran of the military, naval, or air service of the United States with a service connected disability who is a 
resident of the State of California. To qualify as a veteran with a service connected disability, the person must be currently 
declared by the United States Veterans Administration to be 10% or more disabled as a result of service in the armed 
forces. 

 
I hereby certify under penalty of perjury under the laws of the State of California that I have read this certification and know the 
contents thereof, and that the business category indicated above reflects the true and correct status of the business in accordance 
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with Federal Small Business Administration criteria and Federal Acquisition Regulations, FAR 19 pertaining to small, 
disadvantaged, women-owned, and disabled veteran business enterprises. I understand that falsely certifying the status of this 
business, obstructing, impeding or otherwise inhibiting any University of California official who is attempting to verify the information 
on this form may result in suspension from participation in University of California business contracts for a period up to five (5) years 
and the imposition of any civil penalties allowed by law. 

 
  

Information Furnished By: 

 (Printed or Type Name of Owner and/or Principal) 

  
  
 (Title) 

  
   a:  

 (Insert type of Business e.g. corporation, sole proprietorship, etc.) 

  

  By: 

 

 (Print Name)  (Title) 

  
  
 (Signature)  (Date) 

  

 
 

PRIVACY NOTICE 
 

The State of California Information Practices Act of 1977 (effective July 1, 1978) requires the University of California to provide the 
following information to individuals who are asked to supply personal information about themselves. Information furnished on the 
Self-Certification form may, in some cases, identify personal information of an individual. 
 

I. The University of California, Los Angeles is requesting the information contained in this form and the accompanying 
Report of Subcontractor Information. 

II. The Small Business Coordinator at the University of California, Los Angeles is responsible for maintaining the requested 
information. The contact information for the Small Business Coordinators may be found at: 
http://www.ucop.edu/matmgt/sbdir.html  

III. The maintenance of information is authorized in part by Public Contract Code section 10500.5. 
IV. Furnishing the information requested on this form is mandatory. If SBE, DBE, WBE and/or DVBE status is applicable, 

furnishing such information is mandatory. 
V. Failure to provide the information may be a violation of bidding procedures and/or breach of the contract and the 

University may pursue any and all remedies permitted by the provisions of the Contract Documents. 
VI. The information on this form is collected for monitoring and reporting purposes in accordance with state law and 

University policy. 
 

The individual may access information contained in this form and related forms by contacting the Small Business Coordinator(s). 
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EXHIBIT L 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
FINAL DISTRIBUTION OF CONTRACT DOLLARS 

Sheet No. 1 of 1 
 

1 2 3 4 5 6 
Full Name of Business 

 
Street Address, City, State and ZIP Telephone No./ 

Fax No 
Contact Name Business Categories Contract Dollars 

    SBE* DBE* WBE*DVBE* N/A Amount ($) Percent (%) 
 
(DP) 

         
0%

 
(Sub1) 

         
0%

 
(Sub2) 

         
0%

 
(Sub3) 

         
0%

          
0%

          
0%

          
0%

          
0%

          
0%

 Column 6 – Business Categories SUBTOTALS 
            Total Contract Amount = $ ______________________________ SBE  =   Small Business Enterprise $ 

DBE  =   Disadvantaged Business Enterprise $ 
WBE =   Women Business Enterprise $ 
DVBE =  Disabled Veteran Business Enterprise $ 
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