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Bid 945880.03a
UCLA Santa Monica/Ortho Repl Hospital - Audio Visual System Digital 

and Engineer

Bid Number  945880.03a 

Bid Title  UCLA Santa Monica/Ortho Repl Hospital - Audio Visual System Digital and Engineer 

 

Bid Start Date Jun 9, 2009 2:40:25 PM PDT

Bid End Date Jun 24, 2009 2:00:00 PM PDT

Question & Answer 
End Date

Jun 24, 2009 2:00:00 PM PDT

 

Bid Contact  Carol Esser 

 cesser@capnet.ucla.edu 

 

 

Standard Disclaimer  The State of California advises that prospective bidders periodically check the websites, 
including but not limited to Bidsync, and/or other state department links for modifications to 
bid documents. The State of California is not responsible for a prospective bidder's 
misunderstanding of the bid solicitation or nonresponsive bid due to failure to check these 
websites for updates or amendments to bid documents, and/or other information regarding 
the bid solicitations. Failure to periodically check these websites will be at the bidder's sole 
risk. 

The information published and/or responded to on these websites is public information. 
Confidential questions/issues/concerns should be directed to the contact on the ad.

Description
ADVERTISEMENT FOR EXECUTIVE ENGINEER 

UCLA requests a written response to this Request for Qualifications (RFQ) for the purpose of selecting an Executive Engineer for 
the design, engineering, and project management for the procurement, installation, implementation of the SM/Ortho Repl. Hosp-
Conference room Audio Visual System. 

The estimated construction cost for this project is $750,000 for the base project and $450,000 for the bid alternate scope as 
detailed below. 

Located in the city of Santa Monica, the Santa Monica/Orthopaedic Replacement Hospital is currently under construction and 
consists of four newly constructed wings (Southwest, Central, North and Orthopedic wings) and the existing renovated Merle 
Norman Pavilion. The Southwest Wing is fully complete. 

Firms submitting an RFQ response must have significant demonstrated experience in the design and engineering of Audio Visual 
systems, including responding to the requirements of state and federal review agencies to include the Office of Statewide Health 
Planning and Development (OSHPD). Experience in a healthcare environment is preferred. 

The complete request for qualifications (RFQ) packet will be available at www.capital.ucla.edu/rfq.html starting June 10, 2009. 
Responses to the RFQ are due by 2:00 p.m. on June 24, 2009. A short list of firms will be determined by a screening committee; 
further steps in the selection process will be at the discretion of the selection committee. 

Every effort will be made to ensure that all persons, regardless of race, religion, sex, color, ethnicity, and national origin have 
equal access to contracts and other business opportunities with the University. 

Jeffrey Averill, Campus Architect 
UCLA Capital Programs 
1060 Veteran Avenue, 1st Floor 
Los Angeles, CA 90095-1365 
Att: Carol Esser (tel. 310-206-3128, fax 310-206-8392) 
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EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
Between 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
And 

THE DESIGN PROFESSIONAL 
 
 
This AGREEMENT is made on the   __________  day of __________________________  in the year ________  between The 
Regents of the University of California, a California Corporation, hereinafter called "University" and  {TBD}, hereinafter called 
"Design Professional." 
 
The above named individual or firm shall be the Executive Architect or Engineer and shall comply with the licensing laws of the 
State of California regarding the practice of architecture or engineering in performing the services set forth in this Agreement for the 
following project: 
 

UNIVERSITY OF CALIFORNIA, LOS ANGELES 
 

Project Name: TBD 
Project Number:  TBD 

Project Order Number:  TBD 
 
 
PROJECT DESCRIPTION: 
 

TBD 
 
 
CONSTRUCTION BUDGET:  $TBD 
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ARTICLE 1 GENERAL PROVISIONS 

1.1 GENERAL REQUIREMENTS 

1.1.1 This Agreement shall be governed by the laws of the State of California. 

1.1.2 In the event of a conflict between the provisions of any exhibit to this Agreement and the Agreement, the provisions of this 
Agreement shall govern. 

1.1.3 University's exercise of any of its rights or remedies prescribed in this Agreement shall not relieve Design Professional 
from responsibility for damages or other losses incurred or to be incurred by University as a result of Design Professional's breach of 
its obligation under this Agreement. 

1.1.4 Time is of the essence for this Agreement. 

1.1.5 Design Professional shall cooperate with University, its designees, and Contractor in furthering the interests of University. 

1.1.6 Design Professional shall cooperate with other professionals University may employ for related work. 

1.1.7 To the extent required by University, Design Professional shall consult with authorized employees, agents, and 
representatives of University relative to the design and construction of a Project. 

1.1.8 Design Professional shall perform all services in compliance with applicable laws, codes, rules, regulations, ordinances, 
University policies, and Facility standards. University policies include without limitation those related to Seismic Safety and 
Sustainable Practices. 

1.1.9 Services required by this Agreement include, at no additional cost to University, all services necessitated, in whole or in 
part, by errors and omissions of, or breach of this Agreement by, Design Professional, its subconsultants, or any person or entity 
working under Design Professional. 

1.2 DESIGN PROFESSIONAL STANDARD OF CARE 

1.2.1 Design Professional, its officers, agents, employees, subcontractors, consultants and any persons or entities for whom 
Design Professional is responsible shall provide all services pursuant to this Agreement in a manner consistent with the standard of 
care under California law applicable to those who specialize in providing such services for projects of the type, scope, and 
complexity of the Project (including its contracting mode). 

1.3 DEFINITIONS 

Unless defined differently herein, terms used in this Agreement shall have the same meaning as those used in University's Bidding 
Documents, General Conditions in the Exhibits. 

1.3.1 Agreement. The term “Agreement” means this Agreement, Supplemental Requirements, Exhibits, Amendments, and all 
other documents identified in this Agreement which together form the agreement between University and the Design Professional 
for the Work. The Agreement constitutes the complete agreement between University and the Design Professional and supersedes 
any previous agreements or understandings. 

1.3.2 Architect (or Engineer) of Record. The term “Architect of Record” or “Engineer of Record” shall mean the specific 
University-approved Design Professional named in this Agreement who is the Design Professional's designated principal or staff 
member in charge of providing all services required by this Agreement. 

1.3.3 As-builts (As-built Drawings and Specifications). The term “As-builts” shall mean the marked-up version of the Contract 
Documents prepared by the construction Contractor to record as-built conditions, current changes, and selections made during 
construction. 

1.3.4 Bidding Documents. The term "Bidding Documents" shall mean those documents prepared and furnished by University for 
the purpose of obtaining bids from contractors to construct the Project, including without limitation, the General Conditions and 
General Requirements attached in the Exhibits. 

1.3.5 Construction Budget. The term “Construction Budget” shall mean University's written statement of funds available to pay 
for the cost of construction. 

1.3.6 Construction Documents. The term "Construction Documents" shall mean the documents prepared and furnished by the 
Design Professional to be used for bidding the construction work for the Project. 

1.3.7 Contract Documents. The term "Contract Documents" shall mean the Advertisement for Bids, Instructions to Bidders, 
Supplementary Instructions to Bidders, Bid Form, Agreement, General Conditions, Supplementary Conditions, Exhibits to the 
Construction Documents, Specifications, List of Drawings, Drawings, Addenda, Notice to Proceed, Change Orders, Notice of 
Completion and all other items identified as Contract Documents in the Construction Contract Agreement. 

1.3.8 Coordination. The term "Coordination" shall mean that the documents shall be consistent and in conformance each part 
with all other parts. 
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1.3.9 Estimated Project Construction Cost. The term “Estimated Project Construction Cost” shall mean Design Professional's 
written estimate in the form specified by University in the Exhibits, of the total Construction Cost of the Project at the various stages 
of the design process. 

1.3.10 Facility. The term “Facility” means the University of California, Los Angeles. 

1.3.11 Project. The term “Project” means the project described on page 1 of this Agreement. 

1.3.12 Project Architect (or Engineer). The term “Project Architect” or “Project Engineer” shall mean the specific University-
approved Design Professional named in this Agreement who is the Design Professional's designated architect (or engineer) who is 
the first point of contact in providing all services required by this Agreement. 

1.3.13 Project Program. The term "Project Program" shall mean a written statement in the Exhibits of University's design 
objectives, constraints, and criteria, including space requirements and relationships, flexibility and expendability, special equipment 
and systems, and Project site requirements. 

1.3.14 Project Schedule. The term “Project Schedule” shall mean the schedule prepared by University showing project 
milestones, funding, design, design review, construction, and other deadlines applicable to the Project. 

1.3.15 Record Documents. The term "Record Documents" shall mean those documents  (including without limitation the updated 
version of the Construction Documents) prepared by the Design Professional incorporating Addenda, Change Orders and 
information from the As-builts and other data furnished by Contractor to Design Professional. 

1.3.16 University. The term "University" shall mean the Regents of the University of California. 

1.3.17 University's Representative. The term "University's Representative" shall mean the person or entity providing University's 
Representative services as indicated in the Contract Documents including, but not limited to, issuance of written communications 
with the Contractor. 

1.3.18 University's Designated Administrator. The term "University's Designated Administrator” shall mean the individual acting 
as University's Designated Administrator pursuant to paragraph 4.1.1. 

ARTICLE 2 BASIC SERVICES 

Basic Services to be provided by Design Professional include the services described in this Article 2 and as further described in the 
Supplemental Requirements in the Exhibits. 

2.1 GENERAL 

2.1.1 The services of Design Professional shall be performed in accordance with the Agreement and the Supplemental 
Requirements in the Exhibits. 

2.1.2 To the extent deemed necessary by Design Professional, Design Professional shall employ architects, mechanical, 
electrical, structural, and civil engineers licensed as such by the State of California, and such other consultants necessary for the 
provision of services under this Agreement. All consultants provided under basic services shall be paid by Design Professional. 
Design Professional shall submit, for approval by University, names of consultants for each professional element of service of the 
Project. University-approved consultants provided under basic service shall be as named below: 
 

Consultant Name Discipline 
 

 {TBD} TBD 

 Nothing in the foregoing shall create any contractual relationship between University and any consultants employed by 
Design Professional under the terms of this Agreement.  Design Professional is as responsible for the performance of its consultants 
as it would be if it had rendered these services itself. 

2.1.3 Design Professional shall designate a principal or a staff member as the Project Architect or Project Engineer. So long as 
the Project Architect or Project Engineer performs in a manner acceptable to University, and remains in Design Professional's 
employ, the Project Architect or Project Engineer shall remain the first point of contact for all design and other services required 
under this Agreement, including attending design-related meetings for the Project, unless a substitution mutually acceptable to 
Design Professional and University is made. University-approved Project Architect or Project Engineer shall be the person named 
below: 

 TBD 

Additionally, the University may require other individuals working for the Design Professional or its subconsultants to attend design-
related meetings as requested by University. 

2.1.4 Design Professional shall assist University in fulfilling the requirements of the authorities and funding agencies whose 
interests bear on the design, cost, and construction of the Project. 

2.1.5 Design Professional shall abide by all regulations imposed by authorities having jurisdiction over the Project. 
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2.1.6 Design Professional shall review site surveys; existing record documents; seismic data; mechanical, geotechnical, and 
other test reports; environmental documents, and any other documentation furnished by University. From an examination of the site 
and a review of available information, Design Professional shall determine whether such data are sufficient for purposes of design or 
whether additional data are needed and, if so, recommend the manner in which it be provided and needed services obtained. 
Design Professional may rely on the information provided by University but only to the extent such reliance shall be consistent with 
Design Professional's obligations under this Agreement. 

2.1.7 Review, approval or acceptance of Design Professional's work whether by University or others and whether during 
Schematic Design Phase, Design Development Phase, Construction Documents Phase, Bidding Phase, Construction Phase, 
Guarantee to Repair Period, or otherwise, shall not relieve Design Professional from responsibility for errors and omissions in 
Design Professional's work. 

2.1.8 Design Professional shall, at no cost to University, satisfactorily correct any and all errors, omissions, deficiencies, or 
conflicts in the Construction Documents prepared by Design Professional or Design Professional's consultants promptly upon 
discovery or notice. The obligations of Design Professional to correct defective or nonconforming Work shall not in any way limit any 
other obligations of Design Professional. 

2.2 SCHEMATIC DESIGN PHASE 

2.2.1 Upon University's written direction to proceed, Design Professional shall provide Schematic Design Phase services 
described herein and in the Supplemental Requirements in the Exhibits including, without limitation, Schematic Design Documents 
for approval by University. 

2.3 DESIGN DEVELOPMENT PHASE 

2.3.1 Upon University's written direction to proceed, Design Professional shall provide Design Development Phase services as 
described herein and in the Supplemental Requirements in the Exhibits and based on Schematic Design documents approved in 
writing by University and any written adjustments in the scope or quality of the Project or in the Construction Budget including, 
without limitation, Design Development Documents for approval by University. 

2.4 CONSTRUCTION DOCUMENTS PHASE 

2.4.1 Upon University's written direction to proceed, Design Professional shall provide Construction Documents Phase services 
as described herein and in the Supplemental Requirements in the Exhibits and based on Design Development documents approved 
in writing by University and any written adjustments in the scope or quality of the Project or in the Construction Budget including, 
without limitation, Construction Documents for approval by University. 

2.4.2 The Drawings and Specifications shall be consistent with the University's General Conditions in the Exhibits and the 
Division 1 tailored for the Project including but not limited to any Facility requirements. 

2.5 BIDDING PHASE 

2.5.1 Upon University's written direction to proceed, Design Professional shall provide Bidding Phase services as described 
herein and in the Supplemental Requirements in the Exhibits. 

2.5.2 If the lowest responsive total bid price received exceeds the Construction Budget by more than 10%, University may, at its 
discretion, (1) authorize rebidding of the Project within a reasonable period of time; or (2) require Design Professional, at Design 
Professional's expense, to modify the Project design and the Construction Documents in order to reduce the Estimated Project 
Construction Cost to a level that falls within the Construction Budget. Modifications proposed by Design Professional shall require 
University approval prior to incorporation into the revised documents. 

2.6 CONSTRUCTION PHASE 

2.6.1 Upon University's written direction to proceed, Design Professional shall provide Construction Phase services as 
described herein and in the Supplemental Requirements in the Exhibits. 

2.6.2 The Construction Phase will commence on the date the Agreement between University and Contractor is signed by 
University and will terminate one year after Notice of Completion or Notice of Cessation, or in the absence of either a Notice of 
Completion or Notice of Cessation, one year after Final Completion. 

2.6.3 Except as otherwise provided in the Contract Documents or as directed by University, all written communications with 
Contractor shall be sent and received by University's Representative. 

2.6.4 Design Professional shall render design interpretations of, and design decisions regarding, the Contract Documents that 
are necessary for the proper execution or progress of the Work including provision of clarifications and interpretations of the 
Contract Documents that are consistent with the intent of the documents but which do not involve a change in the scope of the 
Work. Such clarifications and interpretations shall not involve an adjustment of the Contract Sum or an extension of the Contract 
Time. 

2.6.5 Design Professional shall not be responsible for construction means, methods, techniques, sequences, procedures, or 
safety precautions and programs in connection with the Work, unless Design Professional specifies, directs, recommends or 
approves such means, methods, techniques, sequences, procedures, or safety precautions/programs. 

State of California Bid 945880.03a

Jun 9, 2009 2:41:57 PM PDT p. 8



EDPA STANDARD VERSION SAMPLE - SMALL RENOVATION NON-LAB, OSHPD 
University of California, Los Angeles Project No. TBD 

 

 

 
REV-0 EDPA-STD:Agmt 09/02/08 Executive Design Professional Agreement - 4
 

2.6.6 Design Professional shall prepare drawings and specifications needed to issue Field Orders and Change Orders as 
required by the Supplemental Requirements in the Exhibits. 

2.6.7 No additional compensation shall be paid to Design Professional for the preparation of Change Orders, including the 
preparation of Drawings, Specifications, and supporting data and other services required in connection with the preparation of 
Change Orders until the total cumulative value (calculated by adding the absolute values of both additive and deductive changes not 
caused, in whole or in part, by Design Professional errors or omissions) exceeds 10 percent of the Contract Sum. 

2.6.8 Design Professional shall provide Record Documents as described herein and in the Supplemental Requirements in the 
Exhibits. 

2.6.9 Design Professional shall review the Work at 11 months after Substantial Completion or Final Completion, as applicable, 
and shall make written recommendations to University for the correction of any deficiencies as required by the Supplemental 
Requirements in the Exhibits. Dates for inspections shall be as mutually agreed by the parties within the 11th month time frame. The 
number of work hours associated with the on-site review and preparation of written recommendations shall not exceed 32 hours 
excluding review and preparation necessitated in whole or in part by Design Professional's errors and omissions. 

2.7 INDEPENDENT SEISMIC/STRUCTURAL REVIEW 

2.7.1 This Project is subject to an independent seismic/structure review conducted by University and at University expense. 
Design Professional shall attend meetings as necessary to resolve all seismic issues. Design Professional shall present Drawings 
and other items as necessary to describe the Project design. 

2.8 SCHEDULE 

2.8.1 Design Professional acknowledges that all time limits stated in this Agreement are of the utmost importance to University.  
Design Professional shall meet the Project Schedule, which may be revised from time to time by mutual agreement, for completion 
of Design Professional's services. 

2.8.2 Design Professional shall submit its proposed Work Plan for the performance of Design Professional's services within 
TBD calendar days following the later of (1) the execution date of this Agreement, or (2) the date on which University authorizes 
Design Professional to begin performing design phase services.  Design Professional's Work Plan shall include without limitation, a 
schedule for how Design Professional will comply with the Project Schedule. 

 Design Professional's Work Plan shall include allowances for the periods of time required for University's review and 
approval of submissions and for approvals by authorities having jurisdiction over the Project.  Design Professional's Work Plan, 
when approved by University, shall not be exceeded by Design Professional except when University and Design Professional 
mutually agree, in writing, to a revised Project Schedule. 

2.8.3 The total time scheduled for full completion of Design Professional's services for each phase of the Project shall not 
exceed the durations listed below, unless mutually agreed upon in writing by Design Professional and University.  The durations for 
University review period listed in the Project Schedule shall be computed from the date on which a clear, complete submittal is 
received by University.  University's failure to meet its commitment to provide written requested information or to review within the 
stipulated time frames shall be cause for an adjustment in the Project Schedule.  However, submittals received for review which are 
rejected, in writing, as not meeting the deliverables required by this Agreement and the attachments thereto, shall not be cause for 
adjustment of the Project Schedule, and any such delay caused by such rejected submittals shall be at the sole responsibility of 
Design Professional. 

.1 Schematic Design Phase:  Complete within TBD weeks plus TBD weeks approval time. 

.2 Design Development Phase:  Complete within TBD weeks, plus TBD weeks for approval time. 

.3 Construction Documents Phase:  Complete within TBD weeks, plus TBD weeks for approval time. 

ARTICLE 3 ADDITIONAL SERVICES 

Unless required in Article 2 of this Agreement or in the Supplemental Requirements to be performed as part of Basic Services, the 
services described in this Agreement and the Supplemental Requirements are Additional Services. These Additional Services shall 
be paid for by University, as provided in this Agreement, in addition to the compensation for Basic Services. Design Professional 
shall provide Additional Services only when and as authorized in a written instrument signed by University. No Additional Services 
shall be compensable unless so authorized. 

ARTICLE 4 UNIVERSITY RIGHTS AND RESPONSIBILITIES 

4.1 ADMINISTRATION 

4.1.1 University shall designate, in writing, an Administrator who will act on behalf of University with respect to this Agreement. 
Design Professional shall accept directives only from University's Designated Administrator and not from other University employees 
or consultants. University may replace University's Designated Administrator at its sole option; if this replacement is made, 
University shall notify Design Professional in writing. 

4.1.2 University shall designate, in writing, prior to bidding, a University's Representative. 
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4.2 PROVISION OF INFORMATION, SURVEYS, REPORTS AND DATA 

4.2.1 University shall have the right to make changes to the Project Program. When such changes increase the duties of 
Design Professional beyond those reasonably and customarily provided in Basic Services, Design Professional shall be 
compensated in accordance with this Agreement. 

4.2.2 University shall have the right to make reasonable changes to its Bidding Documents and Design Professional shall be 
bound by such changes. When such changes increase the duties of Design Professional, beyond those reasonably and customarily 
provided in Basic Services, Design Professional shall be compensated in accordance with this Agreement. 

4.2.3 University shall furnish structural, mechanical, electrical, chemical, soils, and other tests, inspections, and reports as 
required by law or by the Contract Documents, which are not required to be furnished by Contractor under the Contract Documents. 

4.2.4 University shall update the Project Schedule as dates and durations applicable to the Project such as funding deadlines, 
review periods, anticipated periods of Project suspension, and construction deadlines become known. 

4.2.5 If required for the performance of Design Professional's services, University shall furnish an accurate land survey of the 
Project site, giving, as applicable, grades and lines of streets, alleys, pavements, and adjoining property; rights-of-way, restrictions, 
easements, encroachments, zoning, deed restrictions, boundaries, and contours of the site; locations, dimensions, and floor 
elevations pertaining to existing buildings, other improvements, and trees; and information in University's possession concerning 
available service and utility lines, both public and private. 

4.2.6 University shall furnish geotechnical data when these data are reasonably deemed necessary by Design Professional, 
including test logs, soil classifications, soil bearing values, and other data necessary to define subsoil conditions. 

4.2.7 The University shall have the right to require Design Professional and its subconsultants to participate in meetings and 
provide documents and data (in addition to those required by Basic Services) and to perform Additional Services, pursuant to this 
Agreement, whether or not such Additional Services are described in the Agreement or the Supplemental Requirements. 

4.2.8 The services, information, surveys, reports, and Additional Services required by this Article 4 shall be furnished at 
University's expense. 

ARTICLE 5 COMPENSATION 

University will compensate Design Professional for the scope of services provided, in accordance with this Article 5 and with the 
other terms and conditions of this Agreement, as follows: 

5.1 COMPENSATION FOR BASIC SERVICES 

5.1.1 The fee for Basic Services shall be computed as follows: 

For services rendered in accordance with this Agreement, the basis for compensation shall be a lump-sum fee in the 
amount of $TBD + $TBD (reimbursables) = $TBD, payable upon completion of each Project phase, after the review and 
approval by University, in accordance with the following schedule: 

  Portions of Total Fees   
 Phase or Stage Completed  to be Paid at Completion 
 Schematic Design Phase............................................................................................................................... TBD% 
 Design Development Phase ....................................................................................................... Increase to TBD% 
 Construction Documents Phase ................................................................................................. Increase to TBD% 
 Bidding Phase (Award of Construction Contract) ...................................................................... Increase to TBD% 
  (or a proportional percentage 
  when a portion of the Project is awarded) 
 Construction Completed ............................................................................................................. Increase to TBD% 
 Receipt of Design Professional's Record Documents  Increase to TBD% 
 Guarantee to Repair Period Services Completed ........................................................................Increase to 100% 

5.2 COMPENSATION FOR ADDITIONAL SERVICES OR FOR EXTENSION OF CONTRACT TIME 

5.2.1 For the Additional Services of Design Professional, as described in Article 3, including the Additional Services of 
consultants, compensation shall be in accordance with the attached Design Professional Rate Schedule in the Exhibits. 

5.2.2 If the Contract Time initially established in the Contract Documents at the time of award is exceeded or extended by a 
number of days in excess of  calendar days through the fault of University or Contractor and through no fault of Design Professional, 
compensation for any Basic Services provided during this extended period of the Construction Phase of the construction contract 
shall be adjusted to compensate Design Professional for any additional costs reasonably incurred by Design Professional as the 
result of such delay, provided University has approved such adjustments in advance.  These extended Basic Services shall be 
approved, in writing, by University and shall not include Basic Services that would have been performed under this Agreement had 
the initial Contract Time not been substantially exceeded or extended. 

5.2.3 If the Work of the Project is suspended or abandoned for more than TBD consecutive months, and such suspension was 
not scheduled at the beginning of the Project, as provided under subparagraph 4.2.4, Design Professional shall be compensated for 
all authorized services performed prior to the receipt of written notice from University of such suspension or abandonment, together 
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with Reimbursable Expenses then due. If the Project is resumed after being suspended for more than TBD consecutive months, 
Design Professional's compensation shall be adjusted as mutually agreed to compensate Design Professional for any additional 
costs reasonably incurred as the result of the suspension. 

5.3 REIMBURSABLE EXPENSES 

5.3.1 For Reimbursable Expenses, as described in this paragraph 5.3, only actual costs will be reimbursed.  Paid invoices or 
other proof of payment shall be submitted when requesting reimbursement. 

5.3.2 Reimbursable Expenses are paid in addition to the compensation for Basic and Additional Services and are actual 
expenditures made by Design Professional and Design Professional's consultants in the interest of the Project pursuant to the 
Reimbursement Schedule in the Exhibits. 

ARTICLE 6 PAYMENTS 

6.1 PAYMENTS FOR BASIC SERVICES 

6.1.1 Payments for Basic Services, as defined in Article 2, shall be made as stipulated in subparagraph 5.1.1. 

6.2 PAYMENTS FOR ADDITIONAL SERVICES AND REIMBURSABLE EXPENSES 

6.2.1 Payments for Design Professional's Additional Services, as defined in Article 3, and for Reimbursable Expenses, as 
defined in paragraph 5.3, shall be made monthly after presentation of Design Professional's statement of services rendered, or 
expenses incurred, with invoices, receipts and other justification thereof. 

6.2.2 Payments related to paragraph 5.2.2 shall be made monthly after presentation of Design Professional's statement of 
services rendered, or expenses incurred, with invoices, receipts and other justification thereof unless otherwise agreed by the 
parties thereto. 

6.3 PAYMENT SUBMITTAL 

6.3.1 Invoices against this Agreement shall be submitted to:{UCLA: EDIT THE BELOW ADDRESS AS NEEDED IF THIS IS 
NOT A CAP PROGRAMS ACCOUNTING CONTROLLED PROJECT.} 

UCLA Capital Programs Accounting 
1060 Veteran Avenue, Suite 330 
Los Angeles, CA  90095-1365 

ARTICLE 7 DESIGN PROFESSIONAL'S RECORDS AND FILES 

7.1 Books and records relating to this Agreement shall be maintained in accordance with generally accepted accounting 
principles.  University or University's authorized representative shall have access to, the right to audit and the right to copy pertinent 
parts of Design Professional's and Design Professional's consultants' books and records. Such records shall include but not be 
limited to accounting records (hard copy, as well as computer readable data); contracts; payroll records; subconsultant agreements; 
vendor agreements; purchase orders; leases; original estimates; estimating work sheets; correspondence; receipts; memoranda; 
and any other supporting evidence deemed necessary to substantiate charges under this Agreement.  All such books and records 
shall be preserved for a period of at least 3 years from the date of Final Payment under this Agreement. 

7.2 Design Professional and Design Professional's consultants shall make their files available for inspection and copying by 
University upon reasonable notice. 

7.3 Design Professional shall include appropriate language in consultants' agreements to enforce the provision of paragraph 
7.2. 

ARTICLE 8 OWNERSHIP AND USE OF DOCUMENTS 

8.1 DRAWINGS, SPECIFICATIONS, AND PRESENTATION MATERIALS 

8.1.1 Drawings and Specifications shall become the property of University, whether or not the Project for which they are made 
is executed.  Design Professional shall be permitted to retain copies, including reproducible copies, of the Drawings and 
Specifications for information and reference except as provided in paragraph 8.2.  Neither University nor Design Professional shall 
use the Drawings and Specifications as a whole or in substantial part on other projects, but either may reuse details of the Drawings 
for other projects. 

8.1.2 All presentation drawings, slides, and models shall become and remain the property of University. 

8.2 CONSTRUCTION DOCUMENTS 

8.2.1 Design Professional, upon request, shall provide copies of the Construction Documents in the number required by 
University for bidding and construction purposes; the reproduction expense shall be borne by University.  University reserves the 
right to select the type of document reproduction and to establish where the reproduction will be accomplished. 
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8.2.2 University may use the Construction Documents, without Design Professional's consent, in connection with the Project, 
including without limitation, future additions, expansions, renovations, alterations, connections, repairs, information, reference, use, 
or occupancy. 

8.2.3 Except as provided in subparagraphs 8.2.1 and 8.2.2 University will not use the Construction Documents for another 
project without Design Professional's written consent. 

8.3 INDEMNIFICATION 

8.3.1 University will defend, indemnify and save harmless Design Professional, its officers, agents and employees from any 
costs or claims for damages arising from University's use, on other projects, of the Construction Documents, the Drawings and 
Specifications, or the designs depicted in them.  As used in this Article 8, the "use, on other projects" does not include any of the 
uses specified in subparagraph 8.2.2. 

8.3.2 Notwithstanding paragraph 8.3.1, University will not defend, indemnify or save harmless Design Professional, its officers, 
agents, or employees from any costs or claims asserted or imposed by any person or entity claiming that University's use of the 
Construction Documents, the Drawings and Specifications, or the designs depicted in them is contrary to or in violation of any 
copyright, patent, trade secret, trade name, trademark, or any proprietary, contractual or legal right pertaining to their use. 

ARTICLE 9 DISPUTES 

9.1 NEGOTIATION 

9.1.1 The parties will attempt in good faith to resolve any controversy or Claim arising out of or relating to this Agreement by 
negotiation. 

9.2 MEDIATION 

9.2.1 Within 60 days, but no earlier than 30 days, following the earlier of (1) receipt of notice by the other party from the 
American Arbitration Association (AAA) of the disputing party's demand for arbitration or (2) receipt by the other party of the 
disputing party's notice of election to litigate, the parties shall submit the matter to non-binding mediation administered by the AAA 
under its construction industry mediation rules, unless waived by mutual stipulation of both parties. 

9.3 ARBITRATION OR LITIGATION 

Disputes arising from this Agreement between Design Professional and University which cannot be settled through negotiation or 
mediation shall be subject to arbitration or litigation as follows: 

9.3.1 Arbitration with Contractor.  If any claim arises under the Construction Contract Documents for the Project and is 
submitted to arbitration, and either Contractor or University claims that the acts or omissions of Design Professional are involved, in 
whole or in part, any claim by University against Design Professional arising out of or in connection therewith may be asserted, at 
the option of University, against Design Professional in the same arbitration proceeding which shall be conducted under the 
procedures specified in the General Conditions of the construction contract. 

9.3.2 Litigation with Contractor.  If any claim arises under the Construction Contract Documents for the Project and is submitted 
to litigation, and either Contractor or University claims that the acts or omissions of Design Professional are involved, in whole or in 
part, any claim by University against Design Professional arising out of or in connection therewith may be asserted, at the option of 
University, against Design Professional in the same litigation. 

9.3.3 Arbitration without Contractor.  Disputes arising from this Agreement between Design Professional and University which 
cannot be settled through negotiation or mediation, and which are not resolved by arbitration or litigation pursuant to subparagraphs 
9.3.1 and 9.3.2 shall be subject to arbitration without Contractor conducted in accordance with the Construction Industry Arbitration 
Rules of the AAA then in effect.  The following additional modifications shall be made to the aforesaid Rules of the AAA: 

.1 Civil discovery shall be permitted for the production of documents and taking of depositions.  Other discovery 
may be permitted in the discretion of the arbitrator.  All disputes regarding discovery shall be decided by the 
arbitrator. 

.2 University's Representative and/or University's consultants, shall if required by agreement with University, upon 
demand by University, join in and be bound by the arbitration. 

.3 Concurrent disputes subject to this subparagraph 9.3.3 shall be consolidated into a single arbitration unless the 
parties otherwise agree in writing. 

.4 No hearing shall be held prior to final completion of the Project unless University and Design Professional 
otherwise agree in writing. 

.5 The exclusive forum for determining arbitrability shall be the Superior Court of the State of California. 

.6 If total claims are less than $50,000, AAA expedited procedures as modified by this Article 9 shall apply.  If total 
claims are between $50,000 and $100,000 they shall be heard by a single arbitrator who shall be an attorney.  If 
total claims are in excess of $100,000 and are submitted to arbitration, the controversy shall be heard by a 
panel of 3 arbitrators, one of which shall be an attorney. 

.7 The AAA shall submit simultaneously to each party to the dispute an identical list of at least 10 names of 
persons chosen from the National Panel of Commercial Arbitrators, and each party to the dispute shall have 10 
days from the date of receipt in which to cross off any names objected to, number the remaining names in order 
of preference and return the list to AAA.  If the expedited procedures of the AAA are applicable, the AAA shall 
submit simultaneously to each party an identical list of 5 proposed arbitrators drawn from the National Panel of 
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Commercial Arbitrators, and each party may strike 3 names from the list on a peremptory basis and return the 
list to AAA within 10 days from the date of receipt. 

9.3.4 Unless University and Design Professional otherwise agree in writing, the arbitration decision shall be made under and in 
accordance with the laws of the State of California, supported by substantial evidence.  If the total of all claims or cross claims 
submitted to arbitration is in excess of $50,000, the award shall contain the basis for the decision, findings of fact, and conclusions 
of law. 

9.3.5 Any arbitration award shall be subject to confirmation, verification or correction under the procedures and on the grounds 
specified in the California Code of Civil Procedure including without limitation Section 1296. 

9.3.6 The expenses and fees of the arbitrators and the administrative fees of the AAA shall be divided among the parties 
equally.  Each party shall pay its own counsel fees, witness fees, and other expenses incurred for its own benefit. 

9.4 PERSONAL INJURY, WRONGFUL DEATH OR PROPERTY DAMAGE 

9.4.1 Claims for personal injury, wrongful death, or property damage (other than property damage to University) shall not be 
subject to arbitration under Paragraph 9.3.3. 

ARTICLE 10 INDEMNIFICATION AND INSURANCE 

10.1 INDEMNIFICATION 

10.1.1 Design Professional shall indemnify, defend, and hold harmless University, and its regents, officers, employees, agents, 
and representatives (collectively, "Indemnitee") against all liability, demands, claims, costs, damages, injury including death, 
settlements, and expenses (including without limitation, interest and penalties) incurred by Indemnitee ("Losses") arising out of the 
performance of services or Design Professional's other obligations under this Agreement, but only in proportion to and to the extent 
such Losses are caused by or result from (1) the negligent acts or omissions of Design Professional, its officers, agents, employees, 
subcontractors, consultants or any person or entity for whom Design Professional is responsible (collectively, "Indemnitor"); (2) the 
breach by Indemnitor of any of the provisions of this Agreement; or (3) willful misconduct by Indemnitor. 

10.1.2 The indemnification obligations under this Article 10, shall not be limited by any assertion or finding that (1) the person or 
entity indemnified is liable by reason of non-delegable duty, or (2) the Losses were caused in part by the negligence of, breach of 
contract by, or violation of law by Indemnitee.  The obligation to defend shall arise regardless of any claim or assertion that 
Indemnitee caused or contributed to the Losses.  Indemnitor's reasonable defense costs (including attorney and expert fees) 
incurred in providing a defense for Indemnitees shall be reimbursed by University except to the extent such defense costs arise, 
under principles of comparative fault, from Indemnitor's (a) negligent acts or omissions; (b) breach of any of the provisions of this 
Agreement; or (c) willful misconduct. 

10.1.3 Design Professional shall indemnify, defend, and save harmless Indemnitee from and against all loss, cost, expense, 
royalties, claims for damages or liability, in law or in equity, including, without limitation, attorneys' fees, court costs and other 
litigation expenses that may at any time arise or be set up for any infringement (or alleged infringement) of any patent, copyright, 
trade secret, trade name, trademark or any other proprietary right of any person or entity in consequence of the use on the Project 
by Indemnitee of the design or construction documents (including any method, process, product, concept specified or depicted) 
supplied by Indemnitor in the performance of this Agreement. 

10.1.4 Nothing in this Agreement, including the provisions of this Article 10 shall constitute a waiver or limitation of any rights 
which Indemnitee may have under applicable law, including without limitation, the right to implied indemnity. 

10.2 INSURANCE REQUIREMENTS 

Design Professional, at Design Professional's sole cost and expense, shall insure its activities in connection with this Agreement 
and shall obtain, keep in force, and maintain insurance as listed below.  The coverages required under Paragraph 10.2 shall not in 
any way limit the liability of Design Professional. 

10.2.1 Commercial-Form General Liability Insurance with coverage and minimum limits as follows: 

.1 Each Occurrence $TBD 

.2 Products Completed, Operations Aggregate $TBD 

.3 Personal and Advertising Injury $TBD 

.4 General Aggregate $TBD 

10.2.2 Business Automobile Liability Insurance for owned, scheduled, non-owned, or hired automobiles, with a combined single 
limit of no less than $TBD per accident. 

10.2.3 Professional Liability Insurance, with limits of $TBD per claim and $TBD in the aggregate. At the option of University and 
in its sole discretion, University may require Design Professional to purchase project specific professional liability insurance for the 
Project as a reimbursable cost with the minimum limits. 

10.2.4 If the above insurance (subparagraphs 10.2.1-10.2.3) is written on a claims-made basis, it shall be maintained 
continuously for a period of no less than 3 years after the date of Final Completion. The insurance shall have a retroactive date of 
placement prior to or coinciding with the date services are first provided that are governed by the terms of this Agreement and shall 
include, without limitation coverage for professional services as called for in this Agreement. Insurance required by subparagraphs 
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10.2.1-10.2.3 shall be (i) issued by companies that have a Best rating of A- or better, and a financial classification of VIII or better (or 
an equivalent rating by Standard & Poor or Moody's) or (ii) guaranteed, under terms consented to by the University (such consent to 
not be unreasonably withheld), by companies with a Best rating of A- or better, and a financial classification of VIII or better (or an 
equivalent rating by Standard & Poor or Moody's). 

10.2.5 Workers' Compensation as required by law in the state in which work is performed and Employer's Liability insurance with 
coverage and minimum limits as follows: 

Each Employee $1,000,000.00 
Each Accident $1,000,000.00 
Policy Limit $1,000,000.00 

Insurance required by this subparagraph 10.2.5 shall be issued by companies (i) that have a Best rating of B+ or better, and a 
financial classification of VIII or better (or an equivalent rating by Standard & Poor or Moody's); or (ii) that are acceptable to the 
University. 

10.2.6 Design Professional, upon the execution of this Agreement, shall furnish University with Certificate of Insurance 
evidencing compliance with this Article 10, including the following requirements: 

.1 Design Professional shall have the insurance company complete University's form, Certificate of Insurance in 
the Exhibits. It alone constitutes evidence of insurance 

.2 Provide that coverage cannot be canceled without 10 days advance written notice to University. 

.3 If insurance policies are canceled for non-payment, University reserves the right to maintain policies in effect by 
continuing to make the policy payments and assessing the cost of so maintaining the policies against Design 
Professional. 

.4 The General Liability Insurance policy and the Business Automobile Liability Insurance policy shall name The 
Regents of the University of California as an Additional Insured. As respects Professional Liability include 
Contractual Liability Coverage or endorsements to the insurance policies for Contractual Liability Coverage. 

.5 All insurance policies shall apply to the negligent acts, or omissions of Design Professional, its officers, agents, 
employees, and for Design Professional's legal responsibility for the negligent acts or omissions of its 
consultants and anyone directly or indirectly under the control, supervision, or employ of Design Professional or 
Design Professional's consultants. 

ARTICLE 11 STATUTORY AND OTHER REQUIREMENTS 

11.1 NONDISCRIMINATION 

11.1.1 In connection with the performance of Design Professional pursuant to this Agreement, Design Professional will not 
willfully discriminate against any employee or qualified applicant for employment because of race, color, religion, ancestry, national 
origin, sex, age, sexual orientation, physical disability, veteran's status, medical condition (as defined in Section 12926 of the 
California Government Code), marital status, or citizenship (within the limits imposed by law or by The Regents' policy) regardless of 
local custom, habit, or otherwise. Design Professional will take affirmative action to ensure that qualified applicants are employed, 
and that employees are treated during employment, without regard to their race, color, religion, ancestry, national origin, sex, age, 
sexual orientation, physical disability, veteran's status, medical condition (as defined in Section 12926 of the California Government 
Code), marital status, or citizenship (within the limits imposed by law or by The Regents' policy). This equal treatment shall apply, 
but shall not be limited to, the following: upgrade, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 
rates of pay or other forms of compensation; and selection for training, including apprenticeships. 

11.2 PREVAILING WAGE RATES 

11.2.1 For purposes of the Article, the term subcontractor or consultant shall not include suppliers, manufacturers, or distributors. 

11.2.2 Design Professional shall comply and shall ensure that all subcontractors or consultants comply with Section 1770, and the 
applicable sections that follow, including Section 1775 of the State of California Labor Code. References to "Covered Services" 
hereinafter shall mean services performed pursuant to this Agreement that are covered by the aforementioned provisions as 
implemented by the State of California Department of Industrial Relations. 

11.2.3 The State of California Department of Industrial Relations has ascertained the general prevailing per diem wage rates in the 
locality in which the Project is to be performed for each craft, classification, or type of worker required to perform the Covered 
Services hereunder. A schedule of the general prevailing per diem wage rates will be on file at University's principal facility office 
and will be made available to any interested party upon request. By this reference, such schedule is made part of the Agreement. 
Design Professional shall pay not less than the prevailing wage rates, as specified in the schedule and any amendments thereto, to 
all workers employed by Design Professional in the execution of the Covered Services hereunder. Design Professional shall cause 
all subcontracts or consultant agreements to include the provision that all subcontractors or consultants shall pay not less than the 
prevailing rates to all workers employed by such subcontractor or consultants in the execution of the Covered Services hereunder. 
Design Professional shall forfeit to University, as a penalty, not more than $50 for each calendar day or portion thereof for each 
worker that is paid less than the prevailing rates as determined by the Director of Industrial Relations for the work or craft in which 
the worker is employed for any portion of the Covered Services hereunder performed by Design Professional or any subcontractor 
or consultant. The amount of this penalty shall be determined by the Labor Commissioner pursuant to applicable law. Such forfeiture 
amounts may be deducted from the Design Professional's fee. Design Professional shall also pay to any worker who was paid less 
than the prevailing wage rate for the work or craft for which the worker was employed for any portion of the Covered Services 
hereunder, for each day, or portion thereof, for which the worker was paid less than the specified prevailing per diem wage rate, an 
amount equal to the difference between the specified prevailing per diem wage rate and the amount which was paid to the worker. 
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11.3 PAYROLL RECORDS 

11.3.1 Design Professional and all subcontractors or consultants shall keep an accurate payroll record, showing the name, 
address, social security number, job classification, straight time and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyworker, apprentice, or other employee employed in connection with the Covered Services 
hereunder. All payroll records shall be certified as being true and correct by Design Professional or subcontractors or consultants 
keeping such records; and the payroll records shall be available for inspection at all reasonable hours at the principal office of 
Design Professional on the following basis: 

.1 A certified copy of an employee's payroll records shall be made available for inspection or furnished to such 
employee or the employee's authorized representative on request. 

.2 A certified copy of all payroll record shall be made available for inspection upon request to University, the State 
of California Division of Labor Standards Enforcement, and the Division of Apprenticeship Standards of the 
State of California Division of Industrial Relations. 

.3 A certified copy of all payroll records shall be made available upon request by the public for inspection or copies 
thereof made; provided, however, that the request by the public shall be made to either University, the Division 
of Apprenticeship Standards, or the Division of Labor Standards Enforcement. The public shall not be given 
access to such records at the principal offices of Design Professional or subcontractors or consultants. Any 
copy of the records made available for inspection as copies and furnished upon request to the public or any 
public agency by University shall be marked or obliterated in such a manner as to prevent disclosure of an 
individual's name, address, and social security number. The name and address of Design Professional awarded 
the Agreement or performing the Agreement shall not be marked or obliterated. 

11.3.2 Design Professional shall file a certified copy of the payroll records with the entity that requested the records within 10 
days after receipt of a written request. Design Professional shall inform University of the location of such payroll records for the 
Project, including the street address, city, and county; and Design Professional shall, within 5 working days, provide notice of 
change of location of such records. In the event of noncompliance with the requirements of the Paragraph or with the State of 
California Labor Code Section 1776, Design Professional shall have 10 days in which to comply following receipt of notice 
specifying in what respects Design Professional must comply. Should noncompliance still be evident after the 10 day period, Design 
Professional shall forfeit to University, as a penalty, $25 for each day, or portion thereof, for each worker, until strict compliance is 
accomplished. Such forfeiture amounts may be deducted from the Design Professional's fee. 

11.4 APPRENTICES 

11.4.1 Only apprentices, as defined in the State of California Labor Code Section 3077, who are in training under apprenticeship 
standards and written apprentice agreements under Chapter 4, Division 3, of the State of California Labor Code, are eligible to be 
employed by Design Professional and subcontractors or consultants as apprentices for the Covered Services hereunder. The 
employment and training of each apprentice shall be in accordance with the provisions of the apprenticeship standards and written 
apprentice agreements under which the apprentice is training. 

11.4.2 Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or trade at which the 
apprentice is employed, and shall be employed only for the Covered Services hereunder in the craft or trade to which the apprentice 
is indentured. 

11.4.3 When Design Professional or subcontractors or consultants employ workers in any apprenticeship craft or trade for the 
Covered Services hereunder, Design Professional or subcontractors or consultants shall apply to the joint apprenticeship 
committee, which administers the apprenticeship standards of the craft or trade in the area of the Project site, for a certificate 
approving Design Professional or subcontractors or consultants under the apprenticeship standards for the employment and training 
of apprentices in the area of the Project site. The committee will issue a certificate fixing the number of apprentices or the ratio of 
apprentices to journeyworkers who shall be employed in the craft or trade on the Covered Services hereunder. The ratio will not 
exceed that stipulated in the apprenticeship standards under which the joint apprenticeship committee operates; but in no case shall 
the ratio be less than 1 hour of apprentice work for each 5 hours of journeyperson work, except as permitted by law. Design 
Professional or subcontractors or consultants shall, upon the issuance of the approval certificate in each such craft or trade, employ 
the number of apprentices or the ratio of apprentices to journeyworkers fixed in the certificate issued by the joint apprenticeship 
committee or present an exemption certificate issued by the Division of Apprenticeship Standards. 

11.4.4 "Apprenticeship craft or trade", as used in this Paragraph, shall mean a craft or trade determined as an apprenticeship 
occupation in accordance with rules and regulations prescribed by the Apprenticeship Council.  

11.4.5 If Design Professional or subcontractors or consultants employ journeyworkers or apprentices in any apprenticeship craft 
or trade in the area of the Project site, and there exists a fund for assisting to allay the cost of the apprenticeship program in the 
trade or craft, to which fund or funds other contractors in the area of the Project site are contributing, Design Professional and 
subcontractors or consultants shall contribute to the fund or funds in each craft or trade in which they employ journeyworkers or 
apprentices on the Covered Services hereunder in the same amount or upon the same basis and in the same manner done by the 
other contractors. Design Professional may include the amount of such contributions in computing its compensation under the 
Agreement; but if Design Professional fails to do so, it shall not be entitled to any additional compensation therefore from University. 

11.4.6 In the event Design Professional willfully fails to comply with this Paragraph 11.4, it will be considered in violation of the 
requirements of the Agreement. 

11.4.7 Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by Design Professional 
or subcontractors or consultants of journeyworker trainees who may receive on-the-job training to enable them to achieve 
journeyworker status in any craft or trade under standards other than those set forth for apprentices. 
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11.5 WORK DAY 

11.5.1 Design Professional shall not permit any worker providing Covered Services to labor more than 8 hours during any 1 day 
or more than 40 hours during any 1 calendar week, except as permitted by law and in such cases only upon such conditions as are 
provided by law. Design Professional shall forfeit to University, as a penalty, $25 for each worker employed in the execution of the 
Agreement by Design Professional, or any subcontractors or consultant, for each day during which such worker is required or 
permitted to work providing Covered Services more than 8 hours in any 1 day and 40 hours in any 1 calendar week in violation of 
the terms of this Paragraph or in violation of the provisions of any law of the State of California. Such forfeiture amounts may be 
deducted from the compensation otherwise due under this Agreement. Design Professional and each subcontractor or consultant 
shall keep, or cause to be kept, an accurate record showing the actual hours worked each day and each calendar week by each 
worker employed under this Agreement, which record shall be kept open at all reasonable hours to the inspection of University, its 
officers and agents, and to the inspection of the appropriate enforcement agency of the State of California. 

ARTICLE 12 EXTENT OF AGREEMENT 

12.1 AUTHORITY OF AGREEMENT 

12.1.1 This Agreement represents the entire and integrated agreement between University and Design Professional and 
supersedes all prior negotiations, representations, or agreements, either written or oral. This Agreement may be amended only by a 
written instrument in the form of the Amendment in the Exhibits signed by both University and Design Professional. 

12.2 EXHIBITS 

12.2.1 The following exhibits are incorporated and made part of this Agreement: 

Exhibit A: General Conditions of University's Bidding Documents; Specifications, Division 1, General 
Requirements 

Exhibit B: Design Professional Rate Schedule for Additional Services 
Exhibit C: Supplemental Requirements 
Exhibit D: Not Used 
Exhibit E: Reimbursement Schedule 
Exhibit F: Cost Estimate Format 
Exhibit G: Project Program 
Exhibit H: University of California Certificate of Insurance 
Exhibit I: Amendment 
Exhibit J: Not Used 
Exhibit K: Self-Certification 
Exhibit L: Final Distribution of Contract Dollars 

12.3 THIRD-PARTY BENEFICIARIES 

Nothing contained in this Agreement is intended to make the construction Contractor or any construction Subcontractor (regardless 
of tier), any employee or agent of the construction Contractor or any Subcontractor or any person, including any consultant of 
Design Professional (regardless of tier), a third-party beneficiary of any obligations between University and Design Professional. 

ARTICLE 13 FEDERAL AND STATE GRANTS 

In the event that a federal or state grant or other federal or state financing is used in the funding of this Project, Design Professional 
shall permit the funding agency or its designee access to, and grant the funding agency the right to examine documents covering 
the services performed under this Agreement.  Design Professional shall comply with applicable federal or state agency 
requirements including, but not limited to, the requirements regarding hours, overtime compensation, nondiscrimination, and 
contingent fees. 

ARTICLE 14 NOTICES 

14.1 UNIVERSITY 

14.1.1 Any notice may be served upon University by delivering it, in writing, to University at the address set forth on the last page 
of this Agreement, or by depositing it in a United States Postal Service deposit box with the postage fully prepaid and with the notice 
addressed to University at the address set forth on the last page of this Agreement, or by sending a facsimile of the notice to 
University's facsimile number set forth on the last page of this Agreement.  Notice is effective only if and when it is actually received. 

14.2 DESIGN PROFESSIONAL 

14.2.1 Any notice may be served upon Design Professional by delivering it, in writing, to Design Professional at the address set 
forth on the last page of this Agreement, by depositing it in a United States Postal Service deposit box with the postage fully prepaid 
and with the notice addressed to Design Professional at the address set forth on the last page of this Agreement, or by sending a 
facsimile of the notice to Design Professional's facsimile number set forth on the last page of this Agreement.  Notice is effective 
only if and when it is actually received. 
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ARTICLE 15 SUCCESSORS AND ASSIGNS 

This Agreement shall be binding upon University and Design Professional and their respective successors and assigns.  Neither the 
performance of this Agreement nor any part thereof, nor any monies due or to become due hereunder, may be assigned by Design 
Professional without the prior written consent and approval of University. 

15.1 DESIGN PROFESSIONAL'S DEATH OR INCAPACITATION 

15.1.1 If Design Professional transacts business as an individual, upon Design Professional's death or incapacitation, University 
may, at its option, terminate this Agreement as of the date of such event.  If so terminated, neither Design Professional nor Design 
Professional's estate shall have any further right to perform hereunder, and University shall pay Design Professional or the estate 
the compensation payable under Article 5 for any services rendered prior to this termination not theretofore paid.  This 
compensation shall be reduced by the amount of additional costs that will be incurred by University by reason of this termination. 

15.1.2 If there is more than one Design Professional, and any one of them dies or becomes incapacitated, and the others 
continue to render the services covered herein, University will make payments to those continuing as though there had been no 
such death or incapacitation; University will not be obliged to take any account of the person who died or became incapacitated, or 
to make any payment to this person or this person's estate.  These provisions shall apply in the event of progressive or 
simultaneous occasions of death or incapacitation among any group of persons named as Design Professional herein if death or 
incapacitation befalls the last member of this group before the services under this Agreement are fully performed, then the rights set 
forth under subparagraph 15.1.1 shall apply. 

ARTICLE 16 TERMINATION OF AGREEMENT 

16.1 UNIVERSITY-INITIATED TERMINATION 

16.1.1 If University determines that Design Professional has failed to perform in accordance with the terms and conditions of this 
Agreement, University may terminate all or part of the Agreement for cause.  This termination shall be effective if Design 
Professional does not cure its failure to perform within 10 days (or more, if authorized in writing by University) after receipt of a 
notice of intention to terminate from University specifying the failure in performance.  If a termination for cause does occur, 
University will have the right to withhold monies otherwise payable to Design Professional until the Project is completed.  If 
University incurs additional costs, expenses, or other damages due to the failure of Design Professional to properly perform 
pursuant to the Agreement, these costs, expenses, or other damages shall be deducted from the amounts withheld.  Should the 
amounts withheld exceed the amounts deducted, the balance will be paid to Design Professional upon completion of the Project.  If 
the costs, expenses, or other damages incurred by University exceed the amounts withheld, Design Professional shall be liable to 
University for the difference. 

16.1.2 University may terminate this Agreement for convenience at any time upon written notice to Design Professional, in which 
case University will pay Design Professional in full for all services performed and all expenses incurred under this Agreement up to 
and including the effective date of termination.  In ascertaining the services actually rendered to the date of termination, 
consideration will be given to both completed Work and Work in progress, whether delivered to University or in the possession of 
Design Professional, and to authorized Reimbursable Expenses.  No other compensation will be payable for anticipated profit on 
unperformed services. 

16.2 DESIGN PROFESSIONAL-INITIATED TERMINATION 

16.2.1 Design Professional may terminate this Agreement for cause if University fails to cure a material default in performance 
within a period of 30 days, or such longer period as Design Professional may allow, after receipt from Design Professional of a 
written termination notice specifying the default in performance.  In the event of termination for cause by Design Professional, 
University will pay Design Professional in accordance with subparagraph 16.1.2. 

16.3 DOCUMENTS AND MATERIALS 

16.3.1 In the event of Agreement termination by either party for any reason, University reserves the right to receive, and Design 
Professional shall promptly provide to University, all Drawings, Specifications, models, and other documents, data, and materials 
prepared or generated by Design Professional and its subconsultants for the Project.  In the event of termination, any dispute 
regarding the amount to be paid under Article 16 shall not derogate from the right of University to receive and use any such 
documents or materials 

ARTICLE 17 STATISTICAL REPORTING 

17.1.1 At the commencement of performance, Design Professional shall complete and submit, and require each subconsultant 
who performs services under this Agreement to complete and submit, a certification in the form of the Self-Certification in the 
Exhibits. At the completion of work, Design Professional shall complete and submit a report of the distribution of compensation 
received under this Agreement in the form of the Final Distribution of Contract Dollars in the Exhibits. 
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IN WITNESS WHEREOF, UNIVERSITY and DESIGN PROFESSIONAL have executed this Agreement as of the date first written 
above (see Cover Page). 

 
DESIGN PROFESSIONAL FIRM NAME:  {TBD}    
  
  
 (Printed Name & Title) 
  
                                                                                By: 

 (Signature) 
  
  
 (Date) 
  
DESIGN PROFESSIONAL FIRM ADDRESS: TBD 
 TBD 
  
DESIGN PROFESSIONAL PHONE NUMBER: TBD 
  
DESIGN PROFESSIONAL FACSIMILE NUMBER: TBD 
  
DESIGN PROFESSIONAL EMPLOYER I.D. 
NUMBER: 

 

  
  
UNIVERSITY: THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
  
 TBD 
  
  
 (Printed Name & Title) 
  

     By:
 

 (Signature) 
  
  
 (Date) 
  
UNIVERSITY ADDRESS:  University of California, Los Angeles 

1060 Veteran Avenue 
 Los Angeles, CA  90095-1395 
  
UNIVERSITY FACSIMILE NUMBER: 310 206-4247 
  
UNIVERSITY PROJECT MANAGER: TBD 
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EXHIBIT A 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
GENERAL CONDITIONS OF UNIVERSITY'S BIDDING DOCUMENTS, 

SPECIFICATIONS, DIVISION 1, GENERAL REQUIREMENTS 

(attached) 

State of California Bid 945880.03a

Jun 9, 2009 2:41:57 PM PDT p. 19



EDPA STANDARD VERSION SAMPLE - SMALL RENOVATION NON-LAB, OSHPD 
University of California, Los Angeles Project No. TBD 
 

  
REV-0 EDPA-STD 09/02/08 Exhibit B
 Design Professional Rate Schedule for Additional Services - 1
 

EXHIBIT B 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
 

DESIGN PROFESSIONAL RATE SCHEDULE FOR ADDITIONAL SERVICES 
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EXHIBIT C 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
 

SUPPLEMENTAL REQUIREMENTS 

TABLE OF CONTENTS 

ARTICLE 1 BASIC SERVICES - GENERAL 
1.1 EXAMINATION OF SITE 
1.2 PROGRAM AND BUDGET REVIEW 
1.3 REGULATORY AGENCY REVIEWS AND APPROVALS 
1.4 UNIVERSITY REVIEWS AND APPROVALS 
1.5 REGENTS' DESIGN APPROVAL 
1.6 CONSTRUCTION COST/VALUE CONTROL 
1.7 QUALITY ASSURANCE 
1.8 DRAWING SUBMITTAL REQUIREMENTS 
1.9 SPECIFICATION SUBMITTAL REQUIREMENTS 
1.10 DOCUMENT SUBMITTAL TIMING 
1.11 CONSTRUCTION PHASING 
1.12 PARTNERING - NOT USED 
1.13 GREEN BUILDING DESIGN - NOT USED 
1.14 MEETINGS 

ARTICLE 2 - BASIC SERVICES - SCHEMATIC DESIGN PHASE 
2.1 GENERAL 
2.2 CODE ANALYSIS 
2.3 ESTIMATED PROJECT CONSTRUCTION COST 
2.4 AREA TABULATION 
2.5 DESIGN INTENT NARRATIVE 
2.6 MATERIAL BOARD 
2.7 CIVIL DRAWINGS 
2.8 LANDSCAPE DRAWINGS 
2.9 ARCHITECTURAL DRAWINGS 
2.10 STRUCTURAL DRAWINGS 
2.11 PLUMBING REQUIREMENTS 
2.12 HVAC DRAWINGS 
2.13 ELECTRICAL DRAWINGS 
2.14 GREEN BUILDING DESIGN - NOT USED 

ARTICLE 3 - BASIC SERVICES - DESIGN DEVELOPMENT PHASE 
3.1 GENERAL 
3.2 CODE ANALYSIS 
3.3 ESTIMATED PROJECT CONSTRUCTION COST 
3.4 AREA TABULATION 
3.5 DESIGN INTENT NARRATIVE 
3.6 MATERIAL BOARD 
3.7 CIVIL DRAWINGS 
3.8 LANDSCAPE DRAWINGS 
3.9 ARCHITECTURAL DRAWINGS 
3.10 STRUCTURAL DRAWINGS 
3.11 PLUMBING DRAWINGS 
3.12 HVAC DRAWINGS 
3.13 ELECTRICAL DRAWINGS AND CATALOG CUTS 
3.14 OUTLINE SPECIFICATIONS 
3.15 ENERGY ANALYSIS 
3.16 SOLE SOURCE LISTING 
3.17 EMS/HVAC AUTOMATIC TEMPERATURE CONTROLS 
3.18 GREEN BUILDING DESIGN - NOT USED 

ARTICLE 4 - BASIC SERVICES - CONSTRUCTION DOCUMENTS PHASE 
4.1 GENERAL 
4.2 CODE ANALYSIS 
4.3 ESTIMATED PROJECT CONSTRUCTION COST 
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4.4 AREA TABULATION 
4.5 DESIGN INTENT NARRATIVE 
4.6 MATERIAL BOARD 
4.7 50% COMPLETE CONSTRUCTION DOCUMENTS 
4.8 ENERGY ANALYSIS 
4.9 STRUCTURAL, MECHANICAL AND ELECTRICAL CALCULATIONS 
4.10 UTILITY SHUT DOWN PLAN 
4.11 SOLE SOURCE LIST 
4.12 NOT USED 
4.13 100% CONSTRUCTION DOCUMENTS 
4.14 LETTER OF ASSURANCE 
4.15 LIST OF ROOMS AND SPACES 
4.16 100% BACKCHECK CONSTRUCTION DOCUMENTS 

ARTICLE 5 - BASIC SERVICES - BIDDING PHASE 
5.1 GENERAL 
5.2 UNIVERSITY ADMINISTRATION 
5.3 PRE-BID CONFERENCE AND SITE VISIT 
5.4 BIDDERS' INQUIRIES 
5.5 ADDENDA 
5.6 SUBMITTAL LIST 
5.7 PRE-AWARD CONFERENCE 

ARTICLE 6 - BASIC SERVICES - CONSTRUCTION PHASE 
6.1 GENERAL 
6.2 CONTRACT DOCUMENTS COMPLIANCE 
6.3 INTERPRETATION OF THE CONTRACT DOCUMENTS 
6.4 CHANGES TO THE CONTRACT DOCUMENTS 
6.5 CONSTRUCTION MEETINGS 
6.6 INSPECTION 
6.7 MATERIALS TESTING 
6.8 MATERIALS/COLOR SCHEDULE AND MATERIALS BOARDS 
6.9 COMMISSIONING PLAN 
6.10 PUNCH LIST 
6.11 FINAL APPROVAL AND INSPECTION ACCEPTANCE 
6.12 REVIEW OF CONTRACTOR'S AS-BUILT DOCUMENTS 
6.13 RECORD DOCUMENTS 
6.14 GUARANTEE TO REPAIR PERIOD 

ARTICLE 7 - ADDITIONAL SERVICES 
7.1 PRELIMINARY DESIGN 
7.2 PRE-CONSTRUCTION PHASES 
7.3 CONSTRUCTION PHASE 
7.4 POST-CONSTRUCTION 
7.5 GENERAL 

END OF TABLE OF CONTENTS 
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ARTICLE 1 - BASIC SERVICES - GENERAL 

Design Professional shall provide the following services as Basic Services. 

1.1 EXAMINATION OF SITE 

1.1.1 At the beginning of the first applicable design phase, Design Professional and its consultants shall visit the Project site to 
become familiar with existing site conditions, including the site location and size, utility capacities, and connection options of external 
utilities. Prior to the completion of the Construction Documents, Design Professional and its consultants shall visit the Project site to 
coordinate their documents with current site conditions. 

1.1.2 For alteration projects, visit all relevant areas of the existing buildings to be altered. Include architectural, mechanical, 
plumbing and electrical (including fire alarm) disciplines. Visually survey the following for consistency with the available 
documentation, evidence of chronic problems, and coordination with proposed new work: 

.1 Adjacent site perimeter (a minimum of 40 feet from building) for accessible path of travel, fire access, drainage 
conditions, and distance to adjacent buildings. 

.2 Building exterior (from the ground and roof surface). 

.3 Interior spaces including storage, circulation, mechanical, electrical and telecom rooms. 

.4 Rooftop including penthouses. 

.5 Ceiling spaces above suspended lay-in ceiling tiles at several areas representing standard conditions and in 
areas with atypical ceiling heights or configurations. 

.6 Concealed spaces accessible via access panel at several areas representing standard conditions and in areas 
with atypical concentrations of services, specifically at firewalls. 

1.1.3 Notify University's Designated Administrator of rooms or areas inaccessible due to locked doors, hard-suspended ceilings, 
heavy furniture and equipment or critical functions. No destructive testing shall be done except by specific written approval. 

1.2 PROGRAM AND BUDGET REVIEW 

1.2.1 University will furnish the Project Program to Design Professional at the start of the first applicable design phase. Design 
Professional shall evaluate the Project's programmatic requirements, promptly call attention to any discrepancy contained therein, 
and request direction from University's Designated Administrator. 

1.2.2 Prior to completing each applicable design phase submittal, Design Professional shall compare the submittal documents 
to the programmatic requirements and call to the attention of University's Designated Administrator any discrepancy contained 
therein and request direction. Design Professional shall be prepared to present program or design adjustment alternatives for 
University consideration when adjustments are needed to bring the Project scope, Project schedule, and Construction Budget into 
alignment. 

1.3 REGULATORY AGENCY REVIEWS AND APPROVALS 

1.3.1 The design and construction of University projects shall comply with the applicable laws, rules, and regulations of the 
California Code of Regulations (CCR). Design Professional is responsible for the design's compliance with these laws, rules and 
regulations. The following CCR titles contain requirements applicable to University construction work: 

Title 8, Industrial Relations 
Title 17, Public Health 
Title 19, Public Safety 
Title 20, Public Utilities and Energy 
Title 21, Public Works 
Title 24, California Building Standards Code 
 Part 1, Building Standards Administrative Code 
 Part 2, California Building Code 
 Part 3, California Electrical Code 
 Part 4, California Mechanical Code 
 Part 5, California Plumbing Code 
 Part 6, California Energy Code 
 Part 7, California Elevator Safety Construction Code 
 Part 8, California Historical Building Code 
 Part 9, California Fire Code 
 Part 10, California Code for Building Conservation 
 Part 12, California State Reference Standards Code 
Title 25, Housing and Community Development 
Title 26, Toxics 

1.3.2 Building codes, standards, federal and state legislation, and federal, state, and regional agency regulations affect 
University projects. In addition to the CCR titles listed above, University construction work shall also comply with the following Codes 
or Acts. In general, in the case of conflicts between codes, the more stringent conditions shall apply. Confirm particular instances 
with University's Representative. 
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National Fire Protection Association (NFPA) 
Federal Occupational Safety and Health Act of 1970 (OSHA) 
Accessibility Guidelines for the Americans with Disabilities Act, Title 24 ADAAG (ADA) 
California Coastal Commission Regulations 

1.3.3 University is not subject to the building ordinances and zoning requirements of local political jurisdictions; building permits 
are not required for on-campus projects. Off-campus projects are required to comply with all applicable local building ordinances 
and zoning requirements. University is not required to obtain building permits from local jurisdictions for construction on real estate 
owned or controlled by University. However, the design and construction of utility connections and fire-protection systems may 
require liaison with local jurisdictions. This liaison shall be coordinated only through University's Designated Administrator. 
Construction or encroachment upon city- or county-owned property is subject to local codes and permit requirements. 

1.3.4 University is its own enforcement agency for all code requirements except those regarding fire code, access compliance, 
and medical facilities. For these code requirements, University projects are subject to plan approval and enforcement authority by 
the state agencies listed below. Design Professional shall obtain reviews from, submit applications to, and obtain approvals/permits 
from these agencies. University's Designated Administrator will arrange to pay application fees that may be required. 

.1 California Department of General Services, Division of the State Architect - Access Compliance (DSA). 

.2 Office of the State Fire Marshal (SFM). 

.3 Office of Statewide Health Planning and Development (OSHPD) - For Medical Facilities Only. 

.4 Not Used. 

1.3.5 By agreement with the SFM, the effective code date for new and remodeled University building projects is the edition of 
the CCR, Title 24, in effect at the time of the first submittal of Preliminary Drawings (Design Development Drawings and 
Specifications) as defined in the State Administrative Manual. The date of receipt of this first submittal is the official “date of record” 
for the Project. The edition of CCR, Title 24, in effect on that date will be applied for the duration of the Project. In the event 
Preliminary Drawings are not submitted to the SFM regional office prior to submission of Construction Documents (defined as 
Working Drawings and Specifications), the edition of the CCR, Title 24, in effect on the date of receipt of the Construction 
Documents by the SFM regional office will apply. 

1.3.6 It is recommended that preliminary State Fire Marshal (SFM), or the local designee, and Division of State Architect (DSA) 
reviews occur during Schematic Design (if applicable) and Design Development (if applicable). Review and approval by the SFM 
and DSA are required at Construction Documents completion. Design Professional shall arrange all reviews with DSA for access 
compliance and with SFM for fire safety and code compliance. Design Professional shall incorporate corrections required by DSA 
and SFM into the Contract Documents before advertisement for bid. 

1.3.7 Design Professional shall assist University in making applications to, and obtain approvals/permits from the Southern 
California Air Quality Management District. 

1.3.8 Design Professional shall incorporate the following University policies and Campus Standards where applicable to their 
work: 

.1 University of California Seismic Safety Policy of January 20, 1975 including revisions. 

.2 University of California Policy on Sustainable Practices, dated March 22, 2007. 

.3 Campus policies current at the execution date of this Agreement. 

1.3.9 Other authorities and fund agencies applicable to this Project include the following: 

TBD 

1.3.10 For major State-funded projects, approval of the completed Design Development documents by the State Public Works 
Board is required, as well as State Department of Finance approval of the completed Construction Documents. 

1.4 UNIVERSITY REVIEWS AND APPROVALS 

1.4.1 Each design phase is subject to review and approval by University. Project items to be reviewed include design and cost, 
site, seismic safety, and environmental impact. 

1.4.2 Other University personnel, external consultants, or public agencies may also review Design Professional's submittals at 
University's discretion or as required by applicable regulations. These reviews shall not relieve Design Professional of responsibility 
for errors and omissions in Design Professional's work. Design Professional shall cooperate with the reviewers and participate in the 
reviews. Meetings to discuss University policy and legal requirements are required. 

1.4.3 University's review of Drawings and related documents at the various stages of project development is intended to 
determine whether: 

.1 Design Professional has completed the work of that phase, 

.2 Design Professional's design satisfies University's programmatic needs, 

.3 The Project design is within the stipulated scope and Project budget, and 

.4 The Project is in conformance with University's administrative policies and procedures. 
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1.4.4 University will review the submitted drawings at all stages and provide written comments. 

1.4.5 University will review the submitted specifications at three stages and provide written comments. The first Construction 
Documents submittal review will cover general issues (e.g., format and Division 1 references). The second Construction Documents 
submittal review covers all sections for content, consistency and completeness. The final Construction Documents review is the final 
review for corrections and typographical mistakes. 

1.4.6 Design Professional shall respond in writing (item by item) to University's review comments using University's format. 

1.4.7 SEISMIC REVIEW: This Project is subject to an independent seismic/structural review conducted by University and at 
University's expense. Design Professional shall furnish drawings and other items as necessary to describe the Project design. A 
review of non-structural building elements shall also be included. The review will be initiated early, preferably during Schematic 
Design, so that it can be performed in conjunction with the independent design and cost/value control review processes, where 
applicable. The review will be continued at appropriate times during the design process. Drawings and calculations will be reviewed 
for conformance to the most current applicable seismic design code requirements. Design Professional shall attend meetings as 
necessary to resolve all seismic issues. 

1.4.8 Not Used. 

1.4.9 ARCHITECTURAL DESIGN REVIEW: This Project is subject to an independent architectural design review conducted by 
University and at University's expense. The design review will be performed early in the preparation of design and focus on, but not 
be limited to, the compatibility of the design with its setting, and the appropriateness of the design to its functional program and the 
Project budget. Design Professional shall cooperate with this design review. As part of the review, Design Professional shall present 
the current status of the design with drawings and other items as necessary to describe the Project's Design. 

1.5 REGENTS' DESIGN APPROVAL 

1.5.1 This Project requires design review by the Office of the President and the Regents of University of California. Design 
Professional shall provide presentation drawings, sustainable design information, and other support materials for use in the 
Regents' design review process {UCLA: ADD OTHER ITEMS IF REQUIRED - Examples physical models, computer-generated 
models, perspectives, and simulations, etc.}. Drawings and written documents for presentations to the Regents shall be simple, 
clear and concise. 

1.5.2 Provide these materials in accordance with the Project schedule provided by University. Design Professional shall attend 
meetings with representatives of University regarding the presentation material for the Board of Regents. 

1.5.3 Should the Regents fail to approve the design or aspects of the design, Design Professional shall, at its own expense, 
revise the design unless Design Professional has been given prior written approval from University to proceed with the Design 
Development phase, in which case the revision of the design shall be an Additional Service in accordance with Article 7. 

1.6 CONSTRUCTION COST/VALUE CONTROL 

1.6.1 Throughout the Project, Design Professional shall keep the Project's estimated construction cost within the Construction 
Budget and is responsible to periodically submit a current Estimated Project Construction Cost to verify that this is done. The 
following three processes shall be used during the Project for Construction Cost/Value Control (CVC) with the Cost Reduction 
process only used if the previous three are unsuccessful: 

.1 Cost Choices (CC) - Program and design choices that drive the project cost begin at programming and become 
more focused. Choosing what can be afforded within the budget is the first step. At the first estimate, 
consideration of cost choices begins and continues as the design progresses. 

.2 Life Cycle Cost Analysis (LCCA) - This identifies alternative materials and systems to evaluate by preparing an 
economic assessment of all significant costs of ownership over the economic life of each alternative including: 
a. The projected initial cost of the system 
b. Projected yearly operational and maintenance costs 
c. Projected estimated replacement cost 
d. Projected estimated life expectancy 
e. Anticipated levels of performance 
LCCA shall be conducted for a minimum of one alternative mechanical and one alternative lighting system. With 
respect to design alternatives specifically in support of the Energy Efficiency program, Design Professional shall 
assist with providing cost and performance information for approximately 10 energy conservation measures or 
combination of measures. Contact University's Representative for study life, utility rates, discount factors, 
escalation factors and benefit-to-infrastructure values. The results shall be presented in a spreadsheet format 
that shall identify both simple payback and present value of the evaluated options. 

.3 Value Engineering (VE) - This is when one design feature can be achieved in a different manner for the same or 
lower cost without compromising the aesthetic or functional value. Value engineering should also start early and 
run throughout the design phases. Life cycle costs should be considered along with capital costs. 

.4 Cost Reduction (CR) - This requires removing something desired from the Project. This is initiated later in the 
design process if the CC, LCCA and VE efforts were not successful in maintaining the Project within budget. 

1.6.2 This Project is subject to independent cost estimates conducted by an estimator designated by University and at 
University's expense. Design Professional shall furnish TBD copies of the current Drawings and Specifications at the end of 
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Schematic Design (if applicable), at the end of Design Development (if applicable), and at the end of both 50% and 100% 
completion of Construction Documents. Design Professional shall be available to answer the estimator's questions regarding the 
design and to attend meetings as necessary with the estimator to reconcile Design Professional's estimate with the independent 
estimate. In the event that the independent estimate and Design Professional's estimate cannot be reconciled, Design 
Professional's estimate shall prevail as the Estimated Project Construction Cost. 

1.6.3 Design Professional shall fully participate in University's CVC program. CVC workshops shall occur after the Schematic 
Design phase submittals, the Design Development phase submittal, and the first Construction Documents phase submittal. CVC 
workshops shall be scheduled by agreement between Design Professional and University. Agenda shall include at a minimum: 

.1 Design and Sustainability Review 

.2 Alternative Technical Solutions 

.3 Cost Evaluations 

.4 Evaluation of Alternatives 

.5 Priorities and Trade-offs (if necessary) 

1.6.4 Participants, in addition to Design Professional and its consultants, shall include professional peers experienced with 
building type (selected by University and at University's expense); University's professional staff, including user representatives; and 
others deemed appropriate by University. Design Professional and its consultants shall present and discuss the design as required 
by the agenda of each meeting. 

1.6.5 After each CVC session, Design Professional shall evaluate the results of the session with University and shall implement 
changes in the design as mutually agreed upon or as directed by University. 

1.6.6 If the Estimated Project Construction Cost at the Construction Documents phase exceeds the Construction Budget, 
University may, at its discretion, (1) give written approval of an increase in the Construction Budget, (2) authorize the solicitation of 
bids (reserving its rights under Agreement subparagraph 2.5.2), or (3) require Design Professional, at Design Professional's 
expense, to revise the Project in cooperation with University so as to reduce the Estimated Project Construction Cost to match the 
Construction Budget. Modifications proposed by Design Professional shall require University approval prior to incorporation into the 
revised documents. 

1.7 QUALITY ASSURANCE 

1.7.1 Design Professional shall demonstrate an effective internal Quality Assurance (QA) program that results in well-
coordinated and consistent submittal documents. University's preparation guidelines for drawings and specifications shall be 
incorporated into Design Professional's QA program. 

1.7.2 University will perform or may choose to have an outside consulting firm perform a quality assurance review including plan 
check and/or constructability analysis on the submitted documents. Design Professional shall review the written comments 
produced by this review and respond to the comments (item by item) in writing. Design Professional shall attend meetings as 
necessary to resolve issues. 

1.8 DRAWING SUBMITTAL REQUIREMENTS 

1.8.1 Design Professional shall submit one set hardcopy and two sets of executable digital files on CD-ROM, one formatted in 
AutoCAD.dwg, the other as PDF. When required, hardcopies of submittals shall be on bond paper. Final Record Drawings shall be 
on Mylar. 

1.8.2 Each copy and each disk shall be fully labeled with the Project name, Project number, date, names and contact 
information for the entity(ies) responsible for preparation and submittal of the files and disks, and the sequence number of the disk in 
the set. Files may be submitted compressed, but the decompression utility used (executable preferred) shall be fully described with 
directions included on the transmittal as well as in digital form. Design Professional shall provide an index of digital file drawings and 
their associated XREF. Unused layers and blocks shall be purged from the drawing file. Directions for restoring the directory 
structure shall be included, and all data necessary to plot the files, such as PCP, PNP, and CTB files, layering, pens, fonts, and 
color information shall be provided. Design Professional shall “bind” all plot sheets. Digital file CAD drawings shall be identical to the 
required hardcopy submittals. 

1.8.3 The digital file name shall match the drawing number. The complexity of the files/folders shall be matched to the scale of 
the Project. 

1.8.4 Submittal of the CAD drawing files shall be considered a legal submittal of any fonts, menus, line types, symbols (blocks 
or entities), and any proprietary information incorporated into the drawings. If symbols (blocks or entities) or other information is 
copyrighted, University will have the right to use and to distribute all such information at no cost or liability. Copyright language shall 
not be included on the Drawings. 

1.8.5 Design Professional shall coordinate with University's Designated Administrator to insure room numbering in accordance 
with the Format for Listing Rooms and Spaces in the Exhibits. 

1.8.6 In addition to the standard submittal format requirements, presentation graphics materials shall be submitted to University 
as digital files in the .JPEG format or other photo-quality digital format. 
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1.8.7 Drawing Preparation Guidelines containing more detailed requirements will be provided to Design Professional at the 
beginning of the first applicable design phase. 

1.9 SPECIFICATION SUBMITTAL REQUIREMENTS 

1.9.1 Specifications, in CSI format, shall consist of one original one-sided set in hard copy and two sets of executable digital 
files on CD-ROM (one formatted in Microsoft Word [version as approved by University's Designated Administrator], the other as an 
Adobe .PDF). When required, hardcopies of submittals shall be on bond paper. Each specification section shall be saved as a 
document file named with the corresponding Master format number (e.g., 16010.doc). 

1.9.2 Design Professional shall use the format and terminology standards from the sample specification provided by University. 
Specifications shall be: 

.1 Complete, coordinated and consistent with each other and the drawings. 

.2 Coordinated with University's General Conditions and General Requirements. 

.3 Written for a two-party contract between University and Contractor. 

.4 Written to describe University's Representative as University's acting functionary. 

.5 Written with open specifications for material and equipment except in specifically permitted exceptions. 

1.9.3 Specifications Preparation Guidelines containing more detailed examples of the application of the requirements listed 
above will be provided to Design Professional at the beginning of specification production. 

1.9.4 Where University provides guide specifications for Design Professional's use, Design Professional shall review the sample 
specifications and determine the extent to which the various sections and paragraphs are applicable and the extent to which 
modifications are required. Where, in the opinion of Design Professional, modifications are required, Design Professional shall mark 
the modifications in the specifications for University attention, review, and approval. The sample specifications are not intended to 
limit Design Professional's discretion to specify products, materials, or construction methods and procedures. Neither the provisions 
of the sample specifications established by University nor Design Professional's use of the samples as a guide in preparing 
specifications shall derogate from Design Professional's responsibility to prepare the Construction Documents. 

1.10 DOCUMENT SUBMITTAL TIMING 

1.10.1 Not Used. 

1.10.2 Design Professional shall submit the required documents for each applicable design phase in two parts and approximately 
two weeks apart, unless otherwise stipulated by University's Designated Administrator. The first part of the submittal shall include 
Drawings and Specifications, Code Analysis, Design and System Narratives, and similar items. The second part of the submittal 
shall include items such as the Area Tabulation, Special Inspections and Testing Requirements, Estimated Project Construction 
Cost, Calculations, Sole Source List, Material Board, and the Energy Model and related information. 

1.11 CONSTRUCTION PHASING 

1.11.1 Construction phasing, if applicable, will require review and approval by University's Designated Administrator. Design 
Professional shall clearly show construction phasing requirements on the drawings and also describe them in the specifications. 
Design Professional shall also provide a construction phasing schedule in bar chart, or in Critical Path Method (CPM) form as an 
additional service. 

1.12 PARTNERING - NOT USED. 

1.13 GREEN BUILDING DESIGN - NOT USED. 

1.14 MEETINGS 

1.14.1 Design Professional shall participate in regular meetings at the Facility through each phase of the Project for the purpose 
of explaining the Project design, reviewing the Project progress, discussing University policy and legal requirements. 

ARTICLE 2 - BASIC SERVICES - SCHEMATIC DESIGN PHASE 

2.1 GENERAL 

2.1.1 Not Used. 

2.1.2 Design Professional shall provide a written preliminary evaluation of the Project Program and the Construction Budget 
requirements each in terms of the other. 

2.1.3 After consultation with University's Designated Administrator, Design Professional shall conduct a Schematic Design kick-
off workshop to discuss the requirements and goals described in the Project Program. 

2.1.4 Shortly after the Schematic Design kick-off workshop, conduct an Integrated Design workshop addressing the Project 
Program and the following requirements with all of Design Professional's Consultants and University to: 
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.1 Review the findings of the site analysis, program analysis and preliminary engineering analysis. 

.2 Discuss challenges and opportunities inherent in the Project. 

.3 Review design priorities. 

.4 Not Used. 

2.1.5 Early in the Schematic Design phase, develop and present to University three alternative site and building designs that 
meet the program needs. Provide graphics or physical study models as appropriate to fully describe the designs. These materials 
shall be delivered to University for review and shall include digital files of graphic presentation materials. 

2.1.6 For each of the three alternative designs, update the Detailed Project Program cost model by changing, adding and/or 
deleting cost items, adjusting control quantities, and submitting these updates with the designs. 

2.1.7 Not Used. 

2.1.8 Design Professional shall prepare Schematic Design studies consistent with and incorporating the Project Program 
requirements, including site plans, floor plans, elevations, sections, and other drawings, sketches, or graphic materials needed to 
describe the Project in three dimensions. Design Professional shall also prepare TBD. Schematic studies shall be consistent with 
the construction budget and Project Schedule and shall be revised until approved by University as acceptable. 

2.2 CODE ANALYSIS 

2.2.1 Design Professional shall prepare and submit to University an outline of applicable provisions of building codes which 
apply to this Project. The outline shall include a written report and diagrammatic drawings which delineate the design criteria (e.g., 
exit paths, travel distances, required exits, rated walls, rated corridors, building occupancy, construction type, and fire zones). This 
graphic documentation of the design criteria shall be updated with each subsequent submittal. 

2.3 ESTIMATED PROJECT CONSTRUCTION COST 

2.3.1 Design Professional shall update the Project Program Cost Model by changing, adding and/or deleting cost items and 
adjusting control quantities. 

2.3.2 Design Professional shall submit an Estimated Project Construction Cost based on the documents submitted in this phase 
using an estimate format approved by University's Designated Administrator. Design Professional shall compare the estimate with 
the Construction Budget and bring any unusual cost items to the attention of University's Designated Administrator. 

2.4 AREA TABULATION 

2.4.1 Design Professional shall develop a space-by-space comparison of the Schematic Design documents' assignable square 
feet (ASF) with the Project program's ASF. Design Professional shall provide overall gross square feet (OGSF) and, for projects 
exceeding $5 million, shall provide a tabulation of rentable square footage (RSF) according to specifications of the Building Owners 
and Managers Association. These tabulations shall be made by floor and program component, and shall include totals for the 
building or renovated area as a whole. Design Professional shall calculate the efficiency ratios (ASF/GSF), and shall refer to the 
Format for Listing Rooms and Spaces in the Exhibits for the required format. 

2.5 DESIGN INTENT NARRATIVE 

2.5.1 Design Professional shall provide a narrative description of the Project's site, architectural design, and building 
organizational concept. Design Professional shall set forth the design concepts and important features of the Project. 

2.5.2 Not Used. 

2.5.3 Design Professional shall describe the type of construction, including the wall, ceiling, roofing, and waterproofing systems; 
exterior and interior finishes; and doors, windows, and casework systems. The finishes shall be identified at a gross level, indicating 
the type and quality level. Fire safety items, including all related mechanical and electrical devices, shall be described as required by 
the State Fire Marshal for the intended occupancy of the building. 

2.5.4 Design Professional shall submit documentation supporting the design criteria for the structural (including structural 
loading), HVAC, plumbing, electrical, lighting and communication systems; and other specialized building systems. 

2.5.5 Design Professional shall describe the recommended structural system and the basis for recommending this system over 
others. Included shall be strategies for dealing with special conditions, subsurface conditions, and substructure. 

2.5.6 Design Professional shall provide the basis of design and an analysis of the principles of operation of the HVAC, plumbing 
and electrical systems and their controls. Included shall be the schematic diagrams and written material thoroughly describing the 
proposed systems and equipment. 

2.5.7 Design Professional shall describe the mechanical (plumbing and HVAC systems) conceptually including controls, ducts, 
filtration, and piping. A written analysis of the calculated loads of proposed new HVAC systems and plumbing systems, the design 
demands of the Project, and the capacity of the existing systems, if any, shall be provided. Design Professional shall identify the 
capacity of existing systems if any, based on an examination of the Facility's Record Drawings, an inspection of the existing system, 
and test reports. 
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2.5.8 Design Professional shall describe special systems including special laboratory control systems, energy management 
systems, fume hood and other special exhaust systems, and similar items. 

2.5.9 Design Professional shall describe the proposed new electrical systems for the power, lighting, communication, fire alarm, 
and security systems. Indicated in sufficient detail shall be the proposed power system voltages including the main points of 
connection to existing systems, electrical service voltage, and number of feeders. Items to be served by emergency power shall be 
listed and Design Professional shall describe design considerations for special areas. 

2.5.10 All of the above descriptions shall include applicable code references where not covered by the code outline. 

2.6 MATERIAL BOARD 

2.6.1 Design Professional shall provide a display board with mounted samples of the actual exterior materials proposed. The 
board shall be 20”H x 30”W and weigh no more than 30 pounds. The material samples shall be removable from the board without 
disassembling the board. The area of each sample shall roughly correspond to the proportion of that material to the other materials 
in the proposed building. 

2.7 CIVIL DRAWINGS 

2.7.1 Site Demolition Plan shall show existing structures and utilities to be removed by Contractor or by others. 

2.7.2 Grading Plan shall show existing and proposed contours at one foot intervals. 

2.7.3 Utility Plan shall show: 

.1 All existing utilities and underground structures within the Project site based on both the information provided by 
University and on Design Professional's field investigation. 

.2 Off-site utilities in the vicinity required for this project, and all points of connection. 

.3 Proposed points of connection to the existing Facility utility systems including the proposed method of service 
and routing for electrical power, chilled water, steam, domestic water, fire water, utility water, sanitary sewer, 
storm drain, natural gas, telephone, and fire alarm systems. Exterior pad-mounted transformers and site 
distribution shall be included. 

2.8 LANDSCAPE DRAWINGS 

2.8.1 Landscape Design Plan shall show conceptual hardscape and planting. 

2.9 ARCHITECTURAL DRAWINGS 

2.9.1 Site Plan shall include: 

.1 Overall dimensions of the proposed new building(s), wings, etc. 

.2 Existing structures and streets (with names) within a radius of 300 feet of the Project site perimeter with the 
distances from each proposed new building exterior walls to existing buildings,  property lines (setbacks), and 
roadways. 

.3 Major new exterior elements and, for alterations and additions, all existing exterior elements that will remain in 
place. These elements shall include, but are not limited to streets, service drives, easements, loading docks, 
parking areas (cars and bicycle), paved areas, walks, stairs, ramps, pools, retaining walls, fences, fire hydrants, 
recycling, and trash container locations and equipment. 

.4 Elevations of building entrances and the placement of ramps and other provisions for disabled access to the 
site and building. Also depicted shall be the parking area and drop-off location nearest the building, and the 
routes and travel distances to all building entrances. 

2.9.2 Site Sections shall be included as needed to explain changes in levels within the proposed building as related to the site. 

2.9.3 Floor Plans shall include: 

.1 Locations, room names, sizes (in assignable square feet), and space numbers for all programmed spaces and 
required gross area spaces including entrances, lobbies, corridors, stairs, elevators, toilet rooms, janitors' 
closets, storage and mechanical/electrical equipment rooms. 

.2 Overall dimensions of major elements of the building(s). 

.3 Building elements such as walls, columns, doors, windows, openings, and major built-in equipment. 

.4 Means for complying with applicable disabled access codes. 

.5 Floor plans for additions or alterations to existing buildings shall show the existing floor plan and indicate the 
existing space usages and any proposed changes. 

2.9.4 Demolition Plan (whenever a Project requires the demolition of a building or portions thereof). Design Professional shall 
differentiate between new work (walls, doors, finishes, and so on), existing work to be removed, and existing work to remain in 
place. 
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2.9.5 Sections shall be provided as needed to explain structure and unusual design features, and shall show existing and 
proposed grades. 

2.9.6 Elevations shall include all elevations of the building, floor-to-floor dimensions, the overall building height, and elevations 
of existing neighboring buildings. 

2.9.7 Presentation Materials as required for presentation to the Regents. Design Professional shall verify all requirements for 
presentation materials with University's Representative. These may include: 

.1 Colored presentation-quality drawings of all floor plans, elevations (all sides), sections, site plan, and other 
drawings, as appropriate. 

.2 When requested, and using 35-mm slide film, photograph the presentation drawings and samples for those 
projects requiring design review meetings and Regents' presentations. Return the presentation drawings to 
University after the slides are prepared. 

.3 Two rendered perspective drawings, compensated as an additional service, in color and large enough to 
convey the overall design. A normal, “eye-level” view of the Project is preferred. In some instances, a “birds-
eye” view will be needed to convey the full scope of the Project. The landscape features of the site development 
shall be shown in a realistic manner, but shall not obscure the structure. 

2.10 STRUCTURAL DRAWINGS 

2.10.1 Design Professional shall provide a detailed written description of the recommended structural system and the basis for 
recommending this system over other approaches. Design Professional shall provide a conceptual structural framing plan of a 
typical floor that indicates the grid system (dimensioned), columns, shear walls, and related items. 

2.11 PLUMBING DRAWINGS 

2.11.1 Design Professional shall provide a written analysis of the calculated load demands of proposed new plumbing systems, 
the design demands of the Project, and the capacity of the existing plumbing systems, if any. Indicate the proposed points of 
connection to the existing Facility utility systems. Refer to the site plan requirements outlined in subparagraph 2.9.1 herein. 

2.12 HVAC DRAWINGS 

2.12.1 Design Professional shall: 

.1 Evaluate a minimum of two alternative air systems that are in compliance with energy requirements in the 
California Code of Regulations, Title 24, Part 6, California Energy Code and Part 4, California Mechanical Code. 

.2 Provide a written analysis of the calculated loads of proposed new HVAC systems. 

.3 Provide a conceptual single-line mechanical diagram showing major ducts and equipment. The sizes and 
locations of major equipment items including cooling towers, chillers, pumps, fans, air-handling units, 
compressors, and related items, shall be identified. 

.4 Provide a life-cycle cost analysis for each HVAC system. This analysis shall include capital cost, operating 
costs, maintenance costs, and anticipated level of performance, with comparisons made between the proposed 
system and alternative systems. Design Professional shall provide a simple payback schedule. 

.5 Provide a description of the proposed fume hood ducting and exhaust system. 

2.13 ELECTRICAL DRAWINGS 

2.13.1 Design Professional shall provide a conceptual single-line diagram showing permanent as well as temporary points of 
connection to high-voltage, telephone, and signal systems. Included shall be the: 

.1 Method of service (Facility or local utility) showing primary service to loop switch. 

.2 Major transformers and transformer substations. 

.3 Secondary service to switchboards, motor control centers, distribution boards and panel boards for power and 
lighting. 

.4 Major components of the emergency power system. 

2.14 GREEN BUILDING DESIGN - NOT USED. 

ARTICLE 3 - BASIC SERVICES - DESIGN DEVELOPMENT PHASE 

3.1 GENERAL 

3.1.1 Upon 100% completion of Design Development documents, Design Professional shall submit updated versions of all 
Schematic Design phase submittal items as well as the additional items described below. The Design Development documents shall 
be consistent with the Project Program (including the gross and assignable floor areas), the Construction Budget and the Project 
Schedule. 

3.2 CODE ANALYSIS 

3.2.1 Design Professional shall update the code outline. 
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3.3 ESTIMATED PROJECT CONSTRUCTION COST 

3.3.1 Design Professional shall provide an updated estimate as part of the Design Development documents submittal. Design 
Professional shall use the same estimation method and building component format as used for Schematic Design Phase estimate. 
The estimate shall be sufficiently detailed so that all construction components are considered, and quantities of materials and unit 
costs are provided. In addition, the estimate shall include unit costs per gross square foot for all major items of the Work, broken 
down by building component. Design Professional shall provide a subtotal for each component and compare this estimate with the 
approved Construction Budget. Bring all unusual cost items to the attention of University's Designated Administrator. 

3.4 AREA TABULATION 

3.4.1 Design Professional shall update the area tabulation. 

3.5 DESIGN INTENT NARRATIVE 

3.5.1 Design Professional shall update the Design Intent Narrative. All fire safety items including the flame spread rating of all 
applicable material and finishes shall be identified. 

3.6 MATERIAL BOARD 

3.6.1 Design Professional shall update the Material Board(s) to include samples of all finish materials listed in the 
materials/color schedule. 

3.7 CIVIL DRAWINGS 

3.7.1 Grading Plan - Design Professional shall update the plan to show the general method of site drainage as affected by each 
proposed building. Added shall be baseline and benchmark references and elevations of major exterior elements including those for 
stairways, walls, and terraces. 

3.7.2 Utility Plan - Design Professional shall update the plan to indicate all utility lines, duct banks, tanks and equipment that are 
to be abandoned, removed, or rerouted. 

3.7.3 Conceptual Staging and Bicycle Routing Plan - Design Professional shall prepare plans to indicate Contractor staging and 
parking areas. Impacted bicycle and pedestrian pathways and proposed rerouting shall be identified. 

3.8 LANDSCAPE DRAWINGS 

3.8.1 Landscape Plans shall show hardscape, planting and other improvements. 

3.9 ARCHITECTURAL DRAWINGS 

3.9.1 Floor Plans (with a scale of not less than ⅛-inch = 1-foot 0-inches) shall include: 

.1 Corridors (with widths) 

.2 Door swings 

.3. Locations and fire ratings of all fire separations, exit enclosures, fire doors, and similar elements, as required by 
applicable codes. 

.4 Accessible toilets and drinking fountains. 

.5 Plumbing fixtures such as lavatories, floor drains, water closets, urinals, service sinks, drinking fountains, 
eyewash fountains, deluge showers, and fire-hose cabinets. 

.6 Built-in features such as fixed auditorium seats, kitchen equipment, display cases, counters, shelves, lockers, 
laboratory benches, casework, glass washers, sterilizers, fume hoods, and similar items. 

.7 Movable furniture, which in most cases is “not in contract” (NIC), including “interior landscape” partitions and 
equipment. Differentiate between movable furniture and equipment and built-in furniture and equipment (built-in 
items are usually included in the construction contract). 

.8 Reference all sections and elevations. 

3.9.2 Roof plan shall show associated equipment, slopes, ridges, drains, and other items. 

3.9.3 Elevations shall include: 

.1 Building elements including penthouses, entrances, windows, doors, stairs, platforms, louvers, vents, exhaust 
stacks, retaining walls, and similar items. Indicate proposed finished grades. 

.2 Windowsill and head heights. 

3.9.4 Sections shall include: 

.1 Longitudinal and transverse sections for each major area, indicating floor elevations, existing and proposed 
exterior grades, ceiling heights, pipe tunnels, unexcavated areas, basement areas, rooflines, and parapets. 
Show cuts for connections to adjoining buildings where appropriate. 

.2 Include a small-scale plan or diagram (if necessary) to indicate section lines for each elevation and section. 
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.3 Provisions for HVAC distribution and hood venting. 

3.9.5 Large Scale Drawings - Provide detail plans, sections, and elevations for the following types of space: 

.1 Classrooms and lecture halls. 

.2 Kitchens and related service areas. 

.3 Laboratories and laboratory support areas. 

.4 Toilet and locker rooms. 

.5 Other areas of special design with notes related to materials and design. 

3.9.6 Schedules shall include: 

.1 Door schedule indicating each door type, size, material, hardware group and pertinent comments. 

.2 Window schedule indicating each window type, size, material, and pertinent comments. 

.3 Preliminary interior finish schedule indicating the material, texture, and color of each finish material proposed for 
use in the Project. 

3.10 STRUCTURAL DRAWINGS 

3.10.1 Design Professional shall provide structural plans for each level of the structure (including each foundation and roof level) 
at the same scale as that used for the architectural plans. Design Professional shall indicate the grid system (dimensioned), 
columns, load-bearing walls, shear walls, footings, and related items. 

3.11 PLUMBING DRAWINGS 

3.11.1 Floor Plans shall show: 

.1 Plumbing fixtures and any equipment requiring plumbing service (including pumps, tanks, generators, pressure-
reducing valves, etc.) showing their locations and required piping connections. 

.2 Main waste lines and stacks and vents as well as all service mains, including those for water, air, gas, and 
vacuum. Plumbing chases in multi-storied buildings. 

.3 Fire water mains, standpipes and hose racks. 

3.12 HVAC DRAWINGS 

3.12.1 Floor Plans shall show: 

.1 Mechanical equipment including air handling units, chillers, cooling towers, pumps, converters, expansion 
tanks, boilers, fans, fan coil units, heat exchangers, fume hoods and other equipment. 

.2 Mains for each duct system. 

.3 Typical supply and return air zones for each type of occupancy (offices, laboratories, computer rooms, 
conference rooms, and special application rooms.)  A typical air zone shall include the terminal unit with all 
applicable branch ducts and air outlets and inlets. 

.4 Typical exhaust air duct for each type of application (hoods, toilet rooms, janitors' closets, transformers, 
mechanical/electrical equipment rooms, and other rooms as required for a satisfactory indoor environment.)  A 
typical duct shall include an air inlet and a source destination for exhaust air. 

3.12.2 Large-Scale Drawings of Equipment Rooms shall show layout of all equipment rooms to ensure that the proposed 
equipment will fit in the allotted space. 

3.13 ELECTRICAL DRAWINGS AND CATALOG CUTS 

3.13.1 Single line diagrams shall be updated to include each load center unit substation, telephone equipment rooms, and 
closets. 

3.13.2 Floor Plans shall show layouts for power, signal, and communications on one set of drawings, and the lighting layouts 
shall be shown on a different set of drawings. Included shall be lighting fixtures in typical offices, laboratories, corridors, examination 
rooms, and similar spaces. A schedule shall be used to show detail. 

3.13.3 Catalog cuts shall be provided for all proposed lighting fixtures. 

3.13.4 Large-Scale Drawings shall include a layout of all equipment rooms to ensure that the proposed equipment will fit in the 
allotted space. 

3.14 OUTLINE SPECIFICATIONS 

3.14.1 Prior to beginning production of the specifications, Design Professional shall schedule a meeting with University's 
Designated Administrator and the Contract Administration staff to discuss specifications guidelines. At this meeting, University will 
provide guidelines for preparing specifications. Attendees at this meeting shall include Design Professional and its consultants 
including specifications writers. 
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3.14.2 Outline specifications with a detailed description of all building components and systems shall include: 

.1 An index showing all divisions and sections intended to be used. The format shall be that recommended by the 
Construction Specifications Institute (CSI), narrow scope type. 

.2 All technical sections in outline specification format. 

.3 A general description of the construction, including the structural system; wall, ceiling, roofing, and 
waterproofing systems; exterior and interior finishes; and doors, windows, and case work. These descriptions 
shall include applicable code references. 

.4 Descriptions of the plumbing and HVAC systems including controls, ducts, filtration, and piping.  These 
descriptions shall include applicable code references. 

.5 A general description of electrical services including the voltage and the number of feeders. The specifications 
shall provide a specific description of items to be served by emergency power and shall describe design 
considerations for special areas. This description shall include applicable code references. 

.6 A description of fire safety items including all mechanical and electrical devices required by the State Fire 
Marshal for the intended occupancy of the building. 

.7 A description of special systems including laboratory control systems, energy management systems, special 
exhaust systems, and similar items. 

3.15 ENERGY ANALYSIS 

3.15.1 Design Professional shall submit a complete performance-approach computer simulation demonstrating Title 24 energy 
compliance for University review and certification. Process loads shall be clearly identified and evaluated as allowed by California 
Code of Regulations Title 24, Part 6. Design Professional shall correct all non-complying aspects of the design, including the energy 
compliance approach. 

3.16 SOLE SOURCE LISTING 

3.16.1 Design Professional shall submit a list of each item of equipment and/or each system to be designated as sole source by 
the notation in the documents, “or equal (no known equal)”. This list shall include the following information: 

.1 Description of each item of equipment and/or each system; 

.2 Estimated cost of each item of equipment and/or each system; and 

.3 Justification as to why each item of equipment and/or each system needs to be from a sole source. Include brief 
performance specifications detailing those features which, because they are unique or state-of-the-art, or the 
preclude use of an alternative product. 

3.17 EMS/HVAC AUTOMATIC TEMPERATURE CONTROLS 

3.17.1 If applicable to the scope of this Project, Design Professional shall specify automatic Energy Management System 
(EMS)/HVAC controls systems that communicate with and are interoperable with the campus system. University's Designated 
Administrator will arrange an initial meeting at the end of the Design Development phase to discuss the integration and specification 
of the EMS/HVAC Control System. Design Professional shall thereafter incorporate these requirements into Project design and 
Construction Documents. 

3.18 GREEN BUILDING DESIGN - NOT USED. 

ARTICLE 4 - BASIC SERVICES - CONSTRUCTION DOCUMENTS PHASE 

4.1 GENERAL 

4.1.1 Upon 50%, 100% and backcheck to 100% completion of Construction Documents, Design Professional shall submit 
updated versions of all of the required items for the Design Development phase submittal as well as the additional items described 
below. The Construction Documents shall be consistent with the Project Program (including the gross and assignable floor areas), 
the Construction Budget and the Project Schedule. 

4.1.2 Prior to the 50% Construction Documents phase submittal, Design Professional and its consultants shall review 
University's Bidding Documents for Project requirements and recommend any changes needed to make them applicable to the 
Project. Design Professional shall include, with the 50% Construction Document phase submittal, a single marked-up set of 
University's Standard Specifications, Division 1, General Requirements, showing the recommended changes, if any. 

4.1.3 The Drawings and Specifications shall be consistent with University's General Conditions and the Division 1 tailored for 
the Project, as required by subparagraph 4.1.2 herein. 

4.2 CODE ANALYSIS 

4.2.1 Design Professional shall update the code outline. 
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4.3 ESTIMATED PROJECT CONSTRUCTION COST 

4.3.1 Design Professional shall update the estimate at each submittal, and shall bring any unusual cost item to the attention of 
University's Designated Administrator. The 100% Construction Documents estimate shall be updated by Design Professional to 
incorporate any additional backcheck requirements incorporated after the 100% submittal. 

4.4 AREA TABULATION 

4.4.1 Design Professional shall update the area tabulation. 

4.5 DESIGN INTENT NARRATIVE 

4.5.1 Design Professional shall update the Design Intent Narrative. 

4.6 MATERIAL BOARD 

4.6.1 Design Professional shall update the Material Board(s). 

4.7 50% COMPLETE CONSTRUCTION DOCUMENTS 

4.7.1 Cover Sheet and Regulatory Compliance Drawings shall include: 

.1 Title sheet with index, general notes, legends, and a small-scale Facility/Project location map. 

.2 Code Compliance Calculations and Diagrams. 

4.7.2 Civil Drawings shall include: 

.1 Existing civil survey. 

.2 Site demolition plan. 

.3. Site utilities plan: 
a. Coordinate size and location for all stub outs for connection by Architectural, Mechanical, Plumbing, 

Electrical, etc. Indicate continuation sheet number. 
b. Indicate identification number as provided by University on all new manholes, valve boxes, cleanouts, 

lift stations, etc. 
c. Completely design steam and condensate lines, steam vaults, expansion legs, anchors and guides. 
d. Show locations, sizes, and elevations of the site sewer, street water main, and water service into the 

building. 
.4 Site plan. 
.5 Rough grading plan. Show drainage structures. 
.6 Site profile sections. 
.7 Details. 

4.7.3 Landscape Drawings shall include: 

.1 Finished grading plan. 

.2 Hardscape (paving) plan. 

.3 Irrigation plan. 

.4 Planting plan. 

.5 Hardscape details (walls, walks, planters, etc.). 

.6 Irrigation details. 

.7 Planting details. 

.8 Other details as appropriate. 

4.7.4 Architectural Drawings shall include: 

.1 Reflected ceiling plans showing all penetrations. 

.2 Details. 

4.7.5 Structural Drawings shall include: 

.1 Plans that indicate the location, type of member, size, and material of each structural element (including existing 
elements on renovation projects) for foundations, floors, roofs, and any intermediate levels. List assumed safe 
bearing pressures on soils and ultimate strengths of concrete. 

.2 Schedules (beam, column and slab). 

.3 Details of all connections, assemblies, expansion joints, and similar items. 

.4 Details of the structural framing systems required to support nonstructural elements and fixed equipment. 
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4.7.6 Plumbing Drawings: 

.1 Floor Plans shall show: 
a. Locations, sizes, and elevations of the building sewer, drains, waste, and waste vent stacks with 

connections to drains, fixtures, and equipment. 
b. Locations and sizes of hot, cold, and circulation water mains, branches, and risers from the service 

entrance and tanks. 
c. Fire-extinguishing equipment such as sprinklers and wet/dry standpipes. 
d. Locations and sizes of natural gas, vacuum, and medical gas systems. 

.2 Riser diagrams for each system shall show all plumbing stacks with vents, water risers, and fixture connections 
for multi-story buildings; materials, gauges, and sizes for all elements. 

.3 Sections shall show structural, HVAC, and piping systems through congested areas. 

4.7.7 HVAC Drawings shall include: 

.1 Mechanical floor plans showing the complete HVAC systems including the following items: 
a. Heating and steam mains, including branches, with pipe sizes. 
b. Air-conditioning systems including refrigerators, water and refrigerant piping, and duct work. 
c. Exhaust and supply ventilating systems showing duct sizes for steam or water connections and 

piping. 
d. Air and piping systems, including all branches, on each floor plan. 

.2 Detailed floor plans and sections clearly indicating the work required for all mechanical equipment rooms. 

.3 Air balance schedule indicating the CFM (cubic feet per minute) of outside air, supply air, return air, and 
exhaust air for each air system. 

.4 Elevations of built-up fan units to ensure required airflows and access to the component parts of the units 

.5 Flow diagram for each of the following types of water systems: Chilled water, Condenser water, Hot water and 
others as needed to clearly define the scope of work. 

.6 Riser diagram for each type of system (air, chilled water, heating hot water, and specialty systems). 

.7 Mounting details. 

.8 Sequence of operations diagram. 

4.7.8 Electrical Drawings shall include: 

.1 Electrical service entrance and its service switches, the service feeds to the public service feeders, and the 
characteristics of the light and power currents. 

.2 Transformers and their connections, whether in the building or on the Project site. 

.3 Main switchboard, power panels, light panels, and associated equipment. 

.4 Feeder and conduit sizes. 

.5 Light fixtures, receptacles, switches, and power outlets. 

.6 Telephone outlets, conduits, terminal cabinets, and backboards. 

.7 Complete fire alarm system including its connection to the Facility's system. 

.8 Emergency electrical power system including generator transfer switches, fuel tanks, and all auxiliaries. 

.9 Other systems as required. 

.10 Mounting details. 

4.7.9 Specifications: 

.1 Update the Specification Index. 

.2 Submit, at minimum, any six completed architectural sections from Divisions 2 through 13, one completed 
mechanical section from Division 15, and one completed electrical section from Division 16. If Division 14 is 
used, include one completed Section. 

.3 Update the remaining outline specifications in Divisions 2 through 16. 

.4 University will prepare its Bidding Documents including Specifications, Division 1. 

4.8 ENERGY ANALYSIS 

4.8.1 Update the Title 24 energy compliance computer simulation specified in paragraph 3.15 herein. Submit California Energy 
Commission forms certifying that the design complies with the code. University, acting as the enforcement agency, is required to 
independently check the designs and certify that they are in compliance with the code. Any non-complying aspect of the design, as 
determined by University's Designated Administrator, shall be corrected by Design Professional before the design can be certified 
by University. 

4.9 STRUCTURAL, MECHANICAL, AND ELECTRICAL CALCULATIONS 

4.9.1 Design Professional shall clearly list all design criteria, assumptions, and references used. Calculations shall be arranged 
in a clear manner and shall include schematic diagrams and spreadsheets where necessary together with information sufficient to 
show compliance with all applicable codes and design standards. Calculations shall be checked and stamped by an engineer 
registered in the applicable discipline. Submitted calculations shall include, but not be limited to: 
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.1 Structural Calculations: 
a. Preface with a statement outlining the basis for the structural design and indicating the manner in 

which the proposed building will resist vertical loads and horizontal forces. 
b. Structural diagrams shall be accompanied by computations, stress diagrams and other pertinent data 

and shall be complete to the extent that calculations for individual structural members can be readily 
interpreted. 

c. List assumed safe bearing pressures on soils and ultimate strengths of concrete. 
d. Where unusual conditions occur, submit additional data as is pertinent. 

.2 Mechanical Calculations: 
a. Heating and cooling load calculations. 
b. Psychometric charts and air conditions. 
c. Fan and coil sizing calculations and selection data. 
d. Sizing calculations and selection data for chillers, boilers, cooling towers, heat exchangers, packaged 

air conditioners, etc. 
e. Ductwork and pipe sizing calculations. (Include flows per room or coil, sizing method used and 

pressure drops). 
f. Domestic/industrial hot water sizing calculations, including pump sizing. 
g. Structural and seismic calculations for equipment supports (may be submitted with structural 

calculations). 
.3 Electrical Calculations: 

a. Summary of electrical loads used in calculating transformer size. 
b. Fault interruption calculations. 
c. Point-by-point lighting analysis for all interior rooms and exterior areas showing light level contours 

graphically. 
d. Structural and seismic calculations for equipment supports (may be submitted with structural 

calculations). 
.4 Plumbing, Communications, and other specialized building system calculations. 

4.10 UTILITY SHUT DOWN PLAN 

4.10.1 Design Professional shall provide a detailed Utility Shut Down Plan that identifies all utilities affected, how the utility is to 
be isolated, maximum allowable duration of interruption (if applicable) and the affected facilities for all major shut downs. Design 
Professional shall specify by-pass or temporary service if required to minimize disruption to University. 

4.11 SOLE SOURCE LIST 

4.11.1 Design Professional shall update the sole source list. 

4.12 NOT USED. 

4.13 100% COMPLETE CONSTRUCTION DOCUMENTS 

4.13.1 Design Professional shall update the documents required for the 50% Construction Document submittal and provide 
additional drawings, details and specifications in sufficient detail as to be deemed 100% complete and buildable. Prior to submitting 
the 100% Construction Documents, Design Professional and its consultants shall have thoroughly checked, coordinated, and 
revised all documents to bring them to 100% completed level: 

.1 Architectural Drawings: Detail the anchorage of all fixed equipment. 

.2 Mechanical Drawings: A sufficient level of detail shall be provided to illustrate connections, routings, and other 
items in complex areas. 

.3 Electrical Drawings: A sufficient level of detail shall be provided to illustrate connections, routings, and other 
items in complex areas. All wiring shall be final-sized. Provide a schedule of feeder breakers or switches, 
locations of all circuits, details for other systems as required. 

.4 Soils and Materials Testing Recommendations: Design Professional shall provide written recommendations for 
construction phase testing and special inspections such as soils and materials testing, welding inspections, and 
dewatering requirements. 

.5 Contract Documents: University will prepare Bidding Documents including Specifications Division 1. University 
will provide the Cover Page, Table of Contents, Advertisement for Bids, Project Directory, Instructions to 
Bidders, Supplementary Instructions to Bidders, Information Available to Bidders, Bid Form, Location Map(s), 
Geotechnical Engineering Report, Prevailing Wage Determinations, Qualifications Questionnaire, Bonds, 
Agreement, General Conditions, Supplemental Conditions, Equal Opportunity Documentation, Exhibits and 
Specifications, Division 1, General Requirements. Design Professional shall provide or assist with the following 
documents: 
a. Certification Page (prepared by University, signed and stamped by Design Professional) 
b. Project Description (furnished by Design Professional, prepared by University) 
c. Index to the Specifications (furnished by Design Professional, prepared by University) 
d. Specifications, Divisions 2 through 16 
e. List of Drawings (with dates furnished by Design Professional, prepared by University). 
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4.14 LETTER OF ASSURANCE 

4.14.1 Upon completing the 100% Construction Documents, Design Professional shall submit to University a Letter of Assurance 
attesting that the documents are complete and ready to bid. 

4.15 LIST OF ROOMS AND SPACES 

4.15.1 Design Professional shall provide a complete listing of all rooms and spaces, as required in Format for Listing Rooms and 
Spaces in the Exhibits. 

4.16 100% BACKCHECK CONSTRUCTION DOCUMENTS 

4.16.1 The 100% Backcheck submittal shall either incorporate all changes and corrections required by University and review 
agencies as a result of their review of the 100% Construction Documents, or be accompanied by a written statement as to why such 
changes were not incorporated. University may reject Design Professional's explanation and require Design Professional to make 
the changes or corrections to the Construction Documents as previously requested by University. 

4.16.2 Unless directed otherwise in writing by University, the Construction Document phase shall not be considered complete 
until all required agency and University approvals have been received by Design Professional. When all University and review 
agency required changes or corrections have been incorporated by Design Professional, the Construction Documents will be 
deemed to be final and ready for bid 

4.16.3 Final Construction Drawings and the Certification page of the specifications submitted to University for bidding purposes 
shall be signed and stamped by Design Professional or the appropriate Design Professional's consultant. 

ARTICLE 5 - BASIC SERVICES - BIDDING PHASE 

5.1 GENERAL 

5.1.1 If prequalification of construction contractors is required by University, Design Professional shall review and comment on 
the prequalification criteria prepared by University. 

5.1.2 Design Professional's Project Architect or Engineer shall assist University in the review and evaluation of bids if requested 
by University. 

5.2 UNIVERSITY ADMINISTRATION 

5.2.1 University will administer and coordinate the following: 

.1 Reproduction of all documents, including addenda. 

.2 Completing and placing the Advertisement for Bids. 

.3 Scheduling and coordination of pre-bid conference and site visits. 

.4 Receipt of questions from bidders and distribution of questions to Design Professional. 

.5 Receipt of addenda documents from Design Professional. 

.6 Issuance of addenda. 

.7 Receipt of Bids. 

.8 Rejection of Bids. 

.9 Bidder Protests. 

.10 Contract Award and Execution. 

5.3 PRE-BID CONFERENCE AND SITE VISIT 

5.3.1 University's Representative will conduct pre-bid conferences and pre-bid site visits with potential bidders to help identify 
questions that bidders may raise during the Bidding phase. Questions from prospective Bidders shall be collected by University's 
Representative during these conferences and site visits. No questions shall be answered at these events which require 
interpretation, clarification or modifications of the Contract Documents. 

5.4 BIDDERS' INQUIRIES 

5.4.1 During the Bidding phase, University's Representative (or designee) will receive all requests for interpretation, clarification 
and modification from Bidders, and log in the date, time, and caller's name and question. University's Representative will forward 
this information to Design Professional. Design Professional shall submit all responses to said items to University's Representative 
only. Design Professional and its consultants shall not to issue any verbal or written statements regarding the Bidding Documents. 

5.4.2 University's Representative sets the deadline for receiving all requests for clarification or interpretation of the Bidding 
Documents. Questions received after the deadline may be answered at the discretion of University's Representative. 

5.5 ADDENDA 

5.5.1 Interpretation, clarification, and modification of the Contract Documents shall be issued only in the form of an Addendum 
to the Contract Documents. Design Professional shall furnish the information required to University for issuance of Addenda. 
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5.5.2 Design Professional is responsible for receiving, reviewing, approving, coordinating, and incorporating addenda items 
received from its consultant(s) into a single addendum document prior to submitting this document to University. Addenda shall be 
submitted to University in the same format as the Construction Documents except as follows: 

.1 In the Specifications, all additions shall be shown in bold underline or bold italics and all deletions shown in 
strikethrough. 

.2 In the Drawings, all changes shall be "clouded." 

5.5.3 Design Professional shall provide to University at the end of the Bidding phase the following documents with changes 
identified as follows. In the Specifications all additions shall be shown in bold underline or bold italics and all deletions shown in 
strikethrough. In the Drawings, changes shall be “clouded.” 

.1 One complete set in hard copy format of Construction Drawings and Specifications that fully integrate all 
addenda items. 

.2 One complete set on CD-ROM of Construction Drawings and Specifications that fully integrate all addenda 
items. 

5.6 SUBMITTAL LIST 

5.6.1 Design Professional shall submit, prior to the bid date, a complete list of all submittals required by the Contract 
Documents listed by individual specification sections. 

5.7 PRE-AWARD CONFERENCE 

5.7.1 Design Professional shall, if requested by University, participate in a pre-award meeting to include review of Contractor's 
submittals which are received with the signed Agreement of the Construction Contract. 

ARTICLE 6 - BASIC SERVICES - CONSTRUCTION PHASE 

6.1 GENERAL 

6.1.1 Design Professional's responsibilities shall include, but not be limited to, interpretation of the Contract Documents; 
periodic site observations; review of submittals; preparation of documents for proposed changes; and general consultation to 
University on design matters. Design Professional shall be fully responsible for all matters related to Design Professional's design 
and all of Design Professional's recommendations to University which are carried out by University without substantive change. 
Design Professional's duties shall not include administration of communications with Contractor, chairing meetings with Contractor, 
monitoring the schedule; negotiation of price changes; and coordination of closeout. Design Professional shall cooperate with 
University's Representative in University's Representative's provision of contract administration services as those services are 
described in the Contract Documents. 

6.1.2 Except as otherwise provided in the Contract Documents or as directed by University, all written communications with 
Contractor shall be sent and received by University's Representative. Design Professional shall advise and consult with University's 
Representative and shall keep University's Representative informed of the observed progress of the Work. Design Professional shall 
render written or graphic interpretations and decisions that are consistent with the intent of, and reasonably inferable from, the 
Contract Documents; review and recommend any action to be taken regarding Contractor's required submittals; and evaluate, with 
University's Representative, the equivalence of proposed substitutions for materials, products, or services specified by brand or 
trade names in the Contract Documents and recommend either approval or rejection of  substitutions as being equal in quality, 
utility, and appearance. 

6.1.3 Design Professional shall perform all Construction phase services in a timely manner, as required by this Agreement and 
the Contract Documents. Design Professional shall not delay its interpretations, decisions, reviews, or other functions pursuant to 
this Agreement so as to cause or contribute to a disruption of construction or a delay in completion of the Project. 

6.1.4 Design Professional shall, at no cost to University, satisfactorily correct any and all errors, omissions, deficiencies, or 
conflicts in the Construction Documents prepared by Design Professional or Design Professional's consultants promptly upon 
discovery or notice. The obligations of Design Professional to correct defective or nonconforming Work shall not in any way limit any 
other obligations of Design Professional. 

6.2 CONTRACT DOCUMENTS COMPLIANCE 

6.2.1 Design Professional shall make (1) periodic on-site observations of construction as it progresses except for periods of 
construction downtime as approved by University in writing, and upon completion of construction and (2) off-site observations of 
fabricated materials and equipment when such off-site checks are specified in the Contract Documents. Observations shall be 
conducted deliberately and thoroughly. The frequency, duration, and extent of such observations shall be appropriate to and for:  the 
progress, character, and complexity of the Work; design issues or questions of concern to Design Professional, its consultants, 
University's Representative or as noted in any inspection reports furnished to Design Professional; the observed quality of 
Contractor's performance during previous visits; the review of construction of crucial components of the Work; and the observation 
of the performance of specified or University's Representative's directed tests significant to the acceptability of crucial components 
of the Work. Such observations shall also be performed when reasonably requested by University. 
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6.2.2 Observations shall be for the purpose of ascertaining: the progress of the Work; that the character, scope, quality and 
detail of construction (including workmanship and materials) comply with the design expressed in the Contract Documents, 
University's Representative's directives, approved product data and samples and clarification drawings. Observations shall be 
separate from any inspections which may be provided by University. University's provision of inspection services, if any, shall not 
relieve Design Professional of its responsibilities under this Agreement. 

University's inspectors, if any, shall be satisfactory to Design Professional and shall act under the direction of Design Professional to 
the extent required by law. 

6.2.3 Design Professional shall have the authority to recommend rejection of Work that is defective or that does not conform to 
any of the following:  the Contract Documents; Design Professional's directives; applicable code requirements; approved shop 
drawings, product data, and samples; or clarification drawings. Such rejection shall be transmitted to University's Representative in 
writing for communication to Contractor. 

6.2.4 Design Professional shall recommend special inspection or testing of the Work in accordance with the provisions of the 
Contract Documents if, in Design Professional's reasonable opinion, such inspection or testing is necessary or advisable for the 
implementation of the Contract Documents, regardless of the state of completion of the Work subject to such inspection or testing. 

6.2.5 Design Professional shall review inspection reports, laboratory reports, and test data to determine conformity of such data 
with: the design requirements expressed, implied, or depicted in the Contract Documents; approved Shop Drawings, Product Data, 
and Samples; and Clarification Drawings. 

6.2.6 Design Professional shall also recommend to University's Representative, in writing, about actions that need to be taken 
by University's Representative, as determined from Design Professional Project site visits, inspection reports, laboratory reports, 
and test data or from Contractor proposals, or other relevant documents. 

6.3 INTERPRETATION OF THE CONTRACT DOCUMENTS 

6.3.1 Design Professional shall be, in the first instance, the interpreter of the design requirements of the Contract Documents 
and the judge of the performance thereunder. 

6.3.2 Design Professional's decisions or interpretations regarding the Contract Documents, or disputes arising out of the 
Contract Documents shall be issued by University's Representative following University review, but shall be based upon Design 
Professional's independent judgment. Information regarding, or changes to, the Contract Documents shall be issued by University 
on University's forms (Letters of Instruction, Field Orders, and Change Orders). 

6.4 CHANGES TO THE CONTRACT DOCUMENTS 

6.4.1 Design Professional shall incorporate changes (issued as revision drawings with Field Orders, RFIs or Change Orders) 
into the Record Documents on a monthly basis during the Construction phase. 

6.5 CONSTRUCTION MEETINGS 

6.5.1 Pre-Construction Meeting (Kick-off): Design Professional and its consultants shall attend and participate in a pre-
construction meeting called by University's Representative. Attendees shall include Contractor and major subcontractors, 
University's Designated Administrator and others as deemed necessary by University. Design Professional may submit items to 
University's Representative for inclusion in the agenda. 

6.5.2 Construction Meetings: Design Professional shall attend regular construction meetings at the project site scheduled to 
occur TBD, plus special meetings as they are deemed necessary. Design Professional's consultants shall attend as necessary. If, 
through no fault of Design Professional, the total number of regular construction meetings attended exceeds TBD meetings, Design 
Professional shall be compensated for additional meetings in accordance with Agreement paragraph 5.2. Construction meeting 
notes will be prepared and distributed by University's Representative. 

6.6 INSPECTION 

6.6.1 Construction phase inspection will be provided and paid for by University. Design Professional shall provide technical 
direction to, and interpretation of, the Contract Documents for inspectors and advise these inspectors of decisions rendered. 

6.6.2 The inspectors, acting under the direction of University's Representative, will: 

.1 Be responsible for milestone inspections (spot checks) to assess compliance with the requirements of the 
Contract Documents. 

.2 Prepare a written report following each milestone inspection. The inspector shall notify University's 
Representative when work that does not comply with the Contract Document requirements is observed in the 
field. Observed instances of noncompliance shall be noted in the inspector's report. 

.3 Comment in subsequent inspector's reports on whether or not instances of noncompliance have been 
corrected. 

.4 Participate in punch list inspections for beneficial occupancy, substantial completion and final completion. 
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.5 Assist University's Representative in reviewing test and inspection results from testing laboratories. If University 
contracts for specialty inspection services, the inspector shall report the results of these inspections to 
University's Representative. 

.6 Not authorize deviations from the Contract Documents. 

.7 Not advise or issue directions to Contractor regarding any aspect of construction means, methods, techniques, 
sequences, or procedures or regarding safety programs in connection with the Project. 

6.7 MATERIALS TESTING 

6.7.1 University will contract with soils and materials testing laboratories upon Design Professional's recommendations and as 
required by the Specifications. University's Representative or University's Representative's delegate will coordinate the activities of 
Contractor and University's testing consultants. 

6.8 MATERIALS/COLOR SCHEDULE AND MATERIALS BOARDS 

6.8.1 Design Professional shall revise and update the materials/color schedule and materials boards, which were prepared 
during applicable design phases as specified herein, as necessary to reflect the actual manufacturers' products that have been 
submitted by Contractor and approved for use on the Project. 

6.9 COMMISSIONING PLAN 

6.9.1 Design Professional shall review Contractor's or University's Commissioning Plan for accurate incorporation of design 
intent. 

6.10 PUNCH LIST 

6.10.1 Design Professional and its consultants shall review the construction with University's Representative and Contractor 
when notified that the construction is substantially complete, and again when notified that the construction is fully complete. Design 
Professional shall compile a punch list indicating any lack of compliance with Contract Document requirements and submit to 
University's Representative. University's Representative, Design Professional, and Contractor shall also inspect the construction 
when Beneficial Occupancy is required by University or stipulated in the Contract Documents. Design Professional shall advise on 
the issuance of the Certificate of Beneficial Occupancy and the Certificate of Substantial Completion in accordance with the 
Contract Documents. 

6.11 FINAL APPROVAL AND INSPECTION ACCEPTANCE 

6.11.1 Design Professional and its consultants shall: 

.1 Assist University's Representative to review Contractor's guarantees, and operating data to assess compliance 
with the Contract Document requirements. 

.2 Assist University's Representative to assemble written guarantees, operating and maintenance instruction 
books, diagrams, and charts required of Contractor. University's Representative is responsible for verifying that 
all required submittals have been received. 

.3 Recommend final acceptance of the construction and shall advise University of the acceptability of the work 
performed by Contractor. 

.4 Advise as to readiness for occupancy and sign a statement of that advice on University's Certificate of 
Occupancy and Temporary Certificate of Occupancy, as appropriate. 

.5 Attend a final inspection and sign a Final Completion form. 

6.12 REVIEW OF CONTRACTOR'S AS-BUILT DOCUMENTS 

6.12.1 Design Professional shall review Contractor's As-Built Documents prior to or immediately following each Contractor pay 
request submitted to verify that Contractor's work is in compliance with the Contract Documents. Design Professional shall review 
Contractor's final As-Builts and verify University's approval of the changes shown on the As-Builts prior to Design Professional's 
preparation of the final Record Documents. 

6.13 RECORD DOCUMENTS 

6.13.1 Any revisions or changes that have been made during construction shall be incorporated in the Record Documents to 
show the As-Built condition of the Project. The Record Documents shall include the Contract Documents, Contractor prepared shop, 
design, and layout drawings. The Record Drawings shall include all revisions and changes made during construction both as issued 
by Design Professional and University and as recorded by Contractor during the course of the Project. Merely supplementing the 
Contract Drawings with Change Orders and Field Directive documents stamped “AS-BUILT” is not acceptable. All changes shall be 
transferred to the original drawings, including the revision of the CAD digital files for the Drawings, to reflect a true “As-Built” 
condition. The digital files and plots shall be labeled “RECORD DRAWING” with the appropriate date. Design Professional shall 
submit an interim set of Record Drawings at the midpoint of construction incorporating all changes to date. Design Professional shall 
furnish fixed line photo or ink reproducible Record Drawings (electrostatic copies are not acceptable) on 0.004" (4 mil) Mylar drafting 
film. The final Record Drawings shall be submitted to University within 30 days of receiving Contractor's As-Built Drawings. 
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6.14 GUARANTEE TO REPAIR PERIOD 

6.14.1 Design Professional shall review the Work at 11 months after Substantial Completion or Final Completion, as applicable, 
and shall make written recommendations to University for the correction of any deficiencies within 7 days after the inspection date.  
Design Professional shall be accompanied by University during these inspections.  Dates for inspections shall be as mutually 
agreed by the parties within the 11th month time frame.  The number of work hours associated with the on-site review and 
preparation of written recommendations shall not exceed 32 hours excluding review and preparation necessitated in whole or in part 
by Design Professional's errors and omissions. 

ARTICLE 7 - ADDITIONAL SERVICES 

Unless required to be performed as part of basic services, the services described in this Article are additional services as described 
in Agreement Article 3. 

7.1 PRELIMINARY DESIGN 

7.1.1 Provide a rough order of magnitude cost estimate based on an anticipated program, scope, schedule, and building area. 

7.1.2 Provide programming services including but not limited to the following: 

.1 Meetings. 

.2 Confirm design and sustainability goals. 

.3 Review and confirm design requirements including sustainability criteria. 

.4 Conduct user interviews. 

.5 Establish and evaluate space needs and data. 

.6 Develop project schedule, delivery method and cost model. 

.7 Conduct space/cost reviews and adjustments. 

.8 Prepare programming document. 

7.2 PRE-CONSTRUCTION PHASES 

7.2.1 Provide analyses of University's need and formal programming documentation of the requirements of the Project. 

7.2.2 Provide planning surveys, site evaluations, environmental studies, or comparative studies of prospective Project sites. 

7.2.3 Provide services to investigate existing conditions or facilities, to make measured drawings thereof, or to verify the 
accuracy of drawings or other information furnished by University beyond those reasonably and customarily provided in Basic 
Services except that additional information recommended by Design Professional in accordance with Agreement subparagraph 
2.1.6 shall not entitle Design Professional to additional compensation. 

7.2.4 Provide planning services for tenant or rental spaces. 

7.2.5 Provide financial feasibility studies or other special studies. 

7.2.6 Prepare special surveys, environmental studies, and submissions required for review or approval by governmental 
authorities or others having jurisdiction over the Project except submittals required for approval of the Construction Documents and 
as required to prepare Change Orders under basic services as stipulated in this Agreement. 

7.2.7 Prepare revisions to the documents during the design phases when these revisions are inconsistent with data or written 
approvals previously given by University, excluding (1) corrections of design errors or omissions, and (2) modifications of the 
Construction Documents in accordance with Articles 4 and 5 and paragraphs 1.4 and 1.6 herein. 

7.2.8 Provide services related to future facilities, systems and equipment that are not intended to be constructed during the 
Construction phase or that are not anticipated in the Project Program. 

7.2.9 Provide interior design and similar services required for or in connection with the selection, procurement, or installation of 
furniture, furnishings and related equipment that are not included in the Construction Documents. 

7.2.10 Provide detailed quantity surveys or inventories of material, equipment, and labor. 

7.2.11 Make investigations or take inventories of materials or equipment, or make valuations and detailed appraisals of existing 
facilities. 

7.2.12 Provide analyses of owning and operating costs, except as needed to prepare the energy analysis required herein or to 
participate in Construction Cost/Value Control sessions as required by subparagraph 1.6.3 herein. 

7.2.13 Provide perspective drawings, models, and mock-ups, including slides thereof except as indicated in paragraph 2.1 herein 
for Schematic Design (if applicable) and paragraph 1.5 herein for Regents presentation (if applicable). 
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7.3 CONSTRUCTION PHASE 

7.3.1 Prepare drawings, specifications, supporting data, and other services in connection with Change Orders after the percent 
change in the Construction Contract Sum as stated in Agreement subparagraph 2.6.7 has been met. 

7.3.2 Provide written communications with Contractor, or provide other University's Representative services as described in the 
Contract Documents, including but not limited to review and approval of Contractor cost, schedule or application for payment data. 

7.4 POST-CONSTRUCTION 

7.4.1 Provide services as necessary to correct major defects or deficiencies in the Work of Contractor when such defects or 
deficiencies require services in excess of those reasonably expected on a project of this type, size and complexity, excluding 
warranty items, provided that such defects or deficiencies are not caused in whole or in part by errors or omissions on the part of 
Design Professional. 

7.4.2 Provide extensive assistance in the utilization of any equipment or system; prepare operation and maintenance manuals; 
train personnel for operation and maintenance; and consult during operation. 

7.4.3 Provide services after the issuance of the final Certificate for Payment provided that these services do not relate to the 
guarantee or warranty services described in Agreement subparagraph 2.6.9 or to corrections of design errors or omissions. 

7.4.4 Provide services regarding replacement of any Work damaged by fire or other cause (excluding any cause resulting from 
the negligent acts, errors, or omissions by Design Professional). 

7.5 GENERAL 

7.5.1 Provide services in connection with a public hearing, mediation, arbitration proceeding, or legal proceeding, except where 
Design Professional is party thereto. 

7.5.2 Provide services made necessary by the termination of Contractor but only to the extent such services exceed the level of 
service that would have been provided in the absence of a termination of Contractor. 

END OF EXHIBIT C 
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EXHIBIT E 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
REIMBURSEMENT SCHEDULE 

Design Professional will be reimbursed actual expenditures (up to the maximum limit) in accordance with the 
following reimbursement schedule only when said expenditures are authorized in writing in advance by University, 
and only when paid invoices, receipts or other proof of payment is submitted: 
 

Item Description Maximum Limit 
Mileage Non-rented car   Current Rate*
Per diem Daily meal and incidental expenses (for periods in excess 

of 24 hours) 
 $64.00**

Air Fare Refundable ticket, coach, roundtrip As approved in advance 
by University

Rental car Rented car As approved in advance 
by University

Hotel Lodging expenses must be supported by original itemized receipts, regardless of 
the amounts incurred, and must be reasonable for the locality of travel 

* The mileage reimbursement rate is the standard rate for automobiles published by University in 
Business & Finance Bulletin G-28, "Policy and Regulations Governing Travel," as may be adjusted from 
time to time by University. Said rate is currently 55 cents/mile. 

** For travel of less than 24 hours, Meals and Incidental Expenses ("M&IE") shall not be reimbursed 
unless the travel includes an “overnight stay” as supported by a lodging receipt. For domestic travel, 
reimbursement is limited to the actual cost of lodging. Actual M&IE shall be reimbursed up to a 
maximum of $64.00 for the entire trip. An exception to the overnight stay requirement may be allowed 
when the traveler incurs a meal expense as part of a business meeting and must be substantiated as 
specified in advance by University. 

Transportation, lodging, per diem and related expenses for travel between Design Professional's offices 
and travel between offices of Design Professional and offices of its consultants are not reimbursable. 
Transportation expenses shall be paid on the same basis and shall be subject to the same conditions as 
those in effect for employees of University. These expenses shall not be compensable unless authorized, in 
writing, in advance by University and subject to the following condition(s):  

Transportation, lodging, and living expenses shall be reimbursable only while traveling outside the 
greater Los Angeles area. 

REPRODUCTION, POSTAGE, AND MISCELLANEOUS EXPENSES: 

Expenses for printing, reproductions, postage, handling and delivery for documents, reports, surveys, 
drawings, and other materials, excluding reproductions for office use by Design Professional and its 
consultants and postage and delivery for transmittals between Design Professional's offices or between 
Design Professional and its consultants. 
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EXHIBIT G 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
PROJECT PROGRAM 
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EXHIBIT H 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
INSURANCE 

(attached) 
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EXHIBIT I 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
Order Number: {#} 

AMENDMENT 

 

Project Name: {Name} Date: {date} 
Project Number: {Number} 

Design Professional (Vendor): 
{TBD} Amendment Number: {#} 
 (Contract ID {#}) 
 
 
Negotiated Lump Sum Fixed Fee: ${TBD} 

A. The Agreement between the Regents of the University of California and Design Professional, is 
hereby amended as follows: 

1. {UCLA-INSERT MODIFICATIONS TO THIS AGREEMENT.} 

All terms and conditions of this Agreement shall remain in full force and effect unless expressly modified 
herein or by another duly executed Amendment.   

IN WITNESS WHEREOF, University and Consultant have executed this Amendment on the date 
indicated below. 

 
 FOR THE UNIVERSITY 
 
 By:  __________________________________________ 
  {Name} Dated 
  {Title} 
 
 
 FOR THE DESIGN PROFESSIONAL 
 
 By: __________________________________________ 
   Dated 
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EXHIBIT K 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
 

SELF-CERTIFICATION 
 
 
For each SBE, DBE, WBE, and/or DVBE, the following must be completed. 
 
Indicate all Business category(ies) that apply by initialing next to the applicable category(ies): 
 
 
(Initial, if applicable) 

             Small Business Enterprise (SBE) - an independently owned and operated concern certified, or certifiable, as small 
business by the Federal Small Business Administration (SBA). (Size standards by Standard Industrial Classification codes 
required by the Federal Acquisition Regulations, Section 19.102, may be found at www.sba.gov/size. The University may 
rely on written representation by the vendors regarding their status.) Annual average receipts, computed from the gross 
receipts for the last 3 fiscal years, do not exceed the amount listed in the MAXIMUM RECEIPTS TABLE below. The 
average annual receipt is computed by taking the sum of the gross receipts of the prior 3 fiscal years and dividing by 3. 

 
MAXIMUM RECEIPTS TABLE 

Construction Services (by Contractor's License 
Classification): 

AVERAGE ANNUAL RECEIPTS (Preceding 3 Years) 

Class “A” – General Engineering $28,500,000 
Class “B” – General Building  $28,500,000 
Class “C” – Specialty $12,000,000 
Architectural & Engineering Services $4,000,000 (except landscape architectural services) 
Landscape Architectural Services $6,000,000 
Other services For appropriate amount, see www.sba.gov/size 

 
(Initial, if applicable) 

             Disadvantaged Business Enterprise (DBE) - a business concern which is at least 51% owned by one or more socially 
and economically disadvantaged individuals or, in the case of any publicly owned business, at least 51% of the stock of 
which is owned by such individuals and whose management and daily business operations are controlled by one or more 
of such individuals. Socially disadvantaged individuals are those who have been subjected to racial or ethnic prejudice or 
cultural bias because of their identity as members of a group without regard to their individual qualities. Economically 
disadvantaged individuals are those socially disadvantaged individuals whose ability to compete in the free private 
enterprise system has been impaired due to diminished capital and credit opportunities as compared to others in the 
same business area who are not socially disadvantaged. Business owners who certify that they are members of named 
groups (Black Americans, Hispanic Americans, Native Americans, Asian-Pacific Americans, Asian-Indian Americans) are 
to be considered socially and economically disadvantaged. 

 
(Initial, if applicable) 

             Women-Owned Business Enterprise (WBE) - a business that is at least 51% owned by a woman or women who also 
control and operate it. “Control” in this context means exercising the power to make policy decisions. “Operate” in this 
context means being actively involved in the day-to-day management. 

 
(Initial, if applicable) 

             Disabled Veteran Business Enterprise (DVBE) - a business that is at least 51% owned by one or more disabled 
veterans or, in the case of any publicly owned business, at least 51% of the stock of which is owned by such individuals 
and whose management and daily business operations are controlled by one or more of such individuals. A Disabled 
Veteran is a veteran of the military, naval, or air service of the United States with a service connected disability who is a 
resident of the State of California. To qualify as a veteran with a service connected disability, the person must be currently 
declared by the United States Veterans Administration to be 10% or more disabled as a result of service in the armed 
forces. 

 
I hereby certify under penalty of perjury under the laws of the State of California that I have read this certification and know the 
contents thereof, and that the business category indicated above reflects the true and correct status of the business in accordance 
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with Federal Small Business Administration criteria and Federal Acquisition Regulations, FAR 19 pertaining to small, 
disadvantaged, women-owned, and disabled veteran business enterprises. I understand that falsely certifying the status of this 
business, obstructing, impeding or otherwise inhibiting any University of California official who is attempting to verify the information 
on this form may result in suspension from participation in University of California business contracts for a period up to five (5) years 
and the imposition of any civil penalties allowed by law. 

 
  

Information Furnished By: 

 (Printed or Type Name of Owner and/or Principal) 

  
  
 (Title) 

  
   a:  

 (Insert type of Business e.g. corporation, sole proprietorship, etc.) 

  

  By: 

 

 (Print Name)  (Title) 

  
  
 (Signature)  (Date) 

  

 
 

PRIVACY NOTICE 
 

The State of California Information Practices Act of 1977 (effective July 1, 1978) requires the University of California to provide the 
following information to individuals who are asked to supply personal information about themselves. Information furnished on the 
Self-Certification form may, in some cases, identify personal information of an individual. 
 

I. The University of California, Los Angeles is requesting the information contained in this form and the accompanying 
Report of Subcontractor Information. 

II. The Small Business Coordinator at the University of California, Los Angeles is responsible for maintaining the requested 
information. The contact information for the Small Business Coordinators may be found at: 
http://www.ucop.edu/matmgt/sbdir.html  

III. The maintenance of information is authorized in part by Public Contract Code section 10500.5. 
IV. Furnishing the information requested on this form is mandatory. If SBE, DBE, WBE and/or DVBE status is applicable, 

furnishing such information is mandatory. 
V. Failure to provide the information may be a violation of bidding procedures and/or breach of the contract and the 

University may pursue any and all remedies permitted by the provisions of the Contract Documents. 
VI. The information on this form is collected for monitoring and reporting purposes in accordance with state law and 

University policy. 
 

The individual may access information contained in this form and related forms by contacting the Small Business Coordinator(s). 
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EXHIBIT L 
TO THE 

EXECUTIVE DESIGN PROFESSIONAL AGREEMENT 
FINAL DISTRIBUTION OF CONTRACT DOLLARS 

Sheet No. 1 of 1 
 

1 2 3 4 5 6 
Full Name of Business 

 
Street Address, City, State and ZIP Telephone No./ 

Fax No 
Contact Name Business Categories Contract Dollars 

    SBE* DBE* WBE*DVBE* N/A Amount ($) Percent (%) 
 
(DP) 

         
0%

 
(Sub1) 

         
0%

 
(Sub2) 

         
0%

 
(Sub3) 

         
0%

          
0%

          
0%

          
0%

          
0%

          
0%

 Column 6 – Business Categories SUBTOTALS 
            Total Contract Amount = $ ______________________________ SBE  =   Small Business Enterprise $ 

DBE  =   Disadvantaged Business Enterprise $ 
WBE =   Women Business Enterprise $ 
DVBE =  Disabled Veteran Business Enterprise $ 
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ARTICLE 1 
GENERAL PROVISIONS 

 
1.1 BASIC DEFINITIONS 
 
1.1.1 APPLICABLE CODE REQUIREMENTS 
The term "Applicable Code Requirements" means all laws, statutes, the most recent building codes, ordinances, rules, regulations, 
and lawful orders of all public authorities having jurisdiction over University, Contractor, any Subcontractor, the Project, the Project 
site, the Work, or the prosecution of the Work including without limitation the requirements set forth in Article 3.7. 
 
1.1.2 APPLICATION FOR PAYMENT 
The term “Application for Payment” means the submittal from Contractor wherein payment for certain portions of the completed 
Work is requested in accordance with Article 9. 
 
1.1.3 BENEFICIAL OCCUPANCY 
The term “Beneficial Occupancy” means the University's occupancy or use of any part of the Work in accordance with Article 9. 
 
1.1.4 CERTIFICATE FOR PAYMENT 
The term “Certificate for Payment” means the form signed by University's Representative attesting to the Contractor's right to 
receive payment for certain completed portions of the Work in accordance with Article 9. 
 
1.1.5 CHANGE ORDER 
See Article 7.2 of the General Conditions. 
 
1.1.6 CLAIM 
See Article 4.3 of the General Conditions. 
 
1.1.7 COMPENSABLE DELAY 
The term “Compensable Delay” means a delay that entitles the Contractor to an adjustment of the Contract Sum and an adjustment 
of the Contract Time pursuant to Articles 7 and 8 of the General Conditions. 
 
1.1.8 CONTRACT 
The term “Contract” means the written Agreement between Contractor and University set forth in the Contract Documents. 
 
1.1.9 CONTRACT DOCUMENTS 
The term “Contract Documents” means all documents listed in Article 2 of the Agreement, as modified by Change Order, including 
but not limited to the Drawings and Specifications. 
 
1.1.10 CONTRACT MILESTONE 
The term “Contract Milestone” means any requirement in the Contract Documents that reflects a planned point in time for the start or 
completion of a portion of the Work measured from i) the date of the Notice to Proceed or ii) the date of another Contract Milestone 
defined in the Contract Documents, as applicable. 
 
1.1.11 CONTRACT SCHEDULE 
The term “Contract Schedule” means the graphical representation of a practical plan, in accordance with the Specifications, to 
perform and complete the Work within the Contract Time in accordance with Article 3. 
 
1.1.12 CONTRACT SUM 
The term “Contract Sum” means the amount of compensation stated in the Agreement for the performance of the Work, as adjusted 
by Change Order. 
 
1.1.13 CONTRACT TIME 
The term “Contract Time” means the number of days set forth in the Agreement, as adjusted by Change Order, within which 
Contractor must achieve Final Completion. 
 
1.1.14 CONTRACTOR 
The term “Contractor” means the person or firm identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. 
 
1.1.15 CONTRACTOR FEE 
See Article 7.3 of the General Conditions. 
 
1.1.16 COST OF EXTRA WORK 
See Article 7.3 of the General Conditions. 
 
1.1.17 DAY 
The term “day,” as used in the Contract Documents, shall mean calendar day, unless otherwise specifically provided. 
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1.1.18 DEFECTIVE WORK 
The term “Defective Work” means work that is unsatisfactory, faulty, omitted, incomplete, deficient, or does not conform to the 
requirements of the Contract Documents, directives of University's Representative, or the requirements of any inspection, reference 
standard, test, or approval specified in the Contract Documents. 
 
1.1.19 DRAWINGS 
The term “Drawings” means the graphic and pictorial portions of the Contract Documents showing the design, location, and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. The Drawings are listed in 
the List of Drawings. 
 
1.1.20 EXCUSABLE DELAY 
The term “Excusable Delay” means a delay that entitles the Contractor to an adjustment of the Contract Time but not an adjustment 
of the Contract Sum, pursuant to Articles 7 and 8 of the General Conditions. 
 
1.1.21 EXTRA WORK 
The term “Extra Work” means Work beyond or in addition to the Work required by the Contract Documents. 
 
1.1.22 FIELD ORDER 
See Article 7.2 of the General Conditions. 
 
1.1.23 FINAL COMPLETION 
The term “Final Completion” means the date at which the Work has been fully completed in accordance with the requirements of the 
Contract Documents pursuant to Article 9.8.1 of the General Conditions. 
 
1.1.24 GUARANTEE TO REPAIR PERIOD 
See Article 12.2 of the General Conditions. 
 
1.1.25 PROJECT 
The term “Project” means the Work of the Contract and all other work, labor, equipment, and materials necessary to accomplish the 
Project. The Project may include construction by University or by Separate Contractors. 
 
1.1.26 SEPARATE CONTRACTOR 
The term “Separate Contractor” means a person or firm under separate contract with University performing other work related to the 
Project. 
 
1.1.27 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
See Article 3.12 of the General Conditions. 
 
1.1.28 SPECIFICATIONS 
The term “Specifications” means that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, construction systems, standards and workmanship for the Work, and performance of related services. 
 
1.1.29 SUBCONTRACTOR 
The term “Subcontractor” means a person or firm that has a contract with Contractor or with a Subcontractor to perform a portion of 
the Work. Unless otherwise specifically provided, the term Subcontractor includes Subcontractors of all tiers. 
 
1.1.30 SUBSTANTIAL COMPLETION 
See Article 9.7 of the General Conditions. 
 
1.1.31 SUPERINTENDENT 
The term “Superintendent” means the person designated by Contractor to represent Contractor at the Project site in accordance 
with Article 3. 
 
1.1.32 TIER 
The term “tier” means the contractual level of a Subcontractor or supplier with respect to Contractor. For example, a first-tier 
Subcontractor is under subcontract with Contractor, a second-tier Subcontractor is under subcontract with a first-tier Subcontractor, 
and so on. 
 
1.1.33 UNEXCUSABLE DELAY 
The term “Unexcusable Delay” means a delay that does not entitle the Contractor to an adjustment of the Contract Sum and does 
not entitle the Contractor to an adjustment of the Contract Time. 
 
1.1.34 UNILATERAL CHANGE ORDER 
See Article 7.2 of the General Conditions. 
 
1.1.35 UNIVERSITY 
The term “University” means The Regents of the University of California. 
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1.1.36 UNIVERSITY’S BUILDING OFFICIAL 
The term “University’s Building Official” means the individual the University has designated to act in the capacity as the “Building 
Official” as defined by the California Building Standards Code. The University’s Building Official will determine whether the Work 
complies with Applicable Code Requirements and will determine whether and when it is appropriate to issue a Certificate of 
Occupancy. 
 
1.1.37 UNIVERSITY'S REPRESENTATIVE 
The term “University's Representative” means the person or firm identified as such in the Agreement. 
 
1.1.38 UNIVERSITY’S RESPONSIBLE ADMINISTRATOR 
The term “University’s Responsible Administrator“ means the person, or his or her authorized designee, who is authorized to sign 
the Agreement and other applicable Contract Documents on behalf of the University, 
 
1.1.39 WORK 
The term “Work” means all construction, services and other requirements of the Contract Documents as modified by Change Order, 
whether completed or partially completed, and includes all labor, materials, equipment, tools, and services provided or to be 
provided by Contractor to fulfill Contractor's obligations. The Work may constitute the whole or a part of the Project. 
 
1.2 OWNERSHIP AND USE OF CONTRACT DOCUMENTS 
 
1.2.1 The Contract Documents and all copies thereof furnished to or provided by Contractor are the property of the University 
and are not to be used on other work. 
 
1.3 INTERPRETATION 
 
1.3.1 The Contract Documents are complementary and what is required by one shall be as binding as if required by all. In the 
case of conflict between terms of the Contract Documents, the following order of precedence shall apply: 
 

.1 The Agreement, 

.2 The Supplementary Conditions, 

.3 The General Conditions, 

.4 The Specifications, 

.5 The Drawings. 
 
1.3.2 With respect to the Drawings, figured dimensions shall control over scaled measurements and specific details shall control 
over typical or standard details. 
 
1.3.3 With respect to the Contract Documents, Addenda shall govern over other portions of the Contract Documents to the 
extent specifically noted; subsequent Addenda shall govern over prior Addenda only to the extent specifically noted. 
 
1.3.4 Organization of the Specifications into various subdivisions and the arrangement of the Drawings shall not control 
Contractor in dividing the Work among Subcontractors or in establishing the extent of work to be performed by any trade. 
 
1.3.5 Unless otherwise stated in the Contract Documents, technical words and abbreviations contained in the Contract 
Documents are used in accordance with commonly understood construction industry meanings; and non-technical words and 
abbreviations are used in accordance with their commonly understood meanings. 
 
1.3.6 The Contract Documents may omit modifying words such as “all” and “any,” and articles such as “the” and “an,” but the 
fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the interpretation of 
either statement. The use of the word “including,” when following any general statement, shall not be construed to limit such 
statement to specific items or matters set forth immediately following such word or to similar items or matters, whether or not 
nonlimiting language (such as “without limitation,” “but not limited to,” or words of similar import) is used with reference thereto, but 
rather shall be deemed to refer to all other items or matters that could reasonably fall within the broadest possible scope of such 
general statement. 
 
1.3.7 Whenever the context so requires, the use of the singular number shall be deemed to include the plural and vice versa. 
Each gender shall be deemed to include any other gender, and each shall include corporation, partnership, trust, or other legal 
entity whenever the context so requires. The captions and headings of the various subdivisions of the Contract Documents are 
intended only for reference and convenience and in no way define, limit, or prescribe the scope or intent of the Contract Documents 
or any subdivision thereof. 
 
 

ARTICLE 2 
UNIVERSITY 

 
2.1 INFORMATION AND SERVICES PROVIDED BY UNIVERSITY 
 
2.1.1 If required for performance of the Work, as determined by University's Representative, University will make available a 
survey describing known physical characteristics, boundaries, easements, and utility locations for the Project site. 
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2.1.2 University is not subject to any requirement to obtain or pay for local building permits, inspection fees, plan checking fees, 
or certain utility fees. Except as otherwise provided in the Contract Documents, University will obtain and pay for any utility permits, 
demolition permits, easements, and government approvals for the use or occupancy of permanent structures required in connection 
with the Work. 
 
2.1.3 Contractor will be furnished, free of charge, such copies of the Contract Documents as University deems reasonably 
necessary for execution of the Work. 
 
2.2 ACCESS TO PROJECT SITE 
 
2.2.1 University will provide, no later than the date designated in the Contract Schedule accepted by University's 
Representative, access to the lands and facilities upon which the Work is to be performed, including such access and other lands 
and facilities designated in the Contract Documents for use by Contractor. 
 
2.3 UNIVERSITY'S RIGHT TO STOP THE WORK 
 
2.3.1 If Contractor fails to correct Defective Work as required by Article 12.2 or fails to perform the Work in accordance with the 
Contract Documents, University or University's Representative may direct Contractor to stop the Work, or any portion thereof, until 
the cause for such order has been eliminated by Contractor. Contractor shall not be entitled to any adjustment of Contract Time or 
Contract Sum as a result of any such order. University and University's Representative have no duty or responsibility to Contractor 
or any other party to exercise the right to stop the Work. 
 
2.4 UNIVERSITY'S RIGHT TO CARRY OUT THE WORK 
 
2.4.1 If Contractor fails to carry out the Work in accordance with the Contract Documents, fails to provide sufficient labor, 
materials, equipment, tools, and services to maintain the Contract Schedule, or otherwise fails to comply with any material term of 
the Contract Documents, and, after receipt of written notice from University, fails within 2 days, excluding Saturdays, Sundays and 
legal holidays, or within such additional time as the University may specify, to correct such failure, University may, without prejudice 
to other remedies University may have, correct such failure at Contractor's expense. In such case, University will be entitled to 
deduct from payments then or thereafter due Contractor the cost of correcting such failure, including without limitation compensation 
for the additional services and expenses of University's consultants made necessary thereby. If payments then or thereafter due 
Contractor are not sufficient to cover such amounts, Contractor shall pay the additional amount to University. 
 
2.5 UNIVERSITY'S RIGHT TO REPLACE UNIVERSITY'S REPRESENTATIVE 
 
2.5.1 University may at any time and from time to time, without prior notice to or approval of Contractor, replace University's 
Representative with a new University's Representative. Upon receipt of notice from University informing Contractor of such 
replacement and identifying the new University's representative, Contractor shall recognize such person or firm as University's 
Representative for all purposes under the Contract Documents. 
 
 

ARTICLE 3 
CONTRACTOR 

 
3.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
 
3.1.1 Contractor shall carefully study and compare each of the Contract Documents with the others and with information 
furnished by University, and shall promptly report in writing to University's Representative any errors, inconsistencies, or omissions 
in the Contract Documents or inconsistencies with Applicable Code Requirements observed by Contractor. 
 
3.1.2 Contractor shall take field measurements, verify field conditions, and carefully compare with the Contract Documents such 
field measurements, conditions, and other information known to Contractor before commencing the Work. Errors, inconsistencies, or 
omissions discovered at any time shall be promptly reported in writing to University's Representative. 
 
3.1.3 If Contractor performs any construction activity which it knows or should know involves an error, inconsistency, or 
omission referred to in Articles 3.1.1 and 3.1.2, without notifying and obtaining the written consent of University's Representative, 
Contractor shall be responsible for the resultant losses, including, without limitation, the costs of correcting Defective Work. 
 
3.2 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
3.2.1 Contractor shall supervise, coordinate, and direct the Work using Contractor's best skill and attention. Contractor shall be 
solely responsible for and have control over construction means, methods, techniques, sequences, procedures, and the 
coordination of all portions of the Work. 
 
3.2.2 Contractor shall be responsible to University for acts and omissions of Contractor's agents, employees, and 
Subcontractors, and their respective agents and employees. 
 
3.2.3 Contractor shall not be relieved of its obligation to perform the Work in accordance with the Contract Documents either by 
acts or omissions of University or University's Representative in the administration of the Contract, or by tests, inspections, or 
approvals required or performed by persons or firms other than Contractor. 
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3.2.4 Contractor shall be responsible for inspection of all portions of the Work, including those portions already performed under 
this Contract, to determine that such portions conform to the requirements of the Contract and are ready to receive subsequent 
Work. 
 
3.2.5 Contractor shall at all times maintain good discipline and order among its employees and Subcontractors. Contractor shall 
provide competent, fully qualified personnel to perform the Work. 
 
3.3 LABOR AND MATERIALS 
 
3.3.1 Unless otherwise provided in the Contract, Contractor shall provide and pay for all labor, materials, equipment, tools, 
construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper 
execution and Final Completion of the Work, whether temporary or permanent and whether or not incorporated or to be incorporated 
in the Work. 
 
3.4 CONTRACTOR'S WARRANTY 
 
3.4.1 Contractor warrants to University that all materials and equipment used in or incorporated into the Work will be of good 
quality, new, and free of liens, claims, and security interests of third parties; that the Work will be of good quality and free from 
defects; and that the Work will conform with the requirements of the Contract. If required by University's Representative, Contractor 
shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
3.5 TAXES 
 
3.5.1 Contractor shall pay all sales, consumer, use, and similar taxes for the Work or portions thereof provided by Contractor. 
 
3.6 PERMITS, FEES, AND NOTICES 
 
3.6.1 Except for the permits and approvals which are to be obtained by University or the requirements with respect to which 
University is not subject as provided in Article 2.1.2, Contractor shall secure and pay for all permits, approvals, government fees, 
licenses, and inspections necessary for the proper execution and performance of the Work. Contractor shall deliver to University all 
original licenses, permits, and approvals obtained by Contractor in connection with the Work prior to the final payment or upon 
termination of the Contract, whichever is earlier. 
 
3.7 APPLICABLE CODE REQUIREMENTS 
 
3.7.1 Contractor shall perform the Work in accordance with the following Applicable Code Requirements: 
 

.1 All laws, statutes, the most recent building codes, ordinances, rules, regulations, and lawful orders of 
all public authorities having jurisdiction over University, Contractor, any Subcontractor, the Project, 
the Project site, the Work, or the prosecution of the Work. 

.2 All requirements of any insurance company issuing insurance required hereunder. 

.3 The Federal Occupational Safety and Health Act and all other Applicable Code Requirements relating 
to safety. 

.4 Applicable titles in the State of California Code of Regulations. 

.5 Applicable sections in the State of California Labor Code. 

.6 All Applicable Code Requirements relating to nondiscrimination, payment of prevailing wages, payroll 
records, apprentices, and work day. 

 
Without limiting the foregoing, Contractor shall comply with the provisions regarding nondiscrimination, payment of prevailing wages, 
payroll records, apprentices, and work day set forth in Article 14. 
 
3.7.2 Contractor shall comply with and give notices required by all Applicable Code Requirements, including all environmental 
laws and all notice requirements under the State of California Safe Drinking Water and Enforcement Act of 1986 (State of California 
Health and Safety Code Section 25249.5 and applicable sections that follow). Contractor shall promptly notify University's 
Representative in writing if Contractor becomes aware during the performance of the Work that the Contract Documents are at 
variance with Applicable Code Requirements. 
 
3.7.3 If Contractor performs Work which it knows or should know is contrary to Applicable Code Requirements, without prior 
notice to University and University's Representative, Contractor shall be responsible for such Work and any resulting damages 
including, without limitation, the costs of correcting Defective Work. 
 
3.8 SUPERINTENDENT 
 
3.8.1 Contractor shall employ a competent Superintendent satisfactory to University who shall be in attendance at the Project 
site at all times during the performance of the Work. Superintendent shall represent Contractor and communications given to and 
received from Superintendent shall be binding on Contractor. 
 
3.8.2 Failure to maintain a Superintendent on the Project site at all times Work is in progress shall be considered a material 
breach of this Contract, entitling University to terminate the Contract or alternatively, issue a stop work order until the 
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Superintendent is on the Project site. If, by virtue of issuance of said stop work order, Contractor fails to complete the Contract on 
time, Contractor will be assessed Liquidated Damages in accordance with the Agreement. 
 
3.8.3 The Superintendent approved for the Project must be able to read, write and verbally communicate in English. 
 
3.8.4 The Superintendent may not perform the Work of any trade, pick-up materials, or perform any Work not directly related to 
the supervision and coordination of the Work at the Project site when Work is in progress. 
 
3.9 SCHEDULES REQUIRED OF CONTRACTOR 
 
3.9.1 Contractor shall submit a Preliminary Contract Schedule to University's Representative in the form and within the time limit 
required by the Specifications. University's Representative will review the Preliminary Contract Schedule with Contractor within the 
time limit required by the Specifications. 
 
3.9.2 Contractor shall submit a Contract Schedule and updated Contract Schedules to University's Representative in the form 
and within the time limits required by the Specifications and acceptable to University's Representative. University's Representative 
will determine acceptability of the Contract Schedule and updated Contract Schedules within the time limits required by the 
Specifications. 
 
3.9.3 The Preliminary Contract Schedule, the Contract Schedule, and updated Contract Schedules shall represent a practical 
plan to complete the Work within the Contract Time. Extension of any schedule beyond the Contract Time shall not be acceptable. 
Schedules showing the Work completed in less than the Contract Time may be acceptable if judged by University's Representative 
to be practical. However, acceptance of such a schedule by University's Representative shall not change the Contract Time. The 
Contract Time, not the Contract Schedule, shall control in the determination of liquidated damages payable by Contractor under 
Article 4 and Article 5 of the Agreement and in the determination of any delay under Article 8 of the General Conditions. 
 
3.9.4 If a schedule showing the Work completed in less than the Contract Time is accepted, Contractor shall not be entitled to 
extensions of the Contract Time for Excusable Delays or Compensable Delays or to adjustments of the Contract Sum for 
Compensable Delays until such delays extend the Final Completion of the Work beyond the expiration of the Contract Time. 
 
3.9.5 Contractor shall prepare and keep current, to the satisfaction of University's Representative, a Submittal Schedule, in the 
form contained in the Exhibits, for each submittal, as required by the Specifications, and that are coordinated with the other activities 
in the Contract Schedule. 
 
3.9.6 The Preliminary Contract Schedule, Contract Schedule, and the Updated Contract Schedules shall meet the following 
requirements: 
 

.1 Schedules must be suitable for monitoring progress of the Work. 

.2 Schedules must provide necessary data about the timing for University decisions and University 
furnished items. 

.3 Schedules must be in sufficient detail to demonstrate adequate planning for the Work. 

.4 Schedules must represent a practical plan to perform and complete the Work within the Contract 
Time. 

 
3.9.7 University's Representative's review of the form and general content of the Preliminary Contract Schedule, Contract 
Schedule, and Updated Contract Schedules is for the purpose of determining if the above-listed requirements have been satisfied. 
 
3.9.8 Contractor shall plan, develop, supervise, control, and coordinate the performance of the Work so that its progress and 
the sequence and timing of Work activities conform to the accepted Contract Schedule. 
 
3.9.9 Contractor shall continuously obtain from Subcontractors information and data about the planning for and progress of the 
Work and the delivery of equipment, shall coordinate and integrate such information and data into updated Contract Schedules, and 
shall monitor the progress of the Work and the delivery of equipment. 
 
3.9.10 Contractor shall act as the expeditor of potential and actual delays, interruptions, hindrances, or disruptions for its own 
forces and those forces of Subcontractors, regardless of tier. 
 
3.9.11 Contractor shall cooperate with University's Representative in the development of the Contract Schedule and updated 
Contract Schedules. University's Representative's acceptance of or its review comments about any schedule or scheduling data 
shall not relieve Contractor from its sole responsibility to plan for, perform, and complete the Work within the Contract Time. 
Acceptance of or review comments about any schedule shall not transfer responsibility for any schedule to University's 
Representative or University nor imply their agreement with (1) any assumption upon which such schedule is based or (2) any 
matter underlying or contained in such schedule. Failure of University's Representative to discover errors or omissions in schedules 
that it has reviewed, or to inform Contractor that Contractor, Subcontractors, or others are behind schedule, or to direct or enforce 
procedures for complying with the Contract Schedule shall not relieve Contractor from its sole responsibility to perform and complete 
the Work within the Contract Time and shall not be a cause for an adjustment of the Contract Time or the Contract Sum. 
 
3.9.12 Contractor shall perform the Work in accordance with the accepted Contract Schedule. 
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3.10 AS-BUILT DOCUMENTS 
 
3.10.1 Contractor shall maintain one set of As-built drawings and specifications, which shall be kept up to date during the Work 
of the Contract. All changes which are incorporated into the Work which differ from the documents as drawn and written shall be 
noted on the As-built set. Notations shall reflect the actual materials, equipment and installation methods used for the Work and 
each revision shall be initialed and dated by Superintendent. Prior to filing of the Notice of Completion each drawing and the 
specification cover shall be signed by Contractor and dated attesting to the completeness of the information noted therein. As-built 
Documents shall be turned over to the University's Representative and shall become part of the Record Documents. 
 
3.11 DOCUMENTS AND SAMPLES AT PROJECT SITE 
 
3.11.1 Contractor shall maintain the following at the Project site: 
 

.1 One as-built copy of the Contract Documents, in good order and marked to record current changes 
and selections made during construction. 

.2 The current accepted Contract Schedule. 

.3 Shop Drawings, Product Data, and Samples. 

.4 All other required submittals. 
 
These shall be available to University's Representative and shall be delivered to University's Representative for submittal to 
University upon the earlier of Final Completion or termination of the Contract. 
 
3.12 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
 
3.12.1 Definitions: 
 

.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by 
Contractor or a Subcontractor to illustrate some portion of the Work. 

.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams, and other information furnished by Contractor to illustrate or describe materials or 
equipment for some portion of the Work. 

.3 Samples are physical examples which illustrate materials, equipment, or workmanship and establish 
standards by which the Work will be judged. 

 
3.12.2 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to 
demonstrate, for those portions of the Work for which submittals are required, how Contractor proposes to conform to the 
information given and the design concept expressed in the Contract Documents. 
 
3.12.3 Contractor shall review, approve, and submit to University's Representative Shop Drawings, Product Data, Samples, and 
similar submittals required by the Contract Documents with reasonable promptness and in such sequence as to cause no delay in 
the Work or in the activities of University or of Separate Contractors. Submittals made by Contractor which are not required by the 
Contract Documents may be returned without action by University's Representative. 
 
3.12.4 Contractor shall perform no portion of the Work requiring submittal and review of Shop Drawings, Product Data, Samples, 
or similar submittals until the respective submittal has been reviewed by University's Representative and no exceptions have been 
taken by University's Representative. Such Work shall be in accordance with approved submittals and the Contract Documents. 
 
3.12.5 By approving and submitting Shop Drawings, Product Data, Samples, and similar submittals, Contractor represents that it 
has determined or verified materials and field measurements and conditions related thereto, and that it has checked and 
coordinated the information contained within such submittals with the requirements of the Contract Documents and Shop Drawings 
for related Work. 
 
3.12.6 If Contractor discovers any conflicts, omissions, or errors in Shop Drawings or other submittals, Contractor shall notify 
University's Representative and receive instruction before proceeding with the affected Work. 
 
3.12.7 Contractor shall not be relieved of responsibility for deviations from requirements of the Contract Documents by 
University's Representative's review of Shop Drawings, Product Data, Samples, or similar submittals, unless Contractor has 
specifically informed University's Representative in writing of such deviation at the time of submittal and University's Representative 
has given written approval of the specific deviation. Contractor shall not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples, or similar submittals by University's Representative's review, acceptance, comment, or approval 
thereof. 
 
3.12.8 Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or similar 
submittals, to revisions other than those requested by University's Representative on previous submittals. 
 
3.13 USE OF SITE AND CLEAN UP 
 
3.13.1 Contractor shall confine operations at the Project site to areas permitted by law, ordinances, permits, and the Contract 
Documents. Contractor shall not unreasonably encumber the Project site with materials or equipment. 
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3.13.2 Contractor shall, during performance of the Work, keep the Project site and surrounding area free from the accumulation 
of excess dirt, waste materials, and rubbish caused by Contractor. Contractor shall remove all excess dirt, waste material, and 
rubbish caused by the Contractor; tools; equipment; machinery; and surplus materials from the Project site and surrounding area at 
the completion of the Work. 
 
3.13.3 Personnel of Contractor and Subcontractors shall not occupy, live upon, or otherwise make use of the Project site during 
any time that Work is not being performed at the Project site, except as otherwise provided in the Contract Documents. 
 
3.14 CUTTING, FITTING, AND PATCHING 
 
3.14.1 Contractor shall do all cutting, fitting, or patching of the Work required to make all parts of the Work come together 
properly and to allow the Work to receive or be received by work of Separate Contractors shown upon, or reasonably implied by, the 
Contract Documents. 
 
3.14.2 Contractor shall not endanger the Work, the Project, or adjacent property by cutting, digging, or otherwise. Contractor 
shall not cut or alter the work of any Separate Contractor without the prior consent of University's Representative. 
 
3.15 ACCESS TO WORK 
 
3.15.1 University, University's Representative, their consultants, and other persons authorized by University will at all times have 
access to the Work wherever it is in preparation or progress. Contractor shall provide safe and proper facilities for such access and 
for inspection. 
 
3.16 ROYALTIES AND PATENTS 
 
3.16.1 Contractor shall pay all royalties and license fees required for the performance of the Work. Contractor shall defend suits 
or claims resulting from Contractor's or any Subcontractor's infringement of patent rights and shall Indemnify, defend and hold 
harmless University and University's Representative from losses on account thereof. 
 
3.17 DIFFERING SITE CONDITIONS 
 
3.17.1 If Contractor encounters any of the following conditions at the site, Contractor shall immediately notify the University's 
Representative in writing of the specific differing conditions before they are disturbed and before any affected Work is performed, 
and permit investigation of the conditions: 
 

.1 Subsurface or latent physical conditions at the site which differ materially from those indicated in this Contract, 
or if not indicated in this Contract, in the Information Available to Bidders; or 

.2 Unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for in the Contract. 

 
3.17.2 Contractor shall be entitled to an adjustment to the Contract Sum and/or Contract Time as the result of extra costs and/or 
delays resulting from a materially differing site condition, if and only if Contractor fulfills the following conditions: 
 

.1 Contractor fully complies with Article 3.17.1; and 

.2 Contractor fully complies with Article 4 (including the timely filing of a Change Order Request and all other 
requirements for Change Orders Requests and Claims). 

 
3.17.3 Adjustments to the Contract Sum and/or Contract Time shall be subject to the procedures and limitations set forth in 
Articles 7 and 8. 
 
3.18 CONCEALED, UNFORESEEN, OR UNKNOWN CONDITIONS OR EVENTS 
 
3.18.1 Except and only to the extent provided otherwise in Articles 3.17, 7 and 8 of the General Conditions, by signing the 
Agreement, Contractor agrees: 
 

.1 To bear the risk of concealed, unforeseen or unknown conditions or events, if any, which may be encountered 
in performing the Contract; and 

.2  That Contractor’s bid for the Contract was made with full knowledge of this risk. 
 
In agreeing to bear the risk of concealed, unforeseen or unknown conditions or events, Contractor understands that, except and 
only to the extent provided otherwise in Articles 3.17, 7 and 8, concealed, unforeseen or unknown conditions or events shall not 
excuse Contractor from its obligation to achieve Final Completion of the Work within the Contract Time, and shall not entitle 
Contractor to an adjustment of the Contract Sum. 
 
3.18.2 If Contractor encounters concealed, unforeseen or unknown conditions or events that may require a change to the design 
shown in the Contract Documents, Contractor shall immediately notify University’s Representative in writing such that University’s 
Representative can determine if a change to the design is required. Contractor shall be liable to University for any extra costs 
incurred as the result of Contractor’s failure to immediately give such notice. 
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3.18.3 If, as the result of concealed, unforeseen or unknown conditions or events, University issues a Change Order or Field 
Order that changes the design from the design depicted in the Contract Documents, Contractor shall be entitled, subject to 
compliance with all the provisions of the Contract, including those set forth in Articles 4, 7 and 8, to an adjustment of the Contract 
Sum and/or Contract Time, for the cost and delay resulting from implementing the changes to the design. Except as provided in this 
Article 3.18.3, or as may be expressly provided otherwise in the Contract, there shall be no adjustment of the Contract Sum and/or 
Contract Time as a result of concealed, unforeseen or unknown conditions or events. 
 
3.18.4 Contractor shall, as a condition precedent to any adjustment in Contract Sum or Contract Time under Article 3.18.3, fully 
comply with Article 4 (including the timely filing of a Change Order Request and all other requirements for Change Orders Requests 
and Claims). 
 
3.19 INFORMATION AVAILABLE TO BIDDERS 
 
3.19.1 Any information provided pursuant to Information Available to Bidders is subject to the following provisions:  
 

.1 The information is made available for the convenience of Bidders and is not a part of the Contract. 

.2 The Contractor may rely on written descriptions of physical conditions included in the information to the extent 
such reliance is reasonable. 

.3 Other components of the information, including but not limited to recommendations, may not be relied upon by 
Contractor. University shall not be responsible for any interpretation of or conclusion drawn from the other 
components of the information by Contractor. 

 
3.20 LIABILITY FOR AND REPAIR OF DAMAGED WORK 
 
3.20.1 Contractor shall be liable for any and all damages and losses to the Project (whether by fire, theft, vandalism, earthquake, 
flood or otherwise) prior to University’s acceptance of the Project as fully completed except that Contractor shall not be liable for: 
 

.1 Losses covered by the builder’s risk property insurance provided by University pursuant to Article 11 of the 
General Conditions, except that Contractor shall be liable for any deductibles and any amounts exceeding 
policy limits. 

.2  Earthquake, tidal wave, or flood, provided that the loss was not caused in whole or in part by the negligent acts 
or omissions of Contractor, its officers, agents or employees (including all Subcontractors and suppliers of all 
tiers). As used herein, “flood” shall have the same meaning as in the builder’s risk property insurance. 

 
3.20.2 Contractor shall promptly repair and replace any Work or materials damaged or destroyed for which Contractor is liable 
under Article 3.20.1. 
 
3.21 INDEMNIFICATION 
 
3.21.1 Contractor shall Indemnify, defend and hold harmless (with counsel approved by University) University, University's 
consultants, University's Representative, University's Representative's consultants, and their respective directors, officers, agents, 
and employees from and against losses arising out of, resulting from, or relating to the following: 
 

.1 The failure of Contractor to perform its obligations under the Contract. 

.2 The inaccuracy of any representation or warranty by Contractor given in accordance with or contained in the 
Contract Documents. 

.3 Any claim of damage or loss by any Subcontractor against University arising out of any alleged act or omission 
of Contractor or any other Subcontractor, or anyone directly or indirectly employed by Contractor or any 
Subcontractor. 

 
3.21.2 The University shall not be liable or responsible for any accidents, loss, injury (including death) or damages happening or 
accruing during the term of the performance of the Work herein referred to or in connection therewith, to persons and/or property, 
and Contractor shall fully indemnify, defend and hold harmless University and protect University from and against the same. In 
addition to the liability imposed by law upon the Contractor for damage or injury (including death) to persons or property by reason 
of the negligence of the Contractor, its officers, agents, employees or Subcontractors, which liability is not impaired or otherwise 
affected hereby, the Contractor shall defend, indemnify, hold harmless, release and forever discharge the University, its officers, 
employees, and agents from and against and waive any and all responsibility of same for every expense, liability, or payment by 
reason of any damage or injury (including death) to persons or property suffered or claimed to have been suffered through any 
negligent act, omission, or willful misconduct of the Contractor, its officers, agents, employees, or any of its Subcontractors, or 
anyone directly or indirectly employed by either of them or from the condition of the premises or any part of the premises while in 
control of the Contractor, its officers, agents, employees, or any of its Subcontractors or anyone directly or indirectly employed by 
either of them, arising out of the performance of the Work called for by this Contract. Contractor agrees that this indemnity and hold 
harmless shall apply even in the event of negligence of University, its officers, agents, or employees, regardless of whether such 
negligence is contributory to any claim, demand, loss, damage, injury, expense, and/or liability; but such indemnity and hold 
harmless shall not apply in the event of the sole negligence of University, its officers, agents, or employees. 
 
3.21.3 In claims against any person or entity indemnified under this Article 3.21 that are made by an employee of Contractor or 
any Subcontractor, a person indirectly employed by Contractor or any Subcontractor, or anyone for whose acts Contractor or any 
Subcontractor may be liable, the indemnification obligation under this Article 3.21 shall not be limited by any limitation on amount or 
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type of damages, compensation, or benefits payable by or for Contractor or any Subcontractor under workers' compensation acts, 
disability benefit acts, or other employee benefit acts. 
 
3.21.4 The indemnification obligations under this Article 3.21 shall not be limited by any assertion or finding that the person or 
entity indemnified is liable by reason of a non-delegable duty. 
 
3.21.5 Contractor shall indemnify University from and against Losses resulting from any claim of damage made by any Separate 
Contractor against University arising out of any alleged acts or omissions of Contractor, any Subcontractor, anyone directly or 
indirectly employed by either of them, or anyone for whose acts either of them may be liable. 
 
3.21.6 Contractor shall indemnify Separate Contractors from and against Losses arising out of the negligent acts, omissions, or 
willful misconduct of Contractor, any Subcontractor, anyone directly or indirectly employed by either of them, or anyone for whose 
acts either of them may be liable. 
 
 

ARTICLE 4 
ADMINISTRATION OF THE CONTRACT 

 
4.1 ADMINISTRATION OF THE CONTRACT BY UNIVERSITY'S REPRESENTATIVE 
 
4.1.1 University's Representative will provide administration of the Contract as provided in the Contract Documents and will be 
the representative of University. University's Representative will have authority to act on behalf of University only to the extent 
provided in the Contract Documents. 
 
4.1.2 University's Representative will have the right to visit the Project site at such intervals as deemed appropriate by the 
University's Representative. However, no actions taken during such Project site visit by University's Representative shall relieve 
Contractor of its obligations as described in the Contract Documents. 
 
4.1.3 University's Representative will not have control over, will not be in charge of, and will not be responsible for construction 
means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the Work, since 
these are solely Contractor's responsibility. 
 
4.1.4 Except as otherwise provided in the Contract Documents or when direct communications have been specifically 
authorized, University and Contractor shall communicate through University's Representative. Except when direct communication 
has been specifically authorized in writing by University Representative, communications by Contractor with University's consultants 
and University's Representative's consultants shall be through University's Representative. Communications by University and 
University's Representative with Subcontractors will be through Contractor. Communications by Contractor and Subcontractors with 
Separate Contractors shall be through University's Representative. Contractor shall not rely on oral or other non-written 
communications. 
 
4.1.5 Based on University's Representative's Project site visits and evaluations of Contractor's Applications for Payment, 
University's Representative will recommend amounts, if any, due Contractor and will issue Certificates for Payment in such 
amounts. 
 
4.1.6 University's Representative will have the authority to reject the Work, or any portion thereof, which does not conform to 
the Contract Documents. University's Representative will have the authority to stop the Work or any portion thereof. Whenever 
University's Representative considers it necessary or advisable for implementation of the intent of the Contract Documents, 
University's Representative will have the authority to require additional inspection or testing of the Work in accordance with the 
Contract Documents, whether or not such Work is fabricated, installed, or completed. However, no authority of University's 
Representative conferred by the Contract Documents nor any decision made in good faith either to exercise or not exercise such 
authority, will give rise to a duty or responsibility of University or University's Representative to Contractor, or any person or entity 
claiming under or through Contractor. 
 
4.1.7 University's Representative will have the authority to conduct inspections as provided in the Contract Documents, to take 
Beneficial Occupancy and to determine the dates of Substantial Completion and Final Completion; will receive for review and 
approval any records, written warranties, and related documents required by the Contract Documents and assembled by Contractor; 
and will issue a final Certificate for Payment upon Contractor's compliance with the requirements of the Contract Documents. 
 
4.1.8 University's Representative will be, in the first instance, the interpreter of the requirements of the Contract Documents and 
the judge of performance thereunder by Contractor. Should Contractor discover any conflicts, omissions, or errors in the Contract 
Documents; have any questions about the interpretation or clarification of the Contract Documents; question whether Work is within 
the scope of the Contract Documents; or question that Work required is not sufficiently detailed or explained, then, before 
proceeding with the Work affected, Contractor shall notify University's Representative in writing and request interpretation, 
clarification, or furnishing of additional detailed instructions. University's Representative's response to questions and requests for 
interpretations, clarifications, instructions, or decisions will be made with reasonable promptness. Should Contractor proceed with 
the Work affected before receipt of a response from University's Representative, any portion of the Work which is not done in 
accordance with University's Representative's interpretations, clarifications, instructions, or decisions shall be removed or replaced 
and Contractor shall be responsible for all resultant losses. 
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4.2 CONTRACTOR CHANGE ORDER REQUESTS 
 
4.2.1 Contractor may request changes to the Contract Sum and/or Contract Time for Extra Work, materially differing site 
conditions, or Delays to Final Completion of the Work. 
 
4.2.2 Conditions precedent to obtaining an adjustment of the Contract Sum and/or Contract Time, payment of money, or other 
relief with respect to the Contract Documents, for any other reason, are: 
 

.1 Timely submission of a Change Order Request that meets the requirements of Articles 4.2.3.1 and 4.2.3.2; and 

.2 If requested, timely submission of additional informational requested by the University Representative pursuant 
to Article 4.2.3.3. 

 
4.2.3 Change Order Request: 
 

.1 A Change Order Request will be deemed timely submitted if, and only if, it is submitted within 7 days of the date 
the Contractor discovers, or reasonably should discover the circumstances giving rise to the Change Order 
Request, unless additional time is allowed in writing by University’s Representative for submission of the 
Change Order Request. 

 
.2 A Change Order Request must state that it is a Change Order Request, state and justify the reason for the 

request, and specify the amount of any requested adjustment of the Contract Sum, Contract Time, and/or other 
monetary relief. If the Contractor requests an adjustment to the Contract Sum or other monetary relief, the 
Contractor shall submit the following with the Change Order Request: 

 
.1 a completed Cost Proposal in the form contained in the Exhibits meeting the requirements of Article 

7; OR 
.2 a partial Cost Proposal and a declaration of what required information is not then known to 

Contractor. If Contractor failed to submit a completed Cost Proposal with the Change Order Request, 
Contractor shall submit a completed Cost Proposal meeting the requirements of Article 7 within 7 
days of the date the Contractor submitted the Change Order Request unless additional time is 
allowed by the University’s Representative. 

 
.3 Upon request of University's Representative, Contractor shall submit such additional information as may be 

requested by University's Representative for the purpose of evaluating the Change Order Request. Such 
additional information may include: 

 
.1 If Contractor seeks an adjustment of the Contract Sum or other monetary relief, actual cost records 

for any changed or extra costs (including without limitation, payroll records, material and rental 
invoices and the like), shall be submitted by the deadline established by the University’s 
Representative, who may require such actual cost records to be submitted and reviewed, on a daily 
basis, by the University’s Representative and/or representatives of the University’s Representative. 

.2 If Contractor seeks an adjustment of the Contract Time, written documentation demonstrating 
Contractor's entitlement to a time extension under Article 8.4, which shall be submitted within 15 days 
of the date requested. 

.3 If Contractor seeks an adjustment of the Contract Sum or other monetary relief for delay, written 
documentation demonstrating Contractor's entitlement to such an adjustment under Article 7.3.9, 
which shall be submitted within 15 days of the date requested. 

.4 Any other information requested by the University’s Representative for the purpose of evaluating the 
Change Order Request, which shall be submitted by the deadline established by the University’s 
Representative. 

 
4.2.4 University's Representative will make a decision on a Change Order Request, within a reasonable time, after receipt of a 
Change Order Request. A final decision is any decision on a Change Order Request which states that it is final. If University's 
Representative issues a final decision denying a Change Order Request in whole or in part, Contractor may contest the decision by 
filing a timely Claim under the procedures specified in Article 4.3. 
 
4.2.5 Contractor may file a written demand for a final decision by University’s Representative on all or part of any Change Order 
Request as to which the University’s Representative has not previously issued a final decision pursuant to Article 4.2.4; such written 
demand may not be made earlier than the 30th day after submission of the Change Order Request. Within 30 days of receipt of the 
demand, University’s Representative will issue a final decision on the Change Order Request. The University’s Representative’s 
failure to issue a decision within the 30-day period shall be treated as the issuance, on the last day of the 30-day period, of a final 
decision to deny the Change Order Request in its entirety. 
 
4.3 CLAIMS 
 
4.3.1 The term “Claim” means a written demand or assertion by Contractor seeking an adjustment or interpretation of the terms 
of the Contract Documents, payment of money, extension of time, or other relief with respect to the Contract Documents, including a 
determination of disputes or matters in question between University and Contractor arising out of or related to the Contract 
Documents or the performance of the Work. However, the term "Claim" shall not include, and the Claims procedures provided under 
this Article 4, including but not limited to arbitration, shall not apply to the following: 
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.1 Claims respecting penalties for forfeitures prescribed by statute or regulation which a government 

agency is specifically authorized to administer, settle, or determine. 
.2 Claims respecting personal injury, death, reimbursement, or other compensation arising out of or 

resulting from liability for personal injury or death. 
.3 Claims by University, except as set forth in Article 4.7.4. 
.4 Claims respecting stop notices. 

 
4.3.2 A Claim arises upon the issuance of a written final decision denying in whole or in part Contractor's Change Order 
Request pursuant to Article 4.2.4. 
 
4.3.3 A Claim must include the following: 
 

.1 A statement that it is a Claim and a request for a decision pursuant to Article 4.5. 

.2 A detailed factual narrative of events fully describing the nature and circumstances giving rise to the 
Claim, including but not limited to, necessary dates, locations, and items of work affected. 

.3 A certification, executed by Contractor, that the claim is filed in good faith. The certification must be 
made on the Claim Certification form, included in the Exhibits to the Contract. The language of the 
Claim Certification form may not be modified. 

.4 A certification, executed by each Subcontractor claiming not less than 5% of the total monetary 
amount sought by the claim, that the subcontractor’s portion of the claim is filed in good faith. The 
certification must be made on the Claim Certification form, included in the Exhibits to the Contract. 
The language of the Claim Certification form may not be modified. 

.5 A statement demonstrating that a Change Order Request was timely submitted as required by Article 
4.2.3 

.6 If a Cost Proposal or declaration was required by Article 4.2.3, a statement demonstrating that the 
Cost Proposal or the declaration was timely submitted as required by Article 4.2.3. 

.7 A detailed justification for any remedy or relief sought by the Claim, including to the extent applicable, 
the following: 

 
.1 If the Claim involves Extra Work, a detailed cost breakdown of the amounts claimed, 

including the items specified in Article 7.3.2. The cost breakdown must be provided even if 
the costs claimed have not been incurred when the Claim is submitted. To the extent costs 
have been incurred when the Claim is submitted, the Claim must include actual cost 
records (including without limitation, payroll records, material and rental invoices and the 
like) demonstrating that costs claimed have actually been incurred. To the extent costs 
have not yet been incurred at the time the Claim is submitted, actual cost records must be 
submitted on a current basis not less than once a week during any periods costs are 
incurred. A cost record will be considered current if submitted within 7 days of the date the 
cost reflected in the record is incurred. At the request of the University's Representative, 
claimed extra costs may be subject to further verification procedures (such as having an 
inspector verify the performance of alleged Extra Work on a daily basis). The cost 
breakdown must include an itemization of costs for i) labor including names, classifications, 
regular hours and overtime hours worked, dates worked, and other pertinent information; ii) 
materials stored or incorporated in the work including invoices, purchase orders, location of 
materials either stored or incorporated into the work, dates materials were transported to 
the project or incorporated into the work, and other pertinent information; and iii) itemization 
of machinery and equipment including make, model, serial number, hours of use, dates of 
use and equipment rental rates of any rented equipment Contract. 

.2 If the Claim involves an extension of the Contract Time, written documentation 
demonstrating the Contractor's entitlement to a time extension under Article 8.4, including 
the specific dates for which a time extension is sought and the specific reasons for 
entitlement of a time extension. The Contract Schedule must demonstrate Contractor’s 
entitlement to an adjustment of Contract Time under Article 8.4. 

.3 If the Claim involves an adjustment of the Contract Sum for delay, written documentation 
demonstrating the Contractor's entitlement to such an adjustment under Article 7.3.9, 
including but not limited to, a detailed time impact analysis of the Contract Schedule. The 
Contract Schedule must demonstrate Contractor’s entitlement to such an adjustment under 
Article 7.3.9. 

 
4.4 ASSERTION OF CLAIMS 
 
4.4.1 Claims by Contractor shall be first submitted to University's Representative for decision. 
 
4.4.2 Notwithstanding the making of any Claim or the existence of any dispute regarding any Claim, unless otherwise directed 
by University's Representative, Contractor shall not cause any delay, cessation, or termination in or of Contractor's performance of 
the Work, but shall diligently proceed with performance of the Work in accordance with the Contract Documents. 
 
4.4.3 Contractor shall submit a Claim in writing, together with all supporting data specified in Article4.3.3, to University's 
Representative as soon as possible but not later than 30 days after the date the Claim arises under Article 4.3.2. 
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4.4.4 Strict compliance with the requirements of Articles 4.2, 4.3 and 4.4 are conditions precedent to Contractor's right to 
arbitrate or litigate a Claim. Contractor specifically agrees to assert no Claims in arbitration or litigation unless there has been strict 
compliance with Articles 4.2, 4.3, and 4.4. The failure of Contractor to strictly comply with the requirements of Articles 4.2, 4.3 and 
4.4 constitutes a failure by Contractor to exhaust its administrative remedies with the University, thereby denying any court or 
arbitration panel of jurisdiction to adjudicate the Claim. 
 
4.5 DECISION OF UNIVERSITY'S REPRESENTATIVE ON CLAIMS 
 
4.5.1 University's Representative will timely review Claims submitted by Contractor. If University's Representative determines 
that additional supporting data are necessary to fully evaluate a Claim, University's Representative will request such additional 
supporting data in writing. Such data shall be furnished no later than 10 days after the date of such request. University's 
Representative will render a decision promptly and in any case within 30 days after the later of the receipt of the Claim or the 
deadline for furnishing such additional supporting data; provided that, if the amount of the Claim is in excess of $50,000, the 
aforesaid 30-day period shall be 60 days. Failure of University's Representative to render a decision by the applicable deadline will 
be deemed a decision denying the Claim on the date of the deadline. The decision of University's Representative will be final and 
binding unless appealed in accordance with Articles 4.5.2, 4.5.3, and 4.5.4. The University's Representative's decision on a Claim or 
dispute will include a statement substantially as follows: 
 

“This is a decision under Article 4.5 of the General Conditions of your contract. If you are dissatisfied with the 
decision, and if you complied with the procedural requirements for asserting claims specified in Article 4 of the 
General Conditions of your contract, you may have the right to arbitrate or litigate this decision. If you fail to take 
appropriate action with 30 days of the date of this decision, the decision shall become final and binding and not 
subject to further appeal.” 

 
4.5.2 If either Contractor or University disputes University’s Representative’s decision on a Claim, such party (the “Disputing 
Party”) must either provide a written notice of its election to arbitrate or provide written notice of its election to litigate the Claim 
within 30 days after the decision of University's Representative or, if no decision has been issued, within 30 days from the date of 
the applicable deadline in Article 4.5.1 for University Representative to render a decision. 
 
4.5.3 If a notice of election to arbitrate or litigate is not given by either party within 30 days after the decision of University's 
Representative, University's Representative's decision on the Claim will be final and binding and not subject to appeal or challenge. 
 
4.5.4 If the Disputing Party gives timely notice of its election to arbitrate the University's Representative's decision on a Claim, 
Disputing Party shall have the right, within 120 days after a Notice of Completion, or a Notice of Cessation, as applicable, is filed for 
the Contract, to make a demand for arbitration in accordance with Article 4.7. Failure to perfect a Claim for which a timely election to 
arbitrate has been made by the timely filing of a demand for arbitration and timely payment of all applicable and required fees to 
AAA shall result in the University’s Representative’s decision on said Claim becoming final and binding and not subject to appeal or 
challenge. If the Disputing Party makes a timely demand for arbitration, and the amount of the Claim in question, when combined 
with all other Claims, if any, which are the subject of previously filed demands for arbitration that have not been resolved by 
settlement or arbitration award, is $100,000 or more, then the other party may elect to litigate all such Claims by filing a written 
notice with the American Arbitration Association ("AAA") within 30 days after its receipt of notice from AAA of the Disputing Party's 
demand for arbitration of the Claim that raises the total amount of Claims subject to arbitration to $100,000 or more. If the other 
party fails to give notice of its election to litigate within such 30-day period, it shall be deemed to have consented to arbitration and 
waived the right to litigate. If after commencement of arbitration the amount of unresolved Claims in arbitration are allowed to be 
increased to $100,000 or more, through an AAA-allowed amendment  or otherwise, either party may elect to litigate within 30 days 
following the date that the electing party first receives written notification from AAA that total Claims in arbitration equal or exceed 
$100,000. If neither party gives notice of its election to litigate within such 30-day period as applicable, then both parties shall be 
deemed to have consented to arbitration and waived the right to litigate. 
 
4.5.5 Any litigation shall be filed in the Superior Court of the State of California for the County in which the contract was to be 
performed. 
 
4.5.6 The parties will attempt in good faith to resolve any controversy or Claim arising out of or relating to this Contract by 
negotiation. 
 
4.6 MEDIATION 
 
4.6.1 The parties may agree to mediate any controversy or Claim arising out of or relating to this Contract. 
 
4.7 ARBITRATION 
 
4.7.1 A demand for arbitration pursuant to Article 4.5 shall include a copy of the Claim presented to University’s Representative 
pursuant to Article 4.4 and a copy of the decision of University's Representative pursuant to Article 4.5, if any. The demand shall 
state the amount in controversy, if any, and state the remedy sought. The demand shall identify the University’s Responsible 
Administrator as the representative of the responding party and the Office of the General Counsel as counsel for the responding 
party. The demand shall be filed with the AAA and shall not be deemed to have been made until all applicable fees have been paid 
to the AAA by the demanding party. Copies of the demand and attachments shall be sent to University's Responsible Administrator 
as the representative of the responding party and the University’s Office of General Counsel as attorney for the responding party, at 
the addresses set forth in the Project Directory, at the time the demand for arbitration is initiated with the AAA. 
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4.7.2 Except as modified by this Article 4.7, arbitration shall be initiated and conducted in accordance with the Construction 
Industry Arbitration Rules of the AAA then in effect. The following additional modifications shall be made to the aforesaid AAA rules: 
 

.1 Civil discovery shall be permitted for the production of documents and taking of depositions. Other 
discovery may be permitted in the discretion of the arbitrator. All disputes regarding discovery shall be 
decided by the arbitrator. 

.2 University's Representative and/or University's consultants, shall if required by agreement with 
University, upon demand by University join in and be bound by the Arbitration. University's 
Representative and University's consultants will have the same rights in any arbitration proceeding as 
are afforded by the AAA rules to Contractor and University. 

.3 Contractor's sureties shall be bound by any arbitration award and may join in any arbitration 
proceeding. 

.4 Except as provided in Articles 4.7.2.2. and 4.7.2.3 above, no Subcontractor or other person shall 
have a right or obligation to join in or be a party to any arbitration proceeding provided for in this 
Article 4 either directly, by joinder, by consolidation or actions, by counterclaim or crossclaim, or 
otherwise without the express written consent of University, Contractor, and the joining party. 

.5 If more than one demand for arbitration is made by a party with respect to Claims referred to 
University's Representative, all such Claims shall be consolidated into a single arbitration unless the 
parties otherwise agree in writing. 

.6 If total Claims are less than $50,000, AAA expedited procedures as modified by this Article 4 shall 
apply. If total Claims are between $50,000 and $100,000 they shall be heard by a single arbitrator 
who shall be an attorney. If total Claims are in excess of $100,000 and are submitted to arbitration, 
either by agreement or by failure to elect litigation the controversy shall be heard by a panel of three 
arbitrators, one of which shall be an attorney. 

.7 No arbitrator shall be appointed and no discovery may be commenced prior to the date of Final 
Completion unless University and Contractor otherwise agree. 

.8 The exclusive forum for determining arbitrability shall be the Superior Court of the State of California. 
AAA shall not submit to any arbitrator any matter concerning the arbitrability of the dispute if the 
arbitrability is contested..9 If the expedited procedures of the AAA are applicable, the AAA shall 
submit simultaneously to each party an identical list of 7 proposed arbitrators drawn from the National 
Panel of Commercial Arbitrators, and each party may strike 3 names from the list on a peremptory 
basis and return the list to AAA within 10 days from the date of receipt. 

.10 Except as provided herein, the arbitration shall be conducted and enforced under California law, 
including the California Arbitration Act (California Code of Civil Procedure section 1280 and 
following). The Federal Arbitration Act shall not apply to the arbitration. 

 
4.7.3 Unless University and Contractor otherwise agree in writing, the arbitration decision shall be binding upon the parties, 
made under and in accordance with the laws of the State of California, supported by substantial evidence, and in writing. If the total 
of all Claims or cross Claims submitted to arbitration is in excess of $50,000, the award shall contain the basis for the decision, 
findings of fact, and conclusions of law. Any arbitration award shall be subject to confirmation, vacation, or correction under the 
procedures and on the grounds specified in the California Code of Civil Procedure including without limitation Section 1296. The 
expenses and fees of the arbitrators and the administrative fees of the AAA shall be divided among the parties equally. Each party 
shall pay its own counsel fees, witness fees, and other expenses incurred for its own benefit. 
 
4.7.4 University may, but is not required, to assert as a counterclaim any matter arising out of the claims asserted by Contractor 
in the arbitration. University’s failure to assert any such counterclaim in an arbitration shall be without prejudice to the University’s 
right to assert the counterclaim in litigation or other proceeding. 
 
4.8 WAIVER 
 
4.8.1 A waiver of or failure by University or University's Representative to enforce any requirement in this Article 4, including 
without limitation the requirements in Articles 4.2, 4.3, 4.4, and 4.5 in connection with any Claim shall not constitute a waiver of, and 
shall not preclude the University or University's Representative from enforcing such requirements in connection with any other 
Claims. 
 
4.8.2 The Contractor agrees and understands that no oral approval, either express or implied, of any Claim shall be binding 
upon University unless and until such approval is ratified by execution of a written Change Order. 
 
 

ARTICLE 5 
SUBCONTRACTORS 

 
5.1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
 
5.1.1 Unless otherwise stated in the Contract Documents, Contractor shall submit in writing, prior to entering into subcontract 
agreements, the names and addresses of all Subcontractors proposed for the Work that were not previously listed in Contractor's 
Bid. 
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5.1.2 Any Subcontractor may be disqualified if University or University's Representative determines that such Subcontractor 
fails to meet the requirements of the Contract Documents or for any other reason. 
 
5.1.3 In accordance with the Subletting and Subcontracting Fair Practices Act, nothing herein shall be deemed to entitle 
Contractor, without the approval of University, to substitute other subcontractors for those named in Contractor's List of 
Subcontractors and List of Changes in Subcontractors Due to Alternates contained in the completed Bid Form; and, except with 
such approval, no such substitution shall be made. 
 
5.1.4 Except as hereinafter provided, any increase in the cost of the Work resulting from the replacement or substitution of a 
Subcontractor, as required by University or University's Representative pursuant to Article 5.1.1 shall be borne solely by Contractor 
and Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time on account of such replacement 
or substitution. 
 
5.2 SUBCONTRACTUAL RELATIONS 
 
5.2.1 Any part of the Work performed for Contractor by a first-tier Subcontractor shall be pursuant to a written subcontract. Each 
such subcontract shall require the Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to 
Contractor by the terms of the Contract Documents, to assume toward Contractor all the obligations and responsibilities which 
Contractor assumes towards University by the Contract Documents, and to perform such portion of the Work in accordance with the 
Contract Documents. Each such subcontract shall preserve and protect the rights of University under the Contract Documents, with 
respect to the Work to be performed by Subcontractor, so that subcontracting thereof will not prejudice such rights. Contractor shall 
cause each such subcontract to expressly include the following requirements: 
 

.1 Subcontractor waives all rights that Subcontractor may have against University for damages caused 
by fire or other perils covered by builder's risk property insurance carried by Contractor or University, 
except for such rights Subcontractor may have to the proceeds of such insurance held by University 
under Article 11. 

.2 University and entities and agencies designated by University will have access to and the right to 
audit and the right to copy at University's cost all of Subcontractor's books, records, contracts, 
correspondence, instructions, drawings, receipts, vouchers, purchase orders, and memoranda 
relating to the Work. Subcontractor shall preserve all such records and other items for a period of at 
least 3 years after Final Completion. 

.3 Subcontractor recognizes the rights of University under Article 5.3, Contingent Assignment of 
Subcontracts, and agrees, upon notice from University that University has elected to accept said 
assignment and to retain Subcontractor pursuant to the terms of the subcontract, to complete the 
unperformed obligations under the subcontract and, if requested by University, to execute a written 
agreement confirming that Subcontractor is bound to University under the terms of the subcontract. 

 
5.2.2 Upon the request of University, Contractor shall promptly furnish to University a true, complete, and executed copy of any 
subcontract. 
 
5.2.3 Nothing contained in the Contract Documents shall create any contractual relationship between any Subcontractor and 
University, except when, and only to the extent that, University elects to accept the assignment of the subcontract with such 
Subcontractor pursuant to Article 5.3, Contingent Assignment of Subcontracts. 
 
5.3 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
 
5.3.1 Contractor hereby assigns to University all its interest in first-tier subcontracts now or hereafter entered into by Contractor 
for performance of any part of the Work. The assignment will be effective upon acceptance by University in writing and only as to 
those subcontracts which University designates in writing. University may accept said assignment at any time during the course of 
the Work and prior to Final Completion in the event of a suspension or termination of Contractor's rights under the Contract 
Documents. Such assignment is part of the consideration to University for entering into the Contract with Contractor and may not be 
withdrawn prior to Final Completion. 
 
 

ARTICLE 6 
CONSTRUCTION BY UNIVERSITY OR BY SEPARATE CONTRACTORS 

 
6.1 UNIVERSITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
 
6.1.1 University reserves the right to award separate contracts for, or to perform with its own forces, construction or operations 
related to the Work or other construction or operations at or affecting the Project site, including portions of the Work which have 
been deleted by Change Order. Contractor shall cooperate with University's forces and Separate Contractors. 
 
6.1.2 University will provide coordination of the activities of University's forces and of each Separate Contractor with the Work of 
Contractor. Contractor shall participate with University and Separate Contractors in joint review of construction schedules and 
Project requirements when directed to do so. Contractor shall make necessary revisions to the Contract Schedule after such joint 
review. 
 
6.2 MUTUAL RESPONSIBILITY 
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6.2.1 Contractor shall afford University and Separate Contractors reasonable opportunity for introduction and storage of their 
materials and equipment and performance of their activities. Contractor shall connect, schedule, and coordinate its construction and 
operations with the construction and operations of University and Separate Contractors as required by the Contract Documents. 
 
6.2.2 If a portion of the Work is dependent upon the proper execution or results of other construction or operations by University 
or Separate Contractors, Contractor shall inspect such other construction or operations before proceeding with that portion of the 
Work. Contractor shall promptly report to University's Representative apparent discrepancies or defects which render the other 
construction or operations unsuitable to receive the Work. Unless otherwise directed by University's Representative, Contractor shall 
not proceed with the portion of the Work affected until apparent discrepancies or defects have been corrected. Failure of Contractor 
to so report within a reasonable time after discovering such discrepancies or defects shall constitute an acknowledgment that the 
other construction or operations by University or Separate Contractors is suitable to receive the Work, except as to defects not then 
reasonably discoverable. 
 
6.3 UNIVERSITY'S RIGHT TO CLEAN UP 
 
6.3.1 If a dispute arises between Contractor and Separate Contractors as to the responsibility under their respective contracts 
for maintaining the Project site and surrounding areas free from waste materials and rubbish, University may clean up and allocate 
the cost between those firms it deems to be responsible. 
 
 

ARTICLE 7 
CHANGES IN THE WORK 

 
7.1 CHANGES 
 
7.1.1 University may, from time to time, order or authorize additions, deletions, and other changes in the Work by Change Order 
or Field Order without invalidating the Contract and without notice to sureties. Absence of such notice shall not relieve such sureties 
of any of their obligations to University. 
 
7.1.2 Contractor may request a Change Order under the procedures specified in Article 4.2. 
 
7.1.3 A Field Order may be issued by University, does not require the agreement of Contractor, and shall be valid with or 
without the signature of Contractor. 
 
7.1.4 Contractor shall proceed promptly with any changes in the Work, unless otherwise provided in the relevant Change Order 
or Field Order. 
 
7.2 DEFINITIONS 
 
7.2.1 A Change Order is a Contract Document (as shown in the Exhibits) which has been signed by both University and 
Contractor, and states their agreement, as applicable, to the following: 
 

.1 A change in the Work, if any. 

.2 The amount of an adjustment of the Contract Sum, if any. 

.3 The amount of an adjustment of the Contract Time, if any. 

.4 A modification to any other Contract term or condition. 
 
7.2.2 A Unilateral Change Order may be issued by University, without the Contractor’ signature, where the University 
determines that a change in the Work requires an adjustment of the Contract Sum or Contract Time, even though no agreement has 
been reached between University and Contractor with regard to such change in the Work. 
 
7.2.3 A Field Order (as shown in the Exhibits) is a Contract Document issued by the University that orders the Contractor to 
perform Work. A Field Order may, but need not, constitute a change in the Work and may, but need not, entitle Contractor to an 
adjustment of the Contract Sum or Contract Time. 
 
7.3 CHANGE ORDER PROCEDURES 
 
7.3.1 Contractor shall provide a Change Order Request and Cost Proposal pursuant to Article 4.2 and this Article 7.3 of the General 
Conditions. Adjustments of the Contract Sum resulting from Extra Work and Deductive Work shall be determined using one of the 
methods described in this Article 7.3. Adjustments of the Contract Time shall be subject to the provisions in Article 8. Contractor’s 
obligation to provide Cost Proposals shall be subject to the following: 
 

.1 The obligation of Contractor to provide Cost Proposals is not Extra Work, and shall not entitle the Contractor to 
an adjustment of the Contract Sum or Contract Time. 

.2 The failure of Contractor to timely provide a Cost Proposal pursuant to Article 4.2 and this Article 7.3.1 is a 
material breach of the Contract. Contractor shall be responsible for any delay in implementing a change for 
which Contractor failed to timely provide a Cost Proposal consistent with the requirements of Article 4.2 and this 
Article 7.3.1. 
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7.3.2 The term “Cost of Extra Work” as used in this Article 7.3 shall mean actual costs incurred or to be incurred by Contractor 
and each Subcontractor regardless of tier involved, and shall be limited to the following (to the extent the Contractor demonstrates 
that the costs are both reasonable and actually incurred, if such costs have been incurred): 
 

.1 Straight-time wages or salaries for employees employed at the Project site, or at fabrication sites off 
the Project site, in the direct performance of the Extra Work. 

.2 Fringe Benefits and Payroll Taxes for employees employed at the Project site, or at fabrication sites 
off the Project site, in the direct performance of the Extra Work. 

.3 Overtime wages or salaries, specifically authorized in writing by University's Representative, for 
employees employed at the Project site, or at fabrication sites off the Project site, in the direct 
performance of the Extra Work. 

.4 Fringe Benefits and Payroll Taxes for overtime Work specifically authorized in writing by University's 
Representative, for employees employed at the Project site, or at fabrication sites off the Project site, 
in the direct performance of the Extra Work. 

.5 Costs of materials and consumable items which are furnished and incorporated into the Extra Work, 
as approved by University's Representative. Such costs shall be charged at the lowest price available 
to the Contractor but in no event shall such costs exceed competitive costs obtainable from other 
subcontractors, suppliers, manufacturers, and distributors in the area of the Project site. All discounts, 
rebates, and refunds and all returns from sale of surplus materials and consumable items shall 
accrue to University and Contractor shall make provisions so that they may be obtained. 

.6 Sales taxes on the costs of materials and consumable items which are incorporated into and used in 
the performance of the Extra Work pursuant to Article 7.3.2.5 above. 

.7 Rental charges for necessary machinery and equipment, whether owned or hired, as authorized in 
writing by University's Representative, exclusive of hand tools, used directly in the performance of the 
Extra Work. Such rental charges shall not exceed the current U. S. Army Corp of Engineers 
scheduled charges for the area in which the work is performed. Contractor shall attach a copy of said 
schedule to the Cost Proposal. The charges for any machinery and equipment shall cease when the 
use thereof is no longer necessary for the Extra Work. 

.8 Additional costs of royalties and permits due to the performance of the Extra Work. 

.9 The cost for Insurance and Bonds shall not exceed 2% of items .1 through .8 above. 
 
University and Contractor may agree upon rates to be charged for any of the items listed in this Article 7.3.2. Such agreed upon 
rates shall be subject to audit pursuant to Article 15.7. Contractor shall promptly refund to University any amounts (including 
associated mark-ups) in excess of the actual costs of such items. 
 
7.3.3 Cost of Extra Work shall not include any of the following: 
 

.1 Superintendent(s). 

.2 Assistant Superintendent(s). 

.3 Project Engineer(s). 

.4 Project Manager(s). 

.5 Scheduler(s). 

.6 Estimator(s). 

.7 Drafting or Detailing. 

.8 Small tools (Replacement value does not exceed $300). 

.9 Office expenses including staff, materials and supplies. 

.10 On-site or off-site trailer and storage rental and expenses. 

.11 Site fencing. 

.12 Utilities including gas, electric, sewer, water, telephone, facsimile, copier equipment. 

.13 Data processing personnel and equipment. 

.14 Federal, state, or local business income and franchise taxes. 

.15 Overhead and Profit. 

.16 Costs and expenses of any kind or item not specifically and expressly included in Article 7.3.2. 
 
7.3.4 The term “Contractor Fee” shall mean the full amount of compensation, both direct and indirect (including without 
limitation all overhead and profit), to be paid to Contractor for its own Work and the Work of all Subcontractors, for all costs and 
expenses not included in the Cost of Extra Work, whether or not such costs and expenses are specifically referred to in Article 7.3.3. 
The Contractor Fee shall not be compounded. 
 
The Contractor Fee shall be computed as follows: 
 

.1 Fifteen percent (15%) of the cost of that portion of the Extra Work to be performed by the prime 
contractor with its own forces. 

.2 Fifteen percent (15%) of the cost of that portion of the Work to be performed by a Subcontractor with 
its own forces, plus 5% for the prime contractor. Total combined Contractor and Subcontractor fee 
shall not exceed 20%. 

.3 Fifteen percent (15%) of the cost of that portion of the Work to be performed by a sub-subcontractor 
with its own forces, or any lower tier of Subcontractor, plus 5% for the Subcontractor, plus 5% for the 
prime contractor. Total combined Contractor, Subcontractor and all sub-subcontractor fee shall not 
exceed 25%. 
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7.3.5 Compensation for Extra Work shall be computed on the basis of one or more of the following: 
 

.1 Where the Work involved is covered by Unit Prices contained in the Contract Documents, by 
application of the Unit Prices to the quantities of the items involved. 

.2 Where Unit Prices are not applicable, a mutually agreed upon lump sum supported by a Cost 
Proposal pursuant to 7.3.1. 

.3 Where Contractor and University cannot agree upon a lump sum, by Cost of Extra Work plus 
Contractor Fee applicable to such Extra Work. 
 

7.3.6 As a condition to Contractor's right to an adjustment of the Contract Sum pursuant to Article 7.3.5.3, Contractor must keep 
daily detailed and accurate records itemizing each element of cost and shall provide substantiating records and documentation, 
including time cards and invoices. Such records and documentation shall be submitted to University's Representative on a daily 
basis. 
 
7.3.7 For Work to be deleted by Change Order, the reduction of the Contract Sum shall be computed on the basis of one or 
more of the following: 
 

.1 Unit Prices stated in the Contract Documents. 

.2 Where Unit Prices are not applicable, a lump sum agreed upon by University and Contractor, based 
upon the actual costs which would have been incurred in performing the deleted portions of the Work 
as calculated in accordance with Articles 7.3.2 and 7.3.3, supported by a Cost Proposal pursuant to 
Article 7.3.1. 

 
7.3.8 If any one Change involves both Extra Work and Deleted Work in the same portion of the Work, a Contractor fee will not 
be allowed if the deductive cost exceeds the additive cost. If the additive cost exceeds the deductive cost, a Contractor Fee will be 
allowed only on the difference between the two amounts. 
 
7.3.9 The Contract Sum will be adjusted for a delay if, and only if, Contractor demonstrates that all of the following four 
conditions are met: 
 

.1 Condition Number One: The delay results in an extension of the Contract Time pursuant to Article 
8.4.1. 

.2 Condition Number Two: The delay is caused solely by one or more of the following: 
 

.1 An error or omission in the Contract Documents; or 

.2 The University's decision to change the scope of the Work, where such decision 
is not the result of any default or misconduct of the Contractor; or 

.3 The University's decision to suspend the Work, where such decision is not the 
result of any default or misconduct of the Contractor; or 

.4 The failure of the University or the University's Representative to timely perform 
any contract obligation where the failure to so perform is not the result of any 
default or misconduct of the Contractor. 

.5 A materially differing site condition pursuant to Article 3.17. 
 

.3 Condition Number Three: The delay is not concurrent with a delay that is: 
 

.1 Critical under Article 8.4.1.2; and 

.2 Caused by an event not listed in Article 7.3.9.2. 
 

.4 Condition Number Four: The delay is not caused, in whole or in part, by an event not listed in Article 
7.3.9.2 above. 

 
7.3.10 For each day of delay that meets all four conditions prescribed in Article 7.3.9 the Contract Sum will be adjusted by the 
daily rate included in the Agreement and specifically identified as the rate to be paid to Contractor for Compensable Delays. 
Pursuant to Article 9.7.4, said daily rate shall not apply to delays occurring after Substantial Completion. 
 
7.3.11 Except as provided in Articles 7 and 8, Contractor shall have no claim for damage or compensation for any delay, 
interruption, hindrance, or disruption. 
 
7.3.12 If for any reason one or more of the conditions prescribed in Article 7.3.9 is held legally unenforceable, the remaining 
conditions must be met as a condition to obtaining an adjustment of the Contract Time under Article 7.3.10. 
 
7.4 FIELD ORDERS 
 
7.4.1 Field Orders issued by the University Representative shall be subject to the following: 
 

.1 A Field Order may state that it does or does not constitute a change in the Work. 

.2 If the Field Order states that it does not constitute a change in the Work and the Contractor asserts that the 
Field Order constitutes a change in the Work, in order to obtain an adjustment of the Contract Sum or Contract 

State of California Bid 945880.03a

Jun 9, 2009 2:41:57 PM PDT p. 70



<PROJECT TITLE> 
University of California, Los Angeles Project No. <PROJECT#> 
 

  
LF GC REV 4:07/01/06 General Conditions - Page 22 

Time for the Work encompassed by the Field Order, Contractor must follow all procedures set forth in Article 4, 
starting with the requirement of submitting a timely Change Order Request within 7 days of Contractor's receipt 
of the Field Order; failure to strictly follow those procedures is a bar to any Claim for an adjustment of the 
Contract Sum or Contract Time arising from performance of the Work described in the Field Order. 

.3 If the Field Order states that it does constitute a change in the Work, the Work described in the Field Order shall 
be considered Extra Work and the Contractor shall be entitled to an adjustment of the Contract Sum and 
Contract Time, calculated under and subject to Contractor's compliance with the procedures for verifying and 
substantiating costs and delays in Articles 7 and 8. 

.4 In addition, if the Field Order states that it does constitute a change in the Work, the Field Order may or may not 
contain University's estimate of adjustment of Contract Sum and/or Contract Time. If the Field Order contains 
an estimate of adjustment of Contract Sum or Contract Time, the Field Order is subject to the following: 

.1 The Contractor shall not exceed the University's estimate of adjustment to Contract Sum or Contract 
Time without written authorization by University's Representative. 

.2 If the Contractor asserts that the change in the Work encompassed by the Field Order may entitle 
Contractor to an adjustment of Contract Sum or Contract Time in excess of the University's estimate, 
in order not to be bound by University's estimate Contractor must follow all procedures set forth in 
Article 4, starting with the requirement of submitting a timely Change Order Request within 7 days of 
Contractor's receipt of the Field Order; failure to strictly follow those procedures is a bar to any Claim 
for an adjustment of the Contract Sum or Contract Time, in excess of the University's estimate, 
arising from performance of the Work described in the Field Order. 

7.4.2 Upon receipt of a Field Order, Contractor shall promptly proceed to perform the Work as ordered in the Field Order 
notwithstanding any disagreement by the Contractor concerning whether the Work is extra. 
 
7.5 VARIATION IN QUANTITY OF UNIT PRICE WORK 
 
7.5.1 University has the right to increase or decrease the quantity of any Unit price item for which an Estimated Quantity is 
stated in the Bid Form. 
 
7.6 WAIVER 
 
7.6.1 A waiver of or failure by University or University's Representative to enforce any requirement in this Article 7, including 
without limitation the requirements in Articles 7.3.6, 7.3.8, 7.3.9, 7.3.10, 7.3.11, or 7.3.12 in connection with any adjustment of the 
Contract Sum, will not constitute a waiver of, and will not preclude the University or University's Representative from enforcing, such 
requirements in connection with any other adjustments of the Contract Sum. 
 
7.6.2 The Contractor agrees and understands that no oral approval, either express or implied, of any adjustment of the Contract 
Sum by University or its agents shall be binding upon University unless and until such approval is ratified by execution of a written 
Change Order. 
 
 

ARTICLE 8 
CONTRACT TIME 

 
8.1 COMMENCEMENT OF THE WORK 
 
8.1.1 The date of commencement of the Work shall be set forth in the Notice to Proceed. The date of commencement of the 
Work shall not be postponed by the failure of Contractor, Subcontractors, or of persons or firms for whom Contractor is responsible, 
to act. 
 
8.2 PROGRESS AND COMPLETION 
 
8.2.1 By signing the Agreement: 
 

.1 Contractor represents to University that the Contract Time is reasonable for performing the Work and 
that Contractor is able to perform the Work within the Contract Time. 

.2 Contractor agrees that University is purchasing the right to have the Contractor present on the Project 
site for the full duration of the Contract Time, even if Contractor could finish the Contract in less than 
the Contract Time. 

 
8.2.2 Contractor shall not, except by agreement or instruction of University in writing, commence operations on the Project site 
or elsewhere prior to the effective date of insurance required by Article 11 to be furnished by Contractor. The dates of 
commencement and Final Completion of the Work shall not be changed by the effective date of such insurance. 
 
8.2.3 Contractor shall proceed expeditiously with adequate forces and shall achieve full completion of the Work within the 
Contract Time. If University's Representative determines and notifies Contractor that Contractor's progress is such that Contractor 
will not achieve full completion of the Work within the Contract Time, Contractor shall immediately and at no additional cost to 
University, take all measures necessary, including working such overtime, additional shifts, Sundays, or holidays as may be required 
to ensure that the Work is fully completed within the Contract Time. Upon receipt of such notice from University's representative, 
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Contractor shall immediately notify University's Representative of all measures to be taken to ensure full completion of the Work 
within the Contract Time. Contractor shall reimburse University for any extra costs or expenses (including the reasonable value of 
any services provided by University's employees) incurred by University as the result of such measures. 
 
8.3 DELAY 
 
8.3.1 Except and only to the extent provided otherwise in Articles 7 and 8, by signing the Agreement, Contractor agrees: 
 

.1 to bear the risk of delays to the Work; and 

.2 that Contractor's bid for the Contract was made with full knowledge of this risk. 
 
In agreeing to bear the risk of delays to the Work, Contractor understands that, except and only to the extent provided otherwise in 
Articles 7 and 8, the occurrence of events that delay the Work shall not excuse Contractor from its obligation to achieve Final 
Completion of the Work within the Contract Time, and shall not entitle the Contractor to an adjustment of the Contract Sum. 
 
8.4 ADJUSTMENT OF THE CONTRACT TIME FOR DELAY 
 
8.4.1 Subject to Article 8.4.2, the Contract Time will be extended for each day of delay for which Contractor demonstrates that 
all of the following seven conditions have been met; a time extension will not be granted for any day of delay for which Contractor 
fails to demonstrate compliance with the seven conditions: 
 

.1 Condition Number One: At the time that the event causing the delay commences, the Contractor has 
complied with all Contract requirements for maintaining, submitting, and updating Contract 
Schedules. 

.2 Condition Number Two: The delay is critical. A delay is critical if and only to the extent it delays a 
work activity that cannot be delayed without delaying Final Completion of the Work beyond the 
Contract Time. Under this Article 8.4.1.2, if the Contract Schedule shows Final Completion of the 
Work before expiration of the Contract Time, a delay is critical if and only to the extent the delay 
pushes Final Completion of the Work to a date that is beyond the Contract Time. 

.3 Condition Number Three: The delay is supported by the Contract Schedule (or, if appropriate, the 
Preliminary Contract Schedule), current at the commencement of the event giving rise to the delay. A 
delay is supported only to the extent the Contract Schedule (or, if appropriate, the Preliminary 
Contract Schedule) corroborates that it causes a delay to Final Completion of the Work beyond the 
contractually specified date for Final Completion because of its effect on the operation referred to in 
Article 8.4.1.2. The requirement that a delay be supported will be excused if the event causing the 
delay commences before approval of the Preliminary Contract Schedule, provided that the absence 
of an approved Preliminary Contract Schedule is not due to the Contractor's failure to timely submit 
an acceptable Preliminary Contract Schedule. 

.4 Condition Number Four: Within 7 days of the date the Contractor discovers or reasonably should 
discover an act, error, omission or unforeseen condition or event causing the delay, (even if the 
Contractor has not been delayed when the Contractor discovers or reasonably should discover the 
act, error, omission or unforeseen condition giving rise to the delay) the Contractor submits both a 
timely and complete Change Order Request that meets the requirements of Article 4.2. 

.5 Condition Number Five: The delay is not caused by: 
 

.1 A concealed, unforeseen or unknown condition or event except for a materially 
differing site condition pursuant to Article 3.17; or 

.2 The financial inability, misconduct or default of the Contractor, a Subcontractor or 
supplier; or 

.3 The unavailability of materials or parts. 
 

.6 Condition Number Six: The delay is caused by: 
 

.1 Fire; or 

.2 Strikes, boycotts, or like obstructive actions by labor organizations; or 

.3 Acts of God (As used herein, “Acts of God” shall include only earthquakes in 
excess of a magnitude of 3.5 on the Richter Scale and tidal waves); or 

.4 A materially differing site condition pursuant to Article 3.17; or 

.5 An error or omission in the Contract; or 

.6 The University's decision to change the scope of the Work, where such decision 
is not the result of any default or misconduct of the Contractor; or 

.7 The University's decision to suspend the Work, where such decision is not the 
result of any default or misconduct of the Contractor; or 

.8 The failure of the University or the University's representative to timely perform 
any Contract obligation unless such failure is due to Contractor's default or 
misconduct; or 

.9 “Rainy weather,” but only for such days of rain that are in excess of the number 
of days specified in the Supplementary Conditions.  In order for a day to be 
considered a day of rainy weather for the purpose of determining whether 
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Contractor is entitled to an adjustment in Contract Time, both of the following 
conditions must be met: 

 
.1 the day must be a day in which, as a result of rain, no critical path work 

is performed by Contractor; and 
.2 the day must be identified in the Contract Schedule as a scheduled 

work day. 
 

.7 Condition Number Seven: Contractor has taken all reasonable measures to avoid and minimize the delay and, 
notwithstanding such measures, the delay occurred. 

 
8.4.2 If and only if a delay meets all seven conditions prescribed in Article 8.4.1, then a time extension will be granted for each 
day that Final Completion of the Work is delayed beyond the Contract Time, subject to the following: 
 

.1 When two or more delays (each of which meet all seven conditions prescribed in Article 8.4.1) occur 
concurrently on the same day, and each such concurrent delay by itself without consideration of the other 
delays would be critical, then all such concurrent delays shall be considered critical. For the purpose of 
determining whether and to what extent the Contract Time should be adjusted pursuant to Article 8.4.2, such 
concurrent critical delays shall be treated as a single delay for each such day. 

.2 Contractor shall be entitled to a time extension for a day of delay that meets all seven requirements of Article 
8.4.1 if the delay is concurrent with a delay that does not meet all seven conditions of Article 8.4.1. 

 
8.4.3 If for any reason one or more of the seven conditions prescribed in Article 8.4.1 is held legally unenforceable, then all 
remaining conditions must be met as a condition to obtaining an extension of the Contract Time under Article 8.4.2. 
 
8.5 COMPENSATION FOR DELAY 
 
8.5.1 To the maximum extent allowed by law, any adjustment of the Contract Sum as the result of delays shall be limited to the 
amounts specified in Article 7. Such adjustment shall, to the maximum extent allowed by law, constitute payment in full for all delay 
related costs (including costs for disruption, interruption and hindrance, general conditions, on and off-site overhead and profit) of 
Contractor, its Suppliers and Subcontractors of all tiers and all persons and entities working under or claiming through Contractor in 
connection with the Project. 
 
8.5.2 By signing the Agreement, the parties agree that the University is buying the right to do any or all of the following, which 
are reasonable and within the contemplation of the parties: 
 

.1 To order changes in the Work, regardless of the extent and number of changes, including without 
limitation: 

 
.1 Changes to correct errors or omissions, if any, in the Contract Documents. 
.2 Changes resulting from the University's decision to change the scope of the Work 

subsequent to execution of the Contract. 
.3 Changes due to unforeseen conditions. 

 
.2 To suspend the Work or any part thereof. 
.3 To delay the Work, including without limitation, delays resulting from the failure of the University or 

the University's Representative to timely perform any Contract obligation and delays for University's 
convenience. 

 
8.6 WAIVER 
 
8.6.1 A waiver of or failure by University or University's Representative to enforce any requirement in this Article 8, including 
without limitation the requirements in Article 8.4, in connection with any or all past delays shall not constitute a waiver of, and shall 
not preclude the University or University's Representative from enforcing, such requirements in connection with any present or 
future delays. 
 
8.6.2 Contractor agrees and understands that no oral approval, either express or implied, of any time extension by University or 
its agents shall be binding upon University unless and until such approval is ratified by execution of a written Change Order. 
 
 

ARTICLE 9 
PAYMENTS AND COMPLETION 

 
9.1 COST BREAKDOWN 
 
9.1.1 Within 10 days after receipt of the Notice of Selection as the apparent lowest responsible Bidder, and with the Agreement, 
Contractor shall submit to University's Representative a Cost Breakdown of the Contract Sum in the form contained in the Exhibits. 
The Cost Breakdown shall itemize as separate line items the cost of each Work Activity and all associated costs, including but not 
limited to warranties, as-built documents, overhead expenses, and the total allowance for profit. Insurance and bonds shall each be 
listed as separate line items. The total of all line items shall equal the Contract Sum. The Cost Breakdown, when approved by the 
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University's Representative, shall become the basis for determining the cost of Work performed for Contractor's Applications for 
Payment. 
 
9.2 PROGRESS PAYMENT 
 
9.2.1 University agrees to pay monthly to Contractor, subject to Article 9.4.3, an amount equal to 95% of the sum of the 
following: 
 

.1 Cost of the Work in permanent place as of the date of the Contractor’s Application for Payment. 

.2 Plus cost of materials not yet incorporated in the Work, subject to Article 9.3.5. 

.3 Less amounts previously paid. 
 
Under this Article 9.2.1, University may but is not required, to pay Contractor more frequently than monthly. 
 
9.2.2 After Substantial Completion and subject to Article 9.4.3, University will make any of the remaining progress payments in 
full. 
 
9.3 APPLICATION FOR PAYMENT 
 
9.3.1 On or before the 10th day of the month or such other date as is established by the Contract Documents, Contractor shall 
submit to University's Representative an itemized Application for Payment, for the cost of the Work in permanent place, as approved 
by University's Representative, which has been completed in accordance with the Contract Documents, less amounts previously 
paid. 
 
The Application for Payment shall be prepared as follows: 
 

.1 Use the form contained in the Exhibits. 

.2 Itemize in accordance with the Cost Breakdown. 

.3 Include such data substantiating Contractor's right to payment as University's Representative may 
reasonably require, such as invoices, certified payrolls, daily time and material records, and, if 
securities are deposited in lieu of retention pursuant to Article 9.5, a certification of the market value 
of all such securities as of a date not earlier than 5 days prior to the date of the Application for 
Payment. 

.4 Itemize retention. 
 
9.3.2 Applications for Payment shall not include requests for payment on account of (1) changes which have not been 
authorized by Change Orders or (2) amounts Contractor does not intend to pay a Subcontractor because of a dispute or other 
reason. 
 
9.3.3 If required by University, an Application for Payment shall be accompanied by (1) a summary showing payments that will 
be made to Subcontractors covered by such application and conditional releases upon progress payment or final payment and (2) 
unconditional waivers and releases of claims and stop notices, in the form contained in the Exhibits, from each Subcontractor listed 
in the preceding Application for Payment covering sums disbursed pursuant to that preceding Application for Payment. 
 
9.3.4 Contractor warrants that, upon submittal of an Application for Payment, all Work, for which Certificates for Payment have 
been previously issued and payment has been received from University, shall be free and clear of all claims, stop notices, security 
interests, and encumbrances in favor of Contractor, Subcontractors, or other persons or firms entitled to make claims by reason of 
having provided labor, materials, or equipment relating to the Work. 
 
9.3.5 At the sole discretion of University, University's Representative may approve for inclusion in the Application for Payment 
the cost of materials not yet incorporated in the Work but already delivered and suitably stored either at the Project site or at some 
other appropriate location acceptable to University's Representative. In such case, Contractor shall furnish evidence satisfactory to 
University's Representative (1) of the cost of such materials and (2) that such materials are under the exclusive control of 
Contractor. Only materials to be incorporated in the Work will be considered for payment. Any payment shall not be construed as 
acceptance of such materials nor relieve Contractor from sole responsibility for the care and protection of such materials; nor relieve 
Contractor from risk of loss to such materials from any cause whatsoever; nor relieve Contractor from its obligation to complete the 
Work in accordance with the Contract; nor act as a waiver of the right of University to require fulfillment of all terms of the Contract. 
Nothing contained within this Article 9.3.5 shall be deemed to obligate University to agree to payment for any non-incorporated 
materials or any part thereof, payment being in the sole and absolute discretion of University. 
 
9.4 CERTIFICATE FOR PAYMENT 
 
9.4.1 If Contractor has submitted an Application for Payment in accordance with Article 9.3, University's Representative shall, 
not later than 5 working days after the date of receipt of the Application for Payment, issue to University, with a copy to Contractor, a 
Certificate for Payment for such amount as University's Representative determines to be properly due. 
 
9.4.2 If any such Application for Payment is determined not to be in accordance with Article 9.3, University will inform 
Contractor as soon as practicable, but not later than 5 working days after receipt. Thereafter, Contractor shall have 3 days to revise 
and resubmit such Application for Payment; otherwise University’s Representative may issue a Certificate for Payment in the 
amount that University’s Representative determines to be properly due without regard to such Application for Payment. 
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9.4.3 Approval of all or any part of an Application for Payment may be withheld, a Certificate for Payment may be withheld, and 
all or part of a previous Certificate for Payment may be nullified and that amount withheld from a current Certificate for Payment on 
account of any of the following: 
 

.1 Defective Work not remedied. 

.2 Third-party claims against Contractor or University arising from the acts or omissions of Contractor or 
Subcontractors. 

.3 Stop notices. 

.4 Failure of Contractor to make timely payments due Subcontractors for material or labor. 

.5 A reasonable doubt that the Work can be completed for the balance of the Contract Sum then unpaid. 

.6 Damage to University or Separate Contractor for which Contractor is responsible. 

.7 Reasonable evidence that the Work will not be completed within the Contract Time; and that the 
unpaid balance of the Contract Sum would not be adequate to cover University's damages for the 
anticipated delay. 

.8 Failure of Contractor to maintain and update as-built documents. 

.9 Failure of Contractor to submit schedules or their updates as required by the Contract Documents. 

.10 Failure to provide conditional or unconditional releases from any Subcontractor or supplier, if such 
waiver(s) have been requested by University’s Representative. 

.11 Performance of Work by Contractor without properly processed Shop Drawings. 

.12 Liquidated damages assessed in accordance with Article 5 of the Agreement. 

.13 Failure to provide updated Reports of Subcontractor Information and Self-Certifications, as 
applicable. 

.14 Failure to provide a Final Distribution of Contract Dollars with final Application for Payment. 

.15 Any other failure of Contractor to perform its obligations under the Contract Documents. 
 
9.4.4 Subject to the withholding provisions of Article 9.4.3, University will pay Contractor the amount set forth in the Certificate 
for Payment no later than 10 days after the issuance of the Certificate for Payment. 
 
9.4.5 Neither University nor University's Representative will have an obligation to pay or to see to the payment of money to a 
Subcontractor, except as may otherwise be required by law. 
 
9.4.6 Neither a Certificate for Payment nor a progress payment made by University will constitute acceptance of Defective 
Work. 
 
9.5 DEPOSIT OF SECURITIES IN LIEU OF RETENTION AND DEPOSIT OF RETENTION INTO ESCROW 
 
9.5.1 At the request and expense of Contractor, a substitution of securities may be made for any monies retained by University 
under Article 9.2 to ensure performance under the Contract Documents. Securities equivalent in value to the retention amount 
required by the Contract Documents for each Certificate for Payment shall be deposited by Contractor with a state or federally 
chartered bank in the State of California (“Escrow Agent”), which shall hold such securities pursuant to the escrow agreement 
referred to in Article 9.5.3 until final payment is due in accordance with Article 9.8. Securities shall be valued as often as conditions 
of the securities market warrant, but in no case less than once per month. Contractor shall deposit additional securities so that the 
current market value of the total of all deposited securities shall be at least equal to the total required amount of retention. 
 
9.5.2 Alternatively to Article 9.5.1, and at the request and expense of Contractor, University will deposit retention directly with 
Escrow Agent. Contractor may direct the investment of such deposited retention into interest bearing accounts or securities, and 
such deposits or securities shall be held by Escrow Agent upon the same terms provided for securities deposited by Contractor. 
 
9.5.3 A prerequisite to the substitution of securities in lieu of retention or the deposit of retention into escrow shall be the 
execution by Contractor, University, and Escrow Agent of an Escrow Agreement for Deposit of Securities in Lieu of Retention and 
Deposit of Retention in the form contained in the Exhibits. The Contractor shall submit the Selection of Retention Options and the 
Escrow Agreement for Deposit of Securities in Lieu of Retention and Deposit of Retention not later than the date when 50% of the 
Work has been completed. The terms of such escrow agreement are incorporated into the requirements of this Article 9.5. 
 
9.6 BENEFICIAL OCCUPANCY 
 
9.6.1 University reserves the right, at its option and convenience, to occupy or otherwise make use of any part of the Work at 
any time prior to Substantial Completion or Final Completion upon 10 days' notice to Contractor. Such occupancy or use is herein 
referred to as “Beneficial Occupancy.” Beneficial Occupancy shall be subject to the following conditions: 
 

.1 University's Representative will make an inspection of the portion of the Project to be beneficially 
occupied and prepare a list of items to be completed or corrected prior to Final Completion. Prior to 
Beneficial Occupancy, University will issue a Certificate of Beneficial Occupancy on University's form. 

.2 Beneficial Occupancy by University shall not be construed by Contractor as an acceptance by 
University of that portion of the Work which is to be occupied. 

.3 Beneficial Occupancy by University shall not constitute a waiver of existing claims of University or 
Contractor against each other. 

.4 Contractor shall provide, in the areas beneficially occupied and on a 24 hour and 7 day week basis as 
required, utility services, heating, and cooling for systems which are in operable condition at the time 
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of Beneficial Occupancy. All responsibility for the operation and maintenance of equipment shall 
remain with Contractor while the equipment is so operated. Contractor shall submit to University an 
itemized list of each piece of equipment so operated with the date operation commences. 

.5 The Guarantee to Repair Periods, as defined in Article 12.2, will commence upon the first dates of 
actual occupancy or use of portions of the Work actually occupied and equipment or systems fully 
utilized. Equipment or systems shall not be considered fully utilized until all parts of the Project served 
by the equipment or systems are actually occupied and used. 

.6 University will pay all normal operating and maintenance costs resulting from its use of equipment in 
areas beneficially occupied. 

.7 University will pay all utility costs which arise out of the Beneficial Occupancy. 

.8 Contractor shall not be responsible for providing security in areas beneficially occupied. 

.9 University will use its best efforts to prevent its Beneficial Occupancy from interfering with the conduct 
of Contractor's remaining Work. 

.10 Contractor shall not be required to repair damage caused by University in its Beneficial Occupancy. 

.11 Except as provided in this Article 9.6, there shall be no added cost to University due to Beneficial 
Occupancy. 

.12 Contractor shall continue to maintain all insurance required by the Contract in full force and effect. 
 
9.7 SUBSTANTIAL COMPLETION 
 
9.7.1 “Substantial Completion” means the stage in the progress of the Work, as determined by University's Representative, 
when the Work is complete and in accordance with the Contract Documents except only for completion of minor items which do not 
impair University's ability to occupy and fully utilize the Work for its intended purpose and a Certificate of Occupancy has been 
issued by the University’s Building Official. 
 
9.7.2 When Contractor gives notice to University's Representative that the Work is substantially complete, unless University's 
Representative determines that the Work is not sufficiently complete to warrant an inspection to determine Substantial Completion, 
University's Representative will inspect the Work, and prepare and give to Contractor a comprehensive list of items to be completed 
or corrected before establishing Substantial Completion. Contractor shall proceed promptly to complete and correct items on the list. 
Failure to include an item on such list does not alter the responsibility of Contractor to complete all Work in accordance with the 
Contract Documents. University's Representative will make an inspection to determine whether the Work is substantially complete. If 
University's Representative's inspection discloses any item, whether or not included on the list, which must be completed or 
corrected before Substantial Completion, Contractor shall, before issuance of the Certificate of Substantial Completion, complete or 
correct such item. Contractor shall then submit a request for another inspection by University's Representative to determine 
Substantial Completion. Costs for additional inspection by University's Representative shall be deducted from any monies due and 
payable to Contractor. 
 
9.7.3 When University's Representative determines that the Work is substantially complete, University's Representative will 
arrange for inspection by University’s Building Official and other officials, as appropriate, for the purpose of issuing a Certificate of 
Occupancy. After a Certificate of Occupancy has been issued by the University’s Building Official, the University’s Representative 
will prepare a Certificate of Substantial Completion on University's form as contained in the Exhibits, which, when signed by 
University, shall establish the date of Substantial Completion and the responsibilities of University and Contractor for security, 
maintenance, utilities, insurance, and damage to the Work. 
 
9.7.4 Unless otherwise provided in the Certificate of Substantial Completion, the Guarantee to Repair Period for the Work 
covered by the Certificate of Substantial Completion, shall commence on the date of Substantial Completion of the Work except that 
Substantial Completion shall not commence the Guarantee to Repair Period for any equipment or systems that: 
 

.1 Are not fully operational (equipment or systems shall not be considered fully operational if they are 
intended to provide service to any portion of the building which the University has neither Beneficially 
Occupied nor accepted as Substantially Complete); or 

.2 Are not accepted by the University. 
 
The Guarantee to Repair Period for equipment or systems which become fully operational and accepted subsequent to Substantial 
Completion will begin on the date of their written acceptance by University. 
 
9.7.5 The daily rate included in the Agreement and specifically identified as the rate to be paid to Contractor for Compensable 
Delays shall not apply to any delays occurring after the Work is substantially completed. 
 
9.8 FINAL COMPLETION AND FINAL PAYMENT 
 
9.8.1 Upon receipt of notice from Contractor that the Work is ready for final inspection, University's Representative will make 
such inspection. Final Completion shall be when University's Representative determines that the Work is fully completed and in 
accordance with the Contract Documents including without limitation satisfaction of all "punch list" items and determines that a 
Certificate of Occupancy has been issued by the University’s Building Official. University will file a Notice of Completion within 10 
days after Final Completion. After receipt of the final Application for Payment, if University's Representative determines that Final 
Completion has occurred, University's Representative will issue the final Certificate for Payment. 
 
9.8.2 Neither final payment nor any retention shall become due until Contractor submits the following items to University's 
Representative: 
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.1 The final Application for Payment and all submittals required in accordance with Article 9.3. 
.2 All guarantees and warranties procured by Contractor from Subcontractors, all operating manuals for 

equipment installed in the Project, as-built documents, and all other submittals required by the 
Contract Documents. 

.3 The Final Distribution of Contract Dollars in the form contained in the Exhibits. 
 
9.8.3 The final payment shall be made, subject to the satisfaction of all other conditions to final payment, 35 days after the filing 
of the Notice of Completion. 
 
9.8.4 Acceptance of final payment by Contractor shall constitute a waiver of all claims, except those previously made in writing 
and identified by Contractor as unsettled at the time of the final Application for Payment. 
 
 

ARTICLE 10 
PROTECTION OF PERSONS AND PROPERTY 

 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
10.1.1 Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Contract. 
 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
10.2.1 Contractor shall take adequate precautions for safety of and shall provide adequate protection to prevent damage, injury, 
or loss to the following: 
 

.1 Employees involved in the Work and other persons who may be affected thereby. 

.2 The Work in place and materials and equipment to be incorporated therein, whether in storage on or 
off the Project site, under care, custody, or control of Contractor or Subcontractors. 

.3 Other property at the Project site and adjoining property. 
 
10.2.2 Contractor shall erect and maintain, as required by existing conditions and performance of the Work, adequate 
safeguards for safety and protection, including providing adequate lighting and ventilation, posting danger signs and other warnings 
against hazards, promulgating safety regulations, and notifying owners and users of adjacent sites and utilities. 
 
10.2.3 When use or storage of explosives, other hazardous materials, equipment, or unusual methods are necessary for 
execution of the Work, Contractor shall exercise the utmost care and carry on such activities only under the supervision of properly 
qualified personnel. 
 
10.2.4 Contractor shall designate a responsible member of Contractor's organization at the Project site whose duty shall be the 
prevention of accidents. That person shall be the Superintendent, unless otherwise designated by Contractor in writing to University 
and University's Representative. 
 
10.2.5 Contractor shall not load or permit any part of the Work or the Project site to be loaded so as to endanger the safety of 
persons or property. 
 
10.3 EMERGENCIES 
 
10.3.1 In an emergency affecting the safety of persons or property, Contractor shall act to prevent or minimize damage, injury, or 
loss. Contractor shall promptly notify University's Representative, which notice may be oral followed by written confirmation, of the 
occurrence of such an emergency and Contractor's action. 
 
 

ARTICLE 11 
INSURANCE AND BONDS 

 
11.1 CONTRACTOR'S INSURANCE 
 
11.1.1 Contractor shall, at its expense, purchase and maintain in full force and effect such insurance as will protect itself and 
University from claims, such as for bodily injury, wrongful death, and property damage, which may arise out of or result from the 
Work required by the Contract Documents, whether such Work is done by Contractor, by any Subcontractor, by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be liable. The amounts of such insurance and any 
additional insurance requirements are specified in the Supplementary Conditions. See Article 3.20 regarding the scope and extent of 
Contractor’s liability for Repair of Damaged Work. 
 
11.1.2 The following policies and coverages shall be furnished by Contractor: 
 

.1 COMMERCIAL FORM GENERAL LIABILITY INSURANCE covering all Work done by or on behalf of 
Contractor and providing insurance for bodily injury, wrongful death, personal injury, property 
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damage, and contractual liability. Except with respect to bodily injury and property damage included 
within the products and completed operations hazards, the aggregate limit shall apply separately to 
Work required of Contractor by these Contract Documents. If the insurance under this Article 11.1.2.1 
is written on a claims-made form, coverage shall continue for a period of not less than 3 years 
following termination of this Contract. Coverage shall provide for a retroactive date of placement prior 
to or coinciding with the effective date of this Contract. 

.2 BUSINESS AUTOMOBILE LIABILITY INSURANCE on an “Occurrence” form covering owned, hired, 
leased, and non-owned automobiles used by or on behalf of Contractor and providing insurance for 
bodily injury and property damage. 

.3 WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY INSURANCE as required by Federal 
and State of California law. Contractor shall also require all of its Subcontractors to maintain this 
insurance coverage. 

 
11.1.3 The coverages required under this Article 11 shall not in any way limit the liability of Contractor. 
 
11.1.4 Certificates of Insurance, as evidence of the insurance required by these Contract Documents and on the form contained 
in the Exhibits, shall be submitted by Contractor to University. The Certificates of Insurance shall provide for no cancellation or 
modification of coverage without 30 days (10 days for non payment of premium) prior written notice to University. 
 
11.1.5 In the event Contractor does not comply with these insurance requirements, University may, at its option, provide 
insurance coverage to protect University; and the cost of such insurance shall be paid by Contractor and may be deducted from the 
Contract Sum. 
 
11.1.6 Contractor's insurance as required by Article 11.1.2, shall, by endorsement to the policies, include the following: 
 

.1 University, University’s officers, agents, employees, consultants, University's Representative, and 
University's Representative's consultants, regardless of whether or not identified in the Contract 
Documents or to Contractor in writing, will be included as additional insureds for and relating to the 
Work to be performed by Contractor and Subcontractors. This requirement shall apply to claims, 
costs, injuries, or damages, but only in proportion to and to the extent such claims, costs, injuries, or 
damages are caused by or result from the negligent acts or omissions of Contractor and 
Subcontractors. This requirement shall not apply to Worker’s Compensation and Employer’s Liability 
Insurance. 

.2 A Severability of Interest Clause stating that, “The term 'insured' is hereby used severally and not 
collectively, but the inclusion herein of more than one insured shall not operate to increase the limits 
of the insurers' liability.” 

.3 A Cross Liability Clause stating that, “In the event of claims being made under any of the coverages 
of the policies referred to herein by one or more insureds hereunder for which another insured 
hereunder may be liable, then the policies shall cover such insureds against whom a claim is made or 
may be made in the same manner as if separate policies had been issued to each insured hereunder. 
Nothing contained herein, however, shall operate to increase the insurers' limits of liability as set forth 
in the insuring agreements.” 

.4 University, University's consultants, University's Representative, and University's Representative's 
consultants will not by reason of their inclusion as insureds incur liability to the insurance carriers for 
payment of premiums for such insurance. 

.5 Coverage provided is primary and is not in excess of or contributing with any insurance or self-
insurance maintained by University, University's consultants, University's Representative, and 
University's Representative's consultants. This provision, however, shall only apply as per the 
stipulations of Article 11.1.6.1. 

 
11.1.7 The form and substance of all insurance policies required to be obtained by Contractor shall be subject to approval by 
University. All policies required by Articles 11.1.2.1, 11.1.2.2, and 11.1.2.3 shall be issued by companies with ratings and financial 
classifications as specified in the Supplementary Conditions. 
 
11.1.8 Contractor shall, by mutual agreement with University, furnish any additional insurance as may be required by University. 
Contractor shall provide Certificates of Insurance evidencing such additional insurance. 
 
11.1.9 The Certificate of Insurance shall show (1) all companies affording coverage and (2) the name of the insured exactly in 
the manner as shown on the Bid Form. The name of the insured must be the name under which the entity is licensed by the 
Contractors State License Board. 
 
11.1.10 If insurance company refuses to use the Certificate of Insurance form as contained in the Exhibits, it must provide a 
Certificate of Insurance evidencing compliance with this Article and Special Provisions 1 through 4 on the Certificate of Insurance 
Exhibit by including an endorsement to its Certificate of Insurance form covering Special Provisions 1 through 4 exactly as these 
provisions appear on the Certificate of Insurance Exhibit. 
 
11.1.11 At the request of University, Contractor shall submit to University copies of the policies obtained by Contractor. 
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11.2 BUILDER'S RISK PROPERTY INSURANCE 
 
11.2.1 If and only if the Contract Sum exceeds $200,000 at the time of award, University will provide its standard builder's risk 
property insurance, subject to the deductibles, terms and conditions, exclusions, and limitations as contained in the provisions of the 
policy. A copy of the University's standard builder's risk property insurance policy is available at the University's Facility office. In 
addition, a summary of the provisions of the policy is included as an Exhibit to the Contract. Contractor agrees that the University’s 
provision of its standard builder’s risk property insurance policy meets the University’s obligation to provide builder’s risk property 
insurance under the Contract and, in the event of a conflict between the provisions of the policy and any summary or description of 
the provisions contained herein or otherwise, the provisions of the policy shall control and shall be conclusively presumed to fulfill 
the University’s obligation to provide such insurance. The proceeds under such insurance policies taken out by University insuring 
the Work and materials will be payable to University and Contractor as their respective interests, from time to time, may appear. 
Contractor shall be responsible for the deductible amount in the event of a loss. In addition, nothing in this Article 11.2 shall be 
construed to relieve Contractor of full responsibility for loss of or damage to materials not incorporated in the Work, and for 
Contractor's tools and equipment used to perform the Work, whether on the Project site or elsewhere, or to relieve Contractor of its 
responsibilities referred to under this Article 11. Materials incorporated in the Work, as used in this Article 11.2, shall mean materials 
furnished while in transit to, stored at, or in permanent place at the Project site. 
 
11.2.2 Insurance policies referred to under this Article 11.2 shall: 
 

.1 Include a provision that the policies are primary and do not participate with nor are excess over any 
other valid collectible insurance carried by Contractor. 

.2 Include a waiver of subrogation against Contractor, its agents, and employees. 
 
11.2.3 Builder’s risk insurance coverage under this Article 11.2 will end on the earliest of any of the following: 
 

.1 sixty (60) days after the date a Certificate of Occupancy for the entire Project is issued by the University; 
  
.2 sixty (60) days after the date a Certificate of Occupancy for a part of the Project issued by the University, but 

coverage will end only for the part of the Project covered by such Certificate of Occupancy; or 
 
.3 the date of Final Completion established by the University in any Notice of Completion issued by the University 

 
11.3 PERFORMANCE BOND AND PAYMENT BOND 
 
11.3.1 Contractor shall furnish bonds covering the faithful performance of the Contract (Performance Bond) and payment of 
obligations arising thereunder (Payment Bond) on the forms contained in Exhibits 3 and 2. 
 
11.3.2 The Payment Bond and Performance Bond shall each be in the amount of the Contract Sum. 
 
11.3.3 The Payment Bond and Performance Bond shall be in effect on the date the Contract is signed by University. 
 
11.3.4 Contractor shall promptly furnish such additional security as may be required by University to protect its interests and 
those interests of persons or firms supplying labor or materials to the Work. Contractor shall furnish supplemental Payment and 
Performance Bonds each in the amount of the current Contract Sum at the request of the University. 
 
11.3.5 Surety companies used by Contractor shall be, on the date the Contract is signed by University, an admitted surety 
insurer (as defined in the California Code of Civil Procedure Section 995.120). 
 
11.3.6 The premiums for the Payment Bond and Performance Bond shall be paid by Contractor. 
 
 

ARTICLE 12 
UNCOVERING AND CORRECTION OF WORK 

 
12.1 UNCOVERING OF WORK 
 
12.1.1 If a portion of the Work is covered contrary to University's Representative's request or direction, or contrary to the 
requirements of the Contract Documents, it must, if required in writing by University's Representative, be uncovered for University's 
Representative's observation and be replaced at Contractor's expense without adjustment of the Contract Time or the Contract 
Sum. 
 
12.1.2 If a portion of the Work has been covered, which is not required by the Contract Documents to be observed or inspected 
prior to its being covered and which University's Representative has not specifically requested to observe prior to its being covered, 
University's Representative may request to see such Work and it shall be uncovered and replaced by Contractor. If such Work is in 
accordance with the Contract Documents, the costs of uncovering and replacing the Work shall be added to the Contract Sum by 
Change Order; and if the uncovering and replacing of the Work extends the Contract Time, an appropriate adjustment of the 
Contract Time shall be made by Change Order. If such Work is not in accordance with the Contract Documents, Contractor shall 
pay such costs and shall not be entitled to an adjustment of the Contract Time or the Contract Sum. 
 
12.2 CORRECTION OF DEFECTIVE WORK AND GUARANTEE TO REPAIR PERIOD 

State of California Bid 945880.03a

Jun 9, 2009 2:41:57 PM PDT p. 79



<PROJECT TITLE> 
University of California, Los Angeles Project No. <PROJECT#> 
 

  
LF GC REV 4:07/01/06 General Conditions - Page 31 

 
12.2.1 The term "Guarantee to Repair Period" means a period of 1 year, unless a longer period of time is specified, commencing 
as follows: 
 

.1 For any Work not described as incomplete in the Certificate of Substantial Completion, on the date of 
Substantial Completion. 

.2 For space beneficially occupied or for separate systems fully utilized prior to Substantial Completion 
pursuant to Article 9.6, from the first date of such Beneficial Occupancy or actual use, as established 
in a Certificate of Beneficial Occupancy. 

.3 For all Work other than .1 or .2 above, from the date of Final Completion. 
 
12.2.2 Contractor shall (1) correct Defective Work that becomes apparent during the progress of the Work or during the 
Guarantee to Repair Period and (2) replace, repair, or restore to University's satisfaction any other parts of the Work and any other 
real or personal property which is damaged or destroyed as a result of Defective Work or the correction of Defective Work. 
Contractor shall promptly commence such correction, replacement, repair, or restoration upon notice from University's 
Representative or University, but in no case later than 10 days after receipt of such notice; and Contractor shall diligently and 
continuously prosecute such correction to completion. Contractor shall bear all costs of such correction, replacement, repair, or 
restoration, and all losses resulting from such Defective Work, including additional testing, inspection, and compensation for 
University's Representative's services and expenses. Contractor shall perform corrective Work at such times that are acceptable to 
University and in such a manner as to avoid, to the extent practicable, disruption to University's activities. 
 
12.2.3 If immediate correction of Defective Work is required for life safety or the protection of property and is performed by 
University or Separate Contractors, Contractor shall pay to University all reasonable costs of correcting such Defective Work. 
Contractor shall replace, repair, or restore to University's satisfaction any other parts of the Work and any other real or personal 
property which is damaged or destroyed as a result of such Defective Work or the correction of such Defective Work. 
 
12.2.4 Contractor shall remove from the Project site portions of the Work and materials which are not in accordance with the 
Contract Documents and which are neither corrected by Contractor nor accepted by University. 
 
12.2.5 If Contractor fails to commence correction of Defective Work within 10 days after notice from University or University's 
Representative or fails to diligently prosecute such correction to completion, University may correct the Defective Work in 
accordance with Article 2.4; and, in addition, University may remove the Defective Work and store salvageable materials and 
equipment at Contractor's expense. 
 
12.2.6 If Contractor fails to pay the costs of such removal and storage as required by Articles 12.2.4 and 12.2.5 within 10 days 
after written demand, University may, without prejudice to other remedies, sell such materials at auction or at private sale, or 
otherwise dispose of such material. Contractor shall be entitled to the proceeds of such sale, if any, in excess of the costs and 
damages for which Contractor is liable to University, including compensation for University's Representative's services and 
expenses. If such proceeds of sale do not cover costs and damages for which Contractor is liable to University, the Contract Sum 
shall be reduced by such deficiency. If there are no remaining payments due Contractor or the remaining payments are insufficient 
to cover such deficiency, Contractor shall promptly pay the difference to University. 
 
12.2.7 Contractor's obligations under this Article 12 are in addition to and not in limitation of its warranty under Article 3.4 or any 
other obligation of Contractor under the Contract Documents. Enforcement of Contractor's express warranties and guarantees to 
repair contained in the Contract Documents shall be in addition to and not in limitation of any other rights or remedies University 
may have under the Contract Documents or at law or in equity for Defective Work. Nothing contained in this Article 12 shall be 
construed to establish a period of limitation with respect to other obligations of Contractor under the Contract Documents. 
Establishment of the Guarantee to Repair Period relates only to the specific obligation of Contractor to correct the Work and in no 
way limits either Contractor's liability for Defective Work or the time within which proceedings may be commenced to enforce 
Contractor's obligations under the Contract Documents. 
 
 

ARTICLE 13 
TERMINATION OR SUSPENSION OF THE CONTRACT 

 
13.1 TERMINATION BY CONTRACTOR 
 
13.1.1 Subject to Article 13.1.2, Contractor shall have the right to terminate the Contract only upon the occurrence of one of the 
following: 
 

.1 Provided that University has not commenced reasonable action to remove any order of a court within 
the 90 day period, the Work is stopped for 90 consecutive days, through no act or fault of Contractor, 
any Subcontractor, or any employee or agent of Contractor or any Subcontractor, due to an issuance 
of an order of a court or other public authority having jurisdiction or due to an act of government, such 
as a declaration of a national emergency making material unavailable. 

.2 University fails to perform any material obligation under the Contract and fails to cure such default 
within 30 days, or University has not commenced to cure such default within 30 days where such cure 
will require a reasonable period beyond 30 days and diligently prosecutes the same to completion, 
after receipt of notice from Contractor stating the nature of such default(s). 
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.3 Repeated suspensions by University, other than such suspensions as are agreed to by Contractor 
under Article 13.3, which constitute in the aggregate more than 20% of the Contract Time. 

 
13.1.2 Upon the occurrence of one of the events listed in Article 13.1.1, Contractor may, upon 10 days additional notice to 
University and University's Representative, and provided that the condition giving rise to Contractor's right to terminate is continuing, 
terminate the Contract. 
 
13.1.3 Upon termination by Contractor, University will pay to Contractor the sum determined by Article 13.4.4. Such payment will 
be the sole and exclusive remedy to which Contractor is entitled in the event of termination of the Contract by Contractor pursuant to 
Article 13.1; and Contractor will be entitled to no other compensation or damages and expressly waives the same. 
 
13.2 TERMINATION BY UNIVERSITY FOR CAUSE 
 
13.2.1 University will have the right to terminate the Contract for cause at any time after the occurrence of any of the following 
events: 
 

.1 Contractor becomes insolvent or files for relief under the bankruptcy laws of the United States. 

.2 Contractor makes a general assignment for the benefit of its creditors or fails to pay its debts as the 
same become due. 

.3 A receiver is appointed to take charge of Contractor's property. 

.4 The commencement or completion of any Work activity is 14 days or more behind the date set forth in 
the Contract Schedule for such Work activity, and which results in an Unexcusable Delay. 

.5 Contractor abandons the Work. 
 
13.2.2 Upon the occurrence of any of the following events, University will have the right to terminate the Contract for cause if 
Contractor fails to promptly commence to cure such default and diligently prosecute such cure within 5 days after notice from 
University, or within such longer period of time as is reasonably necessary to complete such cure: 
 

.1 Contractor persistently or repeatedly refuses or fails to supply skilled supervisory personnel, an 
adequate number of properly skilled workers, proper materials, or necessary equipment to prosecute 
the Work in accordance with the Contract Documents. 

.2 Contractor fails to make prompt payment of amounts properly due Subcontractors after receiving 
payment from University. 

.3 Contractor disregards Applicable Code Requirements. 

.4 Contractor persistently or materially fails to execute the Work in accordance with the Contract 
Documents. 

.5 Contractor is in default of any other material obligation under the Contract Documents. 

.6 Contractor persistently or materially fails to comply with applicable safety requirements. 
 
13.2.3 Upon any of the occurrences referred to in Articles 13.2.1 and 13.2.2, University may, at its election and by notice to 
Contractor, terminate the Contract and take possession of the Project site and all materials, supplies, equipment, tools, and 
construction equipment and machinery thereon owned by Contractor; accept the assignment of any or all of the subcontracts; and 
then complete the Work by any method University may deem expedient. If requested by University, Contractor shall remove any 
part or all of Contractor's materials, supplies, equipment, tools, and construction equipment and machinery from the Project site 
within 7 days of such request; and if Contractor fails to do so, University may remove or store, and after 90 days sell, any of the 
same at Contractor's expense. 
 
13.2.4 If the Contract is terminated by University as provided in this Article 13.2, Contractor shall not be entitled to receive any 
further payment until the expiration of 35 days after Final Completion and acceptance of all Work by University. 
 
13.2.5 If the unpaid balance of the Contract Sum exceeds the cost of completing the Work, including all additional costs and 
expenses made necessary thereby, including costs for University staff time, plus all losses sustained, including any liquidated 
damages provided under the Contract Documents, such excess shall be paid to Contractor. If such costs, expenses, losses, and 
liquidated damages exceed the unpaid balance of the Contract Sum, Contractor shall pay such excess to University. 
 
13.2.6 No termination or action taken by University after termination shall prejudice any other rights or remedies of University 
provided by law or by the Contract Documents upon such termination; and University may proceed against Contractor to recover all 
losses suffered by University. 
 
13.3 SUSPENSION BY UNIVERSITY FOR CONVENIENCE 
 
13.3.1 University may, at any time and from time to time, without cause, order Contractor, in writing, to suspend, delay, or 
interrupt the Work in whole or in part for such period of time, up to 90 days, as University may determine, with such period of 
suspension to be computed from the date of delivery of the written order. Such order shall be specifically identified as a “Suspension 
Order” under this Article 13.3. The Work may be stopped for such further period as the parties may agree. Upon receipt of a 
Suspension Order, Contractor shall, at University's expense, comply with its terms and take all reasonable steps to minimize costs 
allocable to the Work covered by the Suspension Order during the period of Work stoppage. Within 90 days after the issuance of the 
Suspension Order, or such extension to that period as is agreed upon by Contractor and University, University shall either cancel 
the Suspension Order or delete the Work covered by such Suspension Order by issuing a Change Order. 
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13.3.2 If a Suspension Order is canceled or expires, Contractor shall continue with the Work. A Change Order will be issued to 
cover any adjustments of the Contract Sum or the Contract Time necessarily caused by such suspension. Any Claim by Contractor 
for an adjustment of the Contract Sum or the Contract Time shall be made within 21 days after the end of the Work suspension. 
Contractor agrees that submission of its claim within said 21 days is an express condition precedent to its right to Arbitrate or 
Litigate such a claim. 
 
13.3.3 The provisions of this Article 13.3 shall not apply if a Suspension Order is not issued by University. A Suspension Order 
shall not be required to stop the Work as permitted or required under any other provision of the Contract Documents. 
 
13.4 TERMINATION BY UNIVERSITY FOR CONVENIENCE 
 
13.4.1 University may, at its option, terminate this Contract, in whole or from time to time in part, at any time by giving notice to 
Contractor. Upon such termination, Contractor agrees to waive any claims for damages, including loss of anticipated profits, on 
account thereof; and, as the sole right and remedy of Contractor, University shall pay Contractor in accordance with Article 13.4.4. 
 
13.4.2 Upon receipt of notice of termination under this Article 13.4, Contractor shall, unless the notice directs otherwise, do the 
following: 
 

.1 Immediately discontinue the Work to the extent specified in the notice. 

.2 Place no further orders or subcontracts for materials, equipment, services, or facilities, except as may 
be necessary for completion of such portion of the Work as is not discontinued. 

.3 Promptly cancel, on the most favorable terms reasonably possible, all subcontracts to the extent they 
relate to the performance of the discontinued portion of the Work. 

.4 Thereafter do only such Work as may be necessary to preserve and protect Work already in progress 
and to protect materials, plants, and equipment on the Project site or in transit thereto. 

 
13.4.3 Upon such termination, the obligations of the Contract shall continue as to portions of the Work already performed and, 
subject to Contractor's obligations under Article 13.4.2, as to bona fide obligations assumed by Contractor prior to the date of 
termination. 
 
13.4.4 Upon such termination, University shall pay to Contractor the sum of the following: 
 

.1 The amount of the Contract Sum allocable to the portion of the Work properly performed by 
Contractor as of the date of termination, less sums previously paid to Contractor. 

.2 Plus an amount equal to the lesser of $50,000 or 5% of the difference between the Contract Sum and 
the amount of the Contract Sum allocable to the portion of the Work properly performed by Contractor 
as of the date of termination. 

.3 Plus previously unpaid costs of any items delivered to the Project site which were fabricated for 
subsequent incorporation in the Work. 

.4 Plus any proven losses with respect to materials and equipment directly resulting from such 
termination. 

.5 Plus reasonable demobilization costs. 

.6 Plus reasonable costs of preparing a statement of the aforesaid costs, expenses, and losses in 
connection with such termination. 

 
The above payment shall be the sole and exclusive remedy to which Contractor is entitled in the event of termination of the Contract 
by University pursuant to Article 13.4; and Contractor will be entitled to no other compensation or damages and expressly waives 
same. 
 
 

ARTICLE 14 
STATUTORY AND OTHER REQUIREMENTS 

 
14.1 NOT USED 
 
14.2 NONDISCRIMINATION 
 
14.2.1 For purposes of this Article 14.2, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
 
14.2.2 Contractor shall comply and shall ensure that all Subcontractors comply with Section 12900 through 12996, of the State of 
California Government Code. 
 
14.2.3 Contractor agrees as follows during the performance of the Work: 
 

.1 Contractor shall not willfully discriminate against any employee or applicant for employment because of race, 
color, religion, sex, age, ancestry, national origin, sexual orientation, handicap, veteran's status, medical 
condition (as defined in Section 12926 of the State of California Government Code), marital status, or 
citizenship (within the limits imposed by law or University's policy). All applicants for employment and 
employees are to be treated without regard to their race, color, religion, sex, age, ancestry, national origin, local 
custom, habit, sexual orientation, handicap, veteran's status, medical condition (as defined in Section 12926 of 
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the State of California Government Code), marital status, or citizenship (within the limits imposed by law or 
University's policy) because of habit, local custom, or otherwise. Such equal treatment shall apply, but not be 
limited to, employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. 

.2 Contractor and all Subcontractors will permit access to their records of employment, employment 
advertisements, application forms, and other pertinent data and records by University or any appropriate 
agency of the State of California designated by University for the purposes of investigation to ascertain 
compliance with this Article 14.2. The outcome of the investigation may result in the following: 

 
.1 A finding of willful violation of the provisions of this Contract or of the Fair Employment Practices Act 

may be regarded by University as (1) a basis for determining that Contractor is not a “responsible 
bidder” as to future contracts for which such Contractor may submit bids or (2) a basis for refusing to 
accept or consider the bids of Contractor for future contracts. 

.2 University may deem a finding of willful violation of the Fair Employment Practices Act to have 
occurred upon receipt of written notice from the Fair Employment Practices Commission that it has 
(1) investigated and determined that Contractor has violated the Fair Employment Practices Act and 
(2) issued an order under the State of California Government Code Section 12970 or obtained an 
injunction under Government Code Section 12973. 

.3 Upon receipt of such written notice from the Fair Employment Practices Commission, University may 
notify Contractor that, unless it demonstrates to the satisfaction of University within a stated period 
that the violation has been corrected, Contractor's bids on future projects will not be considered. 

.4 Contractor agrees that, should University determine that Contractor has not complied with this Article 
14.2, Contractor shall forfeit to University, as a penalty, for each day or portion thereof, for each 
person who was denied employment as a result of such non-compliance, the penalties provided in 
Article 14.3 for violation of prevailing wage rates. Such penalty amounts may be recovered from 
Contractor; and University may deduct any such penalty amounts from the Contract Sum. 

.5 Nothing contained in this Article 14.2 shall be construed in any manner so as to prevent University 
from pursuing any other remedies that may be available at law. 

.6 Contractor shall meet the following standards for compliance and provide University with satisfactory 
evidence of such compliance upon University's request, which shall be evaluated in each case by 
University: 

 
.1 Contractor shall notify its Superintendent and other supervisory personnel of the 

nondiscrimination requirements of the Contract Documents and their responsibilities 
thereto. 

.2 Contractor shall notify all sources of employee referrals (including unions, employment 
agencies, and the State of California Department of Employment) of the nondiscrimination 
requirements of the Contract Documents by sending to such sources and by posting the 
Notice of Equal Employment Opportunity (EEO). 

.3 Contractor or its representative shall, through all unions with whom it may have 
agreements, develop agreements that (1) define responsibilities for nondiscrimination in 
hiring, referrals, upgrading, and training and (2) implement an affirmative nondiscrimination 
program, in terms of the unions' specific areas of skill and geography, such that qualified 
minority women, nonminority women, and minority men shall be available and given an 
equal opportunity for employment. 

.4 Contractor shall notify University of opposition to the nondiscrimination requirements of the 
Contract Documents by individuals, firms, or organizations during the term of the Contract. 

 
.7 Contractor shall include the provisions of the foregoing Articles 14.2.3.2.1 through 14.2.3.2.6 in all 

subcontracts with Subcontractors, so that such provisions will be binding upon each such 
Subcontractor. 

 
14.3 PREVAILING WAGE RATES 
 
14.3.1 For purposes of this Article 14.3, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
 
14.3.2 Contractor shall comply and shall ensure that all Subcontractors comply with Sections 1770, 1771, 1772, 1773, 1774, and 
1775 of the State of California Labor Code. Compliance with these sections is required by this Contract. 
 
14.3.3 The State of California Department of Industrial Relations has ascertained the general prevailing per diem wage rates in 
the locality in which the Work is to be performed for each craft, classification, or type of worker required to perform the Work. A copy 
of the general prevailing per diem wage rates will be on file at University's principal facility office and will be made available to any 
interested party upon request. Contractor shall post a copy of the general prevailing per diem wage rates at the job site. By this 
reference, such schedule is made part of the Contract Documents. Contractor shall pay not less than the prevailing wage rates, as 
specified in the schedule and any amendments thereto, to all workers employed by Contractor in the execution of the Work. 
Contractor shall cause all subcontracts to include the provision that all Subcontractors shall pay not less than the prevailing rates to 
all workers employed by such Subcontractors in the execution of the Work. Contractor shall forfeit to University, as a penalty, not 
more than $50 for each calendar day or portion thereof for each worker that is paid less than the prevailing rates as determined by 
the Director of Industrial Relations for the work or craft in which the worker is employed for any portion of the Work done by 
Contractor or any Subcontractor. The amount of this penalty shall be determined pursuant to applicable law. Such forfeiture 
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amounts may be deducted from the Contract Sum or sought directly from the surety under its Performance Bond if there are 
insufficient funds remaining in the Contract Sum. Contractor shall also pay to any worker who was paid less than the prevailing 
wage rate for the work or craft for which the worker was employed for any portion of the Work, for each day, or portion thereof, for 
which the worker was paid less than the specified prevailing per diem wage rate, an amount equal to the difference between the 
specified prevailing per diem wage rate and the amount which was paid to the worker. Review of any civil wage and penalty 
assessment shall be made pursuant to section 17420 of the California Labor Code. 
 
14.4 PAYROLL RECORDS 
 
14.4.1 For purposes of this Article 14.4, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
 
14.4.2 Contractor and all Subcontractors shall keep an accurate payroll record, showing the name, address, social security 
number, job classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyworker, apprentice, worker, or other employee employed in connection with the Work. All payroll records shall be certified as 
being true and correct by Contractor or Subcontractors keeping such records; and the payroll records shall be available for 
inspection at all reasonable hours at the principal office of Contractor on the following basis: 
 

.1 A certified copy of an employee's payroll record shall be made available for inspection or furnished to 
such employee or the employee's authorized representative on request. 

.2 A certified copy of all payroll records shall be made available for inspection upon request to 
University, the State of California Division of Labor Standards Enforcement, and the Division of 
Apprenticeship Standards of the State of California Division of Industrial Relations. 

.3 A certified copy of all payroll records shall be made available upon request by the public for 
inspection or copies thereof made; provided, however, that the request by the public shall be made to 
either University, the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement. The public shall not be given access to such records at the principal offices of 
Contractor or Subcontractors. Any copy of the records made available for inspection as copies and 
furnished upon request to the public or any public agency by University shall be marked or obliterated 
in such a manner as to prevent disclosure of an individual's name, address, and social security 
number. The name and address of Contractor awarded the Contract or performing the Contract shall 
not be marked or obliterated. 

 
14.4.3 Contractor shall file a certified copy of the payroll records with the entity that requested the records within 10 days after 
receipt of a written request. Contractor shall inform University of the location of such payroll records for the Project, including the 
street address, city, and county; and Contractor shall, within 5 working days, provide notice of change of location of such records. In 
the event of noncompliance with the requirements of this Article 14.4 or with the State of California Labor Code Section 1776, 
Contractor shall have 10 days in which to comply following receipt of notice specifying in what respects Contractor must comply. 
Should noncompliance still be evident after the 10 day period, Contractor shall forfeit to University, as a penalty, $25 for each day, 
or portion thereof, for each worker, until strict compliance is accomplished. Such forfeiture amounts may be deducted from the 
Contract Sum. 
 
14.5 APPRENTICES 
 
14.5.1 For purposes of this Article 14.5, the term Subcontractor shall not include suppliers, manufacturers, and distributors. 
 
14.5.2 Only apprentices, as defined in the State of California Labor Code Section 3077, who are in training under apprenticeship 
standards and written apprentice agreements under Chapter 4, Division 3, of the State of California Labor Code, are eligible to be 
employed by Contractor and Subcontractors as apprentices. The employment and training of each apprentice shall be in 
accordance with the provisions of the apprenticeship standards and written apprentice agreements under which the apprentice is 
training. 
 
14.5.3 Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or trade at which the 
apprentice is employed, and shall be employed only at the Work in the craft or trade to which the apprentice is indentured. 
 
14.5.4 When Contractor or Subcontractors employ workers in any apprenticeship craft or trade on the Work, Contractor or 
Subcontractors shall 1) send contract award information to the applicable joint apprenticeship committee that can supply 
apprentices to the site of the public work and 2) apply to the joint apprenticeship committee, which administers the apprenticeship 
standards of the craft or trade in the area of the Project site, for a certificate approving Contractor or Subcontractors under the 
apprenticeship standards for the employment and training of apprentices in the area of the Project site. The committee will issue a 
certificate fixing the number of apprentices or the ratio of apprentices to journeypersons who shall be employed in the craft or trade 
on the Work. The ratio will not exceed that stipulated in the apprenticeship standards under which the joint apprenticeship 
committee operates; but in no case shall the ratio be less than 1 hour of apprentice work for every 5 hours of journeyperson work, 
except as permitted by law. Contractor or Subcontractors shall, upon the issuance of the approval certificate in each such craft or 
trade, employ the number of apprentices or the ratio of apprentices to journeypersons fixed in the certificate issued by the joint 
apprenticeship committee or present an exemption certificate issued by the Division of Apprenticeship Standards. 
 
14.5.5 “Apprenticeship craft or trade,” as used in this Article 14.5, shall mean a craft or trade determined as an apprenticeship 
occupation in accordance with rules and regulations prescribed by the Apprenticeship Council. 
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14.5.6 If Contractor or Subcontractors employ journeyworkers or apprentices in any apprenticeship craft or trade in the area of 
the Project site, and there exists a fund for assisting to allay the cost of the apprenticeship program in the trade or craft, to which 
fund or funds other contractors in the area of the Project site are contributing, Contractor and Subcontractors shall contribute to the 
fund or funds in each craft or trade in which they employ journeyworkers or apprentices on the Work in the same amount or upon 
the same basis and in the same manner done by the other contractors. Contractor may include the amount of such contributions in 
computing its bid for the Contract; but if Contractor fails to do so, it shall not be entitled to any additional compensation therefor from 
University. 
 
14.5.7 In the event Contractor willfully fails to comply with this Article 14.5, it will be considered in violation of the requirements of 
the Contract. 
 
14.5.8 Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by Contractor or 
Subcontractors of journeyworker trainees who may receive on-the-job training to enable them to achieve journeyworker status in 
any craft or trade under standards other than those set forth for apprentices. 
 
14.6 WORK DAY 
 
14.6.1 Contractor shall not permit any worker to labor more than 8 hours during any 1 day or more than 40 hours during any 1 
calendar week, except as permitted by law and in such cases only upon such conditions as are provided by law. Contractor shall 
forfeit to University, as a penalty, $25 for each worker employed in the execution of this Contract by Contractor, or any 
Subcontractor, for each day during which such worker is required or permitted to work more than 8 hours in any 1 day and 40 hours 
in any 1 calendar week in violation of the terms of this Article 14.6 or in violation of the provisions of any law of the State of 
California. Such forfeiture amounts may be deducted from the Contract Sum. Contractor and each Subcontractor shall keep, or 
cause to be kept, an accurate record showing the actual hours worked each day and each calendar week by each worker employed 
on the Project, which record shall be kept open at all reasonable hours to the inspection of University, its officers and agents, and to 
the inspection of the appropriate enforcement agency of the State of California. 
 
 

ARTICLE 15 
MISCELLANEOUS PROVISIONS 

 
15.1 GOVERNING LAW 
 
15.1.1 The Contract shall be governed by the law of the State of California. 
 
15.2 SUCCESSORS AND ASSIGNS 
 
15.2.1 University and Contractor respectively bind themselves and their successors, permitted assigns, and legal representatives 
to the other party and to the successors, permitted assigns, and legal representatives of such other party in respect to covenants, 
agreements, and obligations contained in the Contract Documents. Neither party to the Contract shall assign the Contract, in whole 
or in part, without prior written consent of the other party. Notwithstanding any such assignment, each of the original contracting 
parties shall remain legally responsible for all of its obligations under the Contract. 
 
15.3 RIGHTS AND REMEDIES 
 
15.3.1 All University's rights and remedies under the Contract Documents will be cumulative and in addition to and not in 
limitation of all other rights and remedies of University under the Contract Documents or otherwise available at law or in equity. 
 
15.3.2 No action or failure to act by University or University's Representative will constitute a waiver of a right afforded them 
under the Contract, nor will such action or failure to act constitute approval of or acquiescence in a condition or breach thereunder, 
except as may be specifically agreed in writing. No waiver by University or University's Representative of any condition, breach or 
default will constitute a waiver of any other condition, breach or default; nor will any such waiver constitute a continuing waiver. 
 
15.3.3 No provision contained in the Contract Documents shall create or give to third parties any claim or right of action against 
University, University's Representative, or Contractor. 
 
15.4 SURVIVAL 
 
15.4.1 The provisions of the Contract which by their nature survive termination of the Contract or Final Completion, including all 
warranties, indemnities, payment obligations, and University's right to audit Contractor's books and records, shall remain in full force 
and effect after Final Completion or any termination of the Contract. 
 
15.5 COMPLETE AGREEMENT 
 
15.5.1 The Contract Documents constitute the full and complete understanding of the parties and supersede any previous 
agreements or understandings, oral or written, with respect to the subject matter hereof. The Contract may be modified only by a 
written instrument signed by both parties or as provided in Article 7. 
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15.6 SEVERABILITY OF PROVISIONS 
 
15.6.1 If any one or more of the provisions contained in the Contract Documents should be invalid, illegal, or unenforceable in 
any respect, the validity, legality, and enforceability of the remaining provisions contained herein shall not in any way be affected or 
impaired thereby. 
 
15.7 UNIVERSITY'S RIGHT TO AUDIT 
 
15.7.1 University and entities and agencies designated by University will have access to and the right to audit and the right to 
copy at University's cost all of Contractor's books, records, contracts, correspondence, instructions, drawings, receipts, vouchers, 
purchase orders, and memoranda relating to the Work. Contractor shall preserve all such records and other items during the 
performance of the Contract and for a period of at least 3 years after Final Completion. 
 
15.8 NOTICES 
 
15.8.1 Except as otherwise provided, all notices, requests, demands, and other communications to be given under the Contract 
Documents shall be in writing and shall be transmitted by one of the following methods: 
 

.1 Personally delivered. 

.2 Sent by facsimile copy where receipt is confirmed. 

.3 Sent by courier where receipt is confirmed. 

.4 Sent by registered or certified mail, postage prepaid, return receipt requested. 
 
15.8.2 Such notices and other communications in Article 15.8.1 shall be deemed given and received upon actual receipt in the 
case of all except registered or certified mail; and in the case of registered or certified mail, on the date shown on the return receipt 
or the date delivery during normal business hours was attempted. Such notices and communications shall be given at the respective 
street addresses set forth in the Agreement. Such street addresses may be changed by notice given in accordance with this Article 
15.8. 
 
15.9 TIME OF THE ESSENCE 
 
15.9.1 Time limits stated in the Contract Documents are of the essence of the Contract. 
 
 

END OF GENERAL CONDITIONS 
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SUPPLEMENTARY CONDITIONS 

1. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 8 – CONTRACT TIME 

 Rainy weather in excess of the following number of days will be granted a Contract Time extension pursuant to 
Article 8.4 of the General Conditions: 

January........... - 6 days July ...................- 1 day 
February ......... - 6 days August ..............- 0 days 
March ............. - 6 days September ........- 1 day 
April ................ - 3 days October.............- 2 days 
May................. - 1 day November .........- 3 days 
June................ - 1 day December .........- 5 days 

2. MODIFICATION OF GENERAL CONDITIONS, ARTICLE 11 – INSURANCE AND BONDS 

Contractor shall furnish and maintain insurance in the amounts below. 

The insurance required by 11.1.2.1 and 11.1.2.2 shall be (i) issued by companies with a Best rating of 
A- or better, and a financial classification of VIII or better (or an equivalent rating by Standard & Poor 
or Moody's) or (ii) guaranteed, under terms consented to by the University (such consent to not be 
unreasonably withheld), by companies with a Best rating of A- or better, and a financial classification 
of VIII or better (or an equivalent rating by Standard & Poor or Moody's). Such insurance shall be 
written for not less than the following: 

11.1.2.1 Commercial Form General Liability Insurance – 
  Limits of Liability  Minimum Requirement 

Each Occurrence - Combined Single Limit for 
Bodily Injury and Property Damage ............................................... $TBD 
Products - Completed Operations Aggregate ................................ $TBD 
Personal and Advertising Injury ..................................................... $TBD 
General Aggregate......................................................................... $TBD 

11.1.2.2 Business Automobile Liability Insurance - Limits of Liability 
Each Accident - Combined Single Limit for 
Bodily Injury and Property Damage ............................................... $TBD 

Insurance required by Article 11.1.2.3 shall be issued by companies (i) that have a Best rating of B+ 
or better, and a financial classification of VIII or better (or an equivalent rating by Standard & Poor or 
Moody's); or (ii) that are acceptable to the University. Such insurance shall be written for not less than 
the following: 

11.1.2.3 Worker’s Compensation and Employer’s Liability – (as required by Federal and State of 
California law). 

{NOTE: THE FOLLOWING WILL BE UTILIZED ONLY WHEN HAZ MAT WORK IS APPLICABLE}The following 
Article 11.1.2.4 is added to the General Conditions: 

11.1.2.4 The Contractor shall obtain, either itself or through the applicable Subcontractor(s) 
performing Work involving hazardous materials, Contractor's Pollution Liability (CPL) 
insurance coverage for such Work AND an endorsement to either its CPL or Business Auto 
policies for transporting or hauling of hazardous materials. The insurance required by this 
Article 11.1.2.4 shall be (i) issued by companies with a Best rating of A- or better, and a 
financial classification of VIII or better (or an equivalent rating by Standard & Poor or 
Moody's) or (ii) guaranteed, under terms consented to by the University (such consent to 
not be unreasonably withheld), by companies with a Best rating of A- or better, and a 
financial classification of VIII or better (or an equivalent rating by Standard & Poor or 
Moody's). Such insurance shall be written for not less than the following and include the 
University as Additional Insured by endorsement: 

CONTRACTOR’S POLLUTION LIABILITY – 
  Limits of Liability  Minimum Requirement 

Each Occurrence ........................................................................... $TBD 
Products - Completed Operations.................................................. $TBD 
General Aggregate......................................................................... $TBD 
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If coverage is provided on a Claims-Made form, Contractor shall evidence coverage to 
include a three (3)-year Extended Reporting Period beyond completion of such Work. 
Coverage must extend to Transportation and Hauling of hazardous materials. The 
University shall require a copy of the policy endorsement noting extension of Transportation 
coverage. If this extension of coverage is not provided under the Contractor's or applicable 
Subcontractor's Contractor's Pollution Liability, then the Contractor/Subcontractor shall also 
be required to evidence the following under its Business Auto policy: 

BUSINESS AUTO - Combined Single Limit Per Accident $TBD 
Covering Transportation and/or Hauling of hazardous materials by amending the pollution 
exclusion of ISO Form CA 00010 6/92 (or its equivalent) in the following manner:  

1. Delete Section a.(1)a.: (Pollution) "being transported or towed away by, or 
handled for movement into, onto or from the Covered Auto" 

2. Delete Section a.(1)b.: "Otherwise in the course of transit by the insured." 

Coverage shall include MCS-90 endorsement with the University as Additional Insured and 
shall be endorsed to specifically limit the reimbursement provisions of the MCS-90 to the 
Named Insured. 

END OF SUPPLEMENTARY CONDITIONS 
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UCLA Request for Qualifications
June 2009

I.  ADVERTISEMENT FOR EXECUTIVE ENGINEER

UCLA requests a written response to this Request for Qualifications (RFQ) for the purpose of 
selecting an Executive Engineer for the design, engineering, and project management for the 
procurement, installation, implementation of the SM/Ortho Repl. Hosp- Conference room Audio 
Visual System.

The estimated construction cost for this project is $750,000 for the base project and $450,000 for 
the bid alternate scope as detailed below. 

Located in the city of Santa Monica, the Santa Monica/Orthopaedic Replacement Hospital is 
currently under construction and consists of four newly constructed wings (Southwest, Central, 
North and Orthopedic wings) and the existing renovated Merle Norman Pavilion. The Southwest 
Wing is fully complete.  

Firms submitting an RFQ response must have significant demonstrated experience in the design and 
engineering of Audio Visual systems, including responding to the requirements of state and federal 
review agencies to include the Office of Statewide Health Planning and Development (OSHPD).  
Experience in a healthcare environment is preferred. 

The complete request for qualifications (RFQ) packet will be available at 
www.capital.ucla.edu/rfq.html  starting June 10, 2009.  Responses to the RFQ are due by 2:00 p.m. 
on June 24, 2009.  A short list of firms will be determined by a screening committee; further steps 
in the selection process will be at the discretion of the selection committee.

Every effort will be made to ensure that all persons, regardless of race, religion, sex, color, 
ethnicity, and national origin have equal access to contracts and other business opportunities with 
the University.

Jeffrey Averill, Campus Architect
UCLA Capital Programs
1060 Veteran Avenue, 1st Floor
Los Angeles, CA 90095-1365
Att: Carol Esser (tel. 310-206-3128, fax 310-206-8392)

II. PROJECT INFORMATION AND REQUIREMENTS

A. PROJECT INFORMATION

The University intends to enter into an agreement with an executive design professional 
consultant (Executive Engineer) for the development of construction design specifications 
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and bid, and alternate bid, documents for the provisioning of Audio Visual (AV) system at 
the Santa Monica/Orthopedic Replacement Hospital.. The Santa Monica Orthopedic 
Replacement Hospital continues its tradition with a state-of-the-art facility slated to open in 
late 2010 and strives to bringing first class care to the community. Using the Ronald Reagan 
as a model and proving ground, the conference center will expand upon what has been 
perfected while bringing new functionality and innovation to our doctors and presenters. The 
overall objective is ease-of-use for the front end user while providing full “under the hood” 
access for the technical staff. The AV system shall be designed to provide an AV system 
components and capabilities required to efficiently and effectively support the UCLA Health 
System

Three wings are currently under construction, Ortho, North and Central. The scope of this 
contract package will include work in the wings currently under construction and minor 
areas of remodel in the existing Merle Norman Pavilion. 

It is currently anticipated that the services of a structural engineer, and possibly an architect,
will be required to prepare technical specifications and drawings for the additional AV 
infrastructure for OSHPD approval.

Expectations:
1. Intimate working knowledge of AV systems, video conference systems and design of 

presentation spaces and facilities
2. Determine construction schedule durations and contract phases.
3. Cost estimating of the AV components, as well as estimated construction costs.
4. Coordination with relevant University parties concerning construction related activities; i.e. 

Capital Programs, Building Architects, OSHPD, and Hospital Facilities.
5. Brief Program Validation and Budget preparation
6. Coordinate with furniture planning and landscaping
7. Evaluate what has been incorporated into construction from original AV infrastructure 

design
8. Integrate and coordinate all OSHPD and ADA requirements. 
9. Prepare Audio Visual Infrastructure Drawings  
10. Prepare Audio Visual Facilities Drawings 
11. Prepare Audio Visual Functional/Systems Drawings
12. Prepare Audio Visual Specifications and Equipment List
13. Host of a Bidders Conference
14. Participate in Review of Bid Responses & Recommendation
15. Submittal and Shop Drawing Review
16. Integration Vendor Coordination  
17. Field Observation Walk-through During Validation 
18. Field Observation Walk-through with selected Integration Vendor
19. Field Observation Walk-through at 50% Integration/Installation Completion 
20. Final Punch List & Training Oversight

Overall requirement
1. All video systems shall be high definition capable.
2. All cameras shall be high definition capable with adequate light gathering capability.
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3. System shall be able to discern any resolution and aspect ratio video and scale appropriately 
to screen and/or recording.

4. Cabling infrastructure shall have future proofing in design.
5. Acoustic study to determine if additional acoustic paneling is required.
6. Mitigate mechanical noise control as required for videoconference and recording.
7. AMX touchpanel, where called for, shall be wired and wall mounted with optional wireless 

touch panel.
8. Utilize similar brand and model when possible to providing support and operational 

consistency.
9. Add option – Equipment management monitoring and remote control.
10. Preserve esthetics of the room with hidden equipment when not in use.
11. Room shall be easy to use and user-run for a majority of the programs such as PowerPoint, 

play DVD, etc. without the need of a technical staff.
12. Equipment and equipment racks needs to be accessible after adhering to all OSHPD 

requirements.
13. Audio system specifically designed for voice intelligibility.
14. Make available signage, tutorials, instruction handout on use of system. 
15. Interface with KARL STORZ Operating Room feed 

Bid Scope 

Auditorium G430G – Auditorium Control room
1. Integrated video conference system
2. Integrate Storz operating room feed (audio and video) for teaching

a. 2-way  (audio and video) conference between auditorium/conference room 
(G421, G422, G423, G620) and surgeons in the surgical field of the operating 
room.

b. 1-way viewing as an option
c. Calibrated audio useful for instruction.
d. All feeds shall be routable like any other sources.
e. Storz will provide 3 downlink, 1 uplink on dedicated fiber, codec and AMX 

touch panel for access control.
3. Audio and video matrix to maximize routing capability.
4. Full control and access to all systems.
5. Aux input for optional equipment in the future.
6. Allowance for additional video feed capacity for future function such as streaming 

capability.
7. Variety of playback, recording and editing capability
8. Full AMX control
9. Audio in the auditorium can be properly mixed, monitored and adjusted with optional 

limited capability at audience area.
10. Integrate Close circuit TV connection (OFE) into system.
11. Full camera pan/tilt control
12. AV testing/diagnostic/debugging capability

Auditorium G430
Integrated AV video conference system with the following:

1. Control of integrated system shall be available at the lectern and at the back station.
2. System controller shall be intuitive requiring minimal training to all users.
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a. Basic operation of the AV system.
b. Call up specialized functions.
c. Projector focus/lens shift/zoom.

3. Appropriate sized screen and projector for the room.
4. Video conference shall be capable of both “conference” and “presentation” mode

a. Presentation mode: Camera located in the back preset camera position to cover 
presenter and screen

b. Conference mode: Camera mounted in front location to maximize eye-to-eye 
contact with far end

i. Microphone coverage able to pick up 80% of participants while utilizing 
additional mics to supplement.

5. Lectern shall be re-locatable at any of the front floorbox and equip with local Computer 
(OFE), lamp, Laptop connection, microphone, preview monitor and AMX controller 
built-in with active cooling and physical security.

6. The room shall have:
a. aux input for future equipment
b. audio system for speech intelligibility
c. lighting control
d. Teleconferencing

7. Pressbox audio feed located at rear for press conference
8. Appropriate sound reinforcement system with microphones for presenter and panel 

discussion.
9. Wireless mics will be used for audience question.
10. Integrated Storz OR feed for teaching. Access control from Auditorium Control room 

(G430G).

Boardroom G620
Integrated AV video conference system with the following:

1. Control of integrated system.
2. System controller shall be intuitive requiring minimal training to all users.

a. Basic operation of the AV system.
b. Call up specialized functions.
c. Projector focus/lens shift/zoom.

3. Appropriate sized screen and projector for the room.
4. Video conference shall be of “conference” mode

a. Conference mode: Camera mount location shall such to maximize eye-to-eye 
contact with far end

i. Microphone coverage able to pick up 100% of participants at local end.
5. Equipment supporting this system shall be integrated into existing furniture or specify 

low profile furniture.
6. Computer (OFE) and Laptop users shall be able to take advantage of the large screen 

when not in a VC conference
7. During a video conference session, total computer access shall be available prior to 

sending images to far end.
8. Integrate Close circuit TV connection (OFE) into computer (OFE).
9. Integrated Storz OR feed for teaching. Access control from Auditorium Control room 

(G430G).
10. The room shall have:

a. aux input for future equipment
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b. audio system for speech intelligibility
c. lighting control

Conference rooms (G421, G422, G423)
1. Three rooms with movable walls configurable to any combination with AV to follow 

configuration.
2. Will be used as Emergency Command Center.
3. Additional portable projectors as backup for conference center.
4. Integrated AV video conference system with the following:

a. Control of integrated system shall be available at specified locations.
b. System controller shall be intuitive requiring minimal training to all users.

i. Basic operation of the AV system.
ii. Call up specialized functions.

iii. Projector focus/lens shift/zoom.
5. Appropriate sized screen and projector for the room.
6. Three independent Video conference shall be capable of both “conference” and 

“presentation” mode
a. Presentation mode: Camera located in the back preset camera position to cover 

presenter and screen
b. Conference mode: Camera mounted in front location to maximize eye-to-eye 

contact with far end
i. Microphone coverage able to pick up 80% of participants while utilizing 

additional mics to supplement.
7. Integrate Close circuit TV connection (OFE) into computer (OFE).
8. Appropriate sound reinforcement system with microphones for presenter and audience.
9. Integrated Storz OR feed for teaching. Access control from Auditorium Control room 

(G430G).
10. Augmented video screens when all three rooms are expanded.
11. Credenza will have local Computer (OFE) and Laptop connection

a. The room shall have:
i. aux input for future equipment

ii. audio system for speech intelligibility
iii. lighting control

Bid-alternate Scope

Executive Conference Room G833, Conference Library Room 2613
Standalone video conference with the following:

1. 1080P Flat panel sized for the room with high quality audio, TV tuner and full 
complement of AV input.

2. Videoconference system capable of dual monitor and presentation input
3. Attention paid to bring “telepresence feel”

a. Camera mounted to unison with flat panel to maximize eye-to-eye contact 
with far end.

b. Recommend appropriate lighting and color scheme of the room.
4. Equipment supporting this system shall be integrated into existing furniture or 

specify low profile furniture.
5. Computer (OFE) and Laptop users shall be able to take advantage of the large screen 

when not in a VC conference
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6. During a video conference session, total computer access shall be available prior to 
sending images to far end.

Doctors Dining G615
1. Ambient music played during a typical day. Independent volume control zoned for 

each location.
a. Music shall be played out of a music server located at Doctor’s Dining.
b. This shall be independent of the hospital paging and fire alarm paging 

system.
2. Standalone video conference with the following:

a. 1080P Flat panel sized for the room with high quality audio, TV tuner and 
full complement of AV input.

b. Flat panel to be mounted on articulating arm.
c. Video conference system capable of dual monitor and presentation input
d. Attention paid to bring “telepresence feel”
e. Camera mounted to unison with flat panel to maximize eye-to-eye contact 

with far end.
f. Recommend appropriate lighting and color scheme of the room.
g. Additional microphones as needed
h. Equipment supporting this system shall be integrated into existing furniture 

or specify low profile furniture.
i. All peripherals (remote control, microphones, cables, etc.) shall be stowed 

and locked. 
j. Computer (OFE) and Laptop users shall be able to take advantage of the large 

screen when not in a VC conference
k. During a video conference session, total computer access shall be available 

prior to sending images to far end.

Dining G613, Main Dining G614
1. Ambient music played during a typical day. Independent volume control zoned for 

each location.
a. Music shall be played out of a music server located at Doctor’s Dining.
b. This shall be independent of the hospital paging and fire alarm paging 

system.
2. Combine both rooms to create an “amphitheater/overflow” for evening functions and 

as an extension of the auditorium
a. Fully independent audio system sized for the location with microphone.
b. Videoconference capability.
c. Linked AV connectivity to the auditorium for full interactivity via aux box.
d. Low latency 2-way video on an independent fiber link.
e. design:

i. Portable
ii. Permanent

iii. Hybrid

Outside dining.(G612A and G614A), Servery G610, Coffee Bar G612
1. Ambient music played during a typical day. Independent volume control zoned for 

each location.
a. Music shall be played out of a music server located at Doctor’s Dining.
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b. This shall be independent of the hospital paging and fire alarm paging 
system.

Classroom A 1108 – Pre-existing location in Merle Norman currently used as lobby, 
will be converted back to a conference room once the replacement hospital is open.
Standalone video conference with the following:

2. 1080P Flat panel sized for the room with high quality audio, TV tuner and full 
complement of AV input.

3. Videoconference system capable of dual monitor and presentation input
4. Attention paid to bring “telepresence feel”

a. Camera mounted to unison with flat panel to maximize eye-to-eye contact 
with far end.

b. Recommend appropriate lighting and color scheme of the room.
5. Equipment supporting this system shall be integrated into existing furniture or 

specify low profile furniture.
6. Computer (OFE) and Laptop users shall be able to take advantage of the large screen 

when not in a VC conference
7. During a video conference session, total computer access shall be available prior to 

sending images to far end.

Classroom B 1109 – Pre-existing location in Merle Norman which is more a conference 
room than traditional classroom requiring two designs:

1. Non integrated videoconference system with portable video conference.
2. Integrated AV and videoconference system with the following:

a. System controller shall be intuitive requiring minimal training to all users.
i. Basic operation of the AV system.

ii. Call up specialized functions.
iii. Projector focus/lens shift/zoom.

b. Appropriate sized screen and projector for the room.
c. Video conference shall be capable of both “conference” and “presentation” 

mode
i. Presentation mode: Camera located in the back preset camera position 

to cover presenter and screen
ii. Conference mode: Camera mounted in front location to maximize 

eye-to-eye contact with far end
1. Microphone coverage able to pick up 80% of participants 

while utilizing additional microphones to supplement.
d. During a video conference session, total computer access shall be available 

prior to sending images to far end.
e. The room shall have:

i. recording capability
ii. aux input for future equipment

iii. audio system for speech intelligibility
iv. appropriate light fixture for video conference and lighting control
v. Teleconferencing

f. Add-Alternate
i. Lectern

g. Appropriate sound reinforcement system with microphones for presenter.
h. Integrate Close circuit TV connection (OFE) into system.
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B. PROJECT DESIGN REQUIREMENTS

The Executive Engineer will serve as the design professional-of-record and will manage and 
coordinate all design and construction document preparation tasks and construction 
administration requirements for this project. The Executive Engineer will assist the 
University in securing Agency review approvals.

Firms submitting an RFQ response must have significant demonstrated experience in the 
design and engineering of audio visual systems, including responding to the requirements of 
state and federal review agencies. Experience in a healthcare environment is preferred. 

Based on qualifications presented during the RFQ process, UCLA will select the firm best 
able to serve as Executive Engineer for these projects.

The projects shall be designed to meet the requirements and intent of University of 
California Regent’s sustainability policy concerning green building design and energy 
efficiency, as they apply to renovation work.

The project may be subject to accelerated design and construction.

C. CODE REQUIREMENTS 

The design and construction of University building projects are required to conform to 
applicable Federal and State building codes and standards, including the California Code of 
Regulations and the Americans with Disabilities Act. The University is generally not subject 
to the building codes of local jurisdictions; however, the design and construction of utility 
connections and fire/life safety systems may require coordination with such jurisdictions.  
Refer to the Supplemental Requirements for the Executive Design Professional Agreement 
(Attachment F) for additional requirements. Construction documents must be reviewed and 
approved by Office of the State Fire Marshal and the Office of Statewide Health Planning 
and Development.  

D. AGREEMENT AND CONTRACT REQUIREMENTS

All design services to be provided by the Executive Architect or Engineer shall be in 
accordance with the following standard University Agreement and Contract documents, 
which have been approved by the Office of General Counsel to The Regents:

1.  Documents

Attachment E University Standard Form of Executive Design Professional 
Agreement (Between The Regents of the University of California 
and the Design Professional)-Version B with Exhibit C 
Supplemental Requirements

Attachment F General Conditions and Supplementary Conditions (of the 
Construction contract).
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2.  The Executive Architect or Engineer shall obtain and maintain the following 
insurance coverage: Comprehensive-Form or Commercial-Form General 
Liability Insurance, Business Automobile Liability Insurance, Professional 
Liability Insurance, and Workers’ Compensation. If the Executive Architect or 
Engineer does not currently have coverage in accordance with University 
requirements, evidence shall be submitted indicating that such coverage will be in 
effect prior to execution of the Executive Design Professional Agreement.

Insurance limits required per the following table:

Insurance Limits for Executive Design Professional Services Agreement
(Executive Engineer)

General Liability
Each Occurrence – Combined Single Limit for Bodily 
Injury & Property Damage

$1,000,000

Products – Completed Operations Aggregate $2,000,000
Personal & Advertising Injury $1,000,000
General Aggregate $2,000,000
Business Auto Liability – Each Accident – Combined 
Single Limit for Bodily Injury & Property Damage

$1,000,000

Workers Comp & Employers Liability As required by Federal & State of Calif. Law

Professional Liability for project Work done under EDPA
Each Occurrence  

$1,000,000 
General Aggregate  

$2,000,000 

3. The Executive Architect or Engineer shall show evidence of a company Equal 
Opportunity Employment policy, and of company compliance with applicable 
federal law pertaining to Equal Opportunity Employment.

III. RESPONDING TO THIS REQUEST FOR QUALIFICATIONS

Please comply with the following requirements in preparing responses to this RFQ;
responsiveness to these instructions will be considered an indication of the likely
responsiveness of the applicant to project requirements.

A. FORMAT

All submittal materials should be in 8 ½” x 11” format, preferably in portrait orientation, 
bound in a ring binder or spiral- or comb-bound booklet.
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Tabbed dividers should separate and identify the response items described below in section 
III.C, numbered or titled as indicated.

Submittals should be limited to the sections and items identified in III.C below. Although 
they are not encouraged, any additional materials submitted at the discretion of the 
submitting firm, such as standard brochures, team resumes, etc. must be bound separately
from the main submittal, and marked clearly. Failure to comply with this requirement may 
result in disqualification of the entire submittal.

B. COPIES 

Provide seven (7) copies of the bound submittal.

C. RESPONSE ITEMS 

The qualifications submittal should contain the following items:

Cover: Include the project names, project numbers, date (June 2009), identify that the 
submittal is a statement of qualifications, and identify the firm submitting the response (with 
contact information provided either on the cover, or letter of interest, or both).

Letter of Interest:  Provide a brief letter expressing the prospective Executive 
Architect’s/Engineer’s interest in and qualifications for the project. The letter of interest 
should be bound into the proposal, not loose. The letter of interest, cover, or both should 
provide contact information for the firm, including a contact email address.

Table of Contents: in front of the first tab, following the letter of interest.

[Tab 1] Statement of Qualifications (SOQ) form (Attachment B)
Complete and submit a Statement of Qualifications (SOQ) form (Attachment B). All listed 
projects should have been undertaken within the last five (5) years. 

[Tab 2] Relevant Experience (maximum 16 single-sided pages, or equivalent, total)
Include project descriptions and illustrations of the five or more projects listed in Attachment 
B, along with other relevant projects at your discretion, but not more than 16 single-sided pages 
(or eight double-sided pages) total.  Label clearly the location and dates of the work presented; 
identify clearly the firms and/or personnel responsible in each case, and their relationships to 
the team for this project. Standard “cut sheets” may not fully satisfy this requirement.

[Tab 3] Applicant’s Consultants’ Qualifications
Identify key staff that will work on the project, and describe their roles. Include brief
descriptions (one paragraph or a short list of bullet points) of their relevant qualifications and 
background.  If any subconsultants are proposed as part of the team, identify them (team 
members as well as firms), and include an organization chart. Concise presentation of this 
material is strongly encouraged.

The University anticipates that the proposed project will require the Executive Engineer to 
provide the services of external consultants, or professional expertise from its own staff, in 
the following disciplines:
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• Architectural
• Structural Engineering
• Specification Writing
• Cost Estimating

Identify each proposed consultant by company name and discipline. Indicate address, 
telephone number and contact person for each consultant. Provide a resume for each 
proposed consulting firm. The University reserves the right to approve or reject all external 
consultants, or internal staff performing consulting services, proposed by the Executive 
Architect/Engineer during or after the Executive Architect/Engineer selection process. 

[Tab 4] UCLA Design Professional Business Information Form (Attachment D)
Complete and sign the Design Professional Business Information Form (Attachment D), 
including the Self-Certification statement on the second page. The third page should not be 
submitted.

D. SELECTION PROCESS

In accordance with established UCLA procedures, a screening committee will review all 
submittals in response to the RFQ and determine a short list of firms to refer to the selection 
committee. The selection committee will determine further selection procedures, which may 
include interviews at a time to be determined. The anticipated selection process schedule is 
as follows:

• June 10, 2009: Complete RFQ packets are also available at 
www.capital.ucla.edu/rfq.html.

• 2:00 p.m., June 24, 2009:  RFQ submittals due at UCLA Capital Programs. Hand 
delivery is encouraged to ensure prompt receipt of submittals; do not use U.S. Mail.

• July 1, 2009: Short list of firms submitted to the UCLA selection committee for 
further consideration according to a process and schedule determined by the 
committee.

• July 13, 2009: Interviews of short listed candidates with announcement of finalist to 
follow shortly.

• The criteria for UCLA review of the submitted proposals and selection of the 
Executive Architect or Engineer are provided in the Selection Criteria (Attachment 
A).

E.  SELECTION OF EXECUTIVE ARCHITECT OR ENGINEER

UCLA will enter into negotiations of the Executive Design Professional Agreement with the 
selected Executive Architect or Engineer for the projects. Fees for basic services are 
intended to be based on the UC fee guidelines (Attachment G).  Pending successful 
negotiations, UCLA will make a recommendation of Executive Architect or Engineer to the 
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University of California Office of the President for approval. If negotiations are not 
successful, UCLA reserves the right to negotiate with other interviewed applicants. Prior to 
execution of the Executive Design Professional Agreement, the selected firm shall assist 
UCLA in completing the Project Report on Equal Opportunity in the Selection of Design 
Professionals (Attachment C), and submit a Certificate of Insurance confirming that the 
coverage required by UCLA has been obtained.

Questions on preparing the RFQ should be directed to: 

Lori Yeganeh, Senior Project Manager
Capital Programs
1060 Veteran Avenue
Los Angeles, CA 90095-1365
lyeganeh@capnet.uicla.edu
(310) 206-1262

F. DELIVERING RFQ RESPONSES TO UCLA CAPITAL PROGRAMS

To be considered for this study, seven (7) copies of the bound RFQ submittal documents 
outlined above in section III. C must be received at the address below no later than 2:00 PM 
on June 24, 2009.  Do not send by U. S. Mail.

Carol Esser
Design Services
UCLA Capital Programs
1060 Veteran Avenue, 1st Floor
Los Angeles, CA 90095-1365
Attention: Carol Esser (310-206-3128) 

All material submitted becomes the property of UCLA and will not be returned to submitting firm.
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SELECTION CRITERIA (ATTACHMENT A)

Note: Not all items below will be weighted the same by the Screening and Selection Committees.

1. Relevant Project Experience. Applicant’s demonstration of adequate and meaningful experience with the 
design and engineering of AV systems preferably within a healthcare environment to include but not limited 
auditoriums, conference rooms and classrooms. This should include five (5) or more years of relevant 
experience in complex AV design and infrastructure engineering.  Preference may be given to applicants with 
University of California, and/or other university work whose relevant project experience is with the same 
project team submitted for the proposed project. 

2. Design Ability.  Applicant’s demonstrated commitment to design excellence and ability to achieve high-quality 
functional, technical, and economic design for an audio visual system to efficiently and effectively support the 
UCLA Health System.  Applicant’s experience in translating specific requirements into functional programs
and documents is required. Evaluation of prospective EDP teams will include experience in and understanding
of constructability of design solutions.

3. Affordability. Applicant’s demonstrated success in producing well-designed and affordable audio visual
system projects including new construction and renovations.  Provide examples of experience with this 
construction type.

4. Responsiveness to Project Requirements. Applicant’s demonstrated success in completing 
similar/comparable audio visual system distribution projects consistent with program, budget, schedule and 
technical requirements.  Evaluation of prospective EDP teams will include consideration of responsiveness to 
project requirements and clients on previous projects, and the quality of the relationships maintained throughout 
these projects.  Attentiveness to and compliance with RFQ instructions, interview requirements, and other 
aspects of the selection process will be taken as an indication of responsiveness.

5. Project Team Members’ Qualifications. Applicant’s demonstration of relevant project experience, availability
and capability of proposed key staff members.  Lead project architect/engineer must have demonstrated 
experience on a minimum of 5 projects of similar scope.

6. Consultants’ Qualifications. Demonstration of relevant project experience and capability of applicant’s 
consultants.

7. Management and Document Production Capability: Applicant’s demonstrated success in providing 
comprehensive project management services and project team coordination, producing construction documents 
of superior quality, and providing prompt and effective construction phase services. 

8. Client Responsiveness. Applicant’s demonstrated success in establishing effective working relationships with 
client capital projects administrative and technical staff, user representatives, client consultants, construction 
managers and contractors.

9. Proximity to Project. Proximity of the applicant’s office to UCLA or demonstrated ability to provide high-
quality Executive Architect or Engineer services from a non-local office.

10. Equal Opportunity Employment. Applicant’s demonstration of a company Equal Opportunity Employment 
policy and compliance with applicable federal law pertaining to Equal Opportunity Employment.  The University 
follows a policy of equal opportunity in University business contracting.
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STATEMENT OF QUALIFICATIONS (ATTACHMENT B)

1. Firm Name: __________________________________________________________ 

2. Business Address: _____________________________________________________

3. Year Firm Established: __________________ Telephone: _____________________

4. Type of Organization (Check one): 

 a. Sole Proprietorship ( ) b. Partnership ( ) c. Corporation ( ) d. Joint Venture ( ) 

Principals (P) and Associates (A) (Check “P” or “A” for each): 

NAME P A DEGREE OR 
CERTIFICATE

INSTITUTION

a.

b.

c.

d.

e.

f.

g.

h.

i.

j.

5. Current number and past five-year average number of staff employed in applicant’s office 
where key staff for the proposed project is located. 

Current 5-year
a. Architects ______ ______
b. Engineers ______ ______
c. Drafting Technicians ______ ______
d. Clerical ______ ______
e. Other ______ ______

6. List five (5) or more projects constructed within the past five (5) years that demonstrate 
applicant’s experience with projects similar to the proposed project.
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PROJECT OWNER & CONTACT YEAR BUILDING 
COST

 

7.  References:

a. _____________________________________________________________________

b. _____________________________________________________________________

c. _____________________________________________________________________

8. Where does applicant normally look for information about proposed University projects?

 ____________________________________________________________________

By (name and signature): _________________________________Date: _____________

Please attach to this form any other applicant information appropriate for the University’s 
consideration, such as a company brochure or brief discussion of recent work.
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PRIVACY NOTIFICATION

The State of California Information Practices Act of 1977 requires the University to provide the 
following information to individuals who are asked to supply information about themselves.

The principal purpose for requesting the information on this form is for use in the selection 
process for Design Professionals commissioned by the University. University Policy authorizes 
maintenance of this information.

Furnishing all information requested on this form is mandatory. Failure to provide such 
information will delay or may even prevent completion of the action for which the form is being 
filled out. Information furnished on this form will be used by University of California, Los 
Angeles in the consideration of commissions to Design Professionals.

Individuals have the right to access this record as it pertains to themselves.

The official responsible for maintaining the information contained on this form is:

Kip Baker, Contracts Administrator
UCLA Capital Programs, Contracts Administration

1060 Veteran Avenue
Box 951365

Los Angeles, CA 90095-1365
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PROJECT REPORT ON EQUAL OPPORTUNITY IN THE SELECTION OF DESIGN PROFESSIONALS 

(ATTACHMENT C)

Included in RFQ for information only
The Facility must complete this form for each design agreement executed for reporting purposes. Maintain these reports in a 
separate file at the Facility.

1. Campus/facility______________________________ Date_____________________

2. Project Name/Number_____________________________________________________

3. Date of Execution of Agreement______________________________________________

4. Major____ Minor____ Capital Improvement Project_____ Maintenance Project______

5. Estimated Total $ amount of construction of project______________________________

6. Estimated total $ amount of design professional fees of project_____________________

7. Design professional selected_________________________________________________
Address_________________________________________________________________

8. The selected design professional is a SBE___, DBE___, WBE___, DVBE____
None of the above_____

9. Attached Self-Certification Design Professional form for a firm self-certifying as SBE, DBE, WBE, or DVBE.

10. Date:_____________________

____________________________ _____________________________
Name of Responsible Administrator Title of Responsible Administrator
submitting report submitting report

Selection committee: Total Number of Members______
 Names of Members  Job Titles

a. ___________________ _____________________
b.___________________ _____________________
c. ___________________ _____________________
d.___________________ _____________________

If “None of the above” is checked for Item 8, list the SBE, DBE, WBE, and DVBE outreach 
activities for this project
__________________________________________________________________
_____________________________________________________________________________________________

Date: ______________

_______________________ _____________________________
Name of Responsible Administrator Title of Responsible Administrator
submitting report submitting report

State of California Bid 945880.03a

Jun 9, 2009 2:41:57 PM PDT p. 109



UNIVERSITY OF CALIFORNIA, LOS ANGELES

DESIGN PROFESSIONAL ONLY- Attachment D
TO BE COMPLETED BY ALL FIRMS OR INDIVIDUALS PROPOSING TO DO BUSINESS WITH THE UNIVERSITY OF 

CALIFORNIA, LOS ANGELES

COMPANY NAME:  CONTACT PERSON:
(Indicate Ms., Mr., etc.)  

DBA (IF APPLICABLE):  

STREET ADDRESS:  

MAILING ADDRESS
(if different from street address):  
TELEPHONE NO.: TOLL FREE NO.: FAX NO.: 

E-MAIL: TAX IDENTIFICATION NUMBER: 

Are any of the owners or owners’ relatives currently employed by the University of California? Yes No
(If yes, please provide details on attached sheet)
PRINCIPALS (P) & ASSOCIATES (A)

Name P A Degree or Certificate Institution

Indicate dollar range of projects in which your firm would be interested  CHECK ALL THAT APPLY.
UP $250,000 $250,000-$1,000,000 $1,000,000-$5,000,000 Over $5,000,000

AREAS OF EXPERTISE:

REGISTRATION NO:

OWNERSHIP OF BUSINESS (Check One):
Corporation Partnership Individual/Sole Proprietorship Year Established: 

OWNERSHIP STATUS CATEGORIES: (Place an “X” in the boxes that best describes your firm’s ownership)

Type of Business
Asian/Indian
Asian/Pacific

American

Black
African 
America

n

Hispanic
America

n

Native
America

n
Indian

White
Caucasian
American Other

Disable
d

Veteran

Socially &
Economically
Disadvantaged

LARGE 
BUSINESS

Woman 
Owned
Male Owned

SMALL
BUSINESS

Woman 
Owned
Male Owned

PLEASE RETURN THIS PROFILE TO UNIVERSITY OF CALIFORNIA, LOS ANGELES, CAPITAL PROGRAMS,  CONTRACT 
ADMINISTRATION, 1060 VETERAN AVENUE, LOS ANGELES, CA 90095-1395.  IF YOU HAVE ANY QUESTIONS, CALL 
CONTRACT ADMINISTRATION AT (310) 825-7015.

Signature Title Date
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SELF-CERTIFICATION

Check the Business Categories that Apply:

LARGE BUSINESS ENTERPRISE (LBE): A firm whose AVERAGE GROSS RECEIPTS, taken for the last three 
fiscal years (total revenue compiled over the three-year period divided by 3), EXCEED $2,500,000 PER YEAR.

SMALL BUSINESS ENTERPRISE (SBE): A business whose AVERAGE GROSS RECEIPTS, taken for the last 
three fiscal years (total revenue compiled over the three- year period divided by 3), DO NOT EXCEED $2,500,000 
PER YEAR.

DISADVANTAGED BUSINESS ENTERPRISE (DBE): A business concern which is at least 51% owned by one or 
more socially and economically disadvantaged individuals or, in the case of any publicly owned business, at least 51% 
of the stock of which is owned by such individuals and whose management and daily business operations are controlled 
by one or more such individuals. Socially disadvantaged individuals are those who have been subjected to racial or 
ethnic prejudice or cultural bias because of their identity as members of a group without regard to their individual 
qualities. Economically disadvantaged individuals are those socially disadvantaged individuals whose ability to 
compete in the free private enterprise system has been impaired due to diminished capital and credit opportunities as 
compared to others in the same business area who are not socially disadvantaged. Business owners who certify that 
they are members of named groups (Asian-Indian Americans, Asian-Pacific Americans, Black Americans, 
Hispanic Americans, Native Americans) are to be considered socially and economically disadvantaged.

WOMEN-OWNED BUSINESS ENTERPRISE (WBE): A business that is at least 51% owned by a woman or 
women who also control and operate it. “Control” in this context means exercising the power to make policy decisions.  
“Operate” in this context means being actively involved in the day-to-day management.

DISABLED VETERAN BUSINESS ENTERPRISE (DVBE): A business that is at least 51% owned by one or more 
disabled veterans or, in the case of any publicly owned business, at least 51% of the stock of which is owned by such 
individuals and whose management and daily business operations are controlled by one or more such individuals. A 
Disabled Veteran is a veteran of the military, naval, or air service of the United States with a service-connected 
disability who is a resident of the State of California. To qualify as a veteran with a service-connected disability, the 
person must be currently declared by the United States Veterans Administration to be 10% or more disabled as a result 
of service in the armed forces.

PRIVACY NOTIFICATIONS

STATE

The State of California Information Practices Act of 1977 (effective July 1, 1978) requires the University of California to provide 
the following information to individuals who are asked to supply information about themselves:

Furnishing all information requested on this form is mandatory; failure to provide all requested information will 
delay or may prevent evaluation of your firm’s ability to do business with the University.

I hereby certify under penalty of perjury under the laws of the State of California that I have read this application and know the 
contents thereof, and that the business category and ethnicity indicated above reflect the true and correct status of the business in 
accordance with Federal Small Business Administration criteria and Federal Acquisition Regulations, FAR 19, pertaining to 
small, disadvantaged, woman, disabled veteran, small and disadvantaged, and small and woman-owned business enterprises. I 
understand that falsely certifying the status of this business, obstructing, impeding or otherwise inhibiting any University of 
California official who is attempting to verify the information on this form may result in suspension from participation in 
University of California business contracts for a period up to 5 years and the imposition of any civil penalties allowed by law. In 
addition, I understand that this business must notify the University of California in writing 30 days in advance of any changes in 
size, ownership, control, or operation which may affect this business’s continued eligibility as a SBE, DBE, WBE, DVBE, 
SDBE, SWBE or SDVBE.

INFORMATION FURNISHED BY:
(Print or Type Name of Owner and/or Principal)

NAME OF BUSINESS:

NAME: TITLE:

SIGNATURE: DATE:
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RETAIN THIS PAGE FOR YOUR RECORDS

INSURANCE REQUIREMENTS FOR CONSULTANT FIRMS WORKING WITH THE UNIVERSITY OF 
CALIFORNIA

The companies affording policies must have a Best rating of A- or better and a financial classification of 
VIII or better, or a rating by Standard & Poor of AA or better, or a Moody's rating of AA or better.

TYPES OF INSURANCE

1) General Liability Insurance (Comprehensive or Commercial Form): Shall provide $1,000,000 
coverage for each of the following: Each Occurrence, Personal and Advertising Injury. Shall provide 
$2,000,000 Products/Completed Operations Aggregate, and General Aggregate.

2) Business Automobile Liability Insurance: For owned, scheduled, non-owned, or hired 
automobiles, with a combined single limit of no less than $1,000,000 per accident.

3) Worker’s Compensation: As required by the State of California law.

4) Professional Liability Insurance: Required by Consultants who will be preparing design or 
construction documents. Amount of coverage required is determined by size of project; major capital 
projects require coverage of $1,000,000 per claim and $2,000,000 in the aggregate. Insurance policy 
must include Contractual Liability Coverage or endorsements to the policy for Contractual Liability 
Coverage.

ADDITIONAL REQUIREMENTS

1) Insurance company must complete University's Certificate of Insurance form. This form provides that 
Consultant's insurance shall be the primary insurance as respects to the University and that any 
insurance or self-insurance maintained by the University shall be in excess of and non-contributory 
with Consultant's insurance.

2) Coverage may not be cancelled without ten (10) days' advance written notice to University.

3) If insurance policies are cancelled for non-payment, University reserves the right to maintain policies 
in effect by continuing to make the policy payments; cost of so maintaining the policies will be 
assessed against Consultant.

4) The General Liability Insurance policy and the Business Automobile Liability Insurance policy must 
name The Regents of the University of California as an Additional Insured.

5) All insurance policies shall apply to the negligent acts or omissions of Consultant, its officers, agents, 
and employees, and to Consultant's legal responsibility for the negligent acts or omissions of its 
subconsultants and anyone directly or indirectly under the control, supervision, or employ of 
Consultant or subconsultants.
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Question and Answers for Bid #945880.03a - UCLA Santa Monica/Ortho 
Repl Hospital - Audio Visual System Digital and Engineer 

 

OVERALL BID QUESTIONS

There are no questions associated with this bid. If you would like to submit a question, 
please click on the "Create New Question" button below.

 

 
Question Deadline: Jun 24, 2009 2:00:00 PM PDT 
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