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September 10, 2010 
 
 
SUBJECT:  NOTICE OF REQUEST FOR PROPOSALS 

RFP 0-1769: “Video Surveillance System (VSS) at the 
Tustin Metrolink Station 

 
Gentlemen/Ladies: 
 
The Orange County Transportation Authority invites proposals from qualified 
consultants to furnish all design, labor, materials, tools, and equipment as 
required, for the Metrolink Service Expansion Program (MSEP) Video 
Surveillance System (VSS) at the Tustin Metrolink Station within the City of 
Tustin, California. 
 . 
 
Proposals must be received in the Orange County Transportation 
Authority's office at or before 2:00 p.m. on October 13, 2010. 
 
Proposals delivered in person or by a means other than the U.S. Postal 
Service shall be submitted to the following: 
 

Orange County Transportation Authority 
Contracts Administration and Materials Management 
600 South Main Street, 4th Floor 
Orange, California 92868  
Attention: John Mathis, Senior Contracts Administrator 

 
Proposals delivered using the U.S. Postal Service shall be addressed as 
follows: 
 

Orange County Transportation Authority 
Contracts Administration and Materials Management 
P.O. Box 14184 
Orange, California 92863-1584  
Attention: John Mathis, Senior Contracts Administrator 

 
Proposals and amendments to proposals received after the date and time 
specified above will be returned to the Offerors unopened. 
 

i 



 

ii 

Firms interested in obtaining a copy of this Request For Proposals (RFP) 0-
1769 may do so by faxing their request to (714) 560-5792, or e-mail your 
request to rfp_ifb_Requests@octa.net or calling (714) 560-5922.  Please 
include the following information: 
 

–Name of Firm 
–Address 
–Contact Person 
–Telephone and Facsimile Number 
–Request For Proposal (RFP) 0-1769 

 
All firms interested in doing business with the Authority are required to 
register their business on-line at CAMM NET, the Authority’s interactive 
website.  The website can be found at www.octa.net.  From the site menu, 
click on CAMM NET to register. 
 
To receive all further information regarding this RFP 0-1769, firms must be 
registered on CAMM NET with at least one of the following commodity 
codes for this solicitation selected as part of the vendor’s on-line registration 
profile:   
 

Commodities for this solicitation are: 
 
Category(s): Commodity(s): 
Maintenance Services - Facility Electrical Services 
Construction Electrical Installation 
Security, Safety & Health 
Equipment 

Surveillance Systems 

Computer: Hardware & Software 
 

Operating Systems and Network 
Software 

 
A pre-proposal conference will be held on September 23, 2010, at  at the 
Authority’s Administrative Office, 600 South Main Street, Orange, California, 
in Conference Room .  All prospective Offerors are encouraged to attend 
the pre-proposal conference. 
 
The Authority has established  November 3, 2010 as the date to conduct 
interviews.  All prospective Offeror’s will be asked to keep this date 
available. 
 
Offerors are encouraged to subcontract with small businesses to the 
maximum extent possible. 
 
All Offerors will be required to comply with all applicable equal opportunity 
laws and regulations. 
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INSTRUCTIONS TO OFFERORS  
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RFP 0-1769 

SECTION I.  INSTRUCTIONS TO OFFERORS 

A. PRE-PROPOSAL CONFERENCE 

A pre-proposal conference will be held on September 23, 2010, at 10 a.m. at the 
Tustin Metrolink Station, located at 2975 Edinger Avenue, Tustin, California 
92780.  All prospective Offerors are encouraged to attend the pre-proposal 
conference. 

B. EXAMINATION OF PROPOSAL DOCUMENTS 

By submitting a proposal, Offeror represents that it has thoroughly examined and 
become familiar with the work required under this RFP and that it is capable of 
performing quality work to achieve the Authority’s objectives. 

C. ADDENDA 

Any Authority changes to the requirements will be made by written addendum to 
this RFP.  Any written addenda issued pertaining to this RFP shall be 
incorporated into the terms and conditions of any resulting Agreement. The 
Authority will not be bound to any modifications to or deviations from the 
requirements set forth in this RFP as the result of oral instructions.  Offerors shall 
acknowledge receipt of addenda in their proposals. 

D. AUTHORITY CONTACT 

All questions and/or contacts with Authority staff regarding this RFP are to be 
directed to the following Contract Administrator: 
 

Contracts Administration and Materials Management Department 
550 South Main Street 
P.O. Box 14184 
Orange, CA  92863-1584 
Phone:  714.560.5478, Fax:  714.560.5792 
Email: jmathis@octa.net 
 

 
E. CLARIFICATIONS 

1. Examination of Documents 

Should an Offeror require clarifications of this RFP, the Offeror shall notify 
the Authority in writing in accordance with Section E.2. below. Should it be 
found that the point in question is not clearly and fully set forth, the 
Authority will issue a written addendum clarifying the matter which will be 
sent to all firms registered on CAMM NET under the commodity codes 
specified in this RFP. 
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2. Submitting Requests 

a. All questions, including questions that could not be specifically 
answered at the pre-proposal conference must be put in writing and 
must be received by the Authority no later than 5:00 p.m., on 
September 28, 2010. 

b. Requests for clarifications, questions and comments must be 
clearly labeled, "Written Questions". The Authority is not 
responsible for failure to respond to a request that has not been 
labeled as such. 

c. Any of the following methods of delivering written questions are 
acceptable as long as the questions are received no later than the 
date and time specified above: 

(1) U.S. Mail:  Orange County Transportation Authority, 550 South 
Main Street, P.O. Box 14184, Orange, California 92863-1584. 

(2) Personal Courier:  Contracts Administration and Materials 
Management Department, 600 South Main Street, 4th Floor, 
Orange, California 92868. 

(3) Facsimile:  The Authority’s fax number is (714) 560-5792. 

E-Mail: John Mathis, Senior Contracts Administrator e-mail address 
is jmathis@octa.net. 
 

3. Authority Responses 

Responses from the Authority will be posted on CAMM NET, the 
Authority’s interactive website, no later than 5:00 p.m. on September 30, 
2010.  Offerors may download responses from CAMM NET at 
www.octa.net/cammnet, or request responses be sent via U.S. Mail by e-
mailing or faxing the request to John Mathis, Senior Contracts 
Administrator. 

To receive e-mail notification of Authority responses when they are posted 
on CAMM NET, firms must be registered on CAMM NET with at least one 
of the following commodity codes for this solicitation selected as part of 
the vendor’s on-line registration profile:   
 

Commodities for this solicitation are: 
 

Category(s): Commodity(s): 
Maintenance Services - Facility Electrical Services 
Construction - Electrical Installation 
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Security, Safety & Health 
Equipment 

Surveillance Systems 

Computer: Hardware & Software 
 

Operating Systems and Network 
Software 

 
Inquiries received after 5:00 p.m. on September 28, 2010, will not be 
responded to. 

F. SUBMISSION OF PROPOSALS 

1. Date and Time 

Proposals must be received in the Orange County Transportation 
Authority's office at or before 2:00 p.m. on October 13, 2010. 

Proposals received after the above-specified date and time will be 
returned to Offerors unopened. 

2. Address 

Proposals delivered in person or by a means other than the U.S. Postal 
Service shall be submitted to the following: 

Orange County Transportation Authority 
Contracts Administration and Materials Management (CAMM) 
600 South Main Street, 4th Floor 
Orange, California 92868 
Attention: John Mathis, Senior Contracts Administrator 

Or proposals delivered using the U.S. Postal Services shall be addressed 
as follows:  

Orange County Transportation Authority 
Contracts Administration and Materials Management (CAMM) 
P.O. Box 14184 
Orange, California 92863-1584 
Attention: John Mathis, Senior Contracts Administrator 

Firms must obtain a visitor badge from the receptionist in the lobby of the 
600 Building prior to delivering any information to CAMM. 

3. Identification of Proposals 

Offeror shall submit an original and 6 copies of its proposal in a sealed 
package, addressed as shown above, bearing the Offeror’s name and 
address and clearly marked as follows: 
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"RFP 0-1769: Video Surveillance System (VSS) at the Tustin 
Metrolink Station" 

 
4. Acceptance of Proposals 

a. The Authority reserves the right to accept or reject any and all 
proposals, or any item or part thereof, or to waive any informalities 
or irregularities in proposals. 

b. The Authority reserves the right to withdraw or cancel this RFP at 
any time without prior notice and the Authority makes no 
representations that any contract will be awarded to any Offeror 
responding to this RFP. 

c. The Authority reserves the right to postpone proposal openings for 
its own convenience. 

d. Proposals received by Authority are public information and must be 
made available to any person upon request. 

e. Submitted proposals are not to be copyrighted. 

 
G. PRE-CONTRACTUAL EXPENSES 

The Authority shall not, in any event, be liable for any pre-contractual expenses 
incurred by Offeror in the preparation of its proposal.  Offeror shall not include 
any such expenses as part of its proposal. 

Pre-contractual expenses are defined as expenses incurred by Offeror in:   

1. Preparing its proposal in response to this RFP;  
2. Submitting that proposal to the Authority;  
3. Negotiating with the Authority any matter related to this proposal; or 
4. Any other expenses incurred by Offeror prior to date of award, if any, of the 

Agreement. 
 
H. JOINT OFFERS 

Where two or more firms desire to submit a single proposal in response to this 
RFP, they should do so on a prime-subcontractor basis rather than as a joint 
venture.  The Authority intends to contract with a single firm and not with multiple 
firms doing business as a joint venture. 

I. TERM USAGE 

The terms “Contractor” and “Consultant” are used interchangeably throughout 
this solicitation. 
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J. TAXES 

Offerors’ proposals are subject to State and Local sales taxes.  However, the 
Authority is exempt from the payment of Federal Excise and Transportation 
Taxes. 

K. PROTEST PROCEDURES 

The Authority has on file a set of written protest procedures applicable to this 
solicitation that may be obtained by contacting the Contract Administrator 
responsible for this procurement.  Any protests filed by an Offeror in connection 
with this RFP must be submitted in accordance with the Authority’s written 
procedures. 

L. CONTRACT TYPE 

It is anticipated that the Agreement resulting from this solicitation, if awarded, will 
be a firm-fixed price contract specifying firm-fixed prices for individual tasks 
specified in the Scope of Work, included in this RFP as Exhibit A.  

M. PREVAILING WAGES 

Certain labor categories under this project are subject to prevailing wages as 
identified in the State of California Labor Code commencing in Section 1770 et.  
seq.  It is required that all mechanics and laborers employed or working at the 
site be paid not less than the basic hourly rates of pay and fringe benefits as 
shown in the current minimum wage schedules.  Offerors must use the wage 
schedules applicable at the time the contract is awarded. 
 

N. CONFLICT OF INTEREST 

All Offerors responding to this Request For Proposals must avoid organizational 
conflicts of interest which would restrict full and open competition in this 
procurement. An organizational conflict of interest means that due to other 
activities, relationships or contracts, an Offeror is unable, or potentially unable to 
render impartial assistance or advice to the Authority; an Offeror’s objectivity in 
performing the work identified in the Scope of Work is or might be otherwise 
impaired; or an Offeror has an unfair competitive advantage. Conflict of Interest 
issues must be fully disclosed in the Offeror’s proposal.  

O. CODE OF CONDUCT 

CONSULTANT agrees to comply with the AUTHORITY’s Code of Conduct as it 
relates to Third-Party contracts which is hereby referenced and by this reference 
is incorporated herein. CONSULTANT agrees to include these requirements in 
all of its subcontracts. 
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SECTION II.  PROPOSAL CONTENT 

A. PROPOSAL FORMAT AND CONTENT 

1. Format 

Proposals should be typed with a standard 12 point font, double-spaced 
and submitted on 8 1/2” x 11” size paper, using a single method of 
fastening.  Charts and schedules may be included in 11”x17” format.  
Offers should not include any unnecessarily elaborate or promotional 
material. Lengthy narrative is discouraged and presentations should be 
brief and concise.  Proposals should not exceed fifty (50) pages in length, 
excluding any appendices. 

2. Letter of Transmittal 

The Letter of Transmittal shall be addressed to John Mathis, Senior 
Contracts Administrator and must, at a minimum, contain the following: 

a. Identification of Offeror that will have contractual responsibility with 
the Authority.  Identification shall include legal name of company, 
corporate address, telephone and fax number.  Include name, title, 
address, and telephone number of the contract person identified 
during period of proposal evaluation. 

b. Identification of all proposed subcontractors including legal name of 
company, whether the firm is a Disadvantaged Business Enterprise 
(DBE), contact person’s name and address, phone number and fax 
number; relationship between Offeror and subcontractors, if 
applicable. 

c. Acknowledgement of receipt of all RFP addenda, if any. 

d. A statement to the effect that the proposal shall remain valid for a 
period of not less than 120 days from the date of submittal. 

e. Signature of a person authorized to bind Offeror to the terms of the 
proposal. 

f. Signed statement attesting that all information submitted with the 
proposal is true and correct. 

 
 
 
 
 

Page 8 



RFP 0-1769 

3. Technical Proposal 

a. Qualifications, Related Experience and References of Offeror 

This section of the proposal should establish the ability of Offeror to 
satisfactorily perform the required work by reasons of: experience 
in performing work of a similar nature; demonstrated competence in 
the services to be provided; strength and stability of the firm; 
staffing capability; work load; record of meeting schedules on 
similar projects; and supportive client references. 

Offeror to: 
 
(1) Provide a brief profile of the firm, including the types of 

services offered; the year founded; form of the organization 
(corporation, partnership, sole proprietorship); number, size 
and location of offices; and number of employees. 

(2) Provide a general description of the firm’s financial condition 
and identify any conditions (e.g., bankruptcy, pending 
litigation, planned office closures, impending merger) that may 
impede Offeror’s ability to complete the project. 

(3) Describe the firm’s experience in performing work of a similar 
nature to that solicited in this RFP, and highlight the 
participation in such work by the key personnel proposed for 
assignment to this project. Describe experience in working 
with the various government agencies identified in this RFP. 

(4) Identify subcontractors by company name, address, contact 
person, telephone number and project function. Describe 
Offeror’s experience working with each subcontractor. 

(5) Provide as a minimum three (3) references for the projects 
cited as related experience, and furnish the name, title, 
address and telephone number of the person(s) at the client 
organization who is most knowledgeable about the work 
performed. Offeror may also supply references from other 
work not cited in this section as related experience. 

 
b. Proposed Staffing and Project Organization 

This section of the proposal should establish the method, which will 
be used by the Offeror to manage the project as well as identify key 
personnel assigned. 

Offeror to: 
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(1) Provide education, experience, and applicable professional 
credentials of project staff. 

(2) Furnish brief resumes (not more than two [2] pages each) for 
the proposed Project Manager and other key personnel. 

(3) Indicate adequacy of labor resources utilizing a table 
projecting the labor-hour allocation to the project by individual 
task. 

(4) Identify key personnel proposed to perform the work in the 
specified tasks and include major areas of subcontract work.  
Include the person’s name, current location, proposed position 
for this project, current assignment, level of commitment to 
that assignment, availability for this assignment and how long 
each person has been with the firm. 

(5) Include a project organization chart, which clearly delineates 
communication/reporting relationships among the project staff. 

(6) Include a statement that key personnel will be available to the 
extent proposed for the duration of the project acknowledging 
that no person designated as "key" to the project shall be 
removed or replaced without the prior written concurrence of 
the Authority. 

c. Work Plan 

Offeror should provide a narrative, which addresses the Scope of 
Work, and shows Offeror’s understanding of Authority's needs and 
requirements. 

Offeror to: 

(1) Describe the approach to completing the tasks specified in the 
Scope of Work. The work plan shall be of such detail to 
demonstrate the Offerors ability to accomplish the project 
objectives and overall schedule. 

(2) Outline sequentially the activities that would be undertaken in 
completing the tasks and specify who would perform them. 

(3) Furnish a project schedule for completing the tasks in terms of 
elapsed weeks from the project commencement date. 

(4) Identify methods that Offeror will use to ensure quality control 
as well as budget and schedule control for the project. 
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(5) Identify any special issues or problems that are likely to be 
encountered in this project and how the Offeror would propose 
to address them. 

(6) Offeror is encouraged to propose enhancements or procedural 
or technical innovations to the Scope of Work that do not 
materially deviate from the objectives or required content of 
the project. 

d. Exceptions/Deviations 

State any exceptions to or deviations from the requirements of this 
RFP, segregating "technical" exceptions from "contractual" 
exceptions.  Where Offeror wishes to propose alternative 
approaches to meeting the Authority's technical or contractual 
requirements, these should be thoroughly explained.  If no 
contractual exceptions are noted, Offeror will be deemed to have 
accepted the contract requirements as set forth in Exhibit C. 

4. Cost and Price Proposal 

As part of the cost and price proposal, the Offeror shall submit proposed 
pricing to provide the services for each work task described in Exhibit A, 
Scope of Work. 

The Offeror shall complete the "Price Summary Sheet" form included with 
this RFP (Exhibit B), and furnish any narrative required to explain the 
prices quoted in the schedules.  It is anticipated that the Authority will 
issue a firm-fixed-price contract specifying firm-fixed-prices for individual 
tasks. 

5. Appendices 

Information considered by Offeror to be pertinent to this project and which 
has not been specifically solicited in any of the aforementioned sections 
may be placed in a separate appendix section.  Offerors are cautioned, 
however, that this does not constitute an invitation to submit large 
amounts of extraneous materials.  Appendices should be relevant and 
brief. 
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B. FORMS 

1. Party and Participant Disclosure Forms 

In conformance with the statutory requirements of the State of California 
Government Code Section 84308, part of the Political Reform Act and Title 2, 
California Code of Regulations 18438 through 18438.8, regarding campaign 
contributions to members of appointed Boards of Directors, Offeror is required to 
complete and sign the Party and Participant Disclosure Forms provided in this 
RFP and submit as part of the proposal. Offeror is required to submit only one 
copy of the completed form(s) as part of its proposal and it should be included in 
only the original proposal.  The prime consultant and subcontractors must 
complete the form entitled “Party Disclosure Form”. The form entitled “Participant 
Disclosure Form” must be completed by lobbyists or agents representing the 
prime consultant. Therefore, the prime consultant, subcontractors and agents will 
be required to report all campaign contributions from the proposal submittal date 
up and until the Board of Directors makes a selection, which is currently 
scheduled for December 31, 2010. 

2.  Status of Past and Present Contracts Form 

Offeror is required to complete and sign the form entitled “Status of Past and 
Present Contracts” provided in this RFP and submit as part of the proposal.  
Offeror shall list the status of past and present contracts where the firm has 
either provided services as a prime contractor or a subcontractor during the past 
five (5) years and the contract has ended or will end in a termination, settlement, 
or litigation.  A separate form must be completed for each contract.  Offeror shall 
provide an accurate name and telephone number for each contract and indicate 
the term of the contract and the original contract value.  If the contract was 
terminated, Offeror must list the reason for termination. Offeror must identify and 
state the status of any litigation, claims or settlement agreements related to any 
of the contracts.  Each form must be signed by the Offeror confirming the 
information that the information provided is true and accurate. Offeror is required 
to submit one copy of the completed form(s) as part of its proposals and it should 
be included in only the original proposal. 
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3. CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND 
OTHER RESPONSIBILITY MATTERS – EXHIBIT F  

 
Primary Participant and Lower-Tier Participants 

 
a. Policy 

Unless otherwise permitted by law, any person or firm that is 
debarred, suspended, or voluntarily excluded, as defined in the 
Federal Highway Administration (FHWA) Circular 2015.1, may not 
take part in any federally funded transaction, either as a participant 
or a principal, during the period of debarment, suspension, or 
voluntary exclusion.  Accordingly, the Authority, may not enter into 
any transaction with such debarred, suspended, or voluntarily 
excluded persons or firms during such period. 

A certification process has been established by 49 CFR Part 29, as 
a means to ensure that debarred suspended or voluntarily excluded 
persons or firms do not participate in Federally assisted projects.  
The inability to provide the required certification will not necessarily 
result in denial of participation in a covered transaction.  A person 
or firm that is unable to provide a positive certification as required 
by this solicitation, must submit a complete explanation attached to 
the certification.  FHWA will consider the certification and any 
accompanying explanation in determining whether or not to provide 
assistance for the project.  Failure to furnish a certification or an 
explanation may disqualify that person or firm from participating in 
the project. 

b. Submission Requirements 

Each Offeror shall complete the certification, "Certification of 
Primary Participant Regarding Debarment, Suspension and other 
Responsibility Matters," Exhibit F, included in this RFP, for itself 
and its principals, and submit this certification with its proposal.  
Failure to do so may result in rejection of the proposal. 

If the Offeror plans to use subcontractors on the project, the 
Offeror, shall have all subcontractors with contracts in excess of 
$100,000 complete a certification for lower-tier participation and 
submit the certification with its proposal. 
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If a prime or subcontractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of 
changed circumstances, immediate written notice shall be provided 
to the Authority. 

4. RESTRICTIONS ON LOBBYING FORM – EXHIBIT G 

As a recipient of federal funds, the Authority is required to certify 
compliance with the influencing restrictions and efforts of Offeror to 
influence federal officials regarding specific procurements in excess of 
$100,000.00 that must be disclosed pursuant to section 1352, Title 31, 
U.S. Code. 

This RFP includes, under Exhibit G, the following: a certification form 
entitled "Certification of Restrictions on Lobbying," the Office of 
Management and Budget (OMB) Standard Form LLL entitled "Disclosure 
of Lobbying Activities," and a document entitled "Limitation on Payments 
to Influence Certain Federal Transactions." 

The Offeror to this solicitation will be required to complete and submit to 
the Authority in their proposal, the certification form entitled "Certification 
of Restrictions on Lobbying" whether or not any lobbying efforts took 
place.  If the Offeror did engage in lobbying activities, then OMB Standard 
Form LLL "Disclosure of Lobbying Activities" must also be completed and 
submitted to the Authority. 

 

5. DBE SOLICITATION PROVISIONS – DBE PARTICIPATION LISTING 
FORM EXHIBIT H-2,  AND BIDDERS LIST  EXHIBIT H-3 

 
Offeror shall complete Exhibit H-2 and Exhibit H-3 per the instructions set 
forth in Section I: "Instructions to Offerors" and Exhibit H: " Disadvantaged 
Business Enterprises".  
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SECTION III.  EVALUATION AND AWARD 

A. EVALUATION CRITERIA 

The Authority will evaluate the offers received based on the following criteria: 

1. Qualifications of the Firm 20% 

Technical experience in performing work of a closely similar nature; 
experience working with public agencies; strength and stability of the firm; 
strength, stability, experience and technical competence of 
subcontractors; assessment by client references. 

2. Staffing and Project Organization 15% 

Qualifications of project staff, particularly key personnel and especially the 
Project Manager; key personnel’s level of involvement in performing 
related work cited in "Qualifications of the Firm" section; logic of project 
organization; adequacy of labor commitment; concurrence in the 
restrictions on changes in key personnel. 

3. Work Plan 45% 

Depth of Offeror's understanding of Authority's requirements and overall 
quality of work plan; logic, clarity and specificity of work plan; 
appropriateness of labor distribution among the tasks; ability to meet the 
project deadline; reasonableness of proposed schedule; utility of 
suggested technical or procedural innovations. 

4. Cost and Price 20% 

Reasonableness of the total price and competitiveness of this amount with 
other offers received; adequacy of data in support of figures quoted; 
reasonableness of individual task budgets; basis on which prices are 
quoted (FFP, CPFF, T & E). 

B. EVALUATION PROCEDURE 

An evaluation committee will be appointed to review all proposals received for 
this RFP. The committee is comprised of Authority staff and may include outside 
personnel.  The committee members will evaluate the written proposals using 
criteria identified in Section III A.  A list of top ranked proposals, firms within a 
competitive range, will be developed based upon the totals of each committee 
members’ score for each proposal.   

During the evaluation period, the Authority may interview some or all of the 
proposing firms.  The Authority has established November 13, 2010, as the date 
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to conduct interviews.  All prospective Offerors will be asked to keep this date 
available.  No other interview dates will be provided, therefore, if an Offeror is 
unable to attend the interview on this date, its proposal may be eliminated from 
further discussion.  The interview may consist of a short presentation by the 
Offeror after which the evaluation committee will ask questions related to the 
firm’s proposal and qualifications.   

At the conclusion of the proposal evaluations, Offerors remaining within the 
competitive range may be asked to submit a Best and Final Offer (BAFO).  In the 
BAFO request, the firms may be asked to provide additional information, confirm 
or clarify issues and submit a final cost/price offer.  A deadline for submission will 
be stipulated.   

At the conclusion of the evaluation process, the evaluation committee will 
recommend to the appropriate Board Committee, the Offeror with the highest 
final ranking or a short list of top ranked firms within the competitive range whose 
proposal(s) is most advantageous to the Authority.  The Board Committee will 
review the evaluation committee’s recommendation and forward its decision to 
the full Board of Directors for final action.  

C. AWARD 

The Authority will evaluate the proposals received and will submit, with approval 
of the  December 9, 2010 Committee, the proposal considered to be the most 
competitive to the Authority’s Board of Directors, for consideration and selection.  
The Authority may also negotiate contract terms with the selected Offeror prior to 
award, and expressly reserves the right to negotiate with several Offerors 
simultaneously and, thereafter, to award a contract to the Offeror offering the 
most favorable terms to the Authority. 

The Authority reserves the right to award its total requirements to one Offeror or 
to apportion those requirements among several Offerors as the Authority may 
deem to be in its best interest.  In addition, negotiations may or may not be 
conducted with Offerors; therefore, the proposal submitted should contain 
Offeror's most favorable terms and conditions, since the selection and award 
may be made without discussion with any Offeror. 

D. NOTIFICATION OF AWARD AND DEBRIEFING 

Offerors who submit a proposal in response to this RFP shall be notified via 
CAMM NET of the contract award.  Such notification shall be made within three 
(3) days of the date the contract is awarded. 

Offerors who were not awarded the contract may obtain a debriefing concerning 
the strengths and weaknesses of their proposal.  Unsuccessful Offerors, who 
wish to be debriefed, must request the debriefing in writing or electronic mail and 
the Authority must receive it within three (3) days of notification of the contract 
award. 
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PRICE SUMMARY SHEET 

REQUEST FOR PROPOSALS (RFP) 0-1769 

______________________________________________________________________ 
Enter below the proposed price for each of the work phases described in the Scope of 
Work, Exhibit A. Prices shall include direct costs, indirect costs, and profits.  The 
Authority’s intention is to award a firm-fixed price contract.  Please denote the basis on 
which the prices are quoted. 
 

TASK 1: Design     $___________________ 
  
TASK 2: Equipment    $___________________ 
 
TASK 3: Installation    $___________________ 
 
TASK 4: Warranty (5 Years)                             $___________________ 
 
                                          Total:              $  

                                                            ==================   

The above prices are quoted on the following basis (check one): 
 
Firm-Fixed Price__X_ Cost-Plus-Fixed-Fee____ Time and Expense____ 
_______________________________________________________________ 
 
1.  I acknowledge receipt of RFP 0-1769 and Addenda No.(s) _____ 
 
2.  This offer shall remain firm for ____________ days from the date of proposal 
     (Minimum 120) 
 
COMPANY NAME    _______________________________ 
 
ADDRESS     _______________________________ 
 
TELEPHONE    _______________________________ 
 
EMAIL     _______________________________ 
 
SIGNATURE OF PERSON 
AUTHORIZED TO BIND OFFEROR _______________________________ 
 
SIGNATURE'S NAME AND TITLE _______________________________ 
 
DATE SIGNED    _______________________________ 
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SECTION 01000 
 

GENERAL REQUIREMENTS 
 
 

1.1 SCOPE OF WORK 
 
Work of this contract includes furnishing all design, labor, materials, tools, and 
equipment as required, for the Metrolink Service Expansion Program (MSEP) Video 
Surveillance System (VSS) at the Tustin Metrolink Station within the City of Tustin, 
California. The Orange County Transportation Authority (OCTA) “Authority” in 
coordination with the City of Tustin is requesting proposals for a new Video 
Surveillance System (VSS) at the Metrolink Station site. The VSS will be procured as 
a design/instal approach to project delivery.  

 
The Metrolink Station is geographically located at 2975 Edinger Avenue, Tustin, CA 
92780  The nearest cross street/intersection to the property is Edinger Avenue 
Jamboree Road, (California State Rou8te 261, aka: Eastern Transportation corridor). 

 
The site contains an under-the-tracks pedestrian tunnel, two 600-foot platforms, 
lighted surface parking lot and bus destination/transfer a lighted five-level covered 
parking garage, and a pedestrian access to the station from Dow Avenue to the north 
of the station across the tracks utilizing an abandoned railroad wye corridor. . 

 
 Empty conduit to incorporate CCTV camera cabling will be installed in the parking 

garage and along the abandoned wye corridor for use by this contract. In addition, 
empty conduits will be routed underground from the parking garage to the existing 
communications building. Based on as-built drawings it appears there are existing 
empty conduits between the existing communications building and the train platforms 
and abandoned wye corridor. This contract will utilize these conduits to route CCTV 
camera cabling to the garage VSS room. This contract will provide new conduit as 
required to the train platform cameras that do not have an existing conduit rough in to 
provide a fully operational system. The contractor shall field verify all existing conduit 
conditions prior to submitting bid.    

 
The Tustin Metrolink Station functions as an inter-modal transportation facility along 
the Orange railroad subdivision, within the Los Angeles San Diego (LOSSAN) 
corridor. The Metrolink Station serves only OCTA Metrolink commuter/passengers 
seven days per week, 24 hours a day. Although there is an Amtrak rail line in the 
corridor, the train does not make a stop here. Specifically, it serves Metrolink’s 
Orange County and Inland Empire-Orange County commuter rail service lines, Local 
OCTA and OCTA Station Link bus service is available at or in the immediate vicinity 
of the Metrolink Station.   

 
This is a non-staffed station with Metrolink ticket vending machines on site, but no 
security guard service. Sworn law enforcement patrols of and first responders to the 
Metrolink Station are the responsibility of the City of Tustin Police Department. 

 
There is an existing security equipment room located on the second level of the 
parking structure. This room will house the VSS power supplies, network, and 

GENERAL REQUIREMENTS              SECTION 01000-1 
               

 
 

 

http://en.wikipedia.org/wiki/Metrolink_Orange_County_Line
http://en.wikipedia.org/wiki/Metrolink_Inland_Empire-Orange_County_Line


RFP NO. 0-1769 
EXHIBIT B 

          
                                                                  

recording equipment. This is a controlled (conditioned) equipment room. The main 
telecom room for the parking structure is located on level one. On the third through 
the fifth levels of the parking structure, there are storage/equipment rooms located at 
the northeast corner that will serve as telecom connection centers for those levels.  

 
It is anticipated that the VSS will enhance security capabilities of the Tustin Metrolink 
Station, serve as a physical deterrent to undesirable activities, ensuring a comfortable 
environment for Metrolink passengers and business patrons. Initially the VSS will 
provide video recording capability of Metrolink activity; no on-site or remote 
monitoring is included with the initial project. The overt CCTV cameras will provide a 
deterrent to crime and the recorded video will be used for investigative purposes.   

 
The VSS shall be a network based IP CCTV system using Common Off The Shelf 
(COTS) network components (LAN switches, Storage Area Network, Network Video 
Recording Application Software). The VSS shall be expandable and capable of 
incorporating video analytics, local and remote monitoring. It is anticipated that as 
funds become available the VSS will be expanded by adding new cameras, local 
monitoring, and a connection to the Tustin Police Department’s Command Monitoring 
Center. 

 
The VSS shall be equipped to provide continuous recording capability of all cameras 
and storage of video for at least one year in accordance with the California Public 
Utilities Commission requirements. 

 
1.2 INTENT OF PLANS AND SPECIFICATIONS 
 

The intent of the drawings and specifications is to provide a basis of design for the 
design, construction, and completion of the work, which the Contractor undertakes to 
perform in accordance with the terms of the contract. The drawings and specifications 
are preliminary design documents that depict the conceptual level requirements for 
the project. The Contractor shall furnish all design, labor, materials, tools, equipment, 
programming, documentation, training and demonstration and incidentals. All the 
work involved in executing the contract in a satisfactory and workmanlike manner. 

 
1.3 PERMITS AND LICENSES 
 

The Contractor shall obtain all permits and licenses, pay all charges and fees and 
give all notices, obtain all inspections necessary and incident to the due and lawful 
prosecution of the work from all agencies having jurisdiction over the work including 
but not limited to City of Tustin, County of Orange, and CAL-OSHA. 

 
1.4 BEGINNING AND COMPLETION OF THE WORK 
 

The Contractor shall begin work within 7 calendar days after receiving the Notice to 
proceed. The Contractor shall notify the Authority 72 hours prior to the start of any 
work.  
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1.5 COOPERATION 

 
The Contractor shall cooperate fully with all forces of the Authority. Contractor shall 
arrange his work and space requirements to offer the least interference with the 
existing bus operations and maintenance of this facility. All bus and vehicle travel 
path and route around the base to remain open at all times. Provide all traffic cones, 
barricades, signs for delineating traffic through work area. Provide steel traffic plates 
over excavations of construction for traffic to pass through construction areas at all 
times 

 
1.6 EXAMINATION OF PREMISES 
 

Before bidding of this work, Contractors shall make a careful examination of the 
premises and shall thoroughly familiarize themselves with the requirements of the 
contact. By the act of submitting a bid for the work included in this contract, the 
Contractor shall be deemed to have made such study and examination, and that, he 
is familiar with and accepts all conditions of the site. 

 
1.7 DAMAGE TO THE FACILITY 
 

The Contractor shall be responsible for damages to the existing property, building, 
ground pavement, landscaping, equipment, utilities, and related appurtenances 
caused by his faulty workmanship. He shall repair at his own expense all damages so 
caused. 

 
1.8 TRAFFIC CONTROL 
 

The Contractor shall provide flagmen, barricades, warning signs or other means to 
control the traffic and maintain access for buses, vehicles, and pedestrians as 
required for other activities and existing facility operations to remain in full operation 
during construction. Work is to be done in phases as shown on the drawings. Provide 
clear traffic lane (minimum 20 feet wide) for traffic to pass through construction area.  

 
1.9 PRECONSTRUCTION MEETING 
 

After issuing the Notice to Proceed, the Engineer will set a date and arrange for and 
conduct a preconstruction meeting with members of the Contractor’s organization 
before beginning the construction work. 

 
1.10 COOPERATION 
 

The Contractor shall cooperate fully with all forces of the public or private agencies 
engaged in the relocation, altering, or otherwise rearranging of any facilities within or 
adjacent to the limits of the work so as to minimize interference with said relocation, 
altering, or other rearranging of facilities. 
 

1.11 CONTRACTOR DRAWINGS 
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The Authority will furnish the Contractor three (3) sets of RFP Drawings and 
Specifications without charge. Additional sets will be furnished upon request at the 
actual cost of reproduction. 
 
All drawings, specifications, and other contract documents, and copies thereof 
furnished by the Authority are its property. They are not to be used on other work and 
with the exception of signed contract sets are to be returned to it upon request at the 
completion of the work. 
 
The location of the work, its general nature, and extent, and the form and general 
dimensions of the project and appurtenant works are shown on the RFP drawings, 
which are hereby made a part of these specifications as listed herein. Drawings and 
specifications developed by the Contractor shall bear the common title “Orange 
County Transportation Authority, Metrolink Service Expansion Program (MSEP), 
Tustin Metrolink Station Video Surveillance System (VSS)."  

 
1.12 LIST OF RFP DRAWINGS 
 

Drawing No. Description  

Cover Sheet Key Map 

Sheets #1-12 Site Plan Areas of Coverage 
 

1.13 CONTRACTOR’S SCHEDULES 
 
At the Preconstruction meeting, the Contractor shall prepare and submit to the 
Engineer for approval a schedule of work. This schedule shall indicate the number of 
days the Contractor anticipates working on each phase of the project. 
 
The schedule shall reflect the requirements on the “Plan of Sequence of Work”. The 
dates of all key phases of the Plan shall appear clearly on the schedule. 
 
The schedule shall orderly show planned sequences of operations, and the dates for 
commencement and completion of all salient feature of the work. 

 
A. The schedule shall be comprehensive, covering engineering design, design 

review submittals, code review submittals, activities at the site of the work, 
procurement, and construction. The schedule shall be orderly and realistic, and 
shall be revised as necessary to meet this requirement. The schedule shall also 
include all of the key requirements of the “Plan of Sequence of Work”. The 
Contractor shall promptly advise the Engineer of any occurrence requiring 
substantial revision of the schedule and shall furnish a revised schedule within 7 
days of such occurrence. 

 
B. The schedule and each revision thereof shall be subject to approval by the 

Metrolink Service Expansion Program (MSEP) Stations Manager for conformity 
with the requirements of this article. The Contractor shall assist the Engineer in 
reviewing and evaluating each schedule furnished. Disapproved schedules will be 
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returned to the Contractor, shall be revised to correct the defects noted, and shall 
be resubmitted to the Engineer within 7 days after returned. 

 
 The Contractor shall submit 3 copies of each schedule and revised schedule 

furnished. 
 
 The schedules shall be of the bar chart, critical path method, or precedence 

types, at the Contractor’s option. The critical path method type schedule shall be 
in the form of a network diagram and activity listing. The precedence type 
schedule shall be in the form of a network diagram, activity listing, and input 
listing. 

 
1.14 NOT USED 
 
1.15 MOBILIZATION 
 

Mobilization shall include the moving onto the site of all the Contractor’s plant and 
equipment, for furnishing and erecting plants, temporary buildings, and other 
construction facilities; all as required for the proper performance and completion of 
the work; bonds, appropriate insurance certificates, fees and permits, cost 
breakdown, and progress schedule. 
 

1.16 GENERAL TECHICAL REQUIREMENTS 
 
A. Project Appearance 
 

1. The Contractor shall maintain a neat appearance of work. Debris developed 
during clearing and grubbing shall be disposed of concurrently with its 
removal. Remove debris daily from site. Keep bus traffic lanes clear of debris, 
construction equipment, and activities. 

 
2. Items that are to be reused shall be stacked neatly concurrently (daily) with 

their removal. The location of the stacks shall not interfere with the operation 
of the maintenance facility. 

 
3. Dust Control 

 
Attention is directed to Section 10, “Dust Control” of the Standard 
Specifications State of California Department of Transportation, Latest Edition. 
 
Full compensation for conforming to the provisions in this section, not 
otherwise provided for, shall be considered as included in the bid price and no 
additional compensation will be allowed therefore. 

 
1.17 APPLICABLE STANDARD SPECIFICATIONS 
 

The Contractor shall design and construct the work specified herein in accordance 
with the requirements of the RFP Documents and the referenced portions of the 
following listed Standards and Specifications and such other documents, which are 
specified in, appropriate sections of the Specifications. 
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A. “Standard Specifications”. The Standard Specifications of the State of California 

Business and Transportation Agency, Department of Transportation known as 
SSCT or Standard Specifications for Public Work Construction known as SSPWC 
as specified herein, Latest Edition, including all current supplements, addenda, 
and revisions thereof.   
 

 If reference is made only as to the Standard Specifications, it shall be interpreted 
as referenced to SSCT. In lieu of the definitions and terms specified in the 
Standard Specifications, wherever in said Standard Specifications the following 
definitions and terms are used, the intent and meaning shall be as follows 
 
1. State of California, or Department of Transportation, or “Department” shall 

mean the Authority as defined in Paragraph B, following. 
 
 2. Director of Transportation, or “Director” shall mean the Engineer as defined 

herein. 
 
 3. Department of Transportation, or Division of Highways shall mean the 

Authority as defined in Paragraph B, following. 
 
 4. Engineer shall mean the Project Manager of the Orange County 

Transportation Authority, acting either directly or through properly authorized 
agents or representatives acting within the scope of the particular duties 
entrusted to them. 

 
 5. Laboratory shall mean a recognized private materials testing laboratory, 

approved by the Authority. 
 

6. Plans shall be defined as provided in Section 1-1.29 of the Standard 
Specifications. 

 
7. Special Provisions shall mean these specific clauses setting forth conditions 

or requirements peculiar to the work and supplementary to the Standard 
Specifications and  shall include the General Provisions, the Technical 
Provisions, the Bidding and Contractual Documents, and all additions, 
deletions, modifications, and appendices and all addenda as prepared prior to 
the date of bid opening. 

 
B. In addition to the definitions and terms specified in the Standard Specifications, 

wherever the following definitions and terms are used, the intent and meaning 
shall be as follows. 

 
  1. Authority or Owner:   The Orange County Transportation Authority, a legal 

entity organized and existing in the County of Orange under and by virtue of 
the laws of the State of California. All necessary action by the Authority 
pertaining to the contract will be taken by legally constituted authorities 
empowered to on behalf of the Orange County Transportation Authority. 
Following construction and acceptance of the VSS, the system will be turned 
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over to the City of Tustin, a legal entity organized and existing by virtue of the 
laws of the State of California.  

 
2. Special Deputy Inspector or Special Inspector shall mean an inspector who 

has been certified by the State of California as a Special Inspector to furnish 
required continuous inspection in designated specialty areas of construction in 
accordance with the provisions of Section 305 (a) and (b) of the Uniform 
Building Code. 

 
  3. The term General Conditions shall mean General Provisions. 

 
4. DOT shall mean the U.S. Department of Transportation. 

 
  5. FTA shall mean the Federal Transit Administration of the United States 

Department of Transportation. 
 
 6. Contractor:  shall mean the individual, partnership, corporation, or other legal 

entity   entering into contract with the Authority to perform the work covered by 
the contract documents, and these specifications. 

 
7. Subcontractor:  The individual, partnership, corporation or other legal entity 

entering into a contract with the Contractor to perform a portion of the work. 
 

C. References herein to “OSHA Regulations for Construction” of CAL-OSHA” shall 
mean State of California, Department of Industrial Relations, Construction Safety 
Orders, as amended to June 30, 1980, and all changes and amendments thereto 
which are effective as of the date of construction and supplemented by Title 29, 
part 1926, Construction Safety and Health Regulations, Code of Federal 
Regulations (OSHA), including all changes and amendments thereto. 

 
1.18 COORDINATION AND INTERPRETATION OF DRAWINGS, SPECIFICATIONS AND 

STANDARD SPECIFICATIONS 
 
These Specifications, the Standard Specifications, the RFP Drawings, the Standard 
Plans, contract change orders and all supplementary documents are essential parts 
of the contract, and a requirement occurring in one is as binding as though occurring 
in all. They are intended to the complementary, and to describe and provide for a 
complete work. 
 
Should it appear that the work to be done or any of the matters relative thereto are 
not sufficiently detailed or explained in these Specifications or the drawings, the 
Contractor shall apply to the Engineer for such further explanations as may be 
necessary and shall conform to them as part of the contract. In the event of any doubt 
or question arising respecting the true meaning of these Specifications, the special 
provisions or the drawings, the Engineer’s decision thereon shall be final. 
 

PART 2- PROJECT CLOSEOUT 
 
2.1 FINAL CLEANUP 
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GENERAL REQUIREMENTS              SECTION 01000-8 
               

 
 

 

A. After completion of all work on the project, and before making application for 
acceptance of the work, the Contractor shall clean the construction site,  including 
all areas under the control of the Authority that have been used by the Contractor 
in connection with the work on the project, and remove all debris, surplus 
material, and equipment, and all temporary construction or facilities of whatever 
nature, unless otherwise approved by the Authority. Final acceptance of the work 
by the Authority will be withheld until the Contractor has satisfactorily complied 
with the foregoing requirements for final cleanup of the project site.    

 
 B. Full compensation for conforming to the provisions in this section, not otherwise 

provided for, shall be considered as included in the bid price and no additional  
compensation will be allowed therefore. 

 
PART 3- MAINTENANCE AND GUARANTY 
 
3.1 GUARANTY 
 

A guaranty form to be signed and delivered to the Engineer before acceptance of the 
Contract is included in the Bidding and Contractual Documents. 
 
Contractor guarantees that the work performed and materials furnished hereunder by 
Contractor or subcontractors or suppliers will be free from defects in design, material, 
and workmanship for a period of at least one year from the date of final acceptance. 
 
The Contractor shall make all repairs and replacements at Contractor’s own expense 
promptly upon the request of the Engineer. If the Contractor fails to make such 
repairs or replacements promptly, the Authority reserves the right to do the work and 
the Contractor and surety shall be liable to the Authority for the cost thereof. 

 
3.2 COMPENSATION 
 

Full compensation for conforming to the provisions in the Section, not otherwise 
provided for, shall be considered as included in the lump sum prices entered on the 
Bid Sheet and no additional compensation will be allowed therefore. 
 
 
 
 

END OF SECTION 
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 SECTION 01010 
 
 SUMMARY OF WORK 
 
1.1 SCOPE OF THE WORK 
 

 A. The Project work consist of final design, labor, materials, trenching, conduit, cabling, 
electrical power branch circuits, interface with existing infrastructure, equipment, 
miscellaneous supplies and testing as required to complete the installation of a 
Video Surveillance System (VSS) at the Tustin Metrolink Station located at 2975 
Edinger Avenue, Tustin, CA 92780. All miscellaneous system components 
including, but not limited to, cameras, camera mounting brackets and hardware, 
power supplies, servers, workstations, network switches, copper to fiber media 
converters, network storage devises, software, user training, licenses, cables, 
termination equipment, punch blocks, patch panels, conduit, painting, and any other 
related items shall be furnished and installed complete under this contract, such that 
the system shall perform all functions listed herein in compliance with all of the 
specified requirements, and such other items not mentioned that are required by the 
Contract Documents, law and governmental codes and regulations. 

 
 B. The Tustin Metrolink Station is open 24 hours per day for access to the Ticket 

Vending Machines but trains only operate between approximately 4 AM and 8 PM, 
seven days per week. Contractor may work during Tustin Metrolink Station normal 
business hours but work must be planned and coordinated with Tustin Metrolink 
Station personnel to minimize conflicts with existing operations 

 
C. The Contractor shall follow City of Tustin design standards. The most current 

standards and seed files for electronic plan submittal can be found on the City Public 
Works website http://www.tustinca.org/departments/pubworks 

 
D. The Contractor shall comply with Southern California Regional Rail Authority 

(SCRRA) Safety Regulations and Construction Provisions. Contractor shall file all 
applicable SCRRA applications and forms prior to commencement of construction 
activities. SCRRA regulations, applications, and forms are included in Appendix A. 

 
E.  All design elements shall be based on the requirements of local, state, and national 

codes and standards and requirements herein. Contractor shall make the following 
submittals:  Initial design one line to be submitted with the proposal, 60% design 
review, 95% design review, 100% code compliance and construction permit review. 

 
F.  The code review shall include listing and discussion of Fire Prevention Methods, 

Occupancy Separations, Construction Type, Area Classifications, Best Available 
Control Technology, and Best Management Practices. 

 
 G. Project is located at the Tustin Metrolink Station located at 2975 Edinger Avenue, 

Tustin, CA 92780. Location is shown approximately on the Key Map in the 
Drawings. 

 
H. The Project is titled, Tustin Metrolink Station Video Surveillance System.  
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SUMMARY OF WORK        SECTION 01010-2 
  
  
  
  

 
 

 
 I. Additional general information concerning the Project is provided on the Contract 

Drawings. 
 
2.1 PERMITS, LICENSES, AND FEES 
 

 A. Permits:  Contractor shall obtain and pay for all permits, City licenses, from all 
authorities having jurisdiction and from utility companies and agencies as required. 
Fees for City of Tustin permits shall be waived. 

 
 B. VSS contractor is responsible to obtain necessary permits, execute, and meet 

requirements of required permits/agreements, and to coordinate all work in, around, 
over, and adjacent to the railroad tracks and its right-of-way with the Southern 
California Regional Rail Authority (SCRRA). 

 
 C. Licenses:  Contractor shall obtain and pay for all licenses required by all jurisdiction 

associated with the approval and requirements of this project. 
 

5.1 CONTRACTOR USE OF SITE AND PREMISES 
 

 A. Site Access:  Limit construction to allow uninterrupted access for regular patron 
access to the station as well as OCTA buses, and other transit vehicles. If routes 
and access points are not indicated, access shall be as approved by the Engineer. 
Keep bus and car traffic ways open at all times. 

 
 B. Construction Limit:  Limit construction activities to phase of work. Fence area 

around construction work. Work shall be coordinated with Parking Structure 
construction.  

 
 C. Utility Outages and Shutdowns:  Unless otherwise directed, provide two (2) days 

notice of all utility outages and shutdowns. Duration of outages and shutdowns shall 
not hinder normal operations of the Metrolink Station or train operations. In case of 
accidental damage to power or utility lines, repair power or utility line immediately. 
Provide alternate source of power to keep facility operational during disruption of 
power during construction. 

 
  

END OF SECTION 01010 
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MEASUREMENT AND PAYMENT SECTION 01025-1 
  
  
  

 
 

 

 SECTION 01025 
 
 MEASUREMENT AND PAYMENT 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Procedures for preparation and presentation of Applications for Payment. 
 
1.2 RELATED DOCUMENTS AND SECTIONS 
 

 A. General Provisions:  Requirements for Progress Payments and Final Payment. 
 

 B. Section 01035 - Contract Modification Procedures:  Accounting of costs for changes 
to the Work. 

 
 C. Section 01700 - Contract Closeout:  Final Payment procedures. 

 
1.3 FORM 
 

 A. Payment Application Form:  Applications for Payment using the form as provided by 
the Project Engineer, and cost breakdown as submitted by the contractor. Submit 
progress payment by the 25th of the month for all work done during the month. 
Payment request must follow the cost breakdown previously submitted by the 
Contractor. Sign progress payment request. Submit other documentation such as 
certified payroll, monthly labor utilization form, and waivers as required by contract. 
Materials on site but not installed in construction should not be included in Progress 
Payment, and will not be paid by OCTA.   

 
1.4 PREPARATION OF APPLICATIONS FOR PAYMENT 
 

 A. Preparation of Applications for Payment:  Comply with requirements in the General 
Provisions and specific directions of the Engineer. 

 
  1. Payment Application Forms:  Use forms as directed by the Engineer and 

provided by the Authority, and cost breakdown as submitted by the contractor. 
Mobilization cost not to exceed 10% 

 
 2. Final Payment:  Prepare Application for Final Payment in compliance with 

requirements in the General Provisions, as directed by the Engineer and as 
specified in Section 01700 - Contract Closeout. 

 
 B. Payment Period:  Comply with requirements in the General Provisions and contract 

documents. 
 
PART 2 - PRODUCTS 
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MEASUREMENT AND PAYMENT SECTION 01025-2 
  
  
  

 
 

 

Not Applicable to this Section. 
 
PART 3 - EXECUTION 
 

Not Applicable to this Section. 
 
 
 END OF SECTION 01025 
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 SECTION 01035 
 
 CONTRACT MODIFICATION PROCEDURES 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Administrative requirements for changes in the Work. 
 

 B. Documentation of changes in Contract Sum and Contract Time. 
 

 C. Change procedures. 
 

 D. Construction Change Directives. 
 

 E. Change Orders. 
 

 F. Execution of Change Orders. 
 

 G. Reconciliation of Change Orders. 
 
1.2 RELATED DOCUMENTS AND SECTIONS 
 

 A. General Provisions:  Governing requirements for changes in the Work, in Contract 
Sum and Contract Time. 

 
 B. Section 01025 - Measurement and Payment:  Applications for payment. 

 
 C. Section 01600 - Product Requirements:  Submittals, Product options, substitutions, 

omissions and mis-descriptions. 
 

 D. Section 01700 - Contract Closeout:  Project record documents. 
 
1.3 ADMINISTRATIVE REQUIREMENTS FOR CHANGES IN THE WORK 
 

 A. Responsible Person for Contractor:  Submit name of the individual authorized to 
receive construction change documents, and who is responsible for informing others 
in Contractor's employ or subcontractors of changes in the Work. 

 
 B. Change Order Forms:  Forms shall be as required by the Authority and will be 

provided by the Project Engineer. 
 
1.4 DOCUMENTATION OF CHANGES IN AGREEMENT PRICE AND AGREEMENT TIME 
 

 A. Documentation of Changes in Contract Sum and Contract Time:  Provide full 
information required for evaluation of proposed changes and to substantiate costs of 
changes in the Work. 

 
 1. Maintain detailed records of Work completed on time and material basis. 
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 2. Document each quotation for a change in Contract Sum and Contract Time, 

with sufficient data to allow evaluation of the quotation. 
 3. Provide details of cost of all material used for change in work. Provide detail of 

labor hours expended in change of work, and wage rate or worker. Provide total 
of hours equipment was used in the work, and hourly rate of the equipment.   

 
 B. Additional Data: Upon request by the Engineer, provide additional data to support 

computations: 
  

 1. Quantities of products, material, labor, and equipment. 
 

 2. Overhead and profit (20% includes all superintendence, taxes, insurance, 
bonds, overhead and profit, etc.). 20% to be divided between Contractor and 
sub-contractor equally.  

 
 3. Justification for change in Contract Time, if claimed. 

 
 4. Credit for deletions from Contract, similarly documented. 

 
1.5 CHANGE PROCEDURES 
 

 A. Change Procedures, General:  The following describe administrative procedures to 
be followed in complying with provisions of the Conditions of the Contract for 
changes in the Work. 

 
 B. The Engineer's Supplemental Instructions:  Minor changes in the Work, not 

involving an adjustment in either the Contract Sum or Contract Time, as authorized 
by the Conditions of the Contract. The Contractor shall take prompt action on such 
instructions. 

 
 C. Authority-Initiated Changes:  The Authority may initiate a change by the Engineer 

issuing a Bulletin/Proposal Request, which includes a detailed description of a 
proposed change with supplementary or revised Drawings and Specifications. 

 
 1. Such Bulletin/Proposal Request may include an estimate of additions or 

deductions in Contract Sum or Contract Time for executing the change and 
may include stipulations regarding overtime work and the period of time the 
requested response from the Contractor shall be considered valid. 

 
 2. Contractor shall prepare and submit a response to the Bulletin/Proposal 

Request within 7 days. 
 
1.6 CONSTRUCTION CHANGE DIRECTIVES 
 

 A. Construction Change Directives:  In accordance with provisions of the Conditions of 
the Contract, the Authority may direct the Contractor to proceed with a change in the 
Work, for subsequent inclusion in a Change Order, by the Engineer issuing a 
Construction Change Directive, signed by the Authority and the Engineer. 

 



RFP NO. 0-1769 
EXHIBIT B                                 

 

CONTRACT MODIFICATION PROCEDURES           SECTION-01035-3 
  

 
 

 1. The Construction Change Directive will describe changes in the Work, and will 
designate the method of determining if any, change is due in the Contract Sum 
or Contract Time. 

 
 2. Contractor shall promptly execute the change in the Work. 

 
 B. Changes Based on Stipulated Sum or Time:  Construction Change Directive shall 

be based on stipulated adjustment in Contract Sum and Contract Time as mutually 
acceptable to the Authority and Contractor and the change shall be performed 
immediately. A Change Order for this amount shall be executed at the earliest 
convenience of all parties. Contractor shall provide a cost estimate based on section 
1.4 B of this section 

 
 C. Changes Based on Unit Costs or Quantities:  When scope of change cannot be 

accurately determined in advance, a Construction Change Directive shall be 
executed based on mutually acceptable quantities and pre-determined unit prices. 
Actual costs shall be determined after completion of the Work and a Change Order 
for this amount shall be executed. 

 
 D. Changes Based on Time and Material Costs:  If directed for changes for which 

amounts are not defined or are disputed, a Construction Change Directive will be 
issued by the Authority and Contractor shall execute the Work, keeping accurate 
records of time, both labor and calendar days, and cost of materials. 

 
 1. Contractor shall prepare and submit an itemized account and supporting data 

after completion of changed Work, within the time limits indicated in the 
Conditions of the Contract. 

 
 2. Contractor shall provide full information as required and requested for the 

Authority and Engineer to evaluate and substantiate costs for changes in the 
Work. 

 
 3. When the Authority and Contractor determine mutually acceptable amounts for 

changes in Contract Sum and Contract Time, a Change Order shall be 
executed for these amounts based on contractor’s cost estimate prepared per 
section 1.4 B of this section. 

  
 E. Cost and Time Resolution:  If amounts for changes in Agreement price and 

Agreement time cannot be agreed upon by the Authority and Contractor, amounts 
shall be resolved in accordance with requirements of the Conditions of the Contract 
for resolution of disputes. 

 
1.7 CHANGE ORDERS 
 

 A. Change Orders, General: 
 

 1. In accordance with provisions of the Conditions of the Contract, the Engineer 
and Authority will review Contractor's response to a Bulletin/Proposal Request 
or a Construction Change Directive and determine with the Contractor the 
acceptable amount, if any, of the change in Contract Sum and Contract Time. 
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 2. When agreement is reached on the change in Contract Time and Sum, the 
Engineer will prepare a Change Order, with supplementary documents 
(Contractor’s cost estimate) as necessary to describe the change and the 
associated costs and schedule impacts. 

 
 3. The Authority and Contractor will sign the Change Order indicating acceptance 

and approval of the change. 
 
1.8 EXECUTION OF CHANGE ORDERS 
 

 A. Execution of Change Orders:  Project Engineer shall prepare Change Order 
documents for review by the Authority and Contractor, and obtain signature by the 
parties as provided in the Conditions of the Contract. Provide three original sets of 
each Change Order cost estimate, with complete supplementary information as 
necessary. 

 
1.9 RECONCILIATION OF CHANGE ORDERS 
 

 A. Schedule of Values:  Promptly revise the Schedule of Values and Application for 
Payment forms to record each authorized Change Order as a separate line item and 
adjustment to the Contract Sum. 

 
 B. Schedules:  Promptly revise progress schedules to reflect changes in Contract 

Time, revising sub-schedules to adjust time for other items of Work as may be 
affected by the change. Submit revised schedules at the next Application for 
Payment following approval and acceptance of the Change Order. 

 
 C. Change in work due to request for information, or any other reason shall not be 

reason for claims of delays by the contractor. Contractor shall allow the Consultant 
seven (7) days  to respond to request for information, and additional fourteen (14) 
days to the Authority to make necessary changes to resolve changes in work and 
change orders. Allow Authority 30 days for final Change Order approval  

 
PART 2 – PRODUCTS 
 
  Not Applicable to this Section 
 
PART 3 – EXECUTION 
 
  Not Applicable to this Section 
 
 
 END OF SECTION 01035 
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 SECTION 01040 
 
 COORDINATION 
 
 
PART 1 - GENERAL 

1.1 SECTION INCLUDES 
 

 A. Coordination of Work under Contract. 
 
1.2 RELATED SECTIONS 
 

 A. Section 01010 - Summary of the Project:  Various types of Work to be coordinated. 
 

 B. Section 01600 - Product Requirements:  Coordination of products, especially 
general requirements for system completeness and product substitutions. 

  
1.3 COORDINATION 
 

 A. Coordination:  Contractor shall coordinate the Work as stated in the Conditions of 
the Contract. 

 
 B. Relationship of Contract Documents:  Drawings, Specifications, and other Contract 

Documents are intended to be complementary. What is required by one shall be as 
if required by all. What is shown or required, or may be reasonably inferred to be 
required, or which is usually and customarily provided for similar work, shall be 
included in the Work. 

 
 C. Discrepancies in Contract Documents:  In the event of error, omission, ambiguity, or 

conflict in the Drawings or Specifications, Contractor shall bring the matter to the 
Engineer's attention in a timely manner, for the Engineer's determination and 
direction in accordance with provisions of the Conditions of the Contract. 

 
 D. Construction Interfacing and Coordination:  Layout, Phasing, and sequencing of 

Work shall be solely the Contractor's responsibility. Contractor shall bring together 
the various parts, components, systems, and assemblies as required for the correct 
interfacing and integration of all elements of Work. Contractor shall coordinate Work 
to correctly and accurately connect abutting, adjoining, overlapping, and related 
elements, including utilities, for a complete operational system to the satisfaction of 
the Authority, agencies, and companies. Provide adequate access for transit 
vehicles and cars to pass through all areas at all times. Do not block non-
construction areas. 

 
 E.  The VSS Contractor shall work, coordinate, and schedule VSS and HVAC work to fit 

into the daily operations of the train station building, parking structure, bus bays, 
and the station. The VSS project shall not delay the general public in any way. 
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  The VSS contractor shall be responsible to coordinate with the general public by 
installing traffic delineations and signage as approved by the Engineer in 
areas/locations where work will be completed. 

 
 F.  VSS Contractor and its sub-contractors shall coordinate and adhere to all 

requirements of the Southern California Regional Rail Authority (SCRRA). 
 

1.4 COORDINATION OF SUBCONTRACTS  
 

 A. Superintendence of Work:  Contractor shall appoint a field superintendent and a 
project manager, who shall directly and full time supervise and coordinate all Work 
required by the Drawings and Specifications. 

 
 B. Subcontractors, Trades and Materials Suppliers:  Contractor shall require all 

subcontractors, trades, crafts, and suppliers to coordinate their portions of Work 
with the Superintendent to prevent scheduling, sequencing, dimensional and other 
conflicts, and omissions. 

 
 C. Contractor will be allowed to work in one phase at a time only as shown on the 

drawings. Contractor will coordinate work in such a way that that train operations 
are not hampered. Contractor will retain flagging services for Metrolink trains as 
needed for work within or adjacent to the Metrolink right-of-way as noted in the 
SCRRA Forms.  

 
PART 2 – PRODUCTS 
 
 Not Applicable to this Section 
 
PART 3 – EXECUTION 
 
 Not Applicable to this Section 
 
 

END OF SECTION 01040 
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 SECTION 01045 
 
 CUTTING AND PATCHING 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Requirements and limitations for cutting and patching of Work. 
 
1.2 RELATED SECTIONS 
 

 A. Section 01010 - Summary of the Project:   
 

 B. Section 01120 - Special Project Procedures:  Additional general requirements for 
Project involving alterations to existing construction. 

 
 C. Individual Product Specification Sections: 

 
 1. Cutting and patching incidental to Work specified in the Section. 

 
 2. Coordination with Work specified in other Sections for openings required to 

accommodate Work specified in those other Sections. 
 

 D. Include: 
 

 1. Identification of Project. 
 

 2. Location and description of affected Work. 
 

 3. Explanation of necessity for irregular cutting and patching procedures. 
 

 4. Description of proposed special work and alternate products to be used. 
 

 5. Alternatives to cutting and patching. 
 

 6. Effect on existing construction and, if applicable, work being performed for the 
Authority under separate contracts. 

 
 7. Date and time Work will be executed. 

 
 8. Written permission of affected separate contractor. 

 
 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
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 A. Primary Products: As required for original installation and to match surrounding 

construction. 
 

 B. Product Substitution: For each proposed change in materials, submit request for 
substitution under provisions of Section 01600 - Product Requirements. 

 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 

 A. Examination, General:  Inspect existing conditions prior to commencing Work, 
including elements subject to damage or movement during cutting and patching. 

 
 B. After uncovering existing Work, inspect conditions affecting proper accomplishment 

of Work. 
 

 C. Beginning of cutting or patching shall be interpreted to mean that existing conditions 
were found by Contractor to be acceptable. 

 
3.2 PREPARATION 
 

 A. Temporary Supports:  Provide devices and methods to protect other portions of 
Project from damage by providing temporary supports. 

 
3.3 CUTTING AND PATCHING 
 

 A. Cutting and Patching: 
 

 1. Execute cutting, fitting, patching, excavation, and fill, to complete Work. 
 

 2. Coordinate installation or application of products for integrated Work. 
 

 B. Remedial Work:  Remove and replace defective or non-conforming Work. 
 
3.4 PERFORMANCE 
 

 A. Cutting and Patching: 
 

 1. Execute demolition, cutting and patching by methods to avoid damage to 
adjoining Work, and which will provide appropriate surfaces to receive final 
finishing. 

 
 2. Saw cut asphalt concrete paving for smooth edges. Do not overcut corners. 

 
 3. Contractor is required to take all precautions during construction to prevent 

damage to OCTA buses, property, Equipment, utilities, and OCTA personnel 
and City of Tustin property, Equipment, utilities, and personnel. All precautions 
are to taken per CAL-OSHA code to prevent accidents, and damage to 
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adjacent OCTA property and appurtenances. 
 

 B. Restoration: 
 

 1. Restore Work with new Products as specified in individual Sections. 
 

 2. Where affected or uncovered by construction work, Finish adjacent surfaces to 
condition before construction. Finish adjacent surfaces and background to 
condition before construction. Match material and paint and finish to nearest 
joint. Re-Paint all curbs, traffic striping, legends, parking stalls, numbers, and 
paving as existed before construction. Damage to adjacent City, SCRRA, or 
OCTA property shall be repaired to a condition as existed before construction. 

  
 C.  Finishing:  Refinish (material and paint) surfaces to match adjacent and similar  

 finishes as used for the Project. (match material and paint finish) 
  

 For continuous surfaces, refinish with material and paint to nearest intersection 
or natural break or joint. Replace equipment or appurtenances damaged due to 
demolition, cutting or patching work during construction. Provide material 
quality that existed before construction started 

 
 
 END OF SECTION 01045 
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  SECTION 01050 
 
 FIELD ENGINEERING 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Layout of the Work. 
 

 B. Other engineering services as necessary to accomplish the Work. 
 
1.2 RELATED DOCUMENTS AND SECTIONS 
 

 A. General Provisions:  Basic site engineering requirements. 
 

 B. Section 01400 - Quality Control: Contractor quality control responsibilities. 
 

 C. Section 01700 - Contract Closeout:  Project record documents, incorporate layout 
data on As-Built drawings. 

 
1.3 LAYOUT OF WORK 
 

 A. Refer to plans and specifications. Verify dimensions and work before actually 
proceeding with construction. Promptly notify the Engineer of discrepancies 
discovered. Review OCTA Record drawings for underground utilities before begin of 
demolition work.  

 
 B. Utilities: Contractor shall identify the location of available VSS conduit and other 

applicable utilities prior to construction. The locations of utilities have been provided 
where available on the plans.  

 
1.4 EXAMINATION 
 

 A. Verify locations of work prior to starting Work. 
 

 B. Promptly notify the Engineer of discrepancies discovered. 
 
1.5 GENERAL 
 

 A. Contractor shall locate and protect all adjacent areas, utilities, equipment, buses, 
cars, and appurtenances. 

  
 B. Control area of work, so that it does not interrupt station operations, train 

operations, or vehicle traffic flow on the site. Provide barricade and traffic signs 
around work area, excavations, and contractor’s equipment. Provide flashing lights 
from dusk to dawn all sides of construction work. 

 
 C. Promptly report and repair to the Engineer’s satisfaction disruption in utilities caused 

by construction work. Repair disruption of utilities immediately. 
 

 D. Make no changes without prior written notice to the Engineer. 
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1.6 REQUIREMENTS 
 

 A. Field Engineering:  Provide field-engineering services as necessary. Utilize 
recognized engineering practices. 

 
 B. Barricade project area on all sides at end of workday, and provide flashing lights on 

all sides of project area from dusk to dawn.  
 
1.7 SUBMITTALS 
 

 A. Submit name and address of Sub contractor to Engineer. 
 

 B. On request of Engineer, submit field data, and documentation to verify accuracy of 
field engineering work. 

 
 C. Submit data certifying that elevations and locations of improvements are in 

conformance, or non-conformance, with Contract Documents. 
 

 D. Contractor shall provide As-built drawings to the Authority at the completion of the 
Project. 

 
PART 2 – PRODUCTS 
 
 Not Applicable to this Section 
 
PART 3 – EXECUTION 
 
 Not Applicable to this Section 
 
 
 END OF SECTION 01050 
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 REGULATORY REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.1 AUTHORITY AND PRECEDENCE OF CODES, ORDINANCES, AND STANDARDS 
 

 A. Authority and Precedence of Codes, Ordinances and Standards:  All codes, 
ordinances, and standards referenced in the Drawings and Specifications shall have 
the full force and effect as though printed in their entirety in the Specifications. 

 B. Precedence: 
 

 1. Where specified requirements differ from the requirements of applicable codes, 
ordinances and standards, the more stringent requirements shall take 
precedence. 

 
 2. Where the Drawings or Specifications require or describe products or execution 

of better quality, higher standard or greater size than required by applicable 
codes, ordinances and standards, the Drawings and Specifications shall take 
precedence.  

 
 3. Where no requirements are identified in the Drawings or Specifications, comply 

with all requirements of applicable codes, ordinances, and standards of 
authorities having jurisdiction. 

 
1.2 APPLICABLE CODES, LAWS, AND ORDINANCES 
 

 A. Building Codes:  
 

 1. Performance of the Work shall meet or exceed the minimum requirements of 
California Code of Regulations (CCR), Title 24, including the following: 

 
 a. CCR Title 24, Part 2:  Uniform Building Code (UBC), latest edition, with 

State of California amendments; referenced as California Building Code 
(CBC). 

 b. CCR Title 24, Part 3:  National Fire Protection Association (NFPA) 13 - 
National Electrical Code (NEC), latest edition, with State of California 
Amendments, referenced as California Electrical Code (CEC). 

 c. CCR Title 24, Part 4: California Mechanical Code, latest edition, with State 
of California Amendments, referenced as California Mechanical Code 
(CMC). 

 d.    CCR Title 24, Part 9:  Uniform Fire Code (UFC), latest edition, with State of 
California Amendments, referenced as California Fire Code (CFC). 

 e. CCR Title 24, Part 12:  Uniform Building Code Standards (UBC Standards), 
latest edition, with State of California Amendments; referenced as 
California Building Standards Code (CBSC). 

  
 2. Performance of the Work shall also comply with applicable requirements of 

California Code of Regulations (CCR), as follows: 
 

REGULATORY REQUIREMENTS                                                                                                                             SECTION 01060-1 
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 a. Title 19 - Public Safety. 
 b. Title 22 - Social Security. 
 c. Title 24 - Building Standards, Parts 2 through 7, and Title 25 as applicable. 

 
 3. References on the Drawings or in the Specifications to "code", "Code" or 

"building code" similar terms, not otherwise identified, shall mean the codes 
specified above, together with all additions, amendments, changes, and 
interpretations adopted by code authorities of the jurisdiction (City of Garden 
Grove) having authority over the Project. 

 
 4. The applicable edition of all codes shall be that adopted at the time of issuance 

of permits by the jurisdiction having authority and shall include all modifications 
and additions adopted by that Authority. 

 
 B. Other Applicable Laws, Ordinances, and Regulations: 

 
 1. Work shall be accomplished in conformance with all applicable laws, 

ordinances, rules and regulations of Federal, State and local governmental 
agencies and jurisdictions (City of Tustin, SCRRA, County of Orange, AQMD, 
CAL-OSHA) have authority over the Project. 

 
 2. Work shall be accomplished in conformance with all rules and regulations of 

public utilities, utility districts, and public agencies providing utility services. 
 

 3. Where such laws, ordinances, rules and regulations require more care or 
greater time to accomplish Work, or require better quality, higher standards or 
greater size of products, Work shall be accomplished in conformance to such 
requirements with no change to the Contract Sum And Contract Time, except 
where changes in laws, ordinances, rules and regulations occur subsequent to 
the execution date of the Agreement. 

 
 4. Contractor shall pay for and obtain all permits required by all agencies having 

jurisdiction over the work. Contractor shall be required to pay for all temporary 
utility connections and use to the respective utility company during construction. 

 
PART 2 - PRODUCTS 
 

Not Applicable to this Section. 
 
PART 3 - EXECUTION 
 

Not Applicable to this Section. 
 
 END OF SECTION 01060 
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 SECTION 01095 
 
 REFERENCE STANDARDS AND ABBREVIATIONS 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Use of references in Drawings and Specifications, including requirements for copies 
of reference standards at Project site. 

 
 B. Definitions of terms used in Specifications and Drawings. 

 
 C. Abbreviations, Acronyms, Names and Terms which may be used in Specifications. 

 
1.2 USE OF REFERENCES 
 

 A. References:  The Drawings and Specifications contain references to various 
standards, standard specifications, codes, practices and requirements for products, 
execution, tests and inspections. These reference standards are published and 
issued by the agencies, associations, organizations and societies listed in this 
Section or identified in individual product specification Sections. 

 
 B. Relationship to Drawings and Specifications:  Such references are incorporated into 

and made a part of the Drawings and Specifications to the extent applicable. 
 

 C. Referenced Grades Classes and Types:  Where an alternative or optional grade, 
class or type of product or execution is included in a reference but is not identified 
on the Drawings or in the Specifications, provide the highest, best, and greatest of 
the alternatives or options for the intended use and prevailing conditions. 

 
 D. Copies of Reference Standards: 

 
 1. Reference standards are not furnished with the Drawings and Specifications 

because it is presumed that the Contractor, subcontractors, manufacturers, 
suppliers, trades and crafts are familiar with these generally-recognized 
standards of the construction industry. 

 
 2. Copies of reference standards may be obtained from publishing sources. The 

Engineer will furnish, upon request, information on how to obtain copies. 
 

 E. Jobsite Copies: 
 

 1. Contractor shall obtain and maintain at the Project site copies of reference 
standards identified on the Drawings and in the Specifications in order to 
properly execute the Work. 
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 2. At a minimum, the following shall be readily available at the site: 
 

 a. Local and State Building Codes:  As referenced in Section 01060 - 
Regulatory Requirements. 

 b. Safety Codes:  State of California, California Code of Regulations (CCR), 
Title 8 - Industrial Relations, Chapter 4, Subchapter 7, General Industry 
Safety Orders. 

 c. General Standards:  UBC Standards, other model Code standards, UL 
Building Products Listing, FM Approval Guide and ASTM Standards in 
Building Codes. 

 d. Fire and Life Safety Standards:  All referenced standards pertaining to fire 
rated construction and exiting. 

 e. Common Materials Standards:  American Concrete Institute (ACI), 
American Institute of Steel Construction (AISC), American Welding Society 
(AWS), Gypsum Association (GA), National Fire Protection Association 
(NFPA), Tile Council of America (TCA) and Woodwork Institute of 
California (WIC) standards to the extent referenced within the Contract 
Specifications. 

 f. Research Reports:  ICBO Evaluation Service (ICBO ES) Research Reports 
and CABO National Evaluation Service Reports (NER), for products not in 
conformance to prescribed requirements stated in Building Code. 

 g. Product Listings:  Approval documentation, indicating approval of 
authorities having jurisdiction for use of product with City of Tustin. 

 
 F. Edition Date of References: 

 
 1. When an edition or effective date of a reference is not given, it shall be 

understood to be the current edition or latest revision published as of the date 
indicated on the Drawings and Specifications. 

 
 2. All amendments, changes, errata and supplements as of the effective date shall 

be included. 
 

 G. ASTM and ANSI References:  Specifications and Standards of the American 
Society for Testing and Materials (ASTM) and the American National Standards 
Institute (ANSI) are identified in the Drawings and Specifications by abbreviation 
and number only and may not be further identified by title, date, revision or 
amendment. It is presumed that the Contractor is familiar with and has access to 
these nationally- and industry-recognized specifications and standards. 

 
1.3 DEFINITIONS OF TERMS 
 

 A. Words and Terms Used on Drawings and in Specifications:  Additional words and 
terms may be used in the Drawings and Specifications and are defined as follows: 

 
 1. Applicable:  As appropriate for the particular condition, circumstance or 

situation. 
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 B. Approved:  The term "approved," when used in conjunction with the Engineer's 
action on the Contractor's submittals, applications, and requests, is limited to the 
Engineer's duties and responsibilities as stated in the Conditions of the Contract. 

 
 1. Approved:  Limited to duties and responsibilities of the Authority and the 

Engineer as stated in the Conditions of the Contract, for actions performed in 
the professional judgment of the Engineer or the Engineer's responsible design 
consultant, in conjunction with submittals, applications, and requests. Approvals 
shall be valid only if obtained in writing and shall not apply to matters regarding 
the means, methods, techniques, sequences and procedures of construction. 
Approval action shall not relieve the Contractor from responsibility to fulfill 
Contract requirements. 

 
 2. And/or:  If used, shall mean that either or both of the items so joined are 

required. 
 

 3. Directed:  Limited to duties and responsibilities of the Engineer as stated in the 
Conditions of the Contract, and meaning as instructed by the Engineer, in 
writing, regarding matters other than the means, methods, techniques, 
sequences and procedures of construction.  Terms such as "directed", 
"requested", "authorized", "selected", "approved", "required", and "permitted" 
mean "directed by the Engineer", "requested by the Engineer", and similar 
phrases.  No implied meaning shall be interpreted to extend the Engineer's 
responsibilities into the Contractor's supervision of construction. 

 
 4. Equal or Equivalent:  As determined by the Engineer as being equivalent, 

considering such attributes as durability, finish, function, suitability, quality, 
utility, performance and aesthetic features. 

 
 5. Furnish:  Means "supply and deliver, to the Project site, ready for unloading, 

unpacking, assembly, installation, and similar operations." 
 

 6. Indicated:   The term "indicated" refers to graphic representations, notes, or 
schedules on the Drawings, or other Paragraphs or Schedules in the 
Specifications, and similar requirements in the Contract Documents.  Terms 
such as "shown", "noted", "scheduled", and "specified" are used to help the 
reader locate the reference.  There shall be no limitation on location. 

 
 7. Install:  Describes operations at the Project site including the actual unloading, 

unpacking, assembly, erection, placing, anchoring, applying, working to 
dimension, finishing, curing, protecting, cleaning and similar operations. 

 
 8. Installer: 

 
 a. "Installer" refers to the Contractor or an entity engaged by the Contractor, 

such as an employee, subcontractor, or sub-subcontractor, for 
performance of a particular construction activity, including installation, 
erection, application and similar operations.  Installers shall be adequately 
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skilled and experienced in the operations they are engaged to perform. 
 

 b. Experienced Installer:  The term "experienced," when used with "installer" 
shall mean having a minimum of 5 previous Projects similar in size to this 
Project, knowing the precautions necessary to perform the Work, and being 
familiar with requirements of authorities having jurisdiction over the Work. 

 
 9. Jobsite:  Same as "Site." 

 
 10. Necessary:  With due consideration of the conditions of the Project and, as 

determined in the professional judgment of the Engineer as being necessary for 
performance of the Work in conformance with the requirements of the Contract 
Documents, but excluding matters regarding the means, methods, techniques, 
sequences and procedures of construction. 

 
 11. Noted:  Same as "Indicated." 

 
 12. Per:  In accordance with or in compliance with. 

 
 13. Products:  Material, system or equipment. 

 
 14. Project Site:  Same as "Site." 

 
 15. Proper:  As determined by the Engineer as being proper for the Work, excluding 

matters regarding the means, methods, techniques, sequences and procedures 
of construction, which are solely the Contractor's responsibility to determine. 

 
 16. Provide:  "Furnish and install, complete and ready for the intended use." 

 
 17. Regulation:  Includes laws, ordinances, statutes and lawful orders issued by 

authorities having jurisdiction, as well as and rules, conventions and 
agreements within the construction industry that control performance of the 
Work. 

 
 18. Required:  Necessary for performance of the Work in conformance with the 

requirements of the Contract Documents, excluding matters regarding the 
means, methods, techniques, sequences and procedures of construction, such 
as: 

 
 a. Regulatory requirements of authorities having jurisdiction. 
 b. Requirements of referenced standards. 
 c. Requirements generally recognized as accepted construction practices of 

the locale. 
 d. Notes, schedules and graphic representations on the Drawings. 
 e. Requirements specified or referenced in the Specifications. 
 f. Duties and responsibilities stated in the Bidding and Contract 

Requirements. 
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 19. Scheduled:  Same as "Indicated." 
 

 20. Selected:  As selected by the Engineer or Authority from the full selection of the 
manufacturer's products, unless specifically limited in the Contract Documents 
to a particular quality, color, texture or price range. 

 
 21. Shown:  Same as "Indicated." 

 
 22. Site:  Same as "Jobsite", "Site of the Work" or "Project Site;" the area or areas 

or spaces occupied by the Project and including adjacent areas and other 
related areas occupied or used by the Contractor for construction activities, 
either exclusively or with others performing other construction on the Project.  
The extent of the Project Site is shown on the Drawings, and may or may not 
be identical with the description of the land upon which the Project is to be built. 

 
 23. Testing Laboratory or Laboratories:  Same as "Testing and Inspection Agency." 

 
 24. Testing and Inspection Agency:  An independent entity engaged to perform 

specific inspections or tests, at the Project Site or elsewhere, and to report on, 
and, if required, to interpret, results of those inspections or tests. 

 
1.4 ABBREVIATIONS, ACRONYMS, NAMES AND TERMS, GENERAL 
 

 A. Abbreviations, Acronyms, Names and Terms:  Where acronyms, abbreviations 
names and terms are used in the Drawings, Specifications or other Contract 
Documents, they shall mean the recognized name of the trade association, 
standards generating organization, authority having jurisdiction or other entity 
applicable. 

 
 B. Abbreviations:  The following are commonly-used abbreviations which may be found 

on the Drawings or in the Specifications: 
 

AC or ac Alternating current or air conditioning (depending upon context) 
AMP or amp Ampere 
C   Celsius 
CFM or cfm Cubic feet per minute 
CM or cm Centimeter 
CY or cy  Cubic yard 
DC or dc Direct current 
DEG or deg Degrees 
F   Fahrenheit 
FPM or fpm Feet per minute 
FPS or fps Feet per second 
FT or ft  Foot or feet 
Gal or gal Gallons 
GPM or gpm Gallons per minute 
IN or in  Inch or inches 
Kip or kip Thousand pounds 
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KSI or ksi Thousand pounds per square inch 
KSF or ksf Thousand pounds per square foot 
KV or kv  Kilovolt 
KVA or kva Kilovolt amperes 
KW or kw Kilowatt 
KWH or kwh Kilowatt hour 
LBF or lbf Pounds force 
LF or lf  Lineal foot 
M or m  Meter 
MPH or mph Miles per hour 
MM or mm Millimeter 
PCF or pcf Pounds per cubic foot 
PSF or psf Pounds per square foot 
PSI or psi Pounds per square inch 
PSY or psy Per square yard 
SF or sf  Square foot 
SY or sy  Square yard 
V or v  Volts 

 
 C. Undefined Abbreviations, Acronyms, Names and Terms:  Words and terms not 

otherwise specifically defined in this Section, in the Instructions to Bidders, in the 
Conditions of the Contract, on the Drawings or elsewhere in the Specifications, shall 
be as customarily defined by trade or industry practice, by reference standard and 
by specialty dictionaries such as the following: 

 
 1. The American Institute of Architects (AIA) Document M101, "Glossary of 

Construction Industry Terms". 
 

 2. The Construction Specifications Institute (CSI) Technical Document TD 2-4, 
"Abbreviations". 

 
 3. Dictionary of Architecture and Construction, (Cyril M. Harris, McGraw-Hill Book 

Company, 1975). 
 

 4. Encyclopedia of Associations, published by Gale Research Co., available in 
most libraries. 

 
1.5 ABBREVIATIONS FOR AGENCIES, ASSOCIATIONS, CODES AND STANDARDS 
 

 A. Abbreviations for Associations, Codes and Standards:  The following abbreviations 
and acronyms may be used in the Drawings and Specifications. When used, the 
abbreviation or acronym shall mean the full name of the applicable agency, 
association, organization, society or standard. 

 
ACI American Concrete Institute 

22400 W. 7 Mile Road 
PO Box 19150 
Detroit, MI 48219 
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313/532-2600 
 

ADA Americans with Disabilities Act 
ADA Information Office 
US Department of Justice, Civil Rights Division 
PO Box 66738 
Washington, DC 20035 
202/514-0301 

 
ANSI American National Standards Institute 

11 West 42nd St., 13th Floor 
New York, NY 10036 
212/642-4900 

 
ASTM American Society for Testing and Materials 

1916 Race St. 
Philadelphia, PA 19103-1187 
215/977-9679 

 
CBM Certified Ballast Manufacturers Association 

Hanna Building, No. 772 
1422 Euclid Ave. 
Cleveland, OH 44115-2851 
216/241-0711 

 
CSI The Construction Specifications Institute 

601 Madison St. 
Alexandria, VA 22314 
703/684-0300 
FAX 703/684-0465 

 
ETL ETL Testing Laboratories, Inc. 

PO Box 2040 
Route 11, Industrial Park 
Cortland, NY 13045 
607/753-6711 

 
FM Factory Mutual Research Organization 

1151 Boston-Providence Turnpike 
PO Box 9102 
Norwood, MA 02062 
617/762-4300 

 
ICBO International Conference of Building Officials 

5360 S. Workman Mill Road 
Whittier, CA 90601 
213/699-0541 
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ISO International Organization for Standardization 
1 Rue De Varembe, Case Postale 56 CH-1211 
Geneva 201, Switzerland 
412/234-1240 

 
NEC National Electrical Code (NFPA 70) 

National Fire Protection Association 
One Batterymarch Park 
PO Box 9101 
Quincy, MA 02269-9101 
617/770-3000 
800/344-3555 

 
NECA National Electrical Contractors Association 

7315 Wisconsin Ave. 
Bethesda, MD 20814 
301/657-3110 

 
NEMA National Electrical Manufacturers Association 

2101 L St., NW, Suite 300 
Washington, DC 20037 
202/457-8400 

 
NFC National Fire Code 

3310 Harrison St. 
Topeka, KS 66611 
913/266-7014 

 
NFPA National Fire Protection Association 

One Batterymarch Park 
PO Box 9101 
Quincy, MA 02269-9101 
617/770-3000 
800/344-3555 

 
OSHA Occupational Safety and Health Administration 

(U.S. Department of Labor) 
N3647 
200 Constitution Ave., NW 
Washington, DC 20210 
202/219-8148 

 
PCA Portland Cement Association 

5420 Old Orchard Road 
Skokie, IL 60077 
708/966-6200 

 
SFM State Fire Marshal (California) 
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SMACNA Sheet Metal and Air Conditioning Contractors National Association, Inc. 

4201 Lafayette Center Dr. 
Chantilly, VA 22021 
703/803-2980 

 
TCA Tile Council of America 

PO Box 326 
Princeton, NJ 08542 
609/921-7050 

 
UBC Uniform Building Code 

International Conference of Building Officials 
5360 S. Workman Mill Road 
Whittier, CA 90601 
213/699-0541 

 
UFC Uniform Fire Code 

International Conference of Building Officials 
 

and 
 

Western Fire Chiefs Association 
5360 S. Workman Mill Road 
Whittier, CA 90601 
213/699-0541 

 
UL Underwriters Laboratories, Inc. 

333 Pfingsten Rd. 
Northbrook, IL 60082 
708/272-8800 

 
UMC Uniform Mechanical Code 

International Conference of Building Officials (ICBO) 
5360 S. Workman Mill Road 
Whittier, CA 90601 
213/699-0541 

 
   and 
 
   International Association of Plumbing and Mechanical Officials (IAPMO) 

5032 Alhambra Avenue 
Los Angeles, CA 90032-3490 
213/223-1471 

 
UPC Uniform Plumbing Code 

International Association of Plumbing and Mechanical Officials (IAPMO) 
5032 Alhambra Avenue 
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Los Angeles, CA 90032-3490 
213/223-1471 

 
WIC Woodwork Institute of California 

1833 Broadway 
Fresno, CA 93773 
209/233-9035 

 
PART 2 - PRODUCTS 
 

Not Applicable to this Section. 
 
PART 3 - EXECUTION 
 

Not Applicable to this Section. 
 
 
 END OF SECTION 01095 
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 SECTION 01200 
 
 PROJECT MEETINGS 
 
PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDED 
 

 A. Pre-construction conference. 
 

 B. Construction progress meetings. 
 

 C. Pre-installation conferences. 
 
1.2 RELATED REQUIREMENTS 
 

 A. Section 01400 - Quality Control:  General requirements for construction quality, to 
be reviewed at Project Meetings. 

 
 B. Section 01340 - Shop Drawings, Product Data, and Samples: General requirements 

for submittals schedule, to be reviewed at Project Meetings. 
 

1.3 PRE-BID CONFERENCE 
 

 A. Pre-bid Conference:  The Authority will administer the pre-bid meeting within 2 
weeks of the release of the RFP. Pre-bid meeting shall take place at the site. 

 
1.4 PRE-CONSTRUCTION CONFERENCE 
 

 A. Pre-construction Conference:  The Authority will administer the pre-construction 
meeting after execution of the Agreement, if not already executed, and exchange of 
preliminary submittals and other data. Contractor shall submit schedule, submittals, 
and cost breakdown for review by Authority and City of Tustin. 

 
 B. Schedule:  Project Engineer will schedule Pre-construction meeting within 7 days 

after issue of Notice to Proceed. 
 

 C. Location:  Pre-construction conference will be held at the office of the Orange 
County Transit Authority, unless otherwise directed. 

 
1.5 SITE MOBILIZATION CONFERENCE 
 

 A. Site Mobilization Conference:  The Authority will administer a site mobilization 
conference for clarification of responsibilities of the Authority, Engineer, Facility 
Maintenance, and the Contractor of use of site, and procedures of mobilization 

 
 B. Schedule:  Site mobilization conference shall occur within 7 days of Notice to 

Proceed, unless otherwise directed. 
 

 C. Location:  At Project site, unless otherwise directed. 
 

PROJECT MEETINGS                   SECTION 01200-1 
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 D. Agenda: Site Mobilization Conference shall cover the following topics as a 

minimum. 
 

 1. Special Project Procedures:  Procedures for alteration work, traffic coordination, 
 and to maintain existing operations at the facility. 

 
 2. Subcontractors List:  Distribute and discuss list of subcontractors and suppliers. 

  
 3. Construction Schedule:  Distribute and discuss initial construction schedule and 

critical work sequencing of major elements of Work, including work under 
separate contracts by serving utility agencies and companies and Authority. 
Schedule has to be approved by Facility and Bus Maintenance Supervisor of 
Garden Grove Base. 

 
 4. Project Communication Procedures:  Review requirements and administrative 

procedures for written and oral communications. 
 

 5. Contract Modification Procedures:  Review requirements and administrative 
procedures for Change Orders, Construction Change Directives, the Engineer's 
supplemental instructions, and Contractor's Requests for Information. 

 
 6. Coordination:  Review requirements for Contractor's coordination of Work; 

review sequence and schedule for work being performed for Authority under 
separate contracts. 

 
 7. Submittals Administration:  Review administrative procedures for shop 

drawings, product data and samples submittals and review of preliminary 
submittals schedule. 

 
 8. Project Record Documents:  Review requirements and procedures for project 

record drawings and specifications. 
 

 9. Construction Facilities and Temporary Utilities:  City of Tustin (Tustin Metrolink 
Station) will designate storage, staging, and parking areas, review temporary 
utility provisions. 

 
 10. Materials and Equipment:  Review substitution requirements; review schedule 

for major material purchases and deliveries. If material deliveries are made to 
site from factory, Contractor shall be present to receive them. 

 
 11. Site Access by the Authority and Engineer:  Review requirements and 

administrative procedures Contractor may wish to institute for identification and 
reporting purposes. 

 
 12. Testing and Inspection:  Review tests and inspections to be performed by the 

following. 
  

 a. Independent testing and inspection agency. 
 b. Manufacturers and installers. 
 c. Serving utilities and public agencies. 
 d. Authorities having jurisdiction. 

PROJECT MEETINGS                   SECTION 01200-2 
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 13. Permits and Fees:  Review Contract requirements and review schedule and 

process for obtaining permits and licenses and paying fees. 
 
1.6 CONSTRUCTION PROGRESS MEETINGS 
 

 A. Schedule:  Project meetings shall be periodically (bi-weekly) scheduled throughout 
progress of the Work. Frequency shall be as determined necessary for progress of 
Work, and may be called by any Party. 

 
PART 2 – PRODUCTS 
 
 Not Applicable to this Section 
 
PART 3 – EXECUTION 
 
 Not Applicable to this Section 
 
 
 END OF SECTION 01200 
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 SECTION 01340 
 
 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Administrative requirements for Submittals, shop drawings, product data and 
samples submittals. 

 
 B. Submittals Schedule. 

 
 C. Contractor's review of submittals. 

 
 D. Engineer’s review of submittals. 

 
 E. Product data submittals. 

 
 F. Shop drawing submittals. 

 
 G. Sample submittals. 

 
 H. Maintenance and operation data submittals. 

 
1.2 RELATED SECTIONS 
 

 A. Section 01010 - Summary of the Work 
 

 B. Section 01025 - Measurement and Payment:  Supporting data submittals. 
 

 C. Section 01035 - Contract Modification Procedures:  Supporting data. 
 

 D. Section 01200 - Project Meetings:  Submittal status review at meetings. 
 

 E. Section 01360 - Quality Control Submittals:  Reports of field inspections and tests. 
 

 F. Section 01400 - Quality Control:  Test and inspection reports. 
 

 G. Section 01700 - Contract Closeout:  Submittals for occupancy, Acceptance and 
Final Payment. 

  
1.3 DEFINITIONS 
 

 A. Shop Drawings, Product Data and Samples:  Instruments prepared and submitted 
by Contractor, for Contractor's benefit, to communicate to the Engineer the 
Contractor's understanding of the design intent, for review and comment by the 
Engineer on the conformance of the submitted information to the general intent of 
the design. Shop drawings, product data and samples are not Contract Documents. 

 

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES                                                                                        SECTION 01340-1 
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 B. Shop Drawings:  Drawings, diagrams, schedules and illustrations, with related 

notes, specially prepared for the Work of the Contract, to illustrate a portion of the 
Work. 

 
 C. Product Data:  Standard published information ("catalog cuts") and specially 

prepared data for the Work of the Contract, including standard illustrations, 
schedules, brochures, diagrams, performance charts, instructions and other 
information to illustrate a portion of the Work. 

 
 D. Samples:  Physical examples that demonstrate the materials, finishes, features, 

workmanship and other characteristics of a portion of the Work. Accepted samples 
shall serve as quality basis for evaluating the Work. 

 
 E. Other Submittals: VSS Site Plan, HVAC Basis of Design, Conduit Plan 

 
1.4 ADMINISTRATIVE REQUIREMENTS 
 

 A. Administrative Requirements for Submittals:  Submittals shall be made in 
accordance with requirements specified herein and in product Sections of the 
Specifications. 

 
 B. Transmission of Submittals:  Transmit all submittals through the Project Engineer, 

unless otherwise directed. Include all information specified below for identification of 
submittal and for monitoring of review process. The Engineer will provide sample 
Letter of Transmittal, if requested. 

 
 C. Timing of Submittals:  Make submittals at time of pre-construction meeting to allow 

shipping, handling and review by the Engineer and the Engineer's consultants. 
Allow three weeks for Consultant to review and approve submittals. 

 
 D. Submittals Identification:  Identify each submittal by Specification Section number 

followed by a number indicating sequential submittal for that Section. Re-submittals 
shall use same number as original submittal, followed by a letter indicating 
sequential re-submittal.  

 
 1. Title each submittal with Project name, the Authority's Project number, 

Submittal number, Sequence number of Submittal, Contractor's Project number 
and submission date. 

 
 2. Identify each element on submittal by reference to Drawing sheet number, 

detail, schedule, number, assembly or equipment number, Specifications article 
and paragraph, and other pertinent information to clearly correlate submittal 
with Contract Drawings. 

 
 E. Grouping of Submittals:  Unless otherwise specifically permitted by the Engineer, 

make all submittals in groups containing all associated items. The Engineer may 
reject partial submittals as incomplete or hold them until related submittals are 
made. 

 
 F. Unsolicited Submittals:  Unsolicited submittals will be returned un-reviewed. 

  

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES                                                                                        SECTION 01340-2 
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 G. Record Submittals:  When record submittals are specified, submit three copies or 

sets only. Record submittals will not be reviewed but will be retained for historical 
and maintenance purposes. 

 
1.5 SUBMITTAL SCHEDULE Submit at Pre-construction meeting 
 

 A. Format:  Prepare Submittal Schedule in a format comparable to and coordinated 
with Construction Schedule. 

 
 B. Content:  List all items specified to be submitted, indicating submittal number (see 

instructions above), submittal type (i.e., product data, shop drawings, samples, 
quality control reports, maintenance and operation data, etc.,), scheduled date of 
submittal and date review should be complete in order to maintain construction on 
schedule. 

 
 C. Administration: 

 
 1. Submit initial Submittal Schedule at time of pre-construction meeting. 

 
 2. After review and return by Engineer, resubmit Submittal Schedule within 7 

days. 
 
1.6 CONTRACTOR'S REVIEW OF SUBMITTALS 
 

 A. Contractor's Review of Submittals:  Prior to submission to the Engineer for review, 
Contractor shall review each submittal for completeness and conformance to 
specified requirements. Contractor shall stamp each submittal with a review action 
stamp and sign each copy certifying that: 

 
 1. Field measurements have been determined and verified. 

 
 2. Field construction criteria have been verified. 

 
 3. Catalog numbers and similar data are correct. 

 
 4. Conformance with requirements of Contract Drawings and Specifications is 

confirmed. 
 

 5. All deviations from requirements of Drawings and Specifications have been 
identified and noted, and product is available. 

 
 B. Changes in Work:  Changes in the Work shall not be authorized by submittals 

review actions. No review action, implicit or explicit, shall be interpreted to 
authorized changes in the Work. Changes shall only be authorized by separate 
written direction, in accordance with the Conditions of the Contract and Section 
01035 - Contract Modification Procedures. 

 
1.7 ENGINEERS REVIEW OF SUBMITTALS  
 

 A. Engineers Review of Submittals:  Submittals shall be a communication aid between 
Contractor and the Engineer by which interpretation of Contract Documents 

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES                                                                                        SECTION 01340-3 
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requirements may be confirmed in advance of construction. Reviews by the 
Engineer and the Engineer's consultants shall be only for general conformance with 
the design concept of the Project and general compliance with the information given 
in the Drawings and Specifications. 

 
 B. Contract Requirements:  Review actions by the Engineer and the Engineer's 

consultants shall not relieve the Contractor from compliance with requirements of 
the Drawings and Specifications. Changes shall only be authorized by separate 
written Change Order or Construction Change Authorization, in accordance with the 
Conditions of the Contract and Section 01035 - Contract Modification Procedures. 

 
1.8 PRODUCT DATA SUBMITTALS 
 

 A. Copies:  Submit 3 copies, minimum, of original catalog pages or dry-process copies 
only, with applicable data highlighted and cross-referenced to Drawings and 
Specifications requirements.  

 
 B. Modifications to Standard Product Data:  Modify manufacturer's standard catalog 

data to indicate precise conditions of the Project. Comply with requirements as for 
shop drawings. Provide space for review action stamps and, if required by 
authorities having jurisdiction, license seal of the Engineer and Engineer's 
responsible design consultant, if applicable. 

 
1.9 SHOP DRAWINGS SUBMITTALS 
 

 A. Copies:  Prepare shop drawings on minimum sheet size of 17-inches by 22-inches, 
or smaller, a multiple of 8-1/2 inches by 11-inches. Submit one reproducible and 
one print, typically, except as noted in product Specifications Sections. 

 
 B. Preparation:  Shop drawings shall be original drawings prepared for submittal 

review, fabrication and execution of Work. Direct copies and modified reproductions 
of Contract Drawings will not be accepted for review. Provide space for review 
action stamps and, if required by authorities having jurisdiction, license seal of the 
Engineer and Engineer's responsible design consultant, if applicable. 

 
 C. Coordination:  Show all field dimensions and relationships to adjacent or critical 

features of Work. 
 
1.10 SAMPLES SUBMITTALS 
 

 A. Quantity:  Submit minimum of three samples of each of color, texture and pattern. 
Submit one item only of actual assembly or product. Unless otherwise noted, 
full-size and complete samples will be returned and may be incorporated into field 
mock-ups and the Work. 

 
 B.  Samples:  The Engineer will review and select materials for Project only after all 

materials are received, so that materials may be properly coordinated. 
 

 C. Copies:  Submit actual samples. Photographic or printed reproductions will not be 
accepted. 
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PART 2 - PRODUCTS 
 

Not applicable to this Section. 
 
PART 3 - EXECUTION 
 

Not applicable to this Section. 
 
 
 END OF SECTION 01340 



RFP NO. 0-1769 
EXHIBIT B 

 

QUALITY CONTROL SUBMITTALS                                                                                                   SECTION 01360-
1 

 

 
 SECTION 01360 
 
 QUALITY CONTROL SUBMITTALS 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Administrative requirements for submittals reporting results of tests and inspections, 
during field Work. 

 
1.2 RELATED SECTIONS 
 

 A. Section 01010 - Summary of the Work. 
 

 B. Section 01200 – Project Progress Meetings:  Quality control reports at meetings. 
 

 C. Section 01340 - Shop Drawings, Product Data, and Samples:  Quality control 
submittals for products prior tested and inspected to fieldwork. 

 
 D. Section 01400 - Quality Control:  Test and inspection procedures. 

 
 E. Section 01700 - Contract Closeout:  Quality control submittals Substantial 

Completion, Acceptance, and Final Payment. 
 
1.3 ADMINISTRATIVE REQUIREMENTS 
 

 A. Quality Control Submittals, General:  Technical data, test reports, calculations, 
surveys, and certifications based on field tests and inspections by independent 
testing and inspection agency and Inspector of Record. Quality control submittals 
shall not be considered Contract Documents. 

 
 B. Administration:  Make all submittals through the Engineer, unless otherwise 

directed. 
 

 C. Submittals Identification:  Identify each submittal by Specification Section number 
followed by a number indicating sequential submittal for that Section. Coordinate 
submittal numbers with submittals specified in Section 01340 - Shop Drawings, 
Product Data, and Samples. Re-submittals shall use same number as original 
submittal, followed by a letter indicating sequential re-submittal. For example: 

 
17000-1        First submittal for Section 17000 – Video Surveillance System 

 
17000-2        Second submittal for Section 17000 – Video Surveillance System 
 
17000-2-A Resubmittal of second submittal for Section 17000 – Video 
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2 

 

Surveillance System 
 

 
 D. Project Identification:  Title each submittal with Project name, Authority's Project 

number, Submittal number, Sequence number of submittal, Contractor's Project 
number and date of submission. 

 E. Copies:  Submit 3 copies, minimum, of reports of quality control reports, on dry-
process xerographic copies only. 

 
 F. Administrative Requirements for Submittals:  Submittals shall be made by 

Contractor in accordance with requirements specified herein and in individual 
Sections. 

 
 1. Indicate clearly on each submittal the specified or referenced values or results 

obtained for each quality control activity and the values obtained are 
satisfactory. 

 
 2. Contractor shall note clearly and sign each submittal certifying that reported 

quality control activity results "Conforms" or "Does Not Conform". 
 

 3. Transmit all submittals to the OCTA Project Engineer unless otherwise directed. 
 

 G. Changes and Deviations:  Identify all deviations from requirements of Drawings and 
Specifications. Changes in the Work shall not be authorized by submittals review 
actions. No review action, implicit or explicit, shall be interpreted to authorized 
changes in the Work. Changes shall only be authorized by separate written Change 
Order or Construction Change Directive, in accordance with the Conditions of the 
Contract and Section 01035 - Contract Modification Procedures. 

 
 H. Record Submittals:  When record submittals are specified, submit three copies or 

sets only. Record submittals will not be reviewed but will be retained for historical 
and maintenance purposes. 

 
 I. Unsolicited Submittals:  Unsolicited submittals will be returned un-reviewed. 

 
1.4 QUALITY CONTROL SUBMITTALS SCHEDULE 
 

 A. Schedule Format:  Include quality control submittals on Submittals Schedule 
specified in Section 01340 - Shop Drawings, Product Data, and Samples. 

 
 B. Schedule Content:  List all tests, inspections results and reports specified to be 

submitted; indicating submittal number, submittal type (field test, field inspection, 
fabrication inspection, etc.,), scheduled date of quality control activity and the date 
report was made. 

 
1.5 ENGINEER'S REVIEW 
 

 
  
  

 
 

 
 



RFP NO. 0-1769 
EXHIBIT B 

 

QUALITY CONTROL SUBMITTALS                                                                                                   SECTION 01360-
3 

  
  
  

 
 

 
 

 A. Engineer's Review of Submittals:  Review by Engineer and Engineer’s consultants 
shall be only for general conformance with the design concept and requirements 
based on the information presented. Neither Engineer nor Engineer's consultants 
will validate submitted quality control data. 

 
 B. Contract Requirements:  Review by Engineer and Engineer's consultants shall not 

relieve the Contractor from compliance with requirements of the Drawings and 
Specifications. Changes shall only be authorized by separate written Change Order 
or Construction Change Authorization, in accordance with the General Conditions 
and Section 01035 - Contract Modification Procedures. 

 
PART 2 – PRODUCTS 
 
 Not Applicable to this Section 
 
PART 3 – EXECUTION 
         
 Not Applicable to this Section 
 
 
 END OF SECTION 01360 
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SECTION 01370 

 
SCHEDULE OF VALUES 

 
 
PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDED 
 

A. Submit to the OCTA's Representative a Schedule of Values (Cost breakdown) 
allocated to the various portions of the Work, within seven days after award of 
Contract. 

 
B. Upon request of the OCTA's Representative, support the values with data, which 

will substantiate their correctness. 
 

C. The Schedule of Values shall be used only as the basis for the Contractor's 
Applications for Progress Payment. 

 
D. Related Requirements in Conditions of the Contract. 

 
1.2 RELATED REQUIREMENTS 
 

A. Section 01025 Measurements and Payment. 
 
1.3 FORM AND CONTENT OF SCHEDULE OF VALUES 
 

A. Type schedule on 8-1/2 inch x 11-inch white paper; Contractor's standard forms 
and automated printout will be considered for approval by the OCTA's Project 
Engineer upon Contractor's request. Identify schedule with: 

 
1. Title of Project and Location; 

 
2. Project Number; 

 
3. Name and Address of Contractor; 

 
4. Contract designation; and 

 
5. Date of submission. 

 
B. Schedule shall list the installed value of the component parts of the Work in 

sufficient detail to serve as a basis for computing values as itemized in the Cost 
Breakdown for progress payments during construction. Percentage of completed 
items will be paid 

 
C. Follow the table of contents of the Project Technical Specifications as the format 

for listing component items. 
 

1. Identify each item with the number and title of the respective major 
section of the specifications. 

 
SCHEDULE OF VALUES       SECTION 01370-1 



RFP NO. 0-1769 
EXHIBIT B 
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D. For each major line item, list sub-values of major products or operations under 

the item. 
 

E. Provide a line item to identify each of the following: 
 

1. Bonds  
 

2. Insurance premiums; 
 

3. Field supervision  
 

F. For the various portions of the Work: 
 

1. Each item shall include a directly proportional amount of Contractor's 
overhead and profit, which will not be paid separately. 

 
G. The sum of all values listed in the schedule shall equal the total contract Sum. 

 
 

END OF SECTION 01370 
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 SECTION 01400 
 
 QUALITY CONTROL 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Regulatory requirements for testing and inspection. 
 

 B. Contractor's quality control. 
 

 C. Quality of the Work. 
 

 D. Inspector of Record. 
 

 E. Inspections and tests by authorities having jurisdiction. 
 

 F. Inspections and tests by serving utilities. 
 

 G. Inspections and tests by manufacturer's representatives. 
 

 H. Inspections by independent testing and inspection agency. 
 
1.2 RELATED SECTIONS 
 

 A. Section 01040 - Coordination:  Coordination of Work under Contract. 
 

 B. Section 01060 - Regulatory Requirements: Compliance with applicable codes, 
ordinances, and standards. 

 
 C. Section 1360 - Quality Control Submittals:  Administrative requirements for 

submittals reporting results of tests and inspections during fieldwork. 
 

 D. Section 01600 - Product Requirements:  Product options, substitutions, 
transportation and handling requirements, storage and protection requirements, and 
system completeness requirements. 

 
1.3 REFERENCES 
 

 A. ASTM D3740 - Practice for Evaluation of Agencies Engaged in Testing and/or 
Inspection Used in Engineering Design and Construction. 

 
1.4 REGULATORY REQUIREMENTS FOR TESTING AND INSPECTION 
 

 A. Regulatory Requirements for Testing and Inspection:  Inspections, testing and 
approvals as required by authorities having jurisdiction. Refer to Section 01060 - 
Regulatory Requirements. 

 

QUALITY CONTROL                         SECTION 01400-1 
 

 



RFP NO. 0-1769 
EXHIBIT B 

 
 1. California Code of Regulations (CCR) - Title 24, State Building Code (Uniform 

Building Code with State of California Amendments), latest edition, as adopted 
and interpreted by authorities having jurisdiction. 

 
 2. California Code of Regulations (CCR) - Title 22, Sections 94065, 94067 and 

94069. 
 
1.5 CONTRACTOR'S QUALITY CONTROL 
 

 A. Contractor's Quality Control:  Contractor shall ensure that products, services, 
workmanship, and site conditions comply with requirements of the Drawings and 
Specifications by coordinating, supervising, testing and inspecting the Work and by 
utilizing only suitably qualified personnel. 

 
 B. Quality Requirements:  Work shall be accomplished in accordance with quality 

requirements of the Drawings and Specifications, including, by reference, all Codes, 
laws, rules, regulations and standards. When no quality basis is prescribed, the 
quality shall be in accordance with the best-accepted practices of the construction 
industry for the locale of the Project, for projects of this type. 

 
 C. Quality Control Personnel:  Contractor shall employ and assign knowledgeable and 

skilled personnel as necessary to perform quality control functions to ensure that the 
Work is provided as required. 

 
1.6 QUALITY OF THE WORK 
 

 A. Quality of Products:  Unless otherwise indicated or specified, all products shall be 
new, free of defects, and fit for the intended use. 

 
 B. Quality of Installation:  All Work shall be produced plumb, level, square and true, or 

true to indicated angle, and with proper alignment and relationship between the 
various elements. New material shall be installed so that drainage merges with 
existing flow patterns on the site towards the drains. 

 
 C. Protection of Existing and Completed Work:  Take all measures necessary to 

preserve and protect existing and completed Work free from damage, deterioration, 
soiling and staining, until Acceptance by the Authority. 

 
 D. Standards and Code Compliance and Manufacturer's Instructions and 

Recommendations:  Unless more stringent requirements are indicated or specified, 
comply with manufacturer's instructions and recommendations, reference standards 
and building code research report requirements in preparing, fabricating, erecting, 
installing, applying, connecting and finishing Work. 

 
 E. Deviations from Standards and Code Compliance and Manufacturer's Instructions 

and Recommendations:  Document and explain all deviations from reference 
standards and building code research report requirements and manufacturer's 
product installation instructions and recommendations, including acknowledgement 
by the manufacturer that such deviations are acceptable and appropriate for the 
Project. 
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 F. Verification of Quality:  Work shall be subject to verification of quality by the 

Authority or Engineer in accordance with provisions of the Conditions of the 
Contract. 

 
 1. Contractor shall cooperate by making Work available for inspection by the 

Authority or Engineer or their designated representative. 
 

 2. Such verification may include mill, plant, shop, or field inspection as required. 
OCTA designated Inspector shall access to material inspection. 

 
 3. Provide access to all parts of the Work, including plants where materials or 

equipment are manufactured or fabricated. 
 

 4. Provide all information and assistance as required, including that by and from 
subcontractors, fabricators, materials suppliers, and manufacturers, for 
verification of quality by the Authority or Engineer. 

 
 5. Contract modifications, if any, resulting from such verification activities shall be 

governed by applicable provisions in the Conditions of the Contract. 
 

 G. Observations by the Engineer and Engineer's Consultants:  Periodic and occasional 
observations of Work in progress may be made by the Engineer and Engineer's 
consultants as deemed necessary to review progress of Work and general 
conformance with design intent. 

 
 H. Limitations on Inspection, Test, and Observations:  Neither employment of an 

Inspector of Record, independent testing and inspection agency, or observations by 
the Engineer and Engineer's consultants shall in no way relieve Contractor of 
obligation to perform Work in full conformance to all requirements of Contract 
Documents and applicable Building Code and other regulatory requirements. 

 
 I. The Engineer's Acceptance and Rejection of Work:  The Engineer reserves the right 

to reject all Work not in conformance to the requirements of the Drawings and 
Specifications. 

 
 J. Correction of Non-Conforming Work:  Non-conforming Work shall be modified, 

replaced, repaired, or redone by the Contractor at no change in Contract Sum or 
Contract Time. 

 
 K. Acceptance of Non-Conforming Work:  Acceptance of non-conforming Work, without 

specific written acknowledgement and approval of the Authority, shall not relieve the 
Contractor of the obligation to correct such Work. 

 
 L. Contract Adjustment for Non-conforming Work:  Should the Authority or Engineer 

determine that it is not feasible or in Authority's interest to require non-conforming 
Work to be repaired or replaced, an equitable reduction in Contract Sum shall be 
made by agreement between the Authority and Contractor. If equitable amount 
cannot be agreed upon, a Construction Change Directive will be issued and the 
amount in dispute resolved in accordance with the Conditions of the Contract. 

 

QUALITY CONTROL                         SECTION 01400-3 
 

 



RFP NO. 0-1769 
EXHIBIT B 

 
 M. Non-Responsibility for Non-Conforming Work:  The Engineer and the Engineer's 

consultants disclaim any and all responsibility for Work produced not in 
conformance with the Drawings and Specifications. 

 
1.7 INSPECTIONS AND TESTS BY AUTHORITIES HAVING JURISDICTION 
 

 A. Inspections and Tests by Authorities Having Jurisdiction:  Contractor shall cause all 
tests and inspections required by authorities having jurisdiction to be made for Work 
under this Contract, Public Works Department, Fire Department, Health 
Department, AQMD, SCRRA, SCE, and similar agencies. Except as specifically 
noted, scheduling, conducting and paying for such inspections shall be solely the 
Contractor's responsibility. 

 
1.8 INSPECTIONS AND TESTS BY SERVING UTILITIES 
 

 A. Inspections and Tests by Serving Utilities:  Contractor shall cause all tests and 
inspections required by serving utilities to be made for Work under this Contract. 
Scheduling, conducting, and paying for such inspections shall be solely the 
Contractor's responsibility. 

 
1.9 INSPECTIONS AND TESTS BY MANUFACTURER'S REPRESENTATIVES 
 

 A. Inspections and Tests by Manufacturer's Representatives:  Contractor shall cause 
all tests and inspections specified to be conducted by materials or systems 
manufacturers to be made. Additionally, all tests and inspections required by 
materials or systems manufacturers as conditions of warranty or certification of 
Work shall be made, the cost of which shall be included in the Contract Sum. 

 
1.10 INSPECTIONS BY INDEPENDENT TESTING AND INSPECTION AGENCY 
 

 A. Inspections by Independent Testing and Inspection Agency or Agencies: The 
following applies to tests and inspections. 

 
 1. The Authority will select and pay for independent testing and inspection agency 

or agencies, to conduct tests and inspections as indicated on Drawings or 
Specifications and as required by authorities having jurisdiction. 

 
 2. Costs for additional tests, inspections and related services, due to the following, 

shall be reimbursed to the Authority by the Contractor and no change in 
Contract Time shall result. 

 
 a. Failure to properly schedule or notify testing and inspection agency or 

authorities having jurisdiction. 
 b. Changes in sources, lots, or suppliers of products after original tests or 

inspections. 
 c. Changes in means methods, techniques, sequences, and procedures of 

construction that necessitate additional testing, inspection and related 
services. 

 d. Changes in material after review and acceptance of submittal. 
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 B. Test and Inspection Reports:  After each inspection and test, one copy of report 

shall be promptly submitted to the Engineer, Engineer's consultant (as applicable), 
Authority, City of Tustin Inspector of Record, Contractor and to agency having 
jurisdiction (if required by Code).  

 
 1. Reports shall clearly identify the following: 

 
 a. Date issued. 
 b. Project name and number. 
 c. Identification of product and Specifications Section in which Work is 

specified. 
 d. Name of inspector. 
 e. Date and time of sampling or inspection. 
 f. Location in Project where sampling or inspection was conducted. 
 g. Type of inspection or test. 
 h. Date of test. 
 i. Results of tests. 
 j. Comments concerning conformance with Contract Documents and other 

requirements. 
 

 2. Test reports shall indicate specified or required values and shall include 
statement whether test results indicate satisfactory performance of products. 

 
 3. Samples taken but not tested shall be reported. 

  
 4. Test reports shall confirm that methods used for sampling and testing conform 

to specified test procedures. 
 

 C. Contractor Responsibilities in Inspections and Tests: 
 

 1. Notify testing and inspection agencies 24 hours in advance of expected time for 
operations requiring inspection and testing services. 

 
 2. Deliver to laboratory or designated location, adequate samples of materials 

proposed to be used which require advance testing, together with proposed mix 
designs. 

 
 3. Cooperate with independent testing and inspection agency personnel, Inspector 

of Record, Authority, Engineer, and Engineer's consultants. Provide access to 
Work areas and off-site fabrication and assembly locations, including during 
weekends and after normal work hours. 

 
 4. Provide incidental labor and facilities to provide safe access to Work to be 

tested and inspected, to obtain and handle samples at the Project site or at 
source of products to be tested, and to store and cure test samples. 

 
 5. Provide, at least 15 days advance notice of first test or inspection of each type, 

a schedule of tests or inspections indicating types of tests or inspections and 
their scheduled dates. 
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 6. Provide 24 hours advance notice of each test and inspection to the Inspector of 
Record, Authority, Engineer, and Engineer's consultants of each test and 
inspection, as directed.  

 7. Obtain all Inspections required by the City of Tustin, and provide The Authority 
a final sign–off of the project from the City of Tustin. 

 
PART 2 – PRODUCTS 
 
 Not Applicable to this Section 
 
PART 3 – EXECUTION 
 
 Not Applicable to this Section 
 
 
 END OF SECTION 01400 



RFP NO. 0-1769 
EXHIBIT B 

  
 SECTION 01600 
 
 PRODUCT REQUIREMENTS 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. General requirements for products used for the Work: 
 

 1. Product options. 
  

 2. Substitutions. 
 

 3. System completeness. 
 

 4. Transportation and handling requirements. 
 

 5. Storage and protection. 
 
1.2 RELATED SECTIONS 
 

 A. Section 01060 - Regulatory Requirements:  Codes and standards applicable to 
product specifications; minimum requirements. 

 
 B. Section 01095 - Reference Standards and Abbreviations:  References to various 

standards, standard specifications, codes, practices and other requirements. 
 

 C. Section 01340 - Shop Drawings, Product Data, and Samples:  Requirements 
applicable to submittals for "or equal" and substitute products. 

 
1.3 PRODUCTS 
 

 A. Products:  Items purchased for incorporation in the Work, whether purchased for the 
Project or taken from previously purchased stock, and include materials, equipment, 
assemblies, fabrications, and systems. 

 
1.  It is OCTA policy that all manufactured products and supplies be provided by 

United States manufacturing industries in agreement with related Union 
organizations. Therefore, in the performance of the contract, Contractor shall 
give United States made products preference. 

 
 2. Named Products:  Items identified by manufacturer's product name, including 

make or model designations indicated in the manufacturer's published product 
data. 

 
 3. Materials:  Products that are shaped, cut, worked, mixed, finished, refined, or 

otherwise fabricated, processed, or installed to form a part of the Work. 
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 B. Specific Product Requirements:  Refer to requirements of Section 01400 - Quality 

Control and individual product Specifications Sections in Divisions 2 through 16 for 
specific requirements for products. 

 
 C. Minimum Requirements: Specified requirements for products are minimum 

requirements.  
 

 D. Product Selection:  Provide products that fully comply with the Contract Documents, 
are undamaged and unused at installation.   

 
 E. Standard Products:  Where specific products are not specified, provide standard 

products of types and kinds that are suitable for the intended use in similar 
conditions and that have been used successfully on similar projects. Products shall 
be as selected by Contractor and subject to review and acceptance by the 
Engineer. 

 
 F. Product Completeness:  Provide products complete with all accessories, trim, finish, 

safety guards and other devices and details needed for a complete installation and 
for the intended use and effect.   

 
 G. Code Compliance:  All products, other than commodity products prescribed by 

Code, shall have a current ICBO Evaluation Service (ICBO ES) Research Report or 
CABO National Evaluation Report (NER).  

 
 H. Interchangeability:  To the fullest extent possible, provide products of the same kind 

from a single source. Products required to be supplied in quantity shall be the same 
product and interchangeable throughout the Work. When options are specified for 
the selection of any of two or more products, the product selected shall be 
compatible with products previously selected. 

 
 I. Nameplates: 

 
 1. Except for require labels and operating and safety instructions, do not attach 

manufacturer's identifying nameplates or trademarks on surfaces exposed to 
view in occupied spaces or to the exterior. 

 
 2. Provide a permanent nameplate on each item of service-connected or power-

operated equipment. Nameplates shall contain identifying information and 
essential operating data such as the following example: 

 
Name of manufacturer 
Name of product 
Model and serial number 
Capacity 
Power Characteristics 
Speed 
 

1.4 PRODUCT OPTIONS 
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 A. Products Specified by Description:  Where Specifications describe a product, listing 

characteristics required, with or without use of a brand name, provide a product that 
provides the characteristics and otherwise complies with the specified requirements. 

 
 B. Products Specified by Performance Requirements:  Where Specifications require 

compliance with performance requirements, provide product(s) that comply with 
performance requirements and are recommended by the manufacturer for the 
intended application. Verification of manufacturer's recommendations may be by 
product literature or by certification of performance from manufacturer. 

 
 C. Products Specified by Reference to Standards Only:  Where Specifications require 

compliance with a standard, provided product shall fully comply with the standard 
specified.  

 
 D. Products Specified by Identification of Manufacturer and Product Name or Number: 

 
 1. Specified Manufacturer: Provide the specified product(s) of the specified 

manufacturer. If only one manufacturer is specified, provide only the specified 
product(s). Substitutions will not be considered unless "or equal" provisions is 
indicated. 

 
 2. Acceptable Manufacturer(s):  Product(s) of the manufacturers named as 

acceptable manufacturers, which are determined to be equivalent to the 
specified product(s) of the specified manufacturer, will be accepted in 
accordance with the provisions specified below in paragraph titled "Or Equal" 
provisions and in Article titled "SUBSTITUTIONS", except time and cost 
requirements will not be waived. 

 
 3. Unnamed manufacturers:  Product(s) of unnamed manufacturers will not be 

considered unless reference is made to "Or Equal" provision in identifying 
acceptable manufacturers. 

 
 4. Quality Standard: Product(s) of the specified manufacturer shall serve as the 

standard by which substitute products of named acceptable manufacturers and 
unnamed substitute manufacturers will be evaluated. Where the characteristics 
of the product are described, performance characteristics are identified, and 
reference standards are listed in addition to identification of specified 
manufacturer and product name(s) or number(s), such characteristics are 
specified to identify the most significant attributes that will be considered in 
evaluation of the substitution. 

 
 E. Products Specified by Combination of Methods:  Where products are specified by a 

combination of described characteristics, performance characteristics, reference 
standards and manufacturer identification, provide products conforming to all such 
characteristics.  

 
 F. "Or Equal" Provision:  Where "or equal" is included after named manufacturer(s) 

and product(s), equivalent products of unnamed manufacturers will be considered in 
accordance with requirements specified in Article titled "SUBSTITUTIONS". 

 

PRODUCTS REQUIREMENTS       SECTION01600-3 
 

 



RFP NO. 0-1769 
EXHIBIT B 

  
 1. Prior to submitting "Or Equal" product(s) for consideration, Contractor shall 

review and determine that product(s) meet or exceed the minimum quality and 
warranty provisions of the specified product. 

 
 2. Cost and time considerations will be waived for products and manufacturers 

submitted under the "Or Equal" provision, except no increase in Contract Sum 
or Contract Time shall result. 

 
 3. Contractor's attention is called to the substitution provisions of the Conditions of 

the Contract. 
 

 G. Visual Matching:  Where Specifications require visual matching a sample, the 
decision by the Engineer on whether a proposed product matches shall be final. 
Where no product matches and complies with other requirements, comply with 
provisions for "SUBSTITUTIONS" for selection of a matching product in another 
category. 

 
 H. Visual Selection:  Where requirements include the phrase "as selected from 

manufacturer's standard colors, patterns, textures", or a similar phrase, selections of 
products will be made by the Consultant or Engineer. The Engineer will select color, 
pattern, and texture from the product line of submitted manufacturer, if all other 
specified provisions are met. 

 
1.5 SUBSTITUTIONS 
 

 A. Substitutions:  Requests by Contractor to deviate from specified requirements for 
products, materials, equipment, and methods, or to provide products other than 
those specified, shall be considered requests for substitutions except under the 
following conditions: 

 
 1. Substitutions are requested during the bidding period, and accepted prior to 

execution of the Contract.  
 

 2. Revisions to Contract Documents requested by the Authority or the Engineer. 
 

 3. Specified options of products and construction methods stated in the Contract 
Documents. 

 
 4. Compliance with regulations and orders issued by governing authorities having 

jurisdiction. 
 

 B. Substitution Provisions:  Refer to substitution provisions of the Conditions of the 
Contract, in addition to the following specific requirements. 

 
 C. Substitution Submittal Period: 

 
 1. Time Limit:  Only within 14 days of the Notice to Proceed will the Authority and 

Engineer consider requests for substitutions. 
 

 2. Product Availability Waiver:  Substitutions will be considered after 21 days of 
execution of the Agreement only when a product becomes unavailable due to 
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no fault of Contractor. Failure to place orders for specified products sufficiently 
in advance of required date for incorporation into the Work will not be 
considered as a valid reason for which Contractor may request a substitution or 
deviation from requirements of the Drawings and Specifications. 

 
 D. Provisions for Consideration and Acceptance of Substitutions: 

 
 1. Documentation:  Substitutions will not be considered when they are indicated or 

implied on shop drawing, product data, or sample submittals without a separate 
written request, or when acceptance will require substantial revision of the 
Contract Documents. 

 
 2. Cost and Time Considerations:  Substitutions will not be considered unless a 

net reduction in the Contract Sum Or Contract Time results to the Authority's 
benefit, including redesign costs, life cycle costs, changes in related Work and 
overall performance of building systems. 

 
 3. Data:  It shall be the responsibility of the Contractor to provide adequate data 

demonstrating the merits of the proposed substitution, including cost data and 
information regarding changes in related Work. 

 
 4. Engineer's Determination:  The Engineer will determine the acceptability of 

proposed substitutions, and notify the Contractor in writing, within a reasonable 
time, whether the proposed substitution is accepted or rejected. 

 
 5. Substitution Limitation:  Only one request for substitution will be considered for 

each product. 
 

 6. Non-Acceptance:  If a proposed substitution is not accepted, provide the 
specified product. 

 
 E. Substitution Submittal Process: 

 
 1. Submit the intended substitution to the Engineer for review and approval. 

Submit a minimum of 3 copies. 
 

 2. Submit product data, including drawings and descriptions of products, 
fabrication details, and installation procedures. Include samples where 
applicable or requested. 

 
 3. Include appropriate product data of the specified product(s) of the specified 

manufacturer, suitable for use in comparison. 
 

 4. Submit a comparison of significant characteristics of the proposed substitution 
with those of the specified product. Include a list of changes or modifications 
needed to other parts of the Work and to construction to be performed by the 
Authority and separate Contractors that will be necessary if the proposed 
substitution is accepted. 
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 5. Submit a statement indicating the substitution's effect on the Construction 

Schedule compared to the Schedule without approval of the substitution. 
Indicate the effect of the proposed substitution on overall Contract Time. 

 
 6. Submit cost information, including a proposal of the net change, if any, in the 

Contract Sum. 
 

 7. Submit certification that the substitution is equivalent or superior in every 
respect to that required by the Contract Documents, and that the substitution is 
suited for and can perform the purpose or application for the particular use 
intended in the Contract Documents. Include Contractor's waiver of rights to 
additional payment or time that may be necessary because of the substitution's 
failure to perform adequately. 

 
 8. If, in the Engineer's opinion, sufficient data has not been submitted to enable a 

full and thorough review of the intended substitution, the substitution may be 
denied. 

  
 F. Contract Document Revisions: 

 
 1. Should a Contractor-proposed substitution or alternative sequence or method of 

construction require revision of the Contract Drawings or Specifications, 
including revisions for the purposes of determining feasibility, scope, cost, or 
revisions for the purpose of obtaining review and approval by governing 
authorities having jurisdiction, revisions will be made by the Engineer, or other 
consultants of the Authority who are the design professionals of record, only as 
approved in advance by the Authority. 

 
 2. Services of the Engineer, or consultants of the Authority, including time spent in 

researching and reporting on proposed substitutions or alternative sequence 
and method of construction, shall be paid by Contractor when such activities 
are considered additional services to the design services contracts of the 
Authority. 

 
 3. Costs of services by the Engineer, or other consultant of the Authority, shall be 

paid on a time and materials basis, based on current hourly fee schedules, with 
reproduction, long distance telephone, and shipping costs reimbursable. 

 
 4. Such fees shall be paid whether or not the proposed substitution or alternative 

sequence or method of construction is ultimately accepted by the Authority and 
a Change Order is executed. 

 
 5. Such fees shall paid from the Contractor's portion on savings, if a net reduction 

in Contract Sum results. If fees exceed Contractor's portion of net reduction, 
Contractor shall pay all remaining fees unless otherwise agreed in advance by 
the Authority. 

 
 6. Such fees owed shall be deducted from the amount owed the Contractor on the 

Application for Payment next made following completion of revised Contract 
Drawings and Specifications or completion of research and other services. 
Contractor will then pay the Engineer or other consultants of the Authority. 
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1.6 TRANSPORTATION, DELIVERY, AND HANDLING 
 

 A. Comply with manufacturer's instructions and recommendations for transportation, 
delivery, and handling, in addition to the following. 

 
 B. Transportation:  Transport products by methods to avoid product damage. 

 
 C. Schedule delivery to minimize long-term storage and prevent overcrowding 

construction spaces. Coordinate with installation to ensure minimum holding time for 
items that are flammable, hazardous, easily damaged, or sensitive to deterioration, 
theft and other losses. 

 
 D. Deliver products in undamaged condition in manufacturer's original sealed container 

or packaging system, complete with labels and instructions for handling, storing, 
unpacking, protecting, and installing. Contractor is responsible and should be 
present at work site for receiving his material delivery at site of work.  

 
 E. Provide equipment and personnel to handle products by methods to prevent soiling, 

marring, or other damage. 
 
 F. Promptly inspect products on delivery to ensure that products comply with contract 

documents, quantities are correct, and to ensure that products are undamaged and 
properly protected. 

 
1.7 STORAGE AND PROTECTION 
 

 A. Store and protect products in accordance with manufacturer's instructions, with 
seals and labels intact and legible. 

 
 1. Periodically inspect to ensure products are undamaged, and are maintained 

under required conditions. 
 

 2. Products damaged by improper storage or protection shall be removed and 
replaced with new products at no change in Contract Sum or Contract Time. 

 
 B. Store products to facilitate inspection and measurement of quantity or counting of 

units. 
 

 C. Store heavy materials away from the structure in a manner that will not endanger 
supporting construction.  

 
 D. Store moisture-sensitive products in a weather tight enclosure or covered with an 

impervious sheet covering. Provide adequate ventilation to avoid condensation. 
Maintain product storage within temperature and humidity ranges required by 
manufacturer's instructions. 

 
 1. For exterior storage of fabricated products, place on sloped supports above 

ground. 
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 2. Store loose granular materials on solid surfaces in a well-drained area. Prevent 

mixing with foreign matter. Prevent material from flowing or blowing away to 
other areas of the site. Provide covers for sand, aggregate base, and debris so 
that wind does not cause it to blow away. 

 
 3. Arrange storage to provide access for inspection. Periodically inspect to assure 

products are undamaged, and are maintained under required conditions. 
 

 E. Protection: 
 

 1. Provide barriers, flashing lights, substantial coverings and notices to protect 
installed Work from traffic and subsequent construction operations. 

 
 2. Remove protective measures when no longer required and prior to Acceptance 

of the Work. 
 
1.8 SYSTEM COMPLETENESS 
 

 A. The Contract Drawings and Specifications are not intended to be comprehensive 
directions on how to produce the Work. Rather, the Drawings and Specifications are 
instruments of service prepared by the responsible design professional to describe 
the design intent for the completed Work. 

 
 B. It is intended that materials, equipment, systems, and assemblies be complete and 

fully functional even though not fully described. Provide all products and operations 
necessary to achieve the design intent described in the Contract Documents. 

 
 C. Contractor shall report to the Engineer immediately when elements essential to 

proper execution of the Work are discovered to be missing or misdescribed in the 
Drawings and Specifications or if the design intent is unclear. 

 
 D. Should an essential element be discovered as missing or misdescribed prior to 

receipt of bids, and Addendum or Clarification will be issued so that all costs may be 
accounted for in the Contract Sum. 

 
 E. Should an obvious omission or misdescription of a necessary element be 

discovered and reported after execution of the Agreement, the Contractor shall 
provide the element as though fully and correctly described, and a no-cost Change 
Order shall be executed. 

 
PART 2 – PRODUCTS 

 
 Not Applicable to this Section 
 

PART 3 - EXECUTION 
 
3.1 INSTALLATION OF PRODUCTS 
 

 A. Installation of Products: 
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 1. Comply with manufacturer's instructions and recommendations for installation 
of products. 

 
 2. Anchor each product securely in place, accurately located and aligned with 

other Work. 
 

 3. Clean exposed surfaces and provide protection to ensure freedom from 
damage and deterioration at time of Substantial Completion review. 

 
 
 END OF SECTION 01600 
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 SECTION 01700 
 
 CONTRACT CLOSEOUT 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Contract closeout procedures. 
 

 B. Project record documents. 
 
1.2 RELATED SECTIONS 
 

 A. Section 01340 - Shop Drawings, Product Data, and Samples:  General 
requirements for submittals. 

 
 B. Section 01500 - Construction Facilities and Temporary Controls:  Progress cleaning. 

 
 C. Section 01710 - Final Cleaning:  Cleaning as part of Contract closeout. 

 
1.3 FINAL COMPLETION ACTIONS 
 

 A. Final Application for Payment:  In the Application for Payment that coincides with 
the date Substantial Completion is claimed, show 100 percent completion for the 
portion of the Work claimed substantially complete.   

 
 B. Warranties, Bonds, and Certificates:  Submit specified warranties, guarantees, 

workmanship bonds, maintenance agreements, final certifications, and similar 
documents. 

 
 C. Tests and Instructions:  Remove temporary facilities from the site, along with 

construction tools, mock-ups, and similar elements.  
 
1.4 SUBSTANTIAL COMPLETION REVIEW 
 

 A. Preliminary Punch List Review:  At Contractor's request, the Engineer will attend a 
preliminary Contract closeout review, not earlier than 14 days prior to anticipated 
Substantial Completion review date. 

 
 1. Project Engineer shall provide at preliminary review, a typewritten list 

(Preliminary Punch List) of items to be completed and corrected. 
 

 2. List shall identify items by location  
 
 3. Segregate Work on separate lists according to categories used for Drawings. 

For example, provide lists for Architectural, Structural, Mechanical, Plumbing, 
Electrical, Special Equipment, and other disciplines. 
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 4. The Engineer and Contractor shall conduct a brief walk-through of Project to 

review scope and adequacy of list. 
 
 B. Contractor's Certification:  When determined by Contractor, submit to the Engineer 

written certification that Contract Documents have been reviewed, Work has been 
inspected, and that Work is complete in accordance with Contract Documents and 
ready for Substantial Completion review by the Engineer. Provide three working 
days notice to the Engineer that Work is substantially complete according to 
Contractor. 

 
 C. Punch List Review:  The Authority and the Engineer, and the responsible design 

consultants, as may be necessary, will attend a Contract closeout review and 
conduct a walk-thorough of Project to review the updated list of items to be 
completed and corrected (Punch List). 

 
 1. Contractor shall prepare a list and record additions, deletions, and revisions as 

noted by the Engineer for completion or correction. 
 

 2. Contractor shall retype and distribute the revised Punch List to the Engineer. 
 

 3. Costs of additional visits to the site by the Engineer, and the design 
consultants, to review completion and correction of Work, shall be reimbursed 
to the Authority by the Contractor. 

 
 D. Cleaning and Clearing:  Prior to Substantial Completion review, execute cleaning 

and clear site of temporary facilities and controls, as specified in Section 01500 - 
Temporary Facilities and Controls and in Section 01710 - Final Cleaning. 

 
 E. Testing and Inspection:  Prior to Substantial Completion review, complete all testing, 

inspection, balancing, sterilization, and cleaning of the Work. Obtain final City 
Inspection and City sign-off 

 
 F. Engineer's Certification: The Engineer determines that the list of items to be 

completed and corrected (Punch List) is sufficiently complete for the Authority to 
occupy the Project area for the use to which it is intended. 

 
 G. Notice of Completion:  The Authority, after receipt of the Engineer's certification, will 

record a Notice of Completion with the county. 
 
1.5 FINAL COMPLETION SUBMITTALS 
 

 A. Agency Document Submittals:  Submit to the Engineer all documents required by 
governing authorities, utilities and other agencies, including permit cards, signed as 
final by the inspectors, and certifications of inspections and tests. 

 
 B. Final Specifications Submittals:  Submit to the Engineer all documents and products 

required by Specifications to be submitted, including the following, which apply: 
 

 1. Project record drawings  
  

 2 Maintenance data. 
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 2. Guarantees, warranties, and bonds. 
 

 3. Test reports and certificates of compliance. 
 
 5. City of Tustin final Sign-off 

 
 C. Certificates of Compliance and Test Report Submittals:  Submit to the Engineer 

certificates and reports as specified, as required by manufacturers for warranty and 
guarantee purposes, and as required by authorities having jurisdiction.   

 
 D. Subcontractor List:  Submit to the Engineer five copies of updated Subcontractor 

and Materials Supplier List. 
 

 E. Warranty Documents:  Prepare and submit to the Engineer warranties and bonds as 
specified in Section 01740 - Warranties and Bonds 

 
 F. Final Payment:  After completion of all items listed for completion and correction, 

submission of all documents and products and final cleaning, submit final 
Application for Payment, identifying the total adjusted Contract Sum, previous 
payments and the remaining Sum due. 

 
1.6 PROJECT RECORD DOCUMENTS 
 

 A. Project Record Documents, General:  Maintain on site, one set of the following 
record documents and record actual construction and all revisions to the Work: 

 
 1. Contract Drawings. 

 
 2. Project Manual, with Specifications, Addenda, Change Orders, and other 

instruments modifying the Contract. 
 

 3. Reviewed shop drawings, product data and samples. 
 

 4. Store Record Documents separate from documents used for construction. 
 

 B. Record Specifications:  In PART 2 - PRODUCTS in each Section, legibly mark and 
record actual Products installed or used, including: 

 
 1. Manufacturer's name and product model or catalog number. 

 
 2. Product substitutions or alternates utilized. 

 
 3. Changes made by Addenda, Change Orders and other instruments modifying 

the Contract. 
 

 C. Project Record Drawings:  Record information continuously as Work progresses. Do 
not conceal Work permanently until all required information is recorded. Legibly and 
to scale, mark a reproducible set of Contract Drawings to record actual construction, 
including: 
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 1. Measured dimensions and cross section of work. 
 

 2. Measured horizontal and vertical locations of underground utilities, ducts, and 
vents from specific wall locations. 

 
 3. Field changes of dimension and detail. 

 
 4. Details not on original Contract Drawings (Changes of location of utilities, 

equipment, and other accessories). References to written changes such as 
RFI’s of Field Directives should be clouded on the drawings with a copy of the 
written direction attached to the set of drawings. 

 
 5. Reproducible set of Contract Drawings will be provided to Contractor by the 

Authority and Engineer for mark-up. 
 

 D. Submission:  Submit Record Documents to the Engineer prior to final Application 
and Certificate for Payment. 

 
PART 2 – PRODUCTS 
 
 Not Applicable to this Section 
 
PART 3 – EXECUTION 
 
 Not Applicable to this Section 
 
 
 END OF SECTION 01700 
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 SECTION 01710 
 
 FINAL CLEANING 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. Cleaning for Substantial Completion review and final acceptance. 
 
1.2 RELATED SECTIONS 
 

 A. Additional Requirements:  Cleaning for specific products or elements of Work are 
described in individual product Specification Sections describing that Work. 

 
1.3 CLEANING AND DISPOSAL REQUIREMENTS 
 

 A. Cleaning and Disposal Requirements, General:  Conduct cleaning and disposal 
operations in compliance with all applicable codes, ordinances, and regulations, 
including environmental protection laws, rules, and practices. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

 A. Cleaning Agents and Materials:  Use only those cleaning agents and materials 
which will not create hazards to health or property and which will not damage 
surfaces. 

 
 1. Use only those cleaning agents, materials and methods recommended by 

manufacturer of the material to be cleaned. 
 

 2. Use cleaning materials only on surfaces recommended by cleaning agent 
manufacturer. 

 
PART 3 - EXECUTION 
 
3.1 SUBSTANTIAL COMPLETION REVIEW CLEANING, GENERAL 
 

 A. Substantial Completion Review Cleaning, General:  Execute a thorough cleaning 
prior to Substantial Completion review by the Engineer. 

 
 1. Clean surrounding areas affected by construction. Clean and repair all 

surrounding areas and appurtenances such as curbs, gutters, swales, storm 
drain, platforms, equipment, vents, buses, fences, Apex boxes, light concrete 
pedestal, landscaping, and driveways. Repair equipment, curbs, surrounding 
driveways, landscaping, and site affected by the construction work by thorough 
brooming and washdown. Remove all oil, concrete, debris, and paint from the 
surfaces mentioned.  
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 2. Remove waste and surplus materials, rubbish and temporary construction 
facilities, utilities and controls from site. 

 
3.2 FINAL COMPLETION INTERIOR CLEANING 
 

 A. Final Completion Cleaning, General:  Complete final cleaning before submitting final 
Application for Payment.   

 
 1. Remove asphalt, oil, grease, mastic, adhesives, dust, dirt, stains, fingerprints, 

labels, concrete material, and other foreign materials from all visible exterior 
surfaces. 

 2. Remove dust from all horizontal surfaces not exposed to view, including 
equipment, light standards, ledges, utilities, buses, apex boxes, and plumbing 
fixtures on site affected by construction. 

3.  Repair all disrupted or broken appurtenances that were damaged during 
construction to a new condition. 

 
 B. Clean all adjacent walls, equipment, and other appurtenances mentioned in article 

3.1 A 1 above affected by construction work including areas adjacent to construction 
and on site.  

 
 C.   Clean construction area in which phase has been completed and re-stripe before 

begin of next phase of work 
  

  
3.3 FINAL COMPLETION SITE CLEANING 
 

 A. Site Cleaning:  Broom clean exterior paved surfaces. Rake clean other surfaces of 
the grounds affected by construction material. 

 
 1. Wash down and scrub where necessary all paving soiled because of 

construction activities. Thoroughly remove material droppings, asphalt splatters, 
stains, oil, and adhered soil. 

 
 2. Remove from the site all construction waste, unused materials, excess soil, and 

other debris resulting from the Work. 
 
3.4 INSPECTION 
 

A. Cleaning Inspection:  Prior to Final Payment or acceptance by the Engineer for partial 
occupancy of premises, the Contractor, and the Engineer shall jointly conduct an 
inspection of visible interior and exterior surfaces to verify that entire Work is acceptably 
clean. 

 
 
 END OF SECTION 01710 
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SECTION 01720 

 
PROJECT RECORD DOCUMENTS 

 
 
PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDED 
 

A. Maintain at the site for OCTA Representative one record copy of: 
 

1. Approved Drawings; 
 

2. Specifications; 
 

3. Addenda; 
 

4. Change Orders and other Modifications to the Contract; 
 

5. OCTA's Field orders or written instructions; 
 

6. Reviewed Shop Drawings, Product Data and Samples; 
 

7. Field Test Records; and 
 

8. Referenced Documents. 
 
1.2 RELATED REQUIREMENTS 
 

A. Section 01340:  Shop Drawings, Product Data, and Samples 
 
1.3 MAINTENANCE OF DOCUMENTS AND SAMPLES 
 

A. Store documents and samples in Contractor's field office apart from documents 
used for construction. 

 
1. Provide files and racks for storage of documents. 

 
2. Provide locked cabinet or secure storage space for storage of samples. 

 
B. File documents and samples in accordance with CSI/CSC format. 

 
C. Maintain documents in a clean, dry, legible condition and in good order. Do not 

use record documents for construction purposes. 
 

D. Make documents and samples available at all times for inspection by the OCTA's 
Representative. 

 
1.4 MARKING DEVICES 
 

A. Provide red color ballpoint pen for all markings. 
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1.5 RECORDING 
 

A. Label each document "PROJECT RECORD" in neat large printed letters. 
 

B. Record information concurrently with construction progress. 
 

1. Do not conceal any work until required information is recorded. 
 

C. Drawings:  Legibly mark to record actual construction: 
 

1. Horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements; 

 
2. Location of internal utilities and appurtenances concealed in the 

construction, referenced to visible and accessible features of the 
structure; 

 
3. Field changes of dimension and detail with reference to any RFI’s, when 

applicable (copies of applicable RFI’s shall be attached to the Record 
Documents)  

 
4. Changes made by Field Order or by Change Order; and 

 
5. Details not on original contract drawings. 

 
D. Specifications and Addenda:  Legibly mark each Section to record: 

 
1. Manufacturer, trade name, catalog number, and supplier of each product 

and item of equipment actually installed; and 
 

2. Changes made by Field Order or by Change Order. 
 

E. Shop Drawings:  Maintain as record documents. 
 

1. Legibly annotate drawings to record changes made after review. 
 

2. Shop Drawings prepared on CAD: 
 

a. Revise the CAD file to reflect annotations made on record copy. 
 

b. Submit CAD files on CD-ROMs and submit in accordance with 
paragraph 1.6. 

 
1.6 SUBMITTAL 
 

A. At Contract closeout, deliver Record documents to the OCTA's Representative. 
 

B. Accompany submittal with transmittal letter in duplicate, containing: 
 

1. Date; 
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2. Project title and number; 

 
3. Contractor's name and address; 

 
4. Title and number of each Record Document; and 

 
5. Signature of Contractor or his authorized representative. 

 
 

END OF SECTION 01720 
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SECTION 01732                                                                                       

SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes demolition of the following: 
1. Installation of necessary conduit to serve VSS. 

B. See Division 1 Section "Final Cleaning" for site clearing and removal of above- and 
below-grade improvements. 

C. See Division 16 Sections for demolishing, cutting, patching, or repairing utilities. 

1.2 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, 
unless indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Detach items from existing construction and deliver to OCTA or 
disposed off-site as required by Authority. 

C. Remove and Reinstall:  Detach items from existing construction, prepare them for 
reuse, and reinstall them where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be removed and that 
are not otherwise indicated to be removed, removed and salvaged, or removed and 
reinstalled. 

1.3 MATERIALS OWNERSHIP 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner's property, demolished materials shall become Contractor's 
property and shall be disposed off-site legally. 

1.4 SUBMITTALS 

A. Proposed Control Measures:  Submit statement or drawing that indicates the measures 
proposed for use, proposed locations, and proposed time frame for their operation. 
Identify options if proposed measures are later determined to be inadequate. Include 
measures for the following: 

 
1. Noise control. 
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B. Schedule of Selective Demolition Activities:  Indicate detailed sequence of selective 

demolition and removal work, with starting and ending dates for each activity, 
interruption of utility services. 

C. Pre-demolition Photographs or Videotape:  Show existing conditions of adjoining 
construction and site improvements that might be misconstrued as damage caused by 
selective demolition operations. Submit before Work begins. 

D. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill 
facility licensed to accept hazardous wastes. 

1.5 QUALITY ASSURANCE 

A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition 
work similar in material and extent to that indicated for this Project. 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition. Comply with hauling and disposal regulations of 
authorities having jurisdiction. 

C. Standards:  Comply with ANSI A10.6 and NFPA 241. 

1.6 PROJECT CONDITIONS 

A. Owner will occupy portions of site immediately adjacent to selective demolition area. 
Conduct selective demolition so Owner's operations will not be disrupted. Provide not 
less than 72 hours' notice to Owner of activities that will affect Owner's operations. Bus 
parking next to construction work will continue do not park equipment or material in bus 
parking stalls next to work area. 

B. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Provide access to adjacent bus parking stalls. Allow buses to pass through to 
bus parking areas.  

1. Do not close or obstruct walkways, driveways, bus stalls, or other occupied or 
used facilities without written permission from authorities having jurisdiction. 

C. Owner assumes no responsibility for condition of areas to be selectively demolished. 

1. Conditions existing at time of inspection for bidding purpose will be maintained by 
Owner as far as practical. 

D. Hazardous Materials:  It is not expected that hazardous materials will be encountered 
in the Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 
2. If materials suspected of containing hazardous materials are encountered, do not 

disturb; immediately notify Architect and Owner. Hazardous materials will be 
removed by Owner under a separate contract. 

 
SELECTIVE DEMOLITION SECTION 01732-2    
 



RFP NO. 0-1769 
EXHIBIT B 

 
E. Storage or sale of removed items or materials on-site will not be permitted. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect 
them against damage during selective demolition operations. Review OCTA Record 
drawings for underground utilities before begin of demolition work. 

1. Maintain fire-protection facilities in service during selective demolition operations.  

1.7 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials so as not to void 
existing warranties. 

1. If possible, retain original Installer or fabricator to patch the exposed Work listed 
below that is damaged during selective demolition. If it is impossible to engage 
original Installer or fabricator, engage another recognized experienced and 
specialized firm. 

PART 2 - PRODUCTS 

2.1 REPAIR MATERIALS 

A. Use repair materials identical to existing materials. 

1. If identical materials are unavailable or cannot be used for exposed surfaces, use 
materials that visually match existing adjacent surfaces to the fullest extent 
possible. 

2. Use materials whose installed performance equal or surpasses that of existing 
materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that underground utilities have been located before begin work. 

B. Survey existing conditions and correlate with requirements indicated to determine 
extent of selective demolition required. 

C. Inventory and record the condition of items to be removed and reinstalled and items to 
be removed and salvaged. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with 
intended function or design are encountered, investigate and measure the nature and 
extent of conflict. Promptly submit a written report to Architect. 
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E. Engage a professional engineer to survey condition of building to determine whether 

removing any element might result in structural deficiency or unplanned collapse of any 
portion of structure or adjacent structures during selective demolition operations, 
specially fences, channel retaining wall, gutters, swales, storm drain inlet, curbs and 
gutters and other appurtenances. 

3.2 UTILITY SERVICES 

A. Existing Utilities:  Maintain services indicated to remain and protect them against 
damage during selective demolition operations. 

B. Do not interrupt existing utilities serving occupied or operating facilities unless 
authorized in writing by Owner and authorities having jurisdiction. Provide temporary 
services during interruptions, disruption, or breakdown to existing utilities, as 
acceptable to Owner and to authorities having jurisdiction. 

1. Provide at least 72 hours' notice to Owner if shutdown of service is required 
during changeover. 

C. Utility Requirements:  Locate, identify, protect, relocate, disconnect, and seal or cap off 
indicated utilities serving areas to be selectively demolished. 

1. Arrange to shut off indicated utilities with utility companies. 
2. If utility services are required to be removed, relocated, or abandoned, provide 

temporary utilities before proceeding with selective demolition that bypass area 
of selective demolition and that maintain continuity of service to other parts of 
building. 

3. Protect concreted areas, curbs, gutters. storm drain inlet adjacent to construction 
work.  

D. Utility Requirements:  Refer to Division 15 and 16 Sections for shutting off, 
disconnecting, removing, and sealing or capping utilities. Do not start selective 
demolition work until utility disconnecting and sealing have been completed and 
verified in writing. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-
removal operations to ensure minimum interference with roads, streets, walks, 
walkways, and other adjacent occupied and used facilities. 

1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or 
used facilities without permission from the Owner and authorities having 
jurisdiction. Provide alternate routes around closed or obstructed traffic ways if 
required by governing regulations. 

2. Erect temporary protection, such as walks, fences, railings, canopies, and 
covered passageways, where required by authorities having jurisdiction. 

3. Protect existing site improvements, appurtenances, and landscaping to remain. 
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B. Temporary Facilities:  Provide temporary barricades and other protection required to 

prevent injury to people and damage to adjacent buildings and facilities to remain. 

C. Temporary Enclosures:  Provide temporary enclosures for protection of existing 
building and construction, in progress and completed, from exposure, foul weather, 
other construction operations, and similar activities. Provide temporary weather-tight 
enclosure for building exterior. 

D. Temporary Partitions:  Erect and maintain dustproof partitions and temporary 
enclosures to limit dust and dirt migration and to separate areas from fumes and noise. 

E. Temporary Shoring:  Provide and maintain interior shoring, bracing, or structural 
support to preserve stability and prevent movement, settlement, or collapse of 
appurtenances to remain, such as curbs & gutters, storm drain inlet, channel wall, 
fences, Apex boxes, and curbs to prevent unexpected or uncontrolled movement or 
collapse during of construction demolition. 

3.4 POLLUTION CONTROLS 

A. Dust Control:  Use water mist, temporary enclosures, and other suitable methods to 
limit spread of dust and dirt. Comply with governing environmental-protection 
regulations. 

1. Wet mop pavement to eliminate trackable dirt and wipe down other 
appurtenances on site affected by construction after completion of work. 

B. Disposal:  Remove and transport debris in a manner that will prevent spillage on 
adjacent surfaces and areas. Clean all construction debris from all driveways, curbs 
and gutters, storm drain inlet, adjacent bus parking areas. Clean all areas daily through 
which construction material was transported.  

C. Cleaning:  Clean adjacent structures and improvements of dust, dirt, and debris caused 
by selective demolition operations. Return adjacent areas to condition existing before 
selective demolition operations began. 

3.5 SELECTIVE DEMOLITION 

A. General:  Demolish and remove existing construction only to the extent required by 
new construction and as indicated. Use methods required to complete the Work within 
limitations of governing regulations. 

1. Neatly saw-cut openings and holes plumb, square, and true to dimensions 
required. Use cutting methods least likely to damage construction to remain or 
adjoining construction. 

2. Saw-cut or drill from the exposed or finished side into concealed surfaces to 
avoid marring existing finished surfaces. 

3. Where cutting of existing materials is deemed necessary by the contractor, saw-
cutting methods shall be used. Cutting torches shall not be used at any time. At 
concealed spaces, such as duct and pipe interiors, verify condition and contents 
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of hidden space before starting flame-cutting operations. Maintain fire watch and 
portable fire-suppression devices during flame-cutting operations, when 
approved by an OCTA and City Representative. These Facilities are Class I, 
Division II Facilities. 

4. Locate selective demolition equipment and remove debris and materials so as 
not to impose excessive loads on supporting walls, floors, or framing. 

B. Existing Facilities:  Comply with Facility Manager's requirements for protecting 
driveways, bus parking areas, building entries, and other facilities on-site during 
selective demolition operations. 

C. Removed and Salvaged Items to be disposed off-site by Contractor: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning. Identify contents of containers. 
3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area as designated by Owner. Protect items 

from damage during transport and storage. 

D. Removed and Reinstalled Items: Protect items during removal from damage 

1. Clean and repair items to functional condition adequate for intended reuse. Paint 
equipment to match new equipment. 

2. Pack or crate items after cleaning and repairing. Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated. Comply with installation requirements for 

new materials and equipment. Provide connections, supports, and miscellaneous 
materials necessary to make item functional for use indicated. 

E. Existing Items to Remain:  Protect construction indicated to remain against damage 
and soiling during selective demolition. When permitted by Architect, items may be 
removed to a suitable, protected storage location during selective demolition and 
reinstalled in their original locations after asphalt pavement has been reconstructed. 

3.6 PATCHING AND REPAIRS 

A. General:  Promptly repair damage to adjacent construction caused by selective 
demolition operations. Finishes and texture of all adjacent surfaces that are patched 
and repaired shall match existing conditions. 

B. Patching:  Patching of existing finishes shall match adjacent finishes for texture and 
color. 

C. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces 
suitable for new materials. 

1. Completely repair existing retaining walls, curbs and gutters, storm drain inlet, 
Apex boxes, swales, fences, and other appurtenances on site that are damaged 
and are to remain with an approved patching material applied according to 
manufacturer's written recommendations. 
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D. Finishes:  Restore exposed finishes of patched areas and extend restoration into 
adjoining construction in a manner that eliminates evidence of patching and refinishing. 
Refinish to nearest joint line horizontal or vertical.  

E. Provide an even surface of uniform finish color, texture, and appearance. Remove 
existing pavement and other appurtenances and replace with new materials, if 
necessary, to achieve uniform color and appearance to the nearest joint. 

3.7 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Promptly dispose of demolished materials daily. Do not allow demolished 
materials to accumulate on-site. At the end of each workday, clean all construction 
areas and areas from which construction material has been transported. All OCTA 
property shall be kept clean and free of any debris at all times. 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of 
them. 

END OF SECTION 01732 
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 SECTION 01740 
 
 WARRANTIES AND BONDS 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

 A. General administrative and procedural requirements for preparation and submission 
of warranties and bonds required by the Contract Documents, including 
manufacturer's standard warranties on products and special Project warranties. 

 
 1. Refer to the Conditions of the Contract for terms of Contractor's special 

warranty of workmanship and materials. 
 

 2. Certifications and other commitments and agreements for continuing services 
to the Authority are specified elsewhere in the Contract Documents. 

 
1.2 RELATED DOCUMENTS AND SECTIONS 
 

 A. Section 01340 - Shop Drawings, Product Data and Samples:  General 
administrative requirements for submittals, applicable to warranties and bonds. 

 
 B. Section 01700 - Contract Closeout:  General requirements for closeout of the 

Contract. 
 

 C. Section 01730 - Operating and Maintenance Data:  Operating and maintenance 
data binders, to include copies of warranties and bonds. 

 
 D. Individual Product Specifications Sections (15000-17000):  Special Project warranty 

requirements for specific products or elements of the Work; commitments and 
agreements for continuing services to Authority. 

 
1.3 DEFINITIONS 
 

 A. Warranty:  Assurance to the Authority by the Contractor, installer, supplier, 
manufacturer or other party responsible as warrantor, for the quantity, quality, 
performance and other representations of a product, system service of the Work, in 
whole or in part, for the duration of the specified period of time. 

 
 B. Guaranty:  Assurance to the Authority by the Contractor or product manufacturer or 

other specified party, as guarantor, that the specified warranty will be fulfilled by the 
guarantor in the event of default by the warrantor. 

 
 C. Standard Product Warranty:  Preprinted, written warranty published by product 

manufacturer for particular products and specifically endorsed by the manufacturer 
to the Authority. 
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 D. Special Project Warranty:  Written warranty required by or incorporated into 

Contract Documents, to extend time limits provided by standard warranty or to 
provide greater rights for the Authority.  

 
 E. Correction Period:  The Correction Period shall be synonymous with warranty period 

and guaranty period used in the Contract Specifications. 
 
1.4 WARRANTIES AND GUARANTEES 
 

 A. Warranties and Guarantees, General:  Provide all warranties and guarantees with 
the City of Tustin named as beneficiary. For equipment and products, or 
components thereof, bearing a manufacturer's warranty or guaranty that extends for 
a period beyond the one-year time beyond the Contractor's warranty and guaranty, 
so state in the warranty or guaranty. 

 
 B. Provisions for Special Warranties:  Refer to the Conditions of the Contract for terms 

of the Contractor's special warranty of workmanship and materials. 
 

 C. General Warranty and Guaranty Requirements:  Warranty shall be an agreement to 
repair or replace, without cost and undue hardship to the Authority, Work performed 
under the Contract, which is found to be defective during the warranty or guaranty 
period (correction period).   

 
 D. Specific Warranty and Guaranty Requirements:  Specific requirements are included 

in product Specifications Sections of Divisions 2 through 16, including content and 
limitations. 

 
 E. Disclaimers and Limitations:  Manufacturer's disclaimers and limitations on product 

warranties and guarantees shall not relieve Contractor of responsibility for warranty 
and guaranty requirements for the Work that incorporates such products, nor shall 
they relieve suppliers, manufacturers, and installers required to countersign special 
warranties with Contractor. 

 
 F. Related Damages and Losses:  When correcting warranted Work that has been 

found defective, remove and replace other Work that has been damaged as a result 
of such defect or that shall be removed and replaced to provide access for 
correction of warranted Work. 

 
 G. Reinstatement of Warranty:  When Work covered by a warranty has been found 

defective and has been corrected by replacement or rebuilding, reinstate the 
warranty by written endorsement. The reinstated warranty shall be equal to the 
original warranty with an equitable adjustment for depreciation. 

 
 H. Replacement Cost:  Upon determination that Work covered by a warranty has been 

found to be defective, replace or reconstruct the Work to a condition acceptable to 
the Authority, complying with applicable requirements of the Contract Documents. 
Contractor shall be responsible for all costs for replacing or reconstructing defective 
Work regardless of whether the Authority has benefited from use of the Work 
through a portion of its anticipated useful service life. 
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 I. Authority's Recourse:  Written warranties made to the Authority shall be in addition 

to implied warranties, and shall not limit the duties, obligations, rights and remedies 
otherwise available under law, nor shall warranty periods be interpreted as 
limitations on time in which the Authority can enforce such other duties, obligations, 
rights, or remedies. 

 
 1. Rejection of Warranties:  The Authority reserves the right to reject warranties 

and to limit selections to products with warranties not in conflict with 
requirements of the Contract Documents. 

 
 J. Warranty as Condition of Acceptance:  The Authority reserves the right to refuse to 

accept Work for the Project where a special warranty, certification, or similar 
commitment are required on such Work or part of the Work, until evidence is 
presented that entities required to countersign such commitments are willing to do 
so. 

 
1.5 PREPARATION OF WARRANTY AND BOND SUBMITTALS 
 

 A. Number of Copies:  Make all submittals of warranties, guarantees, and bonds in 
duplicate. 

 
 B. Project Warranty and Guaranty Forms:  Form for the Contractor's guaranty is 

included at the end of this section. Prepare written documents utilizing the 
appropriate form, ready for execution by the Contractor, or the Contractor and 
subcontractor, supplier or manufacturer. Submit a draft to the Engineer for approval 
prior to final execution. 

 
 1. Refer to product Specifications Sections of Divisions 2 through 16 for specific 

content requirements, and particular requirements for submittal of special 
warranties. 

 
 2. Prepare standard warranties and guarantees, excepting manufacturers' 

standard printed warranties and guarantees, on Contractor's, subcontractor's, 
material supplier's, or manufacturer's own letterhead, addressed to the 
Authority, as directed by the Engineer. 

 
 3. Warranty and guaranty letters shall be signed by all responsible parties and by 

the Contractor in every case, with modifications only as approved in advance by 
the Engineer to suit the conditions pertaining to the warranty or guaranty. 

 
 C. Manufacturer's Guaranty Form:  Manufacturer's guaranty form may be used in lieu 

of special Project form included at the end of this Section. Manufacturer's guaranty 
form shall contain appropriate terms and identification, ready for execution by the 
required parties.  

 
 1. If proposed terms and conditions restrict guaranty coverage or require actions 

by the Authority beyond those specified, submit draft of guaranty to the 
Engineer for review and acceptance before performance of the Work. 

 
 2. In other cases, submit draft of guaranty to the Engineer for approval prior to 

final execution of guaranty. 
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 D. Signatures:  Signatures shall be by person authorized to sign warranties, 
guarantees, and bonds on behalf of entity providing such warranty, guaranty, or 
bond. All signatures on warranties, guarantees, and bonds shall be original and 
notarized. 

 
 E. Co-Signature:  All installer's warranties and bonds shall be co-signed by Contractor. 

Manufacturer's guarantees will not require co-signature. 
 
1.6 FORM OF WARRANTY AND BOND SUBMITTALS 
 

 A. Form of Warranty and Bond Submittals:  At Final completion, compile two copies of 
each required warranty, guaranty, and bond, properly executed by Contractor, or 
jointly by Contractor, subcontractor, supplier, or manufacturer. Collect and assemble 
all written warranties and guarantees into binders and deliver binders to the 
Engineer for final review and acceptance. 

 
 1. Prior to submission, verify that documents are in proper form, contain all 

required information, and are properly signed. 
 

 2. Organize warranty and guaranty documents into an orderly sequence based on 
the Table of Contents of the Project Manual. 

 
 3. Include Table of Contents for binder, neatly typed, following order and Section 

numbers and titles as used in the Project Manual. 
 

 4. Bind warranties, guarantees and bonds in heavy-duty, commercial quality, 
durable 3-ring vinyl covered loose-leaf binders, thickness as necessary to 
accommodate contents, with clear front and spine to receive inserts, and sized 
to receive 8-1/2 inch by 11-inch paper. 

 
 5. Provide heavy paper dividers with celluloid or plastic covered tabs for each 

separate warranty. Mark tabs to identify products or installation, and Section 
number and title. 

 6. Include on separate typed sheet, if information is not contained in warranty or 
guaranty form, a description of the product or installation, and the name, 
address, telephone number and responsible person for applicable installer, 
supplier, and manufacturer. 

 
 7. Identify each binder on front and spine with typed or printed inserts with title 

"WARRANTIES AND BONDS", the Project title or name, and the name of the 
Contractor. If more than one volume of warranties, guarantees, and bonds is 
produced, identify volume number on binder. 

 
 8. When operating and maintenance data manuals are required for warranted 

construction, include additional copies of each required warranty and guaranty 
in each required manual. Coordinate with requirements specified in Section 
01730 - Operating and Maintenance Data. 

 
1.7 TIME OF WARRANTY AND BOND SUBMITTALS 
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WARRANTIES AND BONDS  SECTION 01740-5 

 A. Submission of Preliminary Copies:  Unless otherwise specified, obtain preliminary 
copies of warranties, guarantees, and bonds within ten days of completion of 
applicable item or Work. Prepare and submit preliminary copies for review as 
specified herein. 

  
 B. Submission of Final Copies:  Submit fully executed copies of warranties, guarantees 

and bonds within ten days of date identified in Certificate of Completion but no later 
than three days prior to application date for Final Payment. 

 
 C. Date of Warranties and Bonds:  Unless otherwise directed or specified, 

commencement date of warranty, guaranty, and bond periods shall be the date 
established in Certificate of Completion. 

 
 1. Warranties for Work accepted in advance of date stated in Certificate of 

Completion:  When a designated system, equipment, component parts or other 
portion of the Work is completed and occupied or put to beneficial use by the 
Authority, by separate agreement with Contractor, prior to Final Completion, 
submit properly executed warranties to the Engineer within ten days of 
completion of that designated portion of the Work. List date of commencement 
of warranty, guaranty or bond period as date of Acceptance. 

 
 2. Warranties for Work not accepted as of date of Substantial completion:  Submit 

documents within ten days after acceptance, listing date of such acceptance as 
beginning of warranty, guaranty, or bond period. 

 
 D. Duration of Warranties and Guarantees:  Unless otherwise specified or prescribed 

by law, warranty and guaranty periods (Correction Period) for all work shall not be 
less than one year from the filing date of notice of completion. See product 
Specifications Sections in Divisions 15 through 17 of the Project Manual for 
specifics on extended warranty and guaranty beyond the minimum duration. Entire 
VSS, HVAC, and electrical distribution system shall include a 5-year parts and labor 
warranty. Contractor shall provide service technician on-site within 4 hours of call for 
service.    

  
 END OF SECTION 01740 
 (Sample Form Letters follow) 



 

 

 ****************************** FORM LETTER ****************************** 
 
 FOR CONTRACTOR'S / MANUFACTURER'S WARRANTY 
 
 CONTRACTOR'S / SUPPLIER'S / MANUFACTURER'S LETTERHEAD 
 
SPECIAL LIMITED PROJECT WARRANTY FOR  VSS ELECTRICAL WORK. 
 
We, the undersigned, do hereby warrant that the portion of the Work described above which we 
have provided for Orange County Transportation Authority (OCTA), at the Tustin Metrolink 
Station located at 2975 Edinger Avenue, Tustin, CA 92780 is in accordance with the Contract 
Documents and that all such Work as installed will fulfill or exceed all minimum warranty 
requirements. We agree to repair or replace Work installed by us, together with any adjacent 
Work which is displaced or damaged by so doing, that proves to be defective in workmanship, 
material, or function within a period of Five (5) years, commencing from date identified in 
Certificate of Completion, unless otherwise directed and terminating (date). 
 
The following terms and conditions apply to this warranty (obtain the Engineer's approval before 
submission): 
 
 
In the event of our failure to comply with the above-mentioned conditions within a reasonable 
time period determined by Orange County Transportation Authority, after notification in writing, 
we, the undersigned, all collectively and separately, hereby authorize Orange County 
Transportation Authority to have said defective Work repaired or replaced to be made good, and 
agree to pay to Orange County Transportation Authority upon demand all moneys that Orange 
County Transportation Authority may expend in making good said defective Work, including all 
collection costs and reasonable attorney fees. 
 
Local Representative:  For warranty maintenance, repair, or replacement service, contact: 
 
 (Name)_________________________________________________ 
 
 (Address)_______________________________________________ 
 
 (City)  ______________________  (State) _____  (ZIP) ________ 
 
 (Phone) ______ / ________________ 
 
 
 



 

 

 (signed)
 
 
(Date)

 ___________________________
_______ 

 
(Typed Name)  
___________________________ 
 
(Title)

 ___________________________
________ 

 
(Firm)

 ___________________________
_______ 

(Installer, applicator, manufacturer or 
supplier) 
 

State License No:  _______________

 (signed)
 
 
(Date)

 ___________________________
_______ 

 
(Typed Name)  
___________________________ 
 
(Title)

 ___________________________
________ 

 
(Firm)

 ___________________________
________ 

   

 ****************************** FORM LETTER ****************************** 



 

 

 ****************************** FORM LETTER ****************************** 
 
 FOR MANUFACTURER'S GUARANTY 
 
 MANUFACTURER'S LETTERHEAD 
 
SPECIAL LIMITED PROJECT [WARRANTY] [GUARANTY] FOR VSS DESIGN/ 
INSTALLATION 
 
We, the undersigned, do hereby [warrant] [guaranty] that the portion of the Work described 
above which [we have provided] [was provided by (Installer or Subcontractor's Name) for 
Orange County Transportation Authority (OCTA), at the Tustin Metrolink Station located at 2975 
Edinger Avenue, Tustin, CA 92780 is in accordance with the Contract Documents and that all 
such Work as installed will fulfill or exceed all minimum warranty requirements.  We agree to 
repair or replace Work installed by [us,] [(Installer or Subcontractor's Name)] together with any 
adjacent Work which is displaced or damaged by so doing, that proves to be defective in 
workmanship, material, or function within a period of five (5) years, commencing (date indicated 
in Certificate of Completion, unless otherwise directed) and terminating (date). 
 
The following terms and conditions apply to this [warranty] [guaranty] (obtain the Engineer's 
approval before submission): 
 
 
In the event of our failure to comply with the above-mentioned conditions within a reasonable 
time period determined by Orange County Transportation Authority, after notification in writing, 
we, the undersigned, all collectively and separately, hereby authorize Orange County 
Transportation Authority to have said defective Work repaired or replaced to be made good, and 
agree to pay to Orange County Transportation Authority upon demand all moneys that Orange 
County Transportation Authority may expend in making good said defective Work, including all 
collection costs and reasonable attorney fees. 
 
Local Representative:  For warranty maintenance, repair, or replacement service, contact: 
 
 (Name)_________________________________________________ 
 
 (Address)_______________________________________________ 
 
 (City)  ______________________  (State) _____  (ZIP) ________ 
 
 (Phone) ______ / ________________ 
 
 

(Continued on next page) 



 

 

 (signed)
 
 
(Date)

 ___________________________
_______ 

 
(Typed Name)  
___________________________ 
 
(Title)

 ___________________________
________ 

 
(Firm)

 ___________________________
_______ 

(Installer, applicator, manufacturer or 
supplier) 
 

State License No:  _______________

 (signed)
 
 
(Date)

 ___________________________
_______ 

 
(Typed Name)  
___________________________ 
 
(Title)

 ___________________________
________ 

 
(Firm)

 ___________________________
________ 

(Contractor) 

 ****************************** FORM LETTER ****************************** 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

****************************** FORM LETTER ****************************** 
 
 FOR MANUFACTURER'S GUARANTY 
 
 MANUFACTURER'S LETTERHEAD 
 
SPECIAL LIMITED PROJECT [WARRANTY] [GUARANTY] FOR MANUFACTURING AND 
HVAC WORK 
 
We, the undersigned, do hereby [warrant] [guaranty] that the portion of the Work described 
above which [we have provided] [was provided by (Installer or Subcontractor's Name) for 
Orange County Transportation Authority (OCTA) at the Tustin Metrolink Station located at 2975 
Edinger Avenue, Tustin, CA 92780 is in accordance with the Contract Documents and that all 
such Work as installed will fulfill or exceed all minimum warranty requirements.  We agree to 
repair or replace Work installed by [us,] [(Installer or Subcontractor's Name)] together with any 
adjacent Work which is displaced or damaged by so doing, that proves to be defective in 
workmanship, material, or function within a period of five (5) years, commencing (date indicated 
in Certificate of Completion, unless otherwise directed) and terminating (date). 
 
The following terms and conditions apply to this [warranty] [guaranty] (obtain the Engineer's 
approval before submission): 
 
 
In the event of our failure to comply with the above-mentioned conditions within a reasonable 
time period determined by Orange County Transportation Authority, after notification in writing, 
we, the undersigned, all collectively and separately, hereby authorize Orange County 
Transportation Authority to have said defective Work repaired or replaced to be made good, and 
agree to pay to Orange County Transportation Authority upon demand all moneys that Orange 
County Transportation Authority may expend in making good said defective Work, including all 
collection costs and reasonable attorney fees. 
 
Local Representative:  For warranty maintenance, repair, or replacement service, contact: 
 
 (Name)_________________________________________________ 
 
 (Address)_______________________________________________ 
 
 (City)  ______________________  (State) _____  (ZIP) ________ 
 
 (Phone) ______ / ________________ 
 
 

(Continued on next page) 



 

 

 (signed)
 
 
(Date)

 ___________________________
_______ 

 
(Typed Name)  
___________________________ 
 
(Title)

 ___________________________
________ 

 
(Firm)

 ___________________________
_______ 

(Installer, applicator, manufacturer or 
supplier) 
 

State License No:  _______________

 (signed)
 
 
(Date)

 ___________________________
_______ 

 
(Typed Name)  
___________________________ 
 
(Title)

 ___________________________
________ 

 
(Firm)

 ___________________________
________ 

(Contractor) 

 ****************************** FORM LETTER *** 
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SECTION 09900                                                                                       

PAINTS AND COATINGS 

PART 1 GENERAL 
 
1.1 Summary 
 
A. Section Includes 

1. Surface preparation, painting, and finishing of indicated substrates 

2. Accessories required for a complete installation. 

B. Section Includes 

1. Section 01300 - Submittals  

2. Section 01400  - Quality Control 

1.2 References 

A. UL - Underwriters Laboratories Inc. 

B. FM—FM Approvals 

C. ASTM—American Society for Testing and Materials 

1. ASTM B117 -- Standard Practice for Operating Salt Spray (Fog) Apparatus. 

2. ASTM D523 - Standard Test Method for Specular Gloss. 

3. ASTM D1640 - Standard Test Methods for Drying, Curing, or Film Formation of Organic 
Coatings at Room Temperature. 

4. ASTM D1653 - Standard Test Methods for Water Vapor Transmission of Organic Coatíng 
Films. 

5. ASTM D2247 - Standard Practice for Testing Water Resistance of Coatings in 100% 
Relative Humidity. 

6. ASTM D2486 - Standard Test Methods for Scrub Resistance of Wall Paints. 

7. ASTM D2794 - Standard Test Method for Resistance of Organic Coatings to the Effects of 
Rapid Deformation (lmpact). 

8. ASTM D2805 - Standard Test Method for Hiding Power of Paints by Reflectometry. 

9. ASTM D3359 - Standard Test Methods for Measuring Adhesion by Tape Test. 

10. ASTM D3363 - Standard Test Method for Film Hardness by Pencil Test. 
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11. ASTM D4060 - Standard Test Method for Abrasion Resistance of Organic Coatings by 
the Taber Abraser. 

12. ASTM D4214 - Standard Test Methods for Evaluating the Degree of Chalking of Exterior 
Paint Fílms. 

13. ASTM D4287- Standard Test Method for High-Shear Viscosity Using a Cone/Plate 
Viscometer. 

14. ASTM D4541 - Standard Test Method for Pull-Off Strength of Coatings Using Portable 
Adhesion Testers. 

15. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building 
Materials. 

16. ASTM E1347 - Standard Test Method for Color and Color-Difference Measurement by 
Tristimulus (Filter) Colorimetry. 

D. SSPC—Society for Protective Coatings: 

1. SSPC SP1 – Solvent Cleaning. 

2. SSPC SP2 – Hand Tool Cleaning. 

3. SSPC SP3 – Power Tool Cleaning. 

4. SSPC SP6 – Commercial Blast Cleaning. 

5. SSPC SP7 – Brush-Off Blast Cleaning. 

6. SSPC SP8 – Near-White Blast Cleaning. 

E. MPI—Master Painters Institute 

1. MPI 10 – Exterior Latex, Flat, MPI Gloss Level 1. 

2. MPI 45 – Interior Alkyd Primer Sealer. 

F. NACE—NACE International (formerly National Association of Corrosion Engineers) 

1. NACE TM0174 – Laboratory Methods for the Evaluation of Protective Coatings and Lining 
Materials on Metallic Substrates in Immersion Service. 

1.3 Submittals 

A. Make submittals in accordance with Section 01300 

B. Product Data: Manufacturer’s technical data for each paint system specified, including block 
fillers and primers, including label analysis and instructions for handling, storage, and appli-
cation of each material proposed for use. 

 
PAINTS AND COATINGS SECTION 09900-2    
 



RFP NO. 0-1769 
EXHIBIT B 

 
 

1. List each material and cross-reference specific coating, finish system, and application. 
Identify material by manufacturer’s catalog number and general classification. 

2. Certification by manufacturer certifying that products supplied comply with local 
regulations controlling use of volatile organic compounds (VOCs). 

3. Indicate manufacturer’s instructions for special surface preparation procedures and 
substrate conditions requiring special attention. 

1.4 Quality Assurance 
 
A. Comply with Section 01400 
B. Regulatory Requirements 
 

1. Comply with referenced ASTM, SSPC, MPI, and NACE standards as applicable to the 
coatings indicated. 

2. Comply with Federal and State toxicity and air quality regulations and with Federal 
requirements on content of lead, mercury, and other heavy metals. Do not use solvents 
in paint products that contribute to air pollution. 

C. Manufacturer: Company specializing in manufacturing products specified with minimum 5 
years’ documented experience. 

D. Applicator: Company specializing in performing work having minimum 5 years’ documented 
experience and approved by manufacturer. 

E. Coordination of Work: Review related work in which primers are provided to ensure compa-
tibility of total systems for various substrates. On request, furnish information on characteris-
tics of finish materials to ensure use of compatible primers. 

F. Material Quality: Provide manufacturer’s best quality trade sale paint material of various 
coating types specified. Paint material containers not displaying manufacturer’s product 
identification will not be acceptable. 

1.5 Project Conditions 
 
A. Weather Conditions 

1. Do not apply materials when surface and ambient temperatures are outside the tem-
perature ranges required by the paint product manufacturer. 

2. Do not apply exterior coatings during rain or snow, or when relative humidity is outside 
the humidity ranges required by the paint product manufacturer. 

3. Minimum Application Temperatures for Latex Paints: Between 50 degrees F and 90 de-
grees F. 

4. Minimum Application Temperatures for Solvent Thinned Paints: Between 45 degrees F 
and 95 degrees F. 

5. Minimum Application Temperatures for Varnish Finishes: Between 65 degrees F for inte-
rior or exterior, unless required otherwise by manufacturer’s instructions. 
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6. Painting may continue during inclement weather if surfaces and areas to be painted are 
enclosed and heated within temperature limits specified by the manufacturer during 
application and drying periods. 

B. Labels: Do not paint over UL, FM, or other code required labels or equipment name, identifi-
cation, performance rating, or nomenclature plates.  

PART 2 Products 
2.1. Materials 

A. Basis of Design and Quality: Selections in finish schedule indicate color and textures se-
lected for aesthetics and have been approved by Engineer. It is not intended to limit or re-
strict products by other manufacturers but to establish the aesthetic, technical, and perfor-
mance requirements to be met. Submit proposals for the use of products by other manufac-
turers as a substitution to Engineer, who will render final judgment regarding proposed subs-
tituted products. Any install of conduit or other VSS improvements will require paint cover-
age to match existing Tustin Metrolink Station conditions. 

1. Manufacturer: For convenience, the paint schedule is based on Frazee Paints, 100% 
acrylic paint (vinyl acrylic paints not permitted), top of commercial line or better (residen-
tial quality paints not permitted). Subject to compliance with requirements, provide prod-
ucts complying with requirements: 

a. Frazee Paints 

b. Dunn Edwards Paints (Sparta Series vinyl acrylic paint not permitted). 

c. Pittsburgh Paints. 

d. Sherwin-Williams Company (ProMar 200 Series only; Promar 400, 700 acrylic 
and Super Paint vinyl acrylic paints are not permitted). 

e. Vista Paints. 

B. Material Compatibility: Provide block fillers, primers, finish coat materials, and related mate-
rials recommended by manufacturer and compatible with one another and the substrates in-
dicated under conditions of service and application, as demonstrated by manufacturer 
based on testing and field experience.  

C. Material Quality: Provide manufacturer’s best quality commercial paint materials of various 
coating types specified. Vinyl acrylic and residential paints are not permitted. Paint material 
containers not displaying manufacturer’s product identification are not acceptable. 

1. Proprietary Names: The Paint Schedule is based on paint systems of a single manufac-
turer. Use of manufacturer’s proprietary systems to designate materials and colors is not 
intended to imply that only products named are required to be used to the exclusion of 
equivalent products of specified manufacturers. 

D. Coatings: Ready mixed, except field-catalyzed coatings. Process pigments to soft paste 
consistency, capable of being readily and uniformly dispersed to a homogenous coating; 
good flow and brushing properties; capable of drying or curing free or streaks or sags. 
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E. Accessory materials: Linseed oil, shellac, turpentine, paint thinners, and other materials not 

specifically indicated but required to achieve the finishes specified or commercial quality. 

F. Patching materials: Latex filler 

G. Fastener Head Cover Materials: Latex filler 

H. Colors: Match adjacent existing exterior and interior wall and siding paint color. Provide col-
or selections to the Engineer from manufacturer’s full range of standard colors.  

1. Standard Gloss Ranges: Comply with ASTM D523 and match adjacent existing wall, sid-
ing, and ceiling coverage. 

PART 3 Products 
3.1. Examination 

 

A. Verify that substrate conditions are ready to receive work as instructed by the product manu-
facturer. 

B. Examine surfaces scheduled to be finished prior to commencement of work. Report any 
condition that may potentially affect proper application. 

C. Test shop applied primer for compatibility with subsequent cover materials. 

D. Measure moisture content of surfaces using an electronic moisture meter. 

E. Notify Engineer of anticipated problems using materials specified over substrates primed by 
others. 

3.2. Preparation 

A. Remove electrical plates, hardware, light fixture trim, escutcheons, and fittings prior to pre-
paring surfaces or finishing. Following completion of painting operations in each space or 
area, have items reinstalled by workers skilled in the trades involved. 

B. Correct defects and clean surfaces that affect new work. Remove existing coatings exhibit-
ing loose surface defects. 

C. Seal with shellac and seal marks which may bleed through surface finishes/ 

D. Cleaning: Before applying paint or other surface treatments, clean substrates of substances 
impairing bond of various coatings. Remove oil and grease prior to cleaning. Schedule 
cleaning and painting so that dust and other contaminants from cleaning process will not fall 
on wet, newly painted surfaces. 

E. Impervious Surfaces: Remove mildew by scrubbing with solution of trisodium phosphate and 
bleach. Rinse with clean water and allow surface to dry. 
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F. Surface Preparation: Clean and prepare surfaces to be painted according to manufacturer’s 

written instructions for each particular substrate condition and as specified. Provide barrier 
coats over incompatible primers and allow surfaces to dry. 

1. Ferrous Metals: 

a. Ungalvanized Surfaces: Clean surfaces that have not been shop coated includ-
ing field weeds, field connections, remove oil, grease, dirt, loose mill scale, and 
foreign substances. Use solvent or mechanical cleaning methods complying with 
recommendations of the SSPC. 

b. Shop Primed Steel Surfaces: Sand and scrape to remove loose primer and rust. 
Feather edges to make touch up patches inconspicuous. Clean surfaces with 
solvent. Prime base steel surfaces. Prime metal items including shop primed 
items. 

c. Blast steel surfaces clean as recommended by paint system manufacturer and 
according to requirements of SSPC-SP 10. 

d. Treat bare and sandblasted or pickled clean metal with a metal treatment wash 
coat before priming. 

e. Touch up bare areas and shop applied prime coats that have been damaged. 
Wire brush, clean with solvents recommended by the paint manufacturer, and 
touch up with the same primer as shop coat. 

f. Manual cleaning methods: Use one or combination of methods to obtain pre-
pared visual surface condition based upon initial surface condition. 

1. Solvent cleaning, SSPC SP-1: Use solvent detergent or cleaning 
solution as recommended by finish system manufacturer. Apply 
solvent by either hand rubbing, wiping, or scrubbing with clean 
cloths, and brushes. Rinse the surfaces and remove solvent resi-
due. 

2. Hand Tool cleaning SSPC SP-2: Use hand methods such as wire 
brushing, chipping, sanding, scraping, and similar abrasive, and 
impact equipment. 

3. Power Tool cleaning SSPC SP-3: Use power operated brushes, 
chipping, hammers, scalers, sanders, grinders, and similar abra-
sive and impact equipment. 

4. Blast cleaning methods: For architecturally exposed structural 
steel, provide dry blast cleaning of surfaces with commercial type 
of nonstaining, new, unused, and clean, fine abrasive grit. Employ 
blast-cleaning system with suitable dust removal equipment. Ob-
tain prepared visual surface condition based upon initial surface 
condition.  
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5. Commercial Blast Cleaning, SSPC S-6 Use dry blast cleaning as 
necessary to obtain thorough commercial cleaning with 2 mil 
(0.050 in.) anchor pattern and surface condition C or D Sa2. 

g. Galvanized Surfaces: Clean galvanized surfaces with nonpetroleum-based sol-
vents so surface is free of oil and surface contaminants. Remove pretreatment 
from galvanized sheet metal fabricated from coil stock by mechanized methods. 

h. Materials Preparation: Carefully mix and prepare paint materials according to 
manufacturer’s directions. 

1. Maintain containers used in mixing and applying paint in a clean 
condition, free of foreign materials and residue 

2. Stir materials before application to produce a mixture of uniform 
density; stir as required during application. Do not stir surface film 
into material. Remove film and, if necessary, strain material before 
using. 

3. Use only thinners approved by the paint manufacturer, within rec-
ommended limits, and complying with California VOC require-
ments. 

4. Tinting: Tint each undercoat a lighter shade to facilitate identifica-
tion of each coat where multiple coats of the same material are 
applied. Tint undercoats to match the color of the finish coat, but 
provide sufficient differences in shade of undercoats to distinguish 
each separate coat. 

3.3. Application 
 

A. Apply paint according to manufacturer’s written instructions. Use applicators and techniques 
best suited for substrate and type of material being applied. 

1. Paint colors, surface treatments, and finishes are to match adjacent existing walls, sid-
ing, and ceiling. 

2. Provide finish coats compatible with primers used. 

3. The number of coats and film thickness required are the same regardless of application 
method. Do not apply succeeding coats until previous coat has dried and cured in ac-
cordance with manufacturer’s instructions. 

4. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions de-
trimental to coating. 

5. Sand between applications where sanding is required to produce smooth even surface 
according to manufacturer’s directions. 

6. Apply additional coats if undercoats, stains, or other conditions show through final coat 
of paint until paint film is of uniform finish, color, and appearance. Give special attention 
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to ensuring that surfaces, including edges, corners, crevices, welds, and exposed fas-
teners; receive a dry film thickness equivalent to surfaces of flat surfaces. 

7. The term “exposed surfaces” includes areas visible when permanent or built in fixtures, 
convector covers, covers for finned tube radiation, grilles, and similar components are in 
place. Extend coatings as required to maintain system integrity and provide desired pro-
tection. 

8. Paint exposed and bare surfaces and covered pipes and ducts (including color coding), 
hangers, exposed steel and iron work, and primed metal surfaces and mechanical and 
electrical equipment. 

9. Sand lightly between each succeeding enamel or varnish coat. Wipe clean of dust prior 
to recoating. 

10. Omit primer on metal surfaces that have been shop primed and touch up painted. 

11. Do not paint prefinished items, concealed surfaces, finished metal surfaces, operating 
parts, and labels. 

a. Labels: Do not paint over UL, FM, or other code required labels or equipment 
name, identification, performance rating, or nomenclature plates. 

B. Scheduling Painting: Apply first coat to surfaces that have been cleaned, pretreated, or oth-
erwise prepared for painting as soon as practicable after preparation and before subsequent 
surface deterioration. 

1. The number of coats and the film thickness required are the same regardless of applica-
tion method. Do not apply succeeding coats until the previous coat has cured as rec-
ommended by the manufacturer. 

2. Omit primer on metal surfaces that have been shop primed and touchup painted. 

3. If undercoats, stains, or other conditions show through final coat of paint, apply addition-
al coats until paint film is of uniform finish, color, and appearance. Give special attention 
to ensure that edges, corners, crevices, welds, and exposed fasteners receive a dry film 
thickness equivalent to that of flat surfaces. 

4. Allow sufficient time between successive coats to permit proper drying. Do not recoat 
surfaces until paint has dried to where it feels firm, it does not deform or feel sticky under 
moderate thumb pressure, and application of another coat of paint does not cause the 
undercoat to lift or lose adhesion. 

C. Application Procedures: Apply paints and coatings by brush, roller, spray, or other applica-
tors according to manufacturer’s written instructions. 

1. Brushes: Use brushes best suited for the type of materials applied. Use brush of appro-
priate size for the surface or item being painted. 

2. Rollers: Use rollers of carpet, velvet back, or high-pile sheep’s wool as recommended by 
the manufacturer for the material and texture required. 
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3. Spray equipment: Use airless spray equipment with orifice size as recommended by the 
manufacturer for the material and texture required. 

4. Apply each coat of paint slightly darker then preceding coat. 

D. Minimum Coating Thickness: Apply paint materials no thinner than manufacturer’s recom-
mended spreading rate. Provide the total dry film thickness of the entire system as recom-
mended by the manufacturer. 

E. Exposed Surfaces: Paint areas visible when permanent and built in fixtures, covers, grilles, 
mechanical and electrical equipment housings, ducts, and conduits, are in place within finish 
areas. 

F. Concealed Members: Wherever steel and other metal parts to be painted will be built into 
and concealed by construction, paint as specified for exposed parts so that finish painting is 
completed before areas are concealed. 

G. Prime Coats: Before applying finish coats, apply a prime coat of material, as recommended 
by the manufacturer, to material that is required to be painted or finished and that has not 
been prime coated by others. Recoat primed and sealed surfaces where evidence of suction 
spots or unsealed areas in first coat appears, to ensure a finish coat with no burn through or 
other defects due to insufficient sealing. 

H. Pigmented (Opaque) Finishes: Completely cover surfaces as necessary to provide a 
smooth, opaque surface of uniform finish, color, appearance, and coverage. Cloudiness, 
spotting, holidays, laps, brush marks, runs, sags, ropiness, or other surface imperfections 
will not be acceptable.  

I. Completed work: Match approved samples for color, texture, and coverage. Remove, refi-
nish, or repaint work not complying with requirements. 

J. Touch Up for Previously Coated Surfaces: 

1. Touch up marred, scraped, and blemished areas of surfaces that were factory primed or 
previously coated. 

2. Properly prepare and touch up scratches, abrasions, and blemishes and remove foreign 
matter before proceeding with succeeding coats. 

3. Feather touch up coating, overlapping minimum 2 inches into adjacent unblemished 
areas, producing smooth, uniform surface. 

4. As soon after erection and installation as possible, touch up fasteners, welded surfaces 
and surroundings, field connections, and areas on which shop coat has been abraded or 
damaged with specified primer before corrosion and after damage occurs from expo-
sure. 

3.4. Cleaning 
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A. Cleanup: At the end of each workday, remove empty cans, rags, rubbish, and other dis-

carded paint materials from the site. After completing painting, clean paint spattered surfac-
es. Be careful not to scratch or damage adjacent finished surfaces. 

 
3.5. Paint Schedule 

 

A. Exterior Paint Systems: Verify that gloss of paint complies with gloss requirements of ASTM 
D523. 

1. Ferrous Metal – 3 Coat System:  

a. Prime coat and touch up coat on preprimed materials, 1.5 mils DFT. 

b. Second coat, 1.4 mils DFT (Gloss) 

c. Third coat, 1.4 DFT. 

d. VOC: 417 mg/l 

e. % Solids, Volume: 47% 

f. % Solids, Weight, 64% 

g. Primer: 661 Metal Primer 

h. 1st Coat: 648 Aro-Plate Industrial Gloss 

i. 2nd Coat: 648 Aro-Plate Industrial Gloss 

2. Ferrous Metal – 3 Coat System:  

j. Prime coat and touch up coat on preprimed materials, 1.5 mils DFT. 

k. Second coat, 1.4 mils DFT (Gloss) 

l. Third coat, 1.4 DFT. 

m. VOC: 417 mg/l 

n. % Solids, Volume: 47% 

o. % Solids, Weight, 64% 

p. Primer: 661 Metal Primer 

q. 1st Coat: 648 Aro-Plate Industrial Gloss 

r. 2nd Coat: 648 Aro-Plate Industrial Gloss 
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SECTION 16000                                                                                       

ELECTRICAL 

PART 1 GENERAL 
 
1.1 Summary  

Project includes installation and/or modification to power distribution equipment, conduit and 
cabling. The electrical work elements include but are not limited to the following:  

1. Circuit breakers installed within the existing Metrolink Station electrical distribution 
system. Coordinate existing electrical system interface with the OCTA and Station 
personnel. 

2. Rack mounted Uninterrupted Power Supplies to power the VSS network and record-
ing equipment within the security equipment room. 

3. Rack mounted multi-outlet strips to distribute UPS power to the rack mounted VSS 
equipment. 

4. Distributed CCTV power supplies to feed cameras that are at a distance from the ex-
isting security equipment room where it is not practical due to voltage drop to feed 
from the security equipment room.  

5. Interface with existing 208/120 volt distribution panel boards. 

6. Equipment racks to house the VSS power supplies, network and video recording 
equipment. 

7. Electrical circuit breakers and branch circuits. Coordinate conduit routing and exist-
ing panel locations with OCTA and Station personnel. 

8. Contractor shall furnish all design documents, equipment, materials, labor, supervi-
sion, installation, tools, testing, demonstration, training and equipment required to 
design, install and startup the electrical distribution system as described in these 
specifications.  

 
1.2 Submittals 
 

A. An electrical distribution system shall be sized and a one-line diagram developed. The one 
line diagram indicating panel sizes, branch circuit sizes and interfaces with existing electrical 
power distribution system shall be submitted with proposal.  

B. Contractor shall prepare responses to OCTA 60% and 95% design review comments. 

C. Contractor shall provide submittal of final design documents to the City of Tustin for permit 
review.  
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1.3 Quality Assurance 
 
A. Regulatory Requirements 
 

1. Electrical Components, Devices and Accessories: Listed and labeled under UL 467 as 
defined in NFPA 70, Article 100, by a testing agency acceptable to City/OCTA having ju-
risdiction, and marked for intended use. The contractor shall be responsible for the cost 
of required testing. 

2. Contractor shall conform to state and local codes as well as: 

a.  NFPA 37 Installation of Stationary Facilities 

b.  NFPA 70 National Electric Code 

3. Contractor shall conform with all codes noted within Part 3      

PART 2 Products 
The items listed below are meant to convey basic functional requirements of the system. 
 

2.1. Power Distribution 
 

1. The VSS power requirements and interface with existing electrical distribution sys-
tem shall be coordinated with OCTA and Station personnel. 

2. Use copper conductor; aluminum wire not permitted. 

3. Use 80-degree rise dry-type step-down transformers where required for reduced vol-
tage. Use of buck/boost transformers is not permitted. 

4. Wiring devices shall be FED-SPEC specification grade. 

5. All electrical equipment shall be suitable for the area classification of the area for 
which it is to be installed. 

PART 3 Execution 

The following issues shall be addressed by the electrical engineer of the Design install Contractor. 
These issues are not meant to represent the full extent of electrical involvement, but instead are 
meant to convey basic functional requirements of the system. The Contractor shall furnish all 
design documents, equipment, materials, labor, supervision, installation, tools demonstration, 
training and equipment required to design, install and startup the electrical distribution system as 
described in these specifications. 

 

3.1. Electrical Service and Power Distribution 

1. General:  Work shall include but not limited to: 
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a. New circuit breakers within existing power distribution panelboards. 

b. New branch circuit conduit and conductors between the existing panelboards 
and new VSS loads. 

c. Grounding and bonding 

d. Cabling and wire management 

e. Provide distribution to safety and adequately serve the electrical requirements 
to the facility, without overload or malfunction 

f. Provide electrical equipment and materials suitable for the area classification of 
the area for which it is to be installed 

g. Label wall outlets and disconnects with panel location. 

2. Grounding and Bonding 

a. Comply with NFPA 70, IEEE C2 and UL 467 

b. Testing per NFPA 70 B 

c. Copper conductors 

d. Exothermic-welding for all joints below grade or embedded in soil 

e. Copper-clad ground rods 

f. Test wells 

g. Ground all equipment 

3. Not Allowed: 

a. Aluminum bus 

b. Aluminum Conductors 

 
3.2. Branch Wiring 

 

1. General: Provide branch wiring to adequately and safely serve the requirements of 
the facility, without overload or malfunction. Provide energy efficient branch wiring 
wherever possible. Branch wiring consists of the following elements:  

a. Raceways and boxes 

b. Conductors and cables 

c. Wiring devices 
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d. Hangers and supports 

e. Electrical identification 

 
3.3. Raceway and Boxes 

 

1. General:  Comply with ANSI A13.1. Utilize the appropriate type of raceway and box 
for the application. Conceal raceway except in unfinished spaces. Provide conduit 
sleeves for penetrations through walls and floors. Penetrations through fire rated 
walls and floors shall be fire stopped to match rating of the wall and floor. Exterior 
below grade conduit may be directional bored or trenched. Use underground conduit 
installation method that will minimize disruption to existing paved areas. Any of the 
following conduit types may be used: 

a. EMT  

b. EMT Fittings: Compression type 

c. FMC 

d. LFMC 

e. IMC 

f. RGS 

g. PVC Schedule 80 (below grade) 

h. Surface raceways as approved   

 
3.4. Conductors and Cables 

 
1.  Comply with NFPA 70 and NEMA WC 70 and the following: 

a. Provide copper conductors only. 
b. Solid conductors for No. 10 AWG and smaller, stranded for No. 8 AWG and 

above. 
c. Individual neutrals for each circuit. 
d. Provide conduit for all power conductors. 

   
3.5. Wiring Devices 

 
1. Provide the following: 

a. GFCI receptacles where required by NFPA 70. 

b. AFCI devices where required by NFPA 70. 

c. Device mounting height and location per NECA, ADA and ADAAG. 

3.6. Hangers and Supports 
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ELECTRICAL SECTION 16000-5    
 

1. Comply with NFPA 70, NECA 1 and NECA 101. Provide material of hanger or sup-
port appropriate for the application and environment.   

 
3.7. Electrical Identification 

1. Include the following: 

a. Identification for raceway and boxes 

b. Underground warning tape 

c. Warning labels and signs 

d. Instruction signs 

e. Equipment identification labels 

2. Provide conductor and cable identification: Color-coding conductor tape and self-
adhesive wraparound circuit identification legend. 

3. Provide warning labels complying with NFPA70 and 26 CFR 1910.145. 

4. Provide instruction signs: Engraved, laminated acrylic or melamine. 

5. Provide equipment labels: Self adhesive, engraved, laminated acrylic or melamine. 

3.8. Uninterruptible Power Supplies 

Rack mounted uninterruptible power supplies shall be sized during design install proposal 
submission and size submitted with proposal. The UPS shall be connected to the power dis-
tribution system in such a manner as to promote maximum flexibility for utilizing emergency 
power. 

1. Comply with NFPA 70 and UL. 

2. UPS shall be sized to operate all VSS equipment initially installed plus an additional 
100% spare capacity for future loads. UPS shall be equipped with at least 10 mi-
nutes of battery backup at UPS full load. 

END OF SECTION 16000 
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SECTION 17000                                                                                       

VIDEO SURVEILLANCE SYSTEM 

PART 1 GENERAL 
 
1.1 Summary 
 

A. Contractor shall furnish all design documents, equipment, materials, labor, supervision, 
installation, tools, testing, demonstration, training, and equipment required to design, 
install and startup the video surveillance system as described in these specifications. 

B. Contractor shall coordinate installation work with OCTA and Tustin Metrolink Station 
personnel and plan work to minimize disruption to Tustin Metrolink Station operations. 

C. Utility outages must be scheduled 48 hours in advance. 

D. Temporary blocking of public areas must be scheduled 48 hours in advance. 

 
1.2 System Description – VSS Camera Coverage 
 

A. General 

1. This section includes the design and installation of a closed-circuit TV camera 
monitoring system including fiber optic and copper networks, interface hardware, 
conduit, and associated software. The areas of coverage shall be consistent with the 
attached site plan drawings. The drawings indicate camera locations and priorities. 
Priority “A” cameras are considered base bid camera locations. Priority “B cameras 
will be bid as alternates according to the bid instructions. Priority “C cameras are 
conduit rough-in locations only provided by the parking garage contractor and are not 
included in this contract. The VSS will provide fixed and pan-tilt-zoom cameras 
throughout the Tustin Metrolink Station property to provide video coverage of the 
following areas:  

 
B. Base Bid Camera Locations 

1. Vehicle Entrances:  Provide high-resolution fixed cameras with extended dynamic 
range. Route camera cabling through existing conduit provided by the parking 
garage contractor. (Cameras 1.3, 1.5, 1.6, sheet T2.1)   

2. Overall view of the stair lobbies and emergency call boxes. Provide high-resolution 
fixed cameras with extended dynamic range. Route camera cabling through existing 
conduit provided by the parking garage contractor. (Cameras 1.1, 1.2, 1.4, sheet 
T2.1) 

3. Overall view of the stair lobbies and emergency call boxes. Provide high-resolution 
fixed cameras with extended dynamic range. Route camera cabling through existing 
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conduit provided by the parking garage contractor. (Cameras 2.1, 2.2, 2.3, sheet 
T2.2) 

4. Overall view of the stair lobbies and emergency call boxes. Provide high-resolution 
fixed cameras with extended dynamic range. Route camera cabling through existing 
conduit provided by the parking garage contractor. (Cameras 3.1, 3.2, 3.3, sheet 
T2.3) 

5. Overall view of the stair lobbies and emergency call boxes. Provide high-resolution 
fixed cameras with extended dynamic range. Route camera cabling through existing 
conduit provided by the parking garage contractor. (Cameras 4.1, 4.2, 4.3, sheet 
T2.4) 

6. Overall view of the stair lobbies and emergency call boxes. Provide high-resolution 
fixed cameras with extended dynamic range. Route camera cabling through existing 
conduit provided by the parking garage contractor. (Cameras 5.1, 5.2, 5.3, sheet 
T2.5) 

7. Overall views of the access pathway (abandoned wye). Provide day/night, extended 
dynamic range, high-resolution fixed cameras. The pathway cameras shall be 
mounted to existing light poles. Route camera video and power cabling through 
existing conduit stubbed up into the light pole bases. The existing conduit extends 
from the pole bases to an existing communication building (sheet E5). (Cameras 
XT.1, XT.2, XT.3, XT.4, XT.5, sheets 7 & 8 of 13)    

8. North train platform. Provide high resolution, day/night, fixed cameras with extended 
dynamic range providing overall views of the platform. The north platform cameras 
shall be mounted to existing light poles. Contractor shall field verify if existing 
pathways exist or determine another method for routing video and power cabling to 
the cameras. Based on as-built drawings it appears there is an existing empty 
communication conduit routed into each light pole. This communication conduit is 
routed into an existing communication building (sheet E5). (Cameras XPN-2, XPN-6, 
XPN-7, sheet E4) 

9. North train platform. Provide vandal resistant, high resolution, day/night, fixed 
cameras with extended dynamic range providing overall views of the stairs and ramp 
leading from the platform to the underground pedestrian tunnel connection the north 
and south platforms. Cameras shall be surface mounted to the concrete wall above 
the walkways. Contractor shall field determine and provide conduit pathways from 
these cameras into the existing communications building (sheet E5). (Camera XPN-
4, sheet E4)   

10. Underground pedestrian tunnel. Provide vandal resistant, high resolution, day/night, 
fixed cameras with extended dynamic range providing overall views of the pedestrian 
tunnel. Cameras shall be surface mounted to the ceiling or wall of the tunnel. 
Contractor shall field determine and provide conduit pathways from these cameras 
into the existing communications building (sheet E5). (Camera XPN-5, sheet C-12)   

11. South train platform. Provide high resolution fixed cameras with extended dynamic 
range providing overall views of the platform. The south platform cameras shall be 
mounted to existing light poles. Contractor shall field verify if existing pathways exist 
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or determine another method for routing video and power cabling to the cameras. 
Based on as-built drawings it appears there is an existing empty communication 
conduit routed into each light pole. This communication conduit is routed into an 
existing communication building (sheet E5). (Cameras XPS-2, XPS-7, XPS-8, sheets 
E4, and E5) 

12. South train platform. Provide high resolution fixed cameras with extended dynamic 
range providing overall views of the platform. The south platform cameras shall be 
mounted to the existing platform canopy. Contractor shall field determine and provide 
conduit pathways from these cameras into the existing communication building 
(sheet E5). (Cameras XPS-5, XPS-6, sheet E4) 

13. South train platform ramp to pedestrian tunnel. Provide a high-resolution fixed 
camera with extended dynamic range providing overall views of the ramp leading to 
the pedestrian tunnel. The camera shall be mounted to the ceiling or wall of the 
pedestrian tunnel. Contractor shall field determine and provide conduit pathways 
from the camera into the existing communication building (sheet E5). (Camera XPS-
3, sheet C-12)  

C. Alternate Bid Camera Locations 

14. Overall view of entry door to main telecom room. Provide high-resolution fixed 
camera with extended dynamic range. Route camera cabling through existing 
conduit provided by the parking garage contractor. (Camera 1.7, sheet T2.1) 

15. Elevator Cameras:  Provide fixed, wide angle, vandal resistant cameras providing 
views of the elevator cabs. Route power and video via the elevator traveling cables. 
Coordinate installation with elevator provider. From the elevator equipment room 
route camera cabling through existing conduit provided by the parking garage 
contractor. (Cameras 1.8, 1.9, sheet T2.1) 

16. Overall view of entry door to security equipment room. Provide high-resolution fixed 
camera with extended dynamic range. Route camera cabling through existing 
conduit provided by the parking garage contractor. (Camera 2.5, sheet T2.2) 

17. Overall view of the surface parking lots, train platform, and areas surrounding the 
parking garage. Provide day/night, extended dynamic range, pan-tilt-zoom cameras 
mounted the exterior of the parking garage between levels 3 and 4. Route camera 
cabling through existing conduit provided by the parking garage contractor. Route 
camera cabling through existing conduit provided by the parking garage contractor. 
(Camera 3.6, 3.7, 3.8, 3.9, sheet T2.3). 

18. Overall view of the access pathway (abandoned wye) bike lockers. Provide 
day/night, extended dynamic range, high-resolution fixed camera. Camera shall be 
mounted to existing light pole. Route camera video and power cabling through 
existing conduit stubbed up into the light pole bases. The existing conduit extends 
from the pole bases to an existing communication building (sheet E5). (Cameras 
XT.6, sheets 8 of 13) 

19. North train platform. Provide high resolution, day/night, fixed cameras with extended 
dynamic range providing overall views of the platform. The north platform cameras 
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20. North train platform. Provide vandal resistant, high resolution, day/night, fixed 
cameras with extended dynamic range providing overall views of the stairs and ramp 
leading from the platform to the underground pedestrian tunnel connection the north 
and south platforms. Cameras shall be surface mounted to the concrete wall above 
the walkways. Contractor shall field determine and provide conduit pathways from 
these cameras into the existing communications building (sheet E5). (Camera XPN- 
3, sheet E4)   

21. Underground pedestrian tunnel. Provide vandal resistant, high resolution, day/night, 
fixed cameras with extended dynamic range providing overall views of the pedestrian 
tunnel. Cameras shall be surface mounted to the ceiling or wall of the tunnel. 
Contractor shall field determine and provide conduit pathways from these cameras 
into the existing communications building (sheet E5). (Camera XPS-11, sheet C-12)   

22. South train platform. Provide high resolution fixed cameras with extended dynamic 
range providing overall views of the platform. The south platform cameras shall be 
mounted to existing light poles. Contractor shall field verify if existing pathways exist 
or determine another method for routing video and power cabling to the cameras. 
Based on as-built drawings it appears there is an existing empty communication 
conduit routed into each light pole. This communication conduit is routed into an 
existing communication building (sheet E5). (Cameras XPS-1, XPS-9, sheets E3, 
and E5) 

23. South train platform. Provide high resolution fixed cameras with extended dynamic 
range providing overall views of the platform. The south platform cameras shall be 
mounted to the existing platform canopy. Contractor shall field determine and provide 
conduit pathways from these cameras into the existing communication building 
(sheet E5). (Camera XPS-4, sheet E4) 

24. South train platform. Provide a day/night, extended dynamic range, pan-tilt-zoom 
camera mounted to an existing light pole. Contractor shall field determine and 
provide conduit pathways from this camera into the existing communication building 
(sheet E5). (Camera XPS-10 sheet E4) 

25. Vehicle license plates:  Provide fixed cameras designed specifically for license plate 
reading along with license plate recognition software. Route camera cabling through 
existing conduit provided in Base Bid through parking lot and through the garage 
provided by the parking garage contractor. (Cameras PL.1 & PL.2, sheet C-5)  
Camera and integrated processor shall be Spike+ (model P372) integrated camera 
and processor. Provide all hardware interfaces and cabling as required.  

D. System Recording Requirements 
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 1. The system shall be equipped to provide continuous recording capability of all   

 cameras and storage of video for at least one year in accordance with the California 
 Public Utilities Commission requirements. 

1.3 Submittals 

A. A VSS shall be sized and a one-line diagram developed. The one line diagram indicating 
cameras, network equipment, power supplies, and recording servers shall be submitted 
with proposal.  

B. Contractor shall make design review submittals to OCTA at 60% and 95% levels of 
completion. Submittals shall include all calculations used to size equipment, construction 
drawings, specifications and proposed equipment cut sheets.   

C. Contractor shall prepare responses to OCTA 60% and 95% design review comments. 

D. Contractor shall provide submittal of final design documents to the City of Santa Ana 
Planning and Building for permit review.  

 
1.4 Operation and Maintenance Manuals 
 

A Operation and maintenance manuals shall include: 
 

1. Manufacturer’s Instruction Manuals: Submit brochures, manuals, and service sheets 
published by the manufacturers of the components, devices, and equipment 
provided. Include instructions for operating and maintaining the system and source 
information for spare and replacement parts. 

2. Performance, Test, and Adjustment Data: Include comprehensive documentation of 
all performance verification and correction procedures and measurements. 

3. Wiring one-line diagrams and floor plans. 

1.5 Warranty Coverage 

A. Five-year parts and labor warranty for the entire VSS installed by this project. Contractor 
shall provide service technician on-site within 4 hours of call for service.   

B. Five-year preventative maintenance (PM) agreement for the VSS installed by this 
project. 

C. PM agreement shall include all material and labor as recommended by the equipment 
manufacturer to insure the warranty.   

D. PM agreement shall also include all software upgrades, operating system upgrades, bug 
fixes, and patches as provided or recommended by the equipment manufacturer. 

1.6 Measurement and Payment 
 

A. Payment for the work in this section shall be included as part of the lump-sum bid 
amount stated in the proposal. 
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PART 2 MATERIALS AND TECHNICAL REQUIREMENTS 
 
2.1 General:  The items listed below are meant to convey basic functional requirements 

of the system. 
 
2.2 Basic Components 

A Rack mounted CAT 6 patch panels. 

B Rack mounted fiber optic patch panels and fiber optic transceivers. 

C Cisco Power Over Ethernet LAN switches. 

D Rack mounted CCTV power supplies. 

E Outdoor rated CCTV camera power supplies. 

F Rack mounted Network Video Recorders. 

G Network Video Recorder Application Software with applicable licenses for the number of 
cameras being installed. 

H Rack mounted sliding Personal Computer (PC) for local viewing, control, and 
administration of VSS. 

I Fixed and pan-tilt-zoom cameras. 

2.3 System Components 

A Cameras, mounts, Network Video Recorders (NVRs), NVR application software, Power 
Over Ethernet (POE) Local Area Network (LAN) switches, video encoders, camera 
power supplies, CAT 6 patch panels, CAT 6 cabling, CAT 6 RJ-45 jacks, CAT 6 patch 
cords, fiber optic patch cords, fiber optic cable, fiber optic patch cords and twisted pair 
cable shall be provided to monitor areas as described herein and indicated on the 
drawings. 

B Design of a dedicated CCTV LAN. Contractor shall obtain the services of a certified 
network engineer to design and specify the CCTV LAN system components to provide 
capacity for the number of cameras shown on the drawings and allow for 150% future 
growth. The dedicated CCTV LAN switches must be compatible with the existing City of 
Tustin LAN and the cameras, NVR and NVR application software being proposed. The 
dedicated CCTV LAN may be interfaced with the existing City of Tustin LAN. This 
interface would allow users connected to the existing City of Tustin LAN to access the 
CCTV Network Video Recorders. 

C CCTV cameras shall be IP based. Where IP cameras (e.g. license plate cameras) are 
not available, provide analog cameras and video encoders to digitize the analog signals. 

D Coordination with City of Tustin Information Technology (IT) personnel to provide CCTV 
network equipment (LAN switches, routers, patch panels, cabling, patch cords, etc.) that 
is compatible with the existing City of Tustin LAN equipment. 
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E Within the NVR application software, develop a graphic facility map with camera icons at 

the locations of actual installed cameras. This map will allow users to quickly locate a 
camera of interest and by double clicking, will automatically display the video from that 
camera on their PC workstation. 

F Coordination with OCTA and the City of Tustin to define the working parameters of the 
system such as camera views, image quality, record rates, and schedules. 

G Coordination with other trades and the work sequence. 

H Cabling from cameras shall be routed to the VSS room and terminated in rack mounted 
patch panels. 

I CCTV cameras located more than 90 meters from the VSS room shall be connected via 
fiber optic cable and fiber optic transceivers. 

J CCTV cameras located within 90 meters of the VSS room shall be powered from Power 
Over Ethernet LAN switches. 

K CCTV cameras located more than 90 meters from the VSS room shall be fed from 
outdoor rated CCTV power supplies. 

L Distributed CCTV power supplies shall be fed from existing emergency power circuits 
provided by the garage contractor.  

M The rack mounted VSS equipment shall be fed from dedicated rack mounted UPS. 

2.4 Specific System Hardware and Software Characteristics 

A. NVR Application Software. Provide with the following characteristics: 

1. The CCTV system shown on the drawings and specified herein is an Internet Protocol 
(IP) network-based video surveillance and camera management system. NVRs shall 
store video from IP and analog cameras onto an internal hard drive(s). The NVRs shall 
be capable of distributing live or recorded images across standard TCP/IP networks to 
existing desktop PC workstations where images can be viewed. 

2. Cameras shall be located as shown on the drawings. Network components shall be 
mounted within equipment racks as indicated on the drawings. 

3. NVR Application Software shall run as a Windows Service without the user interface or 
as a Windows Application with the user interface. Shall operate on industry standard 
Microsoft Windows 2000, 2000 Advanced Server, 2008 server, XP Professional, or 
.NET operating system with all the controls done via keyboard and mouse. 

4. NVR Application Software shall be based on industry standard hardware and shall 
not include any proprietary hardware such as video capture or frame grabber cards.   

5. All System configurations, changes, setups, and operation shall be a password 
protected and available to the System Administrator for access and use. 
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6. Shall support API for integration with 3rd party software. System shall support the 

input and management of alarms from 3rd party security systems. 

7. Shall be able to define “Generic ASCII Generated Events” by exact match or by 
match within a string of pre-defined ASCII characters and symbols received on TCP-
IP or UDP port of the NVR server. 

8. Shall communicate and receive video image streams from IP addressable Cameras 
using IP protocol. 

9. Shall support traditional analog cameras via video server adapters using IP protocol. 

10. Shall control PTZ cameras using IP protocol. 

11. Shall support IP cameras and encoders using MJPEG, MPEG4 and H263 
compression simultaneously. 

12. Shall have the ability to view, record, playback and archive video from cameras 
located at remote locations over the IP network. (Multi-location recordings). 

13. Shall provide the capability to record audio with a camera, when the camera has 
audio feature supported by the software. 

14. Shall simultaneously record, playback and display live video and audio (Triplex). 

15. Shall allow time synchronized multiple cameras view/playback with motion detection 
information. 

16. Shall allow the viewing/playback of multiple cameras from PC workstations on the 
network. 

17. Shall have the ability to record and store images at rates between 1 frame per hour 
to 30 frames per second on a per camera basis. 

18. Shall have the ability to store the recorded images on the System’s local hard drive, 
or on a Storage Area Network (SAN), or on a Network Attached Storage (NAS), or 
on attached storage (USB, Firewire, and SCSI). System shall support RAID-5 hard 
drive recording configuration. 

19. Shall support the recording of at least 64 cameras per server at 4CIF resolution at 30 
frames per second.    

20. Shall be scalable to support at least: 5900 cameras, 1900 users, and 80 concurrent 
viewing workstations. 

21. Shall have automatic (maintenance free) daily archiving capabilities of recorded 
video with automatic archive recycling. 

22. Shall have video search capabilities to find video images by Time, Date, and 
Activity/Alarm.  
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23. Shall provide 24 hours scheduler to activate and deactivate the following features on 

a per camera basis: 

a. Bring cameras on/off line 

b. Sound audible alarm on motion detection in camera’s field of view 

c. Send e-mail/text pager/SMS notification on motion detection events with/without 
video image attachment. 

d. Start/stop and change patrolling sequence for PTZ cameras. 

24. Shall have an advanced motion detection capabilities with ALL the functions as 
described bellow. The operator shall have the ability to use one, several or any non-
conflicting combinations of the following functions, on a per camera basis: 

a. Automatically freeze the live video of a camera with no motion in its field of view. 

b. Stop recording camera images with no motion in it field of view. 

c. Start recording images up to 600 seconds before a motion is detected in the 
cameras field of view and continue recording for up to 600 seconds after the 
motion stopped in the cameras field of view. 

d. Adjustments of motion level sensitivity. 

e. Adjustments of low light noise levels to avoid false motion detection. 

f. Inclusion / exclusion motion detection zones per camera. 

g. Change recorded frame rate when motion is detected. 

25. Shall be able to start recording on request or an event setup by the 
operator/administrator. 

26. Shall be able to speedup the recording FPS on motion detection or on event 
detected. 

27. Shall be able to adjust image resolution to CIF 320x240, VGA (4CIF) 640x480 and 
up to 2,048 x 1,536 lines 

28. Shall be able to adjust the compression level of the video image data size, to save 
on storage size, when needed. 

29. Shall be able to provide the operator with up to 25 presets position per PTZ camera 
and the ability to quickly cause the camera to move to a preset location upon 
operator demand. 

30. Shall be able to move a PTZ camera to any of the preset positions upon detecting 
motion at another camera. 
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31. Shall be able to move a PTZ camera to any of the preset positions upon detecting 

software command from 3rd party security software. 

32. Shall be able to cause the PTZ camera to go to any of the preset positions on input 
contact closure/open (such as door sensor, alarm panel input etc.). 

33. Shall be able to provide PTZ camera patrolling feature between preset positions. 

34. Shall be able to program at least 4900 patrolling sequences, and 3000 presets. 

35. Shall be able to control the patrolling sequences using a 24/7 scheduler. 

36. Shall be able to control PTZ movement speed during patrolling for selected 
supported PTZ cameras. 

37. Shall be able to resume patrolling after an operator manual PTZ control session 
times out. 

38. Shall be able to close and open remote relay outputs at the IP cameras and /or video 
encoders. 

39. Shall be able to detect close/open relay input from the camera’s location and trigger 
alarm/event on the System. 

40. Shall have the ability to detect door contacts or PIR motion detector input and cause 
a PTZ camera to move and zoom into the door and record the activity, to increase 
protection of sensitive areas. 

41. Shall be able to perform “go to preset” on event even during patrolling sequence. 

42. Shall provide tamper-proof log file on users’ activity in the system using encryption 
and integrity check. 

43. Shall provide web server service to allow authorized users to view live video, 
playback of recorded video and search the archive to view video using their Internet 
Explorer web browser from any PC on the Intranet or Internet, if authorized. Web 
browser functionality shall include: 

a. Provide username and password for access control into the System. 

b. Define remote user profile and user rights in relation to viewing certain cameras 
and the use of PTZ and Output relays. 

c. Navigate to cameras and rooms using and integrated premises map. 

d. View any MJPEG camera on the System, with live video. 

e. Control all 25 PTZ Presets per camera for fast and accurate remote positioning 
control. 
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f. Access any recorded video of the current day and the archive for past days, 

search by time/date or activity/alarm and playback the video as a stream, frame 
by frame, or jump to motion detected sequences. 

g. Provide thumbnail images for each new event for easy search. 

h. Create an AVI file video and audio clips of desire sequences with time stamp for 
local storage and the ability to e-mail it. 

i. Allow printout of still image with operator comments and timestamp. 

j. Provide a view of live video from 4 cameras, simultaneously. 

k. Activate remote system relay outputs to control external systems as light, 
sounds, and wipers. 

44. Shall include unlimited PDA Client licenses with the ability to: 

a. Monitor and control live fixed and PTZ cameras. 

b. Full PTZ control includes sending the camera to any of the 25 presets. 

c. Select camera, time and date for video playback. 

d. Control playback mode, frame by frame, direction, and speed. 

e. View live and playback cameras at full screen mode. 

45. Shall provide Image server service to allow authorized users to view live video, 
playback of recorded video and search the archive to view video using installed client 
software based on .net technology. The client shall be downloaded from the 
recording server and shall include an unlimited number of viewer/playback clients to 
have the ability to: 

a. Provide username and password for access control into the System. 

b. Define remote user profile and user rights in relation to viewing certain cameras 
and the use of any function within the client. 

c. Define user profile and views as an individual user or as shared features 
between multiple users. 

d. Monitor up to 64 live cameras on the same screen or on multiple screens. 

e. Each camera window can be defined as a live/playback camera, map, fixed 
image, hotspot, and incoming video alarm window. 

f. Select cameras using “drag and drop” from the camera list. 

g. Select cameras using icon on an integrated facility map. 

h. Each camera will go to full screen by double click on the image. 
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i. Cameras recorded on multiple recorders throughout the network can be viewed 

on the same screen. 

j. Create unlimited number of views and screen grids, arranged into groups. 

k. Flip between Views using Keyboard or mouse. 

l. Use clickable maps to call different camera views. 

m. Full PTZ control includes sending the camera to any of the 25 presets. 

n. Control PTZ camera with Point and Click. 

o. Control selected supported PTZ camera with USB Joystick. 

p. Control PTZ camera setting with buttons on the USB joystick. Controlled 
functions includes manual focus, iris control and gain control. 

q. Control PTZ camera using Keyboard functions including pan, tilt, and zoom. 

r. Synchronized playback of cameras with forward and backward commands, fast 
forward, fast backward, forward playback, reveres playback, playback speed 
control and frame-by-frame commands. 

s. Control playback by keyboard inc. frame by frame, next or previous sequence. 

t. Digital PTZ on live and recorded image. 

u. Find recording using Go-To time and date. 

v. Find recording using Alarm / Event list. 

w. Find recording using “Smart Search”. Automatic archive search for activity in a 
designated area of the image. 

x. Preview clip of any alarm/event sequence of a pop up window. 

y. Export an AVI file to the client desktop. 

z. Print still picture from any camera with operator comments. 

aa. Change screen grid and cameras locations selected from pull down menu on the 
fly. 

bb. Able to import alarm list for specific camera and view alarm preview clip. 

B. Exterior Mount Fixed IP Camera 

1. Provide an integrated package that includes vandal resistant, day/night IP camera, 
heater, dome drive, clear lower dome, matching mounting brackets as required for 
the installation with the following characteristics: 
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a. Pick-up element: 1/3” CCD. 

b. Horizontal Resolution:  540 horizontal lines, minimum. 

c. Effective Pixel:  768x492. 

d. White Balance Mode: Automatic Sensing. 

e. Housing:  Vandal resistant, IP66 rating, clear acrylic lower dome. 

f. Lens:  2.7 – 13.5 mm vari-focal, auto iris. 

g. Compression:  MPEG-4. 

h. Frame rate:  30fps. 

i. Protocols:  TCP/IP, UDP, HTTP, FTP, SMTP, DHCP, DNS, NTP, SNMP, RTP. 

j. Interface:  Ethernet, 100BasTX/ 10Base-T (RJ-45). 

k. Signal-to-Noise Ratio:  50 dB minimum. 

l. Sensitivity:  .29 lux at 30 IRE (color), .12 lux at 30 IRE (B-W). 

m. Environmental:  -40 to 122 degrees Fahrenheit. 

n. Synchronization:  Line-Lock with phase adjustment to allow synchronization of all 
cameras independent of phase of power line. 

o. Power:  24VAC. 

C. Exterior PTZ Camera 

1. Provide an integrated package that includes day/night IP camera, heater, dome 
drive, clear lower dome, matching mounting bracket as required for the installation 
with the following characteristics: 

a. Pick-up element: 1/4” CCD. 

b. Horizontal Resolution:  > 540 TV lines. 

c. Effective Pixel:  768x494. 

d. Exposure Control:  Automatic, Back-Light-Compensation. 

e. White Balance Mode: Automatic Sensing. 

f. Housing:  Meets IP67 and NEMA 4X, clear polycarbonate resin dome. 

g. Lens:  35X zoom (optical), 12X zoom (digital), 3.4 – 122.4mm, auto iris. 
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h. Panning Range: 360 degrees endless. 

i. Compression:  MPEG-4. 

j. Frame rate:  30fps. 

k. Protocols:  TCP/IP, UDP, HTTP, FTP, SMTP, DHCP, DNS, NTP, SNMP, RTP. 

l. Wide Dynamic Range:  128X. 

m. Interface:  Ethernet, 100BasTX/ 10Base-T (RJ-45). 

n. Sensitivity:  .66 lx at 30 IRE (color), .166 lx at 30 IRE (black and white) minimum 
scene illumination. 

o. Environmental:  -40 to 140 degrees Fahrenheit. 

p. Other Functions:  Motion Detection, Day/Night, auto image stabilizer, zone 
masking. 

q. Synchronization:  Line-Lock with phase adjustment to allow synchronization of all 
cameras independent of phase of power line. 

r. Power:  73VA, 24VAC. 

D. License Plate Recognition Camera 

1. Provide integrated unit specifically designed for license plate capture to match 
existing City of Tustin equipment. Provide Spike+ integrated camera and processor 
as manufactured by PIPS Technology. 

E. Miscellaneous Network Equipment:  Provide the following equipment to the City of 
Tustin. The City will be responsible for the installation of this equipment. 

1. CISCO 2921/K9 router. 

2. CISCO SM-ES3G-16-P EtherSwitch module (Alternate WS-C3560E-24PDS Catalyst 
3560-E switch). 

3. CISCO VWIC2-2MFT-T1 module (Alternate HWIC-4T1/E1 module). 

4. CISCO 3945E/K9 router. 

5. CISCO HWIC-4T1/E1 interface modules. 

F. LAN Switch 

1. Provide Power Over Ethernet (POE) LAN switches which have sufficient capacity to 
accommodate the LAN traffic from the number of cameras shown on the drawings. 
The dedicated CCTV LAN switches must be Cisco equipment and must be 
compatible with the existing City of Tustin LAN switches and the cameras, NVR and 
NVR application software being proposed. 
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PART 3 Execution 

3.1 General 

1.  The following issues shall be addressed by the VSS design engineer of the Design 
install Contractor. These issues are not meant to represent the full extent of VSS 
designer involvement, but instead are meant to convey basic functional requirements 
of the system. The Contractor shall furnish all design documents, equipment, 
materials, labor, supervision, installation, tools demonstration, training and 
equipment required to design, install and startup the video surveillance system as 
described in these specifications. 

3.2 Cameras 

1. Coordinate camera installation with City. Develop and submit mounting details for 
review and comment for every camera type and unique mounting. Manufacturer’s 
standard details will not be acceptable. Details must include routing of conduit and 
cabling to the camera, camera mounting brackets, attachment and anchoring of 
camera, mounting height of camera. 

3.3 Conduit 

1. Coordinate underground conduit routing with City. Develop and submit details for 
review and comment for every unique subsurface installation. Details must include 
size of conduit, depth of conduit, removal of existing surface, backfill and repair of 
existing surface. 

2. Coordinate surface mounted conduit routing and attachment with City. Develop and 
submit details for review and comment for every unique surface installation. Details 
must include size of conduit, attachment and anchoring of conduit, mounting height, 
painting of conduit to match adjacent surfaces. 

3.4 Network and Recording Equipment 

1. Develop for review and comment video recording calculations indicated the network 
video servers required to provide one year of recording. 

2. Develop and submit for review and comment rack elevation details. Details must 
include sizes of equipment. 

3. Develop for review and comment enlarged floor plans of the VSS room showing 
layout of equipment racks and wall mounted equipment. Include electrical distribution 
equipment located within the room. 

4. Develop for review and comment network equipment power requirements. 
Coordinate requirements with electrical distribution system designer. 

3.5 Conductors and Cables 

6. Install CCTV system wiring in raceway unless otherwise noted. Install exposed 
conduits parallel and perpendicular to surfaces or exposed structural members, and 
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follow surface contours. 

7. All CCTV system wiring shall be plenum rated when not installed in conduit. 

8. Cabling installed outdoors or below grade shall be outdoor rated flooded cable with 
polyethylene outer jacket and pair insulation for all exposed outdoor and 
underground cable installations. Cable shall have an operation temperature range of 
-40 to 70 degrees Celsius. Cable shall meet the requirements of NEMA WC 63/66, 
ANSI/ICEA S-90-661. 

3.6 Testing, Documentation and Training 

1. Submit testing procedures for review and approval. Testing shall demonstrate the 
conformance of the system to the requirements of the drawings and specifications. 

2. Upon completing installation of the system, align, adjust, and balance the system 
and perform complete pretesting. Determine, through pretesting, the conformance of 
the system to the requirements of the drawings and specifications. Correct 
deficiencies observed in pretesting. Replace or repair malfunctioning or damaged 
items, and retest until satisfactory performance and conditions are achieved.   

3. Upon completion of pretesting, conduct acceptance testing in presence of Owner’s 
Representative.  

4. Contractor shall provide VSS training to City. 

5. Contractor shall provide as-built documentation of the system.  

 

END OF SECTION 17000 
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LEVEL 3 SAFETY SPECIFICATIONS 
 
PART I – GENERAL 
1.0  GENERAL HEALTH, SAFETY & ENVIRONMENTAL REQUIREMENTS 

 
A. The Contractor, its sub-tier contractors, suppliers, and employees have the 

obligation to comply with all Authority health, safety and environmental 
compliance department (HSEC) requirements, as well as all federal, state, 
and local regulations pertaining to scope of work, contracts or agreements 
with the Authority including California Department of Transportation safety 
requirements and special provisions. Additionally, manufacturer requirements 
are considered incorporated by reference as applicable to this scope of work.  

 
B. Observance of repeated unsafe acts or conditions, serious violation of health 

and safety standards, non-conformance of Authority health, safety and 
environmental compliance department (HSEC) requirements, or disregard for 
the intent of these safety specifications to protect people and property, by 
Contractor may be reason for termination for cause, of agreements with the 
Authority, at the sole discretion of the Authority.  

 
C. The Authority HSEC requirements, and references contained within this scope 

of work shall not be considered all-inclusive as to the hazards that might be 
encountered.  Safe work practices shall be pre-planned and performed, and 
safe conditions shall be maintained during the course of this work scope. 

 
D. The Contractor shall specifically acknowledge that it has primary responsibility 

to prevent and correct all health, safety and environmental hazards for which 
it and its employees, or its sub-tier contractors (and their employees) are 
responsible.  The Contractor shall further acknowledge their expertise in 
recognition and prevention of hazards in the operations for which they are 
responsible, that the Authority may not have such expertise, and is relying 
upon the Contractor for such expertise. The Authority retains the right to notify 
the Contractor of potential hazards and request the Contractor to evaluate 
and, as necessary, to eliminate those hazards.   

 
E. The Contractor shall provide all necessary tools, equipment, and related 

safety protective devices to execute the scope of work in compliance with the 
Authority’s HSEC requirements, California Code of Regulations (CCR) Title 8 
Standards, and recognized safe work practices. 

 
F. The Contractor shall instruct all its employees, and all associated sub-

contractors under contract with the Contractor who work on Authority projects 
in the following; recognition, identification, and avoidance of unsafe acts 
and/or conditions applicable to its work.   

 
PART II – SPECIFIC REQUIREMENTS 
 
2.0 While these safety specifications are intended to promote safe work practices, 

Contractors are reminded of their obligation to comply with all federal (CFR 1926 
& 1910 Standards), state (CCR Title 8 Standards), Local and municipal safety 
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regulations, and Authority health, safety and environmental requirements 
applicable to their project scope.  Failure to comply with these standards may be 
cause for termination of scope, contracts, or agreements with the Authority, at the 
sole discretion of the Authority. 

 
2.1 REQUIRED DOCUMENTATION / REPORTING REQUIREMENTS 
 

The Contractor at a minimum shall provide the following documents to the 
Authority’s Project Manager.  Items A through E below shall be submitted and 
accepted by the Authority’s Project Manager prior to Contractor mobilization. 
Item F upon each occurrence, and items G through K, contractor shall verify the 
following documentation is in place, prior to and during contract scope, and make 
available to the Authority upon request within 72 hours. 
 
A. Comprehensive Project Specific Safety Work Plan. 
 
B. Company Safety Manual. 

 
C. Certification of Compliance of Company’s Injury Illness Prevention Program 

in accordance with California Code of Regulations (CCR) Title 8, Section 
3203.  

 
D. Policy or Certification of Compliance Company’s Substance Abuse 

Prevention Policy. 
 
E. The qualifications/certifications of assigned project competent person, and 

designated safety representative.  
 
F. Accident/Incident investigation report within 24 hours of event (immediate 

verbal notification to Authority Project Manager, followed by Written Report). 
 

The required documentation shall be provided to the Authority’s Project Manager 
upon request within 72 hours. 

 
G. A copy of Contractor weekly site safety inspection report with status of 

corrections.  
 
H. Contractors and sub-tier Contractors competent person list (submit to 

Authority Project Manager monthly). 
 
I. Contractors and sub-tier contractors qualified equipment operators list 

(submit to Project Manager monthly). 
 
J. A monthly report that includes number of workers on project, a list of sub-tier 

contractors, work hours (month, year to date, & project cumulative) of each 
contractor, labor designation, OSHA Recordable injuries and illnesses 
segregated by medical treatment cases, restricted workday cases, number of 
restricted days, lost workday cases, and number of lost work days, and 
Recordable incident rate.  

 
K. TRAINING DOCUMENTATION 
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To ensure that each employee is qualified to perform their assigned work, 
when applicable to scope work, contractor shall verify training documentation 
is in place, prior to and during contract scope, and make available to the 
Authority upon request within 72 hours.  Training may be required by the 
Authority or CCR Title 8 (Cal/OSHA), and required for activity on Authority’s 
property and/or Authority controlled projects.  

 
2.2 HAZARD COMMUNICATION (§5194) 
 

A. Contractor shall comply with CCR Title 8, Section 5194, Hazard 
Communication Standard.  Prior to use on Authority property and/or project 
work areas Contractor shall provide the Authority Project Manager copies of 
MSDS for all applicable products.    

B. All chemicals including paint, solvents, detergents and similar substances 
shall comply with South Coast Air Quality Management District (SCAQMD) 
rules 103, 1113, and 1171. 

 
2.3 DESIGNATED SAFETY REPRESENTATIVE 

 
A. Before beginning on-site activities, the Contractor shall designate an on-site 

Safety Representative. This person shall be a competent or qualified 
individual as defined by the Occupational, Safety, and Health Administration 
(OSHA), familiar with applicable CCR Title 8 Standards, and has the authority 
to affect changes in work procedures that may include schedule and budget 
impacts.  

 
B. The Contractor’s safety representative for Authority projects are subject to 

Acceptance by the Authority Project Manager. All contact information of the 
safety representative (name, phone, fax and pager/cell phone number) shall 
be provided to the Authority Project Manager.     

 
C. QUALIFICATIONS – Safety Representative shall posses knowledge equal to 

CIH, CSP, CHST, OSHA 10 hour training, or similar professional standing.  
Rare circumstances may require an exception for these minimum qualification 
requirements, and shall be at the discretion of the Authority Project Manager 
and the Authority HSEC Department. 

 
1. Competent Person, means one who is capable of identifying existing and 

predictable hazards in the surroundings or working conditions which are 
unsanitary, hazardous, or dangerous to employees, and who has 
authorization to take prompt corrective measures to eliminate them. 

 
2. Qualified Person, means one who by possession of a recognized degree, 

certificate, or professional standing, or who by extensive knowledge, 
training, and experience, has successfully demonstrated his ability to solve 
or resolve problems relating to the subject matter, the work, or the project. 

 
D. Authority’s Project Manager reserves the right to require the Contractor to 

provide one full-time qualified person as a safety representative whenever the 
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Contractor and its sub-tier contractors, suppliers, and vendors meets or 
exceeds 10 workers, or warranted by scope of work.  

  
2.4 SITE SAFETY ORIENTATION 
 

The Contractor shall conduct and document a project site safety orientation for all 
Contractor personnel, sub-tier contractors, suppliers, vendors, and new 
employees assigned to the project prior to performing any work on Authority 
projects.  The safety orientation at a minimum shall include, as applicable, 
Personal Protection Equipment (PPE) requirements, eye protection, ANSI class 2 
reflective vests, designated smoking, eating, and parking areas, traffic speed limit 
and routing, cell phone policy, and barricade requirements.  When required by 
scope, additional orientation shall include fall protection, energy isolation/lock-
out/tag-out (LOTO), confined space, hot work permit, security requirements, and 
similar project safety requirements. 
 

2.5 INCIDENT NOTIFICATION AND INVESTIGATION 
 
A. The Authority shall be promptly notified of any of the following types of 

incidents: 
 

1. Damage to Authority property (or incidents involving third party property 
damage); 

 
2. Reportable and/or Recordable injuries (as defined by the U. S. 

Occupational Safety and Health Administration); 
 
3. Incidents impacting the environment, i.e. spills or releases on Authority 

property. 
 
Notifications shall be made to Authority representatives, employees and/or 
agents. This includes incidents occurring to contractors, vendors, visitors, or 
members of the general public that arise from the performance of Authority 
contract work.  A comprehensive investigation and written report shall be 
submitted to Authority’s Project Manager within 24 hours of the incident.    

 
G. A serious injury or incident may require a formal incident review at the 

discretion of the Authority’s Project Manager.  The incident review shall be 
conducted within 7 calendar days of the incident.  The serious incident 
presentation shall include action taken for the welfare of the injured, a status 
report of the injured, causation factors leading to the incident, a root cause 
analysis, and a detailed recovery plan that identifies corrective actions to 
prevent a similar incident, and actions to enhance safety awareness. 

 
H. A serious incident includes; An injury or illness to one or more employees, 

occurring in a place of employment or in connection with any employment, 
which requires inpatient hospitalization for a period in excess of twenty-four 
hours for other than medical observation, or in which an employee suffers the 
loss of any member of the body, or suffers any serious degree of physical 
disfigurement.  In addition, property damage that causes disruption of 
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operations, delay of work schedule, causes a serious injury, causes third party 
or other property damage, or requires emergency services. 

 
2.6 REGULAR INSPECTIONS & THIRD PARTY INSPECTIONS 

 
A. Frequent and regular inspections of the project jobsite shall be made by 

contractor safety representative, or another competent person designated by 
the Contractor.  Unsafe acts and/or conditions noted during inspections shall 
be corrected immediately.  

 
B. The Contractor is advised that representatives of regulatory agencies (i.e., 

CAL-OSHA, EPA, SCAQMD, etc.), upon proper identification are entitled to 
access onto Authority property and projects. The Authority Project Manager 
shall be notified of their arrival as soon as possible when applicable for 
Contractor scope. 

 
2.7 VEHICLE AND ROADWAY SAFETY REQUIREMENTS 
 

A. The Contractor shall ensure that all Contractor vehicles, including those of its 
sub-tier contractors, suppliers, vendors and employees are parked in 
designated parking areas, are identified by company name and/or logo, and 
comply with traffic routes, and posted traffic signs in areas other than the 
employee parking lots.  

 
B. Personal vehicles of the Contractor employees shall not be parked on the 

traveled way or shoulders including any section closed to public traffic, or 
areas of the community that may cause interference or complaints 

 
C. The Contractor shall comply with California Department of Transportation 

safety requirements and special provisions when working on highway 
projects. 

 
D. The Contractor shall conform to American Traffic Safety Services Association 

(Quality Standard for Work Zone Control Devices 1992). 
 
2.8 LANGUAGE REQUIREMENTS 
 

The Contractor for safety reasons shall ensure employees that do not read, or 
understand English, shall be within visual and hearing range of a bilingual 
supervisor or responsible designee at all times when on the Authority property or 
projects.    

 
2.9 PERSONAL PROTECTIVE EQUIPMENT 
 

Contractors, and all associated sub-tier contractors, vendors and suppliers are 
required to provide their own personal protective equipment (PPE), including eye, 
head, foot, and hand protection, respirators, reflective safety vests, and all other 
PPE required to perform their work safely on Authority projects.   
 
A. RESPIRATORS (§5144) - The required documentation for training and 

respirator use shall be provided to the Authority’s Project Manager upon 
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request within 72 hours. All compliance documentation as required by CCR 
Title 8 Standard, Section 5144, Respiratory Protective Equipment. 

B. EYE PROTECTION – The Authority requires eye protection on construction 
projects and work areas that meet ANSI Z-87.1 Standards. 

 
2.10 AERIAL DEVICES (§3648) 
 

Aerial devices are defined in CCR Title 8 as any vehicle-mounted or self-
propelled device, telescoping extensible or articulating, or both, which is primarily 
designed to position personnel. If aerial devices are to be used,  the required 
documentation in CCR Title 8 Standard, Section 3648 shall be provided to the 
Authority’s Project Manager upon request within 72 hours.  

 
2.11 CONFINED SPACE ENTRY (§5157) 
 

Before any employee will be allowed to enter a confined space, the required 
documentation as required by CCR Title 8 Standard, Section 5157 shall be 
provided to the Authority’s Project Manager upon request within 72 hours.  

 
A. RECOMMENDED, a copy of the most recent calibration record for each air 

monitoring unit, 3-gas monitor or “sniffer” to be used by the Entry Supervisor 
prior to entering permit-required confined spaces. 

 
2.12 CRANES 
 

A. MOBILE CRANES (§5006) 
 

Prior to using mobile cranes the Contractor shall provide items I, 2 & 3 of the 
following documentation a minimum of seven (7) days prior to activity, and 
item 4 each day of activity.   
 
1. Cranes require a submittal of the annual certification, and copy of the 

cranes most recent quarterly inspection 
 
2. A copy of each crane operator’s qualification (NCCCO, or equivalent) of 

company-authorized crane operators that have been properly trained in 
the equipment’s use and limitations. Operator certification as required by 
CCR Title 8 Standard, Section 5006.1. 

 
3. A rigging plan is required for all lifts.  Critical lifts require an engineered 

plan designed by a registered professional engineer licensed in California.  
Critical lifts include lifts equal or over 10 tons, lift and transit of load, 85% 
or greater of rated capacity, multiple cranes for one lift, lifts over buildings, 
equipment or structures. 

 
4. Documented daily crane inspection report. 

 
B. OVERHEAD CRANES  
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Before using the Authority overhead cranes, each Contractor shall designate 
a limited number of employees to attend a training session on the use and 
limitations of overhead cranes with designated Authority personnel. 
 

2.13 DEMOLITION OPERATIONS (§1734) 
 

Before starting demolition activities the required documentation shall be provided 
to the Authority’s Project Manager upon request within 72 hours. All compliance 
documentation as required by CCR Title 8 Standard, Article 31. 

 
2.14 EXCAVATION OPERATIONS (§1541) 
 

Before starting excavation activities more than 5 feet deep into which people 
shall enter, The required documentation shall be provided to the Authority’s 
Project Manager upon request within 72 hours.  All compliance documentation as 
required by CCR Title 8 Standard, Section 1541. 
 
A. A copy of the Contractor’s Excavation Permit. 
 

2.15 FALL PROTECTION (§1669-1671) 
 

The following standards are required when performing work on Authority 
property.  The required documentation shall be provided to the Authority’s Project 
Manager upon request within 72 hours.  
 
A. Fall protection is required for workers exposed to falls in excess of six (6) feet. 
 
B. When conventional fall protections methods are impractical or create a 

greater hazard, a written plan in conformance with CCR Title 8, Article 24, 
shall be submitted to the Authority a minimum of seven (7) days in advance of 
the scheduled activity. 

 
2.16 FORKLIFTS, BACKHOES AND OTHER INDUSTRIAL TRACTORS (§3664) 
 

CCR Title 8 defines backhoes as “industrial tractors”, the required documentation 
shall be provided to the Authority’s Project Manager upon request within 72 
hours. All compliance documentation as required by CCR Title, Section 3664, 
Operating Rules. 
 
A. A copy of each operator’s certificate or a list, of company-authorized industrial 

tractor operators that have been properly trained in the equipment’s use and 
limitations.  Please state which equipment, and model each operator has 
been authorized to operate (i.e. forklifts, backhoe, bulldozer, front-end loader, 
etc.). 

 
2.17 HIGH VOLTAGE ELECTRICAL OPERATIONS (§2700-2974) 

 
Any work on electrical equipment defined by OSHA as high-voltage, at or above 
600 volts requires specialized training certifications and personal protective 
equipment. Before any high-voltage work commences, the Authority Project 
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Manger must be notified and provide approval. The required documentation shall 
be provided to the Authority’s Project Manager upon request within 72 hours. 

 
A. A list of the name of the company-designated high voltage Qualified Electrical 

Worker(s). 
 

2.18 POWDER-ACTUATED TOOLS (§1685) 
 
 Before using tools such as “Hilti guns” or other powder-actuated tools the 

required documentation shall be provided to the Authority’s Project Manager 
upon request within 72 hours. 

 
A. A copy of each qualified person’s valid operator card. 
 

2.19 SCAFFOLDS (§1635.1-1677)    
 

Scaffold Erection shall be in compliance with CCR Title 8. The required 
documentation shall be provided to the Authority’s Project Manager upon request 
within 72 hours.  All compliance documentation as required by CCR Title 8, 
Sections 1635.1-1677. 
 
A. All scaffolds on Authority project shall be inspected by a competent person 

qualified for scaffolds in accordance with CCR Title 8 Standards. 
 
B. Contractor shall arrange for a third party inspection at least quarterly by a 

credentialed professional (insurance carrier, scaffold manufacturer 
representative, or similar) in addition to the contractors daily self inspections. 

 
C. A proper scaffold inspection and tagging system shall be maintained 

identifying compliance status (Example: Green/safe, Yellow/modified-fall 
protection required, Red/unsafe-do not use). 

 
D. Contractor shall have a fall protection plan that meets CCR Title 8 compliance 

for scaffold erectors, an erection/dismantling plan shall be submitted to 
Authority Project Manager for review prior to start of activity.  

 
E. Scaffold erection/dismantling shall install handrails beginning on the first level 

above ground erected, and erectors shall plan erection and dismantling in a 
manner to maximize handrail protection and minimize employees at 
unprotected areas. 

 
2.20 WARNING SIGNS AND DEVICES 
 

Signs, signals, and/or barricades shall be visible at all times when and where a 
hazard exists.  Overhead tasks, roofing tasks, excavations, roadwork activity, 
demolition work, and other recognized hazards shall have guardrail protection, 
warning barricades, or similar protective measures acceptable to the Authority’s 
Project Manager. Signs, signals, and/or barricades shall be removed when the 
hazard no longer exists. 
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All Contractors’ employee(s), regardless of gender, whose duties are affected by them, must comply with these 
rules. They supersede all previous General Safety Regulations for Third Party Construction and Maintenance 
Activity on SCRRA Member Agency Property. 
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Acknowledgement of the receipt of 

GENERAL SAFETY REGULATIONS FOR THIRD PARTY CONSTRUCTION AND 
MAINTENANCE ACTIVITY ON SCRRA MEMBER AGENCY PROPERTY 

 
Southern California Regional Rail Authority (SCRRA) is a joint powers authority of five county transportation 
authorities, organized under the provisions of the Joint Powers Act, Section 6500 et seq. of the California 
Government Code and Section 130255 of the California Public Utilities Code, that builds, maintains, and operates 
Metrolink commuter railway system within Los Angles, Orange, Riverside, San Bernardino and Ventura Counties. 
 
The rules published herein are for the benefit of the third party contractor personnel and others who are involved in 
construction, maintenance or other activities while on SCRRA member agency property.  
 
Employees must be knowledgeable of and obey these rules and instructions at all times.  If in doubt as to the 
meaning, they must ask their supervisor for an explanation.  Violation of any of these safety rules subjects the 
Cotractor to work stoppage until compliance is reached.  These rules coincide with the General Code of 
Operating Rules for Maintenance of Way Employees.   
 
These rules and instructions supersede any previous safety rules and regulations governing third party contractors 
working on SCRRA member agency property.  In addition, affected employees must observe the applicable portions 
of all other rules with any other applicable or subsequent instruction. 
 
The intention of these safety rules is to advise third party contractor personnel working on SCRRA member agency 
property that Safety is of the utmost importance.  For this reason, employees to whom these rules and regulations 
apply shall: 
 

• Be furnished a copy of the “General Safety Regulations for Third Party Construction and Maintenance 
Activity on SCRRA Member Agency Property”. 

• Be required to read and study these rules and regulations as furnished. 
• Know and understand their application. 
• Have a copy of these rules and regulations in their possession while on duty or on SCRRA member 

agency property. 
• Immediately call to the attention of a supervisor and the SCRRA EIC any action not in compliance 

with these rules and regulations. 
• Hold daily safety meetings and/or job briefings prior to beginning work; change in work  

and/or fouling the track. 
 
All Third Party Contractor personnel working on or about SCRRA property shall attend a Safety class given by 
SCRRA prior to beginning work.  
 
SCRRA management will regularly make observations and checks and advise the Training Manager or Supervisor 
to take the necessary action(s) to ensure compliance with the Safety Rules and Regulations.  
 
 

    
Director of Engineering and Construction 

 
This is to certify that I have been issued a copy of the “General Safety Regulations for Third Party 
Construction and Maintenance Activity on SCRRA Member Agency Property”. 

 
            

Print Employee Name    Signature   
___________________________________  _____________________   
 Company     Date 
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GENERAL SAFETY REGULATIONS FOR THIRD PARTY CONSTRUCTION AND 
MAINTENANCE ACTIVITY ON SCRRA MEMBER AGENCY PROPERTY 

 
I. Overview 
 
Southern California Regional Rail Authority (SCRRA) is a joint powers authority of five county 
transportation authorities, organized under the provisions of the Joint Powers Act, Section 6500 et seq. of 
the California Government Code and Section 130255 of the California Public Utilities Code, that builds, 
maintains, and operates Metrolink commuter railway system within Los Angles, Orange, Riverside, San 
Bernardino and Ventura Counties. 
 
The rules published herein are for the benefit of the third party contractor personnel and others who are 
involved in construction, maintenance or other activities while on SCRRA member agency property.  
 
Employees must be knowledgeable of and obey these rules and instructions at all times.  If in doubt as to 
the meaning, they must ask their supervisor for an explanation.  Violation of any of these safety rules 
subjects the Contractor to work stoppage until compliance is reached.  These rules coincide with the 
General Code of Operating Rules for Maintenance of Way Employees.   
 
These rules and instructions supersede any previous safety rules and regulations governing third party 
contractors working on SCRRA member agency property.  In addition, affected employees must observe 
the applicable portions of all other rules with any other applicable or subsequent instruction. 
 
The intention of these safety rules is to advise third party contractor personnel working on SCRRA 
member agency property that Safety is of the utmost importance.  For this reason, employees to whom 
these rules and regulations apply shall: 

• Be furnished a copy of the “General Safety Regulations for Third Party Construction and 
Maintenance Activity on SCRRA Member Agency Property”. 

• Be required to read and study these rules and regulations as furnished. 
• Know and understand their application. 
• Have a copy of these rules and regulations in their possession while on duty or on SCRRA 

member agency property. 
• Immediately call to the attention of a supervisor and the SCRRA EIC any action not in 

compliance with these rules and regulations. 
• Hold daily safety meetings and/or job briefings prior to beginning work; change in work  

and/or fouling the track. 
 
All Third Party Contractor personnel working on or about SCRRA property shall attend a Safety class 
given by SCRRA prior to beginning work.  
 
SCRRA management will regularly make observations and checks and advise the Training Manager or 
Supervisor to take the necessary action(s) to ensure compliance with the Safety Rules and Regulations.  
 
 
 
 

       
Director of Engineering and Construction 

  2



GENERAL SAFETY REGULATIONS FOR THIRD PARTY CONSTRUCTION AND 
MAINTENANCE ACTIVITY ON SCRRA MEMBER AGENCY PROPERTY 

 
II. RIGHT-OF-WAY ENCROACHMENT APPROVAL PROCEDURES. 

Contact must be made by the Third Party Contractor with the appropriate SCRRA 
representative who will cooperatively work with the Contractor to ensure that all 
appropriate documents, plans and agreements have been submitted, reviewed, approved 
and executed.   These procedures can also be found by visiting the Metrolink website at 
www.metrolinktrains.com under Public Projects/Engineering. 
 
A. REVIEW PROCESS 

1. SCRRA reviews engineering plans for compliance to technical and safety 
regulations, which include but are not limited to: 
• Location of work, 
• Horizontal and vertical clearances to tracks, 
• Shoring, jacking and false work,  
• Any issue determined to impact safety or railroad operations, 
• Maintainability, 
• Drainage impacts, 
• Access to member agency property, 
• Compatibility with future plans for rail improvements or use of rail 

roadway, 
• Existing underground railroad utilities (signal & communications 

lines). 
2. Member Agency (MTA, OCTA, etc) Real Estate Department will review 

applications for use of the right-of way.  Right of entry cannot be granted 
until both SCRRA and member agency real estate approvals are complete. 

 
B APPROVAL PROCESS 

1. The Contractor shall submit a right-of-way encroachment application with 
three (3) copies of applicable design or construction drawings.  (Half size 
prints of 24”x36” drawings are generally acceptable.) 

 
2 SCRRA will provide written comments on all submittals. 

 
3. If there are no comments requiring corrections, SCRRA will advise the 

applicant in writing and will then advise the Contractor of the 
requirements to obtain the Right-of -Entry from SCRRA. 

 
4. Real Estate Agreement (Lease, License or Easement) from SCRRA 

member agency. 
 
5. The approved SCRRA Right-of-Entry document consists of: 

• Right-of-Entry Agreement   (Form 6) or, 
• Indemnification and Assumption of Liability (Form 5) or, 
• Agreement for House Moving   (Form 4). 
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These form demonstrate approval by SCRRA of the technical aspects of 
the work and the insurance and indemnification certifications. 

http://www.metrolinktrains.com/


 
In addition to the above form(s) the complete Right-of-Entry package will 
include reference to the approved drawings and to any unique instructions, 
specifications, MOU or other requirements of the SCRRA. 
 

6. When all required agreements have been executed, (including Right-of-
Entry) the Contractor must contact SCRRA Right-of-Way Engineer, or 
designee, to obtain a SCRRA EIC for the work to be done. 

 
C. DOCUMENTATION AND IDENTIFICATION 
 
 All Third Party Contractors working on SCRRA property must have a Right of 

Entry or other approved document(s) with them at all times when on property.   
 In addition, all individuals working or otherwise entering SCRRA member 

agency property must have: 
• Approved picture identification  
• Picture ID can be: current valid driver license, employer issued identification, 

etc. 
• Must be SCRRA safety trained annually. 
• Must display current safety trained sticker on their hard hat.   

 Please note that failure to have approved Right-of-Entry document, picture 
identification and SCRRA safety trained sticker, is grounds for removal from 
property. 

 
 

III. GENERAL RESPONSIBILITIES AND SAFETY 
 
 A. Overview 

These safety regulations govern your activities while on SCRRA member agency 
property regardless if on or off duty.  Any work performed without obtaining 
proper authorization or compliance with these rules will permanently jeopardize 
your ability to be allowed on railroad right-of-way.  These rules cover unique 
requirements and general workplace safety. 

 
B. Employee In Charge  
 1. Duties and Responsibilities:  On-Track Safety. 

Work performed by any contractor is regulated by Title 49 Part 214 of the 
Code of Federal Regulations, as specified in SCRRA’s General Code of 
Operating Rules (GCOR) and as administered by a SCRRA EIC.  A 
SCRRA EIC is referred to as providing “Flag” protection against trains.  
SCRRA EICs have been trained and qualified in GCOR and the 
characteristics of the SCRRA territory.  They will provide selected 
training, job briefings, and flag protection to assure both the contractor’s 
safe work environment and the safe passage of trains.  The SCRRA EIC 
has the authority to temporarily or permanently halt work and to remove 
contractor’s employee(s) from the right-of- way in order to assure safe 
work.  In all cases the contractor’s employees must comply immediately 
with the instructions of the EIC. 
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 2. Appeals: Right To Challenge 
Contractor employees may, during the job briefing process, request 
clarification of the protection against trains being provided by the EIC. 
If the Contractor employee does not believe that the protection against 
trains is sufficient, the employee may, in good faith, challenge the EIC’s 
form of protection and must remain clear of all tracks until the challenge is 
resolved.  The EIC, Contractor Supervisor and the SCRRA Supervisor will 
resolve the challenge before work can begin. 
 

3. Appeals: EIC Decisions 
If the Contractor has concerns about instructions of the EIC, the 
Contractor and Contractor’s employees are to immediately comply with 
the EIC’s instructions.  After employees are clear of tracks, Contractor 
may contact EIC’s Supervisor to resolve concerns.  In other words, 
“comply, then complain.” 

 
C. Job Briefings 
 

1. Job briefings, as given by the EIC, are meetings of all who are or will be 
involved in a particular task or job at the same work site and are required 
prior to beginning work each day.   

 
2. All information related to On-Track-Safety must be given in the job 

briefing to any worker who will enter railroad property.  In addition to 
other safety issues, the minimum On-Track Safety information must 
include: 
• Designation of the Employee In Charge (EIC), 
• Type of track protection, 
• Time limits of the protection, 
• Track(s) that may be fouled, 
• Status of other track(s) at worksite, 
• A designated place of safety where workers clear for trains, 
• A designated assembly place in case of an emergency, 
• Designated work zones, 
• Specific job(s) to be done or equipment moves(s) to be made, 
• Responsibilities of each worker, 
• Method of notification (e.g. air horn) of approach of trains. 
Additional instructions may include an unusual or a specific reminder due 
to a hazardous condition or unusual practice. 

 
3. Additional job briefings will be given when: 

• Working conditions or procedures change, 
• Workers arrive late or new workers enter working limits, 
• When the main track protection or time allowed to foul the track 

changes, 
• When visitor(s) enter the work site. 
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 D. General Safety 
 

1. SAFETY IS PARAMOUNT AND ALWAYS TOP PRIORITY.  Safety 
takes precedence over deadlines, production schedules, and all other 
considerations. When uncertainty arises, take the safe course.  Remember 
accidents are a result of carelessness, unsafe practices, lack of 
attention or complacency.  Any accident can be avoided. 

 
2. Using, possessing, or working under the influence of alcohol and /or drugs 

is not permitted while working anywhere on railroad property.  This 
includes prescription drugs that cause drowsiness or otherwise impair 
one’s ability to perform their assigned task. 

 
3. The use or possession of unauthorized radio equipment is forbidden.  Use 

of personal radios, portable tape cassette players or portable disc or record 
players while working is prohibited. 

 
4. Horseplay, physical altercations, running or jumping are forbidden. 

 
5. Firearms or other deadly weapons, including knives with a blade in excess 

of three (3) inches are prohibited on SCRRA member agency property. 
 

6. Work on public streets, roadway crossings, and highway bridges should be 
performed with due regard for the convenience and safety of the public. 

 
7. All employees must look in both directions before crossing any track or 

roadway. 
 

8. Only authorized employees are allowed on engines, cars, cabooses, track 
cars or other railroad equipment. 

 
9. When using cellular phones you must remain at least 25-feet from the 

nearest running rail 
 
E. RIGHT-OF-WAY SAFETY 

 
When on or near the tracks, the following precautions must be taken: 

 
1. Keep clear of all tracks unless an SCRRA EIC protects them. 
 
2. Before crossing tracks look both ways.  

 
3. Expect movement of locomotives, railroad cars or on-track equipment in 

either direction at any time. (Remember: there could be an uncontrolled 
movement.) 

 
4. Always step over the rails when crossing the tracks. Never walk, stand, or 

sit on the rails.  The rail surface can be extremely slippery.  
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5. Stay away from track switches.  The switch points can move unexpectedly 

and with enough force to crush ballast rock!  Stand 150 feet from track 
switches when trains are approaching, make sure that you face 
approaching trains at all times.  Stay away from any other railroad device 
you are not sure of. 

 
6. When crossing the tracks in a group, walk single file.  
 
7. Never stand between adjacent tracks in multiple track territory when a 

train is passing. 
 

8. When crossing tracks occupied by standing engines, railroad cars, or on-
track equipment workers must provide at least 20 feet clearance from the 
end of any piece of equipment. 

 
9. Do not cross track(s) if there is less than 50 feet between trains, cars, or 

equipment. 
 
10. Employees must not cross tracks by going underneath, over or through 

cars, engines or on-track equipment. 
 
11. Work is not allowed within 50 feet of the track centerline while trains are 

passing the work site.  Always stand as far back as possible to prevent 
injury from flying debris or loose rigging.  Face the direction from which 
the trains or on-track equipment is approaching 

 
12. Visually inspect all passing trains.  If you detect a dangerous condition, 

inform your EIC immediately.  The EIC will warn the train crew to stop 
their train.  If the train does not stop immediately, the EIC will notify the 
train dispatcher. 

 
13. Never remain in a vehicle that is within 20 feet of the nearest running rail 

of a passing train. Stop your vehicle on the approach of a moving train.   
Move vehicles away from the track at least 20 feet or park the vehicles 
away from the tracks and, if safety permits, get out of your vehicle and 
walk to a safe location away from the tracks. 

 
14. Equipment must be stopped while train is passing through your working 

limits. No movement will be allowed toward an approaching train that 
would cause the engineer to believe the track was going to be fouled. 

 
15. Trains are traveling faster than they appear and are relatively quiet.  

Moving trains are to be expected on any track at anytime from either 
direction. Engines can push or pull a train.  Employees should not rely on 
past experiences to determine train schedule.  Train’s schedules are 
unpredictable and trains are subject to schedule changes or delays. 
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F. PERSONAL PROTECTIVE EQUIPMENT 
 

All employees working on SCRRA member agency property will be required to  
  wear the following protective equipment (except in offices and motor vehicles): 

 
1. Hard hats that meet the requirements of ANSI Z89.1 or ANSI Z89.2, as 

specified by CAL/OSHA and /or Fed/OSHA must be worn. Metallic hard 
hats shall not be worn on any SCRRA project 

 
2. Eye protection that meets the requirements of ANSI Z87.1 is required on 

SCRRA property.  Eye protection with side shields which meets the 
requirements of ANSI Z89.1 is required for those employees or 
contractors falling under 49CFR 214. 

 
3. Orange vest with reflective tape for night work must be worn.  An orange 

T-shirt, sweatshirt, jacket may be worn during the day. 
 

4. Footwear that provides ankle support has soles thick enough to give good 
traction and to withstand punctures from sharp objects and is a lace type 
boots at least 8” high with a defined heal.  Steel toe boots are required for 
those employees who fall under 49 CFR 214 and are recommended for all. 

 
5. Proper attire when working on SCRRA member agency’s right-of-way 

includes: 
• Waist length shirts, with sleeves and ankle-length pants. 
• Clothing must not interfere with vision or hearing, and must allow free use 

of hands and feet. 
•  Loose or ragged clothing must not be worn at anytime. 
•  Neckties, or loose jewelry must not be worn while operating or working 

on machinery. 
• Shoes constructed without a defined heel, open toed, lounging or jogging-

type shoes, unlaced shoes or unbuckled overshoes, badly worn with loose 
sole shoes must not be worn on SCRRA property. 

 
G. HOUSE KEEPING  

 
1. CPUC General Order 260 and 118 require that lateral and vertical 

clearance around a railroad track and a safe walkway parallel to both sides 
of the track be maintained.  The EIC will observe construction and 
material storage activities and may direct contractor’s employee(s) to 
correct conditions not in compliance with the CPUC General Orders. 

 
2. Keeping premises, tools and equipment in a clean and orderly condition is 

essential to safety and is the responsibility of the contract’s employee(s).   
 
3. Material must not be stored closer than 20 feet of the closest rail. 
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4. Contractor’s employee(s) must be aware of areas with spilled oil or grease 
and apply sand or an equivalent (approved) material to minimize slipping 
hazards. 

 
5. Contractor must remove all unused materials and debris created by the 

construction project.   
 

6. Clear site immediately of all tripping hazards such as wire, loose material, 
etc. 

 
7. Flammable materials, petroleum products, paints, caustics, acids and 

solvents must be stored in designated areas and in containers which are 
provided for them. 

 
8. Contractor is responsible for restoring the property to its previous 

condition or a condition of betterment, making repairs to drainage 
facilities, fences, gates, or buildings damaged or removed by the 
Contractor or its forces. 

  
H. ELECTRICAL 

 
1. Electric wires must be considered live at all times.  Employees shall not 

depend on the insulation of wires for their safety.  Employees must keep 
away from all overhead and underground wires they may come in contact 
with. 

 
2. When using power cords, they must be placed 2-inches below base of rail. 
 
3 Employees must not place any metal objects across rails. 

 
4. Signal cables/conduits may be encountered or damaged while undergoing 

excavations along the right-of-way.  Call the signal desk prior to 
excavations to have cable and conduits located.   (888.446.9720) 

 
5. Excavation is not permitted until: 

• Dig Alert (USA) – identification is complete, 
• SCRRA Signals Department has identified signal conduits. 

 
I. HAND TOOLS 

 
1. Employees must inspect tools, machinery and equipment for defects 

before using. 
  
2. Employees must use all tools and appliances in the manner intended and 

for the purpose designed and only those employees qualified and 
authorized to operate equipment and machinery can do so in the 
performance of duty. 

 
3. Tools and appliances must not be altered from their intended use. 
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J. EMERGENCY SITUATIONS 

 
1. When persons are injured, everything possible must be done for their care.  
 
2. If equipment was involved in the accident it must be examined to make 

sure the equipment was in proper working order.  Any defective tools, 
machinery and equipment is prohibited from use. 

 
3. Report to the EIC by the first available means of communication any 

accidents, personal injuries, defects in tracks, bridges, signals utilities or 
communication facilities or any unusual condition that may affect the safe 
operation of the Railroad.  

 
4. Employees must exercise care to prevent injury to themselves or others.  

They must be alert and attentive at all times when performing their work 
and plan their work to avoid injury. 

 
5. In case of personal injury, loss of life, or damage to property, the Foreman 

(Supervisor or others in charge) must immediately secure the names, 
addresses and occupation of all persons involved, including all persons at 
the scene regardless of whether these persons admit knowing anything 
about the accident.  This information should be included in reports 
covering each occurrence. 

 
6. If an accident causes personal injury or death, all tools, machinery and 

other equipment involved, including premises where such accident 
occurred must be promptly inspected by the Foreman or by other 
competent inspectors.  Tools, equipment and machinery must be secured 
until Foreman, Safety Officer, or other competent inspector has completed 
inspection.  A report of such inspection, stating the conditions found and 
names of persons making the inspection, must be promptly forwarded to 
SCRRA and the supervising officer of person making the inspection. 

 
7. Information concerning accidents or personal injuries occurring to persons 

who are not employees, must not be given to anyone except authorized 
representatives of the SCRRA or an officer of the law. 

 
8. Prior to starting work the EIC will have available on site, a list of these 

emergency phone numbers: 
• Ambulance, 
•  Police,  
• SCRRA’s and/or its operating contractors representative, 
• Metrolink Operation Center (MOC), 
• Signals emergency number. 
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K. RAILROAD FLAGGING/PROTECTION 
 

The Contractor’s Foremen working on or about the tracks are responsible for the 
safety of their crews and must guard their crews against impending danger or 
injury.  They shall bear in mind that Safety is the first and most important 
consideration.  Contractor’s Foreman must be advised of train, engine and on-
track equipment movements and that protection has been furnished as required by 
On-Track Safety rules. 
  
The contractor must request and arrange for flagging services from SCRRA’s 
authorized representatives five  (5) working days before the work begins for the 
following conditions: 
 
1. A railroad flagger is required for your protection any time you are on SCRRA 

member agency property.  On-track protection will be provided by a flagger 
when the following work is being performed, but not limited to: 
 
• When any part of equipment is standing or being operated within 20 feet 

of the nearest track or has the potential to foul the track, 
 

•  When any erection or construction activities are in progress within such 
limits, regardless of elevation above or below track, 

 
• For any excavation in or around the tracks that, in the opinion of SCRRA 

or it’s member agency representative, may subject the tracks or other 
property to settlement or movement, 

 
• For any clearing, grubbing, or demolition in proximity to the property 

which, in the opinion of SCRRA, may endanger the property or operation, 
 

• For any street construction and maintenance activities requiring temporary 
work area traffic control.  All activities that change the flow of traffic 
across a railroad crossing, e.g., traffic cones, etc., must be protected.  
SCRRA must approve traffic control plans before work can begin. 
 

2. A job briefing must be conducted prior to beginning any work and/or 
anyone fouling the track.  A new job briefing will be conducted each time 
conditions of the protection change and/or new personnel arrive. Everyone 
must have a working knowledge of:  

 
• The limits and time of the protection,  
• Location of where everyone is to clear for all trains or on-track 

equipment. 
 

3 Good communication between the contractor and the EIC is imperative!  
The EIC is responsible for clearing all workers and/or equipment near or 
on the main track. 
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L.  WORK EQUIPMENT 
 

1. Equipment operators must be properly trained and qualified before operating 
equipment on railroad right-of-way, and must operate equipment in a safe, 
skillful and reliable manner. 

 
2. Operators are responsible for knowing that their machines are in safe, 

operating condition before starting and must assure themselves that proper 
protection is being afforded their operations.  Operators must make a running 
brake test before actual operations of work equipment when operating on the 
main track.  The appropriate equipment must be used and operated for each 
task as per the manufacturer’s instructions. 

 
3. Do not engage in reckless operations of vehicles while on the railroad’s right-

of-way.  The speed limit on the right-of-way is not more than 15mph and may 
be lowered if conditions warrant.  Offenders may be asked to leave the 
railroad’s right-of-way by any railroad employee or representative observing 
unsafe behavior.  

 
4. Audible backup warning devices are required on all heavy equipment. 

 
5. Operator must make sure that the equipment manual is on their machine. 

 
6. While trains, engines or on-track equipment are passing: 

• Machines must be stopped, 
• Vehicles must be stopped, 
• Brakes must be set, 
• Buckets and shovels or clams must be lowered to rest, 
• Machines without buckets must have their load line tightened to prevent 

movement. 
 
7. Operators are responsible for seeing that unauthorized persons are not carried on 

equipment and must know that persons qualified to be on equipment are properly 
positioned before movement is made.  Do not transport passengers in truck beds 
or on heavy equipment. 

 
8. Use of equipment such as loaders and backhoes to raise or lower people is strictly 

forbidden. 
 

9. Operators of equipment must know the locations of overhead and underground 
utilities.  Operator must have a clear understanding of how to protect utility lines 
before operating machinery. 

 
10. NEVER move equipment across the tracks except at established road crossings.  

Tracked or rubber tire equipment will require the supervision of a SCRRA EIC 
any time railroad tracks are crossed. 

 
11. NEVER move tracked or rubber tire equipment across railroad bridges or through 

tunnels. 
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12. When equipment is left unattended: 
• Motor must be stopped and ignition must be locked, 
• Parking or hand brake must be securely set, 
• Keys must be in possession of operator or authorized employee, 
• Wheels must be securely blocked on grades, 
• Equipment secured in a highly visible area. 
 

IV. DEFINITIONS  
 
Ballast – The rock that supports the track and ties.  This rock is groomed to keep the 
track in place, drain water away from the track, and to distribute the weight of trains to 
surrounding soil.  DO NOT DISTURB OR PLACE SOIL, SAND, OR DEBRIS ON IT. 
 
California Public Utilities Commission (CPUC) - The State Agency that administers 
certain rule regulations of the railroad industry. 
 
Center Line of Track – An imaginary line, that runs down the center of the two rails of 
a track.  
Confined Space – A space that is large enough and so configured that an individual can 
enter and perform assigned work.  The space has limited or restricted means for entry or 
exit and is not designed for continuous individual occupancy.  This would include but not 
limited to tanks, vessels, silos, storage bins, hoppers, vaults and pits. 
 
Contractor – Any Third Party Contractor’s authorized worker, other than a railroad 
employee, who is working on railroad property.  
 
Derailment - A potentially dangerous condition, whereby rail cars or engines leave the 
tracks. 
 
Directional Bore – A method that controls the direction of boring and eliminates the 
need for multiple conventional bore pits allowing for a longer bore length than 
conventional methods.   Directional bores utilizes pressurized bentonite to auger and 
slurry to backfill the bore.  Excess bentonite must be contained.  

 
Employee-In-Charge (EIC or SCRRA EIC) – A roadway worker designated to provide 
On-Track-Protection for one or more work groups. 
 
Engine – A unit propelled by any form of energy or more than one of these units 
operated from a single control typically referred to as a locomotive. 
 
Excavation – Any removal of earth.  Any excavation and/or shoring, no matter how large 
or small requires prior approval from SCRRA Engineer.   
 
Fall Protection – A requirement of the FRA and SCRRA, that ensures training and 
protection for work performed on any bridge structure that is at a height of 10 feet or 
more above water or ground and/or while working at a height of 10 feet or more. 
 
Fill – A section of earth built up to support the railroad’s track structure. 
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Foul the ballast – Anything that contaminates the ballast section of the roadbed and 
inhibits the ballast from supporting the track, draining water, or suppressing weed 
growth.  In most cases ballast is fouled by excavated material being placed on the ballast. 
 
Foul the track – Placement of an individual or a piece of equipment in such a proximity 
to a track that the individual or equipment could be struck by a moving train or track 
equipment. SCRRA fouling distance is defined as within 20 feet from the nearest running 
rail. 
 
General Code of Operating Rules (GCOR) – The rules that govern the use of railroad 
tracks by trains, maintenance employees, contractors and others.  
 
Hy-rail Vehicle - This vehicle is considered on-track equipment.  It is typically driven on 
highways, but has specially manufactured attachments that allow the vehicle to travel on 
railroad tracks.  They are viewed as trains and only authorized railroad personnel may 
operate them. 
 
Industry Track – A secondary track designated to allow access to industries along the 
main track. 
 
Job Site – Any area where work is performed, where materials and equipment are stored, 
or which employees access during the project. 
 
Mainline (main track) – The primary track used by trains.  Some of the routes have 
more than one track. 
 
Member Agency- is that specific county transportation Member Agency(s), whose 
Property is directly affected by the Contractor’s actions. The five county transportation 
Member Agencies are the Los Angles County Metropolitan Transportation Authority, the 
Orange County Transportation Authority, the Riverside County Transportation 
Commission, the San Bernardino Associated Governments, and the Ventura County 
Transportation Commission. 
 
Mileposts – Field indicators of approximate distance from a specific point the Railroad 
system used for approximate locations of Railroad facilities.  They are not to be used for 
field surveys.  

 
MOU- is a memorandum of understanding. 
 
On-Track Equipment - Maintenance of Way machines such as track cars, Hy-rail 
vehicles, tampers, ballast regulators, etc. which may be operated on the track. 
 
On-Track Safety - A set of safety rules, developed and promulgated by the FRA, that 
must be complied with to work on or near railroad property.  Specific training and 
obedience to these rules is a requirement of the FRA and is managed by SCRRA for its’ 
member agencies. The GCOR embodies the FRA On-Track Safety Rules.   When 
SCRRA rules are more stringent those rules shall apply.  Loss of your privilege to work 
on SCRRA member agency right-of-way can result from the violation of these rules. 
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Roadbed - A graded area beneath and on either side of the track structure that provides 
support and drainage of the track. 
 
Roadway Worker – Any employee of the railroad or any contractor on a railroad right-
of-way, whose duties include inspection, construction, maintenance or repair of railroad 
track, bridges, roadway, signal and communication systems, electric traction systems, 
roadway facilities or roadway machinery on or near track, or with the potential of fouling 
a track. 
 
Safety Training  - A session conducted by a qualified SCRRA representative at which 
On-Track Safety and Railroad Rules and Regulations are discussed. 
 
Safety Sticker - An emblem that indicates completion of Railroad Training.  The non 
transferable “Safety Trained’ emblem is to be placed on each individual’s hard hat so it is 
visible when working on the Railroad’s Right-of Way. 
 
Shoring – Methods and materials used to prevent the collapse of the earthen walls of 
excavations.  Shoring in close proximity to the tracks requires design pursuant to Cooper 
E-80 loading.  In all cases, shoring drawings require approval prior to construction. 
 
Siding – A secondary track used for the passing of trains on single-track routes.  
 
Signal - Railroad facility used to inform Railroad personnel of track conditions. 
 
Spur Track – A secondary track designated to allow access to industries along the main 
track. 
 
Tracks – The rails, ties, and ballast that composes the traveling surface by trains. 
 
Track Structure – The rails, ties ballast, and roadbed that compose the traveling surface 
used by trains. 
 
Trains – One or more engines coupled together, with or without cars, which use the 
Railroad track. 
 
Train Movement – Any motion of engines and/or cars over the railroad tracks. 
 
Yard- A collection of secondary tracks used to store equipment (cars, engines, 
maintenance machines, etc.), for assembling or disassembling trains, and/or conducting 
other railroad operations. 

 
 
 
 
 
 
 
 
 
 

  15



Suggested for your use. 
 

 
RAILROAD EMERGENCY RESPONSE FORM 

 
Location  (Subdivision & Milepost)__________________________ 
________________________________________________________ 
 
Closest City and Directions from it to the job site or nearest 
crossing if job site is inaccessible from roadway. _______________ 
 
 
 
 
Location of the closest hospital and directions from job site.  Or 
nearest crossing if job site is inaccessible from roadway_________ 
 
 
 
Nearest emergency Services: 
Ambulance: _______________________ 
Fire   _______________________ 
Police  _______________________ 
 
Railroad Contacts: 
Name_______________________________________________ 
Nextel__________________________ 
 

Emergency Numbers 
 
Grade Crossing Hot Line             888.446.9721 
Manager, Maintenance-of-Way (Cell phone)     213.792.7904 
Public Projects Right-of-Way Engineer  213.452.0256 
Cell phone       213.305.8508 
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Southern California Regional Rail Authority 
Third Party Contractor   

Zero Tolerance Safety Rules 
 
 
¾ All third party contractors must have a Right-of-Entry or approved 

document to work on SCRRA right-of-way. 
 
¾ Drinking alcoholic beverages, being under the influence of any drug or 

medication or having them in your possession at any time on SCRRA 
property will not be tolerated. 

 
¾ All third party contractor personnel must have been SCRRA Roadway 

Worker Safety trained and have a valid SCRRA safety sticker on their hard 
hat or they will not be allowed on SCRRA property. 

 
¾ All third party contractor personnel must wear a hard hat, safety glasses, 

orange vest with reflectorized tape long pants, and lace type boot not less 
than 8” high. 

 
¾ WORKING ON OR AROUND TRACKS: 

1. All work within 20 feet of the nearest running rail must be coordinated 
with the Right-of-Way Engineer so that positive protection can be 
provided for personnel.  

2. Do not foul the track with any piece of equipment without a flagger and 
positive protection. 

 
¾ Do not stand on the track or within 10 feet of the centerline of the track. The 

track is not an observation platform. 
 
¾ Do not leave open holes or trenches unattended. 

 
¾ Do not disturb or foul the ballast at any time. 

 
 
VILOATION OF ANY OF THESE RULES WILL RESULT IN REMOVAL 
FROM THE PROPERTY AND MAY CAUSE THE JOB TO BE SHUT 
DOWN. 
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TEMPORARY RIGHT-OF-ENTRY AGREEMENT 

 
 SCRRA FORM NO. 6 
 

SCRRA File No.  

SCRRA Project/Task No.  

Subdivision  

Mile Post  

Thomas Guide Location  

 
This Temporary Right-of-Entry Agreement (“Agreement”) is between the Southern California Regional Rail 

Authority (hereinafter referred to as “SCRRA”) and    

(hereinafter referred to as "Contractor"). This Agreement is for entry upon, over and under SCRRA and Member 

Agency right of way (“Right of Way”) at or near     

in the City of     or in the Unincorporated County of   

(as such location is more specifically identified above) for the purpose of   

   (as shown on attached drawings). 

1. Definitions  
 

A. Contractor is an individual, firm, partnership or corporation or combination thereof, private, 
municipal or public, including joint ventures, which are referred to throughout this document by 
singular number and masculine gender. For purposes of this agreement, Contractor also includes any 
subcontractor, supplier, agent or other individual entering the Right of Way during performance of 
work. 

 
B. Indemnitees are SCRRA, Member Agencies and Operating Railroad and their respective officers, 

commissioners, employees, agents, successors and assigns. 
 
C. Operating Railroad is/are that specific passenger or freight-related railroad company(s) validly 

operating on SCRRA and Member Agency track(s). Operating Railroads are any combination(s) of 
the SCRRA (METROLINK), the National Railroad Passenger Corporation (AMTRAK), the Union 
Pacific Railroad Company (UPRR) and the BNSF Railway Company. 

 
D. Property and Right of Way is defined herein to mean the real and/or personal property of SCRRA 

and/or Member Agencies.  
 

E. SCRRA is a five-county joint powers authority, created pursuant to State of California Public Utilities 
Code Section 130255 and California Government Code Section 6500 et seq., to build and operate the 
“Metrolink” commuter train system in the five-county area on rail rights-of-ways owned by the 
Member Agencies. The five-county Member Agencies are comprised of the following: Los Angeles 
County Metropolitan Transportation Authority (MTA), Ventura County Transportation Commission 
(VCTC), Orange County Transportation Authority (OCTA), San Bernardino Associated Governments 
(SANBAG), and Riverside County Transportation Commission (RCTC). 

 
F. SCRRA Railroad Employee (SRE) is a Southern California Regional Rail Authority employee or 
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contractor (SCRRA General Code of Operating Rules and Territory Qualified) providing warning to 
Public Agency or Contractor personnel of approaching trains or on track equipment and who has the 
authority to halt work and to remove personnel from the Right of Way to assure safe work. 

 
G. SCRRA Safety Training Officer is a Southern California Regional Rail Authority employee (SCRRA 

General Code of Operating Rules qualified) authorized by the SCRRA Director of Engineering and 
Construction to provide Contractor training. 

 
2. References 
 

When working on the Right of Way, the Contractor must comply with the rules and regulations contained 
in the current editions of the following documents which are "references" incorporated in this document 
as if they were set out in full in this paragraph.  The Contractor, by its signature on this Agreement, 
acknowledges receipt of these documents and agrees to abide by said rules and regulations at all times 
when on the Right of Way. 

 
A. Rules and Requirements for Construction on Railway Property, SCRRA Form No. 37. 

 
B. General Safety Regulations for Third Party Construction and Maintenance Activity on SCRRA 

Member Agency Right of Way. 
 
3. Entry Onto Right of Way 
 

No verbal approvals will be granted. The Contractor shall not enter onto the Right of Way unless 
Contractor has arranged for SCRRA safety training as well as protective services (SCRRA Railroad 
Employee (SRE) and/or other protective services to be determined by SCRRA) and has paid all charges 
and fees. A fully executed copy this Form 6 must be in the possession of the contractor at the job site and 
must be produced by Contractor upon request by SCRRA, a law enforcement officer or Member 
Agency’s representative. If said Agreement is not produced, SCRRA has the right to suspend work in the 
Right of Way until Contractor demonstrates possession of Agreement at the job site. 
 

4. Termination of Agreement  
 

SCRRA or Member Agency reserves the right to terminate or revoke this temporary Agreement at any 
time upon two hours notice; however, in the event of an unsafe condition on the Right of Way, SCRRA 
shall have the right to terminate this Agreement immediately, without any advanced notice. Unless 
subsequently modified, extended, terminated or revoked by SCRRA, this temporary Agreement shall 
extend until the work authorized hereunder is completed or accepted by SCRRA. In any event, however, 
the Agreement shall be automatically terminated if or when the insurance that the Contractor is required 
to maintain hereunder lapses or expires. The Contractor agrees to return the Property to a condition 
substantially the same as before construction, including replacement, repair, or reinstallation of railroad 
signs and property. Railroad signs include but are not limited to “No Trespassing”, “Speed Limit”, 
“Milepost”, “Whistle”, “Station Stop” and “Fiber Optics”. The Contractor agrees to notify SCRRA, in 
writing and orally, when use of the Right of Way or work is completed (see Section 18 of this Agreement 
for SCRRA contact). Under no circumstances shall the temporary right of entry provided for under this 
Agreement be construed as granting to the Contractor or its Subcontractors and agents any right, title or 
interest of any kind or character in, on or about any Property. 

 
At the request of SCRRA or Member Agency, Contractor shall remove from the Right of Way any 
employee or other individual who has not completed safety training or otherwise fails to conform to the 
instructions of SCRRA's or Member Agency's representative in connection with work on the Right of 
Way. Any right of Contractor to enter upon the Right of Way shall be suspended until such request of 
SCRRA or Member Agency is met. Contractors shall defend, indemnify and hold harmless SCRRA and 
Member Agency against any claim arising from the removal of any such employee or other individual 
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from the Right of Way. 
 
5. Indemnification 
 
 Contractor, on behalf of itself and its employees, subcontractors, agents, successors and assigns, agrees to 

indemnify, defend, by counsel satisfactory to SCRRA and Member Agency, and hold harmless 
"Indemnitees", and each of them to the maximum extent allowed by law, from and against all loss, 
liability, claims, demands, suits, liens, claims of lien, damages (including incidental consequential 
damages), costs and expenses (including, without limitation, any fines, penalties, judgments, actual 
litigation expenses and experts' and actual attorneys' fees), that are incurred by or asserted against 
Indemnitees arising out of or connected in any manner with (i) the acts or omissions of the Contractor or 
its officers, directors, affiliates, subcontractors or agents or anyone directly or indirectly employed by 
them or for whose acts the foregoing persons are liable (collectively, "Personnel") in connection with or 
arising from the presence upon or performance of activities by the Contractor or its Personnel with respect 
to the Right of Way, (ii) bodily and/or personal injury or death of any person (including without limitation 
employees of Indemnitees) or damage to or loss of use of Property resulting from such acts or omissions 
of the Contractor or its Personnel or (iii) non-performance or breach by Contractor or its Personnel of any 
term or condition of this Agreement, in each case whether occurring during the term of this Agreement or 
thereafter. 
 
The foregoing indemnity shall be effective regardless of any negligence (whether active, passive, 
derivative, joint, concurring or comparative) on the part of Indemnitees, unless caused by the sole 
negligence or willful misconduct of Indemnitees, and is in addition to any other rights or remedies, which 
Indemnitees may have under the law or under this Agreement. 

 
Claims against the Indemnitees by the Contractor or its Personnel shall not limit the Contractor's 
indemnification obligations hereunder in any way, whether or not such claims against Indemnitees may 
result in any limitation of the amount or type of damages, compensation or benefits payable by or for the 
Contractor or its Personnel under workers' compensation acts, disability benefit acts or other employee 
benefit acts or insurance. 
 
The provisions of this section shall survive the termination or expiration of this Agreement. 

 
6. Assumption of Liability 
 

To the maximum extent allowed by law, the Contractor releases Indemnitees from and assumes any and 
all risk of loss, damage or injury of any kind to any person or property, including without limitation, the 
Property and/or Right of Way and any other property of or under the control or custody of, the Contractor 
or its personnel in connection with any acts undertaken under or in connection with this Agreement. The 
Contractor's assumption of risk shall include, without limitation, loss or damage caused by defects in any 
structure or improvements (including easement, lease or license agreements for other existing 
improvements and utilities) on the Right of Way, accident or fire or other casualty on the Right of Way or 
electrical discharge, noise or vibration resulting from SCRRA, Member Agency and Operating Railroad 
transit operations on or near the Right of Way and any other persons or companies employed, retained or 
engaged by SCRRA or Member Agency. The Contractor, on behalf of itself and its Personnel (as defined 
in Section 5, "Indemnification") as a material part of the consideration for this Agreement, hereby waives 
all claims and demands against the Indemnitees for any such loss, damage or injury of the Contractor 
and/or its Personnel. The Contractor waives the benefit of California Civil Code Section 1542, which 
provides as follows: "A general release does not extend to claims which the creditor does not know or 
suspect to exist in his favor at the time of executing the release, which if known by him must have 
materially affected his settlement with the debtor." 
 
The provisions of this Section shall survive the termination or expiration of this Agreement. 
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7. Insurance  
 

The Contractor, at its sole cost and expense, shall obtain and maintain in full force and effect during the 
term of this Agreement insurance as required by SCRRA or Member Agency in the amounts, coverage, 
and terms and conditions specified, and issued by insurance companies as described on Exhibit "A". 
SCRRA or Member Agency reserve the right, throughout the term of this Agreement, to review and 
change the amount and type of insurance coverage it requires in connection with this Agreement. Prior to 
entering the Right of Way or performing any work or maintenance on the Right of Way, the Contractor 
shall furnish SCRRA with insurance endorsements or certificates in the form of Exhibit "B", evidencing 
the existence, amounts and coverage of the insurance and signed by a person authorized by the insurer to 
bind coverage on its behalf. In most instances, SCRRA and Member Agency do not allow self-insurance; 
however, if the Contractor can demonstrate assets and retention funds meeting SCRRA and Member 
Agency self-insurance requirements, SCRRA and Member Agency may in SCRRA’s sole  and absolute 
discretion permit the Contractor to self-insure. The right to self-insure with respect to any coverage 
required hereunder may be granted or revoked at the sole and absolute discretion of SCRRA or any 
Member Agency. SCRRA or Member Agency shall not be liable for the payment of any premiums or 
assessments for insurance required to be maintained by the Contractor under this Agreement. Contractor 
affirms that all subcontractors covered by this Agreement are insured to the same limits required of the 
Contractor or included in Contractor’s policy. 

 
Prior to the expiration of any policy, the Contractor shall furnish SCRRA with certificates of renewal or 
"binders" thereof. Each certificate shall expressly state that such policies shall not be cancelable or 
otherwise subject to modification except after thirty (30) days prior written notice to SCRRA and Member 
Agency. 

 
8. No Assignment 
 

The Contractor shall not assign this Agreement or any right hereunder without SCRRA's and Member 
Agency's prior written consent. 

 
9. Compliance by Contractor 
 

The Contractor shall take all steps necessary to assure that its subcontractors comply with the terms and 
conditions of this Agreement and applicable laws and regulations. The Contractor shall assure that no lien 
is placed against the Right of Way arising from performance of work hereunder by Contractor or any 
subcontractor, and in the event of such a lien, Contractor shall immediately remove or cause to be 
removed such lien. 

 
10. Safety Orientation Class 
 

The Contractor and his subcontractors shall be required to attend a SCRRA Safety Orientation Class prior 
to receiving permission to enter the Right of Way. 

 
11. SCRRA Safety and Protective Services 
 

The Contractor must request and arrange for on track safety protection satisfactory to SCRRA in the 
following circumstances: 

 
A.  When Contractor's personnel or equipment encroach onto the Right of Way unless specifically 

exempted by SCRRA due to physical separation between tracks and Contractor’s operation; 
 
B.  When any part of any equipment is standing or being operated within or adjacent to the Right of 

Way or when any erection or construction activities are in progress within such limits; 
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C.  For any excavation within the railroad Right of Way; 
 
D.  For any clearing, grubbing, grading or blasting in proximity to the Right of Way which, in the 

opinion of SCRRA or Member Agency's representative, may endanger the Right of Way or 
operations; 

 
E.  For any street construction and maintenance activities, located within the Right of Way or in the 

vicinity of an at-grade crossing, requiring temporary work area traffic control; 
 

F.  For any work activity on or adjacent to the Right of Way as required by the Maintenance of Way 
(MOW) office. 

 
The Contractor shall notify the SCRRA Training Officer (909-859-4113) to schedule mandatory safety 
training. Upon completion of safety training, the Contractor shall notify the SCRRA Maintenance of Way 
office (909-392-4506) a minimum of five (5) working days prior to beginning work on the Right of Way 
and secure any protection SCRRA deems necessary. This prior notification does not guarantee the 
availability of on track safety protection for the proposed date of construction. To the full extent of 
Paragraph 5 above (Indemnification), Contractor agrees to indemnify SCRRA against any and all claims 
resulting from sickness or any other absence. 

 
12. Reimbursement of Costs and Expenditures 
 

The Contractor agrees to reimburse SCRRA or Member Agency for all cost and expense incurred by 
SCRRA or Member Agency in connection with said work, including without limitation the expense of 
engineering plan review, staff costs to process approvals and agreements, safety training, furnishing an 
SCRRA Railroad Employee and protective services as SCRRA deems necessary. Contractor agrees to 
reimburse SCRRA for all construction related services including but not limited to installation and 
removal of falsework beneath tracks, restoration of railroad roadbed and tracks, installation of appropriate 
protective devices, temporary and permanent repairs of signal or communication equipment, restoration of 
the Right of Way to a condition satisfactory to SCRRA's and Member Agency's representative.  
 
The Contractor agrees to reimburse SCRRA or Member Agency actual cost and expense reasonably 
incurred for all services and work performed in connection with said work, including SCRRA’s allocated 
overhead and fringe benefits. SCRRA will charge the Contractor four hours minimum for the mandatory 
safety training class and for other services four hours or less in duration. SCRRA will charge the 
Contractor for eight hours minimum if the Contractor cancels SCRRA services after SCRRA Railroad 
Employee or SCRRA Safety Training Officer is on site on the day of the appointment.  
 
The Contractor also agrees to reimburse SCRRA, Member Agency and/or Operating Railroad for any and 
all cost and expense incurred as a result of Contractor’s work which may result in (i) unscheduled delay to 
the trains or interference in any manner with the operation of trains, (ii) unscheduled disruption to normal 
train operation, (iii) unreasonable inconvenience to the public or private user of the system, (iv) loss of 
revenue and (v) alternative method of transportation for passengers. SCRRA will submit final bills to the 
Contractor for cost incurred. 
 
Prior to commencement of work, the Contractor shall deposit with SCRRA the sum of    
dollars ($)   representing the estimated expense to be incurred by SCRRA and Member 
Agency in connection with said work. As the work progresses, SCRRA may require additional progress 
payments as the scope of work changes or becomes clearer. SCRRA may discontinue services to 
Contractor pending receipt of progress payments. The deposit and progress payments shall be applied to 
SCRRA's and Member Agency's actual costs and expenditures. The Contractor shall be responsible to pay 
any amount exceeding the above payments upon receipt of notice or invoice by SCRRA. SCRRA shall 
exercise its best efforts to provide final invoicing to Contractor within 90 days following completion of 
the work; however, Contractor acknowledges that it shall be responsible for payment of all expenses 
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incurred by SCRRA and Member Agency in connection with the work even if the final invoicing is 
provided to Contractor thereafter. Upon satisfactory completion of all work, any payments in excess of 
SCRRA's and Member Agency's costs and expenditures shall be returned to the Contractor within 
reasonable time.  

 
If there is no amount indicated in the blank space provided above for the deposit to be made by the 
Contractor, and if prior SCRRA written approval is obtained, in lieu of such deposit, Contractor shall 
cause surety bond to be executed by a reliable surety acceptable to SCRRA and Member Agency, 
conditioned upon the faithful performance of the provisions of this Agreement. 
 

13. Temporary Traffic Control 
 

Temporary traffic control shall be used when a maintenance or construction activity is located on the 
Right of Way or when the activity is located in the vicinity of a highway-rail grade crossing, which could 
result in queuing of vehicles across the railroad tracks. Refer to SCRRA’s “Temporary Traffic Control 
Guidelines” for further information on definitions, referenced standards, traffic control plans, submittals, 
traffic control elements and responsibility/authority for temporary traffic control at highway-rail grade 
crossings. The guidelines provide acceptable alternatives and procedures, which prescribe appropriate 
temporary traffic control measures at highway-rail grade crossings and are available on the SCRRA 
website. (http://www.metrolinktrains.com/Public Projects Site/PDF Files/Temporary Traffic Control 
Guidelines.pdf) 

 
14. Environmental Health and Safety Plan 

Contractor shall immediately notify SCRRA and the appropriate regulatory agency (ies) of any spill, 
release, discharge or discovery of any hazardous material or contaminants in, on or under the Property. 
After provid ing such notice to SCRRA and the appropriate regulatory agency (ies), any contaminated 
soils or hazardous materials which are spilled, released, discharged or discovered by the Contractor, shall 
be promptly removed and disposed of by Contractor in accordance with all the applicable laws at 
Contractor’s sole cost and expense. To the extent preexisting contamination or hazardous material, which 
was not caused or contributed to by Contractor, is discovered or unearthed by Contractor, Contractor shall 
only be obligated by this provision to removing and disposing of that portion of the contaminated soils or 
hazardous materials that are unearthed or otherwise disturbed during Contractor’s operations. Prior to 
entry onto the Property, Contractor (s) performing trenching, excavations or soil borings may be required 
by SCRRA to submit a “Hazardous Materials Work Plan.” If required, said plan shall include 
Contractor’s site-specific health and safety plan and any other information that SCRRA may require. 
Contractor shall ensure that all documentation for transportation or disposal of contaminated soils of 
hazardous materials is prepared in the Contractor’s name only and that neither SCRRA nor Member 
Agency shall have any responsibility or liability therefor. Contractor shall defend and indemnify SCRRA 
for any spill, release or discharge of contaminants or hazardous materials by Contractor in connection 
with activities hereunder in accordance with Section 5 Indemnification (Page 2 of 12) 

15. Warranty for Plan Review 
 
Review and or approval of the plans and calculations by SCRRA shall not relieve the Contractor of 
responsibility for full compliance with contract requirements, correctness of design drawings and details, 
proper fabrication and construction techniques and coordination with other government and private 
permitting agencies, nor shall such review or approval by SCRRA in any way relieve Contractor from, or 
otherwise modify, Contractors’ indemnity obligations (Section 5) or assumption of liability obligations 
(Section 6). Execution of this right of entry does not imply design warranty or responsible charge on the 
part of SCRRA engineering employees. The parties expressly agree that SCRRA makes no warranty of 
any kind and assumes no responsibility therefore. 
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16. Miscellaneous  
 

Wherever the context of this document so requires, words used in the masculine gender shall include the 
feminine and neuter genders; words used in the neuter gender shall include the masculine and feminine 
genders; words in the singular shall include the plural; and words in the plural shall include the singular. 

 
17. Emergency Telephone Numbers  
 

The Contractor must immediately contact SCRRA in case of accidents, personal injury, defect in track, 
bridge or signals or any unusual condition that may affect the safe operation of the railroads. The 
following are SCRRA's emergency numbers: 
 
Signal emergencies and grade crossing problems  (888) 446-9721 
Metrolink Chief Dispatcher (909) 593-0661 or (888) 446-9715 
Metrolink Sheriff's Dispatcher (323) 563-5280 
Signal and Communications Cable Location (909) 392-8476 

 
18. Notices 
 

Except as otherwise provided in this agreement, all notices, statements, demands, approvals or other 
communications to be given under or pursuant to this agreement will be in writing, addressed to the 
parties at their respective addresses as provided below and will be delivered in person or by certified or 
registered mail, postage paid or by telegraph or cable, charges pre-paid. 
 
SCRRA: Manager Public Projects 

Southern California Regiona l Rail Authority (SCRRA) 
700 South Flower Street, Suite 2600 
Los Angeles, CA 90017-4101 
Attn: Right of Way Engineer 
213/452-0353 

 
Contractor: Contractor's address is shown below. 
 

19. California Law 

This agreement shall be construed and interpreted in accordance with and governed by the laws of the 
State of California. 
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The Contractor hereby agrees to the terms as set forth in this Agreement and hereby acknowledges receipt of this 
Agreement and of the insurance certificate forms (Exhibits A & B) herein provided. 
 
      
 (Name of Contractor) (Signature) 
 
      
 (Address) (Print Name) 
 
      
 (Title) 
 
      
 (Telephone) (Contractor's State License No.)  
 
   
 (Fax) 
 
Receipt of the foregoing agreement and certificated of insurance furnished by the Contractor are hereby 
acknowledged on this   day of    20   . 
 
SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY 
 

By:    
 Right of Way Engineer 
 
By:    
 Manager Public Projects 

[Approved As To Form By Legal Counsel] 
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EXHIBIT "A" 
 INSURANCE REQUIREMENTS FOR RIGHT OF ENTRY AGREEMENTS 
 
Contractor shall procure and maintain for the duration of the contract insurance against claims for injuries to 
persons or damages to Property, which may arise from or in connection with the performance of the work by the 
Contractor, his agents, representatives, employees or subcontractors. 
 
1. Minimum Scope of Insurance  
  
 Coverage shall be at least as broad as: 
 
 S Insurance Services Office Commercial General Liability coverage (occurrence form CG 0001). 
 S Insurance Services Office form No. CA 0001 (Ed. 1/87) covering Auto. Liability, code 1(any auto). 
 S Worker's Compensation insurance as required by the State of CA. & Employer's Liability Insurance. 
 £  Course of Construction insurance form providing coverage for "all risks" of loss.  
 £ Property insurance against all risks of loss to any tenant improvements or betterment. 
£ Contractor’s Pollution Liability 

 
2. Minimum Limits of Insurance 
 
 Contractor shall maintain limits no less than: 
 
S General Liability: $2,000,000 per occurrence for bodily injury, personal injury and Property damage.  
S If Commercial General Liability Insurance or other form with a general aggregate limit is used, either 

the general aggregate limit shall apply separately to this project/location or the general aggregate limit  
shall be twice the required occurrence limit. 

 S Automobile Liability: $1,000,000 per accident for bodily injury and Property damage. 
 S Employer's Liability: $1,000,000 per accident for bodily injury or disease. 
 £ Course of Construction: Completed value of the project. 
£ Property Insurance: Full replacement cost with no coinsurance penalty provision. 
£ Contractor’s Pollution Liability: $1,000,000 per occurrence/$2,000,000 annual aggregate 

 
3. Certificate Holder/Additional Insured 
 
 Certificate holder and/or insured will be the following: 
 
  Southern California Regional Rail Authority (SCRRA) 
 
 Additionally Insured will be the following: 
 

Los Angeles County Metropolitan Trans. Auth. (MTA) Burlington Northern Santa Fe Corp. (BNSF)  
Orange County Transportation Authority (OCTA)  Union Pacific Railroad Company (UPRR) 
Riverside County Transportation Commission (RCTC) National Railroad Passenger Corporation (Amtrak) 
San Bernardino Associated Government (SANBAG) 
Ventura County Transportation Commission (VCTC)   

 
4. Railroad Protective Liability Insurance 
 
 S Railroad Protective Liability Insurance 
 
 The Contractor shall provide, with respect to the operations they or any of their subcontractors perform on 

the Property, Railroad Protective Liability Insurance, AAR-AASHTO (ISO/RIMA) in the name of the 
railroads and Member Agencies shown in Section 3 above. 
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The policy shall have limits of liability of not less than $2 million per occurrence , combined single limit, 
for coverage and for losses arising out of injury to or death of all persons and for physical loss or damage 
to or destruction of Property, including the loss of use thereof. A $6 million annual aggregate  shall 
apply. 

 
If coverage is provided on the London claims-made form, the following provisions shall apply: 

 
A. The limits of liability shall be not less than $3 million per occurrence, combined single limit. A $9 

million aggregate may apply. 
 

B. Declarations item 6, extended claims made date, shall allow an extended claims made period no 
shorter than the length of the original policy period plus one year. 

 
C. If equivalent or better, wording is not contained in the policy form, the following endorsement must 

be included: 
 

It is agreed that "physical damage to Property" means direct and accidental loss of or  damage 
to rolling stock and their contents, mechanical construction equipment or motive power 
equipment, railroad tracks, roadbed, catenaries, signals, bridges or buildings. 

 
For certain low-hazard activity, Contractor may request that the SCRRA and Member Agency waive the 
requirement to provide the Railroad Protective Liability Insurance. If the exposure to the track is 
physically separated by a building, floor or a continuous fence (no thoroughfares) and the employees of 
the Contractor are explicitly notified that they are not permitted to have any contact with the track, the 
Railroad Protective Liability Insurance requirement may be waived by SCRRA's Manager Public Projects 
or his/her designated representative. 

 
5. Deductibles and Self-Insured Retentions  
 

Any deductibles or self-insured retentions must be declared to and approved by SCRRA and Member 
Agency. At the option of SCRRA, either: the insurer shall reduce or eliminate such deductibles or self-
insured retentions as respects SCRRA and Member Agency, its officials and employees or the Contractor 
shall procure a bond guaranteeing payment of losses and related investigations, claim administration and 
defense expenses. 

 
6. Other Insurance Provisions  
 

The General Liability and Automobile Liability policie s are to contain, or be endorsed to contain, the 
following provisions: 

 
A. SCRRA and Member Agency, its subsidiaries, officials and employees are to be covered as insureds 

as respects: liability arising out of activities performed by or on behalf of the Contractor; premises 
owned, occupied or used by the Contractor, or automobiles owned, leased, hired or borrowed by the 
Contractor. The coverage shall contain no special limitations on the scope of protection afforded to 
SCRRA and Member Agency, its subsidiaries, officials and employees. 

 
B. For any claims related to this project, the Contractor's insurance coverage shall be primary insurance 

as respects SCRRA and Member Agency, its subsidiaries, officials and employees. Any insurance or 
self-insurance maintained by SCRRA and Member Agency, its subsidiaries, officials and employees 
shall be excess of the Contractor's insurance and shall not contribute with it. 

 
C. Any failure to comply with reporting or other provisions of the policies including breaches of 

warranties shall not affect coverage provided to SCRRA and Member Agency, its subsidiaries, 
officials and employees. 

 
D. The Contractor insurance shall apply separately to each insured against whom claim is made or suit 

is brought, except with respect to the limits of the insurer's liability. 
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E. Each insurance policy required by this clause shall be endorsed to state that coverage shall not be 
suspended, voided, canceled by either party, reduced in coverage or in limits except after thirty (30) 
days' prior written notice by certified mail, return receipt requested, has been given to SCRRA 
and/or Member Agency. 

 
Course of Construction policies shall contain the following provisions: 

 
A. SCRRA and Member Agency shall be named as loss payee. 

 
B. The insurer shall waive all rights subrogation against SCRRA and Member Agency. 

 
7. Acceptability of Insurers  
 

Insurance is to be placed with insurers with a current A.M. Best's rating of no less than A:VII, unless 
otherwise approved by SCRRA and Member Agency. 

 
8. Verification of Coverage 
 

Contractor shall furnish SCRRA with original endorsements effecting coverage required by this clause. 
The endorsements are to be signed by a person authorized by that insurer to bind coverage on its behalf. 
The endorsements are to be on forms provided by SCRRA. All endorsements are to be received and 
approved by SCRRA before work commences. As an alternative to SCRRA's forms, the Contractor's 
insurer may provide complete, certified copies of all required insurance policies, including endorsements 
effecting the coverage required by these specifications. 

 
9. Subcontractors  
 

Contractor shall include all subcontractors as insured under its policies or shall furnish separate 
certificates and endorsements for each subcontractor. All coverage for subcontractors shall be subject to 
all of the requirements stated herein.  

 
10. Train Services 
 

Approximate daily train traffic is    passenger trains and     freight trains. 
 
11. Submittal 
 

The original insurance policy (s) shall be submitted to: 
 

Manager Public Projects 
Southern California Regional Rail Authority (SCRRA) 
700 South Flower Street, Suite 2600 
Los Angeles, CA 90017-4101 
Attn: Right of Way Engineer 
213/452-0353 
 



SCRRA FORM NO. 6 Page 12 of 13 Rev. 9/18/06 
 

    EXHIBIT "B" 
RAILROAD PROTECTIVE LIABILITY POLICY 

DECLARATION 
 
POLICY 

Insurance Company: 
Policy Number: 
Policy Period: From:                     To:                          

 12:01am Standard time at location   
 
CERTIFICATE HOLDER AND ADDITIONALLY INSURED 

 
Certificate Holder/Insured: 

Southern California Regional Rail Authority (SCRRA) 
        700 South Flower Street, Suite 2600, Los Angeles, CA 90017-4101 

Additionally Insured: 
 

Los Angeles County Metropolitan Transportation Authority (MTA)  Burlington Northern Santa Fe Corporation (BNSF) 
Orange County Transportation Authority (OCTA)    Union Pacific Railroad Company (UPRR) 
Riverside County Transportation Commission (RCTC)   National Railroad Passenger Corporation (Amtrak) 
San Bernardino Associated Governments (SANBAG)    
Ventura County Transportation Commission (VCTC) 

 
LIMITS OF INSURANCE 

Aggregate Limit              $6,000,000    Each Occurrence Limit                   $2,000,000 
 
DESCRIPTION OF WORK AND JOB LOCATION(S) 
 
 
 
 
 
 
NAME AND ADDRESS OF DESIGNATED CONTRACTOR 
 
 
 
 
 
 
NAME AND ADDRESS OF INVOLVED GOVERNMENT AUTHORITY OR OTHER CONTRACTING PARTY 
 
 
 
 
 
 
PREMIUM 

Contract Cost      
Premium Base                               Rate per 1,000 of                                        Advance Premium   

 
FORM OF ENDORSEMENT 

Title       Number 
 
 
 
 
 
 
COUNTERSIGNATURE 
 
 

Countersigned by                                                                            Date       
(Authorized Representative) 
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EXHIBIT "B" 
 
CERTIFICATE OF INSURANCE 
Southern California Regional Rail Authority (SCRRA) 

 
ISSUE DATE (MM/DD/YY)  

 
PRODUCER 
 
 
 
 
 
 
 
INSURED 
 

 

 
THIS CERTIFICATE OF INSURANCE IS NOT AN INSURANCE POLICY AND DOES NOT AMEND, EXTEND OR ALTER 
THIS COVERAGE AFFORDED BY THE POLICY BELOW. 
 

COMPANIES AFFORDING COVERAGE 
COMPANY A 
LETTER 
COMPANY B 
LETTER 
COMPANY C  
LETTER 
COMPANY D 
LETTER 
COMPANY E 
LETTER 

 
COVERAGES  
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING ANY REQUIREMENTS, 
TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHI CH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN.  THE INSURANCE AFFORDED BY THE 
POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

 
CO 
LTR 

 
TYPE OF INSURANCE 

 
POLICY NUMBER 

 
POLICY EFFECTIVE 
DATE (MM/DD/YY)  

 
POLICY EXPIRATION 
DATE (MM/DD/YY)  

 
LIMITS 

 
 

 
GENERAL LIABILITY  
£ COMMERCIAL GENERAL LIABILITY 
£ CLAIMS MADE £ OCCUR. 
£ OWNER'S & CONTRACTOR'S PROT. 
£ OTHER ___________ 

 
 

 
 

 
 

 
GENERAL AGGREGATE 
PRODUCTS-COMP/OP AGG. 
PERSONAL & ADV. INJURY  
EACH OCCURRENCE 
FIRE DAMAGE (Any one fire)  
MED. EXPENSE  
(Any one person) 

 
$ 
$ 
$ 
$ 
$ 
$ 

 
 

 
AUTOMOBILE LIABILITY  
£ ANY AUTO 
£ ALL OWNED AUTO 
£ SCHEDULED AUTOS 
£ HIRED AUTOS 
£ NON-OWNED AUTOS 
£ GARAGE LIABILITY 

 
 

 
 

 
 

 
COMBINED 
SINGLE LIMIT 
 
BODILY INJURY  
(Per person)  
 
BODILY INJURY  
(Per accident)  
 
PROPERTY DAMAGE 

 
$ 
 
 
$ 
 
 
$ 
 
 
$ 

 
 

 
EXCESS LIABILITY  
£ UMBRELLA FORM 
£ OTHER THAN UMBRELLA FORM 

 
 

 
 

 
 

 
EACH OCCURRENCE 
 
AGGREGATE 

 
$ 
 
$ 

 
 

 
PROPERTY INSURANCE 
£ COURSE OF CONSTRUCTION 

 
 

 
 

 
 

 
AMOUNT OF INSURANCE 

 
$ 

 
 

 
WORKER'S COMPENSATION 

AND 
EMPLOYER'S LIABILITY  

 
 

 
 

 
 

 
STATUARY LIMITS 
EACH ACCIDENT 
DISEASE-POLICY LIMIT 
DISEASE-EACH EMPLOYEE 

 
 
$ 
$ 
$ 

 
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIAL ITEMS 
 
 

 
THE FOLLOWING PROVISIONS APPLY: 
1. None of the above-described policies will be canceled, limited in scope of coverage or nonrenewed until after 30 days' written notice has been given to SCRRA at the  address indicated 

below. 
2. As respects operations of the named insured perfo rmed on behalf of SCRRA, the following are added as additional insured on all liability insurance policies listed above: SCRRA,  its 

Member Agencies, Operating Railroads, its subsidiaries, officials and employees. 
3. It is agreed that any insurance of self-insurance maintained by SCRRA will apply in excess of and not contribute with, the insurance described above. 
4. SCRRA is named a loss payee on the property insurance policies described above, if any. 
5. All rights of subrogation under the property insurance policy listed above have been waived against SCRRA. 
6. Any failure by the insured to comply with reporting or other provisions of the policies including breaches of warranties shall not affect coverage provided to SCRRA, its Member 

Agencies, its subsidiaries, offi cials and employees. 
7. The worker's compensation insurer named above, if any, agrees to waive all rights of subrogation against SCRRA for injuries to employees of the insured resulting from work for SCRRA 

or use of Member Agencies premises or facilities. 

 
CERTIFICATE HOLDER 
Southern California Regional Rail Authority (SCRRA) 
700 South Flower St., Suite 2600, Los Angeles, CA 90017-4101 
 
ADDITIONAL INSURED 
MTA, OCTA, RCTC, SANBAG, VCTC 
BNSF, UPRR, AMTRAK 

 
AUTHORIZED REPRESENTATIVE 
 
SIGNATURE  
 
TITLE   
 
PHONE NO.  

 



  
 
 

Southern California Regional Rail Authority
700 South Flower Street, 26th Floor

Los Angeles, California 90017-4101

 
RULES AND REQUIREMENTS FOR 

CONSTRUCTION ON RAILWAY PROPERTY 
 

SCRRA FORM NO. 37 
 
 
1.0  GENERAL 
 
1.1 Purpose 
 

The rules and requirements were adopted to protect the Southern California Regional Rail 
Authority’s (SCRRA) operations, including the proper manner of protecting the tracks, signals, 
fiber optic cables, pipe lines, other Property, and tenants or licensees upon, adjacent to, across 
(under, and/or over), and along SCRRA and Member Agency Property during the construction 
and/or maintenance activities on or adjacent to Railway Property. 

 
1.2 Definitions 
 

1.2.1 SCRRA, is a five-county joint powers authority, created pursuant to State of California 
Public Utilities Code Section 130255 and California Government Code Section 6500 et seq., 
to build, maintain and operate the “Metrolink” commuter train system.  The five-county 
member agencies are comprised of the following: Los Angeles County Metropolitan 
Transportation Authority (MTA), Ventura County Transportation Commission (VCTC), 
Orange County Transportation Authority (OCTA), San Bernardino Associated Governments 
(SANBAG), and Riverside County Transportation Commission (RCTC).  SCRRA builds, 
operates and maintains commuter rail system in the five-county area on rail rights-of-ways 
owned by the member agencies.  

 
1.2.2 MEMBER AGENCY, is that specific county transportation entity, whose Property is 

directly affected by the Contractor's actions herein. The five county transportation Member 
Agencies are the Los Angeles County Metropolitan Transportation Authority, the Orange 
County Transportation Authority, the Riverside County Transportation Commission, the San 
Bernardino Associated Governments, and the Ventura County Transportation Commission. 

 
1.2.3 PROPERTY, is defined herein to mean the real and/or personal Property of SCRRA or 

Member Agency(s). 
 

1.2.4 CONTRACTOR, is an individual, firm, third party, partnership or corporation, or 
combination thereof, private, municipal or public, including joint ventures, retained by 
SCRRA or another public entity to provide construction or maintenance services which may 
impact SCRRA Property and who is referred to throughout this document by singular 
number and masculine gender. 

 
1.2.5 PUBLIC AGENCY, is defined to mean (i) the federal government and any agencies, 

departments or subdivisions thereof, and (ii) the State of California or any other state, and 
any county, city, city and county, district, public authority, public agency, joint powers, 
municipal corporation, or any other political subdivision or public corporation therein.  
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1.3 Submittal 
 

1.3.1 Prior to authorization to begin, any work which may infringe on SCRRA or Member 
Agency Property, the Contractor shall furnish SCRRA with three sets of, working drawings 
showing details of construction affecting the tracks and Property, specifications, falsework 
plans, falsework removal plans, sheeting and shoring plans, cribbing plans not included in 
the contract, shop drawings, traffic control plans, and other incidents not detailed in plans.  
The Contractor shall also furnish three sets of calculations of any falsework, sheeting and 
shoring, or cribbing which are to be located over, under or adjacent to tracks.  Construction 
details affecting the tracks and the Property, and not included in the contract plans shall be 
submitted to SCRRA for review and approval.  Plans, installation procedures and 
calculations shall be signed and stamped by a registered Professional Engineer licensed to 
practice in the State of California. 

 
1.3.2 The Contractor shall not begin any work until notified by SCRRA that such plans have been 

approved.  Approval of the plans and calculations by SCRRA shall not relieve the 
Contractor of responsibility for full compliance with contract requirements, for correctness 
of dimensions, clearances and material quantities, for proper design of details, for proper 
fabrication and construction techniques, for proper coordination with other trades, and for 
providing all devices required for safe and satisfactory construction and operation. 

 
1.4 References  
 

1.4.1 When working on the Property, the Contractor must comply with the rules and 
regulations contained in the current editions of the following documents which are 
"references" incorporated in this document as if they were set in full in this paragraph.  
The Contractor agrees to abide by said rules and regulations at all times when on the 
Property. 

 
A. Right-of-Entry agreement, SCRRA Form No. 6.  The Right-of-Entry agreement is an 

agreement between SCRRA and the Contractor that permits the Contractor, under 
certain agreed upon conditions, to encroach upon, adjacent to, across (under and/or 
over), and along SCRRA or Member Agency Property. 

 
B. General Safety Regulations for Construction/Maintenance Activity on Railway 

Property.  The Regulations are for the benefit of employees of the Contractors and 
others who are involved in construction, maintenance or other activities on the right-
of-way.  The Regulations were developed in the interest of safety and protection of 
trains, passengers or personnel of SCRRA, Member Agency, Operating Railroad(s), 
and the employees of the Contractor. 

 
C. California Public Utilities Commission (CPUC) General Orders. 

 
D. American Railway Engineering and Maintenance-of-Way Association (AREMA), 

Manual for Railway Engineering. 
 

E. SCRRA Engineering Standards. 
 
2.0 PROTECTION OF SCRRA OPERATIONS 
 
2.1 Coordination 
 

2.1.1 The Contractor shall cooperate with SCRRA where work is over or under the tracks, or 
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within the limits of the Property, so as to expedite the work and to avoid interference with 
the operation of railway equipment. 

 
2.1.2 The Contractor's ability to enter the Property is subject to the absolute right of SCRRA or 

Member Agency to cause the Contractor's work on the Property to cease if, in the opinion 
of SCRRA or Member Agency, Contractor's activities create hazard to the Property, 
employees, and/or operations. 

 
2.1.3 It is expected that SCRRA and Member Agency will cooperate to the extent possible with 

the Contractor such that the work may be handled and performed in an efficient manner, 
but the Contractor shall have no claim whatsoever for any type of damages or for extra or 
additional compensation in the event its work is delayed. 

 
2.1.4 The Contractor shall take protective measures as are necessary to keep the Property, 

including track ballast, free of sand, debris, and other foreign objects and materials 
resulting from its operations.  Any damage to the Property resulting from Contractor's 
operations will be repaired or replaced by SCRRA or Member Agency at their option and 
the cost of such repairs or replacement shall be recovered from the Contractor. 

 
2.1.5 The Contractor will perform the construction or maintenance work in such a manner and 

at such times as shall not endanger or interfere with SCRRA or Member Agency's 
operations, including relation to the proper manner of protecting the tracks, signals, fiber 
optic cables, pipe lines, other Property, and tenants or licensees at or in the vicinity of the 
work during the period of construction. 

 
2.1.6 All forecasts of train traffic and schedules are approximate.  The train schedule shall be 

used for planning purposes only and shall not be used for scheduling actual work around 
the railroad tracks.  SCRRA reserves the right to run as many trains as practical on any 
track at any time. The operation of the trains will be at sole discretion of SCRRA or 
Member Agency.  The Contractor’s work may be halted or delayed whenever necessary 
to accommodate train service.  

 
2.2 Safety and Protective Services 
 

2.2.1 The Contractor must request and arrange for a flag person, inspector and/or other 
protective services from SCRRA authorized representative for the following conditions: 

 
A. When Contractor's personnel and equipment(s) are within twenty (20) feet of the 

nearest rail. 
 
B. When any part of any equipment is standing or being operated within or adjacent to 

the Property, or when any erection or construction activities are in progress within 
such limits, regardless of elevation above or below track. 

 
C. For any excavation below the elevation of track sub-grade if, in the opinion of 

SCRRA or Member Agency's representative, track or other Property may be subject 
to settlement or movement. 

 
D. For any clearing, grubbing, grading, or blasting in proximity to the Property which, in 

the opinion of SCRRA or Member Agency's representative, may endanger the 
Property or operations. 

 
E. For any street construction and maintenance activities, located within the right-of-
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way or in the vicinity of the highway-rail grade crossing, requiring temporary work 
area traffic control, which may affect or create unsafe conditions for employees, 
public, trains and vehicles. 

 
2.2.2 SCRRA will furnish such personnel or other protective services when, in the opinion of 

SCRRA's representative, the Property, including, but not limited to, tracks, buildings, 
signals, wire lines or pipelines, may be endangered.  The Contractor agrees to reimburse 
SCRRA or Member Agencies for all cost and expense incurred by SCRRA or Member 
Agency in connection with the safety and protective services. 

 
2.3 Time of Work 
 

The Contractor will work daylight hours only and no more than five (5) weekdays (not on 
Saturday, Sunday or legal holidays) per week.  Variations from this schedule must have approval 
of SCRRA's authorized representative. 
 

3.0 DESIGN 
 
3.1 Clearances 
 

3.1.1 The Contractor shall also abide by the following minimum clearances during the course 
of construction: 

 
 15'-0" Horizontally from centerline of track (including temporary falsework) 

 
 22'-6" Vertically above top of rail 
 
 21'-6" Vertically above top of rail (Temporary Falsework Clearance - requires prior 

CPUC approval by resolution or decision and SCRRA approval) 
 

 27'-0" Vertically above top of rail for electric wires carrying less than 750 volts 
 

 28'-0" Vertically above top of rail for electric wires carrying 750 volts to 15,000 volts 
 

 30'-0" Vertically above top of rail for electric wires carrying 15,000 volts to 20,000 
volts 

 
 34'-0" Vertically above top of rail for electric wires carrying more than 20,000 volts 
 
3.1.2 Any infringement on the above clearances or walkways due to the Contractor's operations 

shall be submitted to SCRRA and to the Public Agency and shall not be undertaken until 
approved in writing by SCRRA, and until the Public Agency has obtained any necessary 
authorization from CPUC for the infringement.  No extra compensation will be allowed 
in the event the Contractor's work is delayed pending SCRRA approval, and/or CPUC 
authorization. 

 
3.1.3 In the case of impaired vertical clearance above top of rail, SCRRA shall have the option 

of installing tell-tales or other protective devices SCRRA deems necessary (at 
Contractor’s cost) for protection of SCRRA or Member Agency trainmen or rail traffic. 

 
3.2 Support and Shoring Systems 
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3.2.1 SCRRA permission is required for installation of support and shoring systems on the 
right-of-way. 



3.2.2 The support and shoring systems shall be in accordance with the American Association 
of State Highway and Transportation Officials (AASHTO), AREMA and Caltrans 
requirements.  The support and shoring system shall be designed to support all lateral 
forces caused by the earth, railroad and other surcharge loads.  The railroad loading to be 
applied is a Cooper’s E-80 loading.   

 
3.2.3 When excavation is within the sheet piling zone [the area between the vertical line offset 

8’-6” from the nearest track centerline and a one part horizontal to one part vertical (1:1) 
projection, beginning at a point located 8’-6” from the nearest track centerline and 18 
inches below the bottom of the rail of the nearest track and sloping down and away from 
the nearest track], interlocking steel sheet piling driven prior to excavation, must be used 
to protect track stability.  Steel sheet piling shall be abandoned in place, except for the 
top three (3) feet, which shall be removed, backfilled.   

 
3.2.4 When excavation is within the shoring zone [the area between a one part horizontal to 

one part vertical (1:1) projection, beginning at a point located 8’-6” from the nearest 
track centerline and 18 inches below the bottom of the rail of the nearest track and 
sloping down and away from the nearest track and a one and half part horizontal to one 
part vertical (1.5:1) projection, beginning at a point located 11’-0” from the nearest track 
centerline and 18 inches below the bottom of the rail of the nearest track and sloping 
down and away from the nearest track], soldier pile system with lagging elements which 
are placed as excavation proceeds can be used.  

 
3.2.5 When excavation is within the excavation zone [the area that is located beyond a one and 

half part horizontal to one part vertical (1.5:1) projection, beginning at a point located 
11’-0” from the nearest track centerline and 18 inches below the bottom of the rail of the 
nearest track and sloping down and away from the nearest track], shoring is not required 
and sloping system is allowed.  

 
3.2.6 Tiebacks or any other excavation support mechanisms that are installed under the track 

structure shall be at least four (4) feet clear below top of the rail.  
 

3.2.7 Support and shoring system drawings shall include plan view indicating the extent of all 
proposed shoring relative to the nearest track centerline; cross-sections of all proposed 
shoring cut perpendicular to the track and indicating track location with equal horizontal 
and vertical scale; details of all structural members, connections and embedment depths 
and impacted facilities including construction access locations, ditches mitigated 
measures.  Vertical dimensions shall be relative to the top of rail and horizontal 
dimensions shall be relative to the nearest track centerline.  

 
3.2.8 Prior to commencing the excavation of a trench five (5) feet in depth or greater and into 

which a person will be required to descend, the Contractor shall first obtain a permit to 
do so from the Division of Industrial Safety.  Any excavation adjacent to track shall be 
covered and ramped and provided with standard handrails.  Handrails shall be in 
accordance with the State of California Occupational Safety and Health Standards 
(CAL/OSHA) and CPUC General Order No. 26-D.  

 
3.2.9 The face of all jacking and receiving pits shall be located a minimum of 25 feet from the 

center line of the nearest track, measured at right angle to the track, unless otherwise 
approved by SCRRA.  The use of trench boxes may be permitted for jacking and 
receiving pits, however, trench boxes are not acceptable within the sheet piling zone. 
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3.2.10 Footing for all piers, columns, walls, or other facilities shall be located and designed so 

that any temporary support and shoring system for support of adjacent track or tracks 
during construction shall not be closer than ten (10) feet from the centerline of the 
nearest track. 

 
4.0 CONSTRUCTION 
 
4.1 Excavation and Backfill 
 

4.1.1 The Contractor shall compact all backfill to 90 percent of maximum standard density as 
determined by AASHTO T-99 or ASTM D-698.  Where it becomes necessary to excavate 
beyond the normal lines of excavation to remove boulders or other interfering objects, the 
voids remaining after such materials are removed shall be back-filled with suitable 
material approved by SCRRA.  The material obtained from the project excavation may be 
suitable for use as fill or backfill at the discretion of SCRRA.  Any excess material must 
be disposed of by hauling off-site.  The excess material must not be piled-up or scattered 
on the right-of-way.   

 
4.1.2 The Contractor shall perform excavation and grading so that the finished surfaces are in 

uniform planes with no abrupt breaks in surface and having positive drainage on the 
right-of-way away from the track structure.  

 
4.2 Utilities 
 

4.2.1 The Contractor is responsible for the location and protection of any and all surface, sub-
surface, and overhead utilities and structures.  Approval of the project and the Right-of-
Entry agreement by SCRRA and/or Member Agency does not constitute a representation 
as to the accuracy or completeness of location or the existence or non-existence of any 
utilities or structures within the limits of this project.  The Contractor shall notify the 
appropriate regional notification center [Underground Service Alert (DIGALERT) at 
(800)-227-2600], railway companies, and utility companies prior to performing any 
excavation close to any underground pipeline, conduit, duct, wire, or other structure.  
SCRRA is not a member of DIGALERT, it is, therefore, necessary to call SCRRA signal 
department at (909) 392-8476 to mark signal and communication cables and conduits.  In 
case of signal emergencies or grade crossing problems, the Contractor shall call 
SCRRA's 24-hour signal emergency number (888) 446-9721. 

 
4.2.2 There are oil, gas, and fiber optic lines running along most of the right-of-ways.  Damage 

to any of the lines will create dangerous and hazardous situations. 
 

4.3 Hazardous and Toxic Materials 
 

4.3.1 The Contractor shall operate and maintain the Property in compliance with all, and shall 
not cause or permit the Property to be in violation of any federal, state or local 
environmental, health and/or safety-related laws, regulations, standards, decisions of the 
courts, permits or permit conditions, currently existing or as amended or adopted in the 
future which are or become applicable to the Contractor or SCRRA or Member Agency 
Property.  Except for hazardous materials expressly approved by SCRRA and Member 
Agency in writing, the Contractor shall not cause or permit, or allow the Contractor 
personnel to cause or permit, or any hazardous materials to be brought upon, stored, 
used, generated, treated or disposed of on or about the Property.  Any hazardous 
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materials on the site shall be stored, used, generated and disposed of in accordance with 
all applicable environmental laws. 

4.3.2 In addition, in the event of any release on or contamination of the Property, the 
Contractor, at its sole expense, shall promptly notify SCRRA of any spill, release, or 
discharge of any hazardous material and take all actions necessary to clean up the 
affected Property (including SCRRA or Member Agency Property and all affected 
adjacent Property -whether or not owned by SCRRA or Member Agency) and to return 
the affected Property to the condition existing prior to such release or contamination, to 
the satisfaction of SCRRA and Member Agency and any governmental authorities 
having jurisdiction thereover. 

 
4.3.3 Prior to commencing any hazardous materials work (testing for or removal of hazardous 

materials), the Contractor shall obtain the prior written approval of SCRRA of the 
proposed work plan, which plan shall include site-specific health and safety plan for such 
hazardous materials work, and any parties, other than employees, who will be entering 
upon the Property or performing work.  The Contractor shall not perform any hazardous 
materials work on the Property which is not set forth in the approved hazardous materials 
work plan and shall not make any changes to the approved plan without prior written 
consent, which consent may be withheld in SCRRA’s sole and absolute discretion. 

 
4.3.4 The Contractor shall furnish copies of:  (i) all results (including all technical data and 

laboratory reports) of any sampling and analytical tests performed in the course of the 
hazardous materials work; (ii) all evaluations, technical data and analyses, reports (draft 
and final), and recommendations relating to environmental conditions in, on, or under the 
Property; and (iii) all plans, permits, registrations, approvals, orders, notices (including 
notices of violation and notices to comply), inquiries, directives, guidelines, standards, 
reports (routine and non-routine), and other correspondence submitted to, or received 
from, any federal, state, or local governmental authority regarding the hazardous 
materials work. 

 
4.3.5 The Contractor shall ensure that all documentation for transportation or disposal of 

hazardous materials from the Property shall be prepared and executed in Contractor’s 
name only and SCRRA or Member Agency shall not have any responsibility or liability 
therefore.  Prior to transportation or disposal of any wastes or hazardous materials from 
the Property, the Contractor shall provide SCRRA with copies of all draft transportation 
and disposal documentation required for the transportation and disposal of such waste or 
hazardous materials, and immediately subsequent to the transportation or disposal of any 
wastes or hazardous materials from the Property, provide SCRRA with copies of all final 
and complete transportation and disposal documentation required for the transportation 
and disposal of such waste or hazardous materials.  (Such transportation and disposal 
documentation shall include, but not be limited to any and all hazardous waste 
manifests). 

 
4.3.6 To the extent permitted by law and unless the Contractor has obtained the prior written 

consent of SCRRA (which SCRRA may withhold in its sole and absolute discretion), the 
Contractor hereby covenants and agrees to: (i) keep all information concerning or arising 
from the hazardous materials work confidential; and (ii) refrain from disclosing such 
information to third parties, except as may be required by order of a governmental 
agency having jurisdiction over the hazardous materials work, and shall use its best 
efforts to ensure that, to the extent permitted by law, Contractor’s parties also comply 
with these covenants.  In the event that the Contractor believes that it, or any of 
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Contractor’s parties, are legally compelled to disclose any of the information concerning 
or arising from the hazardous materials work to any person or entity other than SCRRA, 
including a governmental agency or other third party not authorized to receive such 
information, Contractor shall immediately notify SCRRA, prior to such disclosure, so 
that SCRRA may seek a protective order or other appropriate remedy before timely 
release of such information.  If such protective order or other remedy is not obtained or a 
waiver is granted, Contractor shall reveal only that portion of the information which it is 
legally required to disclose and will exercise all reasonable efforts to obtain assurance 
that the information so revealed will be treated as confidential.  If such information is to 
be provided by any of Contractor’s parties, Contractor shall use its best efforts to ensure 
that such parties act in the same manner.   

 
4.3.7 The Contractor shall cooperate with SCRRA in any tests or inspections deemed necessary 

by SCRRA or Member Agency.  The Contractor shall pay or reimburse SCRRA or 
Member Agency, as appropriate, for all reasonable costs and expenses incurred due to 
the tests, inspections or any necessary corrective work and inspections thereafter. 

 
4.4 Temporary Construction Crossings 
 

The Contractor shall not move its equipment or materials across the tracks.  No vehicular 
crossing over SCRRA and/or Member Agency tracks shall be installed or used by contractor 
without prior written permission of SCRRA and/or Member Agency.  Proper grade crossing 
surfaces and warning devices, signage and all other devices required by SCRRA must be 
provided at the Contractor's sole cost. 

 
4.5 Temporary Traffic Control 
 

4.5.1 Temporary traffic control shall be used when a maintenance or construction activity is 
located on the railroad right-of-way or when the activity is located in the vicinity of 
Highway-Rail Grade Crossing, which could result in queuing of vehicles across the 
railroad tracks.   

 
4.5.2 Refer to SCRRA’s “Temporary Traffic Control Guidelines for Highway-Rail Grade 

Crossings” for further information on definitions, referenced standards, traffic control 
plans, submittals, traffic control elements and responsibility/authority for the temporary 
traffic control at Highway-Rail Grade Crossing.  The guidelines provide acceptable 
alternatives and procedures to prescribe the appropriate temporary traffic control 
measures at highway-rail grade crossings.  The guidelines are available on SCRRA’s 
website at www.metrolinktrains.com (About Metrolink, “Public Projects” and 
“Guidelines”).   

 
4.6 Explosives 
 

The Contractor shall not use or store explosives on the Property without prior written approval 
from SCRRA's Director of Engineering and Construction. 
 

4.7 Restoration of Property 
 

4.7.1 Upon completion of its work, the Contractor and its subcontractors shall, at the option of 
SCRRA and Member Agency (a) leave the Property in a condition satisfactory to 
SCRRA and Member Agency, (b) restore the Property to its original condition (this may 
include, without limitation, the restoration of any fences ditches, signs or roads removed 
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or damaged by the Contractor or its subcontractors) and (c) remove all of the Contractor's 
and its subcontractors' tools, equipment and materials from the Property promptly upon 
completion of work. 

 
4.7.2 Upon receipt of the Contractor’s written assertion that the work has been completed, the 

work will be inspected by SCRRA for acceptance.  All work shall be guaranteed by the 
Contractor against defective workmanship and material furnished by the Contractor for a 
period of one (1) year from the date the work was accepted by SCRRA. 
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PROPOSED AGREEMENT NO.  C-0-1769 

BETWEEN 

ORANGE COUNTY TRANSPORTATION AUTHORITY 

AND 

      

THIS AGREEMENT is effective as of this _____ day of ________________________, 2010,  

by and between the Orange County Transportation Authority, 550 South Main Street, P.O. Box 14184, 

Orange, CA 92863-1584, a public corporation of the state of California (hereinafter referred to as 

"AUTHORITY"), ,  (hereinafter referred to as "CONSULTANT"). 

WITNESSETH: 

WHEREAS, AUTHORITY requires a Video Surveillance System (VSS) for the Metrolink Service 

Expansion Program (MSEP) at the Tustin Metrolink Station; and 

WHEREAS, said work cannot be performed by the regular employees of AUTHORITY; and 

WHEREAS, CONSULTANT has represented that it has the requisite personnel and experience, 

and is capable of performing such services; and 

WHEREAS, CONSULTANT wishes to perform these services; 

WHEREAS, the AUTHORITY’s Board of Directors approved this Agreement on ______; 

NOW, THEREFORE, it is mutually understood and agreed by AUTHORITY and CONSULTANT 

as follows: 

ARTICLE 1. COMPLETE AGREEMENT 

A. This Agreement, including all exhibits and documents incorporated herein and made 

applicable by reference, constitutes the complete and exclusive statement of the terms and conditions 

of the agreement between AUTHORITY and CONSULTANT and it supersedes all prior 

representations, understandings and communications.  The invalidity in whole or in part of any term or 

condition of this Agreement shall not affect the validity of other terms or conditions.   

/ 
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B. AUTHORITY's failure to insist in any one or more instances upon CONSULTANT's 

performance of any terms or conditions of this Agreement shall not be construed as a waiver or 

relinquishment of AUTHORITY's right to such performance or to future performance of such terms or 

conditions and CONSULTANT's obligation in respect thereto shall continue in full force and effect.  

Changes to any portion of this Agreement shall not be binding upon AUTHORITY except when 

specifically confirmed in writing by an authorized representative of AUTHORITY by way of a written 

amendment to this Agreement and issued in accordance with the provisions of this Agreement. 

ARTICLE 2. AUTHORITY DESIGNEE 

The Chief Executive Officer of AUTHORITY, or designee, shall have the authority to act for and 

exercise any of the rights of AUTHORITY as set forth in this Agreement. 

ARTICLE 3. SCOPE OF WORK 

A. CONSULTANT shall perform the work necessary to complete in a manner satisfactory to 

AUTHORITY the services set forth in Exhibit A, entitled "Scope of Work," attached to and, by this 

reference, incorporated in and made a part of this Agreement.  All services shall be provided at the 

times and places designated by AUTHORITY. 

B. CONSULTANT shall provide the personnel listed below to perform the above-specified 

services, which persons are hereby designated as key personnel under this Agreement. 

Names Functions 

  

  

  

  

C. No person named in paragraph B of this Article, or his/her successor approved by 

AUTHORITY, shall be removed or replaced by CONSULTANT, nor shall his/her agreed-upon function 

or level of commitment hereunder be changed, without the prior written consent of AUTHORITY.  

Should the services of any key person become no longer available to CONSULTANT, the resume and 
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qualifications of the proposed replacement shall be submitted to AUTHORITY for approval as soon as 

possible, but in no event later than seven (7) calendar days prior to the departure of the incumbent key 

person, unless CONSULTANT is not provided with such notice by the departing employee.  

AUTHORITY shall respond to CONSULTANT within seven (7) calendar days following receipt of these 

qualifications concerning acceptance of the candidate for replacement. 

ARTICLE 4. TERM OF AGREEMENT 

This Agreement shall commence upon the effective date of this Agreement, and shall continue 

in full force and effect through (9 months from Notice to Proceed), unless earlier terminated or extended 

as provided in this Agreement. 

ARTICLE 5. PAYMENT 

A. For CONSULTANT's full and complete performance of its obligations under this Agreement, 

and subject to the maximum cumulative payment obligation provisions set forth in Article 7, 

AUTHORITY shall pay CONSULTANT on a firm fixed price basis in accordance with the following 

provisions.  

B. The following schedule shall establish the firm fixed payment to CONSULTANT by 

AUTHORITY for each work task set forth in the Scope of Work. The schedule shall not include any  

CONSULTANT expenses not approved by AUTHORITY including but not limited to reimbursement for 

local meals. 

Task Description Firm Fixed Price 

1 Design .00 

2 Equipment .00 

3 Installation .00 

4 Warranty (5 Years) .00 

TOTAL FIRM FIXED PRICE PAYMENT .00 

C. CONSULTANT shall invoice AUTHORITY on a monthly basis for payments corresponding 

to the work actually completed by CONSULTANT.  Percentage of work completed shall be documented 
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in a monthly progress report prepared by CONSULTANT, which shall accompany each invoice 

submitted by CONSULTANT.  CONSULTANT shall also furnish such other information as may be 

requested by AUTHORITY to substantiate the validity of an invoice.  At its sole discretion, AUTHORITY 

may decline to make full payment for any task listed in paragraph B of this Article until such time as 

CONSULTANT has documented to AUTHORITY’s satisfaction, that CONSULTANT has fully 

completed all work required under the task.  AUTHORITY’s payment in full for any task completed shall 

not constitute AUTHORITY’s final acceptance of CONSULTANT’s work under such task; final 

acceptance shall occur only when AUTHORITY’s release of the retention described in paragraph D. 

D. As partial security against CONSULTANT’s failure to satisfactorily fulfill all of its obligations 

under this Agreement, AUTHORITY shall retain ten percent (10%) of the amount of each invoice 

submitted for payment by CONSULTANT.  All retained funds shall be released by AUTHORITY and 

shall be paid to CONSULTANT within sixty (60) days of payment of final invoice, unless AUTHORITY 

elects to audit CONSULTANT’s records in accordance with Article 17 of this Agreement.  If 

AUTHORITY elects to audit, retained funds shall be paid to CONSULTANT within thirty (30) calendar 

days of completion of such audit in an amount reflecting any adjustment required by such audit.  

CONSULTANT agrees to release subcontractor retention within thirty (30) calendar days after the 

subconsultants work is satisfactory completed. These prompt payment provisions are required to be 

incorporated in all subcontract agreements issued by CONSULTANT. 

E. Invoices shall be submitted by CONSULTANT on a monthly basis and shall be submitted in 

duplicate to AUTHORITY’s Accounts Payable office.  Each invoice shall be accompanied by the 

monthly progress report specified in paragraph C of this Article.  AUTHORITY shall remit payment 

within thirty (30) calendar days of the receipt and approval of each invoice.  Each invoice shall include 

the following information: 

1. Agreement No. C-0-1769; 

2. Specify the task number for which payment is being requested; 

3. The time period covered by the invoice; 
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4. Total monthly invoice (including project-to-date cumulative invoice amount) and 

retention; 

5. Monthly Progress Report;  

6. Certification signed by the CONSULTANT or his/her designated alternate that a) 

The invoice is a true, complete and correct statement of reimbursable costs and progress; b) The 

backup information included with the invoice is true, complete and correct in all material respects; c) All 

payments due and owing to subcontractors and suppliers have been made; d) Timely payments will be 

made to subcontractors and suppliers from the proceeds of the payments covered by the certification 

and; e) The invoice does not include any amount which CONSULTANT intends to withhold or retain 

from a subcontractor or supplier unless so identified on the invoice.  

7. Any other information as agreed or requested by AUTHORITY to substantiate the 

validity of an invoice. 

ARTICLE 6. PROMPT PAYMENT CLAUSE 

A. CONSULTANT agrees to pay each subcontractor for the satisfactory work preformed under 

this Agreement, no later than ten (10) calendar days from the receipt of each payment CONSULTANT 

receives from AUTHORITY.  CONSULTANT agrees further to return retainage payments to each 

subcontractor within thirty (30) calendar days after the subcontractor’s work is satisfactorily completed.  

AUTHORITY reserves the right to request the appropriate documentation from CONSULTANT showing 

payment has been made to the subcontractors.  Any delay or postponement of payment from the above 

referenced time frames may occur only for good cause following written approval by AUTHORITY. 

B. Failure to comply with this provision or delay in payment without prior written approval from 

AUTHORITY will constitute noncompliance, which may result in appropriate administrative sanctions, 

including, but not limited to a penalty of two percent (2%) of the invoice amount due per month for every 

month that payment is not made.  

C. These prompt payment provisions must be incorporated in all subcontract agreements 

issued by CONSULTANT under this Agreement.  
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ARTICLE 7. MAXIMUM OBLIGATION 

Notwithstanding any provisions of this Agreement to the contrary, AUTHORITY and 

CONSULTANT mutually agree that AUTHORITY's maximum cumulative payment obligation (including 

obligation for CONSULTANT’s profit) shall be   Dollars ($.00) which shall include all 

amounts payable to CONSULTANT for its subcontracts, leases, materials and costs arising from, or 

due to termination of, this Agreement. 

ARTICLE 8. NOTICES  

All notices hereunder and communications regarding the interpretation of the terms of this 

Agreement, or changes thereto, shall be effected by delivery of said notices in person or by depositing 

said notices in the U.S. mail, registered or certified mail, returned receipt requested, postage prepaid 

and addressed as follows: 

To CONSULTANT: To AUTHORITY: 

 Orange County Transportation Authority 

 550 South Main Street 

 P.O. Box 14184 

 Orange, CA 92863-1584 

ATTENTION:  ATTENTION: John Mathis, Senior Contracts 

Administrator 

 Ph: 714.560.5478 Fax 714.560.5792   

Email: jmathis@octa.net 

ARTICLE 9. INDEPENDENT CONTRACTOR 

CONSULTANT's relationship to AUTHORITY in the performance of this Agreement is that of an 

independent contractor.  CONSULTANT's personnel performing services under this Agreement shall at 

all times be under CONSULTANT's exclusive direction and control and shall be employees of 

CONSULTANT and not employees of AUTHORITY.  CONSULTANT shall pay all wages, salaries and 

other amounts due its employees in connection with this Agreement and shall be responsible for all 
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reports and obligations respecting them, such as social security, income tax withholding, unemployment 

compensation, workers' compensation and similar matters. 

ARTICLE 10. INSURANCE 

A. CONSULTANT shall procure and maintain insurance coverage during the entire term of this 

Agreement.  Coverage shall be full coverage and not subject to self-insurance provisions.  

CONSULTANT shall provide the following insurance coverage: 

1. Commercial General Liability, to include Products/Completed Operations, 

Independent Contractors’, Contractual Liability, and Personal Injury, and Property Damage with a 

minimum limit of $1,000,000.00 per occurrence and $2,000,000.00 general aggregate. 

2. Automobile Liability to include owned, hired and non-owned autos with a combined 

single limit of $1,000,000.00 each accident; 

3. Workers’ Compensation with limits as required by the State of California including a 

waiver of subrogation in favor of AUTHORITY, its officers, directors, employees and agents; 

4. Employers’ Liability with minimum limits of $1,000,000.00; and 

5. Professional Liability with minimum limits of $1,000,000.00 per claim. 

B. Proof of such coverage, in the form of an insurance company issued policy endorsement 

and a broker-issued insurance certificate, must be received by AUTHORITY prior to commencement of 

any work.  Proof of insurance coverage must be received by AUTHORITY within ten (10) calendar days 

from the effective date of this Agreement with the AUTHORITY, its officers, directors, employees and 

agents designated as additional insured on the general and automobile liability.  Such insurance shall 

be primary and non-contributive to any insurance or self-insurance maintained by AUTHORITY.  

Furthermore, AUTHORITY reserves the right to request certified copies of all related insurance policies. 

C. CONSULTANT shall include on the face of the Certificate of Insurance the Agreement 

Number C-0-1769; and, the Contract Administrator’s Name, John Mathis, Senior Contracts 

Administrator. 

/ 
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D. CONSULTANT shall also include in each subcontract the stipulation that subcontractors 

shall maintain insurance coverage in the amounts required from CONSULTANT as provided in this 

Agreement. 

ARTICLE 11. ORDER OF PRECEDENCE 

Conflicting provisions hereof, if any, shall prevail in the following descending order of 

precedence:  (1) the provisions of this Agreement, including all exhibits; (2) the provisions of RFP , (3) 

CONSULTANT's proposal dated________ ; and (4) all other documents, if any, cited herein or 

incorporated by reference. 

ARTICLE 12. CHANGES 

By written notice or order, AUTHORITY may, from time to time, order work suspension and/or 

make changes in the general scope of this Agreement, including, but not limited to, the services 

furnished to AUTHORITY by CONSULTANT as described in the Scope of Work.  If any such work 

suspension or change causes an increase or decrease in the price of this Agreement or in the time 

required for its performance, CONSULTANT shall promptly notify AUTHORITY thereof and assert its 

claim for adjustment within ten (10) calendar days after the change or work suspension is ordered, and 

an equitable adjustment shall be negotiated.  However, nothing in this clause shall excuse 

CONSULTANT from proceeding immediately with the agreement as changed. 

ARTICLE 13. DISPUTES 

A. Except as otherwise provided in this Agreement, any dispute concerning a question of fact 

arising under this Agreement which is not disposed of by supplemental agreement shall be decided by 

AUTHORITY's Director, Contracts Administration and Materials Management (CAMM), who shall 

reduce the decision to writing and mail or otherwise furnish a copy thereof to CONSULTANT.  The 

decision of the Director, CAMM, shall be final and conclusive.  

B. The provisions of this Article shall not be pleaded in any suit involving a question of fact 

arising under this Agreement as limiting judicial review of any such decision to cases where fraud by 

such official or his representative or board is alleged, provided, however, that any such decision shall 
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be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly erroneous 

as necessarily to imply bad faith or is not supported by substantial evidence.  In connection with any 

appeal proceeding under this Article, CONSULTANT shall be afforded an opportunity to be heard and 

to offer evidence in support of its appeal. 

C. Pending final decision of a dispute hereunder, CONSULTANT shall proceed diligently with 

the performance of this Agreement and in accordance with the decision of AUTHORITY's Director, 

CAMM.  This Disputes clause does not preclude consideration of questions of law in connection with 

decisions provided for above.  Nothing in this Agreement, however, shall be construed as making final 

the decision of any AUTHORITY official or representative on a question of law, which questions shall be 

settled in accordance with the laws of the state of California. 

ARTICLE 14. TERMINATION 

A. AUTHORITY may terminate this Agreement for its convenience at any time, in whole or 

part, by giving CONSULTANT written notice thereof.  Upon termination, AUTHORITY shall pay 

CONSULTANT its allowable costs incurred to date of that portion terminated.  Said termination shall be 

construed in accordance with the provisions of CFR Title 48, Chapter 1, Part 49, of the Federal 

Acquisition Regulation (FAR) and specific subparts and other provisions thereof applicable to 

termination for convenience.  If AUTHORITY sees fit to terminate this Agreement for convenience, said 

notice shall be given to CONSULTANT in accordance with the provisions of the FAR referenced above  

and Article 8, herein. Upon receipt of said notification, CONSULTANT agrees to comply with all 

applicable provisions of the FAR pertaining to termination for convenience.  

B. AUTHORITY may terminate this Agreement for CONSULTANT's default if a federal or state 

proceeding for the relief of debtors is undertaken by or against CONSULTANT, or if CONSULTANT 

makes an assignment for the benefit of creditors, or for cause if CONSULTANT fails to perform in 

accordance with the scope of work or breaches any term(s) or violates any provision(s) of this 

Agreement and does not cure such breach or violation within ten (10) calendar days after written notice 

thereof by AUTHORITY.  CONSULTANT shall be liable for any and all reasonable costs incurred by 
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AUTHORITY as a result of such default or breach including, but not limited to, reprocurement costs of 

the same or similar services defaulted by CONSULTANT under this Agreement.  Such termination shall 

comply with CFR Title 48, Chapter 1, Part 49, of the FAR. 

ARTICLE 15. INDEMNIFICATION 

CONSULTANT shall indemnify, defend and hold harmless AUTHORITY, its officers, directors, 

employees and agents from and against any and all claims (including attorneys' fees and reasonable 

expenses for litigation or settlement) for any loss or damages, bodily injuries, including death, damage 

to or loss of use of property caused by the negligent acts, omissions or willful misconduct by 

CONSULTANT, its officers, directors, employees, agents, subcontractors or suppliers in connection 

with or arising out of the performance of this Agreement. 

ARTICLE 16. ASSIGNMENTS AND SUBCONTRACTS 

A. Neither this Agreement nor any interest herein nor claim hereunder may be assigned by 

CONSULTANT either voluntarily or by operation of law, nor may all or any part of this Agreement be 

subcontracted by CONSULTANT, without the prior written consent of AUTHORITY.  Consent by 

AUTHORITY shall not be deemed to relieve CONSULTANT of its obligations to comply fully with all 

terms and conditions of this Agreement. 

B. AUTHORITY hereby consents to CONSULTANT's subcontracting portions of the Scope of 

Work to the parties identified below for the functions described in CONSULTANT's proposal.  

CONSULTANT shall include in the subcontract agreement the stipulation that CONSULTANT, not 

AUTHORITY, is solely responsible for payment to the subcontractor for the amounts owing and that the 

subcontractor shall have no claim, and shall take no action, against AUTHORITY, its officers, directors, 

employees or sureties for nonpayment by CONSULTANT. 

Subcontractor Name/Addresses Subcontractor Amounts 

 .00 

 .00 

/  
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ARTICLE 17. ACCESS TO RECORDS AND REPORTS 

CONSULTANT shall provide AUTHORITY, the U.S. Department of Transportation (DOT), the 

Comptroller General of the United States, or other agents of AUTHORITY, such access to 

CONSULTANT's accounting books, records, payroll documents and facilities of the CONSULTANT 

which are directly pertinent to this Agreement for the purposes of examining, auditing and inspecting all 

accounting books, records, work data, documents and activities related hereto.  CONSULTANT shall 

maintain such books, records, data and documents in accordance with generally accepted accounting 

principles and shall clearly identify and make such items readily accessible to such parties during 

CONSULTANT's performance hereunder and for a period of four (4) years from the date of final 

payment by AUTHORITY.  AUTHORITY’s right to audit books and records directly related to this 

Agreement shall also extend to all first-tier subcontractors identified in Article 16 of this Agreement.  

CONSULTANT shall permit any of the foregoing parties to reproduce documents by any means 

whatsoever or to copy excerpts and transcriptions as reasonably necessary. 

ARTICLE 18. CONFLICT OF INTEREST 

CONSULTANT agrees to avoid organizational conflicts of interest.  An organizational conflict 

of interest means that due to other activities, relationships or contracts, the CONSULTANT is 

unable, or potentially unable to render impartial assistance or advice to the Authority; 

CONSULTANT’s objectivity in performing the work identified in the Scope of Work is or might be 

otherwise impaired; or the CONSULTANT has an unfair competitive advantage.  CONSULTANT is 

obligated to fully disclose to the AUTHORITY in writing Conflict of Interest issues as soon as they 

are known to the CONSULTANT. CONSULTANT is obligated to fully disclose to the AUTHORITY in 

writing Conflict of Interest issues as soon as they are known to the CONSULTANT. All disclosures 

must be submitted in writing to AUTHORITY pursuant to the Notice provision herein. This disclosure 

requirement is for the entire term of this Agreement. 

/ 

/ 
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ARTICLE 19.  CODE OF CONDUCT 

CONSULTANT agrees to comply with the AUTHORITY’s Code of Conduct as it relates to 

Third-Party contracts which is hereby referenced and by this reference is incorporated herein. 

CONSULTANT agrees to include these requirements in all of its subcontracts. 

ARTICLE 20. FEDERAL, STATE AND LOCAL LAWS 

CONSULTANT warrants that in the performance of this Agreement, it shall comply with all 

applicable federal, state and local laws, statutes and ordinances and all lawful orders, rules and 

regulations promulgated thereunder. 

ARTICLE 21. EQUAL EMPLOYMENT OPPORTUNITY 

In connection with its performance under this Agreement, CONSULTANT shall not discriminate 

against any employee or applicant for employment because of race, religion, color, sex, age or national 

origin.  CONSULTANT shall take affirmative action to ensure that applicants are employed, and that 

employees are treated during their employment, without regard to their race, religion, color, sex, age or 

national origin.  Such actions shall include, but not be limited to, the following:  employment, upgrading, 

demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other 

forms of compensation; and selection for training, including apprenticeship. 

ARTICLE 22. CIVIL RIGHTS ASSURANCE 

During the performance of this Agreement, CONSULTANT, for itself, its assignees and 

successors in interest agree as follows: 

A. Compliance with Regulations:  CONSULTANT shall comply with the Regulations relative to 

nondiscrimination in federally assisted programs of the Department of Transportation (hereinafter, 

“DOT”) Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, 

(hereinafter referred to as the Regulations), which are herein incorporated by reference and made a 

part of this Agreement. 

B. Nondiscrimination:  CONSULTANT, with regard to the work performed by it during the 

Agreement, shall not discriminate on the grounds of race, color, or national origin in the selection and 
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retention of subcontractors, including procurements of materials and leases of equipment.  The 

CONSULTANT shall not participate either directly or indirectly in the discrimination prohibited by 

Section 21.5 of the Regulations, including employment practices when the Agreement covers a 

program set forth in Appendix B of the Regulations. 

C. Solicitations for Subcontracts, Including Procurement of Materials and Equipment:  In all 

solicitations either by competitive bidding or negotiation made by the CONSULTANT for work to be 

performed under a subcontract, including procurements of materials or leases of equipment, each 

potential subcontractor or supplier shall be notified by the CONSULTANT of the CONSULTANT’s 

obligations under this Agreement and the Regulations relative to nondiscrimination on the grounds of 

race, color, or national origin. 

D. Information and Reports:  CONSULTANT shall provide all information and reports required 

by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, 

accounts, other sources of information, and its facilities as may be determined by the AUTHORITY to 

be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any 

information required of a CONSULTANT is in the exclusive possession of another who fails or refuses 

to furnish this information the CONSULTANT shall so certify to the AUTHORITY as appropriate, and 

shall set forth what efforts it has made to obtain the information. 

E. Sanctions for Noncompliance:  In the event of the CONSULTANT’s noncompliance with 

nondiscrimination provisions of this Agreement, the AUTHORITY shall impose Agreement sanctions as 

it may determine to be appropriate, including, but not limited to: 

1. Withholding of payments to the CONSULTANT under the Agreement until the 

CONSULTANT complies; and/or 

2. Cancellation, termination, or suspension of the Agreement, in whole or in part. 

F. Title VI of the Civil Rights Act: In determining the types of property or services to acquire, no 

person in the United States shall, on the grounds of race, color, or national origin, be excluded from 

participation in, be denied the benefits of, or otherwise be subjected to discrimination under any 
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program or activity receiving Federal financial assistance in violation of Title VI of the Civil Rights Act of 

1964, as amended, 42 U.S.C. Sections 2000d et seq. and DOT regulations, “Nondiscrimination in 

Federally Assisted Programs of the Department of Transportation—Effectuation of Title VI of the Civil 

Rights Act of 1964,” 49 CFR Part 21.  In addition, FTA Circular 4702.1, “Title VI and Title VI-Dependent 

Guidelines for FTA Recipients,” 05-13-07, provides FTA guidance and instructions for implementing 

DOT’s Title VI regulations. 

G. The Americans with Disabilities Act of 1990, as amended (ADA), 42 U.S.C. Sections 12101 

et seq., prohibits discrimination against qualified individuals with disabilities in all programs, activities, 

and services of public entities, as well as imposes specific requirements on public and private providers 

of transportation. 

H. Incorporation of Provisions:  CONSULTANT shall include the provisions of paragraphs (A) 

through (H) in every subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Regulations, or directives issued pursuant thereto.  The CONSULTANT shall take such 

action with respect to any subcontract or procurement as the AUTHORITY may direct as a means of 

enforcing such provisions including sanctions for noncompliance.  Provided, however, that in the event 

a CONSULTANT becomes involved in, or is threatened with, litigation with a subcontractor or supplier 

as a result of such direction, the CONSULTANT may request the AUTHORITY to enter into such 

litigation to protect the interests of the AUTHORITY, and, in addition, the CONSULTANT may request 

the United States to enter into such litigation to protect the interests of the United States. 

ARTICLE 23. DISADVANTAGED BUSINESS ENTERPRISES 

Race-Neutral DBE Participation 

[INTERNAL NOTE: USE THE FOLLOWING LANGUAGE IF CONSULTANT HAS PROPOSED TO 

UTILIZE DBES IN THE PERFORMANCE OF THE CONTRACT.] 

At the time of contract execution, the CONSULTANT committed to utilize 
DBE(s) in the performance of this DOT-assisted contract, and further agrees to 
ensure that DBE subcontractors listed on the “DBE Race-Neutral 
Participation Listing” (Exhibit D-2) perform work and/or supply materials in 
accordance with original commitments, unless otherwise directed and/or 
approved by the Authority prior to the CONSULTANT effectuating any changes 
to its race-neutral DBE participation commitment(s) (Refer to Subsection H: 
“Performance of DBE Subcontractors”). 
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[INTERNAL NOTE: USE THE FOLLOWING LANGUAGE IF CONSULTANT HAS NOT PROPOSED 

TO UTILIZE DBES IN THE PERFORMANCE OF THE CONTRACT.] 

At the time of contract execution, the CONSULTANT did not commit to utilize 
DBE(s) in the performance of this DOT-assisted contract.  However, in the 
event DBE(s) are utilized in the performance of this contract, the 
CONSULTANT shall comply with reporting requirements delineated under 
Section E: “Race-Neutral DBE Submission and Ongoing Reporting 
Requirements (Post-Award)”.  

A. In accordance with federal financial assistance agreements with the U.S. Department of 

Transportation (U.S. DOT), the Orange County Transportation Authority (AUTHORITY) has adopted a 

Disadvantaged Business Enterprise (DBE) Policy and Program, in conformance with Title 49 CFR Part 

26, “Participation by Disadvantaged Business Enterprises in Department of Transportation Programs”.  

The project is subject to these stipulated regulations.  In order to ensure that the Authority achieves its 

overall DBE Program goals and objectives, the Authority encourages the participation of DBEs as 

defined in 49 CFR 26 in the performance of contracts financed in whole or in part with U.S. DOT funds.  

Pursuant to the intent of these Regulations, it is also the policy of the Authority to: 

1. Fulfill the spirit and intent of the Federal DBE Program regulations published under U.S. 

DOT Title 49 CFR, Part 26, by ensuring that DBEs have equitable access to participate in all of 

Authority’s DOT-assisted contracting opportunities. 

2. Ensure that DBEs can fairly compete for and perform on all DOT-assisted contracts and 

subcontracts.   

3. Ensure non-discrimination in the award and administration of AUTHORITY’s DOT-

assisted contracts. 

4. Create a level playing field on which DBEs can compete fairly for DOT-assisted 

contracts. 

5. Ensure that only firms that fully meet 49 CFR, Part 26 eligibility standards are permitted 

to participate as DBEs. 

6. Help remove barriers to the participation of DBEs in DOT-assisted contracts. 

/ 
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7. Assist in the development of firms that can compete successfully in the marketplace 

outside the DBE Program. 

 B. CONSULTANT shall not discriminate on the basis of race, color, national origin, or sex 

in the award and performance of subcontracts.  Any terms used in this section that are defined in 49 

CFR Part 26, or elsewhere in the Regulations, shall have the meaning set forth in the Regulations.  In 

the event of any conflicts or inconsistencies between the Regulations and the Authority’s DBE Program 

with respect to DOT-assisted contracts, the Regulations shall prevail. 

 C. AUTHORITY’s New Race-Neutral DBE Policy Implementation Directives: Pursuant to 

recently released Race-Neutral DBE policy directives issued by the U.S. DOT in response to the 

Ninth Circuit U.S. Court of Appeals decision in Western States Paving Co. v. Washington State 

Department of Transportation, the Authority has implemented a wholly Race-Neutral DBE Program.   

A Race-Neutral DBE Program is one that, while benefiting DBEs, is not solely focused on DBE firms.  

Therefore, under a Race-Neutral DBE Program, AUTHORITY does not establish numeric race-

conscious DBE participation goals on its DOT-assisted contracts.  CONSULTANT shall not be 

required to achieve a specific level of DBE participation as a condition of contract compliance in the 

performance of this DOT-assisted contract.  However, CONSULTANT shall adhere to race-neutral 

DBE participation commitment(s) made at the time of contract award. 

D. Definitions: The following definitions apply to the terms as used in these provisions: 

 

1. "Disadvantaged Business Enterprise (DBE)" means a small business concern: (a) which 

is at least 51 percent owned by one or more socially and economically disadvantaged individuals or, in 

the case of any publicly-owned business, at least 51 percent of the stock of which is owned by one or 

more socially and economically disadvantaged individuals; and (b) whose management and daily 

business operations are controlled by one or more of the socially and economically disadvantaged 

individuals who own it. 

2. "Small Business Concern" means a small business as defined pursuant to Section 3 of 

the Small Business Act and relevant regulations promulgated pursuant thereto, except that a small 
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business concern shall not include any concern or group of concerns controlled by the same socially 

and economically disadvantaged individual or individuals which has annual average gross receipts in 

excess of $19.57 million over the previous three fiscal years. 

3. "Socially and Economically Disadvantaged Individuals" means those individuals who are 

citizens of the United States (or lawfully admitted permanent residents) and who are Black Americans, 

Hispanic Americans, Native Americans, Asian-Pacific Americans, or Asian-Indian Americans, women 

and any other minorities or individuals found to be disadvantaged by the Small Business Administration 

pursuant to Section 8(a) of the Small Business Act, or by the Authority pursuant to 49 CFR part 26.65.  

Members of the following groups are presumed to be socially and economically disadvantaged:  

a. "Black Americans," which includes persons having origins in any of the Black racial 

groups of Africa; 

b. "Hispanic Americans," which includes persons of Mexican, Puerto Rican, Cuban, 

Central or South American, or other Spanish or Portuguese culture or origin, regardless of race; 

c. "Native Americans," which includes persons who are American Indians, Eskimos, 

Aleuts, or Native Hawaiians;  

d. "Asian-Pacific Americans," which includes persons whose origins are from Japan, 

China, Taiwan, Korea, Vietnam, Laos, Cambodia, the Philippines, Samoa, Guam, the U.S. Trust 

Territories of the Pacific, and the Northern Marianas; 

e. "Asian-Indian Americans," which includes persons whose origins are from India, 

Pakistan, and Bangladesh; and 

f. Women, regardless of ethnicity or race. 

4. "Owned and Controlled" means a business: (a) which is at least 51 percent owned by 

one or more "Socially and Economically Disadvantaged Individuals" or, in the case of a publicly-owned 

business, at least 51 percent of the stock of which is owned by one or more "Socially and Economically 

Disadvantaged Individuals"; and (b) whose management and daily business operations are controlled 

by one or more such individuals. 
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5. "Manufacturer" means a firm that operates or maintains a factory or establishment that 

produces on the premises the materials or supplies obtained by the CONSULTANT. 

6. "Regular Dealer" means a firm that owns, operates or maintains a store, warehouse, or 

other establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business. The firm must 

engage in, as its principal business, and in its own name, the purchase and sale of the product in 

question. A regular dealer in such bulk items as steel, cement, gravel, stone and petroleum products 

need not keep such products in stock if it owns or operates distribution equipment. 

7. "Other Socially and Economically Disadvantaged Individuals" means those individuals 

who are citizens of the United States (or lawfully admitted permanent residents) and who, on a case-by-

case basis, are determined by Small Business Administration or AUTHORITY to meet the social and 

economic disadvantage criteria described below. 

a. Social Disadvantage: The individual's social disadvantage must stem from his/her 

color, national origin, gender, physical handicap, long-term residence in an environment isolated from 

the mainstream of American society, or other similar cause beyond the individual's control. 

i. The individual must demonstrate that he/she has personally suffered social 

disadvantage.  

ii. The individual's social disadvantage must be rooted in treatment, which he/she 

has experienced in American society, not in other countries. 

iii The individual's social disadvantage must be chronic, longstanding and 

substantial, not fleeting or insignificant.  

iv. The individual's social disadvantage must have negatively affected his/her 

entry into and/or advancement in the business world.  

v. A determination of social disadvantage must be made before proceeding to 

make a determination of economic disadvantage.  

b. Economic Disadvantage  
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 i. The individual's ability to compete in the free enterprise system has been 

impaired due to diminished capital and credit opportunities, as compared to others in the same line of 

business and competitive market area that are not socially disadvantaged.  

ii. The following criteria will be considered when determining the degree of 

diminished credit and capital opportunities of a person claiming social and economic disadvantage:  

With respect to the individual:  

 availability of financing  

 bonding capability  

 availability of outside equity capital  

 available markets  

With respect to the individual and the business concern:  

 personal and business assets  

 personal and business net worth  

 personal and business income and profits  

E. Race-Neutral DBE Submission and Ongoing Reporting Requirements (Post-Award) 

CONSULTANT shall complete and submit the following DBE exhibits (forms) at the times specified: 

“Monthly Race-Neutral DBE Subcontractors Paid Report Summary and Payment Verification” (Form 

103) (Exhibit [INTERNAL NOTE: INSERT FORM NUMBER]). If CONSULTANT is a DBE firm and/or 

has proposed to utilize DBE firms, CONSULTANT will be required to complete and submit a Form 

103 to AUTHORITY by the 10th of each month until completion of the contract to facilitate reporting 

of race-neutral DBE participation, following the first month of contract activity.  CONSULTANT shall 

report the total dollar value paid to DBEs for the applicable reporting period.  CONSULTANT shall 

also report the DBE’s scope of work and the total subcontract value of commitment for each DBE 

reported.  CONSULTANT is advised not to report the participation of DBEs toward CONSULTANT’s 

race-neutral DBE attainment until the amount being counted has been paid to the DBE. Upon 

completion of the contract, CONSULTANT will be required to prepare and submit to the Authority a 
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“Race-Neutral DBE Subcontractors Paid Report Summary and Payment Verification” (Form 103) 

(Exhibit [INTERNAL NOTE: INSERT FORM NUMBER]) clearly marked “Final” to facilitate reporting 

and capturing actual DBE race-neutral attainments. CONSULTANT shall complete and submit a 

Final Form 103 whether or not DBEs were utilized in the performance of the contract.   

F. DBE Eligibility and Commercially Useful Function Standards : A DBE must be a small 

business concern as defined pursuant to Section 3 of the U.S. Small Business Act and relevant 

regulations promulgated pursuant thereto. A DBE may participate as a prime contractor, subcontractor, 

joint venture partner with a prime or subcontractor, vendor of material or supplies, or as a trucking 

company. A DBE joint venture partner must be responsible for specific contract items of work, or clearly 

defined portions thereof.  Responsibility means actually performing, managing and supervising the work 

with its own forces.  The DBE joint venture partner must share in the capital contribution, control, 

management, risks and profits of the joint venture commensurate with its ownership interest. A DBE 

must perform a commercially useful function in accordance with 49 CFR 26.55 (i.e., must be 

responsible for the execution of a distinct element of the work and must carry out its responsibility by 

actually performing, managing and supervising the work).  A DBE should perform at least thirty percent 

(30%) of the total cost of its contract with its own workforce to presume it is performing a commercially 

useful function. DBEs must be certified by the California Unified Certification Program (CUCP).  Listings 

of DBEs certified by the CUCP are available from the following sources: The CUCP web site, which can 

be accessed at http://www.californiaucp.com; or the Caltrans “Civil Rights” web site at 

http://www.dot.ca.gov/hq/bep. The CUCP DBE Directory, which may be obtained from the Department 

of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, 

Sacramento, California 95815; Telephone: (916) 445-3520. 

 G. DBE Crediting Provisions : When a DBE is proposed to participate in the contract, either 

as a prime CONSULTANT or Subcontractor, only the value of the work proposed to be performed by 

the DBE with its own forces may be counted towards race-neutral DBE participation.  If CONSULTANT 

is a DBE joint venture participant, only the DBE proportionate interest in the joint venture shall be 
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counted. If a DBE intends to subcontract part of the work of its subcontract to a lower tier 

Subcontractor, the value of the subcontracted work may be counted toward race-neutral DBE 

participation only if the DBE Subcontractor is a certified DBE and actually performs the work with their 

own forces.  Services subcontracted to a non-DBE firm may not be credited toward the prime 

Contractor’s race-neutral DBE attainment. CONSULTANT is to calculate and credit participation by 

eligible DBE vendors of equipment, materials, and suppliers toward race-neutral DBE attainment, as 

follows: Sixty percent (60%) of expenditure(s) for equipment, materials and supplies required under the 

Contract, obtained from a regular dealer; or One hundred percent (100%) of expenditure(s) for 

equipment, materials and supplies required under the Contract, obtained from a DBE manufacturer. 

The following types of fees or commissions paid to DBE Subcontractors, Brokers, and Packagers may 

be credited toward the prime CONSULTANT’s race-neutral DBE attainment, provided that the fee or 

commission is reasonable, and not excessive, as compared with fees or commissions customarily 

allowed for similar work, including: Fees and commissions charged for providing bona fide professional 

or technical services, or procurement of essential personnel, facilities, equipment, materials, or supplies 

required in the performance of the Contract; Fees charged for delivery of material and supplies 

(excluding the cost of materials or supplies themselves) when the licensed hauler, trucker, or delivery 

service is not also the manufacturer of, or a regular dealer in, the material and supplies; Fees and 

commissions charged for providing any insurance specifically required in the performance of the 

Contract. CONSULTANT may count the participation of DBE trucking companies toward race-neutral 

DBE attainment, as follows: The DBE must be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract. The DBE must itself own 

and operate at least one fully licensed, insured, and operational truck used on the Contract. The DBE 

receives credit for the total value of the transportation services it provides on the contract using trucks it 

owns, insures, and operates using drivers it employs. The DBE may lease trucks from another DBE 

firm, including an owner-operator who is certified as a DBE.  The DBE who leases trucks from another 

DBE receives credit for the total value of the transportation services the lessee DBE provides on the 
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contract. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE 

who leases trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a 

result of the lease arrangement.  The DBE does not receive credit for the total value of the 

transportation services provided by the lessee, since these services are not provided by a DBE. For 

purposes of this paragraph, a lease must indicate that the DBE has exclusive use of and control over 

the truck.  This does not preclude the leased truck from working for others during the term of the lease 

with the consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased 

truck.  Leased trucks must display the name and identification number of the DBE. If CONSULTANT 

listed a non-certified DBE 1st tier subcontractor to perform work on this contract, and the non-certified 

DBE subcontractor subcontracts a part of its work or purchases materials and/or supplies from a lower 

tier DBE certified Subcontractor or Vendor, the value of work performed by the lower tier DBE firm’s 

own forces can be counted toward race-neutral DBE participation on the contract. 

H. Performance of DBE Subcontractors: DBE subcontractors listed by CONSULTANT in its 

“DBE Race-Neutral Participation Listing” (Exhibit D-2) submitted at the time of proposal submittal shall 

perform the work and supply the materials for which they are listed, unless the CONSULTANT has 

received prior written authorization from the Authority to perform the work with other forces or to obtain 

the materials from other sources. CONSULTANT shall provide written notification to the AUTHORITY in 

a timely manner of any changes to its anticipated DBE participation.  This notice should be provided 

prior to the commencement of that portion of the work. 

I. Additional DBE Subcontractors: In the event CONSULTANT identifies additional DBE 

subcontractors or suppliers not previously identified by CONSULTANT for race-neutral DBE 

participation under the contract, CONSULTANT shall notify the Authority by submitting Exhibit 

[INSERT FORM REF. NO.]: “Request for Additional DBE Firm” to enable CONSULTANT to capture 

all race-neutral DBE participation.  CONSULTANT shall also submit, for each DBE identified after 

contract execution, a written confirmation from the DBE acknowledging that it is participating in the 

/ 
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contract for a specified value, including the corresponding scope of work (a subcontract agreement 

can serve in lieu of the written confirmation). 

J. DBE Certification Status: If a listed DBE subcontractor is decertified during the life of 

the project, the decertified subcontractor shall notify CONSULTANT in writing with the date of 

decertification.  If a non-DBE subcontractor becomes a certified DBE during the life of the project, 

the DBE subcontractor shall notify CONSULTANT in writing with the date of certification. 

CONSULTANT shall furnish the written documentation to AUTHORITY in a timely manner. 

 K. CONSULTANT’s Assurance Clause Regarding Non-Discrimination: In compliance 

with State and Federal anti-discrimination laws, CONSULTANT shall affirm that they will not exclude 

or discriminate on the basis of race, color, national origin, or sex in consideration of contract award 

opportunities.  Further, CONSULTANT shall affirm that they will consider, and utilize subcontractors 

and vendors, in a manner consistent with non-discrimination objectives. 

ARTICLE 24. PROHIBITED INTERESTS 

A. CONSULTANT covenants that, for the term of this Agreement, no director, member, officer 

or employee of AUTHORITY during his/her tenure in office or for one (1) year thereafter, shall have any 

interest, direct or indirect, in this Agreement or the proceeds thereof.   

B. No member of or delegate to, the Congress of the United States shall have any interest, 

direct or indirect, in this Agreement or to the benefits thereof. 

ARTICLE 25. OWNERSHIP OF REPORTS AND DOCUMENTS 

A. The originals of all letters, documents, reports and other products and data produced under 

this Agreement shall be delivered to, and become the property of AUTHORITY.  Copies may be made 

for CONSULTANT's records but shall not be furnished to others without written authorization from 

AUTHORITY.  Such deliverables shall be deemed works made for hire and all rights in copyright therein 

shall be retained by AUTHORITY. 

B. All ideas, memoranda, specifications, plans, manufacturing, procedures, drawings, 

descriptions, and all other written information submitted to CONSULTANT in connection with the 



PROPOSED AGREEMENT NO.  C-0-1769 

 

Page 24 of 32 

L:\Camm\CLERICAL\WORDPROC\AGREE\AG01769.docx 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 

performance of this Agreement shall not, without prior written approval of AUTHORITY, be used for any 

purposes other than the performance under this Agreement, nor be disclosed to an entity not connected 

with the performance of the project.  CONSULTANT shall comply with AUTHORITY’s policies regarding 

such material.  Nothing furnished to CONSULTANT, which is otherwise known to CONSULTANT or is 

or becomes generally known to the related industry shall be deemed confidential.  CONSULTANT shall 

not use AUTHORITY’s name, photographs of the project, or any other publicity pertaining to the project 

in any professional publication, magazine, trade paper, newspaper, seminar or other medium without 

the express written consent of AUTHORITY. 

C. No copies, sketches, computer graphics or graphs, including graphic artwork, are to be 

released by CONSULTANT to any other person or agency except after prior written approval by 

AUTHORITY, except as necessary for the performance of services under this Agreement.  All press 

releases, including graphic display information to be published in newspapers, magazines, etc., are to 

be handled only by AUTHORITY unless otherwise agreed to by CONSULTANT and AUTHORITY. 

ARTICLE 26. PATENT AND COPYRIGHT INFRINGEMENT 

A. In lieu of any other warranty by AUTHORITY or CONSULTANT against patent or copyright 

infringement, statutory or otherwise, it is agreed that CONSULTANT shall defend at its expense any 

claim or suit against AUTHORITY on account of any allegation that any item furnished under this 

Agreement or the normal use or sale thereof arising out of the performance of this Agreement, infringes 

upon any presently existing U. S. letters patent or copyright and CONSULTANT shall pay all costs and 

damages finally awarded in any such suit or claim, provided that CONSULTANT is promptly notified in 

writing of the suit or claim and given authority, information and assistance at CONSULTANT's expense 

for the defense of same.  However, CONSULTANT will not indemnify AUTHORITY if the suit or claim 

results from:  (1) AUTHORITY's alteration of a deliverable, such that said deliverable in its altered form 

infringes upon any presently existing U.S. letters patent or copyright; or (2) the use of a deliverable in 

combination with other material not provided by CONSULTANT when such use in combination infringes 

upon an existing U.S. letters patent or copyright. 
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B. CONSULTANT shall have sole control of the defense of any such claim or suit and all 

negotiations for settlement thereof.  CONSULTANT shall not be obligated to indemnify AUTHORITY 

under any settlement made without CONSULTANT's consent or in the event AUTHORITY fails to 

cooperate fully in the defense of any suit or claim, provided, however, that said defense shall be at 

CONSULTANT's expense.  If the use or sale of said item is enjoined as a result of such suit or claim, 

CONSULTANT, at no expense to AUTHORITY, shall obtain for AUTHORITY the right to use and sell 

said item, or shall substitute an equivalent item acceptable to AUTHORITY and extend this patent and 

copyright indemnity thereto. 

ARTICLE 27. FINISHED AND PRELIMINARY DATA 

A. All of CONSULTANT’s finished technical data, including but not limited to illustrations, 

photographs, tapes, software, software design documents, including without limitation source code, 

binary code, all media, technical documentation and user documentation, photoprints and other graphic 

information required to be furnished under this Agreement, shall be AUTHORITY’s property upon 

payment and shall be furnished with unlimited rights and, as such, shall be free from proprietary 

restriction except as elsewhere authorized in this Agreement.  CONSULTANT further agrees that it 

shall have no interest or claim to such finished, AUTHORITY-owned, technical data; furthermore, said 

data is subject to the provisions of the Freedom of Information Act, 5 USC 552.   

B. It is expressly understood that any title to preliminary technical data is not passed to 

AUTHORITY but is retained by CONSULTANT.  Preliminary data includes roughs, visualizations, 

software design documents, layouts and comprehensives prepared by CONSULTANT solely for the 

purpose of demonstrating an idea or message for AUTHORITY’s acceptance before approval is given 

for preparation of finished artwork.  Preliminary data title and right thereto shall be made available to 

AUTHORITY if CONSULTANT causes AUTHORITY to exercise Article 12, and a price shall be 

negotiated for all preliminary data. 

/ 

/ 
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ARTICLE 28. FORCE MAJEURE 

Either party shall be excused from performing its obligations under this Agreement during the 

time and to the extent that it is prevented from performing by an unforeseeable cause beyond its 

control, including but not limited to: any incidence of fire, flood; acts of God; commandeering of material, 

products, plants or facilities by the federal, state or local government; national fuel shortage; or a 

material act or omission by the other party; when satisfactory evidence of such cause is presented to 

the other party; and provided further that such nonperformance is unforeseeable, beyond the control 

and is not due to the fault or negligence of the party not performing. 

ARTICLE 29. PRIVACY ACT 

CONSULTANT shall comply with, and assures the compliance of its employees with, the 

information restrictions and other applicable requirements of the Privacy Act of 1974, 5 U.S.C. §552a.  

Among other things, CONSULTANT agrees to obtain the express consent of the Federal Government 

before the CONSULTANT or its employees operate a system of records on behalf of the Federal 

Government.  CONSULTANT understands that the requirements of the Privacy Act, including the civil 

and criminal penalties for violation of that Act, apply to those individuals involved, and that failure to 

comply with the terms of the Privacy Act may result in termination of the underlying Agreement. 

ARTICLE 30. INCORPORATION OF FTA TERMS 

All contractual provisions required by Department of Transportation (DOT), whether or not 

expressly set forth in this document, as set forth in Federal Transit Administration (FTA) Circular 

4220.1F, as amended, are hereby incorporated by reference.  Anything to the contrary herein 

notwithstanding, all FTA mandated terms shall be deemed to control in the event of a conflict with other 

provisions contained in this Agreement.  CONSULTANT shall not perform any act, fail to perform any 

act, or refuse to comply with any requests, which would cause AUTHORITY to be in violation of the 

FTA terms and conditions. 

/ 

/ 
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ARTICLE 31. FEDERAL CHANGES 

CONSULTANT shall at all times comply with all applicable FTA regulations, policies, procedures 

and directives, including without limitation those listed directly or by reference in the agreement 

between the AUTHORITY and FTA , as they may be amended or promulgated from time to time during 

this Agreement.  CONSULTANT’s failure to comply shall constitute a material breach of contract. 

ARTICLE 32. NO FEDERAL GOVERNMENT OBLIGATION TO THIRD PARTIES 

AUTHORITY and CONSULTANT acknowledge and agree that, notwithstanding any 

concurrence by the Federal Government in or approval of the solicitation or award of the underlying 

Agreement, absent the express written consent by the Federal Government, the Federal Government is 

not a party to this Agreement and shall not be subject to any obligations or liabilities to the 

AUTHORITY, CONSULTANT, or any other party (whether or not a party to this Agreement) pertaining 

to any matter resulting from the underlying Agreement.  CONSULTANT agrees to include these 

requirements in all of its subcontracts. 

ARTICLE 33. PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND 

RELATED ACTS 

A. CONSULTANT acknowledges that the provisions of the Program Fraud Civil Remedies Act 

of 1986, as amended, 31 U.S.C. §§3801 et seq. and U.S. DOT regulations, “Program Fraud Civil 

Remedies,” 49 C.F.R. Part 31, apply to its actions pertaining to this project.  Accordingly, by signing this 

Agreement, CONSULTANT certifies or affirms the truthfulness and accuracy of any statement it has 

made, it makes, it may make, or causes to be made, pertaining to the underlying Agreement of the FTA 

assisted project for which this Agreement's work is being performed.  CONSULTANT also 

acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim, statement, 

submission, or certification, the Federal Government reserves the right to impose penalties of the 

Program Fraud Civil Remedies Act of 1986 on the CONSULTANT to the extent the Federal 

Government deems appropriate.   

/ 
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B. CONSULTANT also acknowledges that if it makes, or causes to be made, a false, fictitious, 

or fraudulent claim, statement, submission, or certification to the Federal Government under an 

agreement connected with a project that is financed in whole or part with Federal assistance awarded 

by FTA under the authority of 49 U.S.C. §5307 et seq., the Government reserves the right to impose 

the penalties of 18 U.S.C. §1001 and 49 U.S.C. §5307(n) (1) et seq. on the CONSULTANT, to the 

extent the Federal Government deems appropriate.  CONSULTANT agrees to include this requirement 

in all of its subcontracts. 

ARTICLE 34. RECYCLED PRODUCTS 

CONSULTANT shall comply with all the requirements of Section 6002 of the Resource 

Conservation and Recovery Act (RCRA), as amended (42 U.S.C. 6962), including but not limited to the 

regulatory provisions of 40 CFR Part 247, and Executive Order 12873, as they apply to the 

procurement of the items designated in subpart B of 40 CFR Part 247.  CONSULTANT agrees to 

include this requirement in all of its subcontracts. 

ARTICLE 35. ENERGY CONSERVATION REQUIREMENTS 

CONSULTANT shall comply with mandatory standards and policies relating to energy 

efficiency, which are contained in the state energy conservation plan issued in compliance with the 

Energy Policy Conservation Act.   

ARTICLE 36. CLEAN AIR 

CONSULTANT shall comply with all applicable standards, orders or regulations issued pursuant 

to the Clean Air Act, as amended, 42 U.S.C. §§ 7401 et seq. CONSULTANT shall report each violation 

to AUTHORITY, who will in turn, report each violation as required to assure notification to FTA and the 

appropriate EPA Regional Office.  CONSULTANT agrees to include this requirement in all of its 

subcontracts. 

ARTICLE 37. CLEAN WATER REQUIREMENTS 

CONSULTANT shall comply with all applicable standards, orders or regulations issued pursuant 

to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq.  CONSULTANT shall 
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report each violation to AUTHORITY and understands and agrees that the AUTHORITY who will in 

turn, report each violation as required to assure notification to FTA and appropriate EPA Regional 

Office.  CONSULTANT agrees to include this requirement in all of its subcontracts. 

ARTICLE 38. FLY AMERICA REQUIREMENT 

CONSULTANT agrees to comply with 49 U.S.C. 40118 (the “Fly America” Act) in accordance 

with the General Services Administration’s regulations at 41 CFR Part 301-10, which provide that 

recipients and subrecipients of Federal funds and their contractors are required to use U.S. Flag air 

carriers for the U.S. Government-financed international air travel and transportation of their personal 

effects or property, to the extent such service is available, unless travel by foreign air carrier is a matter 

of necessity, as defined by the Fly America Act. CONSULTANT shall submit, if a foreign air carrier was 

used, an appropriate certification or memorandum adequately explaining why service by a U.S. carrier 

was not available or why it was necessary to use a foreign air carrier and shall, in any event, provide a 

certificate of compliance with the Fly America requirements. CONSULTANT agrees to include the 

requirements of this section in all subcontracts that may involve international air transportation. 

ARTICLE 39. BUY AMERICA REQUIREMENTS 

CONSULTANT agrees to comply with 49 U.S.C. 5323(j) and 49 CFR Part 661, which provide 

that Federal funds may not be obligated unless steel, iron and manufactured products used in FTA-

funded projects are produced in the United States, unless a waiver has been granted by FTA or the 

product is subject to a general waiver. General waivers are listed in 49 CFR 661.7, and include final 

assembly in the United States, for 15 passenger vans and 15 passenger wagons produced by Chrysler 

Corporation, microcomputer equipment, software and small purchases (currently less than $100,000) 

made with capital, operating or planning funds. Separate requirements for rolling stock are set out at 

5323(j)(2)© and 49 CFR 661.11. Rolling stock not subject to a general waiver must be manufactured in 

the United States and have a 60 percent domestic content. 

/ 

/ 
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ARTICLE 40. SEISMIC SAFETY REQUIREMENTS 

CONSULTANT agrees that any new building or addition to an existing building will be designed and 

constructed in accordance with the standards for Seismic Safety required in Department of 

Transportation Seismic Safety Regulations 49 CFR Part 41 and will certify to compliance to the extent 

required by the regulation. CONSULTANT also agrees to ensure that all work performed under this 

contract including work performed by a subcontractor is in compliance with the standards required by 

the Seismic Safety Regulations and the certification of compliance issued on the project.   

ARTICLE 41. SEISMIC PROTEST PROCEDURES 

The Authority has on file a set of written protest procedures applicable to the 

solicitation of this agreement that may be obtained by contacting the Contract Administrator 

responsible for this procurement.  Any protests filed by an Offeror in connection with this 

agreement must be submitted in accordance with the Authority’s written procedures. 

ARTICLE 42. LOBBYING 

CONSULTANT and sub-consultants who apply for an award  of $100,000 or more 

shall file the certification required by 49 CFR part 20, “New Restrictions on Lobbying”.  Each 

tier certifies to be above that it will not or has not used Federal appropriated funds to pay 

any person or organization for influencing or attempting to influence an officer or employee of 

any Federal agency, a Member of Congress, an officer or employee of Congress, or an 

employee of a Member of Congress in connection with obtaining any Federal contract, grant or 

any other award covered by 31 U.S.C. 1352.  Each tier shall also disclose the name of any 

registrant under the Lobbying Disclosure Act of 1995 who has made lobbying contracts on its 

behalf with non-Federal funds with respect to that Federal contract, grant or award covered by 

31 U.S.C. 1352. Such disclosures are forwarded from tier to tier up to the recipient. 

/ 

/ 

/ 
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ARTICLE 43. DEBARMENT AND SUSPENSION 

Unless otherwise permitted by law, any person or firm that is debarred, suspended, or 

voluntarily excluded, as defined in the Federal Highway Administration (FHWA) Circular 2015.1, may 

not take part in any federally funded transaction, either as a participant or a principal, during the 

period of debarment, suspension, or voluntary exclusion.  Accordingly, the Authority, may not enter 

into any transaction with such debarred, suspended, or voluntarily excluded persons or firms during 

such period. 

A certification process has been established by 49 CFR Part 29, as a means to ensure that 

debarred suspended or voluntarily excluded persons or firms do not participate in Federally assisted 

projects.  The inability to provide the required certification will not necessarily result in denial of 

participation in a covered transaction.  A person or firm that is unable to provide a positive 

certification as required by this solicitation must submit a complete explanation attached to the 

certification.  FHWA will consider the certification and any accompanying explanation in determining 

whether to provide assistance for the project.  Failure to furnish a certification or an explanation may 

disqualify that person or firm from participating in the project. 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 
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This Agreement shall be made effective upon execution by both parties. 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement No.  C-0-1769 to be 

executed on the date first above written. 

CONSULTANT ORANGE COUNTY TRANSPORTATION AUTHORITY 

By  ________________________________  By  ________________________________  

   Will Kempton 
   Chief Executive Officer  

 

 APPROVED AS TO FORM: 

 By  ________________________________  

  Kennard R. Smart, Jr. 
  General Counsel 

 

 APPROVED: 

 By  ________________________________  

  Jim Beil, P.E.  
  Executive Director, Capital Programs 
 

Date  _______________________________  
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PARTY DISCLOSURE FORM 

Information Sheet 

 
ORANGE COUNTY TRANSPORTATION AUTHORITY 

AND AFFILIATED AGENCIES 

The attached Party Disclosure Form must be completed by applicants for, or persons 
who are the subject of, any proceeding involving a license, permit, or other entitlement 
for use pending before the Board of Directors of the Orange County Transportation 
Authority or any of its affiliated agencies.  (Please see next page for definitions of these 
terms.) 

 
IMPORTANT NOTICE 

Basic Provisions of Government Code Section 84308 

A. If you are an applicant for, or the subject of, any proceeding involving a license, 
permit, or other entitlement for use, you are prohibited from making a campaign 
contribution of more than $250 to any board member or his or her alternate.  This 
prohibition begins on the date your application is filed or the proceeding is 
otherwise initiated, and the prohibition ends three months after a final decision is 
rendered by the Board of Directors.  In addition, no board member or alternate 
may solicit or accept a campaign contribution of more than $250 from you during 
this period. 

B. These prohibitions also apply to your agents, and, if you are a closely held 
corporation, to your majority shareholder as well.  These prohibitions also apply 
to your subcontractor(s), joint venturer(s), and partner(s) in this proceeding.  Also 
included are parent companies and subsidiary companies directed and controlled 
by you, and political action committees directed and controlled by you. 

C. You must file the attached disclosure form and disclose whether you or your 
agent(s) have in the aggregate contributed more than $250 to any board member 
or his or her alternate during the 12-month period preceding the filing of the 
application or the initiation of the proceeding. 

D. If you or your agent have in the aggregate contributed more than $250 to any 
individual board member or his/or her alternate during the 12 months preceding 
the decision on the application or proceeding, that board member or alternate 
must disqualify himself or herself from the decision.  However, disqualification is 
not required if the board member or alternate returns the campaign contribution 
within 30 days from the time the director knows, or should have known, about 
both the contribution and the fact that you are a party in the proceeding. The 
Party Disclosure Form should be completed and filed with your proposal, or with 
the first written document you file or submit after the proceeding commences. 
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1. A proceeding involving "a license, permit, or other entitlement for use" 
includes all business, professional, trade and land use licenses and 
permits, and all other entitlements for use, including all entitlements for 
land use, all contracts (other than competitively bid, labor or personal 
employment contracts), and all franchises.   

2. Your "agent" is someone who represents you in connection with a 
proceeding involving a license, permit or other entitlement for use.  If an 
individual acting as an agent is also acting in his or her capacity as an 
employee or member of a law, architectural, engineering, consulting firm, 
or similar business entity, both the business entity and the individual are 
“agents.”   

3. To determine whether a campaign contribution of more than $250 has 
been made by you, campaign contributions made by you within the 
preceding 12 months must be aggregated with those made by your agent 
within the preceding 12 months or the period of the agency, whichever is 
shorter.  Contributions made by your majority shareholder (if a closely held 
corporation), your subcontractor(s), your joint venturer(s), and your 
partner(s) in this proceeding must also be included as part of the 
aggregation.  Campaign contributions made to different directors or their 
alternates are not aggregated. 

4. A list of the members and alternates of the Board of Directors is attached. 

This notice summarizes the major requirements of Government Code Section 84308 of 
the Political Reform Act and 2 Cal. Adm. Code Sections 18438-18438.8. 
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ORANGE COUNTY TRANSPORTATION AUTHORITY  
AND ITS AFFILIATED AGENCIES 

To be completed only if campaign contributions have been made in the preceding 
12 months. 

Prime Firm’s Name:           
 
Party's Name:  _________________________________________________  
 
Party's Address:  _________________________________________________  
 Street 
  _________________________________________________  
 City 
  _________________________________________________  
 State Zip Phone 

Application or Proceeding 
Title and Number:    _________________________________________________  
 
Board Member(s) or Alternate(s) to whom you and/or your agent made campaign 
contributions and dates of contribution(s) in the preceding 12 months: 
 
Name of Member:   __________________________________________________  
Name of Contributor (if other than Party):   ________________________________  
Date(s):   __________________________________________________________  
Amount(s):   ________________________________________________________  
 
 
Name of Member:   __________________________________________________  
Name of Contributor (if other than Party):   ________________________________  
Date(s):   __________________________________________________________  
Amount(s):   ________________________________________________________  
 
 
Name of Member:   __________________________________________________  
Name of Contributor (if other than Party):   ________________________________  
Date(s):   __________________________________________________________  
Amount(s):   ________________________________________________________  
 
 
Date:   _____________________   ________________________________  
 Signature of Party and/or Agent 
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ORANGE COUNTY TRANSPORTATION AUTHORITY 
AND AFFILIATED AGENCIES 

 
Board of Directors 

 
Jerry Amante, Chairman 

Patricia Bates, Vice Chairman 

Art Brown, Director 

Peter Buffa, Director 

Bill Campbell, Director 

Carolyn V. Cavecche, Director  

William J. Dalton, Director 

Richard Dixon, Director  

Paul G. Glaab, Director 

Don Hansen, Director 

Allan Mansoor, Director 

John Moorlach, Director 

Shawn Nelson, Director 

Janet Nguyen, Director 

Curt Pringle, Director 

Miguel Pulido, Director  

Gregory T. Winterbottom, Director 
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PARTICIPANT DISCLOSURE FORM 

Information Sheet 
 

ORANGE COUNTY TRANSPORTATION AUTHORITY 
AND AFFILIATED AGENCIES 

 
The attached Participant Disclosure Form must be completed by participants in a 
proceeding involving a license, permit, or other entitlement for use.  (Please see next 
page for definitions of these terms.) 

IMPORTANT NOTICE 

Basic Provisions of Government Code Section 84308 

A. If you are a participant in a proceeding involving a license, permit, or other 
entitlement for use, you are prohibited from making a campaign contribution of 
more than $250 to any board member or his or her alternate.  This prohibition 
begins on the date you begin to actively support or oppose an application for 
license, permit, or other entitlement for use pending before the Orange County 
Transportation Authority or any of its affiliated agencies, and continues until three 
months after a final decision is rendered on the application or proceeding by the 
Board of Directors. 

No board member or alternate may solicit or accept a campaign contribution of 
more than $250 from you and/or your agency during this period if the board 
member or alternate knows or has reason to know that you are a participant. 

B. The attached disclosure form must be filed if you or your agent has contributed 
more than $250 to any board member or alternate for the Orange County 
Transportation Authority or any of its affiliated agencies during the 12-month 
period preceding the beginning of your active support or opposition.  (The 
disclosure form will assist the board members in complying with the law.) 

C. If you or your agent have made a contribution of more than $250 to any board 
member or alternate during the 12 months preceding the decision in the 
proceeding, that board member or alternate must disqualify himself or herself 
from the decision.  However, disqualification is not required if the member or 
alternate returns the campaign contribution within 30 days from the time the 
director knows, or should have known, about both the contribution and the fact 
that you are a participant in the proceeding. 
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The Participant Disclosure Form should be completed and filed with the proposal 
submitted by a party, or should be completed and filed the first time that you 
lobby in person, testify in person before, or otherwise directly act to influence the 
vote of the board members of the Orange County Transportation Authority or any 
of its affiliated agencies. 

 
1. An individual or entity is a "participant" in a proceeding involving an 

application for a license, permit or other entitlement for use if: 

a. The individual or entity is not an actual party to the proceeding, but 
does have a significant financial interest in the Orange County 
Transportation Authority's or one of its affiliated agencies' decision in 
the proceeding. 

AND 

b. The individual or entity, directly or through an agent, does any of the 
following: 
(1) Communicates directly, either in person or in writing, with a 

board member or alternate of the Orange County 
Transportation Authority or any of its affiliated agencies for the 
purpose of influencing the member's vote on the proposal; 

(2) Communicates with an employee of the Orange County 
Transportation Authority or any of its affiliated agencies for the 
purpose of influencing a member's vote on the proposal; or 

(3) Testifies or makes an oral statement before the Board of 
Directors of the Orange County Transportation Authority or 
any of its affiliated agencies. 

2. A proceeding involving "a license, permit, or other entitlement for use" 
includes all business, professional, trade and land use licenses and 
permits, and all other entitlements for use, including all entitlements for 
land use; all contracts (other than competitively bid, labor, or personal 
employment contracts) and all franchises. 

3. Your "agent" is someone who represents you in connection with a 
proceeding involving a license, permit, or other entitlement for use.  If an 
agent acting as an employee or member of a law, architectural, 
engineering, or consulting firm, or a similar business entity or corporation, 
both the business entity or corporation and the individual are agents. 
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4. To determine whether a campaign contribution of more than $250 has 
been made by a participant or his or her agent, contributions made by the 
participant within the preceding 12 months shall be aggregated with those 
made by the agent within the preceding 12 months or the period of the 
agency, whichever is shorter.  Campaign contributions made to different 
members or alternates are not aggregated. 

5. A list of the members and alternates of the Board of Directors is attached. 
 
This notice summarizes the major requirements of Government Code Section 84308 
and 2 Cal. Adm. Code Sections 18438-18438.8. 
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ORANGE COUNTY TRANSPORTATION AUTHORITY  
AND ITS AFFILIATED AGENCIES 

To be completed only if campaign contributions have been made in the preceding 
12 months. 

Prime’s Firm Name:            
 
Party's Name:  _________________________________________________  
 
Party's Address:  _________________________________________________  
 Street 
  _________________________________________________  
 City 
  _________________________________________________  
 State Zip Phone 

Application or Proceeding 
Title and Number:    _________________________________________________  
 
Board Member(s) or Alternate(s) to whom you and/or your agent made campaign 
contributions and dates of contribution(s) in the preceding 12 months: 
 
Name of Member:   __________________________________________________  
Name of Contributor (if other than Party):   ________________________________  
Date(s):   __________________________________________________________  
Amount(s):   ________________________________________________________  
 
 
Name of Member:   __________________________________________________  
Name of Contributor (if other than Party):   ________________________________  
Date(s):   __________________________________________________________  
Amount(s):   ________________________________________________________  
 
 
Name of Member:   __________________________________________________  
Name of Contributor (if other than Party):   ________________________________  
Date(s):   __________________________________________________________  
Amount(s):   ________________________________________________________  
 
 
Date:   _____________________   ________________________________  
 Signature of Party and/or Agent 
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ORANGE COUNTY TRANSPORTATION AUTHORITY 
AND AFFILIATED AGENCIES 

 
Board of Directors 

 
Jerry Amante, Chairman 

Patricia Bates, Vice Chairman 

Art Brown, Director 

Peter Buffa, Director 

Bill Campbell, Director  

Carolyn V. Cavecche, Director 

William J. Dalton, Director 

Richard Dixon, Director  

Paul G. Glaab, Director 

Don Hansen, Director 

Allan Mansoor, Director 

John Moorlach, Director 

Shawn Nelson, Director 

Janet Nguyen, Director 

Curt Pringle, Director 

Miguel Pulido, Director  

Gregory T. Winterbottom, Director 
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Status of Past and Present Contracts Form 
 
On the form provided below, Offeror shall list the status of past and present contracts 
where the firm has either provided services as a prime contractor or a subcontractor 
during the past five (5) years in which the contract has ended or will end in a 
termination, settlement or in legal action. A separate form must be completed for each 
contract.  Offeror shall provide an accurate contact name and telephone number for 
each contract and indicate the term of the contract and the original contract value.   
 
If the contract was terminated, list the reason for termination.  Offeror must also identify 
and state the status of any litigation, claims or settlement agreements related to any of 
the identified contracts.  Each form must be signed by an officer of the Offeror 
confirming that the information provided is true and accurate.  
  
Project city/agency/other: 
 
Contact name:                                                  Phone:    
 
Project award date:                                  Original Contract Value: 
 
Term of Contract: 
 
1)  Status of contract:     
 
 
 
 
2) Identify claims/litigation or settlements associated with the contract: 
 
 
 
 
 
By signing this Form entitled “Status of Past and Present Contracts,” I am affirming that 
all of the information provided is true and accurate. 
 
____________________________________  _________________________ 
Name _______________________________  Date 
Title    _______________________________ 
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EXHIBIT D-1 
 

LIST OF SUBCONTRACTORS 

List only the subcontractors, which will perform, work or labor or render services to the 
bidder in excess of one-half of one percent of the proposer’s total amount.  Do not list 
alternative subcontractors for the same work.  (Use additional sheets if necessary.) 

 
Name Under  

Which Subcontractor is 
Licensed 

City & State Specific Description of 
Work to be Rendered 

Dollar 
Amount 

 
 
 
 

  $ 

 
 
 
 

  $ 

 
 
 
 

  $ 

 
 
 
 

  $ 

 
 
 
 

  $ 

 
 
 
 

  $ 

$ 

 
 

Bidders Name __________________________________________________________  
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PROPOSER’S CERTIFICATIONREGARDING 
INELIGIBLE FOREIGN CONTRACTORS AND SUBCONTRACTORS 

_________________________________________________, (Company name) hereby 

certifies that it is not an ineligible foreign contractor and that it does not intend to utilize 

on this project any ineligible foreign subcontractors as defined in paragraph I, "Bidder’s 

Certification of Compliance" - Ineligible Foreign Contractors and Subcontractors of 

Section II "INSTRUCTIONS TO BIDDING FORMS" of this IFB. 

Signature:  _______________________________________  

Name:  __________________________________________  

Title:  ___________________________________________  

Date:  ___________________________________________  
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CERTIFICATION OF PRIMARY PARTICIPANT 
REGARDING DEBARMENT, SUSPENSION, AND OTHER 

RESPONSIBILITY MATTERS 

The  ____________________________________________________________  
Firm name/principal 

certifies to the best of its knowledge and belief, that it and its principals: 

1. Are not presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from covered transactions by any federal 
department or agency; 

2. Have not within a three-year period preceding this bid been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(federal, state or local) transaction or contract under a public transaction; 
violation of federal or state antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

3. Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (federal, state, or local), with commission of any of the 
offenses enumerated in paragraph (2) of this certification; and 

4. Have not within a three-year period preceding this bid had one or more public 
transactions (federal, state or local) terminated for cause or default. 

If unable to certify to any of the statements in this certification, the participant shall 
attach an explanation to this certification. 

THE PRIMARY PARTICIPANT  ____________________________________________  
Firm name/principal 
 

CERTIFIES OR AFFIRMS THE TRUTHFULNESS AND ACCURACY OF THE 
CONTENTS OF THE STATEMENTS SUBMITTED ON OR WITH THIS 
CERTIFICATION AND UNDERSTANDS THAT THE PROVISIONS OF 
31 U.S.C. SECTIONS 3801 ET SEQ. ARE APPLICABLE THERETO. 

 ____________________________________________  
Signature and Title of Authorized Official 

Page 36 



RFP 0-1769 
 

CERTIFICATION OF LOWER-TIER PARTICIPANTS  
REGARDING  

DEBARMENT, SUSPENSION, AND OTHER INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

The  __________________________________________________________________  
Firm name/principal 

certifies, by submission of this bid, that neither it nor its principals are presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participation in this transaction by any federal department or agency. 

If unable to certify to any of the statements in this certification, such participant shall 
attach an explanation to this proposal. 

The  __________________________________________________________________  
Firm name/principal 

CERTIFIES OR AFFIRMS THE TRUTHFULNESS AND ACCURACY OF THE 
STATEMENTS SUBMITTED ON OR WITH THIS CERTIFICATION AND 
UNDERSTANDS THAT THE PROVISIONS OF 31 U.S.C. SECTIONS 3801 ET SEQ. 
ARE APPLICABLE THERETO. 

 ____________________________________________  
Signature and Title of Authorized Official 
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BIDDER'S CERTIFICATE OF NONCOMPLIANCE 
REGARDING 

"BUY AMERICA" REQUIREMENTS (SECTION 165(A)) 
FOR 

STEEL, IRON, OR MANUFACTURED PRODUCTS 

In order to demonstrate compliance with the Buy America Requirements (see 
Book 1, Section II, of this IFB for further explanation), Bidder shall complete only 
one of the two statements below: 

 

 
The  ____________________________________________________________  

Firm name/principal 

hereby certifies that it will comply with the requirements of Section 165(a) of the 

Surface Transportation Assistance Act of 1982 and the applicable regulations in 

49 CFR Part 661. 

 _____________________________________  
Signature 

 _____________________________________  
Title 

 _____________________________________  
Date 

Or: 

The  ____________________________________________________________  
Firm name/principal 

hereby certifies that it cannot comply with the requirements of Section 165(a) of 

the Surface Transportation Assistance Act of 1982 but it may qualify for an exception 

to the requirement pursuant to Section 165(b)(2) or (b)(4) of the Surface 

Transportation Assistance Act and Regulations in 49 CFR Part 661.7. 

 _____________________________________  
Signature 

 _____________________________________  
Title 

 _____________________________________  
Date 
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CERTIFICATION 
LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN 

FEDERAL TRANSACTIONS 

E. DEFINITIONS 

1. Authority, as used in this clause, means the Orange County Transportation 
Authority, acting on behalf of the Orange County Transit District. 

2. Covered Federal action, as used in this clause, means any of the following 
Federal actions: 

3. The awarding of any Federal contract. 

4. The making of any Federal grant. 

5. The making of any Federal loan. 

6. The entering into of any cooperative agreement. 

7. The extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 

8. Indian tribe and tribal organization, as used in this clause, have the meaning 
provided in Section 4 of the Indian self-determination and Education 
Assistance Act (25 U.S.C. 4508) and include Alaskan Natives. 

9. Influencing or attempting to influence, as used in this clause, means making, 
with the intent to influence, any communication to or appearance before an 
officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in 
connection with any covered Federal action. 

10. Local government, as used in this clause, means a unit of government in a 
State and, if chartered, established, or other were recognized by a State for 
the performance of a governmental duty, including a local public 
AUTHORITY, a special district, an intrastate district, a council of 
governments, a sponsor group representative organization, and any other 
instrumentality of a local government. 

11. Officer or employee of an agency, as used in this clause, includes the 
following individuals who are employed by an agency: 

a. An individual who is appointed to a position in the 
Government under title 5, United States code, including a 
position under a temporary appointment. 

a. A member of the uniformed services, as defined in the 
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subsection 101(3), Title 37, United States Code. 

b. A special Government employee, as defined in Section 202, Title 
18, United States Code. 

c. An individual who is a member of a Federal advisory committee, 
as defined by the Federal Advisory Committee Act, Title 5, 
United States Code, Appendix 2. 

12. Person, as used in this clause, means an individual, corporation, company, 
association, AUTHORITY, firm, partnership, society, State, and local 
government, regardless of whether such entity is operated for profit, or not 
for profit.  This term excludes an Indian tribe, tribal organization or any other 
Indian organization with respect to expenditures specifically permitted by 
other Federal law. 

13. Reasonable compensation, as used in this clause, means with respect to a 
regularly employed officer of employee of any person, compensation that is 
consistent with the normal compensation for such officer or employee for 
work that is not furnished to, not funded by, or not furnished in cooperation 
with the Federal Government. 

14. Reasonable payment, as used in this clause means, with respect to 
professional and other technical services, a payment in an amount that is 
consistent with the amount normally paid for such services in the private 
sector. 

15. Recipient, as used in this clause, includes the Contractor and all 
subcontractors. This term excludes an Indian tribe, tribal organization, or any 
other Indian organization with respect to expenditures specifically permitted 
by other Federal law. 

16. Regularly employed, as used in this clause, means, with respect to an officer 
or employee of a person requesting or receiving by such person for at least 
130 working days within one year immediately preceding the date of the 
submission that initiates agency consideration of such person for receipt of 
such contract.  An officer or employee who is employed by such person for 
less than 130 working days within one year immediately preceding the date 
of the submission that initiates agency consideration of such person shall be 
considered to be regularly employed as soon as he or she is employed by 
such person for 130 working days. 

17. State, as used in this clause, means a State of the United States, the District 
of Columbia, the Commonwealth of Puerto Rico, a territory or possession of 
the United States, an agency or instrumentality of a State, and a multi-State 
regional or interstate entity having governmental duties and powers. 

F. PROHIBITIONS 
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1. Section 1352 of Title 31, United States Code, among other things, prohibits 
a recipient of a Federal contract, grant, loan or cooperative agreement from 
using appropriated funds to pay any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress 
in connection with any of the following covered Federal actions: the 
awarding of any Federal contract; the making of any Federal grant; the 
making of any Federal loan; the entering into of any cooperative agreement; 
or, the modification of any Federal contract, grant, loan, or cooperative 
agreement. 

2. The Act also requires Contractors to furnish a disclosure if any funds other 
than Federal appropriated funds (including profit or fee received under a 
covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with a Federal contract, 
grant, loan or cooperative agreement. 

3. The prohibitions of the Act do not apply under the following conditions: 

b. Agency and legislative liaison by own employees. 

1. The prohibition on the use of appropriated funds, in subparagraph 
B.1. of this clause, does not apply in the case of payment of 
reasonable compensation made to an officer or employee of a 
person requesting or receiving a covered Federal action if the 
payment is for agency and legislative liaison activities not directly 
related to a covered Federal action. 

2. For purposes of paragraph B.3.a.(1) of this clause, providing any 
information specifically requested by an agency or Congress is 
permitted at any time. 

3. The following agency and legislative liaison activities are permitted 
any time where they are not related to a specific solicitation for any 
covered Federal action: 

4. Discussing with an agency (including individual demonstrations) the 
qualities and characteristics of the person's products or services, 
conditions or terms of sale, and service capabilities. 

5. Technical discussions and other activities regarding the application 
of adaptation of the person's products or services for an agency's 
use. 

6. The following agency and legislative liaison activities are permitted 
where they are prior to formal solicitation of any covered Federal 
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action: 

7. Providing any information not specifically requested but necessary 
for an agency to make an informed decision about initiation of a 
covered Federal action; 

8. Technical discussions regarding the preparation of an unsolicited 
proposal prior to its official submission; and, 

9. Capability presentations by persons seeking awards from an 
agency pursuant to the provisions of the Small Business Act, as 
amended by Public Law 95-507, and subsequent amendments. 

10. Only those services expressly authorized by paragraph B.3.a.(1) of 
this clause are permitted under this clause. 

11. Professional and technical services 

12. The prohibition on the use of appropriated funds, in subparagraph 
B.1. of this clause, does not apply in the case of: 

13. A payment of reasonable compensation made to an officer or 
employee of a person requesting or receiving a covered Federal 
action or an extension, continuation, renewal, amendment, or 
modification of covered Federal action, if payment is for 
professional or technical services rendered directly in the 
preparation, submission, or negotiation of any bid, proposal, or 
application for that Federal action or for meeting requirements 
imposed by or pursuant to law as condition for receiving that 
Federal action. 

14. Any reasonable payment to a person, other than an officer or 
employee of a person requesting or receiving a covered Federal 
action or an extension, continuation, renewal, amendment, or 
modification of a covered Federal action if the payment is for 
professional or technical services rendered directly in the 
preparation, submission or negotiation of any bid, proposal, or 
application or that Federal action or for meeting requirements 
imposed by or pursuant to law as a condition for receiving that 
Federal action.  Persons other than officers or employees of a 
person requesting or receiving a covered Federal action include 
consultants and trade associations. 

15. For purposes of paragraph B.3.a.(1) of this clause, professional 
and technical services shall be limited to advise and analysis 
directly applying any professional or technical discipline.  For 
example, drafting of a legal document accompanying a bid or 
proposal is allowable.  Similarly, technical advice provided by an 
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engineer on the performance or operational capability of a piece of 
equipment rendered directly in the negotiation of a contract is 
allowable.  However, communications with the intent to influence 
made by a professional (such as a licensed lawyer) or a technical 
person (such as a licensed accountant) are not allowable under this 
section unless they provide advice and analysis directly applying 
their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, 
submission, or negotiation of a covered Federal action.  Thus, for 
example, communications with the intent to influence made by a 
lawyer that do not provide legal advice or analysis directly and 
solely related to the legal aspects of his or her client's proposal, but 
generally advocate one proposal over another are not allowable 
under this section because the lawyer is not providing professional 
legal services.  Similarly, communications with the intent to 
influence made by an engineer providing an engineering analysis 
prior to the preparation or submission of a bid or proposal are not 
allowable under this section since the engineer is providing 
technical services but not directly in the preparation, submission, or 
negotiation of a covered Federal action. 

16. Requirements imposed by or pursuant to law as a condition for 
receiving a covered Federal award include those required by law or 
regulation and any other requirements in the actual award 
documents. 

17. Only those services expressly authorized by paragraph B.3.a.(1) 
and (2) of this clause are permitted under this clause. 

18. The reporting requirements of FAR 3.803(a) shall not apply with 
respect to payments of reasonable compensation made to regularly 
employed officers or employees of a person. 

c. Disclosure 

1. The Contractor who requests or receives from an agency a Federal 
contract shall file with that agency a disclosure form OMB standard 
form LLL, Disclosure of Lobbying Activities, (Attachment to the bid 
package) if such person has made or had agreed to made any 
payment using non appropriated funds (to include profits from any 
covered Federal action), which would be prohibited under 
subparagraph B.1. of this clause, if paid for with appropriated funds. 

2. The Contractor shall file a disclosure form at the end of each 
calendar quarter in which there occurs any event that materially 
affects the accuracy of the information contained in any disclosure 
form previously filed by such person under subparagraph II.A. of 
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this clause.  An event that materially affects the accuracy of the 
information reported includes: 

3. A cumulative increase of $25,000 or more in the amount paid or 
expected to be paid for influencing or attempting to influence a 
covered Federal action; or 

4. A change in the person(s) or individual(s) influencing or attempting 
to influence a covered Federal action; or 

5. A change in the officer(s), employee(s), or Member(s) contacted to 
influence or attempt to influence a covered Federal action. 

6. The Contractor shall require the submittal of a certification, and if 
required, a disclosure form by any person who requests or receives 
any subcontract exceeding $100,000 under the Federal contract. 

7. All subcontractor disclosure forms (but not certifications) shall be 
forwarded from tier to tier until received by the prime Contractor.  
The prime Contractor shall submit all disclosures to the District at 
the end of the calendar quarter in which the disclosure form is 
submitted by the subcontractor.  Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor. 

d. Agreement 

The Contractor agrees not to make any payment prohibited by this 
clause. 

e. Penalties 

1. Any person who makes an expenditure prohibited under paragraph 
a) of this clause or who fails to file or amend the disclosure form to 
be filed or amended by paragraph d) of this clause shall be subject 
to civil penalties as provided for by 31 U.S.C. 1352.  An imposition 
of a civil penalty does not prevent the Government from seeking 
any other remedy that may be applicable. 

2. Contractors may relay without liability on the representation made 
by their subcontractors in the certification and disclosure forms. 

f. Cost Allowability: 

Nothing in this clause is to be interpreted to make allowable or 
reasonable any costs, which will otherwise be unallowable or 
unreasonable.  Conversely, costs made specifically unallowable by 
the requirements in this clause will not be made allowable under 
any other provisions. 



RFP 0-1769 
 

EXHIBIT F 
 

CERTIFICATION OF 
RESTRICTIONS ON LOBBYING 

I, _______________________________ , hereby certify on behalf (name of offeror) of  

_________________________________________________________________ that: 
(Firm name) 

1. No Federal appropriated funds have been paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an 
officer of employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in 
connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement. 

2. If any funds, other than Federal appropriated funds, have been paid or will 
be paid to any person for influencing or attempting to influence an officer 
or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit the attached 
Standard Form-LLL, "Disclosure of Lobbying Activities", in accordance 
with its instructions. 

3. The undersigned shall require that the language of this certification be 
included in all subcontracts, and that all subcontractors shall certify and 
disclose accordingly. 

This certification is a material representation of fact upon which reliance is placed when 
this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by section 1352, title 
31, U.S. Code.  Any person who fails to file the required certification shall be subject to 
civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

Executed this _____________day of _____________, 200 _  

By  _____________________________________________  
(Signature of authorized official) 

 _______________________________________________  
(Title of authorized official) 
 

 



DISCLOSURE OF LOBBYING ACTIVITIES 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

Approved by 
OMB 

003480045 

(See attached disclosure form.) 
 

 

1. Type of Federal Action: 

 a. contract 
 b. grant 
 c. cooperative agreement 
 d. loan 
 e. loan guarantee 
 f. loan insurance 

 

2. Status of Federal Action: 

 a. bid/offer application 
 b. initial award 
 c. post-award 
 

 

3. Report Type: 

 a. initial filing 
 b. material changes 
 
 For Material Change Only: 
 year       quarter    
 date of last report    
 

 

4. Name and Address of Reporting Entity: 

  Prime  Subawardee 
  Tier  , if known: 
 
 
 Congressional District, if known: 

5. If Reporting Entity in No. 4 is Subawardee, Enter Name and Address of Prime: 
 
 
 
 
 
 
 Congressional District, if known: 

 

6. Federal Department/Agency: 7. Federal Program Name/Description: 
 
 
 CFDA number, if applicable:    
 

 

8. Federal Action Number, if known: 
 
 

9. Award Amount, if known: 
   
 $ 

 
10. a. Name and Address of Lobbying Entity 
 (if individual, last name, first name, MI) 
 
 
 
 
 
 
 

b. Individuals Performing Services (including address if different from No 10a) 
 (last name, first name, MI): 
 
 
 
 
 
 

(attach Continuation Sheet(s) SF - LLL - A if necessary) 
 

11. Amount of Payment (check all that apply): 
 

 $   actual  planned  

13. Type of Payment (check all that apply): 

  a. retainer 

  b. one-time fee 
 

12. Forum of Payment (check all that apply): 

  a. cash 

  b. in-kind; specify nature:   
   value:    
 

  c. commission 

  d. contingent fee 

  e. deferred 

  f. other specify:      
 

14. Brief Description of Services Performed or to be Performed and Date(s) of Service, including officer(s), employee(s) or Member(s) contracted for Payment 
 indicated in Item, 11: 
 
 
 
 
 
 

 
(attach Continuation Sheet(s) SF-LLL-A if necessary)  

15. Continuation Sheet(s) SF-LLL-A attached:  Yes  No 

 
16. Information requested through this form is authorized by Code 31 U.S.C. 

Section 1352.  This disclosure of lobbying activities is a material representation 
of fact upon which reliance was placed by the tier above when this transaction 
was made or entered into.  This disclosure is required pursuant to 31 U.S.C. 
1352.  This information will be reported to the Congress semi-annually and will 
be available for public inspection.  Any person who fails to file the required 
disclosure shall be subject to a civil penalty of not less than $10,000.00 and not 
more than $100,000.00 for each such failure. 

 

Signature:  _______________________________________________________  

Print name:  ______________________________________________________  

Title:  ____________________________________________________________  

Telephone No:    _______________  Date:    

Federal Use Only Authorized for Local Reproduction 
Standard Form - LLL 
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EXHIBIT G 

INSTRUCTIONS FOR COMPLETION OF SF-LLL DISCLOSURE OF LOBBYING 
ACTIVITIES 

This DISCLOSURE FORMS SHALL BE COMPLETED BY the reporting entity, whether Subawardee or prime Federal recipient, at the 
initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing 
of a form is required for each payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with a covered Federal action.  Use the SF-LLL-A Continuation Sheet for additional information if the space on the form is 
inadequate.  Complete all items that apply for both the initial filing and material change report.  Refer to the implementing guidance published 
by the Office of Management and Budget for additional information. 
 
1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered 

Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the information 
previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report by 
this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  Check the 
appropriate classification of the reporting entity that designates if it is, or expects to be a prime or subaward recipient.  Identify the tier of 
the subawardee e.g., the first subawardee of the prime is the first tier.  Subawards include but are not limited to subcontracts, subgrants 
and contract awards under grants. 

5. If the organization filing the report in item 4 checks "Subawardee" then enter the full name, address city, state, and zip code of the 
prime Federal recipient.  Include Congressional District. 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational level below agency, 
name if known.  For example, Department of Transportation, United State Coast Guard. 

7. Enter the Federal program name for description of the covered Federal action (item 1).  If known, enter the full Catalog of Federal 
Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g. Request for Proposal 
(RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract, grant, or loan award number, the application/ 
proposal control number assigned by the Federal agency).  Include prefixes, e.g., "RFP DE-90-001." 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of 
the award/loan commitment for the prime entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, state, and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to 
influence the covered Federal action. 
 
(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a.).  Enter Last Name, 
First Name, and Middle Initial (MI). 

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item 
10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is a material 
change report, enter the cumulative amount of payment made or planned to be made. 

12. Check the appropriate box (es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and 
value of the in-kind payment. 

13. Check the appropriate box (es).  Check all boxes that apply.  If other, specify nature. 

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the 
date(s) of any services rendered.  Include all preparatory and related activity, not just time spent in actual contact with Federal officials.  
Identify the Federal official(s) or employee(s) contacted or the officer(s), employee(s), or Member(s) of Congress that were contacted. 

15. Check whether or not a SF-LLL-A Continuation Sheet(s) is attached. 

16. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

 
Public reporting burden for this collection for information is estimated to average 30 minutes per response, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding the burden estimate or any other 
aspect of this collection of information, including suggestions for reducing the burden, to the Office of Management and Budget Paperwork Reduction Project (0348-0446), 
Washington, D.C. 20503. 
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DISCLOSURE OF LOBBYING ACTIVITIES CONTINUATION SHEET 

 
 
 
Reporting Entity:  Page     of    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Authorized for Local Reproduction 
Standard Form - LLL - A 
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LIST OF DBE SUBCONTRACTORS (Exhibit D-2) 

List all Disadvantaged Business Enterprise (DBE) subcontractors/suppliers that will 
participate in this Contract.  For purposes of crediting DBE participation toward meeting 
the established contract-specific goal of _0_%, all certified DBE subcontractors should 
be listed irrespective of bid value or tier.  (Use additional sheets if necessary). 

Name Under  
Which Subcontractor 

is Licensed & DBE 
Certified 

City & 
State 

Item # & Specific 
Description of Work to 

be Rendered1

Certifying 
Agency2 and 

Exp. Date 
Type* Dollar 

Amount3

 
 
 
 

    $ 

 
 
 
 

    $ 

 
 
 
 

    $ 

 
 
 
 

    $ 

 
 
 
 

    $ 

 
A.  TOTAL DBE PARTICIPATION (IN CONFORMANCE WITH CREDITING 
PROVISIONS – i.e. 60% rule, broker fees & commissions, etc.): $ 

B.  TOTAL BID AMOUNT: $ 
C.  BIDDER’S DBE GOAL COMMITMENT (A÷B): %
 

*Type:  
1. Subcontractor 3. Trucker 

2. Vendor/Supplier 4. Broker 
 

  

                                            
1 If 100% of item is not to be performed or furnished by DBE, describe exact portion of item to be performed or 
furnished by DBE. 
2 DBE Subcontractors must be certified at time of bid submission.  Refer to Section IV: Disadvantaged Business 
Enterprises Program, specifically, DBE Certification for a list of recognized certifying agencies. 
3 Refer to Section IV Disadvantaged Business Enterprises Program, specifically, “Bidders’ Obligation” to 
properly credit DBE participation. 
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EXHIBIT H-2 

Local Agency Proposer DBE Information (Consultant Contracts) 
SUCCESSFUL PROPOSER ONLY 

NOTE:  PLEASE REFER TO  INSTRUCTIONS ON THE REVERSE SIDE OF THIS FORM
 
AGENCY:____________________________________               LOCATION:________________________________ 
 
PROJECT DESCRIPTION: ________________________________________________________________________ 
 
TOTAL CONTRACT AMOUNT: $__________________________________________________________________ 
 
PROPOSAL DATE:_____________________________________________________________________________________ 
 
PROPOSER'S NAME:_______________________________________________________________________________ 
 

 
CONTRACT 
 ITEM NO. 

 

 
DESCRIPTION OR SERVICES TO BE 
SUBCONTRACTED  

 
DBE Cert. No. 
AND EXPIRATION 
DATE 

 
NAME OF  DBEs  
(Must be certified on the date bids 
are opened - include DBE address 
and phone number) 

 
PERCENTAGE OF 
DBE  

For Local Agency to Complete: 
 
Local Agency Contract Number:  _________________________________________ 
 
Federal Aid Project Number:  
____________________________________________ 
 
Federal Share:  _______________________________________________________ 
 
Contract Award Date:  _________________________________________________ 

 
Total Claimed 
Participation 

 

 
 $__________
 

   
__________
% 

Local Agency certifies that the DBE certification(s) has been verified and all information 
is complete and accurate. 
 
 
 
________________________           __________________________     ___________ 
Print Name                                         Signature                                         Date 
Local Agency Representative 
 
Area Code) Telephone Number: __________________ 

For Caltrans Review: 

 
___________________________
Signature of Proposer 
 
___________________________
Date                                    (Area Code) Tel. No. 
 
___________________________

 
 
 
 
______________________     _________________________________     
Print Name                              Signature                                           Date 
Caltrans District Local Assistance Engineer 
 

 
 

Local Agency Bidder - DBE Commitment(Rev  3/09) 
 
 

 
Distribution:   (1) Copy – Fax or scan  a copy to the Caltrans District Local Assistance Engineer (DLAE)  within 15 days of  contract 
execution.  Failure to send a copy to the DLAE within 15 days of contract execution may result in de-obligation of funds for this 
project.   (2) Original – Local agency files 
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INSTRUCTIONS - LOCAL AGENCY PROPOSER DBE INFORMATION  
(CONSULTANT CONTRACTS) (Revised 03/09) 

 
SUCCESSFUL PROPOSER: 
 
The form requires specific information regarding the consultant contract: Agency, 
Location, Project Description, Federal Aid Project Number (assigned by Caltrans-Local 
Assistance), Proposal Date, and Successful Proposer’s Name. 
 
The form has a column for the Description or Services to be Subcontracted by DBEs.  The DBE 
should provide a certification number to the prime consultant.  The form has a column for the 
Names of DBE certified consultants to perform the work (must be certified on the date the 
proposal is received and include DBE address and phone number).  Enter DBE prime 
consultant’s  and subconsultants’ certification numbers.  The prime consultant shall indicate all 
work to be performed by DBEs including, if the prime consultant is a DBE, work performed by its 
own forces. 
 
Enter the Total Claimed DBE Participation percentage of items of work in the total DBE Dollar 
Amount column. (If 100% of item is not to be performed by the DBE, describe the exact portion 
of time to be performed by the DBE.)   See Notice to Proposers/Bidders Disadvantaged 
Business Enterprise Information to determine how to count the participation of DBE firms. 
 
Exhibit H-2 must be signed and dated by the successful proposer at contract execution.  
Also list a phone number in the space provided and print the name of the person to 
contact.  

 
For the successful proposer, local agencies should complete the Contract Award 
Date and Federal Share fields and verify that all information is complete and accurate 
before signing and sending a copy of the form to the District Local Assistance Engineer 
within 15 days of contract execution.  Failure to submit a completed and accurate form 
within the 15-day time period may result in the de-obligation of funds on this project. 
 
District DBE Coordinator should verify that all information is complete and accurate.  
Once the information has been verified, the District Local Assistance Engineer signs 
and dates the form.  
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BIDDERS LIST 
[EXHIBIT H-3] 

 
 

Bidder: _______________________________________ IFB No.: ______________ 
    

The Department of Transportation requires the AUTHORITY to develop and maintain a “Bidders List”. The list 
must include all firms that proposed on prime contracts or subcontracts for DOT-assisted projects, including 
both DBEs and non-DBEs. The Bidders List is intended to be a count of all firms that are participating, or 
attempting to participate, on DOT-assisted contracts whether the firm was successful or unsuccessful in their 
attempts to obtain contracts. This information is also required from the proposed Bidder.  Bidders are 
encouraged to submit this information at the time of bid submission.  However, if not elected to so at the time 
of bid submission, bidders must submit such information at the request of the Authority within the prescribed 
timeline set forth in the solicitation. The AUTHORITY will use this information to develop and maintain the 
Bidders List to assist in the AUTHORITY’S Overall Annual DBE goal-setting process.  

 

Prime Bidder’s Information 

Prime Bidder’s Name:  
 

Phone: (    ) 

Address: 

 

Fax:     (    ) 

Type of work/services/materials provided:
Number of years in business: 
 
Contact Person:                                                                       Title:  
                                                                                                                                 
Is the firm currently certified as a DBE under 49 
CFR Part 26?       ٱ Yes               ٱ No 

Check the box below for your firm’s 
annual gross receipts last year. 

 Less than $1 million ٱ 
 Less than $5 million ٱ 
 Less than $10 million ٱ 
 Less than $15 million ٱ 
 More than $15 million ٱ 
     
List Bidder’s Information for each subcontractor that proposed on DOT-assisted projects, including both DBEs 
and non-DBEs, whether successful or unsuccessful in their attempts to obtain contracts. 

Name of Subcontractor’s Firm:  
 

Phone: (    ) 

Address: 

 

Fax:     (    ) 

Type of work/services/materials provided:
 

Number of years in business: 
 
Contact Person: 
 
Is the firm currently certified as a DBE under 49 
CFR Part 26?       ٱ Yes               ٱ No 

Check the box below for the firm’s 
annual gross receipts last year. 

 Less than $1 million ٱ 
 Less than $5 million ٱ 
 Less than $10 million ٱ 

  Less than $15 million ٱ
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 More than $15 million ٱ
List Bidder’s Information for each subcontractor that proposed on DOT-assisted projects, including both DBEs 
and non-DBEs, whether successful or unsuccessful in their attempts to obtain contracts. 

Name of Subcontractor’s Firm:  
 

Phone:  (    ) 

Address: 

 

 

Fax:       (    ) 
Type of work/services/materials provided:

Number of years in business: 
 
Contact Person: 
 
Is the firm currently certified as a DBE under 49 
CFR Part 26?       ٱ Yes               ٱ No 

Check the box below for the firm’s 
annual gross receipts last year. 

 Less than $1 million ٱ 
 Less than $5 million ٱ 
 Less than $10 million ٱ 
 Less than $15 million ٱ 
 
 

 More than $15 million ٱ
 
List Bidder’s Information for each subcontractor that proposed on DOT-assisted projects, including both DBEs 
and non-DBEs, whether successful or unsuccessful in their attempts to obtain contracts. 

Name of Subcontractor’s Firm:  
 

Phone: (     ) 

Address: 

 

 

Fax:     (     ) 
Type of work/services/materials 
provided: 

Number of years in business: 
 
Contact Person: 
 
Is the firm currently certified as a DBE under 49 
CFR Part 26?       ٱ Yes               ٱ No 

Check the box below for the firm’s 
annual gross receipts last year. 

 Less than $1 million ٱ 
 Less than $5 million ٱ 
 Less than $10 million ٱ 
 Less than $15 million ٱ 
 
 

 More than $15 million ٱ

If necessary, this form can be duplicated to list all subcontractors that proposed 
on DOT-assisted projects, including both DBEs and non-DBEs, whether 
successful or unsuccessful in their attempts to obtain contracts. 
 


	A. PRE-PROPOSAL CONFERENCE
	B. EXAMINATION OF PROPOSAL DOCUMENTS
	C. ADDENDA
	D. AUTHORITY CONTACT
	E. CLARIFICATIONS
	1. Examination of Documents
	2. Submitting Requests
	a. All questions, including questions that could not be specifically answered at the pre-proposal conference must be put in writing and must be received by the Authority no later than 5:00 p.m., on September 28, 2010.
	b. Requests for clarifications, questions and comments must be clearly labeled, "Written Questions". The Authority is not responsible for failure to respond to a request that has not been labeled as such.
	c. Any of the following methods of delivering written questions are acceptable as long as the questions are received no later than the date and time specified above:
	(1) U.S. Mail:  Orange County Transportation Authority, 550 South Main Street, P.O. Box 14184, Orange, California 92863-1584.
	(2) Personal Courier:  Contracts Administration and Materials Management Department, 600 South Main Street, 4th Floor, Orange, California 92868.
	(3) Facsimile:  The Authority’s fax number is (714) 560-5792.


	3. Authority Responses
	Inquiries received after 5:00 p.m. on September 28, 2010, will not be responded to.


	F. SUBMISSION OF PROPOSALS
	1. Date and Time
	2. Address
	3. Identification of Proposals
	4. Acceptance of Proposals
	a. The Authority reserves the right to accept or reject any and all proposals, or any item or part thereof, or to waive any informalities or irregularities in proposals.
	b. The Authority reserves the right to withdraw or cancel this RFP at any time without prior notice and the Authority makes no representations that any contract will be awarded to any Offeror responding to this RFP.
	c. The Authority reserves the right to postpone proposal openings for its own convenience.
	d. Proposals received by Authority are public information and must be made available to any person upon request.
	e. Submitted proposals are not to be copyrighted.


	G. PRE-CONTRACTUAL EXPENSES
	1. Preparing its proposal in response to this RFP; 
	2. Submitting that proposal to the Authority; 
	3. Negotiating with the Authority any matter related to this proposal; or
	4. Any other expenses incurred by Offeror prior to date of award, if any, of the Agreement.

	H. JOINT OFFERS
	I. TERM USAGE
	J. TAXES
	K. PROTEST PROCEDURES
	L. CONTRACT TYPE
	M. PREVAILING WAGES
	N. CONFLICT OF INTEREST
	O. CODE OF CONDUCT
	A. PROPOSAL FORMAT AND CONTENT
	1. Format
	2. Letter of Transmittal
	a. Identification of Offeror that will have contractual responsibility with the Authority.  Identification shall include legal name of company, corporate address, telephone and fax number.  Include name, title, address, and telephone number of the contract person identified during period of proposal evaluation.
	b. Identification of all proposed subcontractors including legal name of company, whether the firm is a Disadvantaged Business Enterprise (DBE), contact person’s name and address, phone number and fax number; relationship between Offeror and subcontractors, if applicable.
	c. Acknowledgement of receipt of all RFP addenda, if any.
	d. A statement to the effect that the proposal shall remain valid for a period of not less than 120 days from the date of submittal.
	e. Signature of a person authorized to bind Offeror to the terms of the proposal.
	f. Signed statement attesting that all information submitted with the proposal is true and correct.

	3. Technical Proposal
	a. Qualifications, Related Experience and References of Offeror
	(1) Provide a brief profile of the firm, including the types of services offered; the year founded; form of the organization (corporation, partnership, sole proprietorship); number, size and location of offices; and number of employees.
	(2) Provide a general description of the firm’s financial condition and identify any conditions (e.g., bankruptcy, pending litigation, planned office closures, impending merger) that may impede Offeror’s ability to complete the project.
	(3) Describe the firm’s experience in performing work of a similar nature to that solicited in this RFP, and highlight the participation in such work by the key personnel proposed for assignment to this project. Describe experience in working with the various government agencies identified in this RFP.
	(4) Identify subcontractors by company name, address, contact person, telephone number and project function. Describe Offeror’s experience working with each subcontractor.
	(5) Provide as a minimum three (3) references for the projects cited as related experience, and furnish the name, title, address and telephone number of the person(s) at the client organization who is most knowledgeable about the work performed. Offeror may also supply references from other work not cited in this section as related experience.
	b. Proposed Staffing and Project Organization
	(1) Provide education, experience, and applicable professional credentials of project staff.
	(2) Furnish brief resumes (not more than two [2] pages each) for the proposed Project Manager and other key personnel.
	(3) Indicate adequacy of labor resources utilizing a table projecting the labor-hour allocation to the project by individual task.
	(4) Identify key personnel proposed to perform the work in the specified tasks and include major areas of subcontract work.  Include the person’s name, current location, proposed position for this project, current assignment, level of commitment to that assignment, availability for this assignment and how long each person has been with the firm.
	(5) Include a project organization chart, which clearly delineates communication/reporting relationships among the project staff.
	(6) Include a statement that key personnel will be available to the extent proposed for the duration of the project acknowledging that no person designated as "key" to the project shall be removed or replaced without the prior written concurrence of the Authority.

	c. Work Plan
	(1) Describe the approach to completing the tasks specified in the Scope of Work. The work plan shall be of such detail to demonstrate the Offerors ability to accomplish the project objectives and overall schedule.
	(2) Outline sequentially the activities that would be undertaken in completing the tasks and specify who would perform them.
	(3) Furnish a project schedule for completing the tasks in terms of elapsed weeks from the project commencement date.
	(4) Identify methods that Offeror will use to ensure quality control as well as budget and schedule control for the project.
	(5) Identify any special issues or problems that are likely to be encountered in this project and how the Offeror would propose to address them.
	(6) Offeror is encouraged to propose enhancements or procedural or technical innovations to the Scope of Work that do not materially deviate from the objectives or required content of the project.

	d. Exceptions/Deviations



	4. Cost and Price Proposal
	5. Appendices

	B. FORMS
	1. Party and Participant Disclosure Forms
	3. CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY MATTERS – EXHIBIT F 
	Primary Participant and Lower-Tier Participants
	a. Policy
	b. Submission Requirements


	If a prime or subcontractor learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances, immediate written notice shall be provided to the Authority.
	4. RESTRICTIONS ON LOBBYING FORM – EXHIBIT G

	A. EVALUATION CRITERIA
	1. Qualifications of the Firm 20%
	2. Staffing and Project Organization 15%
	3. Work Plan 45%
	4. Cost and Price 20%

	B. EVALUATION PROCEDURE
	C. AWARD
	D. NOTIFICATION OF AWARD AND DEBRIEFING
	FORMS 
	a. The individual or entity is not an actual party to the proceeding, but does have a significant financial interest in the Orange County Transportation Authority's or one of its affiliated agencies' decision in the proceeding.
	b. The individual or entity, directly or through an agent, does any of the following:
	(1) Communicates directly, either in person or in writing, with a board member or alternate of the Orange County Transportation Authority or any of its affiliated agencies for the purpose of influencing the member's vote on the proposal;
	(2) Communicates with an employee of the Orange County Transportation Authority or any of its affiliated agencies for the purpose of influencing a member's vote on the proposal; or
	(3) Testifies or makes an oral statement before the Board of Directors of the Orange County Transportation Authority or any of its affiliated agencies.


	E. DEFINITIONS
	1. Authority, as used in this clause, means the Orange County Transportation Authority, acting on behalf of the Orange County Transit District.
	2. Covered Federal action, as used in this clause, means any of the following Federal actions:
	3. The awarding of any Federal contract.
	4. The making of any Federal grant.
	5. The making of any Federal loan.
	6. The entering into of any cooperative agreement.
	7. The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
	8. Indian tribe and tribal organization, as used in this clause, have the meaning provided in Section 4 of the Indian self-determination and Education Assistance Act (25 U.S.C. 4508) and include Alaskan Natives.
	9. Influencing or attempting to influence, as used in this clause, means making, with the intent to influence, any communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.
	10. Local government, as used in this clause, means a unit of government in a State and, if chartered, established, or other were recognized by a State for the performance of a governmental duty, including a local public AUTHORITY, a special district, an intrastate district, a council of governments, a sponsor group representative organization, and any other instrumentality of a local government.
	11. Officer or employee of an agency, as used in this clause, includes the following individuals who are employed by an agency:
	a. An individual who is appointed to a position in the Government under title 5, United States code, including a position under a temporary appointment.
	a. A member of the uniformed services, as defined in the subsection 101(3), Title 37, United States Code.
	b. A special Government employee, as defined in Section 202, Title 18, United States Code.
	c. An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee Act, Title 5, United States Code, Appendix 2.
	12. Person, as used in this clause, means an individual, corporation, company, association, AUTHORITY, firm, partnership, society, State, and local government, regardless of whether such entity is operated for profit, or not for profit.  This term excludes an Indian tribe, tribal organization or any other Indian organization with respect to expenditures specifically permitted by other Federal law.
	13. Reasonable compensation, as used in this clause, means with respect to a regularly employed officer of employee of any person, compensation that is consistent with the normal compensation for such officer or employee for work that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.
	14. Reasonable payment, as used in this clause means, with respect to professional and other technical services, a payment in an amount that is consistent with the amount normally paid for such services in the private sector.
	15. Recipient, as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by other Federal law.
	16. Regularly employed, as used in this clause, means, with respect to an officer or employee of a person requesting or receiving by such person for at least 130 working days within one year immediately preceding the date of the submission that initiates agency consideration of such person for receipt of such contract.  An officer or employee who is employed by such person for less than 130 working days within one year immediately preceding the date of the submission that initiates agency consideration of such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 working days.
	17. State, as used in this clause, means a State of the United States, the District of Columbia, the Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a State, and a multi-State regional or interstate entity having governmental duties and powers.



	F. PROHIBITIONS
	1. Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, grant, loan or cooperative agreement from using appropriated funds to pay any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any cooperative agreement; or, the modification of any Federal contract, grant, loan, or cooperative agreement.
	2. The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds (including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, loan or cooperative agreement.
	3. The prohibitions of the Act do not apply under the following conditions:
	b. Agency and legislative liaison by own employees.
	1. The prohibition on the use of appropriated funds, in subparagraph B.1. of this clause, does not apply in the case of payment of reasonable compensation made to an officer or employee of a person requesting or receiving a covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered Federal action.
	2. For purposes of paragraph B.3.a.(1) of this clause, providing any information specifically requested by an agency or Congress is permitted at any time.
	3. The following agency and legislative liaison activities are permitted any time where they are not related to a specific solicitation for any covered Federal action:
	4. Discussing with an agency (including individual demonstrations) the qualities and characteristics of the person's products or services, conditions or terms of sale, and service capabilities.
	5. Technical discussions and other activities regarding the application of adaptation of the person's products or services for an agency's use.
	6. The following agency and legislative liaison activities are permitted where they are prior to formal solicitation of any covered Federal action:
	7. Providing any information not specifically requested but necessary for an agency to make an informed decision about initiation of a covered Federal action;
	8. Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and,
	9. Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small Business Act, as amended by Public Law 95-507, and subsequent amendments.
	10. Only those services expressly authorized by paragraph B.3.a.(1) of this clause are permitted under this clause.
	11. Professional and technical services
	12. The prohibition on the use of appropriated funds, in subparagraph B.1. of this clause, does not apply in the case of:
	13. A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of covered Federal action, if payment is for professional or technical services rendered directly in the preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or pursuant to law as condition for receiving that Federal action.
	14. Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal action if the payment is for professional or technical services rendered directly in the preparation, submission or negotiation of any bid, proposal, or application or that Federal action or for meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.  Persons other than officers or employees of a person requesting or receiving a covered Federal action include consultants and trade associations.
	15. For purposes of paragraph B.3.a.(1) of this clause, professional and technical services shall be limited to advise and analysis directly applying any professional or technical discipline.  For example, drafting of a legal document accompanying a bid or proposal is allowable.  Similarly, technical advice provided by an engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of a contract is allowable.  However, communications with the intent to influence made by a professional (such as a licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless they provide advice and analysis directly applying their professional or technical expertise and unless the advice or analysis is rendered directly and solely in the preparation, submission, or negotiation of a covered Federal action.  Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one proposal over another are not allowable under this section because the lawyer is not providing professional legal services.  Similarly, communications with the intent to influence made by an engineer providing an engineering analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the engineer is providing technical services but not directly in the preparation, submission, or negotiation of a covered Federal action.
	16. Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those required by law or regulation and any other requirements in the actual award documents.
	17. Only those services expressly authorized by paragraph B.3.a.(1) and (2) of this clause are permitted under this clause.
	18. The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable compensation made to regularly employed officers or employees of a person.

	c. Disclosure
	1. The Contractor who requests or receives from an agency a Federal contract shall file with that agency a disclosure form OMB standard form LLL, Disclosure of Lobbying Activities, (Attachment to the bid package) if such person has made or had agreed to made any payment using non appropriated funds (to include profits from any covered Federal action), which would be prohibited under subparagraph B.1. of this clause, if paid for with appropriated funds.
	2. The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event that materially affects the accuracy of the information contained in any disclosure form previously filed by such person under subparagraph II.A. of this clause.  An event that materially affects the accuracy of the information reported includes:
	3. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to influence a covered Federal action; or
	4. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or
	5. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered Federal action.
	6. The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who requests or receives any subcontract exceeding $100,000 under the Federal contract.
	7. All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by the prime Contractor.  The prime Contractor shall submit all disclosures to the District at the end of the calendar quarter in which the disclosure form is submitted by the subcontractor.  Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor.

	d. Agreement
	e. Penalties
	1. Any person who makes an expenditure prohibited under paragraph a) of this clause or who fails to file or amend the disclosure form to be filed or amended by paragraph d) of this clause shall be subject to civil penalties as provided for by 31 U.S.C. 1352.  An imposition of a civil penalty does not prevent the Government from seeking any other remedy that may be applicable.
	2. Contractors may relay without liability on the representation made by their subcontractors in the certification and disclosure forms.

	f. Cost Allowability:
	1. No Federal appropriated funds have been paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer of employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
	2. If any funds, other than Federal appropriated funds, have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit the attached Standard Form-LLL, "Disclosure of Lobbying Activities", in accordance with its instructions.
	3. The undersigned shall require that the language of this certification be included in all subcontracts, and that all subcontractors shall certify and disclose accordingly.

	Prime Bidder’s Information
	Phone: (    )
	Address:
	List Bidder’s Information for each subcontractor that proposed on DOT-assisted projects, including both DBEs and non-DBEs, whether successful or unsuccessful in their attempts to obtain contracts.
	Phone: (    )
	Address:
	List Bidder’s Information for each subcontractor that proposed on DOT-assisted projects, including both DBEs and non-DBEs, whether successful or unsuccessful in their attempts to obtain contracts.
	Phone:  (    )
	Address:
	List Bidder’s Information for each subcontractor that proposed on DOT-assisted projects, including both DBEs and non-DBEs, whether successful or unsuccessful in their attempts to obtain contracts.
	Phone: (     )
	Address:
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	IV.DEFINITIONS
	Ballast – The rock that supports the track and ti
	Confined Space – A space that is large enough and
	Directional Bore – A method that controls the dir
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	Roadway Worker – Any employee of the railroad or 
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	Siding – A secondary track used for the passing o
	Spur Track – A secondary track designated to allo
	Track Structure – The rails, ties ballast, and ro
	Trains – One or more engines coupled together, wi
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